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CALIFORNIA AVENUE STREETSCAPE IMPROVEMENTS
Update as of 7/22/08

The California Avenue Streetscape Improvements Capital Improvement Program (CIP) PrOJect
is budgeted for $335,000.

FOUNTAIN

$50,000 of the project budget has been earmarked for the fountain repair or replacement. The
Art Commission is attempting to combine that budget with some other funds to obtain a piece of
sculpture to replace the fountain. Therefore, the remaining budget ($285,000) is to be used to
replace streetlights, street trees and street furniture.

STREETLIGHTS

Staff's plan, shared with and agreed to by CAADA, is to focus on the streetlight replacement
and use as much of the $285,000 as necessary to achieve this. If budget is left over, the
balance would be used to replace some street trees and then some street furniture. No
decision has been made on the streetlight replacement. Staff is still investigating lighting levels
and different kinds of streetlight poles, mast arms and lights. Because of the limited budget, the
only options that seem viable are to replace the streetlights with new streetlights in the exact
same locations. In order to determine which streetlight poles/arms/lights to use, various
stakeholders need to approve, primarily Utilities (since they maintain and stock street lights) and
Planning (staff level Architectural Review Board needed).

STREET TREES
Street tree replacement is contingent upon whether any money is left after the streetlights are

bid and installed.

STREET FURNITURE
Street furniture replacement is contingent upon whether any money is left after the streetlights

are bid and installed.

NEWSRACKS
The creation of the California Avenue Special Newsrack Area is on hold as Council continued

this item until after the Council break.

STREET RESURFACING
The street will be resurfaced in the summer-fall of 2009. Work will be coordinated to follow after

underground utility line replacement for the sewer and gas work. Included is restriping the
street to reduce the number of travel lanes from 4 to 2, providing more room for bicyclists, and
enhanced crosswalks that will allow for greater pedestrian visibility by motorists.



