








































































































































FY 08-09 MID-YEAR CAPITAL .IMPROVEMENT PROGRAM PROJECTS STATUS 
INTERNAL SERVICE FUND 
TECHNOLOGY FUND 

ADMINISTRATIVE S.ERVICES DEPARTMENT 

$0 

$0 

$0 

Attachment 2 

$4,767 $24,728 
and are being scheduled for 



FY 08-09 MID-YEAR CAPITAL IMPROVEMENT PROGRAM PROJECTS STATUS 
INTERNAL SERVICE FUND 
VEHICLE REPLACEMENT AND MAINTENANCE FUND 

PUBLIC WORKS DEPARTMENT 

MSC Fuel Storage Tank /Svc Island Replacement 

Replace City-Wide Fuel Transaction and Invento!), Management System 

Motor Pool Reservation and Vehicle Key Management System 

Vehicles (2) For Utility Operations 

Minor 

Minor 

Minor 

Minor 

Minor 

Minor 

Mmor 

$681,394 

$200,000 

$80,000 

$3,784,000 

S70,000 

$464,916 

$0 $0 

$200,000 $0 

$71,326 $10,848 

$2,288,134 

$2,622,416 $741,258 

$24,035 $0 

Attachment 2 

$0 $0 $0 $0 On hold pending fimding. 

$0 $0 $157.319 $42,681 

$0 $0 $5,510 $54,968 

($4,245) $0 $791,606 $1,032,248 

$0 $0 S18,270 $1,862,888 Jun09 

$0 $0 so $24,035 Complete 



FY 08-09 MID-YEAR CAPlT AL IMPROVEMENT PROGRAM PROJECTS STATUS 
INTE.RNAL SERVICE FUND 
VEHICLE REPLACEMENT AND MAINTENANCE FUND 

PUBLIC WORKS DEPARTMENT 

Truck Engine Emissions Retrofits 

'~. 

I Multi-Year $325,000 I 

$341,000 I . 

$36,655 

$154,749 I $1,057 I $0 I 

$94,150 

Attachment 2 

$0 I $1.363 I $152.329 I 53%IOngoing IDee 09 I Ongoing~ retrofit of next 
group or vehicles scheduled 
to begin Jan 2009. 

Foothill Park Fueling 
station, currently in plan 
check. Estimated bid date 
Spring 2009 dependant 
upon funding 



FY 08-09 MID-YEAR CAPITAL IMPROVEMENT PROGRAM PRO.JECTS STATUS 
ENTERPRISE FUND 
ELECTRIC FUND 

UTILITIES DEPARTMENT 

EL-09004 I W. Charleston/Wilkie Way to 
South City Limit 4/12 kV 

EL-02011 

EL-03001 

EL-03005 

EL-03013 

District 41 

IShermanlEI CaminolPage 
UG Conversion 

#39 

Estimating System 

omplete 

Attachment 2 

Ideveloped. Additional funding will be 

contract will 

involves 
Supervisory Control and 

Acquisitions (SCADA) computer 
and software. It is being done 
and in conjunction with EL-

Upgrading Utilities Control 
(UCC). 

completed and the electric 
been removed and the poles topped 

the telephone lines. AT&T will be 
the poles once they have 

Itransferred the telephone services. 

installed. 



FY 08-09 MID-YEAR CAPITAL IMPROVEMENT PROGRAM PROJECTS STATUS 
ENT.ERPRISE FUND 
ELECTRIC FUND 

UTILITIES DEPARTMENT 

Multi-Year 

EL-04012 Multi-Year 

EL-04014 I Automated Meter Reading I Multi-Year 
System 

$1 
Construction 
completed. 
Phase III is on 
hold until we 
return to 
Council in Mar 
09. 

Jun 09 

Attachment 2 

design started. 

II of the Automated Meter 
(AMR) pilot project is 

A total of3,740 AMR meters 
fixed radio network and 669 AMR 

for a meter reading route was 
successfully used to bill customers for 

gas, and water usage. The 
as expected and this portion of the 

has been successfully implemented. 
Nov 07, CMR: 419:07, AMR Pilot 

Project Update, was presented to 
Council, providing them an update on 
status of the project. Staff is returning to 
Council in early 2009 with an updated 

report on the pilot project, 
I recommendation on whether to move 

and if necessary, next steps. 



FY 08-09 MID-YEAR CAPITAL IMPROVEMENT PROGRAM PRO.JECTS STATUS 
ENTERPRISE FUND 
ELECTRIC FUND 

UTILITlES DEPARTMENT 

EL-OSOOI IColorado Switch Station 
115kV Bus Installation 

EL-OS003 I Relocation - Alma Substation 

EL-06000 IPark Blvd. 41l2kV 
Conversion 

EL-0600l KV Electric Intertie 

EL-06002 I Underground District 45 

$3, 

$184,51 

Attachment 2 

The project has been divided into phases. 
Phase I construction is completed and 
Phase 2 construction is in progress and 
engineering on phases 3-6 are completed. 
The remaining phases of the project are 
being coordinated with the development 
projects at Elks Lodge and PA Bowl. 
This project is being engineered and 

I constructed in concurrence with the Park 
1.4/12 kV Conversion (EL-06000) 
W. Charleston/Wilkie Way 4112 kV 

I Conversion (EL-09004) projects. 

Engineers estimated project cost 
million for substation. work plus $1 
In forPG&E 115 kV line 

\
rearrangement work. Costlbenefit ratio 
nf"nrnM<DA work is not favorable and 

for about 40% and 

study completed. Consultant 
making intertie via Stanford 

Accelerator Center (SLAC). 

formed. Design started. 



FY 08-09 MID-YEAR CAPITAL IMPROVEMENT PROGRAM PRO.JECTS STATUS 
ENTERPRISE FUND 
ELECTRIC FUND 
UTTLlTlES DEPARTMENT 

EL-0800Z Meadow/ Alrna/Loma 

Attachment 2 

Iconstruction is in progress. Remaining 
1 progress and construction is 
for completion by Jun 09. 

design work started. 



FY 08-09 MID-YEAR CAPITAL IMPROVEMENT PROGRAM PRO.JECTS STATUS 
ENTERPRISE FUND 
GAS FUND 

UTILITIES DEPARTMENT 

GS-08000 I Gas Station 2 Rebuild 

GS-09000 I Gas Station I Rebuild 

GS-OI019 I Global Positioning System 

GS-08011 IGMR - Project 18 

GS-09002 IGMR - Project 19 

Attachment 2 

work in progress 

work in progress 

in progress 

held Roving data collection 
are being purchased. Staff 

continues. 

is in design planning stage. 



FY 08-09 MID-YEAR CAPITAL IMPROVEM.ENT PROGRAM PROJECTS STATUS 
ENTERPRISE FUND 
WATER FUND 

UTILITIES D.EPARTMENT 

Minor 

Minor 09 

Attachment 2 

IAdditional appropriations requested 
for $4 K pending approval by 
Council. 

Project consolidated into the 
Emergency Water Supply Project 
WS-08002. 



FY 08-09 MID-YEAR CAPITAL IMPROVEMENT PROGRAM PROJECTS ST A TlIS 
ENTERPRISE FUND 
WATER FUND 

UTILITIES DEPARTMENT 

WS-07001 

WS-07004 

WS-0800t 

WS-08002 Water Supply 

WS-08017 

WS-09001 I WMR - Project 23 

Feb 09 

10 

Attachment 2 

for recoating all steel reservoirs 
be released in Feb 09. 

I Construction in Spring and Summer 

continue for 
Park site. Test wells 



FY 08-09 MID-YEAR CAPITAL IMPROVEMENT PROGRAM PRO.JECTS STATUS 
ENTERPRISE FUND 
WASTEWATER COLLECTION FUND 
UTILITIES DEPARTMENT 

~ , 
l 

Attachment 2 

This is for the purchase of a roll­
off dewatering container. 



FY 08-09 MID-YEAR CAPITAL IMPROVEMENT PROGRAM PROJECTS STATUS 
ENTERPRISE FUND 

REFUSE FUND 
PUBLIC WORKS DEPARTMENT 

RF-I0003 Beds, Material Storage 
Transfer Area 

Systems Upgrade 

RF-09003lRecycling in Business District I Minor 

RF-09004ILATP Site Development I Minor 
Preparation 

RF-I0002IFIare Relocation Project Minor 

Dec 10 

TBD 

Attachment 2 

relocation of the Recycling Center 
a pennanent Household Hazardous 

(HHW) facility are included in the 

IreaslOilitv Study for the fonner Los 
Plant (LATP) site. A 

Group 4 Architects was 
on Aug 08 using some monies 

this project. The study is in 
and partially funded by this 

are included in the 
IFeasibility Study for the fonner Los 

Treatment Plant (LA TP) site. A 
with Group 4 Architects was 
on Aug 08 using some monies 

this project. The study is in 
and partially funded by this 

RFP out for design and pennitting 
consulting services. Have requested an 
additional $200,000 for construction 

in FY 2010. 






















