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       The government of the City of Palo Alto exists to promote and sustain 
        a superior quality of life in Palo Alto. In partnership with our community, 
       our goal is to deliver cost-effective services in a personal, responsive, 
       and innovative manner.

The
City of Palo Alto’s 

Values
Quality Superior delivery of services

Courtesy Providing service with respect and concern
Efficiency Productive, effective use of resources
Integrity Straight forward, honest and fair relations

Innovation Excellence in creative thought and implementation
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City Council Transmittal Letter

August 4, 2014

Honorable Mayor and Council Members:

INTRODUCTION

I am pleased to present the Fiscal Year 2015 Adopted Capital Budget along with the 2015‐2019 Adopted 
Capital Improvement Program (CIP) Plan for the City of Palo Alto. This document guides the City in the 
planning and scheduling of infrastructure improvement projects over the next five years.  The combined 
2015 Adopted Capital Budget, which includes the General Fund, Enterprise Funds, and Internal Service 
Funds, is $58.0 million, a decrease of $2.8 million, or 4.7%, compared to the 2014 Adopted Capital Budget 
of $60.8 million. The overall 2015‐2019 CIP is $331.2 million, a decrease of $44.5 million, or 11.9%, 
compared to the 2014‐2018 CIP of $375.8 million primarily due to changes in infrastructure investments in 
the Refuse Fund.  Details of the Adopted Capital Budget by individual fund can be found in the "2015‐19 
CIP Summary by Fund" section of this document.

The 2015‐2019 Adopted CIP was 
developed in coordination with all 
City departments responsible for 
capital projects.  As required by 
the City Municipal Code, the 
Planning and Transportation 
Commission (PTC) reviewed the 
Proposed CIP on May 14, 2014 
and submitted its comments to 
the City Council prior to the plan's 
adoption by the City Council on 
June 14, 2014.  A summary of the 
PTC meeting is included later on 
in this letter.

As in recent years, the 
Infrastructure Blue Ribbon 

Commission's (IBRC) Final Report, published on December 22, 2011 guided the development of the 2015‐
2019 Adopted CIP.  The IBRC analyzed the City's infrastructure needs, and found that "keep‐up" needs were 
underfunded by over $2 million per year, a backlog of "catch‐up" needs existed due to the chronic 
underfunding of infrastructure maintenance, and another $211 million was required for "new and 
replacement" projects, including a replacement of the public safety building, replacement of two fire 
stations, and various other transportation, parks, and facility needs, including those funded through 
enterprise funds.  

In the years since the IBRC Final Report, the City Council has aggressively worked to improve the City's 
infrastructure, by increasing the annual funding of keep‐up needs by $2.2 million as well as transferring 
excess General Fund funds as part of the closing of a fiscal year from the General Fund to the Infrastructure 
Reserve starting with Fiscal Year 2012.  For the last two fiscal years, $16.5 million was transferred and it is 

General Fund 
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expected that as part of closing Fiscal Year 2014 another $4 million will be transferred from the General 
Fund to the Infrastructure Reserve.  Additionally, the City Council established the City Council Infrastructure 
Committee tasked with addressing the "keep‐up" and "catch‐up" needs of the City's infrastructure.  

In June 2014, the City Council approved a recommendation from the Infrastructure Committee that 
included a prioritized project list and a funding plan for addressing projects on the project list.  The City 
Council approved funding plan consists of multiple funding sources, including: projected increases in 
Transient Occupancy Tax (TOT) revenues resulting from the opening of new hotels, a two percent TOT rate 
increase ‐ pending voter approval, funds from the Stanford University Medical Center development 
agreement, the Infrastructure Reserve, and a projected General Fund operating budget surplus from fiscal 
year 2014.  In June the City Council subsequently approved a ballot measure for November 2014 to increase 
the TOT percentage by two percentage points from 12 to 14 percent and an update to the TOT Ordinance to 
confirm equal treatment of traditional and online bookings.     

CAPITAL IMPROVEMENT FUND (GENERAL FUND)

In the absence of specific bond 
funding, the primary funding 
source for the Capital 
Improvement Fund is the annual 
transfer from the General Fund, 
budgeted at $13.7 million in 
Fiscal Year 2015 and totaling 
$71.8 million over the CIP.  
Additional funding for the capital 
budget comes from various 
sources, including: transfers from 
other funds (Gas Tax Fund, 
Transportation Impact Fee Fund, 
University Avenue Parking Permit 
Fund, and various Enterprise 
Funds), reimbursable grants, 
interest income, and various 
outside agencies. 

The Fiscal Year 2015 Adopted Capital Budget for the General Fund Capital Improvement Fund totals $25.2 
million; $8.8 million, or 26%, lower than the 2014 Adopted Capital Budget of $34 million primarily due to 
the Golf Course Reconfiguration Project budgeted in Fiscal Year 2014.  Funding for Fiscal Year 2015 projects 
includes $2.4 million for buildings and facilities; $12.8 million for street (see detailed explanation later in 
this letter) and sidewalk; $2.3 million for parks and open space projects; $5.2 million for transportation 
projects, and $2.5 million for staff costs associated with administrative duties for the capital program and 
capital projects funded in previous years.  

Over the course of the 2015‐2019 CIP, planned investments in General Fund infrastructure are $111.8 
million.  While the 2015‐2019 CIP is $12.9 million, or 10%, lower than the $124.7 million planned in the 
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2014‐2018 CIP, this level of investment is reflective of the City Council's continued emphasis on funding City 
Infrastructure projects, and is markedly higher than the funding levels planned in the preceding three years 
(2011‐2015 CIP‐ $88.6 million; 2012‐2016 CIP ‐ $93.3 million; and 2013‐2017 CIP ‐ $82.9 million).  

The decrease from the 2014‐2018 CIP is primarily attributable to the Golf Course Reconfiguration and 
Baylands Athletic Center Improvements Project (PG‐13003, $8.0 million) that was funded in Fiscal Year 
2014.  Funding for this project will carry over to Fiscal Year 2015, however it is not reflected in the 2015‐
2019 CIP as no additional funding is allocated to this project as part of the CIP.  In June 2014, the City Council 
approved a recommendation to increase the funding for this project by $2.5 million, from $8.3 million to 
$10.8 million, due to higher than anticipated construction costs for this project.  The increase of $2.5 million 
was offset by $1.3 million in revenue from the use of imported soil for the project and $1.2 million from in 
increase in debt issuance.  Total debt issuance for this project is now anticipated to be $6.2 million.  Work in 
this project has not yet commenced, as the final regulatory permits have not been received.  It is anticipated 
that staff will return to the City Council for further direction on this project after issuance of this document.  

A significant portion of the adopted capital budget is focused on continuing to address the City's 
Infrastructure backlog which was estimated at $41.5 million in Fiscal Year 2011.  Approximately 3.3% ($3.7 
million)of the 2015‐2019 General Fund Adopted CIP addresses "catch‐up" needs, while 50.1% of the CIP 
addresses "keep‐up" needs ($56.0 million), as identified by the Infrastructure Blue Ribbon Commission 
(IBRC) in its December 22, 2011 final report.  The IBRC report identified that the "keep‐up" category had 
been historically underfunded, which led to the backlog.  Beginning with the Fiscal Year 2013 budget 
process, the annual transfer from the General Fund to the Capital Improvement Fund was increased by $2.2 
million.  The City Council approved this increased level of transfer in order to keep‐up with infrastructure 
maintenance needs and avoid a further increase to the "catch‐up" backlog.

A key recommendation of the IBRC 
report was the establishment of an 
Infrastructure Management System 
(IMS) that will maintain an inventory of 
the city's infrastructure and track and 
budget for catch‐up and keep‐up 
needs.  Staff is currently working with a 
consulting firm to evaluate the City's 
existing asset management practices 
and develop recommendations for 
implementation of an IMS.  
Implementation will likely occur in 
phases in Fiscal Year 2015, with the 
first phase focused on the specific 
needs identified by IBRC.  

In the interim period between publication of the IBRC Final Report and establishment of an IMS, staff has 
continued to maintain and update the infrastructure spreadsheet tools that were generated by the IBRC.  
Staff has used these spreadsheet tools to guide the CIP's designation of funds for "keep‐up", and to fund 
projects from the backlog of "catch‐up".  As outlined in the following table, the Adopted Fiscal Year 2015‐
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2019 CIP is expected to reduce the total catch‐up backlog by $10.7 million, or 26%, from $41.2 million to 
$30.5 million.

In this CIP, it is programmed that the annual transfer from the General Fund will increase by 2.5% in each 
year of the CIP.  In addition to identifying the backlog in “catch‐up” and “keep‐up” funding, the IBRC also 
identified major capital expenditures of $210.7 million for “new and replacement” needs, including the 
replacements of the Public Safety Building and the Municipal Services Center.

CITY COUNCIL APPROVED INFRASTRUCTURE PLAN

While the funding transferred from the General Fund to the Capital Improvement Fund each year represents 
a sizable commitment, it is not sufficient to address ongoing needs identified in the IBRC report.  In 
February, 2013 the Infrastructure Committee was established to study this challenge, prioritize needs, and 
identify funding solutions.  Over the course of the past year and a half, the Infrastructure Committee has 
met regularly, while considering options from the public and staff recommendations.

In June 2014 the City Council approved a recommendation from the Infrastructure Committee that included 
a prioritized project list and a funding plan that was in part dependent upon a two percent Transient 
Occupancy Tax (TOT) increase scheduled for voter consideration in November 2014.   The plan included 
funding for the Highway 101 Pedestrian Bicycle Bridge, the Bicycle and Pedestrian Plan, improvements at 
Byxbee Park, a new parking garage on California Avenue, a new downtown parking garage, replacement of 
two outdated fire stations, and the land and project costs associated with a new public safety building.  The 
plan's funding sources included the issuance of debt (certificates of participation (COPs)) associated with 
anticipated TOT revenue increases resulting from new hotels and from a proposed 2% TOT rate increase, 
funds from the Stanford University Medical Center development agreement, parking‐in‐lieu funds, and the 
Infrastructure Reserve ($8.5 million in accumulated funds and $4.0 million from a projected Fiscal Year 2014 

IBRC “Catch‐up” 

Category

IBRC Final Report 

“Catch‐up” Backlog

“Catch‐up” amount 

funded to date, or 

included in Adopted CIP

FY 2015‐2019 

Backlog
Buildings $5.0 million $1.3 million $3.7 million
Cubberley $6.9 million $0.7 million $6.2 million
Parks $14.4 million $3.1 million $11.3  million

Surfacea 

a. The IBRC Final Report Catch-up amount for this category included medians, sidewalks, and parkinglots.

$14.9 million $5.6 million $9.3 millionb

b. The IBRC Final Report Surface “Catch-up” figure included $6 million for the Charleston/Arastradero
Corridor Project.  This project is now included as part of City Council’s infrastructure funding plan, and will reduce 
the remaining backlog amount from $9.3 million to $3.3 million.

TOTAL $41.2 million $10.7 million $30.5 million
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excess operating budget surplus).  In June 2014, the TOT increase by two percentage points from 12% to 
14% was approved by the City Council to be placed on the November 2014 ballot.  

It is important to note that the Adopted CIP, for the most part, does not include projects included in 
Infrastructure Plan except for a few projects.  As approved in the Fiscal Year 2014 to 2018 Adopted CIP, this 
CIP assumes utilization of Stanford University Medical Center development agreement funds for the Bicycle 
and Pedestrian Transportation Plan project ($1.2 million in each year of the CIP) and also assumes that $1.7 
million for the Highway 101 Pedestrian/Bicycle Bridge will be funded by the Infrastructure Plan, unless an 
alternate funding source can be identified.  It is anticipated that staff will return to the City Council during 
2015, or as part of the FY 2016 budget process, for authorization to begin specific Infrastructure Plan 
projects and for associated budget amendment ordinance actions.   

CAPITAL IMPROVEMENT PLAN REVIEW AND PRIORITIZATION PROCESS

An extensive review and prioritization process was completed in determining which projects would be 
recommended as part of the 2015‐2019 CIP.  The review and prioritization process employed several key 
principles and strategies:

City Council Top 3 priorities:  The projects included in the 2015‐2019 Adopted CIP align with the City Council 
priorities adopted on February 1, 2014 as follows:

1. Comprehensive planning and action on land use and transportation: the Built Environment,
Transportation, Mobility, Parking and Livability

2. Infrastructure Strategy and Funding

3. Technology and the Connected City

Infrastructure Committee and City Council‐Approved Infrastructure Plan:  As described previously, this CIP 
only covers a portion of the Infrastructure Plan approved by the City Council in June 2014.  However, the 
Adopted CIP has been developed to ensure that $12.5 million in Infrastructure Reserve (IR) funding is 
available for the City Council‐approved Infrastructure Plan during the five year CIP plan.  As a consequence 
of the timing of reimbursable grant expenditures and receipt of grant funds, the IR balance is estimated to 
fluctuate during the five‐year CIP between $7.7 million and $17.7 million. 

It is important to note that in prior years, per prior Council direction, grant reimbursements were 
programmed in the year expenditures were programmed.  Often times, however, a project that might span 
multiple years is fully funded in the first year; funds for the project are encumbered, and the encumbrance 
balance is reduced as the project progresses.  If a grant is "reimbursable", meaning that the funds are given 
to the City after certain expenditures occur, the IR essentially "fronts" the funding, and is subsequently 
reimbursed.  A concerted effort was made as part of this CIP to program grant receipts in the year they are 
anticipated to be received rather than in the year expenses are first programmed.  It is hoped that this 
overlay of a cash flow analysis will give a better picture of available IR funds and will align Infrastructure Plan 
funding needs with the IR balance in a given fiscal year.   

Health and Safety Implications:  Any project that might have a health and safety implication was prioritized 
before other projects.  While very few new projects are included in the CIP, the Civic Center Fire Life Safety 
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and Electrical Upgrades project was added to ensure that funding for an assessment and upgrade of the fire 
life safety systems in City Hall is planned when necessary (FY 2019).  Similarly, the Safe Routes to School 
Project, which is partially offset by a transfer from the Gas Tax Fund, was not reduced despite projected 
reductions in gas tax receipts during the next five years.  Adjustments were made elsewhere in the plan to 
ensure that this project continues to be fully funded. 

Annual Allocations:  There are a number of capital projects that are funded on a recurring basis.  Historical 
spending amounts in these projects were reviewed and corresponding adjustments are included to ensure 
that the appropriate level of funding is being allocated.    

Studies and Master Plans:  In reviewing the projects included in the 2014‐2018 CIP and proposed by 
departments for 2015‐2019, there were certain projects where the figures were based on preliminary 
estimates as the actual scope and feasibility of the project is currently unknown.  The projects in this 
category will continue to be evaluated, and upon completion of the applicable study, master plan, etc., 
recommendations to fund the projects will be considered for inclusion in future capital improvement 
plans.    The largest example in this category is the Baylands Boardwalk Repair project.  The 2014‐2018 CIP 
included construction funds for the repair of the Boardwalk ($1.7 million).  As part of the Fiscal Year 2014 
Mid‐Year Budget Review, however, existing funding allocated for a feasibility study and environmental 
analysis for this project was increased, given endangered species, permitting, and expense concerns about 
this project.  If the study results indicate that repairs are feasible, a determination will need to be made 
whether or not the Capital Improvement Fund can support the expense.  Results of this study are expected 
in late 2014.

The City's lease with the Palo Alto Unified School District for the Cubberley Community Center is set to 
expire at the end of 2014.  On February 24, 2014, the City Council directed the City Manager to continue 
negotiating with the School District given certain parameters including a 20‐year long‐term lease and 
elimination of the Covenant Not To Develop, with conversion of that $1.8 million in funding to be used 
towards Cubberley maintenance and improvements.  Since the lease with the School District is on a 
calendar year basis, the Fiscal Year 2015 budget assumes payment for the Covenant Not To Develop for the 
first six months of the fiscal year.  The second six months of the Covenant Not To Develop payment 
($1,039,777) for Fiscal Year 2015 is set aside in the Fiscal Year 2015 Operating Budget as a reserve, which 
can be used for Cubberley maintenance and capital needs. 

CAPITAL IMPROVEMENT FUND PROJECT HIGHLIGHTS

Highlights of projects receiving additional funding or to be initiated or constructed in Fiscal Year 2015 are 
summarized below.  Staff has identified only the highest priority projects for funding. 

‐ Annual Street Maintenance Project (PE‐86070): $6,443,102

‐ Newell Road Bridge/San Francisquito Creek Bridge Replacement (PE‐12012) : $2,536,037

‐ Annual Sidewalk Maintenance Project (PO‐89003): $2,438,776

‐ Transportation and Parking Improvements (PL‐12000): $2,168,699

‐ Bicycle and Pedestrian Transportation Plan (PL‐04010): $1,223,957
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‐ Rinconada Park Improvements (PE‐08001): $1,167,080

‐ Traffic Signal and Intelligent Transportation Systems (ITS) Upgrades (PL‐05030): $840,822

‐ Baylands Levee Improvements Feasibility Study (PE‐15028): $500,000

‐ Civic Center Waterproofing Study (PE‐15020): $258,492

‐ Palo Alto Community Gardens Irrigation Study (PE‐15022): $256,504

In recent years the annual allocation for the Street Maintenance CIP has seen significant increases.  As 
recently as 2010, the annual funding amount was $1.9 million, with $5.7 million allocated in Fiscal Year 
2014, increasing the funding three‐fold. The amount allocated in Fiscal Year 2015 is $6.5 million and for the 
five‐year CIP is $28.7 million.  The increased expenses for this project are indicative of the City's 
commitment to dramatically accelerate the pace of repair and improvements to city streets given the 
concerns residents have raised about street conditions. The current citywide average Pavement Condition 
Index Score is 78. A PCI score less than 50 is considered poor and a PCI score of 80 or higher denotes very 
good or excellent street conditions. The City Council has adopted a goal of achieving a score of 85 by 2021 
with no street having a PCI score of less than 60. However; with recent funding increases, including an 
additional $2.3 million allocated over the 2015‐2019 CIP, it is anticipated that the City's streets will have an 
average PCI score of 85 in 2019, two years sooner than the goal. The $2.3 million increase included in the 
2015‐2019 CIP will allow for Alma Street and Middlefield Road to be resurfaced in a phased approach that 
will minimize disruption to the community. Once the citywide PCI goal is met in 2019, the annual funding for 
street maintenance will be reduced to a level that allows the improved street conditions to be sustained. 
Staff is currently configuring existing street maintenance data for use in the Metropolitan Transportation 
Commission's Streetsaver software application, which will enable pavement condition modeling to 
optimize maintenance activities and to determine future program budgets. Further, the City's five‐year 
Paving Plan, updated annually, is available on the City's website.

The CIP also addresses other key transportation‐related projects.  Funding totaling $8.4 million is allocated 
for the Highway 101 Pedestrian/Bicycle Overpass project.  This project allows for the completion of a new 
pedestrian/bicycle bridge across Highway 101 at Adobe Creek and will provide safe access across Highway 
101 in South Palo Alto to the Baylands and regional employment centers.  It is anticipated that $8.0 million 
of this project will be reimbursed by various grants.  In total, this project will cost approximately $10 million.  
In previous fiscal years the City allocated approximately $1.7 million towards this project from the 
Infrastructure Reserve.  Staff will continue to seek alternative funding sources to offset these costs, 
including grants and public/private partnerships.  

Other transportation‐related projects included in the CIP are Street Maintenance ($28.7 million), Sidewalk 
Repairs ($9.3 million), Bicycle and Pedestrian Transportation Plan ($6.0 million), and Newell Road Bridge/
San Francisquito Creek Bridge Replacement ($2.2 million) projects.  Finally, a large investment is included 
for the Transportation and Parking Improvements project in Fiscal Year 2015.  This project, which normally 
receives an annual allocation of approximately $200,000, was approved in this budget to be increased to 
$2.2 million on a one‐time basis.  The increase will allow for important technology upgrades in the City’s 
downtown garages, including installation of parking guidance systems ($400,000), and access control and 
revenue collection equipment ($1.6 million).  
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The Measure N bonds, approved by Palo Alto voters in November 2008, provided financing in the amount of 
$76 million for capital improvements to the Mitchell Park, Downtown and Rinconada (formerly Main) 
libraries, and the Mitchell Park Community Center.  In June 2010, the City successfully sold the first of two 
series of General Obligation bonds, providing $55.3 million in construction funds for these library and 
community center projects.  The City issued a second series of bonds for $20.7 million in June, 2013 to 
complete the Measure N financing effort.  Completion of the Mitchell Park Library and Community Center is 
anticipated in fall 2014.  Renovations to the Rinconada Library are expected to be complete in late fall 2014.  
The budget for these projects was approved in prior years, and therefore does not appear in the Fiscal Year 
2015 Adopted budget.

As mentioned previously, the Golf Course Reconfiguration and Baylands Athletic Center Improvements 
Project has not yet commended due to issues in receiving the required regulatory permits.  This project will 
adjust the course boundary to accommodate the San Francisquito Creek Joint Powers Authority's (SFCJPA) 
flood control project, and will include a new course layout accentuating the natural bay lands setting while 
yielding space for new athletic fields.  This $10.8 million project will be partially reimbursed with 
approximately $3.0 million from the SFCJPA and $1.3 million from the use of imported soil for the project.  
The remaining costs in the amount of $6.5 million will be covered by debt financing to be funded by future 
golf course revenues.  If the Golf Course business plan's projected revenues do not materialize after the 
opening of the renovated Golf Course, the General Fund may have to subsidize golf course operations.

The following graph summarizes General Fund projects by project category and provides five years of actual 
expenditures. It should be noted that Fiscal Year 2014 amounts reflect activity through December 31, 2013.



City Council Transmittal Letter

‐ 9 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

(1) FY 2014 figures represent half‐year expenditures (through December 31, 2013).

INFRASTRUCTURE RESERVE

Because of the need to maintain the City's infrastructure on a systematic basis, the Capital Improvement 
Fund receives an annual funding transfer from the General Fund.  In Fiscal Year 2015, the annual transfer 
will be $13.7 million.  Consistent with the Long Range Financial Forecast as presented to the City Council in 
April 2014, the transfer will be increased by 2.5 percent every year thereafter throughout the five year 
period of the CIP.  At the end of the CIP, the transfer amount will be $15.1 million.  The ending fund balance 
in the Capital Improvement Fund is often referred to as the Infrastructure Reserve (IR).  Savings from 
completed or cancelled projects in the Capital Improvement Fund fall to the IR.  The IR is also increased in 
some years due to additional transfers from the General Fund when there is an available budget surplus.

Buildings &
Facilities

Parks & Open
Space

Streets &
Sidewalks

Traffic and
Transportation

Miscellaneous
Totals
By Year

FY 2010 $9,386 $5,775 $5,478 $376 $261 $21,276

FY 2011 $20,255 $1,833 $6,907 $708 $898 $30,601

FY 2012 $23,868 $1,139 $6,370 $673 $184 $32,234

FY 2013 $14,136 $1,967 $11,589 $1,327 $1,049 $30,068

FY 2014 $10,344 $1,412 $4,101 $614 $272 $16,743
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General Fund Capital Improvement Program Expenditures Summarized by 
Project Category for Five Years:  Fiscal Years 2010‐2014(1)
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$16.5 million for Fiscal Year 2012 and 2013 combined were transferred to the Capital Improvement Fund as 
part of closing out the annual budgets.  Additionally, it is anticipated that as part of closing the Fiscal Year 
2014 budget, $4 million in excess funds will be transferred from the General Fund to the Infrastructure 
Reserve.

The IR is also used to fund capital projects not budgeted as part of the annual budget process, provide cash 
flow for reimbursable grants, address unanticipated cost increases, and provide funding for urgent and not 
anticipated projects.  In Fiscal Year 2014, for example, the IR was reduced by $5.1 million due to City Council 
approved scope changes and higher than expected bids for the California Avenue Streetscape 
Improvements Project.  Having a healthy balance in the IR is imperative, as it allows for urgent capital 
repairs to be completed without jeopardizing the delivery of critical services to the community.  The 
projected balance of the Infrastructure Reserve at the end of each fiscal year from Fiscal Year 2014 through 
Fiscal Year 2019 is shown in Table 2.

Over time the IR has accumulated a substantial balance.  As was mentioned previously, the Infrastructure 
Plan approved by the City Council in June, 2014 assumed usage of $12.5 million of the Infrastructure 
Reserve ($4.0 million from an anticipated operating surplus in Fiscal Year 2014 and $8.5 million from prior 
years). A concerted effort was made as part of this CIP to program grant receipts in the year they are 
anticipated to be received rather than in the year expenses are first programmed.  It is hoped that this 
overlay of a cash flow analysis will give a better picture of available IR funds and will align Infrastructure Plan 
funding needs with the IR balance in a given fiscal year.       

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total

SOURCES

Genera l  Fund  Annua l  Capi ta l  Trans fe r 13,659,022 14,000,498 14,350,510 14,709,273 15,077,005 71,796,308

Interes t Income 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 5,000,000

Project Re imburs ements  

Deve lopment Impact Fees 1,885,183 0 0 0 0 1,885,183

  Loca l  Agency  3,774,039 5,123,250 1,810,000 4,385,000 3,385,000 18,477,289

  Gas  Tax Fund   1,625,000 1,400,000 1,400,000 1,375,000 1,375,000 7,175,000

  Pa rking Permi t Funds 459,800 622,900 443,900 690,400 400,000 2,617,000

  Stanford  U. Med. Cente r Agreement 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 6,000,000

  Other 1,715,485 24,000 540,000 1,700,000 0 3,979,485

TOTAL SOURCES $25,318,529 $23,370,648 $20,744,410 $25,059,673 $22,437,005 $116,930,265

USES

Budgeted  CIP Projects 25,183,706 22,439,387 26,655,107 21,139,785 16,341,671 111,759,656

TOTAL USES $25,183,706 $22,439,387 $26,655,107 $21,139,785 $16,341,671 $111,759,656

SOURCE OVER (SHORT) 134,823 931,261 (5,910,697) 3,919,888 6,095,334 5,170,609

Infrastructure Reserve Balance, beginning 12,518,312 12,653,135 13,584,396 7,673,699 11,593,587 12,518,312

Infrastructure Reserve Balance, ending $12,653,135 $13,584,396 $7,673,699 $11,593,587 $17,688,921 $17,688,921

FIVE‐YEAR PLAN

TABLE 2: Projected Infastructure Reserve



City Council Transmittal Letter

‐ 11 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

PLANNING AND TRANSPORTATION COMMISSION REVIEW

As mentioned previously, the PTC reviewed the 2015 Capital Budget and 2015‐2019  Capital Improvement 
Program on May 14th, 2014 and determined that the projects are consistent with the Comprehensive 
Plan.  Overall, the Commission was pleased with the relationship of CIP projects to Comprehen‐sive Plan 
elements, the ranking of projects in terms of City Council priorities, and responsiveness to concerns raised 
by the PTC in prior years.  As part of the motion determining that the CIP is consistent with 
the Comprehensive Plan, the PTC made two suggestions to be incorporated into the 2015‐2019 CIP review 
process.  First, the PTC suggested that a project be created to study sea level rise and potential options for 
addressing impacts to Palo Alto.  Staff agreed with this recommendation, and as part of the adoption of the 
budget the City Council approved the establishment of the Baylands Levee Improvements Feasibility Study 
project.  Secondly, the PTC requested a summary be prepared documenting changes from the 2014‐2018 
CIP.  Staff prepared and shared this summary with the Finance Committee as part of the Finance Commit‐
tee’s review of the Proposed Capital Budget.

ENTERPRISE FUNDS CIP

A considerable investment is 
made each year from the 
Enterprise Funds for 
infrastructure needs, reflective 
of the City's commitment to 
provide safe, reliable, and cost 
effective services to the 
residents and businesses of Palo 
Alto.  In Fiscal Year 2015, a total 
of $28.4 million will be allocated 
towards the capital program 
from the Enterprise Funds, with 
$205.5 million allocated over 
the five year period of the CIP.   
The Utilities Department 
manages the Electric, Water, 
Gas, Fiber Optics, and Wastewater Collection funds, while the Public Works Department manages the 
Airport, Wastewater Treatment, Storm Drainage, and Refuse Funds. 

Enhancements and upgrades to substations, transmission lines, and underground districts comprise the 
majority of Electric Fund capital projects.  Over the course of the CIP, a total of $57.1 million in the Electric 
Fund will be directed towards capital infrastructure, with $9.7 million allocated in Fiscal Year 2015.   Three 
new projects are included as part of this budget: Electric Substation Battery Replacement, Rebuild UG 
District 26, and Colorado/Hopkins System Improvement.  Major projects funded in the Electric Fund include 
Smart Grid Technology Installation ($9.5 million), Electric Customer Connections ($17.5 million), and Electric 
System Improvements ($12.8 million).  

Electric Fund
34% 

Airport Fund 
1% 

Fiber Optics 
Fund 2% 

Gas Fund 8% 
Water Fund 

19% 

Wastewater 
Collection Fund

14% 

Wastewater 
Treatment 
Fund 13% 

Storm Drainage
Fund  9% 

FY 2015 Enterprise Funds - CIP By Individual Fund
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Gas Main Replacement projects comprise the majority of planned capital expenses within the Gas Fund.  
These projects are part of an ongoing effort to identify and replace aging and structurally deficient gas 
mains and services.  As part of the 2015‐2019 CIP, one new project is included: Gas Main Replacement ‐ 
Project 26.  

One new project is included in the Water Fund: Water System Master Plan.  The objective of this project is to 
identify capital improvements and replacement rates required to ensure optimal reliability levels of service 
to the existing distribution and transmission conveyance system.  

Managed by the Public Works Department, capital projects for Fiscal Year 2015 within the Wastewater 
Treatment Fund emphasize the structural condition of the Regional Water Quality Control Plant and the 
replacement of plant equipment in order to maintain treatment reliability.  Two notable changes to the 
Wastewater Treatment Fund are included in the Adopted CIP, resulting in a net decrease in funding of $58 
million.  Funding for the build out of the anaerobic digesters (Phase II) is not reflected in the Biosolids 
Facility project, as it had been in the 2014‐2018 CIP.  Funding is included, however, for the construction of a 
sludge dewatering and truckload facility (Phase I).  The build out of the anaerobic digesters, which is subject 
to approval from the partner agencies (Stanford, Mountain View, Los Altos, Los Altos Hills and the East Palo 
Alto Sanitary District), will likely fall beyond the five years of the CIP if funding is secured.  Secondly, an 
increase to the Fixed Film Reactor Rehabilitation project is included in this CIP.  The construction of this 
project has been accelerated, as compared to the 2014‐2018 CIP, due to deteriorating conditions.  

The Public Works Department also manages the Storm Drainage Fund.  Projects in this fund continue to be 
supported by revenue from the storm drainage fee increase which was approved by Palo Alto property 
owners in April, 2005.  The Fiscal Year 2014 budget includes funding for ongoing storm drain system 
replacement and maintenance activities, upgrades to the Matadero Creek Storm Water Pump Station, and 
an update to the 1993 Storm Drain Master Plan.  An updated Master Plan is needed in order to generate a 
validated list of future storm drain system upgrade requirements and funding needs.  The property owner‐
approved enhanced Strom Drainage fee will sunset on June 30, 2017 unless the City Council asks the voters 
to reauthorize the current Storm Drainage Fee at a future general election and the voters approve the 
continuation of the fee.  It is expected that all projects identified in the original ballot measure will be 
completed by Fiscal Year 2017.

INTERNAL SERVICE FUNDS

The Technology Fund has a total adopted CIP budget of $0.4 million in Fiscal Year 2015.  The Vehicle 
Replacement Fund has a total adopted CIP budget of $3.9 million in Fiscal Year 2015.

Technology projects enhance service delivery to the community and to City staff through the efficient and 
effective implementation of information technology solutions.  Projects approved for Fiscal Year 2015 
include Enhancements to the City’s Utility Customer Billing System ($250,000), Library Virtual Branch 
($95,000), and Radio Infrastructure Replacement ($100,000).

The Vehicle Replacement Fund CIP budget for Fiscal Year 2015 includes funding for the replacement of 49 
vehicles and pieces of equipment.  Among items to be replaced are six sedans, twelve pickup trucks, 
seventeen vans, three fire apparatus, six patrol vehicles, and five miscellaneous equipment units.  Efforts 
will continue to identify the optimal size and composition of the City's vehicle and equipment fleet. This 
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replacement plan has been reviewed by the internal staff Fleet Review Committee to ensure 
appropriateness of expenditures.

PROJECT COORDINATION

As in the past, the City staff has planned Utility capital projects, such as main replacements, to coincide 
with street rehabilitation projects.  

CAPITAL BUDGET AWARD

In February 2014, the City's 2014‐2018 CIP Budget document received, for the eighth consecutive time, the 
"Excellence in Budgeting Award" from the California Society of Municipal Finance Officers (CSMFO). This 
award recognizes the CIP document as an outstanding public communication tool that conveys a wide range 
of information about the City's CIP projects. The award reflects the commitment of the City Council and staff 
to meeting the highest standards of governmental budgeting. Finance Officers (CSMFO). This award 
recognizes the CIP document as an outstanding public communication tool that conveys a wide range of 
information about the City's CIP projects. The award reflects the commitment of the City Council and staff 
to meeting the highest standards of governmental budgeting.

CONCLUSION

The Adopted capital budget for Fiscal Year 2015 in the amount of $58.0 million allocates $25.2 million in 
the General Fund, $28.5 million in the Enterprise Fund, and $4.3 million in Internal Service Funds.  Projects 
funded in this CIP were selected after carefully reviewing priorities, anticipated future needs, and available 
resources.  Addressing the City's infrastructure backlog remains a high priority for the community, the City 
Council, and staff.  At its annual retreat on February 1, 2014, the City Council reiterated its commitment to 
addressing the City's infrastructure needs by once again naming "Infrastructure Strategy and Funding" as a 
top priority. 

In the years since the IBRC Final Report, the City Council has aggressively worked to improve the City's 
infrastructure, by increasing the annual funding of keep‐up needs by $2.2 million.  Additionally, the City 
Council established the City Council Infrastructure Committee tasked with addressing the "keep‐up" and 
"catch‐up" needs of the City's infrastructure.  In June 2014, the City Council approved a recommendation 
from the Infrastructure Committee that included a prioritized project list and a funding plan for addressing 
projects on the project list.  The City Council approved funding plan consists of multiple funding sources 
including: projected increases in TOT revenues resulting from the opening of new hotels, a two percent TOT 
rate increase ‐ pending voter approval, funds from the Stanford University Medical Center development 
agreement, the Infrastructure Reserve, and a projected General Fund operating budget surplus from Fiscal 
Year 2014.  In June, the City Council subsequently approved a ballot measure for November 2014 to increase 
the TOT percentage by two percentage points from 12 percent to 14 percent and an update to the TOT 
Ordinance to confirm equal treatment of traditional and online bookings.  These actions, and hopefully a 
voter approval of the ballot measure, will go a long way towards solving the City’s infrastructure crisis the 
Council began to tackle head on in 2010.  
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I would like to thank our dedicated City Council for its leadership and our Executive Leadership Team and the 
entire staff for providing outstanding services to our community.  Special thanks to Walter C. Rossmann, 
Director of the Office of Management and Budget, Brad Eggleston, Assistant Director of Public Works, and 
their respective teams as well as Eric Bilimoria, Sr. Management Analyst, who have worked countless hours 
during evenings and on weekends to put this budget together as well as staff across all departments who 
contributed to this budget.

Respectfully submitted,

James Keene

City Manager

Note: The FY 2016 Capital Budget was adopted by the City Council on June 16, 2014, with the following 
changes:

‐ Addition of $500,000 for PE‐15028 Baylands Levee Improvements Feasibility Study (P. 124)

‐ A reduction of $40,000 to the Salaries and Benefits project (p. 171) due to the elimination of a Facilities 

Manager position assumed in the Proposed Budget and funded in part by the Capital Improvement 

Fund.  
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CIP Organizational Chart

 

 

Public Works 
Managed Projects 

Streets — 3.42 
1.14-Assoc Engineer 
0.14- Inspector, Field Svc 
0.10-Supv Insp/Surv PW 
0.30-Management Analyst 
0.11-Surveyor 
0.25-Admin Assoc III 
0.89-Project Eng 
0.49-Sr Engineer 
Parks and Landscape — 3.70 
1.00-Architect/Park Planner 
0.30-Management Analyst 
0.25-Admin Assoc III 
0.90-Engineer 
0.55-Project Engineer 
0.70-Sr Project Mgr 
Sidewalk— 7.33 
3.00-Cement Finisher 
1.00-Cement Finisher Lead 
0.20-Heavy Equipment Operator 
0.50-Mgr Maint Operator 
0.20-Sr Engineer 
0.10-Supv Inspector/Surveyor PW 
0.65-Assoc Engineer 
0.25-Project Engineer 
0.20-Project Manager 
0.33-Inspector, Field Svc 
0.90-Engineer 

Structures and Grounds — 9.06 
0.40-Sr Engineer 
3.15-Project Engineer 
0.28-Engineer 
0.40-Mgr, Maint Operations 
0.50-Engineer Tech III 
1.00-Project Manager 
0.20-Sr Project Manager 
0.89-Management Analyst 
0.80-Admin Assoc I 
0.39-Admin Assoc III 
0.90-Assoc Engineer 
0.15-Asst Director, PW Operations 

Wastewater Treatment— 0.30 
0.10-Asst Manager, WQCP 
0.20-Sr Engineer 
Storm Drainage — 2.15 
0.90-Engineer 
0.65-Project Engineer 
0.30-Sr Engineer 
0.10-Admin Assoc I 
0.10-Admin Assoc III 
0.10-Management Analyst 

FY 2015 Position Totals 
Public Works   28.01 
Planning & Comm. Envmt.  1.95 
Administrative Services       1.20 
Community Services  1.00 
Utilities      69.34 
Total Full-time   101.50

Utilities 
Managed Projects 

0.45-Asst Director Util Engineering 
0.10-Cathodic Protection Tech. Asst 
1.70-Electric Project Engineer 
0.75-Elec Underground Inspector Lead 
1.30-Electrician 
3.50-Engineer 
0.40-Gas Systems Technician II 
3.50-Project Engineer 
3.55-Senior Electrical Engineer 
0.85-Supv. Electric Proj Engineer 
0.75-Supervising Project Engineer 
0.10-Cathodic Technician 
1.60-Electric Assistant I 
1.50-Electric Underground Inspector 
0.65-Electrician - Lead 
1.45-Engineering Technician III 
1.00-Gas Systems Technician 
4.02-Heavy Equipment Operator 
4.00-Inspector, Field Services 
7.70-Lineperson/Cable Splicer 
2.80-Lineperson/Cable Splicer - Lead 
1.80-Power Engineer 
3.10-Sr. Project Engineer 
1.19-Supervisor WGW 
5.00-Util Engineer Estimator 
7.88-Utility Installer/Repairer 
0.54-Utility Installer/Repairer Asst 
2.76-Utility Installer/Repairer - Lead 
0.76-Utilities Locator 
0.84-Util Inst. Repair Lead - Welding 
1.26-Utl Installer Repairer - Welding 
0.62-Water System Operator II 
0.92-Water Meter Cross Con Tech 
1.00-Overhead/Undrgrnd Troubleman 
Total: 69.34 FTE 

Administrative Services 
Managed Projects 

0.60-Sr Management Analyst 
0.60-Contracts Administrator 

Total: 1.20 FTE 

Community Services 
Managed Projects 

City Facilities  
0.38-Program Assistant 

Open Space and Science 
0.10-Program Assistant 

Parks 
0.52-Program Assistant 
Total: 1.00 FTE 

Planning and Community 
Environment 

Managed Projects 

Transportation Projects  
0.50 Chief Transportation Officer 
0.70 Parking Manager 
0.35 Senior Project Engineer 
0.40 Coordinator Transp Systems Mgmt 

Total: 1.95 FTE 

Public Works 
Managed Projects (Cont’d.) 

Vehicle Fund — 1.40 
0.25 Fleet Manager 
0.15 Asst Fleet Manager 
0.05 Project Manager 
0.60 Motor Equip Mech II 
0.10 Motor Equip Mech – Lead 
0.05 Fleet Service Coord 
0.20 Admin Assoc III 

Refuse— 0.65 
0.35-Environmental Specialist 
0.30-Mgr, Environ. Control Program 

Total: 28.01 FTE 



THIS PAGE IS INTENTIONALLY LEFT BLANK.

‐ 18 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget



‐ 19 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

The Capital Budget Process and Document

The annual capital budget and five‐year capital improvement plan (CIP) is a spending plan for the City's 
infrastructure needs, which is based on the City Council priorities listed below. The City Council approved 
multi‐year funding plans, such as the infrastructure keep‐up and catch‐up plan recommended by the 
Infrastructure Blue Ribbon Commission, and other needs.  

The review of the capital budget and five‐year capital improvement plan is structured around public 
hearings by the Planning and Transportation Commission (PTC) and the Finance Committee.  The PTC is 
tasked with ensuring compliance of the capital budget and five‐year capital improvement plan with the 
City Council approved Comprehensive Plan.  The Finance Committee reviews all aspects of the capital 
budget to ensure compliance with previous City Council direction, and further incorporates community 
input into the process.

CITY COUNCIL TOP 3 PRIORITIES

At the start of the City's budget process, the City Council determines its main priorities for the upcoming 
budget period.  Through an open Council dialogue, the priorities guide both budget development and 
department priority‐setting. The public has the opportunity to provide input into this process as well as 
during the budget review by the Finance Committee. The following are the City Council's Top 3 Priorities for 
2014:

• Comprehensive planning and action on land use and transportation: the Built Environment,
Transportation, Mobility, Parking and Livability

• Infrastructure Strategy and Funding

• Technology and the Connected City

BUDGET PREPARATION

The City's annual budget process begins in September with the development of the base budget and 
concludes in August with the release of the adopted budget. The operating and capital budgets are 
developed on behalf of the City Manager, in consultation with senior management and the Director of 
Administrative Services, by the Administrative Services Department's Office of Management and Budget 
(OMB), utilizing five main sources of information:

• Community input (e.g., Infrastructure Blue Ribbon Commission)

• City Council's Top 3 Priorities and other City Council direction

• The City's annual General Fund Long Range Financial Forecast

• Service level and infrastructure needs prioritization

• Comprehensive Plan, which contains the City's official policies on land use and community design,
transportation, housing, natural environment, business and economics, and community services
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Capital Budget Calendar

SEPTEMBER:

The capital budget process begins with the preparation of the capital budget guidelines and calendar by the 
Administrative Services Department ‐ Office of Management and Budget. The budget guidelines are then 
distributed to all departments. 

OCTOBER/NOVEMBER:

Departments review the prior year five‐year capital improvement program (CIP). Based on the previously 
outlined information sources, changes to the prior year budgets are developed by the respective 
departments managing the City's infrastructure assets: Utilities, Information Technology, Public Works, 
Planning and Community Environment, and Administrative Services.  Changes to the CIP might include: 
addition of new projects, deletion of planned projects, reprioritization of planned projects, alternative 
funding strategies, and revision of project costs or timelines.  

DECEMBER/JANUARY:

Departments submit capital infrastructure funding requests to the Office of Management and Budget.  For 
General Fund funded project requests, OMB, in conjunction with Public Works, prepares an initial 
prioritization of requests based on the previously outlined information sources for consideration by the 
General Fund CIP Committee.  The General Fund CIP Committee consists of senior managers in the Public 
Works, Community Services, Administrative Services, and Planning and Community Environment 
departments.

JANUARY/FEBRUARY:

The General Fund CIP Committee reviews the General Fund capital budget submissions to ensure that the 
proposed projects align with the City Council's Top 3 Priorities and other City Council directives, can be 
funded with available resources, and are aligned in the five‐year plan to maximize City resources.  

The prioritization of Enterprise Fund CIP projects are established by the department that manages the 
enterprise fund. Often the prioritization of CIP projects is dictated either by the department's operational 
needs, CIP strategic plan, oversight committee, and/or specific Council direction.

MARCH:

The City Manager reviews and makes final decisions on the proposed capital budget and five‐year Capital 
Improvement Program.
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APRIL:

Staff solicits input from the PTC on the proposed CIP, which reviews the CIP as it relates to the 
Comprehensive Plan.  Comments from the PTC and staff response to PTC's comments are reported to the 
Finance Committee during the public budget hearing. 

MAY/JUNE:

The City Manager formally presents the proposed CIP to the City Council, and subsequently to the Finance 
Committee, which conducts a series of public hearings. The Finance Committee presents its 
recommendation to the City Council.  Final adoption occurs at a public hearing in June. All changes made 
during the public process are incorporated into the adopted budget document, which is distributed to City 
libraries as well as posted on the City's website.

Capital Project Criteria

The following are criteria for qualification as a capital project:

• Must have a minimum cost of $50,000 for each stand‐alone unit or combined project.]

• Must have a useful life of at least five to seven years (the purchase or project will still be functioning and
not be obsolete at least five to seven years after implementation).

• Must extend the life of an existing asset or provide a new functional use for an existing asset for at least
five years. Examples include extensive roof rehabilitations. These improvements are distinguished from
ongoing maintenance work that may extend the life of the asset but is done on a routine basis.

PROJECT PRIORITIZATION SELECTION CRITERIA

As part of developing the capital budget, staff must prioritize how to allocate limited resources over a 
variety of competing needs and demands.  Projects and associated funding levels are prioritized utilizing 
several criteria, including: 

• City Council priorities;

• Alignment with the City's IBRC report and Infrastructure Plan;

• Health and safety implications;

• Historical spending levels; and

• Certainty over the feasibility, scope, and level of resources required.

An extensive discussion of the prioritization of the Fiscal Year 2015‐2019 Capital Improvement Fund projects 
is included in the Transmittal Letter of this document.   

The prioritization of Enterprise Fund CIP projects are established by the department that manages the 
enterprise fund. Often the prioritization of CIP projects is dictated either by the department's operational 
needs, CIP strategic plan, oversight committee and/or specific Council direction.
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OPERATING BUDGET IMPACT

The City uses the life cycle costing principle in planning for capital projects. All costs associated with a capital 
project, including operations and maintenance, will be included in the operating budget at the time of 
release of the applicable annual operating budget. Where applicable, the CIP budget document identifies 
the amount of operating expense associated with the project.

Changes to the Adopted Budget

Administrative policies provide guidelines on budget transfers, the authorization necessary to implement 
transfers, and appropriations after the budget is adopted. 

BUDGET ADJUSTMENT

This is an adjustment to the total project appropriated amount, which was not included in the original 
adopted budget. These supplemental appropriations are presented to City Council in an agenda report and 
must be approved by the City Council. Unexpended appropriations at the end of the fiscal year are 
automatically carried over to the following year for open projects.

Reasons for initiating a Budget Amendment Ordinance (BAO) include:

• Recognizing unanticipated revenue, which was not projected in the budget, and appropriating related
expenditure in the year received (requires 2/3 City Council approval)

• Appropriating additional funds from reserves

• Transferring dollars from the operating budget to the capital budget

• Transferring funds between projects

BUDGETARY BASIS

The budget is prepared in accordance with Generally Accepted Accounting Principles. The budget for 
governmental funds has been prepared on a modified accrual basis. The modified accrual basis recognizes 
expenditures when the related fund liability is incurred.  Revenues are recognized when they become 
both measurable and available. "Measurable" means the amount of the transaction can be determined 
and "available" means collectible within the current period or soon enough thereafter to be used to pay 
liabilities of the current period.

FUND STRUCTURE AND ACCOUNTING BASIS

The accounts of the City are made up of funds that help organize and account for restricted resources. A 
fund is defined as a fiscal and accounting entity with a self‐balancing set of accounts (comprised of assets, 
liabilities, fund equity, revenues, and expenditures), which are segregated for the purpose of carrying out 
specific activities or attaining certain objectives in accordance with regulatory requirements.

The City has the following fund type categories:
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GOVERNMENTAL FUND TYPES

The Governmental Funds include the General, Special Revenue, Debt Service, and Capital Project Funds. 
Governmental Funds are reported using the current financial resources measurement focus and the 
modified accrual basis of accounting.

PROPRIETARY FUND TYPES

The Proprietary Funds, which include the Enterprise and Internal Service Funds, are used to account for the 
City's business‐type activities. Proprietary funds are reported using the economic resources measurement 
focus and the full accrual basis of accounting. Revenues are recorded when earned, and expenses are 
recorded at the time liabilities are incurred, regardless of when the related cash flows take place.

FIDUCIARY FUND TYPES

The Fiduciary Funds account for assets held by the City in trust or as an agent for various assessment and 
community facilities districts. The City budget process does not include fiduciary funds.

AGENCY FUND TYPES

The Agency Funds are custodial in nature and do not involve measurement of results of operations. The City 
maintains three agency funds. The City budget process does not include agency funds.

Document Layout

GENERAL FUND

• Buildings and Facilities

• Parks and Open Space

• Streets and Sidewalks

• Traffic and Transportation

• Miscellaneous

ENTERPRISE FUNDS

• Airport Fund

• Electric Fund

• Fiber Optics Fund

• Gas Fund

• Water Fund

• Wastewater Collection Fund
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• Wastewater Treatment Fund

• Refuse Fund (No projects planned for Fiscal Year 2015‐2019)

• Storm Drainage Fund

INTERNAL SERVICE FUNDS

• Vehicle Replacement Fund

• Technology Fund

In addition to project descriptions, this document includes detailed financial summaries for capital expenses 
by fund. These summaries indicate the total cost of all projects for a particular fund by category and outline 
the amount of grant revenues and fund transfers associated with  each project. Two additional financial 
summaries, contained within the General Fund section, provide a greater level of detail. The table titled 
"2015‐2019 CIP Summary by Fund" is a high‐level view of each fund's capital expense net of 
reimbursements over the next five years. The table titled "Capital Improvement Fund Financial Summary" 
lists in detail the sources of funding for General Fund capital projects.

A list of prior year CIP projects is also included for quick reference. This list document is titled "Fiscal Year 
2014 Adopted CIP Projects" and is located after the financial summary tables.

Maps  are  also  included  within  the  General  Fund  infrastructure  management  plan  and  enterprise  fund  
sections, which show where projects will occur over the next five years. Finally, a glossary of terms at the 
end of the document defines frequently used terms.
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Understanding the Details

PROJECT NUMBERING SEQUENCE

The project number comprises seven characters. The first 
two are letters related to the managing department or 
fund. The next two digits relate to the fiscal year in which 
the project first received funding. The final three numbers 
are system‐generated. For example, with project PE‐15006, 
the “PE” denotes Public Works Engineering, the “15” 
indicates Fiscal Year 2015 funding, and the “006” is the 
sequential project number. The “Managing Department or 
Fund” table to the left can be used as a reference for the 
two‐character alpha portion of the project number.

PROJECT INFORMATION

The project description pages include the following 
information:

• Project Description ‐ provide the scope of work for the
project.

• Project Justification ‐ outlines the reasons for the
funding recommendation.

• Supplemental Information ‐ provides additional
information that may enhance the project description
and justification. Supplemental information, such as physical locations of the project and descriptions of
grant funding,  is provided for select projects.

• CIP Facts ‐ provides key facts in an easy‐to‐locate box at the top of the page. Contains information on
current project status, timeline, overall project completion, location, and managing department.

• IBRC ‐ refers to nomenclature devised by the Infrastructure Blue Ribbon Commission (IBRC) for certain
General Fund projects; “keep‐up” refers to projects which address the annual maintenance of existing
infrastructure; “catch‐up” refers to projects which address deferred maintenance needs; “new” refers to
projects which address needs not identified by “keep‐up” or “catch‐up.”

• Expenditures ‐ the estimated expense of the project in future years. Costs are separated into salaries and
benefits (for FY 2015 only), design, construction and "other" costs. Future project costs are estimated
based on a combination of historical data on similar projects, assumptions about future inflationary
factors, and professional judgments deemed appropriate.

• Continuing Appropriations ‐ indicates the cumulative prior year budget amounts for the project as of
April 1, 2014.

• Expended and Encumbered ‐ indicates the cumulative actual expense and encumbrances as of April 1,
2014.

• Sources of Funding ‐ indicates the City fund(s) or external revenue source(s) for the project.

Project 

Code
 Managing Department or Fund

AC Arts and Culture

AP Airport Fund

AS Administrative Services

EL Electric Fund

FD Fire Department

FO Fiber Optics Fund

GS Gas Fund

LB Library

OS Open Space

PD Police Department

PE Public Works Engineering

PF Public Works Facilities

PG Parks and Golf Course

PL Planning

PO Public Works Operations

RF Refuse Fund

SD Storm Drain Fund

TE Technology Fund

VR Vehicle Fund

WC Wastewater Collection Fund

WQ Wastewater Treatment Fund

WS Water Fund
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• Impact Analysis and Support ‐ states the impact the project will have in any of four categories:

• Environmental:  describes  visual  or  aesthetic  impact  on  the  environment,  a  description  of  that
impact, and any efforts to mitigate it.

• Design Elements: describes design elements that will improve the visual or aesthetic elements of the
project.

• Operating: describes estimates of the annual maintenance and operating costs associated with the
project.  Maintenance  costs  include  utilities,  equipment  maintenance  or  service,  facilities
maintenance or  service,  grounds/  landscape maintenance or  service,  custodial maintenance  and
others.  Operating  costs  include  new  program  salaries  and  benefits,  program  supplies/materials
costs, and other costs.

• Relationship to Comprehensive Plan ‐ indicates how the project furthers the implementation of the
Comprehensive Plan, citing specific Comprehensive Plan policies and programs.

• Managing Department ‐ identifies the department that has responsibility for the project.

• Board/Commission Review ‐ City Council‐appointed advisory board, commission or ad hoc committee
that has oversight responsibility on a project. A project may be reviewed by more than one board or
commission due to differing scope of authority assigned by the City Council. This body (bodies) provides
the City Council input as to the merits of a project. The acronyms for each of these bodies are:

• ARB: Architectural Review Board

• HRB: Historic Resource Board

• LAC: Library Advisory Commission

• PAC: Public Arts Commission

• PRC: Parks & Recreation Commission

• PTC: Planning and Transportation Commission

• SDOC: Storm Drain Oversight Committee

• UAC: Utilities Advisory Commission
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Budget Awards

California Society of 
Municipal Finance Officers 

Certificate of Award 

Capital Budget Excellence Award 
Fiscal Year 2014 

Presented to the 

City of Palo Alto
For meeting the criteria established to achieve the Capital Budget Excellence Award. 

     February 11, 2014 

_____ 
Pauline Marx Ken Brown, Chair 
CSMFO President Professional Standards and 

Recognition Committee 

Dedicated Excellence in Municipal Financial Reporting
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Summary of Capital Improvement Program Revenue 

The 2015‐2019 Capital Improvement Program (CIP) Plan derives its funding from a variety of sources. The 
table below provides a listing of those sources along with a comparison with the 2014‐2018 CIP Plan.

 Revenue Source ($000's)

Fiscal 

Year 

2015

Fiscal 

Year 

2016

Fiscal 

Year 

2017

Fiscal 

Year 

2018

Fiscal 

Year 

2019

Total 2015‐

2019 CIP 

Plan

Total 2014‐

2018 CIP 

Plan

Difference

Transfer from General  Fund $13,659  $14,000  $14,351  $14,709  $15,077  $71,796  $70,410  $1,386 

Interest Income 1,000  1,000  1,000  1,000  1,000  $5,000  5,375  (375)

Gas  Tax  1,625  1,400  1,400  1,375  1,375  $7,175  8,125  (950)

Debt Financing 0  0  0  0  0  $0  5,045  (5,045)

Development Impact Fees 1,884  0  0  0  0  $1,884  0  1,884 

Stanford U. Med. Center Agreement 1,200  1,200  1,200  1,200  1,200  $6,000  4,800  1,200 

Other Agencies 3,775  5,123  1,810  4,385  3,385  $18,478  19,607  (1,129)

Other Revenue 1,215  24  0  1,700  0  $2,939  0  2,939 

Transfer from Parking Funds 460  623  444  690  400  $2,617  1,319  1,298 

Transfer from Enterprise Funds 500  0  540  0  0  $1,040  0  1,040 

Infrastructure Reserve 

(Increase)/Decrease

(594) (931) 5,911  (3,919) (6,095) ($5,628) 10,055  (15,683)

 Total $24,724  $22,439  $26,656  $21,140  $16,342  $111,301  $124,736  ($13,435)

Util ity Rate Charges* $22,104  $28,173  $46,276  $48,560  $33,368  $178,481  $116,038  $62,443 

Fees  and Charges 3,294  3,413  3,519  3,627  3,887  17,740  21,488  (3,748)

Storm Drainage Fee 2,660  2,555  2,649  0  0  7,864  11,013  (3,149)

Transfers  between Enterprise Funds 202  222  244  268  294  1,230  7,915  (6,685)

General  Fund Loan 180  0  0  0  0  180  0  180 

Debt Financing 0  0  0  0  0  0  89,039  (89,039)

 Total $28,440  $34,363  $52,688  $52,455  $37,549  $205,494  $245,493  $49,040 

Fund Balance $3,886  $2,406  $2,647  $2,127  $1,149  $12,215  $3,715 $8,500 

Transfer from General  Fund $159  $64  $64  $64  $0  351  451  (100)

Transfer from Enterprise Funds $270  $270  $270  $270  $250  1,330  1,330  0 

Transfer from Capital  Fund $0  $0  $0  $0  $0  0  0  0 

Stanford University $16  $16  $16  $16  $0  64  64  0 

 Total $4,331 $2,756 $2,997 $2,477 $1,399 $13,960 $5,560 $8,400 

Grand Total $57,494  $59,558  $82,341  $76,072  $55,290  $330,755  $375,789  $44,005 

* Util ity Rate Charges  include payments  from parter agencies  (Stanford, Los  Altos, Los  Altos  Hills, Mountain

View, and City of East Palo Alto Sanitary District) for Wastewater Treatment projects.

Capital  Fund

Enterprise Funds

Internal Service Funds
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TRANSFER FROM GENERAL FUND

Capital projects that do not directly benefit the Enterprise Funds are funded in the Capital Improvement 
Fund.  This fund is primarily supported by an annual transfer from the General Fund, and accounts for 
capital repairs to the City's roads, parks and open space, and General Fund facilities.  In the 2015‐2019 CIP, 
this transfer ranges between $13.7 million and $15.1 million, with the FY 2015 transfer of $13.7 million 
being increased by 2.5 percent each year.  The ending fund balance in the Capital Improvement Fund is 
often referred to as the Infrastructure Reserve (IR).  

TRANSFER FROM ENTERPRISE FUNDS

The City of Palo Alto has nine Enterprise Funds. In instances where the Enterprise Funds would benefit 
from a General Fund project, the Enterprise Funds are charged for their proportional share.  One such 
project is included in the FY 2015‐2019 CIP; the MSC Building Roofing Replacement.  This cost of this 
project, programmed for Fiscal Year 2017, will be split with the various Enterprise Funds according to 
the current usage of the space.   

GAS TAX FUND

The Gas Tax Fund accounts for revenues received from the State gas tax and Federal and State grants 
earmarked for street improvements. Use of this fund is restricted to maintenance of the road network 
system of the City.  Transfers from the Gas Tax Fund supports the following CIP Projects: Street Maintenance 
(PE‐86070), Safe Routes to School (PL‐00026), and Transportation and Parking Improvements (PL‐12000).  It 
should be noted that the level of Gas Tax receipts anticipated over the five years of the CIP is reduced as 
compared to the 2014‐2018 CIP, primarily as a result of reduced gas consumption resulting from increased 
fuel efficiency.    

DEVELOPMENT IMPACT FEES

Development impact fees are collected from developers and provide funding for the City's infrastructure 
related to parks, community centers, and libraries. The City Attorney provides guidance on whether a 
project qualifies for funding. Three Fiscal Year 2015 projects will be supported by the Transportation Impact 
Fee Fund: Embarcadero Corridor Improvements  (PL‐15001), El Camino Real and Churchill Ave. Intersection 
Improvements Design (PL‐14000), and Traffic Signal and Intelligent Transportation Systems Upgrades (PL‐
05030). 

OTHER AGENCIES

The City partners with local agencies to provide support to certain capital projects. In Fiscal Year 2015, the 
City will receive approximately $3.8 million from other agencies in support of CIP projects: $1.2 million from 
the Valley Transportation Agency for the California Avenue Streetscape Improvements project (PL‐11002) 
and $369,000 from CalTrans for the Newell Road Bridge project (PE‐12011).  Additionally, the City will 
receive approximately $2.2 million from other agencies in support of the annual street maintenance 
program ($512,000 from the California Department of Transportation, $477,000 from the One Bay Area 
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Grant Program administered by the Metropolitan Transportation Commission, $385,000 from the Santa 
Clara County Vehicle Registration Fee, and $808,000 from CalTrans).

STANFORD UNIVERSITY MEDICAL CENTER DEVELOPMENT AGREEMENT

In 2011, a development agreement was established between the City of Palo Alto and the Stanford 
University Medical Center Parties.  Funds received as part of this agreement will be used as outlined in the 
agreement as approved by the City Council.  An allocation of $1.2 million is planned for the Bicycle and 
Pedestrian Transportation Plan (PL‐04010) for each year of the CIP.  For additional information about the 
development agreement, please refer to the Special Revenue Funds section of the Fiscal Year 2015 
operating budget document.  

PARKING FUNDS

In Fiscal Year 2015, $460,000 is scheduled to be transferred from the University Avenue Parking Permit Fund 
to the Capital Improvement Fund.  This funding will be utilized for the installation of parking guidance 
system technology in the downtown garages, as well as for the resurfacing of parking lots.  Transfers from 
the University Avenue Parking Permit fund are dependent upon the availability of parking receipts.  The 
utilization of this funding for these purposes was anticipated and supported by downtown businesses as 
part of the Fiscal Year 2014 operating budget process.  In Fiscal Year 2015, the Transportation and Parking 
Improvements Project (PL‐12000) has been increased from its annual funding level of approximately $0.2 
million to $2.2 million.  The increase is partially attributable to the anticipated installation of parking 
guidance system technology ($400,000), as mentioned above.  The remaining increase ($1.6 million) will 
allow for the installation of access control and revenue collection equipment in the downtown parking 
garages.  It is assumed that this equipment will generate additional parking receipts; which will initially be 
used to reimburse the Capital Improvement Fund for the costs of the equipment. 

ENTERPRISE FUNDS UTILITY RATE  CHARGES

Enterprise Funds operate on a full cost recovery basis. Accordingly, all costs related to operations and capital 
projects are recovered through utility rate charges.

USER FEES AND CHARGES 

Certain CIP projects in the Enterprise Funds are supported by user fees. Included in this category are certain 
charges to telecommunication and cable television companies pertaining to undergrounding projects. For 
the 2015‐2019 CIP Plan, four undergrounding projects are planned, and the estimated reimbursements 
from telecommunication and cable television companies during this period are $1.7 million.  
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The list of projects funded by user fees and the description of each user fee are summarized in the table 
below:

STORM DRAINAGE FEE

In April 2005, property owners approved an increase in the Storm Drainage Fee through a mail ballot 
process conducted in accordance with Proposition 218. The ballot measure allowed for modest Storm 
Drainage Fee increases, based on an annual local consumer price index (CPI) or 6 percent, whichever is 
less.  In accordance with the ballot measure, the FY 2015 approved fee increase is 2.6% based on the CPI. 

The fee increase will "sunset" after 12 years (to end in Fiscal Year 2017) unless reauthorized by another 
property owner ballot process. The City Council appointed the Storm Drain Oversight Committee to ensure 
compliance with the provisions of the ballot measure.

Enterprise Fund Project 

Name

User Fee 2015‐2019 

CIP Plan 

Revenues

Description

Fiber Optics Fund Fiber Optic 

Customer 

Connections  

FO‐10000 

Fiber Optic 

License Fees  

$1,000,000  Fiber optic l icense fees  cover installation of fiber 

optic infrastructure for new service connections. 

For a l ist of other services  refer to Util ity Rate 

Schedule EDF‐1.

Electric Fund Electric 

Customer 

Connections   

(EL‐89028)

Connection Fees   $8,000,000 Connection fees  cover services  for installation, 

transformers, meters  for new customer, upgrading 

of existing customers and temporary service 

connection. For a l ist of other services refer to 

Util ity Rate Schedule E‐15.

Gas Fund Gas  System, 

Customer 

Connections   

(GS‐80017)

Connection Fees $3,451,410 Connection fees  cover services  for distribution 

system extension, service connection, meter 

charges  and relocation. For a l ist of other services  

refer to Util ity Rate Schedule G‐5. 

Water Fund Water 

System, 

Customer 

Connections   

(WS‐80013)

Connection Fees $2,369,000 Connection fees  cover services  for distribution 

system extension, service connection, meter 

charges, capacity fees and fire hydrants. For a l ist 

of other services  refer to Util ity Rate Schedule W‐5.

Wastewater 

Collection Fund

Sewer System, 

Customer 

Connections  

(WC‐80020)

Connection Fees $1,970,000 Connection fees  cover services  for collection 

system extension, service connection, relocation of 

facil ities  and manholes. For a l ist of other services  

refer to Util ity Rate Schedule S‐5.
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TRANSFERS WITHIN ENTERPRISE FUNDS

CIP projects that benefit multiple enterprise funds are funded by the beneficiary funds.  

One project is the application of the Geographic Information System (GIS) (WS‐02014) that benefit the 
Water, Gas and Wastewater Collection Funds.  The Water Fund hosts the GIS project, and the Gas and 
Wastewater Collection Fund reimburse the Water Fund for their share of the project cost.

CASH ACCUMULATED TO PAY FOR THE LANDFILL CLOSURE AND POST‐CLOSURE CARE  LIABILITY

State and Federal laws and regulations require that the City place a final cover on the remaining open areas 
of the Palo Alto Refuse Disposal Site due to the discontinuation of accepting waste, and also require the City 
to perform certain maintenance and monitoring functions at the site. At the end of each year, the estimated 
cost for the landfill closure and post‐closure care is recognized as a liability in the Refuse Fund's financial 
statements. The Refuse Fund has accumulated cash to pay for this liability. 

PARTNER AGENCIES

The Cities of Palo Alto, Mountain View and Los Altos (the partners) participate jointly in the cost of 
maintaining and operating the City of Palo Alto Regional Water Quality Control Plant. The City of Palo Alto is 
the owner and the administrator of the Plant. The other partner agencies (Stanford, Mountain View, Los 
Altos, and City of East Palo Alto Sanitary District) reimburse the City for their share in the cost of CIP 
projects.

INTERNAL SERVICE FUNDS

The Technology Fund has three CIP projects in Fiscal Year 2015 in the total amount of $0.4 million, and 
the Vehicle Replacement Fund has two approved CIP projects in Fiscal Year 2015 for $3.9 million. 

The General Fund, Capital Projects Fund and Enterprise Funds (comprising nine funds) provide funding for 
their share of CIP Projects in the Internal Service Funds (ISF). ISFs (Vehicle Replacement, Printing and 
Mailing, and Technology Funds) allocate all CIP project costs to the appropriate funds, which then transfer 
the allocated reimbursement amounts to the ISFs. 
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Debt Policy and Obligations

The City of Palo Alto recognizes the need for spending a prudent amount every year for ongoing capital 
replacement and rehabilitation needs. An ongoing capital improvement plan is vital to ensuring the future 
viability of services. To achieve this priority, the City funds its regular and ongoing capital needs primarily on 
a "pay‐as‐you‐go" basis. There are, however, special or extraordinary capital improvement projects in which 
it is appropriate to consider debt financing. A set of guidelines is included below to support the decision‐
making process, and is not intended to be interpreted as a set of rigid rules for issuing debt.

DEBT POLICY GUIDELINES

It is appropriate to consider debt financing for capital improvements but not for operating budget items. It is 
the City's policy that annual debt service payments should not exceed 10 percent of the annual expenditure 
budget of the General Fund. The term of the debt issuance should not exceed the useful life expectancy of 
the asset acquired, constructed, or improved.

It is appropriate to consider debt financing under the following circumstances:

• The project financing can be paid for directly by the users of the facility. One example is capital
improvements made to the City's golf course, where debt service payments can be made from the green
fees paid by golfers. A second example is capital improvements paid for by assessments to property
owners, such as a parking assessment for a downtown parking garage

• For enterprise funded projects, a significant backlog of capital improvements has developed, and that
backlog cannot be addressed through the ongoing capital budget without having a significant impact on
utility rates

• Funding for a large project (or grouping of similar projects) would have a significant negative impact on
the availability of funding for other ongoing capital needs

• Capital leases may be considered for purchases of large pieces of equipment

LEGAL DEBT LIMIT

Based upon the assessed valuation of $23.7 billion for the fiscal year ending June 30, 2013, the City is limited 
to general obligation indebtedness of $0.8 billion. As of June 30, 2013, the amount of debt applicable to the 
debt limit is $74.2 million. The City has issued debt well below its legal debt limit.
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DEBT OBLIGATIONS

Summaries of City of Palo Alto debt activity for Fiscal Year 2014 are provided in the following section.

Original 

Issue 

Amount

Balance 

June 30, 

2013

Addition

s

Retirement

s

Balance 

June 30, 

2014

Current 

Portion

4.55‐6.00%, due 03/01/2022 3,555$     1,560$    130$       1,430$     145$   

2010A General Obligation Bonds

2.00‐5.00%, due 08/01/2040 55,305  53,540   1,020    52,520   1,050 

2013A General Obligation Bonds

2.00‐5.00%, due 08/01/2043 20,695  20,695   ‐   20,695   370  

2011 Golf Course Master Lease‐Purchase 

Agreement

2.49%, due 09/01/2018 3,222  2,400   374    2,026   383  

4,400    158   

$82,777 $82,595 $0 $1,682 $76,671 $1,948

1995 Series  A, 5.00‐6.25%, due 06/01/2020 8,640$      3,779$     445$       3,334$     475$    

1999 Refunding, 3.25‐5.25%, due 06/01/2024 17,735    11,585   605    10,980   635   

2011 Series  A, 3.00‐4.00%, due 06/01/2026 17,225    15,240   945    14,295   975   

980    980   

(388)    (388)  

2009 Series  A, 1.80 ‐ 4.65%, due 06/02/2035 35,015    32,500   885    31,615   915   

2007 Series  A, 0%, due 12/15/2021 1,500    900    100    800    100   

2007, 0%, due 6/30/2029 9,000    7,200    450    6,750   450   

2009, 2.6%, due 11/30/2030 8,500    7,909    350    7,559   359   

Total Business‐type Activity Debt $97,615 $79,705 $0 $3,780 $75,925 $3,909

State Water Resources Loan

Business‐type Activity Debt:
Enterprise Long Term Obligations:

Utility Revenue Bonds,

Energy Tax Credit Bonds

Water Revenue Bonds

Less: unamortized discount/ issuance cost

Less: Loss on refunding

Certificates of Participation

Total Governmental Activity Debt

Add: unamortized premium

Governmental Activity Debt:
General Long Term Obligations:

2002B Downtown Parking Improvements 
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DEBT OBLIGATION DESCRIPTIONS

2002B Downtown Parking Improvement Project Certificates of Participation (COPs): On January 16, 2002, 
the City issued $3.6 million of COPs to finance the construction of certain improvements to the non‐parking 
area contained in the City's Bryant/Florence Garage complex.  Due to lower construction costs, $0.9 million 
in par bonds were paid off early in January 2005. Principal payments are due annually on March 1 and 
interest payments semi‐annually on March 1 and September 1, and are payable from lease revenues 
received by the Corporation from the City's available funds.

2010A and 2013A General Obligation (GO) Bonds:  On June 30, 2010, the City issued the first series of 
$55.3 million, and on June 26, 2013 the second series of $20.7 million of GO bonds to finance costs for 
constructing a new Mitchell Park Library and Community Center, as well as substantial improvements to 
the Rinconada Library and the Downtown Library. Principal payments are due annually on August 1 and in
interest payments semi‐annually on February 1 and August 1 from 2 percent to 5 percent, and are 
payable from property tax revenues.

The pledge of future Net Revenues for the above 2010 and 2013 bonds ends upon repayment of the $52.5 
million and $20.7 million principal and $40.6 million and $15.2 million interest as the remaining debt service 
on the bonds, which is scheduled to occur in FY 2041 and FY 2044, respectively.

2011 Golf Course Master Lease‐Purchase Agreement: On August 2, 2011, the City entered into a master 
lease‐purchase agreement with JP Morgan Chase Bank, N.A. to finance redemption of the 1998 Golf Course 
COPs.  The lease is secured by a first priority security interest in eighteen Fire Department emergency 
vehicles.  Lease proceeds were $3.2 million.  Principal payments are due annually on September 1 and 
interest payments are due semi‐annually on September 1 and March 1 at a rate of 2.49 percent, payable 
from General Fund revenues.  There are $2.1 million in principal and $129,000 in interest outstanding.

1995 Utility Revenue Bonds, Series A:  The City issued Utility Revenue Bonds on February 1, 1995 to 
finance certain extensions and improvements to the City's Storm Drainage and Surface Water System. The 
Bonds are special obligations of the City payable solely from and secured by a pledge of and lien upon the 
revenues derived by the City from the funds, services and facilities of all Enterprise Funds except the Refuse 
Fund and the Fiber Optics Fund. Principal payments are payable annually on June 1, and interest payments 
semi‐annually on June 1 and December 1. A $2.9 million 6.25 percent term bond is due June 1, 2020. In lieu 
of a reserve fund, the Bonds are secured by a Surety Bond issued by AMBAC Indemnity Corporation. 

The pledge of future Net Revenues for the above funds ends upon repayment of the $3.3 million principal 
and $767,000 interest as the remaining debt service on the bonds, which is scheduled to occur in 2020.  

1999 Utility Revenue and Refunding Bonds, Series A:  The City issued Utility Revenue Bonds on June 1, 
1999 to refund the 1990 Utility Revenue Refunding Bonds, Series A and the 1992 Utility Revenue Bonds, 
Series A, and to finance rehabilitation of the Wastewater Treatment System's two sludge incinerators. The 
1990 Utility Revenue Refunding Bonds, Series A and the 1992 Utility Revenue Bonds, Series A, were 
subsequently retired.  

The 1999 Bonds are special obligations of the City payable solely from and secured by a pledge of and lien 
upon certain net revenues derived by the City's Sewer System and its storm and surface water system (the 
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“Storm Drain System”). As of June 30, 2001, the 1999 Bonds had been allocated to and were repayable from 
net revenues of the following enterprise funds: Wastewater Collection (10.2 percent), Wastewater 
Treatment (64.6 percent) and Storm Drain (25.2 percent). Principal payments are payable annually on June 
1, and interest payments semi‐annually on June 1 and December 1. A $3.125 million 5.25 percent term 
bond, and a $5.12 million 5.25 percent term bond are due June 1, 2021 and 2024, respectively. In lieu of a 
reserve fund, the Bonds are secured by a Surety Bond issued by AMBAC Indemnity Corporation.

The pledge of future Net Revenues for the above funds ends upon repayment of the $11.0 million principal 
and $3.8 million interest as the remaining debt service on the bonds, which is scheduled to occur in 2024. 

2007 Electric System Clean Renewable Energy Tax Credit Bonds: On November 1, 2007 the City issued 
$1.5 million of Electric Utility Clean Renewable Energy Tax Credit Bonds (CREBS), 2007 Series A, to finance 
the City's photovoltaic solar panel project. The bonds do not bear interest. In lieu of receiving periodic 
interest payments, bondholders are allowed federal income tax credit in an amount equal to a credit rate for 
such CREBS multiplied by the outstanding principal amount of the CREBS owned by the bondholders. The 
Bonds are payable solely from and secured solely by a pledge of the Net Revenues of the Electric system and 
other funds pledged therefore under the Indenture.

The pledge of future Electric Fund Net Revenues ends upon repayment of the $0.8 million remaining debt 
service on the bonds, which is scheduled to occur in 2022. 

2009 Water Revenue Bonds, Series A:  On October 6, 2009, the City issued Water Revenue Bonds to 
finance certain improvements to the City's water utility system. Principal payments are due annually on 
June 1, and interest payments are due semi‐annually on June 1 and December 1, from 1.80 percent to 5.95 
percent. The 2009 were issued as bonds designated as "Direct Payment Build America Bonds" under the 
provisions of the American Recovery and Reinvestment Act of 2009 ("Build America Bonds"). The City 
expected to receive a cash subsidy payment from the United States Treasury equal to 35 percent of the 
interest payable on the 2009 bonds, however, due to the United States federal government budget 
(sequestration) cuts, in calendar year 2013, the receipts were 32 percent of interest payable.  The lien on the 
1995 Bonds on the Net Revenues is senior to the lien on Net Revenues securing the 2009 Bonds and the 
2002 Bonds. The City received the subsidy payments amounting to $545,565, which represents 32 percent 
of the two interest payments due on June 1, 2013 and December 1, 2013.

2007 State Water Resources Loan : In October 2007, the City approved the $9.0 million loan agreement 
with State Water Resources Control Board (SWRCB) to finance the City's Mountain View/Moffett Area 
reclaimed water pipeline project. Under the terms of the contract, the City agreed to repay $9.0 million to 
the State in exchange for receiving $7.5 million in proceeds to be used to fund the Project. The difference 
between the repayment obligation and proceeds amounts to $1.5 million and represents in‐substance 
interest on the outstanding balance. Loan proceeds are drawn down as the project progresses and debt 
service payments commence on June 30, 2010. Concurrently with the loan, the City entered into various 
other agreements including a cost sharing arrangement with the City of Mountain View. Pursuant to that 
agreement, City of Mountain View agreed to finance a portion of the project with a $5 million loan 
repayable to the City. This loan has been recorded as "Due from other government agencies" in the financial 
statements.
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2009 State Water Resources Loan:  In October 2009, the City approved an $8.5 million loan agreement with 
the State Water Resources Control Board (SWRCB) to finance the City's Ultraviolet Disinfection project. As of 
June 30, 2011, the full loan in the amount of $8.5 million was drawn down and became outstanding.  
Interest in the amount of $96,000 was accrued and added to the outstanding balance.

2011 Utility Revenue Bonds, Series A: On September 22, 2011 the City issued Utility Revenue Bonds to 
refinance the 2002 Utility revenue bonds which was issued for certain improvements to the City's water and 
natural gas utility system. The refinancing resulted in net present value savings of 16.9 percent and cash 
savings over 15 years of $4.0 million. Principal payments are due annually on June 1, and interest payments 
are due semi‐annually on June 1 and December 1 from 3 percent to 4 percent. The Revenue Bonds are 
secured by net revenues generated by the Water Services and Gas Services Funds.

The pledge of future Net Revenues of the above funds ends upon repayment of the $14.3 million principal 
and $3.2 million interest as the remaining debt service on the bonds, which is scheduled to occur in 2026. 

.
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2015‐18 CIP Summary by Fund
($000)

Fund Category  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019 Total

CAPITAL FUND $25,184 $22,439 $26,655 $21,140 $16,342 $111,760
Total Reimbursements (6,360) $(36,980)

$9,982 $74,780

AIRPORT FUND $180 $0 $0 $0 $0 $180
Total Reimbursements (180) 0 0 0 0 $(180)

Net Subtotal $0 $0 $0 $0 $0 $0

VEHICLE REPLACEMENT FUND $3,886 $2,406 $2,647 $2,127 $1,149 $12,215

Total Reimbursements 0 0 0 0 0 $0

Net Subtotal $3,886 $2,406 $2,647 $2,127 $1,149 $12,215

TECHNOLOGY FUND $445 $350 $350 $350 $250 $1,745

Total Reimbursements (445) (350) (350) (350) (250) $(1,745)

Net Subtotal $0 $0 $0 $0 $0 $0

ELECTRIC FUND $9,740 $9,330 $11,980 $12,670 $13,425 $57,145

Total Reimbursements (1,870) (2,113) (3,790) (4,550) (4,660) $(16,983)

Net Subtotal $7,870 $7,217 $8,190 $8,120 $8,765 $40,162

FIBER OPTICS FUND $400 $400 $400 $400 $400 $2,000

Total Reimbursements (200) (200) (200) (200) (200) $(1,000)

Net Subtotal $200 $200 $200 $200 $200 $1,000

GAS FUND $2,341 $5,813 $5,347 $5,530 $5,673 $24,705

Total Reimbursements (602) (640) (662) (686) (861) $(3,451)

Net Subtotal $1,739 $5,173 $4,685 $4,844 $4,811 $21,253

WATER FUND $5,355 $6,779 $6,653 $8,228 $8,234 $35,249

Total Reimbursements (652) (682) (717) (754) (795) $(3,600)

Net Subtotal $4,703 $6,098 $5,936 $7,474 $7,439 $31,648

WASTEWATER COLLECTION FUND $4,067 $4,185 $4,306 $4,421 $4,541 $21,520

Total Reimbursements (372) (383) (394) (405) (416) $(1,970)

Net Subtotal $3,695 $3,802 $3,912 $4,016 $4,125 $19,550

WASTEWATER TREATMENT FUND $3,696 $5,300 $21,354 $21,206 $5,277 $56,833

Total Reimbursements 0 0 0 0 0 $0

Net Subtotal $3,696 $5,300 $21,354 $21,206 $5,277 $56,833

STORM DRAINAGE FUND $2,660 $2,555 $2,649 $0 $0 $7,864

Total Reimbursements 0 0 0 0 0 $0

Net Subtotal $2,660 $2,555 $2,649 $0 $0 $7,864

Net Subtotal

(7,530) (8,346) (5,394) (9,350)

$17,654 $14,093 $21,261 $11,789
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TOTAL CIP COSTS (ALL FUNDS) $57,954 $59,558 $82,341 $76,072 $55,290 $331,215
Total Reimbursements (11,851) (12,714) (11,507) (16,296) (13,543) $(65,910)

NET CIP COSTS $46,103 $46,844 $70,834 $59,776 $41,747 $265,305

($000)
Fund Category  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019 Total
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2015‐18 Capital Improvement Projects
($000)
CIP 

Number Project Title  FY 2015  FY 2016  FY 2016  FY 2019  FY 2018  Total 

KEY
Shaded areas denote new projects
TBD To Be Determined
Italicized  text indicates reimbursement

Capital Fund

Bui ldings  and  Faci l i t ies

PE‐18016
Civic Center Fire Life Safety and Electrical
Upgrades 0 0 0 0 925 $925

PE‐15020 Civic Center Waterproofing Study and
Repairs

258 0 0 0 0 $258

PF‐93009 Americans with Disabilities Act 
Art Center Auditorium Audio, Visu

Compl
al,  

i
and
ance 106 100 100 100 100 $506

AC‐14000 0 0 0 $150

AC‐14001
Baylands Nature Interpretive Center

Exhibit Improvements

0 0 65 0 0 $56

PF‐01003 Building Systems Improvements 112 100 100 100 100 $512

PF‐14004 California Avenue Parking District Parking

Improvements

0 0 0 223 0 $223

California Avenue Parking Permits Fund (223) $(223)

PE‐09003 City Facility Parking Lot Maintenance 263 200 200 200 200 $1,063

PF‐02022 Facility Interior Finishes Replacement 186 105 105 105 105 $606

PE‐14012 Junior Museum & Zoo Improvements 0 1,175 0 0 0 $1,175

PF‐17000
Municipal Services Center Building A, B,

& C Roofing Rehabilitation
0 0 1,100 0 0 $1,100

Others

(540) $(540)

PF‐15000 Rinconada Pool Locker Room 423 0 0 0 0 $423

PF‐00006 Roofing Replacement 166 165 165 165 165 $826

PF‐14003
University Avenue Parking District Park‐

ing Improvements
60 223 44 68 0 $394

University Avenue Parking Permits Fund (60) (223) (44) (68) $(394)

PE‐15011 Ventura Buildings Improvements 0 90 600 0 0 $690

NET TOTAL BUILDINGS AND FACILITIES $1,664 $1,935 $1,886 $670 $1,595 $7,750

Parks  and  Open  Space

 PE‐15028   Baylands Levee Improv. Feasibility Study 500 0 0 0 0 $500

PE‐15022   Palo Alto Community Gardens Irrigation 257 0 0 0 0 $257

150Furnishings 0

PE‐15020 Civic Center Waterproofing Study and
Repairs

0 0 45 400 $4450 PE‐17005   Boulware Park Improvements

AC‐86017 Art in Public Places   80  62  64  69  62  337
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136 405  0  0  0 $541

PG‐06003
Benches, Signage, Fencing, Walkways,
and Perimeter Landscaping

100 150 150 150 150 $700

PG‐14002 Cameron Park Improvements 0 0 0 124 0 $124

PG‐18000
Golf Course Driving Range Net and Artifi‐
cial Turf Replacement

0 0 0 770 0 $770

PE‐18012 Hoover Park Improvements 0 0 0 490 0 $490

PE‐18010 Mitchell Park Improvements 0 0 0 386 0 $386

OS‐09001
Off‐Road Pathway Resurfacing and
Repair

100 100 100 100 100 $500

OS‐00001 Open Space Trails and Amenities 135 175 175 175 175 $835

PG‐09002 Park and Open Space Emergency Repairs 75 75 75 75 75 $375

PG‐14001 Peers Park Improvements 0 0 0 205 0 $205

PG‐14000 Ramos Park Improvements 175 0 0 0 0 $175

PE‐08001 Rinconada Park Improvements 1,167 0 0 2,785 0 $3,952

PE‐18015 Robles Park Improvements 0 0 0 325 0 $325

PG‐14003 Seale Park Improvements 0 0 0 121 0 $121

PG‐13001
Stanford/Palo Alto Soccer Turf Replace‐
ment

0 770 0 0 0 $770

PG‐06001 Tennis and Basketball Court Resurfacing 215 215 215 215 215 $1,075

NET TOTAL PARKS AND OPEN SPACE $2,940 $1,952 $824 $6,390 $777 $12,883

Streets  and  Sidewalks

PL‐15001
Embarcadero Road Corridor Improve‐
ments

499 0 0 0 0 $499

Others (373) $(373)

PO‐12001 Curb and Gutter Repairs 284 100 100 100 100 $684

PE‐13017
El Camino Median Landscape Improve‐
ments

250 50 776 0 0 $1,076

PE‐12011
Newell Road/San Francisquito Creek
Bridge Replacement

2,536 0 0 0 0 $2,536

Others (416) (2,213) $(2,630)

PO‐89003 Sidewalk Repairs 2,439 1,710 1,710 1,710 1,710 $9,279

PO‐11000 Sign Reflectivity Upgrade 91 50 50 50 50 $291

PO‐05054 Street Lights Improvements 140 150 150 150 150 $740

PE‐86070 Street Maintenance 6,443 6,069 5,944 5,119 5,119 $28,696

Gas Tax Fund (1,300) (1,300) (1,300) (1,300) (1,300) $(6,500)

($000)
CIP 

Number Project Title  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019  Total 

PE‐15029 Baylands Interpretive Center Improvements
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Others (2,307) (385) (385) (385) (385) $(3,847)

PO‐11001 Thermoplastic Marking and Striping 129 75 75 75 75 $429

NET TOTAL STREETS AND SIDEWALKS $8,414 $4,306 $7,120 $5,519 $5,519 $30,879

Traff ic  and  Transportat ion

PL‐04010
Bicycle & Pedestrian Transportation Plan
Projects

1,224 1,200 1,200 1,200 1,200 $6,024

Others (1,200) (1,200) (1,200) (1,200) (1,200) $(6,000)

PE‐13011 Charleston/Arastradero Corridor Project 606 1,450 0 0 0 $2,056

Local Agency Grant (500) (500) $(1,000)

State Grant (225) (225) $(450)

PL‐14000
El Camino Real & Churchill Avenue Inter‐
section Improvements ‐ Design

24 0 0 0 0 $24

Development Impact Fees (308) $(308)

PE‐11011
Highway 101 Pedestrian/Bicycle Over‐
pass Project (formerly PL‐11000)

0 440 8,000 0 0 $8,440

Local Agency Grant (300) (700) (4,000) (3,000) $(8,000)

Others (1,700) $(1,700)

PL‐14001 Matadero Creek Trail 42 2,000 150 0 0 $2,192

Local Agency Grant (1,500) $(1,500)

PL‐00026 Safe Routes to School 345 100 100 100 100 $745

Gas Tax Fund (100) (100) (100) (75) (75) $(450)

PL‐05030
Traffic Signal and Intelligent Transporta‐
tion System (ITS) Upgrades

841 165 170 175 175 $1,526

Others (841) $(841)

PL‐12000
Transportation and Parking Improve‐
ments

2,169 225 225 225 225 $3,069

Gas Tax Fund (225) $(225)

Others (400) (400) (400) (400) $(1,600)

University Avenue Parking Permits Fund (400) $(400)

NET TOTAL TRAFFIC AND TRANSPORTATION $2,177 $1,355 $6,720 $(5,675) $(2,975) $1,602

Miscel laneous

AS‐10000
Salaries and Benefits ‐ General Fund CIP
Projects

2,458 4,545 4,711 4,885 5,065 $21,705

NET TOTAL MISCELLANEOUS $2,498 $4,545 $4,711 $4,885 $5,065 $21,705

CAPITAL FUND $25,184 $22,439 $26,655 $21,140 $16,342 $111,760

($000)
CIP 

Number Project Title  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019  Total 
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TOTAL REIMBURSEMENTS

NET CAPITAL FUND

$(7,530) $(8,346) $(5,394) $(9,350) $(6,360) $(36,980)

$17,654 $14,093 $21,261 $11,789 $9,982 $74,780

Vehicle Replacement Fund

Miscel laneous

VR‐15001
Emergency Repair and Replacement Pro‐
gram

100 100 100 100 100 $500

VR‐16000
Scheduled Vehicle and Equipment
Replacements

0 2,306 0 0 0 $2,306

VR‐15000
Scheduled Vehicle and Equipment
Replacements

3,786 0 0 0 0 $3,786

VR‐17000
Scheduled Vehicle and Equipment
Replacements

0 0 2,547 0 0 $2,547

VR‐19000
Scheduled Vehicle and Equipment
Replacements

0 0 0 0 1,049 $1,049

VR‐18000
Scheduled Vehicle and Equipment
Replacements

0 0 0 2,027 0 $2,027

NET TOTAL MISCELLANEOUS $3,886 $2,406 $2,647 $2,127 $1,149 $12,215

NET VEHICLE REPLACEMENT FUND $3,886 $2,406 $2,647 $2,127 $1,149 $12,215

Technology Fund

Technology

TE‐14002 Library Virtual Branch 95 0 0 0 0 $95

General Fund (95) $(95)

TE‐05000 Radio Infrastructure Replacement 100 100 100 100 0 $400

Enterprise Funds (20) (20) (20) (20) $(80)

General Fund (64) (64) (64) (64) $(256)

Stanford (16) (16) (16) (16) $(64)

TE‐10001
Utilities Customer Billing System Contin‐
uous Improvements

250 250 250 250 250 $1,250

Enterprise Funds (250) (250) (250) (250) (250) $(1,250)

NET TOTAL TECHNOLOGY $0 $0 $0 $0 $0 $0

TECHNOLOGY FUND $445 $350 $350 $350 $250 $1,745

TOTAL REIMBURSEMENTS $(445) $(350) $(350) $(350) $(250) $(1,745)

NET TECHNOLOGY FUND $0 $0 $0 $0 $0 $0

Electric Fund

Distr ibut ion  System   ‐  Customer  Design  and  Connect ion  Services

EL‐89028 Electric Customer Connections 3,300 3,400 3,500 3,600 3,700 $17,500

($000)
CIP 

Number Project Title  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019  Total 
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Others (1,500) (1,550) (1,600) (1,650) (1,700) $(8,000)

NET TOTAL DISTRIBUTION SYSTEM ‐ CUSTOMER 
DESIGN AND CONNECTION SERVICES

$1,800 $1,850 $1,900 $1,950 $2,000 $9,500

Distr ibut ion  System   ‐  System   Improvements

EL‐15000 Colorado/Hopkins System Improvement 50 0 0 0 0 $50

EL‐15001 Electric Substation Battery Replacement 400 0 0 0 0 $400

EL‐16000 Rebuild UG District 26 0 500 0 0 0 $500

EL‐06001 230 KV Electric Intertie 50 0 0 0 0 $50

EL‐14000
Coleridge/Cowper/Tennyson 4/12 kV
Conversion

0 120 400 0 0 $520

EL‐13000 Edgewood/Wildwood 4 kV Tie 0 50 400 0 0 $450

EL‐98003 Electric System Improvements 2,450 2,500 2,550 2,600 2,650 $12,750

Others (170) (180) (190) (200) (210) $(950)

EL‐02011 Electric Utility GIS 165 165 165 165 165 $825

EL‐09000 Middlefield Underground Rebuild 250 0 0 0 0 $250

EL‐13003 Rebuild UG District 16 0 300 0 0 0 $300

EL‐11006 Rebuild UG District 18 75 0 0 0 0 $75

EL‐14002 Rebuild UG District 20 0 500 500 0 0 $1,000

EL‐10006 Rebuild UG District 24 850 0 0 0 0 $850

EL‐14005 Reconfigure Quarry Feeders 400 0 0 0 0 $400

EL‐13002
Relocate Quarry Road/Hopkins Substa‐
tions 60 kV Line (Lane A & B)

0 0 0 100 750 $850

EL‐02010 SCADA System Upgrades 60 65 270 60 65 $520

EL‐11014 Smart Grid Technology Installation 0 500 3,000 3,000 3,000 $9,500

Enterprise Funds (333) (2,000) (2,000) (2,000) $(6,333)

EL‐89044 Substation Facility Improvements 185 190 195 195 195 $960

EL‐89038 Substation Protection Improvements 280 290 300 300 300 $1,470

EL‐08001
UG District 42 ‐ Embarcadero Rd.
(Between Emerson & Middlefield)

0 0 150 150 2,000 $2,300

Others (750) $(750)

EL‐11009 UG District 43 ‐ Alma/Embarcadero 0 0 150 2,000 500 $2,650

Others (700) $(700)

EL‐12001
UG District 46 ‐ Charleston/El Camino
Real

400 100 0 0 0 $500

Others (200) (50) $(250)

($000)
CIP 

Number Project Title  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019  Total 
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EL‐11010
UG District 47 ‐ Middlefield, Homer Ave‐
nue, Webster Street and Addison Avenue

400 0 0 0 0 $400

EL‐13007
Underground Distribution System Secu‐
rity

0 300 300 0 0 $600

EL‐06003 Utility Control Center Upgrades 75 0 0 400 0 $475

EL‐04012 Utility Site Security Improvements 250 250 0 0 0 $500

NET TOTAL DISTRIBUTION SYSTEM ‐ SYSTEM 
IMPROVEMENTS

$5,970 $5,267 $6,190 $6,070 $6,665 $30,162

General  Services   ‐  Communicat ions

EL‐89031 Communications System Improvements 100 100 100 100 100 $500

NET TOTAL GENERAL SERVICES ‐ 
COMMUNICATIONS

$100 $100 $100 $100 $100 $500

ELECTRIC FUND $9,740 $9,330 $11,980 $12,670 $13,425 $57,145

TOTAL REIMBURSEMENTS $(1,870) $(2,113) $(3,790) $(4,550) $(4,660) $(16,983)

NET ELECTRIC FUND $7,870 $7,217 $8,190 $8,120 $8,765 $40,162

Fiber Optics Fund

Commercial  Telecommunicat ions

FO‐10000 Fiber Optics Customer Connections 200 200 200 200 200 $1,000

Others (200) (200) (200) (200) (200) $(1,000)

FO‐10001
Fiber Optics Network System Improve‐
ments

200 200 200 200 200 $1,000

NET TOTAL COMMERCIAL TELECOMMUNICATIONS $200 $200 $200 $200 $200 $1,000

FIBER OPTICS FUND $400 $400 $400 $400 $400 $2,000

TOTAL REIMBURSEMENTS $(200) $(200) $(200) $(200) $(200) $(1,000)

NET FIBER OPTICS FUND $200 $200 $200 $200 $200 $1,000

Gas Fund

Distr ibut ion  System   ‐  Customer  Design  and  Connect ion  Services

GS‐80017 Gas System, Customer Connections 752 790 812 836 861 $4,051

Others (602) (640) (662) (686) (861) $(3,451)

NET TOTAL DISTRIBUTION SYSTEM ‐ CUSTOMER 
DESIGN AND CONNECTION SERVICES

$150 $150 $150 $150 $0 $600

Distr ibut ion  System   ‐  System   Improvements

GS‐13002 Gas Equipment and Tools 100 100 100 100 100 $500

GS‐12001 Gas Main Replacement ‐ Project 22 603 3,540 0 0 0 $4,143

GS‐13001 Gas Main Replacement ‐ Project 23 0 621 3,010 0 0 $3,631

($000)
CIP 

Number Project Title  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019  Total 
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GS‐14003 Gas Main Replacement ‐ Project 24 0 0 640 3,100 0 $3,740

GS‐15000 Gas Main Replacement ‐ Project 25 0 0 0 685 3,200 $3,885

GS‐16000 Gas Main Replacement ‐ Project 26 0 0 0 0 678 $678

GS‐80019 Gas Meters and Regulators 335 345 355 366 377 $1,777

GS‐11002 Gas System Improvements 219 225 232 239 246 $1,161

GS‐15001 Security at City Gas Receiving Stations 150 0 0 0 0 $150

GS‐03009 System Extensions ‐ Unreimbursed 184 193 199 204 211 $990

NET TOTAL DISTRIBUTION SYSTEM ‐ SYSTEM 
IMPROVEMENTS

$1,589 $5,023 $4,535 $4,694 $4,811 $20,653

GAS FUND $2,341 $5,813 $5,347 $5,530 $5,673 $24,705

TOTAL REIMBURSEMENTS $(602) $(640) $(662) $(686) $(861) $(3,451)

NET GAS FUND $1,739 $5,173 $4,685 $4,844 $4,811 $21,253

Water Fund

Distr ibut ion  System   ‐  Customer  Design  and  Connect ion  Services

WS‐80013 Water System, Customer Connections 450 460 473 486 500 $2,369

Others (450) (460) (473) (486) (500) $(2,369)

NET TOTAL DISTRIBUTION SYSTEM ‐ CUSTOMER 
DESIGN AND CONNECTION SERVICES

$0 $0 $0 $0 $0 $0

Distr ibut ion  System   ‐  System   Improvements

WS‐15004 Water System Master Plan 500 0 0 0 0 $500

WS‐09000 Seismic Water System Upgrades 2,230 0 0 0 0 $2,230

WS‐11003
Water Distribution System Improve‐
ments

225 232 239 247 254 $1,197

WS‐13002
Water Fusion and General Equipment/
Tools

50 50 50 50 50 $250

WS‐12001 Water Main Replacement ‐ Project 26 0 4,397 0 0 0 $4,397

WS‐13001 Water Main Replacement ‐ Project 27 0 440 4,112 0 0 $4,551

WS‐14001 Water Main Replacement ‐ Project 28 0 0 523 5,569 0 $6,092

WS‐15002 Water Main Replacement ‐ Project 29 0 0 0 557 5,498 $6,055

WS‐16001 Water Main Replacement ‐ Project 30 0 0 0 0 550 $550

WS‐80015 Water Meters 386 393 400 407 415 $2,001

WS‐08001 Water Reservoir Coating Improvements 750 0 0 0 0 $750

WS‐80014 Water Service Hydrant Replacement 236 243 250 263 270 $1,262

WS‐11004 Water System Supply Improvements 225 232 239 247 254 $1,197

($000)
CIP 

Number Project Title  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019  Total 
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WS‐02015 Water, Gas, Wastewater Utility GIS Data 303 333 366 403 443 $1,847

Enterprise Funds (202) (222) (244) (268) (295) $(1,231)

NET TOTAL DISTRIBUTION SYSTEM ‐ SYSTEM 
IMPROVEMENTS

$4,703 $6,098 $5,936 $7,474 $7,439 $31,648

WATER FUND $5,355 $6,779 $6,653 $8,228 $8,234 $35,249

TOTAL REIMBURSEMENTS $(652) $(682) $(717) $(754) $(795) $(3,600)

NET WATER FUND $4,703 $6,098 $5,936 $7,474 $7,439 $31,648

Wastewater Collection Fund

Col lect ion  System   ‐  Customer  Design  and  Connect ion  Serv ices

WC‐80020 Sewer System, Customer Connections 372 383 394 405 416 $1,970

Others (372) (383) (394) (405) (416) $(1,970)

NET TOTAL COLLECTION SYSTEM ‐ CUSTOMER 
DESIGN AND CONNECTION SERVICES

$0 $0 $0 $0 $0 $0

Col lect ion  System   ‐  System   Improvements

WC‐19001
Wastewater Collection System Rehabili‐
tation/Augmentation Project 31

0 0 0 0 360 $360

WC‐99013
Sewer Lateral/Manhole Rehab/Replace‐
ment

100 100 100 100 100 $500

WC‐14001
Wastewater Collection System Rehabili‐
tation/Augmentation Project 27

320 3,090 0 0 0 $3,410

WC‐15001
Wastewater Collection System Rehabili‐
tation/Augmentation Project 28

0 330 3,183 0 0 $3,513

WC‐16001
Wastewater Collection System Rehabili‐
tation/Augmentation Project 29

0 0 340 3,270 0 $3,610

WC‐17001
Wastewater Collection System Rehabili‐
tation/Augmentation Project 30

0 0 0 350 3,362 $3,712

WC‐13001
Wastewater Collection System Rehabilti‐
ation/Augmentation Project 26

3,000 0 0 0 0 $3,000

WC‐13002
Wastewater Fusion and General Equip‐
ment/Tools

50 50 50 50 50 $250

WC‐15002 Wastewater System Improvements 225 232 239 246 253 $1,195

NET TOTAL COLLECTION SYSTEM ‐ SYSTEM 
IMPROVEMENTS

$3,695 $3,802 $3,912 $4,016 $4,125 $19,550

WASTEWATER COLLECTION FUND $4,067 $4,185 $4,306 $4,421 $4,541 $21,520

TOTAL REIMBURSEMENTS $(372) $(383) $(394) $(405) $(416) $(1,970)

NET WASTEWATER COLLECTION FUND $3,695 $3,802 $3,912 $4,016 $4,125 $19,550

($000)
CIP 

Number Project Title  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019  Total 
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Wastewater Treatment Fund

Wastewater  Treatment   ‐  System   Improvements

WQ‐14001 Biosolids Facility 575 839 5,940 6,237 0 $13,591

WQ‐04011 Facility Condition Assessment & Retrofit 432 1,000 1,000 1,000 1,000 $4,432

WQ‐14004 Fixed Film Reactor Rehabilitation 127 458 9,710 9,138 0 $19,433

WQ‐14002
Laboratory and Environmental Services
Building

0 410 615 717 307 $2,049

WQ‐80021 Plant Equipment Replacement 2,481 1,770 1,840 1,920 1,995 $10,006

WQ‐14003
Primary Sedimentation Tank Rehabilita‐
tion

81 823 2,249 2,194 1,975 $7,322

NET TOTAL WASTEWATER TREATMENT ‐ SYSTEM 
IMPROVEMENTS

$3,696 $5,300 $21,354 $21,206 $5,277 $56,833

NET WASTEWATER TREATMENT FUND $3,696 $5,300 $21,354 $21,206 $5,277 $56,833

Airport Fund

Bui lding  and  Faci l i t ies

AP‐15001 Temporary Airport Terminal 180 0 0 0 0 $180

General Fund (180) 0 0 0 0 $(180)

NET TOTAL BUILDINGS AND FACILITIES $0 $0 $0 $0 $0 $0

NET AIRPORT FUND $0 $0 $0 $0 $0 $0

Storm Drainage Fund

Col lect ion  System   ‐  System   Improvements

SD‐15008 Storm Drain Master Plan Update 319 0 0 0 0 $319

SD‐13002
Matadero Creek Storm Water Pump Sta‐
tion and Trunk Lines Improvements

1,912 1,915 1,990 0 0 $5,817

SD‐06101
Storm Drain System Replacement and
Rehabilitation

429 640 659 0 0 $1,728

NET TOTAL COLLECTION SYSTEM ‐ SYSTEM 
IMPROVEMENTS

$2,660 $2,555 $2,649 $0 $0 $7,864

NET STORM DRAINAGE FUND $2,660 $2,555 $2,649 $0 $0 $7,864

($000)
CIP 

Number Project Title  FY 2015  FY 2016  FY 2017  FY 2018  FY 2019  Total 
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Capital Projects by Fund — Total Expenditures

FY 2015 Capital Budget‐ $58.0 Million

Capital Project Fund 
(General Fund) 

43% 

Airport Fund 
<0% 

Vehicle Replacement 
Fund 
7% 

Technology Fund 
1% 

Electric Fund 
17% 

Fiber Optics Fund  
1% 

Gas Fund 
4% 

Water Fund 
9% 

Wastewater Collection 
Fund
7% 

Wastewater Treatment 
Fund 
6% 

Storm Drain Fund 
5%
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Capital Projects by Fund — Total Funding Sources

Transfer from General 
Fund  24% 

Transfer from 
Enterprise 

Funds 1% 

Gas Tax 3% 

Stanford University 
Medical Center 2% 

Federal/State 
 & Local Agencies 

7% 

Parking Permit 
 Funds  1% Utility Rate Charges & 

Fees  44% 

Interest 
Income 

2% 

Storm 
 Drainage 

 Fee  5% 

Vehicle Fund 
 Balance  7% 

Other Revenue 
 1% 

Development Impact 
Fees 3% 

FY 2015 Capital Budget - $58.0 Million 
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General Fund Capital — Total Expenses by Category

Buildings and Facilities 
7%

Streets and Sidewalks 
51%

Parks and Open Space
11%

Traffic and 
Transportation 

21%
Salaries and Benefits 

(unallocated)

10%

FY 2015 Capital Budget - $25.2 Million 
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General Fund Capital — Total Funding Sources

Infrastructure Reserve 

33% 

Gas Tax Fund 4% 

Stanford University 

Medical Center 3% 
Interest Earnings 3% Other Agencies  10% 

Other  Revenue 5% Parking Fees 1% 

Transportation Impact 

Fees 5% 

General Fund 36% 

FY 2015 Capital Budget - $37.8 Million  
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General Fund Total Expense by Category for FY2015‐19

Buildings and Facilities  
8% 

Streets and Sidewalks  
40% 

Parks and Open Space  
10% 

Traffic and Transportation  
22% 

Salaries and Benefits 
(unallocated)  20% 

FY 2015-2019 Five-Year Plan - $111.8 Million 
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FY2015 Adopted CIP Projects

CIP Number Project Title
FY 2014 Adopted 
Budget Amount

PF-93009 138,277
AC-86017 50,000
PE-14018 66,445
PG-06003 150,000
PL-04010 1,318,009
PE-13008 199,041
PF-01003 112,440
PE-13020 89,223
PF-14004 186,400
PE-09003 265,422
PE-12017 900,000
PE-13005 124,041
PF-14000 453,931
PO-12001 361,929
PE-13017 46,445
PL-14000 283,651
PF-02022 407,440
FD-14002 157,500
PF-140002 280,377
PG-13003 8,045,505
PE-11011 1,396,168
PD-14000 78,000
PE-14010 1,668,782
PE-14015 2,791,964
PL-14001 383,651
OS-09001 100,000
OS-00001 164,000
PG-09002 75,000
PE-13003 155,677
PE-08001 189,233
PF-00006

Capital Improvement Fund
Americans with Disabilities Act Compliance
Art in Public Places
Baylands Interpretive Center Improvements and Boardwalk Repair 

Benches, Signage, Fencing, Walkways, and Perimeter Landscaping 

Bicycle & Pedestrian Transportation Plan Implementation Project 
Bowden Park Improvements
Building Systems Improvements
Byxbee Park Trails 
California Ave. Parking District Parking Improvements
City Facility Parking Lot Maintenance 
City Hall First Floor Renovations
City Hall/King Plaza Landscape
Cubberly Roof Replacements 
Curb and Gutter Repairs
El Camino Median Landscape Improvements
El Camino Real & Churchill Ave. Intersection Improvements-Design 

Facility Interior Finishes Replacement
Fire Ringdown System Replacement 
Fire Station 1 Improvements
Golf Course Reconfiguration and Baylands Athletic Center Improvements 

Highway 101 Pedestrian/Bicycle Overpass Project 
Internal Alarm Systems Replacement 
LATP Site Development Preparation and Security Improvements 
Lucie Stern Buildings Mechanical/Electrical Upgrades
Matadero Creek Trail 
Off-Road Pathway Resurfacing and Repair
Open Space Trails and Amenities
Park and Open Space Emergency Repairs
Parks, Trails, Open Space and Recreation Master Plan
Rinconda Park Improvements 
Roofing Replacement 38,111
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FY 2015 Adopted CIP Projects

CIP Number Project Title
FY 2014 Adopted 
Budget Amount

PL-00026 Safe Routes to School 169,536
AS-10000 Salaries and Benefits-General Fund CIP Projects 1,976,191
PO-89003 Sidewalk Repairs 2,429,895
PO-11000 Sign Reflective Upgrade 91,385
PG-13001 Stanford/Palo Alto Soccer Turf Replacement 625,000
PO-05054 Street Lights Improvements 140,000
PE-86070 Street Maintenance 5,724,016
PE-13014 Streetlight Condition Assessment 220,078
PE-13012 Structural Assessment of City Bridges 185,394
PG-06001 Tennis and Basketball Court Resurfacing 215,000
PO-11001 Thermoplastic Marking and Striping 121,509
PL-05030 Traffic Signal and ITS Upgrades 665,589
PL-12000 Transportation and Parking Improvements 373,205
PF-14003 University Ave. Parking District Parking Improvements 340,900

Total Capital Improvement Fund 33,954,360

Electric Fund
EL-89028 Electric Customer Connections 2,200,000
El-98003 Electric System Improvements 2,400,000
EL-02011 Electric Utility GIS 225,000
EL-04010 Foothills System Rebuild 75,000
EL-13004 Hansen Way/Hanover 12kV Ties 200,000
EL-14004 Maybell 1&2 4/12kV Conversion 450,000
EL-09000 Middlefield Underground Rebuild 200,000
EL-12000 Rebuild UG District 12 450,000
EL-11006 Rebuild UG District 18 200,000
EL-14005 Reconfigure Quarry Feeders 50,000
EL-13006 San Hill / Quarry 12kV Tie 200,000
El-11014 Smart Grid Technology Installation 1,000,000
EL-10009 Street Light System Conversion Project 500,000
EL-89044 Substation Facility Improvements 180,000
EL-89038 Substation Protection Improvements 275,000

Total Electric Fund 8,605,000
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CIP Number Project Title
FY 2014 Adopted 
Budget Amount

Fiber Optic Fund
FO-10000 Fiber Optics Customer Connections 200,000
FO-10001 Fiber Optics Network System Improvements 200,000

Total Fiber Optic Fund 400,000

Gas Fund
GS-14004 Gas Distribution System Model 150,000
GS-80019 Gas Meters and Regulators 325,000
GS-80017 Gas System Extensions 730,000
GS-11002 Gas System Improvements 212,200
GS-03009 System Extensions - Unreimbursed 178,000

Total Gas Fund 1,595,200

Water Fund
WS-11003 Water Distribution System Improvements 218,000
WS-13006 Water Meter Shop Renovations 200,000
WS-80015 Water Meters 379,000
WS-80014 Water Service Hydrant Replacement 229,000
WS-80013 Water System Extensions 440,000
WS-11004 Water System Supply Improvements 218,000
WS-02014 W-G-W Utility GIS Data 275,000
WS-11000 WMR-Project 2,736,906
WS-12001 WMR-Project 26 505,000

Total Water Fund 5,200,906

Wastewater Collection Fund
WC-99013 Sewer Lateral/Manhole Rehab/Replacement 100,000
WC-80020 Sewer System Extensions 361,000
WC-15002 Wastewater System Improvements 218,000
WC-13001 WW Collection Sys. Rehab/Aug. Project 26 310,000

Total Wastewater Collection Fund 989,000
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CIP Number Project Title
FY 2014 Adopted 
Budget Amount

Wastewater Treatment Fund
WQ-04011 Facility Condition Assessment & Retrofit 1,128,500
WQ-10001 Long Range Facilities Plan 40,200
WQ-80021 Plant Equipment Replacement 1,768,500

Total Wastewater Treatment Fund 2,937,200

Storm Drainage Fund 
SD-11101 Channing Ave/ Lincoln Ave. Storm Drain Improvements 1,531,405
SD-06104 Connect Clara Drive Storm Drains To Matadero Pump Station 807,064
SD-13002 Matadero Creek Storm Water Pump Station and Trunk Lines Improvements 340,387
SD-10101 Southgate Neighborhood Storm Drain Improvements 222,839
SD-06101 Storm Drain System Replacement and Rehabilitation 446,387

Total Storm Drainage Fund 3,348,082

Vehicle Replacement and Maintenance Fund
VR-14001 Emergency Repair and Replacement Program 100,000
VR-14002 MSC Fuel Station Demolition 240,000
VR-14000 Scheduled Vehicle & Equipment Replacements 3,000,000

Total Vehicle Replacement and Maintenance Fund 3,340,000

Technology Fund
TE-99010 Acquisition of New Computers 75,000
TE-14002 Library Virtual Branch 100,000
TE-10001 Utilities Customer Billing System Continuous Improvements 250,000

Total Technology Fund 425,000
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General Fund Overview

CAPITAL IMPROVEMENT FUND AND INFRASTRUCTURE RESERVE (IR)

Capital improvements that are not funded by the enterprise/internal service funds are supported by the 
General Fund and through grants and reimbursements from other agencies.  These improvements are 
accounted for within the Capital Improvement Fund and are primarily funded by an annual transfer from 
the General Fund.  In Fiscal Year 2015, this transfer will be $13.7 million.  The General Fund Long Range 
Financial Forecast, accepted by the City Council in April 2014, assumed that the transfer will increase every 
year by 2.5%.  

The ending fund balance in the Capital Improvement Fund is also known as the Infrastructure Reserve (IR).  
With the completion of the Infrastructure Blue Ribbon Commission (IBRC) report and the City Council 
approval of the Infrastructure Funding Plan, the IR has been identified as a potential funding source for 
deferred maintenance needs identified in the IBRC report.  

Unspent monies from capital projects are retained in the Capital Improvement Fund and are added to the 
IR.  Per the City Council Budget Stabilization Reserve (BSR) Policy, at the recommendation of the City 
Manager, excess funds in the BSR may be transferred to the IR as part of the approval of the annual budget 
closing.

CLASSIFICATION OF CAPITAL IMPROVEMENT PROGRAM (CIP) PROJECTS 

The Fiscal Year 2015‐2019 CIP budget document list projects by a classification as follows:

• Buildings and Facilities

• Streets and Sidewalks

• Parks and Open Space

• Traffic and Transportation

• Miscellaneous

CIP BUDGET HIGHLIGHTS

The Fiscal Year 2015 adopted budget for the Capital Improvement Fund includes sources of $25.3 
million, including the annual General Fund Transfer ($13.7 million), interest earnings ($1.0 million), and  
$10.7 million from grants, gas tax proceeds, bonds, Stanford University Medical Center agreement funds, 
development impact fees, and parking fees.  The Fiscal Year 2015 adopted capital budget includes $25.2 
million in budgeted expenditures.  Detail on each of the fifty three projects that are recommended to 
receive new funding in Fiscal Year 2015 can be found on the subsequent pages.       

Below are highlights of the Fiscal Year 2015 projects:

• Annual Street Maintenance Project (PE‐86070) ‐ $6.4 million

• Newell Road Bridge/San Francisquito Creek Bridge Replacement (PE‐12011)‐ $2.5 million

• Annual Sidewalk Maintenance Project (PO‐89003) ‐ $2.4 million

• Transportation and Parking Improvements (PL‐12000) ‐ $2.2 million
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• Bicycle and Pedestrian Transportation Plan ‐ Implementation Projects (PL‐04010) ‐ $1.2 million

• Rinconada Park Improvements (PE‐08001) ‐ $1.2 million

INFRASTRUCTURE STAFFING

Staffing costs in the Capital Improvement Fund are evaluated each year to ensure that the level of staffing is 
appropriate for the projects anticipated to be funded in the following fiscal year. While staffing for Fiscal 
Year 2015 remains relatively unchanged, a limited number of changes are included:

A total of 1.55 FTE have been shifted from the General Fund to the Capital Improvement Fund in the  
Planning and Community Environment Department.  These funding shifts will ensure that staff is aligned to 
the correct funding source and will enable the department to appropriately manage transportation related 
capital projects such as the California Avenue Streetscape and Transportation and Parking Improvements 
projects.   Partially offsetting the increased capital staffing in the Planning and Community Environment 
Department is the elimination of 0.48 FTE Management Specialist that currently supports the Safe Routes 
to School program.  This vacant position was eliminated as the department has had recruitment issues due  
to its temporary, unbenefited status.  The impacts of this reduction will be mitigated by the addition of a 
benefitted part‐time Coordinator of Transportation Systems Manager position, which will support the Safe 
Routes to School.  This position will focus more on bicycle safety and public outreach efforts; therefore, 
only a portion of this new position (0.1 FTE) will be charged to the Capital Improvement Fund.         

A total of 32.83 Full Time Equivalent (FTE) employees are funded in the Capital Improvement Fund in Fiscal 
Year 2015, with total salaries and benefits costs of $4.5 million.  Of this amount, $2.0 million will be 
allocated towards projects receiving new funding in Fiscal Year 2015, while the remaining $2.5 million will 
be allocated towards projects appropriated in prior years.  
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NEW PROJECTS

The 2015‐2019 CIP five‐year plan includes the addition of the new projects listed on the table below. These 
projects are also identified as new on the project page. 

CIP  NO.

 Building and Facilities

PE-18016 Civic Center Fire Life Safety and Electrical Upgrades

PE-15020 Civic Center Waterproofing Study

PF-17000 Municipal Services Center Building A, B, & C Roofing Replacement

 Parks and Open Space
PE-15028 Baylands Levee Improvements Feasibility Study 

PE-17005 Boulware Park Improvements
PE-15022 Palo Alto Community Gardens Irrigation System

PL-15001 Embarcadero Road Corridor Improvements

2015-2019 CIP
List of New Projects

GENERAL FUND

 Project Title

Streets and Sidewalks
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City of Palo Alto 
2015-2019 Adopted Capital Improvement Program , General Fund 

1 AC-14000 
2 AC-14001 
3 PE-09003 
4 PE-14012 
5 PE-15028 
6 PE-15011 
7 PE-15020 
8 PE-15022 
9 PF-00006
10 PF-01003 
11 PF-02022 
12 PF-14003 
13 PF-14004 
14 PF-15000 
15 PF-17000 
16 PF-93009 

Buildings and Facilities 
Art Center Auditorium Audio, Visual, and Furnishings 
Baylands Interpretive Center Exhibit Improvements 
City Facility Parking Lot Maintenance 
Junior Museum and Zoo Improvements 
Baylands Interpretive Center Improvements
Ventura Buildings Improvements 
Civic Center Waterproofing Study 
Palo Alto Community Gardens Irrigation System 
 Roofing Rep lacement 
Building Systems Improvements 
Facility Interior Finishes Replacement 
University Avenue Parking Improvements 
California Avenue Parking District Parking Improvements 
Rinconada Pool Locker Room 
Municipal Services Center Building A, B, & C Roofing Rehabilitation 
Americans with Disabilities Act Compliance 

Parks and Open Space 
17 AC-86017 Art in Public Spaces 
18 OS-00001 Open Space Trails and Amenities 
19 OS-09001 Off-Road Pathway Resurfacing and Repair 
20 PE-08001 Rinconada Park Improvements 
21 PE-17005 Boulware Park Improvements 
22 PE-18010 Mitchell Park Improvements 
23 PE-18012 Hoover Park Improvements 
24 PE-18015 Robles Park Improvements 
25 PG-06001 Tennis and Basketball Court Resurfacing 
26 PG-06003 Benches, signage, fencing, walkways, and perimeter landscaping 
27 PG-09002 Park and Open Space Emergency Repairs 
28 PG-09003 Stanford/Palo Alto Soccer Turf Replacement 
29 PG-14000 Ramos Park Improvements 
30 PG-14001 Peers Park Improvements 
31 PG-14002 Cameron Park Improvements 
32 PG-14003 Seale Park Improvements 
33 PG-18000 Golf Course Driving Range Net and Artificial Turf Replacement 

Streets and Sidewalks 
34 PE-12011 Newell Road Bridge/San Francisquito Creek Bridge Replacement 
35 PE-13017 El Camino Median Landscape Improvements 
36 PE-86070 Street Maintenance 
37 PL-15001 Embarcadero Road Corridor Improvements 
38 PO-05054 Street Lights Improvements 
39 PO-11000 Sign Reflectivity Upgrade 
40 PO-11001 Thermoplastic Lane Marking and Striping 
41 PO-12001 Curb and Gutter Repairs 
42 PO-89003 Sidewalk Repairs 

Traffic and Transportation 
43 PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project 
44 PE-13011 Charleston/Arastradero Corridor Project 
45 PL-00026 Safe Routes to School 
46 PL-04010 Bicycle and Pedestrian Transportation Plan Project 
47 PL-05030 Traffic Signal and ITS Upgrades 
48 PL-12000 Transportation and Parking Improvements 
49 PL-14000 El Camino Real and Churchill Avenue Intersection Improvements - Design 
50 PL-14001 Matadero Creek Trail 
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PF‐93009Americans with Disabilities Act Compliance

AMERICANS WITH DISABILITIES ACT COMPLIANCE (PF‐93009)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Citywide

• Potential Board/Commission Review:  ARB, HRB

IMPACT ANALYSIS:

• Environmental:  This project may require mitigated
negative declaration and/or compliance with the
State Historic Building Code if historic building

• Design Elements:  This project may be subject to
ARB and HRB review.

•
Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Access

• Goal:  C‐5

• Policy:  C‐32

• Program:  C‐27

Description: This project provides funding for accessibility upgrades to 
City facilities and equipment.  It includes continued funding for 
improvements such as path of travel, restroom upgrades, drinking 
fountains, and counters.  This funding will also be utilized for other CIP 
project design or construction phases where accessibility improvements 
are identified.  For specific work to be completed, see Supplemental 
Information.

Justification: In order to comply with the Americans with Disabilities Act 
of 1990 and related regulations, the City prepared a Transition Plan and 
Self‐Evaluation Final Study that identified physical obstacles and 
described improvements to make facilities, programs, and services 
accessible.  Implementation of this plan is ongoing.

Supplemental Information: Consultant services, including architectural 
and structural, mechanical and electrical engineering, may be required.

FY 2015:  Shower/restroom/locker room upgrades at Rinconada Pool; 
Accessibility evaluation of City facilities for update to Transition Plan

FY 2017:  Restroom upgrades at Children’s Theatre

FY 2018:   Restroom upgrades at Ventura Community Center

FY 2019:   Accessibility upgrades at Foothills Park
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $419,304

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $5,830 $5,830

Design Costs

Construction Costs $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Other

Total Budget Request $105,830 $100,000 $100,000 $100,000 $100,000 $505,830

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $105,830 $100,000 $100,000 $100,000 $100,000 $505,830

Total Sources of Funds $105,830 $100,000 $100,000 $100,000 $100,000 $505,830
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AC‐14000Art Center Auditorium Audio, Visual, and Furnishings

ART CENTER AUDITORIUM AUDIO, VISUAL, AND FURNISHINGS 
(AC‐14000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2015‐Summer 2015

• Managing Department:  Community Services

• IBRC Reference:  New

• Location:  Art Center Auditorium

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for the audio and visual (A/V) 
equipment replacement and furnishings for the Art Center Auditorium 
once the temporary library vacates the facility.  The  existing audio 
system has been deemed non‐salvageable due to its age and condition.

Justification: The auditorium generates rental income for the City and 
serves as a facility for programs of the Art Center, music recitals, 
performances, film screenings, public meetings, and facility rentals.

Prior Years

Expended and Encumbered

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $150,000 $150,000

Other

Total Budget Request $150,000 $150,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $150,000 $150,000

Total Sources of Funds $150,000 $150,000
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AC‐14001Baylands Nature Interpretive Center Exhibit Improvements

BAYLANDS NATURE INTERPRETIVE CENTER EXHIBIT 
IMPROVEMENTS (AC‐14001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2016‐Summer 2017

• Managing Department:  Community Services

• IBRC Reference:  New

• Location:  Baylands Nature Interpretive Center

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding to replace worn out or non‐
functioning exhibits at the aging Baylands Nature Interpretive Center 
including signage and graphics to make the facility more visible and 
useable for science programs, public use, and facility rentals.

Justification: The nature interpretive facility and adjacent baylands 
serves approximately 2,900 elementary students and 80,000 visitors 
annually. Visitorship has increased with the opening of an adjacent Sea 
Scout building operated by the Environmental Volunteers. In order to 
maintain visitorship levels, the facility needs these improvements.

Prior Years

Expended and Encumbered $0

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $56,000 $56,000

Other

Total Budget Request $56,000 $56,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $56,000 $56,000

Total Sources of Funds $56,000 $56,000
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PF‐01003Building Systems Improvements

BUILDING SYSTEMS IMPROVEMENTS (PF‐01003)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Citywide

• Potential Board/Commission Review:  ARB, HRB

IMPACT ANALYSIS:

• Environmental:  May require mitigated
negative declaration and/or compliance with
State Historic Building Code.

• Design Elements:  may be subject to ARB and
HRB review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for electrical, mechanical, 
plumbing, and structural system upgrades as required at various City 
facilities.  Upgrades may include main and emergency electrical power 
sources, light fixtures, fire alarm systems and devices, heating, 
ventilation, and air conditioning equipment and controls, and structural 
repairs or reinforcement.  System upgrades required for code compliance 
are also provided through this project.  Implementation of this plan is 
ongoing.

Justification: This project allows upgrades to the electrical systems in 
facilities with systems that are overloaded or are no longer efficient.    
Heating and air‐conditioning units in many older buildings are at the end 
of their useful life.  Structural systems have become damaged or fatigued 
due to heavier equipment requirements or increased loading.  This 
project also provides funding for replacement of unforeseen equipment 
failures.

Supplemental Information: The Department of Public Works uses an 
asset maintenance tracking software to assist in identifying  the 
maintenance needs addressed through this CIP.  Projects identified for 
upcoming work include: 

FY 2015‐ Overhaul to City Hall chiller; Installation of a new air 
conditioning unit for the City Hall 2nd floor Data Center; Replacement of 
the mechanical controls at the Children’s Library; Installation of new 
electrical service for the Golf Course cart charging area

FY 2016‐ Replacement of boilers at the Ventura Community Center; 
Replacement of the domestic water control system at City Hall

FY 2017‐ Electrical panel replacement at Fire Station 5

FY 2018‐ Installation of HVAC equipment in the  Art Center basement; 
Boiler replacement at the Utility Control Center

FY 2019‐ Additional control systems (HVAC) at Lucie Stern 
Community Theater and MSC.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $135,644

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $12,295 $12,295

Design Costs

Construction Costs $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Other

Total Budget Request $112,295 $100,000 $100,000 $100,000 $100,000 $512,295

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $112,295 $100,000 $100,000 $100,000 $100,000 $512,295

Total Sources of Funds $112,295 $100,000 $100,000 $100,000 $100,000 $512,295
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PF‐14004California Avenue Parking District Parking Improvements

CALIFORNIA AVENUE PARKING DISTRICT PARKING 
IMPROVEMENTS (PF‐14004)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

IMPACT ANALYSIS:

• Design Elements:  Replacement of street furniture
will require ARB review

• Operating:  Maintaining infrastructure will reduce
repair workload

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Parking

• Goal:  T‐8

• Policy:  T‐47

• Program:  T‐52

Description: This project provides funding for parking improvements in 
the California Avenue parking district that are beyond routine operating 
maintenance such as parking lot resurfacing, striping and signing; 
parking structure painting or staining; electrical system upgrades needed 
to support improved lighting, security, parking, fountains or other 
systems; and replacement or rehabilitation of parking lot signs.

Justification: This project is intended to maintain the existing parking 
lots and garages in the California Avenue parking district to extend the 
useful life of the pavement surfaces and buildings.

Supplemental Information: The funding for this project is dependent on 
the availability of funding in the California Avenue Parking Permit Fund.  

Due to the low fund balance in the California Avenue Parking Permit 
fund, no projects are scheduled for this fund until FY 2018, when the 
resurfacing and restriping of Lot 8 (Sherman/Ash) is programmed.
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IMPROVEMENTS (PF‐14004) CONTINUED
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $186,400

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $222,800 $222,800

Other

Total Budget Request $222,800 $222,800

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

California Avenue Parking Per‐
mits Fund

$222,800 $222,800

Total Sources of Funds $222,800 $222,800
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PE‐09003City Facility Parking Lot Maintenance

CITY FACILITY PARKING LOT MAINTENANCE (PE‐09003)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Various locations

• Potential Board/Commission Review:  PTC

IMPACT ANALYSIS:

• Environmental:  This project may be categorically
exempt from CEQA under Section 15301.

• Design Elements:  This project may require Site
and Design Review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides for the repair, resurfacing or 
reconstruction of parking lots and walkways at various city facilities, 
including restriping and signage.

Justification: Paving surfaces including walkways, parking lots, and 
patios at various City facilities are in need of repair to correct uneven 
surfaces and extend their use.

Supplemental Information: Work programmed for this project includes 
parking lot resurfacing for the following locations:

FY 2015‐ Baylands Preserve Sailing Station and Golf Course  

FY 2016 ‐ Animal Shelter and Fire Station #5 (Note: The status of the Palo
Alto Human Society's proposal for a new animal shelter will be 
considered before proceeding with Animal Shelter parking lot work).

FY 2017‐ Fire Station #2, Fire Station #8 and Art Center

FY 2018‐ Fire Station #1

FY 2019‐ Ventura Community Center, Lucie Stern Community Center & 
Junior Museum, and Midtown Shopping Center  

The 2011 Infrastructure Blue Ribbon Commission Final Report 
identified a catch‐up amount for City facility parking lots of $2 million.  
The work for this CIP addresses the scheduled keep‐up work while 
reducing the catch‐up amount to $1.6 million.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $699,999

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $63,484 $63,484

Design Costs

Construction Costs $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000

Other

Total Budget Request $263,484 $200,000 $200,000 $200,000 $200,000 $1,063,484

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $263,484 $200,000 $200,000 $200,000 $200,000 $1,063,484

Total Sources of Funds $263,484 $200,000 $200,000 $200,000 $200,000 $1,063,484
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PE‐18016Civic Center Fire Life Safety and Electrical Upgrades

CIVIC CENTER FIRE LIFE SAFETY AND ELECTRICAL UPGRADES 
(PE‐18016)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2018‐Spring 2019

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Civic Center Building

• Potential Board/Commission Review:  None

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  Community Services and Facili‐
ties

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

Description: The project provides funding for an assessment and 
upgrade of the fire life safety systems in City Hall and replacement of the 
electrical switch gear for the Civic Center complex.

Justification: City Hall is a vital facility for all functions and departments.  
The main electric switch gear is original equipment that will need to be 
replaced and upgraded to ensure reliable power continues to flow to the 
building.  Other parts of the electrical system have been recently 
upgraded, leaving this to be one of the last remaining items and the 
weakest link currently in the electrical system.

Supplemental Information: The fire life safety system is approaching 
the end of its useful life.  The fire alarm panels and associated 
equipment needed to meet current codes will be upgraded.

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $75,000 $75,000

Construction Costs $850,000 $850,000

Other

Total Budget Request $925,000 $925,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $925,000 $925,000

Total Sources of Funds $925,000 $925,000
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PE‐15020Civic Center Waterproofing Study and Repairs

CIVIC CENTER WATERPROOFING STUDY  
(PE‐15020)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2015‐Summer 2017

• Managing Department:  Public Works

• IBRC Reference:  New

• Location:  250 Hamilton Avenue

• Potential Board/Commission Review:  None

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for a condition assessment of 
the Civic Center plaza deck structural system and to perform non‐
destructive testing. The structural assessment will provide short, 
medium and long‐term repair options to protect the structural system, 
and will include a cost/benefit analysis, conceptual drawings and 
recommendations for improvements.  The structural assessment is 
anticipated to be complete in FY 2015, and short term repairs are 
anticipated to commence in FY 2016.

Justification: Previous studies indicate the Civic Center Plaza deck needs 
extensive repair, however no timeline was identified.  A timeframe for 
completing short, medium and long term repairs is necessary to 
prioritize the most critical needs. The goal is to assess the current 
structural conditions that may have changed since the last time a study 
was done, approximately ten years ago.

Supplemental Information: The FY 2016 repairs are not yet budgeted 
pending the study results.
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Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $78,492 $78,492

Design Costs $180,000 $180,000

Construction Costs

Other

Total Budget Request $258,492 $258,492

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $258,492 $258,492

Total Sources of Funds $258,492 $258,492
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PF‐02022Facility Interior Finishes Replacement

FACILITY INTERIOR FINISHES REPLACEMENT (PF‐02022)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Citywide

• Potential Board/Commission Review:  HRB

IMPACT ANALYSIS:

• Environmental:  This project may be categorically
exempt from CEQA under Section 15301.

• Design Elements:  This project requires HRB
design review for historic structures.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for replacement or 
improvements to interior finishes such as flooring, walls, cabinets, paint, 
lighting, ceiling tiles, soundproofing, fixed office furniture, doors, 
windows, and associated fire/life safety, mechanical, electrical, and 
plumbing code compliance requirements.

Justification: Interior finishes throughout City facilities are designated 
for replacement as part of an ongoing capital maintenance plan.  
Finishes are typically upgraded as other renovation projects are 
undertaken.  This project provides resources for  facilities that will not be 
renovated for several years.

Supplemental Information: Planned carpet replacement and other 
interior finishes projects include:

FY 2015 ‐ City Hall floors 3 and 8, Police Department restrooms

FY 2016 ‐ Lucie Stern Community Theater

FY 2017 ‐ Police levels 1 and A; Installation of double‐paned windows at 
Lucie Stern Community Center (Middlefield side) 

FY 2018 ‐ Lucie Stern Children's Theater, Lucie Stern Community Center 
and Fire Stations 3 and 4 (subject to change based on potential inclusion 
of replacement of Fire Stations 3 and 4 in the pending Council 
Infrastructure Plan) 

FY 2019 ‐ City Hall floors 4 and 5
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CONTINUED

‐ 87‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $326,522

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $5,957 $5,957

Design Costs

Construction Costs $180,000 $105,000 $105,000 $105,000 $105,000 $600,000

Other

Total Budget Request $185,957 $105,000 $105,000 $105,000 $105,000 $605,957

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $185,957 $105,000 $105,000 $105,000 $105,000 $605,957

Total Sources of Funds $185,957 $105,000 $105,000 $105,000 $105,000 $605,957
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PE‐14012Junior Museum & Zoo Improvements

JUNIOR MUSEUM & ZOO IMPROVEMENTS (PE‐14012)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2016‐Spring 2017

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  1451 Middlefield Road

• Potential Board/Commission Review:  PRC and
PTC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Customer Service

• Goal:  C‐2

• Policy:  C‐9

• Program:  C‐18

Description: This project provides funding for architectural, engineering, 
and construction services for the design and construction of new 
restrooms, customer service counter, and electrical systems. This project 
will also replace the original electrical systems, including the switch gear 
and panel boards, in order to meet current building codes and user 
needs.

Justification: The Junior Museum & Zoo (JMZ), which hosts 150,000 
visitors annually, currently has inadequate restrooms and a narrow 
customer service counter. Existing restrooms, which do not meet ADA 
standards, may only be used by one individual at a time. They also do 
not provide enough fixtures and there are no fixtures scaled for use by 
children.  The existing front desk does not provide adequate space to 
address the needs of visitors.

Supplemental Information: Many components of the electrical systems 
at the JMZ are almost 70 years old and beyond their useful life, with 
certain replacement parts  no longer being available. A master planning 
process is underway (to be completed in 2015) with the Friends of the 
Junior Museum & Zoo (Friends) that will determine future 
improvements needs.  The potential to renovate the entire facility is a 
possible path that staff are exploring with the Friends, and therefore this 
CIP may be amended in the future to align with the pending master 
plan.
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $110,000 $110,000

Construction Costs $1,065,000 $1,065,000

Other

Total Budget Request $1,175,000 $1,175,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $1,175,000 $1,175,000

Total Sources of Funds $1,175,000 $1,175,000
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PF‐17000Municipal Services Center Building A, B, & C Roofing Rehabilitation

MUNICIPAL SERVICES CENTER BUILDING A, B, & C ROOFING 
REHABILITATION (PF‐17000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2016‐Spring 2017

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Municipal Service Center

• Potential Board/Commission Review: ARB, HRB, PRC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  This project may be subject to
ARB, PRC, and HRB review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for a fluid, reinforced water 
proofing application over the existing roof.  The existing asphalt and 
gravel roof is nearing the end of its useful life and needs to be 
rehabilitated.  If the existing roof is allowed to deteriorate beyond a 
certain point, the fluid applied system cannot be used and a full 
replacement of the roofing system would be required.  The application 
will meet current cool roofing codes to optimize energy efficiency.

Justification: This project provides the means to rehabilitate the existing 
roof prior to the roofing system deteriorating further, failing, and causing 
structural damage to the building.  Structural repairs and a full roofing 
replacement would be much more expensive.

Supplemental Information: A portion of the costs for this project will be 
reimbursed by various enterprise funds that will benefit from this work.  
Although funding for the project is shown in FY 2017, the project is 
contingent on the results of the pending study of the Municipal Service 
Center and Embarcadero East Corridor, which may result in 
recommendations for relocation of the Municipal Service Center.



MUNICIPAL SERVICES CENTER BUILDING A, B, & C ROOFING 
REHABILITATION (PF‐17000) CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs    $560,000    $560,000

Other

Total Budget Request $1,100,000 $1,100,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve    $560,000 $1,100,000

Others

Total Sources of Funds $1,100,000 $1,100,000

   $540,000

$540,000 $540,000

$540,000
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PF‐15000Rinconada Pool Locker Room

RINCONADA POOL LOCKER ROOM (PF‐15000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:  Summer 2015‐Spring 2015

• Managing Department:  Public Works

• IBRC Reference:  Catch‐up

• Overall Project Completion:  0%

• Location:  777 Embarcadero Road

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Secondary Connection

• Element:  Community Services & Facilities

• Section:  Access

• Goal:  C‐5

• Policy:  C‐32

• Program:  C‐27

Description: This project provides funding to renovate the Rinconada 
Pool changing room inclusive of changing area, restroom, showers, and 
the addition of lockers.

Justification: The changing room no longer meets the needs of pool 
users.  The pool is used year round by adults, youth, children, and infants 
for fitness, recreation, aquatics safety, classes and camps.  Due to its age, 
it is not ADA compliant.  Without any lockers, swimmers and visitors are 
not able to secure personal belongings while swimming.  The showers 
are inefficient and often in need of repair due to aged plumbing and 
clogged shower heads.

Supplemental Information: The pool facility was built in 1933, and the 
last renovation to the changing room was in 1957.  This project will be 
coordinated with the Rinconada Park Master Plan.  The cost of bringing 
the changing rooms up to ADA standards will be funded by the 
Americans with Disabilities Act Compliance project.



RINCONADA POOL LOCKER ROOM (PF‐15000) CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $23,218 $23,218

Design Costs

Construction Costs $400,000 $400,000

Other

Total Budget Request $423,218 $423,218

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $423,218 $423,218

Total Sources of Funds $423,218 $423,218
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PF‐00006Roofing Replacement

ROOFING REPLACEMENT (PF‐00006)

CIP FACTS:

• Project Type:  Annual Recurring

•

Managing Department:  Public Works

•

IBRC Reference:  Keep‐up

•

Location:  Citywide

•

Potential Board/Commission Review:  HRB, ARB,
PRC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  This project may be subject to
ARB and HRB review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for ongoing roofing 
maintenance at various City facilities including major repairs, 
rehabilitation, replacement, roof deck, drainage systems, and sheet 
metal repair/replacement. Roofs scheduled for replacement are based 
on an annual evaluation of their condition.

Justification: The life expectancy of most roofs at City facilities is 20 to 
25 years. There are facilities in the inventory with roof systems that are 
beyond or near their useful life.

Supplemental Information: Facilities scheduled for re‐roofing are the 
Utility Control Center SCADA Building, Children's Theater, Rinconada 
Park Restroom, Fire Station 2, Golf Course and Bay Cafe, and Foothills 
Park maintenance buildings.  All roofing repair/replacement is subject to 
funding availability.

It should be noted that the funding allocated for this project has 
increased by a cumulative total of $603,000 in this FY 2015‐2019 CIP 
as compared to 2014‐2018 CIP.
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $194,979

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $15,808 $15,808

Design Costs

Construction Costs $150,000 $165,000 $165,000 $165,000 $165,000 $810,000

Other

Total Budget Request $165,808 $165,000 $165,000 $165,000 $165,000 $825,808

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $165,808 $165,000 $165,000 $165,000 $165,000 $825,808

Total Sources of Funds $165,808 $165,000 $165,000 $165,000 $165,000 $825,808
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PF‐14003University Avenue Parking District Parking Improvements

UNIVERSITY AVENUE PARKING DISTRICT PARKING 
IMPROVEMENTS (PF‐14003)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• Potential Board/Commission Review:  ARB

IMPACT ANALYSIS:

• Design Elements:  ARB review may be needed for
any signage

• Operating:  Maintaining infrastructure will reduce
repair workload

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Parking

• Goal:  T‐8

• Policy:  T‐47

• Program:  T‐52

Description: This project provides funding for improvements in the 
University Avenue parking district that are beyond routine operating 
maintenance, including parking lot resurfacing, striping and signing; 
parking structure painting or staining; electrical system upgrades needed 
to support improved lighting, and security systems or other systems.

Justification: This project is intended to maintain the existing parking 
lots and garages in the University Avenue parking district to extend the 
useful life of the pavement surfaces and buildings.

Supplemental Information: The funding for this project is dependent on 
the availability of funding in the University Avenue Parking Permit Fund.  

FY 2015 projects‐ Resurface and restripe Lots A (Emerson/Lytton), P 
(High/Hamilton) and G (Waverley/Gilman); Installation of security 
cameras and related hardware at downtown garages. 

FY 2016 projects‐ Resurface and restripe Lots N (Emerson/Hamilton) and 
T (Lytton/Kipling)

FY 2017 projects‐ Resurface and restripe Lots O (Emerson/High) and F 
(Florence/Lytton) 

FY 2018 projects‐ Resurface and restripe Lots K (Lytton/Waverley) and C 
(Ramona/Lytton)

FY 2019‐  Projects and funding for FY 2019 have not been planned
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $51,129

Continuing Appropriations $289,771

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $59,800 $222,900 $43,900 $67,600 $394,200

Other

Total Budget Request $59,800 $222,900 $43,900 $67,600 $394,200

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

University Avenue Parking 
Permits Fund

$59,800 $222,900 $43,900 $67,600 $394,200

Total Sources of Funds $59,800 $222,900 $43,900 $67,600 $394,200
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PE‐15011Ventura Buildings Improvements

VENTURA BUILDINGS IMPROVEMENTS (PE‐15011)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2015‐Spring 2016

• Managing Department:  Public Works

• IBRC Reference:  Catch‐up

• Location:  3990 Ventura Court

• Potential Board/Commission Review:  ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  This project may be subject to
ARB review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project will replace or upgrade the mechanical and 
electrical systems, and provide accessibility improvements to the facility.

Justification: Mechanical and electrical systems are original and have 
reached the end of their useful lives.  These systems need to be replaced 
to increase reliability and energy efficiency as well as to meet current 
code requirements and user needs.  Under the lease agreement with 
Palo Alto Community Child Care (PACCC), the City is responsible for 
capital maintenance.

Supplemental Information: Accessibility improvements to comply with 
the Americans With Disabilities Act are included, as these needs are 
typically addressed concurrently with other planned projects.
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $90,000 $90,000

Construction Costs $600,000 $600,000

Other

Total Budget Request $90,000 $600,000 $690,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $90,000 $600,000 $690,000

Total Sources of Funds $90,000 $600,000 $690,000
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PO‐12001Curb and Gutter Repairs

CURB AND GUTTER REPAIRS (PO‐12001)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Est. Timeline:  Winter 2015‐Fall 2018

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Various locations

• Potential Board/Commission Review:  none

IMPACT ANALYSIS:

• Environmental:  Exempt from CEQA under Section
15301.

• Design Elements:  City Arborist will be consulted
for tree root protection.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  City Structure

• Goal:  L‐3

• Policy:  L‐17

Description: This project provides funding to repair curbs and gutters (C 
& G) that have been uplifted by tree roots.

Justification: The annual street maintenance project does not address 
problems on small isolated sections of curb and gutter that are found on 
streets with good road surfaces. Ponding related to C & G problems is an 
eyesore and a health hazard. Standing water can be a breeding ground 
for mosquitoes.  It can also encourage algae growth that is a hazard to 
bikes and pedestrians.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $135,161

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $33,541 $33,541

Design Costs

Construction Costs $250,000 $100,000 $100,000 $100,000 $100,000 $650,000

Other

Total Budget Request $283,541 $100,000 $100,000 $100,000 $100,000 $683,541

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $283,541 $100,000 $100,000 $100,000 $100,000 $683,541

Total Sources of Funds $283,541 $100,000 $100,000 $100,000 $100,000 $683,541



‐ 104 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

PE‐13017El Camino Median Landscape Improvements

EL CAMINO MEDIAN LANDSCAPE IMPROVEMENTS (PE‐13017)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:  Summer 2015‐Spring 2017

• Managing Department:  Public Works

• IBRC Reference:  Catch‐up

• Potential Board/Commission Review:  ARB

• Art in Public Places:  Yes

IMPACT ANALYSIS:

• Environmental:  This project may require environ‐
mental review.

• Design Elements:  Caltrans review may be required

• Operating:  Once the project is completed,
increased maintenance costs are anticipated.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Open Space

• Goal:  N‐1

• Policy:  N‐1

• Program:  N‐1

Description: This project provides funding for median improvements on 
El Camino Real.  The improvements will include water conservation 
measures such as new drip irrigation systems and new drought tolerant 
trees, shrubs and groundcover. Median designs will be consistent with 
the goals and objectives of the March 2007 El Camino Real Master 
Planning Study and the Guiding Principles of the Grand Boulevard 
Initiative.
Justification: Medians, planters and islands along El Camino Real have 
fallen into disrepair. Landscape plant and materials have exceeded their 
useful life.  These structures are primarily designed to regulate traffic 
and provide attractive landscapes and welcoming gateways to the City.

Supplemental Information: The provision of adequate landscaping and 
irrigation reduces siltation and runoff and removes carbon dioxide from 
the environment. The FY 2015 improvements will address three medians 
from Cambridge Avenue to Grant Avenue, and will be aligned with the 
California Avenue Streetscape Project.  The FY 2017 improvements will 
address medians from City Limits to University Avenue, and from Page 
Mill Road to Arastradero Road.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $46,445

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $20,284 $20,284

Design Costs $50,000 $50,000

Construction Costs $230,000 $776,000 $1,006,000

Other

Total Budget Request $250,284 $50,000 $776,000 $1,076,284

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $250,284 $50,000 $776,000 $1,076,284

Total Sources of Funds $250,284 $50,000 $776,000 $1,076,284
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PL‐15001Embarcadero Road Corridor Improvements

EMBARCADERO ROAD CORRIDOR IMPROVEMENTS (PL‐15001)

CIP FACTS:   NEW

• Project Type:  Annual Recurring

• Project Stage:  Design

• Est. Timeline:  Summer 2015‐Spring 2016

• Managing Department:  Planning and Community
Environment

• IBRC Reference:  New

• Potential Board/Commission Review:  PTC, ARB

IMPACT ANALYSIS:

• Environmental:  This project provides for the
design phase of future capital improvements 
including environmental assessment of the project.

• Design Elements:  The project may be subject to
PTC and ARB review.

• Operating:  Operating costs will be identified
during the design phase.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Traffic Safety

• Goal:  T‐4

• Policy:  T‐24

Secondary Connection

• Element:  Transportation

• Section:  Traffic Safety

• Goal:  T‐4

• Policy:  T‐33

Description: This project  provides funding for the design of a traffic 
signal modification to combine the traffic signals at the Town & Country‐
PALY Driveways with the PALY pedestrian crossing in response to 
community and City Council concerns.  The project includes both 
construction of the traffic signal modification, which is currently 
underway, and planning for long‐term roadway widening improvements 
(e.g. capacity improvements at the El Camino Real intersection and 
bicycle/pedestrian improvements).

Justification: This project provides traffic safety improvements in 
response to resident and City Council concerns regarding delays along 
Embarcadero Road.

Supplemental Information: Following the design phase completion, 
grants for the construction will be pursued.
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Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $23,957 $23,957

Design Costs $350,000 $350,000

Construction Costs $125,000 $125,000

Other

Total Budget Request $498,957 $498,957

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $126,000 $126,000

Others $372,957 $372,957

Total Sources of Funds $498,957 $498,957
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PE‐12011Newell Road/San Francisquito Creek Bridge Replacement

NEWELL ROAD/SAN FRANCISQUITO CREEK BRIDGE 
REPLACEMENT (PE‐12011)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:  Spring 2012‐Spring 2015

• Managing Department:  Public Works

• IBRC Reference:  New

• Location:  Newell Rd at SF Creek

• Potential Board/Commission Review:  ARB, PTC,
PAC, HRB

IMPACT ANALYSIS:

• Environmental:  Subject to environmental assess‐
ment compliance with both California Environmen‐
tal Quality Act (CEQA) and the National
Environmental Policy Act (NEPA)

• Design Elements:  This project is coordinated with
the street resurfacing program and the Palo Alto
Bicycle Master Plan.

• Operating:  Removal and/or replacement of the
existing 100‐year‐old bridge should result in
reduced operating costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Bicycling and Walking

• Goal:  T‐3

• Policy:  T‐14,T‐25

• Program:  T‐19

Secondary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐1

• Program:  L‐72

Description: The project will remove and replace the Newell Road bridge 
over San Francisquito Creek, which acts as a flow restriction. A 
replacement bridge would also provide improved safety and site 
distances for vehicular traffic and be designed to accommodate 
pedestrians and bicyclists, who cannot safely use the existing bridge. A 
new bridge would be designed with a clear span over the creek to allow 
the channel to convey up to the estimated 1% (100‐ year) San 
Francisquito Creek flow rate.

Justification: The existing bridge, which was constructed in 1911, acts as 
a flow restriction to San Francisquito Creek because its abutments 
encroach into the channel cross‐section. Removal of the existing bridge 
is a necessary element of the San Francisquito Creek Joint Powers 
Authority (JPA) comprehensive flood management program.

Supplemental Information: Staff has secured grant funding from the 
Caltrans Highway Bridge Program (HBP) to fund the design and 
environmental assessment/permitting of the project. It is likely that HBP 
funds will be approved to pay for 88.53% of the project construction 
cost. Since the bridge links to East Palo Alto and is part of the JPA’s 
comprehensive flood management plan, staff will cooperate closely with 
staff from the City of East Palo Alto and the JPA on the design and public 
outreach elements of this project. Due to community concerns about 
traffic and visual impacts of a replacement bridge, the scope of the 
project has expanded to include a CEQA Environmental Impact Report 
process that will evaluate multiple project alternatives that would 
address the flood control aspect of the project.  Construction funding 
has been moved to FY 2016 to reflect the time needed to complete the 
additional CEQA work.
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Prior Years

Expended and Encumbered $837,593

Continuing Appropriations $538

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $36,037 $36,037

Design Costs

Construction Costs $2,500,000 $2,500,000

Other

Total Budget Request $2,536,037 $2,536,037

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve

Others $416,486 $2,213,250 $2,629,736

Total Sources of Funds $416,486 $2,213,250 $2,629,736
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PO‐89003Sidewalk Repairs

SIDEWALK REPAIRS (PO‐89003)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Ventura Avenue, southern City limits,
Alma St, and El Camino Real

• Potential Board/Commission Review:  None

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Program:  C‐21

Description: This project provides funding for sidewalk repairs as part of 
an annual district‐based rehabilitation program that will alleviate the 
backlog of sidewalk repairs and enhance pedestrian safety and comfort.  
Additionally, a sidewalk program assessment will be completed in FY 
2015 to evaluate options to improve the City’s Sidewalk Repair Program.  
The study will look at ways to establish goals and priorities for sidewalk 
repair and replacement throughout the City.

Justification: This project results in better sidewalk conditions and 
potentially reduces sidewalk‐related injuries.

Supplemental Information: There are 23 sidewalk districts throughout 
the City.  The district program began in 1986, with a goal of completing 
work in all 23 districts within 30 years.  There are currently 6 districts 
left to complete the original cycle of 23 districts.  The funding level 
approved for this project will allow completion of all 23 districts by the 
end of FY 2017.  In Fy 2018, a new funding cycle will begin, and work on
the 23 sidewalk districts will begin again.

City in‐house crews perform "hot‐spot" sidewalk replacement 
throughout all areas of the City as well as curb and gutter repair.  FY 2015 
sidewalk replacement will complete Districts 33, 34 and 36 bounded by 
Alma Street, Barron Park, and Foothill Expressway up to the hills.   The 
district map can be viewed on the sidewalk webpage at: 

http://www.cityofpaloalto.org/gov/depts/pwd/street_maintenance/
sidewalk_program.asp
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $481,405

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $722,776 $722,776

Design Costs

Construction Costs $1,651,000 $1,645,000 $1,645,000 $1,645,000 $1,645,000 $8,231,000

Other $65,000 $65,000 $65,000 $65,000 $65,000 $325,000

Total Budget Request $2,438,776 $1,710,000 $1,710,000 $1,710,000 $1,710,000 $9,278,776

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $2,438,557 $1,710,000 $1,710,000 $1,710,000 $1,710,000 $9,278,557

Total Sources of Funds $2,438,557 $1,710,000 $1,710,000 $1,710,000 $1,710,000 $9,278,557
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PO‐11000Sign Reflectivity Upgrade

SIGN REFLECTIVITY UPGRADE (PO‐11000)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Overall Project Completion:  0%

• Location:  Citywide

IMPACT ANALYSIS:

• Environmental:  Categorically exempt from CEQA
under Section 15301.

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  Design of Buildings Public Places

• Goal:  L‐9

• Policy:  L‐50

Secondary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐79

Description: This project provides funding for inventorying, upgrading 
and maintaining all traffic signs owned by the City of Palo Alto in order to 
comply with new federal requirements for sign reflectivity standards.

Justification: The FHWA (Federal Highway Administration) has passed 
regulations requiring minimum retroreflectivity levels for traffic signs.  
The new retroreflectivity regulations require regular annual sign 
inspections and replacement of signs not meeting the new minimum 
retroreflectifity standards.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $146,756

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $40,542 $40,542

Design Costs

Construction Costs $50,000 $50,000 $50,000 $50,000 $50,000 $250,000

Other

Total Budget Request $90,542 $50,000 $50,000 $50,000 $50,000 $290,542

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $90,542 $50,000 $50,000 $50,000 $50,000 $290,542

Total Sources of Funds $90,542 $50,000 $50,000 $50,000 $50,000 $290,542
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PO‐05054Street Lights Improvements

STREET LIGHTS IMPROVEMENTS (PO‐05054)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Citywide

• Potential Board/Commission Review:  ARB, HRB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.  Some 
work in historical districts may require CEQA review.•
Design Elements:  This project may be subject to 
ARB review.

• Operating:  This project will reduce maintenance
costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐66

Description: This project replaces street light poles, pole foundations, 
luminaires, and wiring as needed to restore or improve street lighting.

Justification: There are over 6,000 street lights in Palo Alto. Pole 
replacements are required when poles are damaged due to vehicular 
accidents.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $267,764

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $140,000 $150,000 $150,000 $150,000 $150,000 $740,000

Other

Total Budget Request $140,000 $150,000 $150,000 $150,000 $150,000 $740,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $140,000 $150,000 $150,000 $150,000 $150,000 $740,000

Total Sources of Funds $140,000 $150,000 $150,000 $150,000 $150,000 $740,000
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PE‐86070Street Maintenance

STREET MAINTENANCE (PE‐86070)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Various locations

• Potential Board/Commission Review:  PTC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  This project will make reason‐
able efforts to match existing pavement.

• Operating:  This project will reduce street mainte‐
nance costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides for annual resurfacing, slurry seal, 
crack seal and reconstruction of various city streets.

Justification: The Pavement Maintenance Management System (PMMS) 
is used to identify streets requiring maintenance, based on the biannual 
Pavement Condition Index (PCI) survey of all City streets. The City 
Council has established a goal of achieving an average citywide PCI of 
85, representing excellent pavement condition, by 2021.  The approved 
funding level in the CIP is expected to result in reaching the citywide PCI 
goal by 2019.  At the end of FY 20157, the citywide average PCI is 
expected to be 78.

Supplemental Information: The adopted budget for this project in the 
FY 2015‐2019 CIP includes new funding of $2.3 million that will be used 
between FY 2015 and FY 2017 for the design and accelerated repaving of 
Middlefield Road and Alma Street. The One Bay Area Grant (OBAG) 
Program will provide $477,353 of funding in FY 2015. The list of streets 
to be included in this project will be prioritized and coordinated with 
Utilities Department projects and the 2012 Bicycle and Pedestrian 
Transportation Plan.  The current base funding level of $5.1 million per 
year for Street Maintenance is nearly triple the funding level prior to 
Council’s establishment of the citywide PCI goal.  Staff is currently 
working to supplement the City’s PMMS with the Metropolitan 
Transportation Agency’s StreetSaver software, whose modeling 
capabilities will be used to determine future ongoing funding needs for 
Street Maintenance once the citywide goal has been met.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $632,358

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $349,998 $349,998

Design Costs $325,000 $50,000 $50,000 $50,000 $50,000 $525,000

Construction Costs $5,768,104 $6,019,386 $5,894,386 $5,069,386 $5,069,386 $27,820,648

Other

Total Budget Request $6,443,102 $6,069,386 $5,944,386 $5,119,386 $5,119,386 $28,695,646

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Tax Fund $1,300,000 $1,300,000 $1,300,000 $1,300,000 $1,300,000 $6,500,000

Infrastructure Reserve $2,835,749 $4,384,386 $4,259,386 $3,434,386 $3,434,386 $18,348,293

Others $2,307,353 $385,000 $385,000 $385,000 $385,000 $3,847,353

Total Sources of Funds $6,443,102 $6,069,386 $5,944,386 $5,119,386 $5,119,386 $28,695,646
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PO‐11001Thermoplastic Lane Marking and Striping

THERMOPLASTIC LANE MARKING AND STRIPING (PO‐11001)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  Citywide

IMPACT ANALYSIS:

• Environmental:  Categorically exempt from CEQA
under Section 15301

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐66

Description: This project will use thermoplastic pavement markings on 
paved roadways to provide guidance and information to motorists, 
bicyclists and pedestrians.  As of 2010, most all pavement markings were 
converted from paint to thermoplastic.  While thermoplastic is a durable, 
long lasting pavement marking, most streets will require a second or 
third application of thermoplastic during the pavement’s useful lifespan.

Justification: Upgrading all street painting to thermoplastic has 
improved roadway safety for motorists, pedestrians and bicyclists as the 
reflectivity and durability of thermoplastic exceeds the reflectivity and 
durability of paint by 3‐5 years depending on traffic conditions.

Supplemental Information: When streets are resurfaced with new 
asphalt, they receive new thermoplastic markings. The asphalt pavement 
will typically last 10‐15 years before needing to be resurfaced again. The 
thermoplastic pavement markings generally last 3‐5 years so 
thermoplastic re‐application is necessary. In‐house staff remain focused 
on re‐painting all pavement markings that are still in paint (parking lots, 
streets, etc.)
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $206,933

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $44,361 $44,361

Design Costs

Construction Costs $85,000 $75,000 $75,000 $75,000 $75,000 $385,000

Other

Total Budget Request $129,361 $75,000 $75,000 $75,000 $75,000 $429,361

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $129,361 $75,000 $75,000 $75,000 $75,000 $429,361

Total Sources of Funds $129,361 $75,000 $75,000 $75,000 $75,000 $429,361
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Parks and Open Space
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AC‐86017Art in Public Places

ART IN PUBLIC PLACES (AC‐86017)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Community Services

• IBRC Reference:  Keep‐up

• Potential Board/Commission Review:  ARB, PAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA.

• Design Elements:  Location and installation of pub‐
lic art may be subject to review by PAC.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐72

Description: This project provides funding for innovative public art for 
both interior and exterior public spaces in accordance with the City 
Council‐approved Art in City Capital Improvement Projects policy.

Justification: Public art conveys the diverse personality of the residents 
of Palo Alto.  This project places art in public buildings, plazas, gateways, 
parks and other sites frequented by residents and visitors alike. It is 
expected that a sense of community pride and ownership in the City of 
Palo Alto will be the result of installing Art in Public Places. Public Art 
preserves the long‐term viability of the built environment and helps set a 
standard for aesthetic variety in the community.

Supplemental Information: The Art in City Capital Improvement Projects 
policy states that the City will budget one percent of its construction 
costs to include public art for City CIP projects, with certain exceptions.

Previously, the one percent for public art was included in the budget for 
each applicable project.  Beginning in FY 2015, this funding will all be 
accounted for within this CIP.  This change will provide a clearer picture 
of how much funding is available for public art, as well as ensure that the 
funds are preserved for public art and not inadvertently spent on other 
purposes.  

In FY 2015, $30,300 will be added to the annual $50,000 allocation for 
this project, and is attributable to the following projects:

El Camino Median Landscape Improvements ($2,300)

Safe Routes to School ($2,000)

Bicycle and Pedestrian Transportation Plan — Implementation Project 
($10,000)
Transportation and Parking Improvements ($16,000)
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $190,948

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $80,300 $62,257 $64,090 $68,500 $62,000 $337,147

Other

Total Budget Request $80,300 $62,257 $64,090 $68,500 $62,000 $337,147

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $80,300 $62,257 $64,090 $68,500 $62,000 $337,147

Total Sources of Funds $80,300 $62,257 $64,090 $68,500 $62,000 $337,147
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PE-1502 9Baylands Interpretive Center Improvements

BAYLANDS INTERPRETIVE CENTER IMPROVEMENTS (PE-15029)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:  Spring 2015-Spring 2016

• Managing Department:  Public Works

• Potential Board/Commission Review:  ARB, PRC,
HRB

IMPACT ANALYSIS:

• Environmental:  Permitting from various agencies
(Fish and Game, Army Corp, BCDC) may require a
year prior to construction for full approval

• Design Elements:  This project may require ARB,
PRC, HRB

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C-4

• Policy:  C-24

• Program:  C-19

Description: This project provides funding for design and construction of 
improvements to the Baylands Interpretive Center.  Improvements may 
include replacement of the decking, railing, structure framing members, 
exterior wood siding, flooring, cabinetry, and doors.

Justification: The Baylands Interpretive Center is in need of structural 
improvements due to its age and exposure to the elements.

Supplemental Information: Funding for the improvements to the 
Baylands Interpretive Center was previously reflected in the "Baylands 
Interpretive Center Improvements and Boardwalk Feasibility Study" 
project (PE-14018).  As part of the Fiscal Year 2015 budget process, 
funds were removed from that project and are now reflected in this 
separate proect to more clearly reflect the work required for the 
Interpretive Center project.

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $36,298 $36,298

Design Costs $100,000 $100,000

Construction Costs $405,000 $405,000

Other

Total Budget Request $136,298 $405,000 $541,298

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $136,298 $405,000 $541,298

Total Sources of Funds $136,298 $405,000 $541,298
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PE-1502 8Baylands Levee Improvements  Fea sibil ity Study

BAYLANDS LEVEE IMPROVEMENTS FEASIBILITY STUDY 
(PE-15028)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre-Design

• Est. Timeline:  Summer 2014-Spring 2015

• Managing Department:  Public Works

• Potential Board/Commission Review:  ARB, PTC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Natural Hazards

• Goal:  N-10

• Policy:  N-52

Description: This project will study the existing network of flood 
protection levees in the Palo Alto Baylands between San Francisquito 
Creek and Mountain View and identify options for improving the levees 
to provide protection from a 1% (100-year) high tide event in San 
Francisco Bay and from future sea level rise scenarios.  The feasibility 
study will identify potential alternative methods and alignments for 
levee improvements, estimated project costs, and environmental 
impacts and mitigation measures.

Justification: The project will identify potential levee improvement 
alternatives that would provide flood protection to approximately 2,700 
Palo Alto properties that are subject to tidal flooding, mandatory flood 
insurance purchase requirements, and restrictions on construction of 
new or remodeled buildings.  The risk of tidal flooding will increase with 
expected sea level rise in future years.

Supplemental Information: Funding will allow the City to participate in 
a levee improvement feasibility study being conducted by the San 
Francisquito Creek Joint Powers Authority (JPA) for the Bayfront levees 
between San Francisquito Creek and Redwood City.  The City would 
enter into a cost-sharing agreement to pay the JPA to add the expanded 
geographic area in Palo Alto to the scope of work for their existing 
feasibility study contract.  The project will also be coordinated with the 
Santa Clara Valley Water District and the City of Mountain View, who 
are pursuing independent studies of potential levee improvements. 
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $500,000 $500,000

Total Budget Request $500,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $500,000 $500,000

Total Sources of Funds $500,000 $500,000
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PG‐06003Benches, Signage, Fencing, Walkways, and Perimeter Landscaping

BENCHES, SIGNAGE, FENCING, WALKWAYS, AND PERIMETER 
LANDSCAPING (PG‐06003)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Construction

• Est. Timeline:   2015‐ 2019

• Managing Department:  Community Services

• IBRC Reference:  Keep‐up

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301.

• Design Elements:  This project may require ARB or
PRC review.

• Operating:  This project will reduce future exten‐
sive maintenance costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐26

Description: This project provides funding for the restoration and 
replacement of existing benches, signage, fencing, walkways, and 
landscaping at various City facilities.

Justification: Benches, signage, fencing, walkways, and perimeter 
landscaping at these various sites are due for replacement or upgrade 
based on their age and/or condition.

Supplemental Information: 

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $100,000 $150,000 $150,000 $150,000 $150,000 $700,000

Other

Total Budget Request $100,000 $150,000 $150,000 $150,000 $150,000 $700,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $100,000 $150,000 $150,000 $150,000 $150,000 $700,000

Total Sources of Funds $100,000 $150,000 $150,000 $150,000 $150,000 $700,000
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PE‐17005Boulware Park Improvements

BOULWARE PARK IMPROVEMENTS (PE‐17005)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Fall 2017‐Fall 2018

• Managing Department:  Public Works

• IBRC Reference:  Catch‐up

• Location:  410 Fernando Ave

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project may be subject to
ARB,PRC review

• Operating:  This project should not increase oper‐
ating costs

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24,C‐26, C‐32

Description: The Boulware Park project will include improvements to 
the existing children's playground, lighting, and site amenities and will 
also provide accessibility upgrades.  Playground improvements include 
the installation of a new play structure and replacement of existing light 
pole fixtures, drinking fountains, benches, and trash receptacles.  
Rubberized surfacing will be replaced and expanded to increase 
acceibility.

Justification: The existing playground equipment installed in 1993 is 
approaching the end of its useful life and needs to be replaced.  Light 
poles and site amenities, including drinking fountains, benches, and 
trash/recycle receptacles have aged and need to be replaced.

Supplemental Information: Additional accessibility improvements will 
be examined in the design phase of the project and may be 
incorporated into the project.

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $45,000 $45,000

Construction Costs $400,000 $400,000

Other

Total Budget Request $45,000 $400,000 $445,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $45,000 $400,000 $445,000

Total Sources of Funds $45,000 $400,000 $445,000
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PG‐14002Cameron Park Improvements

CAMERON PARK IMPROVEMENTS (PG‐14002)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2017‐Summer 2018

• Managing Department:  Community Services

• IBRC Reference:  Catch‐up

• Location:  Cameron Park

• Potential Board/Commission Review:  PRC

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding to upgrade and renovate 
safety and accessibility features at Cameron Park with a primary focus on 
the park playground.

Justification: As park infrastructure ages, safety and compliance issues 
need to be addressed. This project will ensure compliance and address 
accessibility needs as well as safety issues.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $124,000 $124,000

Other

Total Budget Request $124,000 $124,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $124,000 $124,000

Total Sources of Funds $124,000 $124,000
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PG‐18000Golf Course Driving Range Net and Artificial Turf Replacement

GOLF COURSE DRIVING RANGE NET AND ARTIFICIAL TURF 
REPLACEMENT (PG‐18000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2018‐Spring 2018

• Managing Department:  Community Services

• IBRC Reference:  Keep‐up

• Location:  Palo Alto Municipal Golf Course

IMPACT ANALYSIS:

• Design Elements:  This is a replacement project
with like materials.

• Operating:  This project will limit the number of
days the driving range is closed due to repair and
maintenance.  With fewer closure days, there will
be less loss of revenue.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for the removal and 
replacement of golf course driving range netting and synthetic turf.

Justification: Based on age, condition, and use expectancy of nine to ten 
years, replacement is projected to be needed in 2018.  The golf course 
driving range is a popular facility, and is used as a teaching area.  The 
facility is an important source of revenue to the City, and keeping it in a 
state of good repair will aid in maintaining this revenue stream.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $25,000 $25,000

Construction Costs $745,000 $745,000

Other

Total Budget Request $770,000 $770,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $770,000 $770,000

Total Sources of Funds $770,000 $770,000
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PE‐18012Hoover Park Improvements

HOOVER PARK IMPROVEMENTS (PE‐18012)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Fall 2018‐Spring 2019

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  2901 Cowper Street

• Potential Board/Commission Review:  ARB,PRC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302

• Design Elements:  This project may be subject to
ARB, PRC review

• Operating:  This project should not increase oper‐
ating costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐1

• Policy:  C‐4

• Program:  C‐24

Description: This project provides funding for the replacement of the 
existing concrete walkway, repairs to the existing decomposed granite 
walkway, and replacement of the following site amenities: playfield 
backstops, benches, tables and trash receptacles.  The project will also 
include repair to the existing brick wall that surrounds the children’s 
playground and the replacement of backstops at the playfields.

Justification: The concrete walkway is cracked and uneven, creating a 
safety hazard.  The decomposed granite pathway needs restoration to 
maintain an even walking surface. The brick wall at the children’s 
playground needs repair.  Site amenities, including the playfield 
backstops, are old or damaged.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $65,000 $65,000

Construction Costs $425,000 $425,000

Other

Total Budget Request $490,000 $490,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $490,000 $490,000

Total Sources of Funds $490,000 $490,000
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PE‐18010Mitchell Park Improvements

MITCHELL PARK IMPROVEMENTS (PE‐18010)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Fall 2018‐Summer 2019

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  600 East Meadow Drive

• Potential Board/Commission Review:  PRC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for repair and maintenance of 
the playground equipment, the fencing around the water play element, 
and the covered wood walkway structure at Mitchell Park.

Justification: The playground area, equipment and fencing have 
surpassed their intended useful lives. These elements are in 
poor condition and are in need of replacement.  The playground 
design will be replaced with in-kind elements to preserve the 
existing design aesthetic.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $40,000 $40,000

Construction Costs $346,000 $346,000

Other

Total Budget Request $386,000 $386,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $386,000 $386,000

Total Sources of Funds $386,000 $386,000
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OS‐09001Off‐Road Pathway Resurfacing and Repair

OFF‐ROAD PATHWAY RESURFACING AND REPAIR (OS‐09001)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Community Services

• IBRC Reference:  Keep‐up

• Potential Board/Commission Review:  PTC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  This project may require Site
and Design Review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for a 9‐mile off‐road trail 
system in Palo Alto that is 35 years old and  requires on‐going, phased 
repairs. This project removes and replaces severely damaged sections of 
asphalt, repairs cracks and base failures, and resurfaces worn or uneven 
surfaces of off‐road asphalt pathways and bicycle trails.

Justification: This project is intended to maintain the existing system of 
off‐road pathways and trails throughout Palo Alto in order to extend the 
useful life of pathway surfaces.  This project will ensure safe, even and 
handicapped accessible surfaces for pedestrians, cyclists, and skaters. 
Repair of uneven trail surfaces will greatly reduce accidents.

Supplemental Information: Priority will be given to the repair of the 
most uneven sections of pathway. The project does not create new off‐
road trails. Staff uses surface assessment data prepared by Public Works 
Engineering and input from the public to prioritize repair or replacement 
projects.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $259,799

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Other

Total Budget Request $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Total Sources of Funds $100,000 $100,000 $100,000 $100,000 $100,000 $500,000
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OS‐00001Open Space Trails and Amenities

OPEN SPACE TRAILS AND AMENITIES (OS‐00001)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Community Services

• IBRC Reference:  Keep‐up

• Potential Board/Commission Review:  PRC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Open Space

• Goal:  N‐1

• Policy:  N‐1

Description: This project provides funding to restore trails, fences, picnic 
areas, and campgrounds at Foothills Park, the Baylands, and the 
Pearson‐Arastradero Nature Preserves.  The project also provides habitat 
protection by guiding park users towards areas dedicated for hiking, 
biking, and assembling.

Justification: Open Space trails require ongoing repair of natural erosion, 
storm damage, and control of aggressive plants, such as thistle and 
poison oak to ensure that facilities are safe, accessible, and maintained 
for recreational uses.

Supplemental Information: Improvements to the trails within Pearson‐
Arastradero Preserve move trails away from environmentally sensitive 
areas and correct steeply sloped trails, thereby reducing erosion and 
providing better access to park users with disabilities.  Benches, tables, 
footbridges and fences that are at the end of their useful life will 
systematically be replaced.  These restoration projects are consistent 
with the Arastradero Preserve Trails Management Plan and the Foothills 
Park Trails Maintenance Plan.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $220,277

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $135,000 $175,000 $175,000 $175,000 $175,000 $835,000

Other

Total Budget Request $135,000 $175,000 $175,000 $175,000 $175,000 $835,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $135,000 $175,000 $175,000 $175,000 $175,000 $835,000

Total Sources of Funds $135,000 $175,000 $175,000 $175,000 $175,000 $835,000
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PE‐15022Palo Alto Community Gardens Irrigation System

PALO ALTO COMMUNITY GARDENS IRRIGATION SYSTEM 
(PE‐15022)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Managing Department:  Public Works

• IBRC Reference:  New

• Location:  1313 Newell St

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  None

• Operating:  Maintenance will be required by Com‐
munity Services once project is complete.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for new irrigation systems at 
all three Community Gardens.  Each of the three gardens will receive a 
new irrigation main line and components, isolation valves and hose bibs/
faucets at each garden plot to improve water conservation efforts and 
reduce the frequency of necessary repair work. These improvements will 
provide adequate water pressure and reliable irrigation systems.  
Gardeners will be able to utilize and customize watering levels to meet 
their needs.

Justification: The irrigation main lines for all three Community Garden 
Facilities need replacement. The galvanized metal pipe and components 
periodically fail and need repair.  A new water main system will benefit 
the City and Community Gardeners with reduced downtime and service 
interruptions. Annual maintenance costs have increased to repair 
repeated irrigation main line breaks.

Supplemental Information: Community garden locations are as 
follows:

Main Garden (1313 Newell Street)

Edith Johnson Garden (200 Waverley Street)

Eleanor Pardee Park (1201 Channing Avenue)



PALO ALTO COMMUNITY GARDENS IRRIGATION SYSTEM 
(PE‐15022) CONTINUED
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Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $51,504 $51,504

Design Costs $30,000 $30,000

Construction Costs $175,000 $175,000

Other

Total Budget Request $256,504 $256,504

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $256,504 $256,504

Total Sources of Funds $256,504 $256,504
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PG‐09002Park and Open Space Emergency Repairs

PARK AND OPEN SPACE EMERGENCY REPAIRS (PG‐09002)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Community Services

• IBRC Reference:  Keep‐up

• Potential Board/Commission Review:  PTC, ARB, PRC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  This project may be subject to
ARB review. This project  may require Site and
Design Review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for the replacement or 
extensive repair of playgrounds, play yard surfaces, wooden structures, 
park amenities and play equipment in the event of storms, fire, 
vandalism or structural failure.

Justification: This project allows for the quick replacement or repair of 
damaged equipment or play structures for the convenience of the 
public.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $68,407

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $75,000 $75,000 $75,000 $75,000 $75,000 $375,000

Other

Total Budget Request $75,000 $75,000 $75,000 $75,000 $75,000 $375,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $75,000 $75,000 $75,000 $75,000 $75,000 $375,000

Total Sources of Funds $75,000 $75,000 $75,000 $75,000 $75,000 $375,000
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PG‐14001Peers Park Improvements

PEERS PARK IMPROVEMENTS (PG‐14001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2017‐Summer 2018

• Managing Department:  Community Services

• IBRC Reference:  Catch‐up

• Location:  Peers Park

• Potential Board/Commission Review:  PRC

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for upgrades and renovations 
of the irrigation system and turf at Peers Park. The project will also 
replace the park benches and drinking fountains, resurface the 
basketball and tennis court playing surfaces, and repair court fencing.

Justification: The existing irrigation system, benches, and drinking 
fountains have exceeded their useful lives.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $205,000 $205,000

Other

Total Budget Request $205,000 $205,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $205,000 $205,000

Total Sources of Funds $205,000 $205,000
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PG‐14000Ramos Park Improvements

RAMOS PARK IMPROVEMENTS (PG‐14000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2015‐Summer 2015

• Managing Department:  Community Services

• IBRC Reference:  Catch‐up

• Overall Project Completion:  0%

• Location:  Ramos Park

• Potential Board/Commission Review:  PRC

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for safety and accessibility 
improvements at Ramos Park including replacing the existing park 
playground, benches, and drinking fountain, as well as resurfacing the 
basketball court playing surface.

Justification: The existing playground, benches, basketball court 
surfaces, and drinking fountains have exceeded their useful lives. As park 
infrastructure ages, safety and compliance issues need to be addressed. 
This project will ensure compliance and address accessibility needs as 
well as safety issues.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $175,000 $175,000

Other

Total Budget Request $175,000 $175,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $175,000 $175,000

Total Sources of Funds $175,000 $175,000
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PE‐08001Rinconada Park Improvements

RINCONADA PARK IMPROVEMENTS (PE‐08001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:  Summer 2015‐Spring 2019

• Managing Department:  Public Works

• IBRC Reference:  New

• Overall Project Completion:  0%

• Location:  777 Embarcadero Road

• Potential Board/Commission Review:  PRC, PAC,
ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  Review by PAC and ARB may be
required.

• Operating:  Maintenance will be required by Public
works and Community Services once project is
completed

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐20

Description: This project provides funding for upgrades to safety, site 
amenities and accessibility at Rinconada Park.  Funding in FY 2015 is for 
improvements outlined by the Rinconada Long Range Plan, currently 
under final review pending Council approval.  Design will commence 
upon the approval of the Long Range Plan.  FY 2018 funding is primarily 
for the construction of new or enhanced park amenities which are 
expected to be detailed in the citywide Parks Master Plan.

Justification: Completing the design and construction document 
packages will implement short, medium, and long term projects outlined 
in the Rinconada Long Range Plan and citywide Parks Master Plan.
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Prior Years

Expended and Encumbered $1,514

Continuing Appropriations $187,719

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $17,080 $17,080

Design Costs $185,000 $185,000

Construction Costs $1,150,000 $2,600,000 $3,750,000

Other

Total Budget Request $1,167,080 $2,785,000 $3,952,080

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $1,167,080 $2,785,000 $3,952,080

Total Sources of Funds $1,167,080 $2,785,000 $3,952,080
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PE‐18015Robles Park Improvements

ROBLES PARK IMPROVEMENTS (PE‐18015)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Fall 2018‐Summer 2019

• Managing Department:  Public Works

• IBRC Reference:  Keep‐up

• Location:  4116 Park Blvd

• Potential Board/Commission Review:  PRC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301

• Design Elements:  none

• Operating:  none

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐1

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for upgrades and renovations 
for safety and accessibility improvements at Seale Park including the 
replacement of the existing park picnic tables, concrete pathways, and 
other park amenities.

Justification: As park infrastructure ages, safety and compliance issues 
need to be addressed. This project will ensure compliance and address 
accessibility needs as well as safety issues.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $50,000 $50,000

Construction Costs $275,000 $275,000

Other

Total Budget Request $325,000 $325,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $325,000 $325,000

Total Sources of Funds $325,000 $325,000
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PG‐14003Seale Park Improvements

SEALE PARK IMPROVEMENTS (PG‐14003)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2018‐Summer 2018

• Managing Department:  Community Services

• IBRC Reference:  Keep‐up

• Location:  3100 Stockton Pl

• Potential Board/Commission Review:  Parks and
Rec Commission

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project will provide upgrades and renovations for 
safety and accessibility improvements at Seale Park. Funding for this 
project will focus on replacing the existing park picnic tables, concrete 
pathways, and other park amenities.

Justification: As park infrastructure ages, safety and compliance issues 
need to be addressed. This project will ensure compliance and address 
accessibility needs as well as safety issues.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $121,000 $121,000

Other

Total Budget Request $121,000 $121,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $121,000 $121,000

Total Sources of Funds $121,000 $121,000
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PG‐13001Stanford/Palo Alto Soccer Turf Replacement

STANFORD/PALO ALTO SOCCER TURF REPLACEMENT 
(PG‐13001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2015‐ 2016

• Managing Department:  Community Services

• IBRC Reference:  Keep‐up

• Potential Board/Commission Review:  ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  This project may require ARB
review.

• Operating:  This project will reduce structural and
systems maintenance costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for replacement of synthetic 
turf at the Stanford/Palo Alto Playing Fields.

Justification: The Stanford/Palo Alto Playing Fields accommodate year 
round play with lighting. Since the complex was built in 2006, it has been 
in high demand and is used by youth and adult leagues as well as walk‐on 
play.  In order to ensure safe playing conditions, the two soccer fields are 
scheduled for turf replacement in FY 2015 and FY 2016.  Funding for the 
FY 2015 work will come from funds carried over from FY 2015.

Supplemental Information: The turf has a typical lifespan of 8 years with 
fiber wear decrease in pile height of 8% per year. With higher than 
typical usage, there has been 8‐10% annual wear.

This project will be completed in two phases over two fiscal years. Phase 
I will replace the field on the north side of the complex and Phase II will 
replace the field on the south side and a practice area.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $725,000

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $770,000 $770,000

Other

Total Budget Request $770,000 $770,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $770,000 $770,000

Total Sources of Funds $770,000 $770,000
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PG‐06001Tennis and Basketball Court Resurfacing

TENNIS AND BASKETBALL COURT RESURFACING (PG‐06001)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Community Services

• IBRC Reference:  Keep‐up

• Location:  Various City parks and facilities

• Potential Board/Commission Review:  PRC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  None

• Operating:  This project will reduce long‐term
infrastructure costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

• Program:  C‐19

Description: This project provides funding for tennis and basketball 
courts repair and resurfacing in various Palo Alto parks.

Justification: Tennis and basketball courts require ongoing repairs and 
resurfacing due to wear and tear.  Resurfacing of courts will enhance the 
safety, quality, and condition of these athletic facilities.

Supplemental Information: Tennis and basketball court resurfacing work 
is tentatively scheduled for the following locations: Mitchell Park paddle 
tennis courts, handball courts, Weisshaar Park tennis courts, Rinconada 
Park tennis courts, Hopkins Park tennis courts, Terman Park tennis 
courts, Briones Park basketball court, Greer Park basketball courts, 
Johnson Park basketball court, and Scott Park basketball court.



TENNIS AND BASKETBALL COURT RESURFACING (PG‐06001) 
CONTINUED
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $250,112

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $215,000 $215,000 $215,000 $215,000 $215,000 $1,075,000

Other

Total Budget Request $215,000 $215,000 $215,000 $215,000 $215,000 $1,075,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $215,000 $215,000 $215,000 $215,000 $215,000 $1,075,000

Total Sources of Funds $215,000 $215,000 $215,000 $215,000 $215,000 $1,075,000
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Traffic and Transportation
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PL‐04010Bicycle & Pedestrian Transportation Plan Projects

BICYCLE & PEDESTRIAN TRANSPORTATION PLAN PROJECTS 
(PL‐04010)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Planning and Community
Environment

• IBRC Reference:  New

• Location:  Citywide

• Potential Board/Commission Review:  PTC, PRC

• Art in Public Places:  Yes

IMPACT ANALYSIS:

• Environmental:  This project may require an envi‐
ronmental assessment.

• Design Elements:  None

• Operating:  This project will require minor ongoing
maintenance costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Bicycling and Walking

• Goal:  L‐1

Description: This project provides funding for the design and 
construction of bicycle boulevards, bicycle lanes, bicycle routes, bicycle 
parking projects, and trails routes in accordance with the Bicycle & 
Pedestrian Transportation Plan 2012, approved by the City Council in 
2012.  The project also allows for expansion of bicycle parking facilities 
and  bicycle/pedestrian project planning activities as prioritized in the 
Plan.

Justification: Projects as identified in the Bicycle & Pedestrian 
Transportation Plan 2012 as well as bicycle parking facilities and bicycle/
pedestrian project planning activities will facilitate safer, traffic‐calmed 
biking routes and provide better commute alternatives.



BICYCLE & PEDESTRIAN TRANSPORTATION PLAN PROJECTS 
(PL‐04010) CONTINUED
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $359,457

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $23,957 $23,957

Design Costs $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000

Construction Costs $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $5,000,000

Other

Total Budget Request $1,223,957 $1,200,000 $1,200,000 $1,200,000 $1,200,000 $6,023,957

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $23,957 $23,957

Others $1,200,000 $1,200,000 $1,200,000 $1,200,000 $1,200,000 $6,000,000

Total Sources of Funds $1,223,957 $1,200,000 $1,200,000 $1,200,000 $1,200,000 $6,023,957
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PE‐13011Charleston/Arastradero Corridor Project

CHARLESTON/ARASTRADERO CORRIDOR PROJECT (PE‐13011)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:  Spring 2013‐Summer 2016

• Managing Department:  Public Works

• IBRC Reference:  New

• Location:  Charleston/Arastradero Corridor Project

• Potential Board/Commission Review:  ARB

IMPACT ANALYSIS:

• Environmental:  Mitigated Negative Declaration
approved by Council January 2003

• Design Elements:  This project may require ARB
review.

• Operating:  Maintenance will be required by Public
works and Community Services once project is
completed.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Bicycling and Walking

• Goal:  T‐4

• Policy:  T‐25

• Program:  T‐33

Description: This project provides funding for the reconfiguration of the 
Charleston/Arastradero corridor including engineering design and 
construction of new landscaped median islands, bulb outs, enhanced 
bike lanes, new street trees and lighting. The conceptual design and 
environmental review for the entire corridor from Fabian Wy to Foothill 
Expy will be completed in FY 2015.

Justification: The project will result in enhanced travel safety, increased 
use of environmentally friendly travel alternatives, reduced motor 
vehicle congestion, and enhanced aesthetics on the Charleston‐
Arastradero Corridor.  The conceptual design and environmental review 
for the entire corridor from Fabian Wy to Foothill Expy will be completed 
in FY 2015. Construction will be addressed in segments starting with 
Arastradero (El Camino Real to Foothill Expressway) and Charleston 
(Fabian to Alma Street).

Supplemental Information: The Charleston/Arastradero Corridor Plan 
was adopted by City Council in January 2003.  The Plan addresses 
pedestrian crossing safety, bicycle travel safety, motor vehicle speeding, 
more even and efficient motor vehicle traffic flow, and Corridor 
streetscape.  Council approved the permanent retention of the new lane 
configurations on Charleston in 2008 and on Arastradero in 2012.  

The total project cost is estimated at $10 million.  With $0.8 million 
funded in FY 2013 through FY 2015, $0.5 million funded in FY2015 and 
$1.45 million funded in FY 2016, a funding gap of approximately $7.3 
million exists.  The FY 2016 costs are offset by grant proceeds: a 
$450,000 Caltrans Safe Routes to School (SR2S) grant, awarded in 2012, 
and a $1 million Valley Transportation Authority — Vehicle Emissions 
Reductions Based at Schools (VERBS) grant, awarded in 2013.  Staff will 
continue to look for additional funding opportunities to address the $7.3 
million funding gap.



CHARLESTON/ARASTRADERO CORRIDOR PROJECT (PE‐13011) 
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Prior Years

Expended and Encumbered $62,437

Continuing Appropriations $430,948

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $105,805 $105,805

Design Costs $500,000 $500,000

Construction Costs $1,450,000 $1,450,000

Other

Total Budget Request $605,805 $1,450,000 $2,055,805

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $605,805 $605,805

Local Agency Grant $500,000 $500,000 $1,000,000

State Grant $225,000 $225,000 $450,000

Total Sources of Funds $605,805 $725,000 $725,000 $2,055,805
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PL‐14000El Camino Real & Churchill Avenue Intersection Improvements

EL CAMINO REAL & CHURCHILL AVENUE INTERSECTION 
IMPROVEMENTS (PL‐14000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:  Fall 2013‐Fall 2015

• Managing Department:  Planning and Community
Environment

• IBRC Reference:  New

• Location:  El Camino Real & Churchill Avenue

• Potential Board/Commission Review:  PTC, ARB

IMPACT ANALYSIS:

• Environmental:  This project provides for the
design phase of future capital improvements, envi‐
ronmental assessment of the project will be 
included in the design phase.

• Design Elements:  The project may be subject to
PTC and ARB review.

• Operating:  Operating costs will be identified
during design phase.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Traffic Safety

• Goal:  T‐4

• Policy:  T‐24

Secondary Connection

• Element:  Transportation

• Section:  Traffic Safety

• Goal:  T‐4

• Policy:  T‐33

Description: This project provides funding for the design of 
improvements along Churchill Avenue between El Camino Real and 
Castilleja Avenue.  Improvements include widening of Churchill Avenue 
to provide a new westbound right turn lane at El Camino Real, traffic 
signal modifications, and pedestrian pathway improvements.

Justification: This project is identified as a priority project within the 
City’s Bicycle & Pedestrian Transportation Plan 2012. Specifically, this 
project advances multiple objectives through the  development of a core 
network of shared paths, bikeways, and traffic‐calmed streets that 
connect residential districts, schools, and parks.  This project also 
connects with the trail improvements that are part of the Stanford‐Palo 
Alto Trail Program approved by the City Council in 2012.

Supplemental Information: The majority of the design costs for this 
project were allocated in Fiscal Year 2015.  A transfer from the 
Transportation Impact Fee Fund to the Capital Improvement Fund is 
programmed in Fiscal Year 2015 to reimburse the Capital Improvement 
Fund for costs incurred in Fiscal Year 2014 and anticipated expenses in 
FY 2015.  Following the completion of the design phase, grants for the 
construction phase will be pursued.



EL CAMINO REAL & CHURCHILL AVENUE INTERSECTION 
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Prior Years

Expended and Encumbered $275,000

Continuing Appropriations $8,651

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $23,957 $23,957

Design Costs

Construction Costs

Other

Total Budget Request $23,957 $23,957

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Development Impact Fees $307,608 $307,608

Total Sources of Funds $307,608 $307,608
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PE‐11011Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL‐11000)

HIGHWAY 101 PEDESTRIAN/BICYCLE OVERPASS PROJECT 
(FORMERLY PL‐11000) (PE‐11011)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2015‐Winter 2015

• Managing Department:  Public Works

• IBRC Reference:  New

• Overall Project Completion:  0%

• Potential Board/Commission Review:  ARB, PRC,
PTC

• Art in Public Places:  Yes

IMPACT ANALYSIS:

• Environmental:  This project requires full CEQA
and NEPA environmental assessment.

• Design Elements:  This project will require ARB and
PTC review.

• Operating:  Operating Impacts will be assessed
during the feasibility study phase

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  City Structure

• Goal:  T‐3

• Policy:  T‐14

Description: This project provides funding for a new pedestrian/bicycle 
bridge across Highway 101 at Adobe Creek.  Three bridge alignments are 
currently under development.  One of the three bridge alignments will 
be identified for the design competition. The competition will provide an 
opportunity for potential designers to develop architectural concepts. 
The City may initiate a design contract with the selected firm to develop 
the selected concept.

Justification: The bridge is a priority project in the City’s Bicycle & 
Pedestrian Transportation Plan 2012 and will provide safe, year‐round 
access across Highway 101 in South Palo Alto to the Baylands and 
regional employment centers.

Supplemental Information: $4 Million is being provided for the project 
from a Santa Clara County ‐ Recreation Trails Program grant that was 
awarded to the City in November 2012.  Additionally, $4.0 million will be 
reimbursed via a grant from the One Bay Area Grant (OBAG) Program.  
Construction is anticipated in FY 2016 through FY 2018.  The funds from 
the reimbursable grants are expected to be received in FY 2016 through 
FY 2019.  The Infrastructure Funding plan considered by the City Council 
in March, 2015 included $1.7 million for this project; however, staff will 
continue to seek alternative funding such as grants or public/private 
partnerships.
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Prior Years

Expended and Encumbered $1,117,638

Continuing Appropriations $1,021,460

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $440,000 $440,000

Construction Costs $8,000,000 $8,000,000

Other

Total Budget Request $440,000 $8,000,000 $8,440,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Local Agency Grant $300,000 $700,000 $4,000,000 $3,000,000 $8,000,000

Others $1,700,000 $1,700,000

Total Sources of Funds $300,000 $700,000 $5,700,000 $3,000,000 $9,700,000
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PL‐14001Matadero Creek Trail

MATADERO CREEK TRAIL (PL‐14001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:  Summer 2013‐Summer 2017

• Managing Department:  Planning and Community
Environment

• IBRC Reference:  New

• Potential Board/Commission Review:  PTC, PRC,
ARB

IMPACT ANALYSIS:

• Environmental:  This project will require an envi‐
ronmental assessment pending concept design.

• Design Elements:  This project may be subject to
PTC, PRC, and ARB review.

• Operating:  Design phase costs and construction
costs recovered by a grant.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Bicycling and Walking

• Goal:  T‐3

• Policy:  T‐14

Secondary Connection

• Element:  Transportation

• Section:  Bicycling and Walking

• Goal:  T‐3

• Policy:  T‐20

Description: This project provides funding for the construction of a new 
bicycle and pedestrian trail along the levees of the Matadero Creek 
between Waverley Street and Greer Road as well as a study/master plan 
of improvements between Alma Street and Hwy 101.

Justification: This project was identified as a priority within the City’s 
Bicycle & Pedestrian Transportation Plan 2012.  The project focuses on 
providing off‐road trail improvements to help provide the community 
with off‐street facility options to help encourage safer bicycle 
commuting alternatives and expand the City’s bicycle program network.

Supplemental Information: A portion of this project ($1.5 million) will 
be reimbursed by a grant from the Stanford‐Palo Alto Trail Program, 
funded by the County of Santa Clara.  Staff expects to receive the grant 
reimbursement in FY 2016 when construction is anticipated.
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Prior Years

Expended and Encumbered $369,446

Continuing Appropriations $14,205

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $42,163 $42,163

Design Costs

Construction Costs $2,000,000 $2,000,000

Other $150,000 $150,000

Total Budget Request $42,163 $2,000,000 $150,000 $2,192,163

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $42,163 $500,000 $150,000 $692,163

Local Agency Grant $1,500,000 $1,500,000

Total Sources of Funds $42,163 $2,000,000 $150,000 $2,192,163
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PL‐00026Safe Routes to School

SAFE ROUTES TO SCHOOL (PL‐00026)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Planning and Community
Environment

• IBRC Reference:  Keep‐up

• Location:  Streets on Suggested Walk and Roll
Routes for PAUSD schools

• Potential Board/Commission Review:  PTC

• Art in Public Places:  Yes

IMPACT ANALYSIS:

• Environmental:  This project may require environ‐
mental assessments.

• Design Elements:  None

• Operating:  New grant funding opportunities are
being explored for future projects.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Bicycling and Walking

• Goal:  T‐1

• Policy:  T‐3

• Program:  T‐7

Secondary Connection

• Element:  Transportation

• Section:  Bicycling and Walking

• Goal:  T‐3

• Policy:  T‐14

• Program:  T‐19

Description: This project provides funding for the City’s Safe Routes to 
School programmatic elements, including school commute planning and 
encouragement activities that help plan capital improvements along 
local and neighborhood collector streets that may be impacted by school 
comute activities.  Typical capital improvements including traffic calming 
devices along arterial streets, enhanced crosswalk facilities for 
pedestrians, and improved signage for suggested routes to school.

Justification: In collaboration with PAUSD and the PTA, the City is leading 
the design and construction of capital improvements for suggested 
routes to school, helping to reduce risks to students and encouraging 
more families to use alternatives to driving.

Supplemental Information: To date, new Suggested Route to School 
maps were created for each school in the district, including the three 
junior high schools and two high schools.  In addition, 45 intersection 
improvements were implemented in 2013 along the recommended 
routes to school.  This program is partially funded by revenues from gas 
taxes.  As a result of reductions in the level of gas tax receipts, reductions 
to this project have been programmed beginning in FY 2018.  

Further information can be found at www.cityofpaloalto.org/saferoutes.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $69,536 $69,536

Design Costs $75,000 $35,000 $35,000 $26,250 $26,250 $197,500

Construction Costs $200,000 $65,000 $65,000 $73,750 $73,750 $477,500

Other

Total Budget Request $344,536 $100,000 $100,000 $100,000 $100,000 $744,536

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Tax Fund $100,000 $100,000 $100,000 $75,000 $75,000 $450,000

Infrastructure Reserve $244,536 $25,000 $25,000 $294,536

Total Sources of Funds $344,536 $100,000 $100,000 $100,000 $100,000 $744,536
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PL‐05030Traffic Signal and Intelligent Transportation System (ITS) Upgrades

TRAFFIC SIGNAL AND INTELLIGENT TRANSPORTATION SYSTEM 
(ITS) UPGRADES (PL‐05030)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Planning and Community
Environment

• IBRC Reference:  Keep‐up

• Location:  Various intersections throughout the
City.

• Potential Board/Commission Review:  PTC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project may be subject to
PTC review.

• Operating:  The operations and maintenance of
this project are funded by the Electric Fund.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Traffic Safety

• Goal:  T‐4

• Policy:  T‐24

Secondary Connection

• Element:  Transportation

• Section:  Traffic Safety

• Goal:  T‐5

• Policy:  T‐34

Description: This project provides funding for the design and 
construction of traffic signals, traffic signal communications networks, 
video surveillance projects for transportation use, and maintenance of 
the City’s traffic signal central system.  Sample projects include the 
replacement of traffic signal controllers/cabinets, video detection 
systems, and other field equipment.

Justification: Traffic signal upgrades are essential in maintaining traffic 
safety and improving roadway operations including the reduction of 
roadway congestion with traffic signal retiming projects.

Supplemental Information: Consultant and contract services may be 
used to collect traffic data for traffic signal system projects and to help 
implement traffic special projects such as adaptive/responsive signal 
operations.  As aging equipment is replaced, future funding reductions 
can be planned based on long life cycles of new equipment.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $357,497

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $40,822 $40,822

Design Costs $200,000 $30,000 $30,000 $30,000 $30,000 $320,000

Construction Costs $600,000 $135,000 $140,000 $145,000 $145,000 $1,165,000

Other

Total Budget Request $840,822 $165,000 $170,000 $175,000 $175,000 $1,525,822

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $170,000 $175,000 $175,000 $520,000

Others $840,822 $840,822

Total Sources of Funds $840,822 $170,000 $175,000 $175,000 $1,360,822

$165,000

$165,000
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PL‐12000Transportation and Parking Improvements

TRANSPORTATION AND PARKING IMPROVEMENTS (PL‐12000)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Planning and Community
Environment

• IBRC Reference:  Keep‐up

• Location:  Various locations throughout City.

• Potential Board/Commission Review:  PTC

• Art in Public Places:  Yes

IMPACT ANALYSIS:

• Environmental:  This project may require an envi‐
ronmental assessment.

• Design Elements:  This project may be subject to
PTC review.

• Operating:  This project may require ongoing main‐
tenance costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Traffic Safety

• Goal:  T‐4

• Policy:  T‐24

Secondary Connection

• Element:  Transportation

• Section:  Traffic Safety

• Goal:  T‐4

• Policy:  T‐25

Description: This project provides funding for the implementation of 
miscellaneous neighborhood traffic calming improvements including 
neighborhood traffic studies and parking improvements. This project 
also funds the development of grant proposals used to procure funding 
for future projects.

Justification: Traffic calming is identified as a high priority in the adopted 
Transportation Strategic Plan. Traffic studies and miscellaneous traffic 
calming improvements help to improve the quality of life for residents 
and visitors.  Parking projects anticipated for FY 2015 include technology 
improvements for access, revenue controls, and parking guidance 
systems.

Supplemental Information: Funds from the University Avenue Parking 
Permit Fee Fund will be used to fund parking guidance system activities, 
consistent with the parking permit fee increase approved by the City 
Council as part of the FY 2015 Adopted Operating Budget.  As access and 
revenue control equipment is deployed on both on‐street and off‐street 
facilities, new revenue streams will be created for the City.  It is intended 
that these new streams will support the cost of the access and revenue 
control equipment.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $183,969

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $168,699 $168,699

Design Costs $300,000 $75,000 $75,000 $75,000 $75,000 $600,000

Construction Costs $1,700,000 $150,000 $150,000 $150,000 $150,000 $2,300,000

Other

Total Budget Request $2,168,699 $225,000 $225,000 $225,000 $225,000 $3,068,699

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Tax Fund $225,000 $225,000

Infrastructure Reserve $1,543,699 $1,543,699

Others $400,000 $400,000 $400,000 $400,000 $1,600,000

University Avenue Parking 
Permits Fund

$400,000 $400,000

Total Sources of Funds $2,168,699 $400,000 $400,000 $400,000 $400,000 $3,768,699



‐ 169 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

Miscellaneous



THIS PAGE IS INTENTIONALLY LEFT BLANK.

‐ 170 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget



‐ 171 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

AS‐10000Salaries and Benefits ‐ General Fund CIP Projects

SALARIES AND BENEFITS ‐ GENERAL FUND CIP PROJECTS 
(AS‐10000)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Administrative Services

• Potential Board/Commission Review:  Not Appli‐
cable

IMPACT ANALYSIS:

• Environmental:  Not Applicable

• Design Elements:  Not Applicable

• Operating:  Not Applicable

Description: This project provides funding for the estimated salaries and 
benefit costs of City staff assigned to manage the Capital Improvement 
Fund projects.

Justification: Salaries and benefits costs of City staff assigned to manage 
CIP projects are an associated costs in the completion of CIP projects. As 
such, these costs are capitalized and are added to the total costs of a 
project.

Supplemental Information: For FY 2015, salaries and benefits have been 
included in CIP projects where appropriate and possible.  The amount for 
FY 2015 in this project represents salaries and benefits expense not 
associated with any particular project (for example, administration and 
oversight of the CIP process) and salaries and benefits expense for 
projects budgeted in prior years and continued in FY 2015. 

As part of the annual year‐end process, the annually incurred amount 
will be allocated to all General Fund CIP projects.  At the end of each 
fiscal year, any unused balance will be returned to the Infrastructure 
Reserve.

For FY 2016 to FY 2019, salaries and benefits have not been allocated to 
CIP projects identified in the Capital Improvement Plan.  Therefore, in 
the table below, the amounts in these years appear higher than the 
amount shown FY 2015.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations Ongoing

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $2,498,453 $4,544,844 $4,710,731 $4,885,499 $5,065,285 $21,704,812

Design Costs

Construction Costs

Other

Total Budget Request $2,498,453 $4,544,844 $4,710,731 $4,885,499 $5,065,285 $21,704,812

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Infrastructure Reserve $1,991,995 $4,656,516 $4,828,364 $5,009,448 $5,195,882 $21,682,205

Total Sources of Funds $1,991,995 $4,656,516 $4,828,364 $5,009,448 $5,195,882 $21,682,205
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Enterprise Funds Overview

The Capital Improvement Program (CIP) for the City's Enterprise Funds remains a critical component of the 
infrastructure commitment made to the Palo Alto residents and ratepayers.  These funds include the 
Electric, Water, Gas, Fiber Optics, Wastewater Collection, Wastewater Treatment, Refuse, Storm Drainage, 
and Airport Fund.  Each of these funds operate as a separate business entity accounting for the cost of 
infrastructure rehabilitation as an ongoing business expense. 

Budgeted expenditures in the Enterprise Funds for Fiscal Year 2015 total $28.3 million, with budgeted 
expenses over the 2015‐2019 CIP totaling $205.3 million.  A portion of the expenses in the Enterprise Funds 
are offset by reimbursements, including connection charges assessed to customers and improvements 
made on behalf of telephone/cable companies, which are subsequently reimbursed.  Fiscal Year 2015 
reimbursements total $3.7 million and reimbursements over the 2015‐2019 CIP total $27.2 million.  A 
summary of new projects being added is presented in subsequent pages.

ELECTRIC FUND

Total Fiscal Year 2015 Electric Fund CIP expenditures are $9.7 million and total expenses within the 2015‐
2019 CIP are $57.1 million, partially offset by reimbursements of $17.0 million.  The overall expenditure 
level of $57.1 million represents a 9.9% increase ($5.2 million) compared to the 2014‐2018 CIP.  Major 
projects within the Electric Fund over the 2015‐2019 CIP include: 

• Electric Customer Connections

• Electric System Improvements

• Smart Grid Technology Installation

After reimbursements from other Enterprise funds and customers, the net amount of Electric CIP expense in 
Fiscal Year is $7.9 million. The Electric Fund Distribution Rate Stabilization Reserve will provide funding for 
projects not reimbursed by customers and telephone/cable companies.  For the 2015‐2019 Adopted CIP, 
three new projects are added: 

• Colorado/Hopkins System Improvement

• Electric Substation Battery Replacement

• Rebuild UG District 26

FIBER OPTICS FUND

The Fiber Optics Fund has two CIP projects in Fiscal Year 2015 totaling $400,000; after customer 
reimbursements of $200,000, the net cost to the Fiber Optics Fund is $200,000.

The two projects under the Fiber Optics Fund are as follows:

• Fiber Optic Network System Improvement Project

• Fiber Optic Customer Connections Project
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GAS FUND

Total Fiscal Year 2015 Gas Fund CIP expenditures are $2.3 million and total expenses within the 2015‐2019 
CIP are $24.7 million, partially offset by reimbursements of $3.5 million.  The overall expenditure level of 
$24.7 million represents a 19.7% increase ($4.1 million) compared to the 2014‐2018 CIP.  Major projects 
within the Gas Fund over the 2015‐2019 CIP include:

• Gas System, Customer Connections

• Gas System Improvements

• Gas Meters and Regulators

• Gas Main Replacements

For the 2015‐2019 Adopted CIP, one new project was approved: Gas Equipment and Tools ($0.5 million 
over the CIP).  The $4.1 million increase from the 2014‐2018 CIP is mostly attributable to GS‐15000, Gas 
Main Replacement ‐ Project 25.  This project, which will replace leaking, inadequately‐sized, and 
structurally deficient gas mains and services, increased by $3.4 million due to Fiscal Year 2019 
construction work now included in this five‐year CIP. 

WASTEWATER COLLECTION FUND

Total Fiscal Year 2015 Wastewater Collection CIP expenditures are $4.1 million and total expenses within the 
2015‐2019 CIP are $21.5 million, partially offset by reimbursements of $4.6 million.  The overall expenditure 
level of $21.5 million represents a 16.9% increase ($3.7 million) compared to the 2014‐2018 CIP. Major 
projects within the Wastewater Collection Fund include:   

• Wastewater Collection System Rehabilitation/Augmentations

• Wastewater System Improvements

• Sewer System Customer Connections

For the 2015‐2019 Adopted CIP, one new project was approved: Wastewater Collection System 
Rehabilitation/Augmentation Project 31 ($0.4 million over the CIP).  The remaining cost increases 
are primarily attributable to Fiscal Year 2019 construction work now included in this five‐year CIP.  

WATER FUND

Total Fiscal Year 2015 Water Fund CIP expenditures are $5.4 million and total expenses within the 2015‐
2019 CIP are $35.2 million, partially offset by reimbursements of $5.9 million.  The overall expenditure level 
of $24.7 million represents a 30% increase ($8.1 million) compared to the 2014‐2018 CIP.  Major projects 
within the Water Fund over the 2015‐2019 CIP include:

• Water Main Replacement Projects

• Water Service Hydrant Replacement

• Water System Supply Improvements



Enterprise Funds Overview

‐ 177 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

For the 2015‐2019 Adopted CIP, two new projects were approved: Water System Master Plan ($0.5 million 
over the CIP) and Seismic Water System Upgrades ($2.2 million over the CIP).  The remaining cost increases 
are primarily attributable to the water main replacement projects. 

REFUSE FUND

The Refuse Fund does not have any projects in the Fiscal Year 2015 CIP budget.  Utilizing funding from the 
prior year CIP budget, the project to cap the last remaining area at the landfill will continue.

WASTEWATER TREATMENT FUND

Fiscal Year 2015 CIP expense in the Wastewater Treatment Fund is $3.7 million and total expenses within 
the 2015‐2019 CIP are $56.8 million.  The overall expenditure level of $56.8 million represents a 50.5% 
decrease ($58 million) as compared to the 2014‐2018 CIP.  The significant decrease is primarily attributable 
to a decrease to the Biosolids Facility project (reduced by $75.4 million), partially offset by an increase to the 
Fixed Film Reactor Rehabilitation Project (increased by $17.1 million).  

In the 2014‐2018 CIP, funding was allocated for Phase II of the Biosolids Facility project, which represents 
the costs of building out the anaerobic digesters.  The 2015‐2019 CIP does not include funding for Phase II of 
this project as it is currently anticipated construction will occur beyond the five years of the CIP, if the 
project is approved by the City Council and partner agencies, and funding is secured.  The Fixed Film Reactor 
Rehabilitation project has been accelerated as part of the 2015‐2019 CIP, due to heightened concern about 
the age of the plastic media.  The 2014‐2018  CIP only reflected the cost of design, however the 2015‐2019 
CIP includes construction funding for the rehabilitation. 

STORM DRAINAGE FUND

Total Fiscal Year 2015 Storm Drainage Fund CIP expenditures are $2.7 million and total expenses within the 
2015‐2019 CIP are 7.9 million.  The overall expenditure level of $7.9 million represents a 28.3% decrease 
($3.1 million) compared to the 2014‐2018 CIP, due to the completion of the project as approved by Palo Alto 
property owners in April, 2005.  Although, there are additional capital needs related to storm drain 
infrastructure, there is no dedicated funding source for any additional projects. Projects to be funded in 
Fiscal Year 2015 include:

• Storm Drain Master Plan Update

• Matadero Creek Storm Water Pump Station and Trunk Line improvements

• Storm Drain System Replacement and Rehabilitation

The CIP projects have been reviewed by the Council‐appointed Storm Drain Oversight Committee.  Capital 
projects for the Drainage Fund continue to be funded by revenue from the storm drainage fee increase 
which was approved by Palo Alto property owners in April, 2005.    In the absence of another ballot measure 
approved by property owners, the storm drainage fee increase will expire after Fiscal Year 2017.  It is 
expected that all projects identified in the original ballot measure will be completed by Fiscal Year 2017.
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AIRPORT FUND

One project is programmed for the Airport Fund in Fiscal Year 2015: the Temporary Airport Terminal Project 
($180,000).  This project provides for a modular trailer to be installed, including connection of utilities and 
groundwork, providing a temporary airport terminal building to receive the flying community, and office 
space to house airport staff until the completion of the Airport Master Plan.   No other projects are 
programmed within the 2015‐2019 CIP at this time.  It is important to note, however, that staff intends to 
apply to the Federal Aviation Administration for capital improvements.  The FAA is expected to fund 
approximately 90% of the infrastructure improvements and the Airport Fund would have to pay the 
remaining cost.  

.
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NEW PROJECTS

The new projects that are added to the Fiscal Year 2015‐2019 five‐year CIP plan in the Enterprise Funds 

include the following:

CIP NO. Project Title

EL‐15000 Colorado/Hopkins System Improvement

EL‐15001 Electric Substation Battery Replacement

EL‐16000 Rebuild UG District 26

Gas Fund

GS‐14004 Gas Main Replacement ‐ Project 26

Wastewater Collection Fund

WC‐19001 Wastewater Collection System 

Rehabilitation/Augmentation Project 31

Storm Drainage Fund

SD‐15008 Storm Drain Master Plan Update

2015‐2019 CIP

List of New Projects

ENTERPRISE FUNDS

Electric Fund
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Electric Fund
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EL‐06001230 KV Electric Intertie

230 KV ELECTRIC INTERTIE (EL‐06001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:   2006‐ 2015

• Managing Department:  Utilities

IMPACT ANALYSIS:

• Environmental:  Project may be subject to The Cal‐
ifornia Environmental Quality Act (CEQA).

• Design Elements:  Design will consider line aes‐
thetics and Electromagnetic Fields (EMF).

• Operating:  Project will improve service reliability
to customers in the Palo Alto.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project will establish a 230 kV electric intertie line and 
construct a 230/60 kV substation to connect the City's electric system 
directly to the 230kV.

Justification: This project will allow the City to bypass the local 
transmission fees charged by PG&E.  Net annual savings resulting from 
the interconnection fee reduction will be approximately $2,000,000 
annually based on projected energy purchases and the price difference 
between 115 kV and 230 kV service. This transmission line also provides 
the City with an alternate source of power that can serve it during 
emergencies, such as the event in 2009 that impacted electric power to 
the entire city.

Supplemental Information: Funding in previous years was used to 
perform technical feasibility studies to determine the general project 
requirements. Funding in Fiscal Year 2015 will be used for additional 
feasibility and construction analysis to determine the viability of several 
design proposals and choose the most economical interconnection 
alternative. The City is also in discussions with Stanford and Stanford 
National Accelerator Laboratory (SLAC), one of ten Department of 
Energy (DOE) Office of Science laboratories, on the shared interest and 
benefits in the new intertie. Cooperation of these two entities is 
necessary for this project to move forward. If this project comes to 
fruition, the estimated total project cost for a secondary transmission 
line is $40 ‐ $50 million and could be shared with both Stanford and 
SLAC/DOE. If this project is cancelled, staff will seek funding for the 
alternative solution.



230 KV ELECTRIC INTERTIE (EL‐06001) CONTINUED

‐ 186 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $555,048

Continuing Appropriations $51,106

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $28,793 $28,793

Design Costs $21,207 $21,207

Construction Costs

Other

Total Budget Request $50,000 $50,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $50,000 $50,000

Total Sources of Funds $50,000 $50,000
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EL‐14000Coleridge/Cowper/Tennyson 4/12 kV Conversion

COLERIDGE/COWPER/TENNYSON 4/12 KV CONVERSION 
(EL‐14000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2016‐ 2017

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project may be subject to
ARB review.  The City's landscape architect will be
consulted for any new above ground equipment
mounted on a pad installed in the public right of
way.

• Operating:  This project will reduce maintenance
costs due to retirement of facilities and improve
the efficiency of the system by reducing system
losses by 25%.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: The project will convert the primary electric distribution 
system in the Coleridge/Cowper/Tennyson area from 4 kV to 12 kV.

Justification: Because of the difference in voltage, the 4kV and 12kV 
systems cannot be directly connected and used to back up one another.  
Due to prior 4kV to 12 kV conversions in adjacent areas, this area, now at 
4kV, needs to be converted to 12kV so that adequate circuit connections 
can be restored to allow customers to be switched from one circuit to 
another during normal or emergency conditions.  This will improve 
operating flexibility of the system and service reliability to customers in 
this area.

Supplemental Information: In addition, there is equipment in the area 
that has reached the end of its useful life and needs to be replaced.  
Converting to 12 kV will eliminate the need to replace this equipment as 
it is not needed at that voltage level.



COLERIDGE/COWPER/TENNYSON 4/12 KV CONVERSION 
(EL‐14000) CONTINUED

‐ 188 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $120,000 $120,000

Construction Costs $400,000 $400,000

Other

Total Budget Request $120,000 $400,000 $520,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $120,000 $400,000 $520,000

Total Sources of Funds $120,000 $400,000 $520,000
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EL‐15000Colorado/Hopkins System Improvement

COLORADO/HOPKINS SYSTEM IMPROVEMENT (EL‐15000)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2015‐ 2018

• Managing Department:  Utilities

• Location:  Hopkins and Colorado Substations

IMPACT ANALYSIS:

• Environmental:  This project is categoricaly exempt
from CEQA under Section 15302.

• Design Elements:  Work should be isolated to elec‐
tric substations which are already surrounded by
fencing.

• Operating:  This project will reduce maintenance
and operation costs due to replacement of deterio‐
rating facilities.  To what extent will be determined
after this initial engineering design phase is com‐
pleted.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project will replace deteriorating equipment which will 
increase system capacity and improve service reliability for the areas 
served by Hopkins and Colorado substations and adjacent substations.

Justification: Transformers at both Hopkins and Colorado Substations 
are near the end of their useful life, along with much of the other 
equipment at Hopkins.  Hopkins is a 4kV substation and has no ties to 
other substations, so there is no backup to serve customers should there 
be a catastrophic problem at Hopkins.

Supplemental Information: To accommodate the replacement of this 
equipment, the ability to serve electrical future load projections, and 
provide back up service to Hopkins, this project will evaluate solutions to 
best solve the multitude of issues.  Funding for Fiscal Year 2015 is for 
engineering only.  Budget requests for future years will be made once a 
solution has been selected.

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $29,164 $29,164

Design Costs

Construction Costs $20,836 $20,836

Other

Total Budget Request $50,000 $50,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $50,000 $50,000

Total Sources of Funds $50,000 $50,000
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EL‐89031Communications System Improvements

COMMUNICATIONS SYSTEM IMPROVEMENTS (EL‐89031)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Construction

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐81

Description: This project installs copper wire cable systems, high 
frequency coaxial cable, fiber optic cable, and related equipment to 
provide communications services for traffic signal coordination, 
telephone links, computer data transmission, and the Electric 
Supervisory Control and Data Acquisition (SCADA) system.

Justification: Installation of communication lines is essential for the 
provision of City services. The broadband system is the network 
connecting the major Local Area Networks (LAN) at the Municipal 
Service Center, Water Quality Control Plant and City Hall into a Wide 
Area Network (WAN).  The broadband system also provides 
communication between the various SCADA systems and their field 
components.  This annual project funds, as necessary, expansion of the 
system and replacement of deteriorating facilities.

Supplemental Information: Budget amounts requested are based on 
historical expenditures and planned upcoming projects to upgrade the 
communications system between electric substations to improve 
reliability and performance leading to improved electric system 
reliability.



COMMUNICATIONS SYSTEM IMPROVEMENTS (EL‐89031) 
CONTINUED
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $26,890

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $18,898 $18,898

Design Costs

Construction Costs $81,102 $100,000 $100,000 $100,000 $100,000 $481,102

Other

Total Budget Request $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Total Sources of Funds $100,000 $100,000 $100,000 $100,000 $100,000 $500,000
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EL‐13000Edgewood/Wildwood 4 kV Tie

EDGEWOOD/WILDWOOD 4 KV TIE (EL‐13000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2016‐ 2017

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  None

• Operating:  The added operating flexibility as a
result of this project will improve service reliablity
to customers in the Crescent Park and Green
Gables areas.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project will install new overhead wire to connect the 
HO‐3 and HO‐7 electric feeders in the Edgewood/Wildwood area.

Justification: Because of the voltage difference, the 4kV and 12kV 
systems cannot be directly connected and used to back up one another.  
When the East Meadow 4 kV feeders are converted to 12 kV, the 4 kV 
back‐up connections from East Meadow to Hopkins substations will be 
eliminated.  In order to maintain reliable service in the event of a feeder 
outage at Hopkins substation, this project will construct a tie between 
the HO‐3 and HO‐7 feeders.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $50,000 $50,000

Construction Costs $400,000 $400,000

Other

Total Budget Request $50,000 $400,000 $450,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $50,000 $400,000 $450,000

Total Sources of Funds $50,000 $400,000 $450,000



‐ 193 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

EL‐89028Electric Customer Connections

ELECTRIC CUSTOMER CONNECTIONS (EL‐89028)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Construction

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, PTC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  Customer projects may be sub‐
ject to ARB review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Secondary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐81

Description: This project performs various functions, including 
installation of services, transformers, and meters for new customers; 
upgrading of existing services; temporary service connections; and 
overhead and underground extensions for new or existing customers.

Justification: The project provides funding for the connection of new 
customers and the upgrading of existing services. These are critical 
functions for providing electrical service to the City's customers. During a 
typical year, over 200 electric services are installed or upgraded in the 
City.

Supplemental Information: Budget amounts requested for work 
covered by this project are based on historical expenditures and growth 
projections. Historical expenditures have increased an average of 18% 
per year for the past 5 years and are attributed to increases in customer 
requests, customer design requirements, cost of construction and 
materials, and project designs that require Special Facilities fees.  The 
Electric Fund pays for a portion of this project, while remaining costs are 
supported by reimbursements from customers, telephone, and cable 
television companies for project work performed by the City.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $1,139,267 $1,139,267

Design Costs

Construction Costs $2,160,733 $3,400,000 $3,500,000 $3,600,000 $3,700,000 $16,360,733

Other

Total Budget Request $3,300,000 $3,400,000 $3,500,000 $3,600,000 $3,700,000 $17,500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $1,800,000 $1,850,000 $1,900,000 $1,950,000 $2,000,000 $9,500,000

Others $1,500,000 $1,550,000 $1,600,000 $1,650,000 $1,700,000 $8,000,000

Total Sources of Funds $3,300,000 $3,400,000 $3,500,000 $3,600,000 $3,700,000 $17,500,000
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ELECTRIC SUBSTATION BATTERY REPLACEMENT (EL‐15001)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Fall 2015‐Summer 2015

• Managing Department:  Utilities

• Location:  Electric Substations

IMPACT ANALYSIS:

• Environmental:  This project is categoricaly exempt
from CEQA under Section 15302.

• Design Elements:  Work should be isolated to elec‐
tric substations which are already screened.

• Operating:  This project will improve the reliability
of the electric substations improving service reli‐
abilty to customers.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: The electric substations are a key element of the Electric 
Distribution System used to provide electricity to residents and 
customers of Palo Alto.  This project will replace the batteries in all 9 of 
the City's electric substations.  The batteries are used to provide 
uninterruptible power to protective relays, breakers, metering, and 
SCADA equipment.

Justification: The electric substations are the link between the 
transmission and distribution systems.  At the substations, voltage levels 
are converted and distribution feeders branch out from here to provide 
power throughout the city.  In the substations are racks of batteries used 
to power substation equipment.  These batteries have a typical useful life 
of 20 years and the existing batteries were installed between 1992‐1997 
and have reached, or are reaching, the end of their useful life.

Supplemental Information: The batteries are a key element to keeping 
the equipment in the substations operating as designed.  Over the past 
year there have been 9 (out of 360) failures of individual battery units.  
This is an increase from the prior year and may indicate that battery 
failures may increase as they age.  Failure of the batteries would cause 
equipment to not operate when required and affect the operation and 
monitoring of the electric system and electric system reliability, 
impacting public and worker safety and extending the duration of 
outages.
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Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $42,680 $42,680

Design Costs $357,320 $357,320

Construction Costs

Other

Total Budget Request $400,000 $400,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $400,000 $400,000

Total Sources of Funds $400,000 $400,000
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ELECTRIC SYSTEM IMPROVEMENTS (EL‐98003)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  The City's landscape architect
will be consulted for any new above ground equip‐
ment mounted on a pad installed in the public right
of way.

• Operating:  Work under this project will improve
electric service reliability for customers.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Secondary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐81

Description: This project provides funding as needed to improve the 
Electric Distribution System. Typical activities include: increasing system 
capacity for load growth, replacing deteriorated capital facilities, 
reconfiguring/adding to the system to improve service reliability, 
repairing and replacing storm damaged equipment, and making general 
improvements to the system.

Justification: Electric system service reliability and adequate system 
capacity are critical to providing a high level of service to customers in 
Palo Alto. When service interruptions occur, customers may experience 
significant economic losses. The City must continuously evaluate service 
reliability needs and make improvements to the system to maintain top‐
level service to City customers.

Supplemental Information: "Revenues From Others" represents 
reimbursements from the telephone company for work performed on 
their behalf by City.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $262,465

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $631,745 $631,745

Design Costs

Construction Costs $1,818,255 $2,500,000 $2,550,000 $2,600,000 $2,650,000 $12,118,255

Other

Total Budget Request $2,450,000 $2,500,000 $2,550,000 $2,600,000 $2,650,000 $12,750,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $2,280,000 $2,320,000 $2,360,000 $2,400,000 $2,440,000 $11,800,000

Others $170,000 $180,000 $190,000 $200,000 $210,000 $950,000

Total Sources of Funds $2,450,000 $2,500,000 $2,550,000 $2,600,000 $2,650,000 $12,750,000
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ELECTRIC UTILITY GIS (EL‐02011)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This is not a project under CEQA.

• Design Elements:  None

• Operating:  This project requires ongoing annual
maintenance and periodic upgrade of the mapping
system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Governance

• Section:  Public Participation

• Goal:  G‐1

• Policy:  G‐3

Secondary Connection

• Element:  Transportation

• Section:  Reducing Auto Use

• Goal:  T‐1

• Policy:  T‐3

• Program:  T‐10

Description: This project will improve the ability of Palo Alto’s utilities to 
use the Citywide Geographical Information System (GIS). The primary 
emphasis will be to provide a compatible user interface and estimating 
software, to edit and update data which will reside in the Citywide GIS.  
The project includes the migration of the existing electric and fiber 
networks to a unified mapping solution compatible with the Citywide 
GIS.

Justification: GIS has grown from being a set of special purpose 
computer applications to being an information tool that serves all 
segments of the City.  Applications have been developed which make GIS 
information accessible to hundreds of users, which has greatly increased 
the value of the system.  Funding in the CIP is for ongoing mapping 
system modifications to facilitate technical requirements, external 
contractor system support, and anticipated system upgrades.



ELECTRIC UTILITY GIS (EL‐02011) CONTINUED

‐ 200 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $172,771

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $41,656 $41,656

Design Costs

Construction Costs $123,344 $165,000 $165,000 $165,000 $165,000 $783,344

Other

Total Budget Request $165,000 $165,000 $165,000 $165,000 $165,000 $825,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $165,000 $165,000 $165,000 $165,000 $165,000 $825,000

Total Sources of Funds $165,000 $165,000 $165,000 $165,000 $165,000 $825,000
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MIDDLEFIELD UNDERGROUND REBUILD (EL‐09000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:   2009‐ 2015

• Managing Department:  Utilities

• Overall Project Completion:  20%

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  The City's landscape architect
will be consulted for any new above ground equip‐
ment mounted on a pad installed in the public right
of way.

• Operating:  This project will reduce maintenance
requirements due to retirement of facilities and
improve the efficiency of the system by reducing
system losses by 25%.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project rebuilds the underground main feeders and 
converts the primary electric distribution system in the Middlefield/
Loma Verde area from 4 kV to 12 kV, and removes the substation 
transformers and 4 kV switchgear at East Meadow Substation.

Justification: The underground electric system in this area was installled 
in the early 1970's and needs to be replaced before it starts to 
experience failures resulting in outages to customers.  The system will 
also be converted from 4kV to 12kV to improve operating flexibility and 
remove the associated substation equipment which is over 50 years old 
and at the end of its design life.
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Prior Years

Expended and Encumbered $1,036,191

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $21,501 $21,501

Design Costs

Construction Costs $228,499 $228,499

Other

Total Budget Request $250,000 $250,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $250,000 $250,000

Total Sources of Funds $250,000 $250,000
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REBUILD UG DISTRICT 16 (EL‐13003)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2016‐ 2017

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  The City's landscape architect
will be consulted for any new above ground equip‐
ment mounted on a pad installed in the public right
of way.

• Operating:  This project will reduce maintenance
requirements due to replacement of facilities.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project will rebuild and replace the underground 
electric system in UG District 16. The area is located along Louis Road 
between Greer Street and Loma Verde Avenue. Work will include the 
replacement of deteriorated electrical cable, transformers, and 
enclosures. Installation of new equipment will bring the electrical system 
up to current construction standards.

Justification: The underground system serving UG District 16 was 
installed in 1974, and cables and equipment in the area have exceeded 
their expected life of 30 years. In addition, most of the equipment and 
cables were installed in subsurface enclosures that have standing water 
in them in the winter. The water reduces the life of the equipment and 
electrical connections and requires that rebuilding be performed on the 
facilities.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $300,000 $300,000

Other

Total Budget Request $300,000 $300,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $300,000 $300,000

Total Sources of Funds $300,000 $300,000
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REBUILD UG DISTRICT 18 (EL‐11006)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2013‐ 2015

• Managing Department:  Utilities

• Overall Project Completion:  20%

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  The City's landscape architect
will be consulted for any new above ground equip‐
ment mounted on a pad installed in the public right
of way.

• Operating:  This project will reduce maintenance
requirements due to retirement of facilities and
improve electric service reliability.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Secondary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐81

Description: This project will rebuild and replace the underground 
electric system in UG District 18. The area includes San Antonio Road 
between Middlefield, and E. Charleston. Work will include the 
replacement of deteriorated electrical cable, transformers, switches, and 
enclosures. Installation of new equipment will bring the electrical system 
up to current construction standards.

Justification: The underground electric distribution system in the UG 
District 18 was installed in 1974, and cables and equipment in the area 
have exceeded their useful life of 30 years.  In addition, most of the 
equipment and cables were installed in subsurface enclosures that have 
standing water in them in the winter.  The water reduces the life of the 
equipment and electrical connections and requires that rebuilding be 
performed on the facilities.
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Prior Years

Expended and Encumbered $487,088

Continuing Appropriations $67,210

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $12,877 $12,877

Design Costs

Construction Costs $62,123 $62,123

Other

Total Budget Request $75,000 $75,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2018 Total Funding

Electric Fund $75,000 $75,000

Total Sources of Funds $75,000 $75,000
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REBUILD UG DISTRICT 20 (EL‐14002)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2016‐ 2017

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  The City's landscape architect
will be consulted for any new above ground equip‐
ment mounted on a pad installed in the public right
of way.

• Operating:  This project will reduce maintenance
requirements due to replacement of facilities.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Secondary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐81

Description: This project will rebuild and replace the underground 
electric system in UG District 20. The area is bounded by Channing 
Avenue; Center Street; Hamilton Avenue; and Lincoln Avenue. Work will 
include the replacement of deteriorated electrical cable, transformers, 
and enclosures. Installation of new equipment will bring the electrical 
system up to current construction standards.

Justification: The underground system serving UG District 20 was 
installed in 1979, and cables and equipment in the area have exceeded 
their expected life of 30 years. In addition, most of the equipment and 
cables were installed in subsurface enclosures that have standing water 
in them in the winter. The water reduces the life of the equipment and 
electrical connections and requires that rebuilding be performed on the 
facilities.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $500,000 $500,000 $1,000,000

Other

Total Budget Request $500,000 $500,000 $1,000,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $500,000 $200,000 $700,000

Total Sources of Funds $500,000 $200,000 $700,000
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EL‐10006Rebuild UG District 24

REBUILD UG DISTRICT 24 (EL‐10006)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:   2009‐ 2015

• Managing Department:  Utilities

• Overall Project Completion:  30%

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  Pad‐mounted equipment will be
screened. This project may be subject to ARB
review.

• Operating:  This project will reduce maintenance
requirements due to retirement of facilities and
improve electric service reliability.

Description: This project will rebuild and replace the underground 
electric system in UG District 24. The area is bounded by Lytton Avenue; 
Bryant Street; Forest Avenue; and Alma Street. Work will include the 
replacement of deteriorated electrical cable, transformers, switches, and 
enclosures. Installation of new equipment will bring the electrical system 
up to current construction standards.

Justification: The underground electric distribution system in the UG 
District 24 was installed in 1983 and cables and equipment in the area 
have exceeded their useful life of 30 years.  In addition, most of the 
equipment and cables were installed in subsurface enclosures that have 
standing water in them in the winter.  The water reduces the life of the 
equipment and electrical connections and requires that rebuilding be 
performed on the facilities.

Supplemental Information: UG District 24 covers a major portion of the 
University Avenue downtown area and reliable electric power is critical 
to the businesses in the area.
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Prior Years

Expended and Encumbered $1,374,809

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $443,692 $443,692

Design Costs $406,308 $406,308

Construction Costs

Other

Total Budget Request $850,000 $850,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $850,000 $850,000

Total Sources of Funds $850,000 $850,000
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EL‐16000Rebuild UG District 26

REBUILD UG DISTRICT 26 (EL‐16000)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2016‐ 2017

• Managing Department:  Utilities

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  The City's landscape architect
will be consulted for any new above ground equip‐
ment mounted on a pad installed in the public right
of way.

• Operating:  This project will reduce maintenance
requirements, due to repalcement of aging
facilties, and improve service reliability.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project will rebuild and replace the underground 
electric system in Underground District 26.  The area includes 
Arastradero Road between El Camino Real and Hillview Avenue.  Work 
will include the replacement of deteriorated electrical cables, 
transformers, switches, and enclosures.  Installation of new equipment 
will bring the electrical system up to current construction standards.

Justification: The electric system included in the scope of work of 
Underground District 26 was installed in 1984.  The cables are nearing 
the end of their expected life of 30 years and the fused switches that 
were installed at that time have issues with operation and need to be 
replaced.  In addition, most of the other equipment (transfomers, 
junctions, ect.) were installed in subsurface enclosures that have 
standing water, garden chemicals, oil, or other corrosive materials that 
impact equipment life.

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $500,000 $500,000

Other

Total Budget Request $500,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $500,000 $500,000

Total Sources of Funds $500,000 $500,000
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EL‐14005Reconfigure Quarry Feeders

RECONFIGURE QUARRY FEEDERS (EL‐14005)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:   2013‐ 2015

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15302.

• Design Elements:  None

• Operating:  Will improve operating flexibility
during normal and emergency situations and
improve service reliability.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project includes the reconfiguration of how 
distribution circuits are connected to each substation transformer at 
Quarry Substation.  The circuits will be more evenly divided between the 
4 transformers at this substation to provide greater operating flexibility 
during outages.

Justification: Quarry Substation serves the Stanford Mall/Hospital area 
along with a majority of the University Avenue downtown area.  It has 
four substation transformers and ten circuits emanate from the 
substation to serve different areas.  Two transformers have four circuits 
each while two (formerly at Alma Substation) have one circuit each.  
Load growth in the area requires the transfer of some of the circuits to 
the newly installed transformers to maintain operating flexibility and 
balance the load.

Supplemental Information: If this work is not performed, outages that 
affect two of the transformers could be longer in duration, leading to 
customer dissatisfaction, business impact, and financial losses.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $41,705 $41,705

Design Costs

Construction Costs $358,295 $358,295

Other

Total Budget Request $400,000 $400,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $400,000 $400,000

Total Sources of Funds $400,000 $400,000
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EL‐13002Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)

RELOCATE QUARRY ROAD/HOPKINS SUBSTATIONS 60 KV LINE 
(LANE A & B) (EL‐13002)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2018‐ 2019

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project may be subject to
ARB review.

• Operating:  This project will reduce operating
requirements due to replacement of facilities.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐81

Description: This project relocates the Quarry Road‐Hopkins (QR/HO) 
60kV sub‐transmission line and associated facilities in lanes A & B, and 
nearby the Alma Street area to a more physically accessible route for 
electric crews and equipment.  When Alma substation was removed, the 
current transmission line route was no longer required.  This project will 
investigate relocating this line to a more acceptable location that meets 
technical and aesthic requirements.

Justification: These old 60 kV overhead lines are located in a congested 
area of downtown and are difficult to access and maintain. The existing 
configuration is awkward and space consuming. Redevelopment has 
been occurring in recent years in the surrounding areas and further 
redevelopment of the area is planned.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $100,000 $100,000

Construction Costs $750,000 $750,000

Other

Total Budget Request $100,000 $750,000 $850,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $100,000 $750,000 $850,000

Total Sources of Funds $100,000 $750,000 $850,000
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EL‐02010SCADA System Upgrades

SCADA SYSTEM UPGRADES (EL‐02010)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Construction

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  None

• Design Elements:  None

• Operating:  This project will improve operating
efficiency by allowing for remote monitoring, sta‐
tus, and control of critical electric, gas, and water
facilities.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

Secondary Connection

• Element:  Transportation

• Section:  Reducing Auto Use

• Goal:  T‐1

• Policy:  T‐3

• Program:  T‐10

Description: This project will upgrade the Supervisory Control and Data 
Acquisition (SCADA) system hardware. In addition, the Water‐Gas‐
Wastewater SCADA that was newly integrated into the Electric SCADA 
system has placed additional burden on the system.

Justification: The SCADA system is used to monitor and control critical 
assets of the City's electric, gas, and water utility systems from the Utility 
Control Center.  An upgrade is necessary to keep the hardware and 
software current, to handle the ever increasing demands on the system 
and maintain manufacturer/industry support.  Annual budget amounts 
are for minor system upgrades/replacements.  Full system upgrades are 
on a 3 to 4 year cycle.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $23,937

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $34,042 $34,042

Design Costs

Construction Costs $25,958 $65,000 $270,000 $60,000 $65,000 $485,958

Other

Total Budget Request $60,000 $65,000 $270,000 $60,000 $65,000 $520,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $60,000 $65,000 $270,000 $60,000 $65,000 $520,000

Total Sources of Funds $60,000 $65,000 $270,000 $60,000 $65,000 $520,000
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SMART GRID TECHNOLOGY INSTALLATION (EL‐11014)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:   2012‐ 2019

• Managing Department:  Utilities

• Overall Project Completion:  10%

IMPACT ANALYSIS:

• Environmental:  This project may have possible
exemption from environmental review.

• Design Elements:  This project may have possible
exemption from design review.

• Operating:  This project will improve operating
efficiency.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Reducing Auto Use

• Goal:  T‐1

• Policy:  T‐3

• Program:  T‐10

Secondary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project will implement portions of the Smart Grid Road 
Map that can be cost effectively applied to the City's electric, gas, and 
water utility systems, resulting in operating cost savings, environmental 
benefits, plus an increased quality of life and productivity for the 
residents and businesses of Palo Alto.

Justification: The Smart Grid will help the City of Palo Alto achieve its 
goals in: energy conservation, carbon emission reduction, efficient 
utilization of aging infrastructure, improved system reliability, integration 
of distributed energy resources, accommodation of battery charging 
demands, cost‐effective commodity purchases, and meeting customer 
demands for information

Supplemental Information: This project could include aspects dealing 
with: data management system, smart metering, fiber optic 
infrastructure improvement, distribution system automation, outage 
management system, load management system, demand‐side 
management system, leak and revenue protection, customer interface to 
energy usage, and customer equipment control.

CPAU launched the Customer Connect Program in the fall of 2013 which 
will run for approximately two years. At the end of the program, staff will 
reassess the program and develop new project scopes and timelines.
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Prior Years

Expended and Encumbered $764,849

Continuing Appropriations $737,997

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $500,000 $3,000,000 $3,000,000 $3,000,000 $9,500,000

Other

Total Budget Request $500,000 $3,000,000 $3,000,000 $3,000,000 $9,500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $166,667 $1,000,000 $1,000,000 $1,000,000 $3,166,667

Gas Fund $166,666 $1,000,000 $1,000,000 $1,000,000 $3,166,666

Water Fund $166,667 $1,000,000 $1,000,000 $1,000,000 $3,166,667

Total Sources of Funds $500,000 $3,000,000 $3,000,000 $3,000,000 $9,500,000
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SUBSTATION FACILITY IMPROVEMENTS (EL‐89044)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  None

• Operating:  This project will reduce maintenance
requirements due to replacement of aging equip‐
ment.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project involves several improvements to substation 
facilities, including installation and replacement of capacitors, 
replacement of various substation equipment, renovation of security 
fences and entry gates, paving of driveways and parking areas in 
substations, upgrading of substation drainage systems, replacement of 
Remote Terminal Unit (RTU) equipment, bus voltage monitoring and LAN 
connections, as well as other improvements.

Justification: The electric substations are the link between the 
transmission and distribution systems.  At the substations, voltage levels 
are converted and distribution circuits branch out to provide power 
throughout the City. They are a key element to providing reliable electric 
service to residents and customers in Palo Alto.  This project covers the 
replacement of various equipment and facilities in each of the 9 
substations in Palo Alto to ensure reliable and efficient operation.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $40,502 $40,502

Design Costs

Construction Costs $144,498 $190,000 $195,000 $195,000 $195,000 $919,498

Other

Total Budget Request $185,000 $190,000 $195,000 $195,000 $195,000 $960,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $185,000 $190,000 $195,000 $195,000 $195,000 $960,000

Total Sources of Funds $185,000 $190,000 $195,000 $195,000 $195,000 $960,000
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EL‐89038Substation Protection Improvements

SUBSTATION PROTECTION IMPROVEMENTS (EL‐89038)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  Possible exemption.

• Design Elements:  Possible exemption from design
review.

• Operating:  Reduces operating and maintenace
requirements if systems function properly.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐81

Description: This project funds the purchase of protective overcurrent 
relays, circuit breakers, high voltage fuses, and other equipment used at 
electric substations to protect the substation equipment and circuits 
emanating from the substation from damage due to faults (i.e. short 
circuits) on the electric system.

Justification: The electric substations are the link between the 
transmission and distribution systems.  At the substations, voltage levels 
are converted and distribution circuits branch out to provide power 
throughout the City. They are a key element to providing reliable electric 
service to residents and customers in Palo Alto.  Protective equipment is 
used to stop power flow when there are problems on the electric 
system.

Supplemental Information: As the electric distribution system becomes 
more complex and the reliability more critical, maintenance of these 
systems is imperative.  This project includes replacement of old 
protective devices and controls that no longer provide the level of 
functionality now required for more sophisticated and sensitive devices.  
Properly designed and operating protective system are required to 
ensure public safety, reduce equipment damage, and minimize the 
impact of faults (reduction in outage durations).
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $233,986

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $57,438 $57,438

Design Costs

Construction Costs $222,562 $290,000 $300,000 $300,000 $300,000 $1,412,562

Other

Total Budget Request $280,000 $290,000 $300,000 $300,000 $300,000 $1,470,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $280,000 $290,000 $300,000 $300,000 $300,000 $1,470,000

Total Sources of Funds $280,000 $290,000 $300,000 $300,000 $300,000 $1,470,000



‐ 222 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

EL‐08001UG District 42 ‐ Embarcadero Rd. (Between Emerson & Middlefield)

UG DISTRICT 42 ‐ EMBARCADERO RD. (BETWEEN EMERSON & 
MIDDLEFIELD) (EL‐08001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2017‐ 2019

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  Possible exemption.

• Design Elements:  The City's landscape architect
will be consulted for any new above ground equip‐
ment mounted on a pad installed in the public right
of way.

• Operating:  This project may increase operating
expense as underground systems require more
time to inspect; however the increased costs are
outweighed by benefits including system improve‐
ment, higher reliability, reduced tree trimming and
improved aesthetics.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  Public Ways

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐80, L‐81

Description: This project will replace the existing overhead distribution 
system with an underground system along Embarcadero between 
Emerson and Middlefield. This project involves creating an Underground 
Utilities District and performing the work on a general benefit basis 
under the provisions of Utility Rule 17. This rule requires the Utility to 
bear the cost of the distribution system and the property owners to bear 
the cost of undergrounding their services.

Justification: Benefits of undergrounding include system improvement, 
higher reliability, reduced tree trimming, and improved aesthetics.  
Undergrounding was approved to continue the ongoing underground 
conversion program and also because the area meets the California 
Public Utilities Commission rules dictating the areas where a telephone 
company can underground their lines.

Supplemental Information: "Revenues From Others" represents 
reimbursements by the telephone and cable television company for 
work performed on their behalf, primarily conduit and box installation.



UG DISTRICT 42 ‐ EMBARCADERO RD. (BETWEEN EMERSON & 
MIDDLEFIELD) (EL‐08001) CONTINUED

‐ 223 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $150,000 $150,000 $2,000,000 $2,300,000

Other

Total Budget Request $150,000 $150,000 $2,000,000 $2,300,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $150,000 $150,000 $1,250,000 $1,550,000

Others $750,000 $750,000

Total Sources of Funds $150,000 $150,000 $2,000,000 $2,300,000



‐ 224 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

EL‐11009UG District 43 ‐ Alma/Embarcadero

UG DISTRICT 43 ‐ ALMA/EMBARCADERO (EL‐11009)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2017‐ 2019

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  Possible exemption.

• Design Elements:  The City's landscape architect
will be consulted for any new above ground equip‐
ment mounted on a pad installed in the public right
of way.

• Operating:  This project may increase operating
expense as underground systems require more
time to inspect.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Land Use and Community Design

• Section:  Local Landuse and Growth Management

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐80, L‐81

Description: This project includes the design costs to underground the 
existing overhead distribution system in the area bounded by Alma, 
Addison, Bryant, and Melville. The undergrounding project will be 
started in Fiscal Year 2017.

Justification: Benefits of undergrounding include system improvement, 
higher reliability, reduced tree trimming and improved aesthestics. 
Undergrounding was approved to continue the ongoing underground 
conversion program and also because the area meets California Public 
Utilities Commission rules dictating the areas where a telephone 
company can underground their lines.

Supplemental Information: "Revenues From Others" represents 
reimbursements by the telephone and cable television company for 
work performed on their behalf, primarily conduit and box installation.



UG DISTRICT 43 ‐ ALMA/EMBARCADERO (EL‐11009) 
CONTINUED

‐ 225 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $150,000 $2,000,000 $500,000 $2,650,000

Other

Total Budget Request $150,000 $2,000,000 $500,000 $2,650,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $150,000 $1,300,000 $500,000 $1,950,000

Others $700,000 $700,000

Total Sources of Funds $150,000 $2,000,000 $500,000 $2,650,000



‐ 226 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

EL‐12001UG District 46 ‐ Charleston/El Camino Real

UG DISTRICT 46 ‐ CHARLESTON/EL CAMINO REAL (EL‐12001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:   2015‐ 2017

• Managing Department:  Utilities

• Overall Project Completion:  10%

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  Possible exemption

• Design Elements:  The City's landscape architect
will be consulted for any new above ground equip‐
ment mounted on a pad installed in the public right
of way.

• Operating:  This project may increase operating
expense as underground systems require more
time to inspect; however the increased costs are
outweighed by benefits including system improve‐
ment, higher reliability, reduced tree trimming and
improved aesthetics.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  L‐9

• Policy:  L‐79

• Program:  L‐80, L‐81

Description: This project includes the costs to underground the existing 
overhead distribution system in the area along the 400 block of West 
Charleston and El Camino Real.  Undergrounding will be completed by 
Fiscal Year 2017, and the overhead system will be removed.

Justification: Benefits of undergounding include system improvement, 
higher reliability, reduced tree trimming, and improved aesthetics of 
this busy intersection. Undergounding was approved to continue the 
ongoing underground conversion program and also because the area 
meets California Public Utilities Commission rules dictating the areas 
where a telephone company can underground their lines.

Supplemental Information: "Revenues From Others" represents 
reimbursements by the telephone and cable television company for 
work performed on their behalf, primarily conduit and box installation.



UG DISTRICT 46 ‐ CHARLESTON/EL CAMINO REAL (EL‐12001) 
CONTINUED

‐ 227 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $56,505

Continuing Appropriations $97,449

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $37,628 $37,628

Design Costs

Construction Costs $362,372 $100,000 $462,372

Other

Total Budget Request $400,000 $100,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $200,000 $50,000 $250,000

Others $200,000 $50,000 $250,000

Total Sources of Funds $400,000 $100,000 $500,000



‐ 228 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

EL‐11010UG District 47 ‐ Middlefield, Homer Avenue, Webster Street and Addison Avenue

UG DISTRICT 47 ‐ MIDDLEFIELD, HOMER AVENUE, WEBSTER 
STREET AND ADDISON AVENUE (EL‐11010)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:   2013‐ 2016

• Managing Department:  Utilities

• Overall Project Completion:  10%

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  Possible exemption.

• Design Elements:  Pad‐mounted equipment will be
screned.  This project may be subject to ARB
review.

• Operating:  This project may increase operating
expense as underground systems require more
time to inspect; however the increased costs are
outweighed by benefits including system improve‐
ment, higher reliability, reduced tree trimming, and
improved aesthetics.

Description: This project includes the design costs to underground the 
existing overhead distribution system in the area bounded by 
Middlefield, Homer Avenue, Webster Street, and Addison Avenue. 
Undergrounding will be completed in Fiscal Year 2016 and the overhead 
system will be removed.

Justification: Benefits of undergounding include system improvement, 
higher reliability, reduced tree trimming, and improved aesthetics. 
Undergounding was approved to continue the ongoing underground 
conversion program and also because the area meets California Public 
Utilities Commission rules dictating the areas where a telephone 
company can underground their lines.



UG DISTRICT 47 ‐ MIDDLEFIELD, HOMER AVENUE, WEBSTER 
STREET AND ADDISON AVENUE (EL‐11010) CONTINUED

‐ 229 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $105,889

Continuing Appropriations $1,749,685

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $113,962 $113,962

Design Costs $286,038 $286,038

Construction Costs

Other

Total Budget Request $400,000 $400,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $400,000 $400,000

Total Sources of Funds $400,000 $400,000



‐ 230 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

EL‐13007Underground Distribution System Security

UNDERGROUND DISTRIBUTION SYSTEM SECURITY (EL‐13007)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:   2015‐ 2017

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt form CEQA under section 15302.

• Design Elements:  None

• Operating:  This project will secure the under‐
ground electric system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Secondary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐4

• Policy:  C‐24

Description: This project funds the purchase and installation of 
equipment to secure underground electric distribution facilities used to 
provide electricity to utility customers in the City of Palo Alto, from 
vandalism, tampering, and theft to facilitate a safe, secure, and reliable 
electric system.

Justification: In recent years, the theft of metals for scrap has escalated 
due to increased demand overseas, shortages of raw material, and the 
downturn in the economy.  This has included the theft of electrical wire 
and cast iron manhole covers.  The electric system, and to a lesser 
extent the dark fiber system, fuels the economy of the City as 
technology has become more reliant on electricity and communications 
systems.



UNDERGROUND DISTRIBUTION SYSTEM SECURITY (EL‐13007) 
CONTINUED

‐ 231 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $30,000

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $300,000 $300,000 $600,000

Other

Total Budget Request $300,000 $300,000 $600,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $300,000 $300,000 $600,000

Total Sources of Funds $300,000 $300,000 $600,000



‐ 232 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

EL‐06003Utility Control Center Upgrades

UTILITY CONTROL CENTER UPGRADES (EL‐06003)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:  Winter 2016‐Spring 2017

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  Possible exemption.

• Design Elements:  This project may be subject to
ARB review.

• Operating:  This project will improve operating
efficiency.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Parks & Public Faciliites

• Goal:  C‐3

• Policy:  C‐24

Description: This project will make  improvements to the Utility Control 
Center including: upgrade to the existing lighting system, improvement 
to the operation map display by installing large video display panels, and 
improvement to the system‐wide security monitoring facilities.

Justification: The Utilities Control Center is used to coordinate the 
activities of the City's Electric Utility. Within the facility there are large 
maps for monitoring the control of the system, video surveillance feeds 
from other utility facilities and the Supervisory Control and Data 
Acquisition system. The first year of the project will improve efficiency 
and operation of the room by improving the lighting. In later years map 
displays and the surveillance facilities will be upgraded.



UTILITY CONTROL CENTER UPGRADES (EL‐06003) CONTINUED

‐ 233 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $392,011

Continuing Appropriations $400,000

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $75,000 $400,000 $475,000

Other

Total Budget Request $75,000 $400,000 $475,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $75,000 $400,000 $475,000

Total Sources of Funds $75,000 $400,000 $475,000



‐ 234 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

EL‐04012Utility Site Security Improvements

UTILITY SITE SECURITY IMPROVEMENTS (EL‐04012)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:   2004‐ 2016

• Managing Department:  Utilities

• Overall Project Completion:  50%

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15302.

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐26

• Program:  N‐40

Description: This project will add electronic security systems at 
electrical utility sites, and install intrusion detectors and surveillance 
equipment at electric substations, water pumping plants, reservoirs, and 
gas stations.

Justification: The project will address increased security concerns 
regarding utility sites and systems.  A utility site assessment was 
completed in 2003 identifying security risks and methods of mitigation 
for City utility facilities.  This CIP is implementing the recommendations 
in the site assessment report.  Equipment is installed at two to three 
facilties per year.



UTILITY SITE SECURITY IMPROVEMENTS (EL‐04012) CONTINUED

‐ 235 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $1,085,549

Continuing Appropriations $32,604

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $38,402 $38,402

Design Costs

Construction Costs $211,598 $250,000 $461,598

Other

Total Budget Request $250,000 $250,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $250,000 $250,000 $500,000

Total Sources of Funds $250,000 $250,000 $500,000
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Fiber Optics Fund
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Fiscal Year 2015 Adopted Budget

FO‐10000Fiber Optics Customer Connections

FIBER OPTICS CUSTOMER CONNECTIONS (FO‐10000)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  Screening of pad‐mount equip‐
ment will be included. This project may be subject
to ARB review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Business & Economics

• Section:  Growth

• Goal:  B‐3

• Policy:  B‐13

• Program:  B‐4

Description: This project provides funding for the installation of fiber 
optic infrastructure for new service connections. These new service 
connections will be reimbursed to the Fiber Optics Fund as requesting 
parties will be billed for the interconnection and the utility's ongoing 
costs of ownership. Typical activities in this project include: purchasing, 
upgrading, and installing fiber optic cables, conduits, and splice 
enclosures.

Justification: This project promotes the formation of a competitive 
market for telecommunications in Palo Alto, accelerating the pace at 
which high‐quality, low‐cost, advanced telecommunications services are 
delivered to residents and businesses, while limiting the negative 
impacts on Palo Alto's environment by using existing conduits and 
poles. Finally, it enables the Fiber Optics Fund to generate additional 
revenues through the enhanced use of its conduits and poles.

Supplemental Information: "Revenues from others" represent 
reimbursements from customers.



FIBER OPTICS CUSTOMER CONNECTIONS (FO‐10000) 
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‐ 240 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $215,677

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000

Other

Total Budget Request $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Others $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000

Total Sources of Funds $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000



‐ 241 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

FO‐10001Fiber Optics Network System Improvements

FIBER OPTICS NETWORK SYSTEM IMPROVEMENTS (FO‐10001)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, PTC

IMPACT ANALYSIS:

• Environmental:  This project is exempt from CEQA
under section 15302.

• Design Elements:  Screening of pad‐mounted
equipment will be included.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Business & Economics

• Section:  Growth

• Goal:  B‐3

• Policy:  B‐13

• Program:  B‐4

Description: This project extends the "dark" fiber optic network around 
Palo Alto which, in turn, is leased to parties providing telecommunication 
services to citizens and businesses in Palo Alto. Included in the project 
are increases in system capacity, development of fiber sub‐rings, and 
general improvements to the fiber system. Additional fibers will be 
reserved for future use by the City.

Justification: This project promotes the formation of a competitive 
market for telecommunications in Palo Alto, accelerating the pace at 
which high‐quality, low‐cost, advanced telecommunications services are 
delivered to the residents and businesses of Palo Alto. It does so while 
limiting the negative impacts on Palo Alto's environment by using pre‐
existing conduit and poles. Finally, it enables the Fiber Optics Fund to 
generate additional revenues through the enhanced use of its conduit 
and poles.

Supplemental Information: The Fiber Utility continues to add capital 
improvements in the form of additional fiber in congested areas as well 
as areas of predicted growth.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $85,732

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $88,702 $88,702

Design Costs

Construction Costs $111,298 $200,000 $200,000 $200,000 $200,000 $911,298

Other

Total Budget Request $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Fiber Optics Fund $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000

Total Sources of Funds $200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000
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4 "  A B S  G A S  A B M # 
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4 "  A B S  G A S

J O IN T  T R E N C H  G A S  &  E L E C T

4 " B W P  G A S  A B M # 1 4 6 7  A p r -1 9 5 7
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1 1/4
" PVC

 07-1979 G-103 OR
 A

B938
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4 "  A B S  G A S

4 "  A B S  G A S

2" BW
P G
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# Jul-1924
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3 "  A B S  G A S
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3 "  A B S  G A S

6" ABS GAS ABM# M
ar-1963

4 "  A B S  G A S  A B M # 6 6 4  J u l- 1 9 6 9

2" SW
P G

AS ABM
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2" SW
P G
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A S ABM

#251A
 Jan-19 58

2" SW
P G

AS
 AB

M#25
1A Jan

-1958

2" BW

P GAS

A
BAND

. 6" AB
S G

AS 01-1
4-2013

3" ABS GA
S

3" SW
P/A

BS GA
S

3" ABS GA
S ABM

#

3" ABS GA
S

3" ABS GA
S

6 "  P V C  G A S  O C T - 1 9 8 1  A B M # 9 9 0

3"  B W
P  G A S

3"  B W
P  G AS

2" A B
S G AS

6" ABS GAS

6" ABS GAS

A
BAND

. 4" A
BS GAS

 A
BM

#

G A S  J O I N T  T R E N C H

A B S4 "

J O IN T  T R E N C H  G A S  &  E L E C T

4 "  A B S  G A S

3"  A B

S GA S

 ( AB A N D. ) M a r- 19 66

2" BW
P G

AS ABM
#  O

ct-1925
2" BW

P G
AS ABM

#  Aug-1922

3"  B W

P  G A S

4"  A B S  G A S

4" ABS GA
S

4" A
BS GA

S

4" ABS G
AS

4" ABS G
AS

2 "  A B S  G A S

2 " A B S  ( A B A N D )

2 "  A B S  G A S  A B M # 6 4 6  J a n - 1 9 6 8

2" ABS G
AS ABM

#649 Sep-1989
2" ABS G

AS
2" A

BS GAS
 A
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# 649 S

ep-1
989

6" ABS GA
S

A
BAN

D. 6" AB
S G

AS 01-14-2013

A
BAND

. 6" AB
S G

AS

2 " A B S  ( A B A N D )

INSTALLED 150' 2" PE G
AS 9-22-1989

2" ABS/BW
P G

AS

2" ABS GA
S ABM

#649 Sep-1989

2" ABS/BW
P G

AS
2" BW

P G
AS

2 "  A B S  G A S  A B M # 6 4 6  J a n - 1 9 6 82 "  A B S  G A S

2 "  A B S  G A S  0 7 - 1 9 6 3  G - 1 7 8 4

2" ABS GAS

2" ABS GAS

2" A B
S GA S

 AB
M#

Jun-1 966

2" A B
S GA S

 AB
M#  Jun-1 966

2" A B
S G AS

2" ABS GAS

2 "  A B S  G A S  M a r -1 9 6 9

2"  A B S  G
A S

2" ABS GAS

2" ABS GAS ABM
#101-6404-017 Mar-1969

2" ABS GAS ABM#101-6404-017 M
ar-1969

A
BAND

. 4" A
BS GAS

 01-14-2013

6
9' 2" PE GA

S INS
ERTE

D IN
TO 4" AB

S/SW
P 11-21-1998

4" A
BS GA

S A
BM

# N
ov-19

98
ABAND. 4" ABS G

AS JAN.2013

3" ABS GAS ABM#1987 Jan-1962

3" A B
S G AS

 AB
M#  198 7 Jan -196 2

D
ETEC

TOR

4" ABS GA
S A

BM# 

4" ABS GA
S A

BM# 

4" ABS GA
S

ABA
ND

. 2" AB
S G

AS AB
M# M a

y-1960

540'
ABA

ND
. 2" AB

S G
AS AB

M# M a
y-1960

3"  A B S G AS  (A BA N D )

D
ETEC

TOR

3" ABS G
AS

3" ABS GAS

2" B
W

P G
AS AB

M# Aug-1950

2" B
W

P G
AS

3" ABS GAS

3 "  A B S  G A S

3" ABS GAS

2 " A B S  G A S  A B M #  M a r- 1 9 6 9

4 "  A B S  G A S

4"  A
B S G

A S

4" A B
S G AS

1 - 1 /4 "  P E  G A S

1 - 1 /4 "  P E  G A S

2" B
WP

 G
AS ABM

#  M
ar-1956

1 - 1 /4 "  P E  G A S

1-1/4" PE GAS

1-1/4" PL
GAS

1.25" PVC

JOINT
 TR

ENC
H

1.25" P E G
AS

2 " A B S  G A S  A B M # 6 3 7  N o v -1 9 6 8

2" ABS G
AS ABM

# Jan-1964

3 "  B W P  G A S  (A B A N D . )

3 "  B W P  G A S   ( A B A N D .)

3 "  B WP  G A S  (A B A N D . ) 

4" ABS GAS Jan-1970

2 "  A B S  G A S  J a n -1 9 6 3

2 "  A B S  G A S  J a n -1 9 6 3

1 0 ' 2 " P
E  G A S  S ep - 2 00

5

3 "  A B S

1 . 5 ' 2 " P E  G A S  A B M #  M a y -2 0 0 7

3" ABS GA

S ABM

 599

 M

ay-19

67

3" ABS GA

S ABM

# 59

9 M

ay-1

967

2 "  B W P  G A S  A B M #   N o v -1 9 5 5

4 "  A B S G A S  A B M # 7 6 0  J a n - 1 9 7 0

4 "  B W P  G A S

3" B
WP

 G
AS ABM

# Apr-193
7

6 "  A B S G A S

6 "  A B S G A S

4" BWP

1-1/4" PE GAS

4 "  A B S G A S  A B M  # 7 6 0  0 2 - 0 1 -1 9 7 0

1-1/4" PE GAS

1-1/4" PE G
AS

3"  A B S  G A S  A BM #  67 4  Ja n -1 9 70

3 "  A B S  G A S  A B M #  6 7 4  J an - 1 9 7 0

3"  A B S  G A S  A BM #  67 4  Ja n -1 9 70

3"  A B S  G A S  A BM #  67 4  Ja n -1 9 70

3" A
BS  GAS

 A
BM#

 988 Jul-19 81

3 "  A B S  G A S  A B M  6 7 3  J a n - 1 9 7 0

3 "  A B S  G A S  A B M #  6 7 3  Ja n - 1 9 7 0

2 " A B S  G A S  A B M # 1 7 7 3  M a y - 1 9 6 3

2" ABS GA
S ABM

#1773 May-1963

2 " A B S  G A S  A B M #  1 7 7 3  M a y -1 9 6 3

2" ABS GA
S ABM

# 17
73 M

ay-1963

2 " A B S  G A S
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1.25" PE
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#  Nov-1932

3" BW
P G

AS ABM
#  Nov-1932

3 "  P V C  G A S  A B M # 8 4 7  1 9 7 53 "  P V C  G A S  A B M # 8 4 7  1 9 7 53 "  P V C  G A S  A B M # 8 4 7  1 9 7 53 "  P V C  G A S  A B M # 8 4 7  1 9 7 5

2" PVC G
AS

3" PVC G
AS

2" PVC G
AS ABM

#899 1977
2" PVC G

AS ABM
#899 1977

ABM
#766

3 "  P V C  G A S  A B M # 7 6 6 - 1 9 7 33 "  P V C  G A S  A B M # 7 6 6

2" PVC G
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2" BW
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# Jan-1936
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#870 S
ep-1976
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V C  G A S  A B M #  8 7 0  S ep - 1 9 76

6"  P V C  G A S  T O  V . A . H O S P I T A L

2 "  P V C  G A S  A B M # 7 9 1  D e c - 1 9 7 8

4 "  P V C  G A S  1 9 7 44 "  P V C  G A S

6" BW

P G

AS ABM

#158 M

ay-1952

6" BW
P G

AS
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P

4" PVC GAS ABM# 1039 Jan-1986

6"  P V C  G A S  T O  V . A . H O S P I T A L

4" BW
P G

AS
4" BW

P G
AS

2 "  P E  G A S

3 " P V C  G A S  A B M # 8 4 7 1 9 7 5

3" PVC G
AS 1974

3" PVC GAS ABM#  Jan-1974

2" PVC G
AS ABM

#997-1982

2 "  P V C  G A S  A B M # 9 9 7  1 9 8 22 "  P V C  G A S  A B M # 9 9 7  1 9 8 2

2" PVC
 G

AS ABM
#917

3 "  P V C  G A S  A B M  # 9 51
 19 8 0

2" PVC GAS ABM#951-1980

4 "  P V C  G A S  A B M # 9 0 2 - 1 9 7 44" PVC GAS ABM# 902 Jan-1974

3 " P V C  G A S  A B M # 7 9 1 1 9 7 3 3 " P V C  G A S  A B M # 7 9 1 1 9 7 3

4 "  P V C  G A S  A B M # 9 0 2 - 1 9 7 44 "  P V C  G A S  A B M #  9 0 2  J a n - 1 9 7 4

3" BW
P G

AS ABM
#  Apr-1931

3 "  P V C

4 "  P V C  G A S  A B M # 9 0 2 4 "  P V C  G A S  A B M # 9 0 2 4 "  P V C  G A S  A P R - 1 9 7 4 4 "  P V C  G A S  A B M # 9 0 2  1 9 7 4

3" BWP GAS

3" BWP GAS

3 "  P V C  G A S  A B M  # 8 4 7  1 9 7 5

2 ' 2 "  P E

4 "  P V C  G A S  A B M #  9 0 2  J a n - 1 9 7 4

3 "  P V C

4 "  P V C  G A S  A B M # 9 0 2  1 9 7 44 "  P V C  G A S  A B M # 9 0 2  1 9 7 4

2" PVC GAS ABM#951-1980

6" PVC
 G

AS ABM
#985 Jun-1981

4" PE GAS

4 "  P V C  G A S  A B M # 9 0 2  1 9 7 34 "  P V C  G A S  A B M # 9 0 2  1 9 7 3

3" PVC GAS ABM#951-1980

4" PE TEE 02-07-2006

3 "  P V C  G A S 3 "  P V C  G A S

3 "  P V C  G A S  A B M # 7 6 6  1 9 7 3 3 "  P V C  G A S  A B M # 7 6 6  1 9 7 3

2" P
VC G A

S A
BM

# 899 Aug -1977 3 "  P V C  G A S  A B M # 7 6 6  1 9 7 3 3 "  P V C  G A S  A B M # 7 6 3 3 "  P V C  G A S  A B M # 7 6 6

2 "  B WP  G A S  A B M # 1 7 9  A u g - 1 9 5 5

2"  B W P  G A S  A B M # 1 7 9 A u g- 1 9 55

6 "  P V C  G A S  T O  V .A .  H O S P IT A L

2"  P V C  G A S  A B M 9 1 7 - 19 7 8

2"  P V C  G A S  A B M # 9 1 7 -7 8

2"  P V C  G A S  A B M # 9 1 7 -7 8

2" PVC
 G
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2" PVC
 G

AS ABM
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4 "  P E  G A S  A B M #  1 1 7 1  J a n - 1 9 8 9
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P  G A
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AS ABM
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3" PVC G

AS ABM
# 898 Aug-1977
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AS

6 "  P V C  G A S  T O  V . A . H O S P IT A L

4 "  P V C  G A S  A P R - 1 9 7 4 4 "  P V C  G A S  A P R - 1 9 7 4

4 "  P E  G A S  A B M # 1 1 0 9  M a r- 1 9 9 3

2 "  B W P  G A S   J a n - 1 9 6 4

2 "  P V C  G A S  A B M #   M a y -1 9 7 2

2 "  P V C  G A S  A B M #   M a y -1 9 7 2

2" B
WP

 G
AS ABM

#129 Feb-19 53

2" PVC G
AS JAN-1975 ABM

 #860

2 "  P V C  G A S  A B M #  8 6 0  J a n - 1 9 7 5

54' 1" PVC 12-01-1976 ABM
 874

2 "  P V C  G A S  A B M #  8 3 9  J a n - 1 9 7 4

1 . 2 5 "  P V C  G A S  A B M # 8 6 0  J a n - 1 9 7 5

2" P
VC  GA

S A
BM

#  795 Jun-19 73

108' 2" PVC ABM

 874 Dec-1976

4 "  P V C  G A S  A B M #  8 4 5  J a n - 1 9 7 5

2" P

E G

AS  AB

M1124

 Aug

-1 993

6" PE

4 "  P V C  G A S  A B M #  8 3 2  J a n - 1 9 7 4

4 "  P V C  G A S  A B M #  8 3 2  J a n - 1 9 7 4

4 "  P V C  G A S  A B M #  8 3 2  J a n - 1 9 7 4

2 "  B W P  G A S  A B M #   J a n - 1 9 5 52 "  B W P  G A S  A B M #   J a n - 1 9 5 5

2 "  P V C  G A S  0 1 - 0 1 - 1 9 7 5  A B M  8 6 0

2 "  P V C  G A S  0 1 - 0 1 - 1 9 7 5  A B M  8 6 0

4" PVC 01-01-1975 ABM
 845

4 "  P V C  G A S  D E C -1 9 7 6  A B M  # 8 7 4

2" P

VC  GA

S A

BM

#  768 Jun-19 73

4 "  P V C G A S  A B M #  8 3 8  J a n - 1 9 7 4

4 "  P V C G A S  A B M #  8 3 8  J a n - 1 9 7 4

9' 4" PE 05-03-2005

4" PVC G
AS ABM

# 845 Jan-1975
4" PVC G

AS ABM
# 845 Jan-1975

4" PVC G

AS 07-01-1972 ABM

 #775

2" PVC G

AS

4" PVC G

AS ABM

#775 Jul-1972

2 "  P V C  G A S  0 1 - 0 1 - 1 9 7 5  A B M 8 6 0

2 "  P V C  G A S  0 1 -0 1 -1 9 7 5

2 "  P V C  G A S  A B M #  8 6 0  J a n - 1 9 7 5

2 "  P V C  G A S  A B M #  8 6 0  J a n - 1 9 7 5

2 "  P V C  G A S  0 1 - 0 1 - 1 9 7 4  A B M 8 1 7

2 "  P V C  G A S

2 "  P V C  G A S  A B M #  8 1 7  J a n -1 9 7 4

4" PVC G
AS ABM

# 845 Jan-1975

4" PVC G
AS ABM

# 775 Jul-1972

2" P

VC  GA

S

2" P

VC  GA

S A

BM

#  861 Nov-1 975

4" PVC G

AS

4 "  P V C  G A S  A B M #  8 7 4  D e c -1 9 7 6

3 "  P V C 0 6 -0 1 -1 9 7 3

2 "  P E

3 "  P V C  G A S  A B M #  7 9 3  J u n - 1 9 7 3

3 "  P V C G A S  A B M #  7 9 3  J u n - 1 9 7 3

2" P

VC  GA

S A

BM

# 836JAN

-19 74

2" P

VC  GA

S A

BM

 #781 M

AR-1 972

2" P

VC  GA

S A

BM

 #781

3 "  P V C G A S

3 "  P V C G A S  A B M #  8 4 2  J a n - 1 9 7 5

2" P

E GAS

2" P

VC  GA

S A

BM

#  836 Jan-19 74

4 "  P V C  G A S  A B M #   A p r -1 9 7 2

4 "  P V C G A S  A B M # A p r -1 9 7 2

4 "  P V C G A S  0 8 - 1 0 - 1 9 9 9

4 "  P V C G A S

4 "  P V C G A S

4 "  P V C  G A S  A B M #  8 3 2  J u n - 1 9 7 4

4 "  P V C  G A S  A B M #  8 3 2  J u n - 1 9 7 4

6 "  P V C  G A S  0 6 - 0 1 - 1 9 8 1

6 "  P V C  G A S  A B M # 9 8 5  J u n - 1 9 8 1

6 "  P V C  G A S  J u n - 1 9 8 1

6 "  P V C G A S  A B M # 9 8 5  J u n - 1 9 8 1

6 "  P V C  G A S  J u n - 1 9 8 1

6 "  P E  G A S  J u n - 2 0 1 0

2" P

VC  GA

S A

BM

 #795 06-01- 1973

2 "  B W P  G A S  A B M #   J a n - 1 9 6 4

4" PVC G
AS ABM

# 772 Jan-1972

2 "  P V C G A S  A B M # J u n -1 9 8 3

2" P

VC  GA

S A

BM

# 861 N

OV

-1 975

2" P

VC  GA

S A

BM

#  861 Nov-1 975

2" P

VC  GA

S A

BM

# 861 N

OV

-1 975

2" P

VC G A

S A

BM

# 861 Nov -1975

4 "  P V C  G A S  A B M #  8 7 4  D e c -1 9 7 6

2 7 0 '  4 "  P V C  A B M  8 7 4  D e c - 1 9 7 6

4 "  P V C G A S  A B M #  8 3 8  J a n - 1 9 7 4

4 "  P V C  G A S  A B M #  8 3 8  J a n - 1 9 7 4

4" PVC G

AS ABM

# 845 Jan-1975

4" P

VC  GA

S

6 "  P V C  G A S  A B M # 10 0 7  S e p - 1 9 8 2

6 "  P V C  G A S  A B M #  1 0 0 7  S e p - 1 9 8 2

3 " P V C  G A S  Ja n - 19 7 6

1 1
/ 4" 90

 DE
GR

EES
1.2

5 " PVC
 G

AS AB
M#811

 Jan-19 73

1 1/ 4"  C A P

10'
2" P

VC GA
S 3"X2 " BU

SH
IN

G

2 "  P V C  G A S  A B M #  8 6 8  J a n - 1 9 7 6

2 " PV C  G A S AB M #  86 8  Ja n -1 97 6

2" P V
C G AS

 A
B M #8 65

2" P V
C GA S

 O
VER

 E
LEC . D

UC
T  A

BM
 # 865 3- 1976

3"  P V C  G A S  A BM # 82 1  J a n- 1 97 4

3"  P V C  G
A S A B M #  8 2 1 Ja n -1 9 7 4

3"  PV C
 G

AS  AB M
#  82 1 J an- 197 4

2" 9 0 DE
GR E

ES

2 "  P V C  G A S  A B M #  8 1 1  J a n - 1 9 7 3

2 "  P V C  G A S  A B M #  8 1 1  J a n - 1 9 7 3

4 "  P V C  G A S  A B M #  J a n - 1 9 7 7

3 "  P V C  G A S  A B M #  8 2 1  J a n- 1 9 7 4

2 " P V C  G A S

3 "  P V C  G A S  0 1 - 0 1 -1 9 8 1  A B 9 6 8

3 "  P V C  G A S  J A N -1 9 8 1  A B M # 9 6 8

3 "  P V C  G A S  A B M #  9 6 8  J a n- 1 9 8 1

3" P

VC  GA

S A

BM

#  988 Jul-19 81

2 " P V C  G A S  A B M #  8 6 8  J a n - 1 9 7 6

2"  P V C  G A S  A B M #  8 6 8  J an - 19 7 6

3" P
VC GA

S
ABM

# 8
11 Jan-1973

2 " P V C  G A S

G A S

GA
S

GA
S

2" P
VC G A

S A
BM

# 945 Jan -1980

2" P V
C G AS

 A
B M #9 01

2" P V
C G AS

 A
B M#

 9 01 Jan -1977

3 "  P V C  G A S  A B M  # 8 4 3

20 ' 2"  PE

2- 12- 08

4 " P V C  G A S  A B M # 8 8 8  1 9 7 7

2 "  P E  V A L V E  3 - 2 3 - 2 0 0 6

6 "  P V C  G A S

6 "  P V C  G A S

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

3 "  P V C  G A S  A B M #  8 4 3  J a n - 1 9 7 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

2 "  P V C  G A S  0 1 -0 1 - 1 9 8 0  A B M  9 4 5

2 "  P V C  G A S  A B M #  9 4 5  J a n - 1 9 8 0

3 "  P V C  G A S  A B M #  8 2 1  J a n -1 9 7 4

3" PVC GAS ABM# 821 Jan-1974

3"  P V C  G A S AB M #  8 21  J a n- 19 7 4

2 X
 1 1/4" B U

SHIN G

1 1
/ 4" 90

 DE
GR

EES

1.2
5 " PVC

 G
AS  AB

M #811
 J an-19 73

2" F P
V

2" P V
C GA S

 A
BM#

 811 J an-1973

2" F P
V

2" P V
C G AS

4 "  P V C  G A S  A B M # 8 8 8  1 9 7 7

4 "  P V C  G A S  A B M # 8 8 8  1 9 7 7

2" PVC
 JAN-1973

2"  PV C

 G

AS  AB M

#  86 8 J an- 197 6

2 "  P V C  G A S  A B M #  8 6 5  J a n - 1 9 7 6

3 "  P V C  G A S  A B M #  8 4 3  J a n - 1 9 7 4

3 "  P V C  G A S  A B M #  8 4 3  J a n - 1 9 7 4

3" PVC GAS ABM# 868 Jan-1976

3" PVC GAS ABM# 868 Jan-1976

6 "  P E  G A S

2"  P VC  G

A S

2" PVC
 GAS ABM# 789 Jan-1973

2"  P VC  G
A S AB M # 7 8 9 J an -1 97 3

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1 J a n - 1 9 8 4

6 "  P V C  G A S  0 9 -0 1 - 1 9 8 2  A B M  1 0 0 7

6 "  P V C  G A S  A B M #  1 0 5 1 J a n - 1 9 8 4

3 "  P V C G A S  A B M # 8 5 1

3 "  P V C G A S  A B M # 8 4 3

3 "  P V C G A S  A B M #  8 4 3  J a n - 1 9 7 5

6 "  P V C  G A S  A B M #  1 0 5 1 J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 0 7  S e p - 1 9 8 2

6 "  P V C  G A S  A B M # 1 0 0 7  S e p -1 9 8 2

2"

6 "  P V C  G A S

6 "  P V C  G A S  A B M #  1 0 0 7  S e p- 1 9 8 2

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

3 "  P V C  G A S  A B M  # 8 4 3

3 "  P V C  G A S  8 4 3  J a n - 1 9 7 4

3 "  P V C  G A S  A B M 8 4 3  J a n - 1 9 7 4

6 "  P V C  G A S

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

3" P

VC  GA

S A

BM

#  747 Jan-19 72

3 "  P E  G A S

6 "  P V C

6" PVC GAS ABM
#1007 Sep-1982

6 "  P V C  G A S  IN  1 0 "  S T E E L  C A S IN G

6 "  P V C  G A S  A B M #  1 0 0 7  S e p- 1 9 8 2

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1  J a n - 1 9 8 4

6 "  P V C  G A S  A B M #  1 0 5 1 J a n - 1 9 8 4

2"  P VC  G

A S AB M # 7 8 9 J an -1 97 3

2"  P VC  G

A S AB M # 7 8 9 J an -1 97 3

4" P

VC  GA

S JU

L-1

979 A

BM 9 37

4" P
E G

AS AB
M # 1216

4 "  P V C  G A S  A B M #  9 3 7  J u l- 1 9 7 9

2 "  P V C  G A S  A B M #   J a n - 1 9 7 3

2 "  P V C  G A S  A B M #   J a n - 1 9 7 3

4"  P V
C GA

S  A B M
# 82 1 Ja n- 19 7 4

3"  PV C  GA S  AB M
# 8 21  Ja n- 19 74

2 "  P V C  G A S  A B M # 9 4 2  J a n -1 9 8 0

2 "  P V C  G A S  A B M #  9 7 6  J a n - 1 9 8 0

4' 2" P
E 10-26

-2005

4' 2" P
E 10-26

-2005

2" P
VC GA

S

F E B -1 9 7 9

A B M  # 9 3 0

8 ' 4 " P E

0 5 - 1 7 - 2 0 0 8

2 "  P V C  G A S  0 9 - 0 1 - 1 9 7 2  A B M  7 7 5

4 "  P V C  G A S A B M #  8 7 4  D e c -1 9 7 6

4 "  P V C  G A S A B M #  8 7 4  D e c -1 9 7 6

2 "  P V C  G A S  M A R - 1 9 8 2  A B M # 1 0 0 12 "  P V C  G A S  M A R - 1 9 8 2  A B M # 1 0 0 1

2" PVC
 G

AS ABM
# 8

74 D
ec-19

76

2" PVC G
AS Dec-1976

4 "  P V C  G A S A B M #  8 7 4  D e c -1 9 7 6

4 "  P V C  G A S A B M #  8 7 4  D e c -1 9 7 6

2" PVC G
AS ABM

# 872 Jan-1976

4" PVC G
AS 09-01-1972 ABM

 775

2" PVC GAS ABM #1001

2" PVC GAS ABM #1001

4" PE G
AS ABM

# 1074 Jun-1989

7' 2" PE 04-03-2001
7' 2" PE 04-03-2001

1.2 5
" PV C

 G
A S AB

M# 8 53 J a
n-19 7

5

2 "  P E  G A S  A B M # 1 2 1 6  M a r - 2 0 0 2

2"  P VC  G A S A B M
#  1 02 1 Ja n-1 98 2

2"  P VC  G A S A B M
#  1 02 1 Ja n-1 98 2

1" PVC INSERT G
AS ABM

 848

1 X 1 1/4

2 X 1 1/4 &

2 "  P V C  G A S  A B M #  1 0 2 1  J a n -1 9 8 2

4'  2 " P E  0 5 -2 5- 2 00 5

2"  P V C  G
A S A B M  # 1 0 01

4'  2 " P E  0 5 -2 5- 2 00 5

4" PVC G
AS ABM

# 772 Jan-1972

2" PVC
 G

AS

2" PVC GAS

2 "  P V C  G A S  0 7 - 0 1 - 1 9 7 5  A B M  8 5 6

2 "  P V C  G A S  A B M #  8 5 6  J u l- 1 9 7 5

4 "  P V C  G A S  0 1 - 0 1 - 1 9 7 5  A B M  8 4 8

4" PVC G
AS

4 "  P V C  G A S  A B M #  8 7 4  D e c -1 9 7 6

4 "  P V C  G A S

4 "  P V C  G A S  A B M #  8 7 4  D e c -1 9 7 6

1 . 2 5 "  P V C  G A S  A B M #  O c t- 1 9 7 5

4 "  P V C  G A S  A B M #  8 7 4  D e c -1 9 7 6

3 " P V C  G A S  8 5 3  O c t- 1 9 7 5

3 "  P V C  G A S  O C T 7 5

3 "  P V C  G A S  A B M #  8 5 3  O c t- 1 9 7 5

2 "  P V C  G A S   O c t- 1 9 7 5

2"  P V C  G
A S A B M  # 1 0 01

4 "  P V C  G A S  A B M #  8 7 4  D e c -1 9 7 6

4" PVC 09-01-1972 G
AS ABM

 #775

4" PVC G
AS ABM

# 775 Sep-1972
4" BW

P G
AS ABM

 #775
4" PVC GAS ABM#775 Sep-1972

4" PVC GAS 09-01-1972 ABM 775
4" PVC G

AS 09-01-1972 ABM
775

4" PVC G
AS 09-01-1972 ABM

 #775

4" PVC G
AS 09-01-1972 ABM

 #775

4 "  P E  G A S

4 "  P E

4 "  P V C  G A S  A B M #  8 7 4  D e c - 1 9 7 6

1.25" PV
C G

AS

2" PVC GA
S

2" PVC GA
S A

BM# 853 Jan-1975

4 "  P V C  G A S  A B M #  8 7 4  D e c -1 9 7 6

4 "  P V C  G A S  A B M #  8 7 4  D e c -1 9 7 6

4" PE G
AS Jan-1995

4" PVC GAS 09-01-1972 ABM #775
4" PVC GAS 09-01-1972 ABM 775

4 "  P V C  G A S  A B M #  8 4 8  J a n -1 9 7 5

4 "  P V C  G A S

3 "  P V C  G A S  A B M #  8 8 2  M a r -1 9 7 7

3 " P V C  G A S  A B M  # 9 3 0

3" PVC G

AS ABM

 #930

3"  P V C  G A S  A B M

 # 93 0

4 "  P V C  G A S

4 "  P V C  G A S  A B M #  8 4 8  J a n -1 9 7 5

4 "  P V C  G A S  A B M #  8 4 8  J a n -1 9 7 5

2" P
VC GA

S ABM
# 97

6 Jan-1980

2" P
VC GA

S ABM
# 97

6 Jan-1980

300' 2" PVC Aug-1979

2 "  P V C  G A S  0 7 -0 1 - 1 9 7 5  A B M  8 5 6

2 "  P V C  G A S  A B M #  8 5 6  J u l- 1 9 7 5

2" PVC G
AS

2" PVC G
AS ABM

# 1038 Jan-1985
2" PVC G

AS

2 "  P V C  G A S  A B M #  1 0 3 8  J a n - 1 9 8 5

4" PVC G
AS ABM

 #775

3" PVC G
AS

3" PVC G
AS ABM

#877 SEP-1976

2 "  P V C  G A S  A B M # 8 5 2  J a n - 1 9 7 5

2" PVC G
AS

2" PVC G
AS ABM

# 962 Nov-1980

2 "  P V C  G A S  A B M  # 8 5 2  F E B -1 9 7 5

2" PVC
 G

AS ABM
 #8

52 FE
B-1975

3 "  P E  G A S

3 " B W P  G A S  A B M #  8 4 7  J u n - 1 9 3 2

3" PVC G
AS

3" PVC GAS ABM# 1043 Jan-1987

3" PVC G
AS ABM

# 1043 Jan-1987

3 /4 "

P V C IN S E R TA B M  # 8 5 2

4 "  P V C  G A S  A B M # 8 5 2  1 9 7 5

4 "  P V C  G A S  A B M # 8 5 2  J a n - 1 9 7 5 4 "  P V C  G A S  A B M #  8 5 2  J a n - 1 9 7 54 "  P V C  G A S  A B M # 8 5 2  J a n - 1 9 7 5

3" PVC G
AS

3" PVC G
AS ABM

# 1043 Jan-1987
401' 3" PVC ABM

 1043 Jan-1987

3" PVC ABM
#763 1973

3" PVC G
AS ABM

#763 1973

2" PVC GAS ABM
# 852 Jan-1975

1  1/ 8 " P O L Y  G
A S  A B M  # 9 1 4  F E B -1 9 7 8

1 . 2 5"  P
V C  G A S  A B M #  9 1 4  F e b - 1 97 8

1 . 2 5 "  P V C  G A S  A B M # 8 5 2  J a n -1 9 7 5

2" PVC G
AS

2" PVC G
AS ABM

#1047 FEB-1975

2" PVC GA
S A

BM# Jan-1975

2" PVC GAS
 FE

B-1975

2" PVC

2 "

4 "  P E  G A S

4" PVC G
AS ABM

 #852 1975
4"

PVC G
AS ABM

#852

4 "  P V C  G A S  A B M # 8 5 2  J a n - 1 9 7 5

4 "  P V C  G A S  A B M #  8 5 2  J a n - 1 9 7 54 "  P V C  G A S  A B M #  9 0 2  J a n - 1 9 7 4 4 "  P V C  G A S  A B M #  9 0 2  J a n - 1 9 7 44 "  P V C  G A S  A B M #  9 0 2  J a n - 1 9 7 4 4 "  P V C  G A S  A B M #  9 0 2  J a n - 1 9 7 4 4 "  P V C  G A S  A B M # 8 5 2  J a n - 1 9 7 54 "  P V C  G A S  A B M #  8 5 2  J a n - 1 9 7 5 4 "  P V C  G A S  J a n - 1 9 7 5

3" PE G
AS

2 "  P V C  G A S  A B M  8 5 2  F E B -1 9 7 5

2 "  P V C  G A S  A B M  8 5 2  F E B -1 9 7 5

3" PVC G
AS ABM

#877 1977

2" PVC G

AS ABM

# 877 Sep-1976

4" PVC G
AS

1 1 /4 " P VC  C A P

1.25" PVC GAS ABM#767 Jan-1972

2" PVC G
AS ABM

#1047 FEB-1975

2"PVC G

AS ABM

 1047 Jan-1987

2"  P V C  G A S  A B M
# 85 2  J an -1 9 75

2 "  P V C  G A S  A B M #  8 5 2  J a n - 1 9 7 5

P V C

2"  P VC  G
A S AB M # 8 5 2 J an -1 97 5

2"
PVC G

AS ABM
# 1047 Jan-1987

2"  P V C  G A S  A B M
# 10 4 7 Ja n -1 98 7

2" PVC G
AS ABM

# 1047 Jan-1987

3 "  P V C  G A S  A B M # 8 4 7 - 1 9 7 53 "  P V C  G A S  A B M # 8 4 7 - 1 9 7 53 "  P V C  G A S  A B M  # 8 4 7  1 9 7 5 3 "  P V C  G A S  A B M # 8 4 7 - 1 9 7 5

2 "  P V C  G A S  A B M  # 8 5 2  F E B -1 9 7 5
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GS‐13002Gas Equipment and Tools

GAS EQUIPMENT AND TOOLS (GS‐13002)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  None

• Design Elements:  None

• Operating:  The project will contribute to reliabil‐
ity, and safe and efficient operation and mainte‐
nance of natural gas distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project funds the purchase of polyethylene (PE) fusion 
equipment and tools, directional boring/locating equipment and tools, 
and general shop equipment and tools.

Justification: In order to safely operate and maintain a natural gas 
distribution system, and support operating personnel safety and 
productivity, directional boring/locating and fusion equipment and tools 
need to be upgraded on annual basis.

Supplemental Information: This project was previously titled "General 
Shop Equipment and Tools".  As part of the Fiscal Year 2015 budget it has 
been retitled "Gas Equipment and Tools" to more accurately reflect the 
work done with this funding.



GAS EQUIPMENT AND TOOLS (GS‐13002) CONTINUED
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $50,000

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Total Budget Request $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Total Sources of Funds $100,000 $100,000 $100,000 $100,000 $100,000 $500,000



‐ 249 ‐ City of Palo Alto 
Fiscal Year 2015 Adopted Budget

GS‐12001Gas Main Replacement ‐ Project 22

GAS MAIN REPLACEMENT ‐ PROJECT 22 (GS‐12001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2015‐Summer 2017

• Managing Department:  Utilities

• Location:  Various Streets in Palo Alto

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to reliabil‐
ity, and safe and efficient operation and mainte‐
nance of natural gas distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project replaces leaking, inadequately‐sized, and 
structurally deficient gas mains and services. Staff identifies problematic 
mains/services by researching maintenance and leak histories, analyzing 
performance of the entire gas distribution system, and considering risks 
ratings of the Distribution Integrity Management Plan.

Justification: The project will target replacement PVC mains and 
services, located in business districts, and steel mains and services with 
ineffective corrosion protection, also known in the industry as cathodic 
protection.  This project is mandatory due to the need to replace aging 
infrastructure and to reduce the City’s liability exposure due to PVC and 
steel gas facilities with ineffective cathodic protection.

Supplemental Information: The City of Palo Alto Distribution Integrity 
Management Plan's mathematical model is used to evaluate risks 
presented by PVC facilities, located within business districts, assigned the 
highest probability and consequences scores based on the probability 
and significance of the incidents. Targeted streets will be coordinated 
with the Public Works street maintenance program to complete 
replacement before streets are paved.



GAS MAIN REPLACEMENT ‐ PROJECT 22 (GS‐12001) 
CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $94

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $602,575 $602,575

Design Costs

Construction Costs $3,540,000 $3,540,000

Other

Total Budget Request $602,575 $3,540,000 $4,142,575

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $602,575 $3,540,000 $4,142,575

Total Sources of Funds $602,575 $3,540,000 $4,142,575
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Fiscal Year 2015 Adopted Budget

GS‐13001Gas Main Replacement ‐ Project 23

GAS MAIN REPLACEMENT ‐ PROJECT 23 (GS‐13001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2016‐Summer 2018

• Managing Department:  Utilities

• Location:  Various streets in Palo Alto

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to reliability
and safe and efficient operation and maintenance
of natural gas distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project replaces leaking, inadequately‐sized, and 
structurally deficient gas mains and services. Staff identifies problematic 
mains/services by researching maintenance and leak histories, analyzing 
performance of the entire gas distribution system, and considering risks 
ratings of the Distribution Integrity Management Plan.

Justification: The project will target replacement PVC mains and 
services, located in business districts, and steel mains and services with 
ineffective corrosion protection, also known in the industry as cathodic 
protection.  This project is mandatory due to the need to replace aging 
infrastructure and to reduce the City’s liability exposure due to PVC and 
steel gas facilities with ineffective cathodic protection.

Supplemental Information: The City of Palo Alto Distribution Integrity 
Management Plan's mathematical model is used to evaluate risks 
presented by PVC facilities, located within business districts, assigned the 
highest probability and consequences scores. Targeted streets will be 
coordinated with the Public Works street maintenance program to 
complete replacement before streets are paved.



GAS MAIN REPLACEMENT ‐ PROJECT 23 (GS‐13001) 
CONTINUED

‐ 252 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $620,650 $620,650

Design Costs

Construction Costs $3,010,000 $3,010,000

Other

Total Budget Request $620,650 $3,010,000 $3,630,650

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $620,650 $3,010,000 $3,630,650

Total Sources of Funds $620,650 $3,010,000 $3,630,650
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GS‐14003Gas Main Replacement ‐ Project 24

GAS MAIN REPLACEMENT ‐ PROJECT 24 (GS‐14003)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2017‐Summer 2019

• Managing Department:  Utilities

• Location:  Various streets in Palo Alto

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with the Public Works Street Maintenance Pro‐
gram.

• Operating:  The project will reduce future mainte‐
nance costs and other expenses.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project replaces leaking, inadequately‐sized, and 
structurally deficient gas mains and services. Staff identifies problematic 
mains/services by researching maintenance and leak histories, analyzing 
performance of the entire gas distribution system, and considering risks 
ratings of the Distribution Integrity Management Plan.

Justification: The project will target replacement PVC mains and 
services, located in business districts, and steel mains and services with 
ineffective corrosion protection, also know in the industry as cathodic 
protection.  This project is mandatory due to the need to replace aging 
infrastructure and to reduce the City’s liability exposure due to PVC and 
steel gas facilities with ineffective cathodic protection.

Supplemental Information: The City of Palo Alto Distribution Integrity 
Management Plan's mathematical model is used to evaluate risks 
presented by PVC facilities, located within business districts, assigned the 
highest probability and consequences scores. Targeted streets will be 
coordinated with the Public Works Street Maintenance Program to 
complete replacement before streets are paved.



GAS MAIN REPLACEMENT ‐ PROJECT 24 (GS‐14003) 
CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $640,000 $640,000

Construction Costs $3,100,000 $3,100,000

Other

Total Budget Request $640,000 $3,100,000 $3,740,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $640,000 $3,100,000 $3,740,000

Total Sources of Funds $640,000 $3,100,000 $3,740,000
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GS‐15000Gas Main Replacement ‐ Project 25

GAS MAIN REPLACEMENT ‐ PROJECT 25 (GS‐15000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2018‐Summer 2020

• Managing Department:  Utilities

• Location:  Various streets in Palo Alto

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to reliabil‐
ity, and safe and efficient operation and mainte‐
nance of natural gas distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project replaces leaking, inadequately‐sized, and 
structurally deficient gas mains and services. Staff identifies problematic 
mains/services by researching maintenance and leak histories, analyzing 
performance of the entire gas distribution system, and considering risks 
ratings of the Distribution Integrity Management Plan.

Justification: The project will target replacement PVC mains and 
services, located in business districts, and steel mains and services with 
ineffective corrosion protection, also known in the industry as cathodic 
protection.  This project is mandatory due to the need to replace aging 
infrastructure and to reduce the City’s liability exposure due to PVC and 
steel gas facilities with ineffective cathodic protection.

Supplemental Information: The City of Palo Alto Distribution Integrity 
Management Plan's mathematical model is used to evaluate risks 
presented by PVC facilities, located within business districts, assigned the 
highest probability and consequences scores. Targeted streets will be 
coordinated with the Public Works street maintenance program to 
complete replacement before streets are paved.



GAS MAIN REPLACEMENT ‐ PROJECT 25 (GS‐15000) 
CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $685,000 $685,000

Construction Costs $3,200,000 $3,200,000

Other

Total Budget Request $685,000 $3,200,000 $3,885,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $685,000 $3,200,000 $3,885,000

Total Sources of Funds $685,000 $3,200,000 $3,885,000
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GS‐16000Gas Main Replacement ‐ Project 26

GAS MAIN REPLACEMENT ‐ PROJECT 26 (GS‐16000)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2019‐Summer 2021

• Managing Department:  Utilities

• Location:  Various streets in Palo Alto

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  The streets for this project will
be selected based on recommendations of Distri‐
bution Integrity Management Plan (DIMP).  The
project will be coordinated with Public Works
street maintenance program.

• Operating:  The project will contribute to reliabil‐
ity, and safe and efficient operation and mainte‐
nance of natural gas distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project replaces leaking, inadequately‐sized, and 
structurally deficient gas mains and services. Staff identifies problematic 
mains/services by researching maintenance and leak histories, analyzing 
performance of the entire gas distribution system, and considering risks 
ratings of the Distribution Integrity Management Plan.

Justification: The project will target replacement PVC mains and 
services, located in business districts, and steel mains and services with 
ineffective corrosion protection, also known in the industry as cathodic 
protection.  This project is mandatory due to the need to replace aging 
infrastructure and to reduce the City’s liability exposure due to PVC and 
steel gas facilities with ineffective cathodic protection.

Supplemental Information: The City of Palo Alto Distribution Integrity 
Management Plan's mathematical model is used to evaluate risks 
presented by PVC facilities, located within business districts, assigned the 
highest probability and consequences scores. Targeted streets will be 
coordinated with the Public Works street maintenance program to 
complete replacement before streets are paved.



GAS MAIN REPLACEMENT ‐ PROJECT 26 (GS‐16000) 
CONTINUED
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Fiscal Year 2015 Adopted Budget

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $678,200 $678,200

Construction Costs

Other

Total Budget Request $678,200 $678,200

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $678,200 $678,200

Total Sources of Funds $678,200 $678,200
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GS‐80019Gas Meters and Regulators

GAS METERS AND REGULATORS (GS‐80019)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  None

• Operating:  The project will contribute to accuracy
of the City gas metering/billing and ensure compli‐
ance with DOT 49 CFR Part 192 requirements for
natural gas meter sets.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project provides replacement of the existing meters 
and regulators for approximately 2,000 meter sets per year.

Justification: The meter replacement program ensures accuracy of gas 
consumption measurement, reducing possible revenue loss due to 
under‐registering gas, and provides customers with accurate monthly 
bills.  The program exchanges large meters (630 cubic feet per hour and 
larger) every 10 years and smaller meters every 17 to 20 years.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $607,285

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $100,641 $100,641

Design Costs

Construction Costs $234,009 $344,690 $355,030 $365,681 $376,652 $1,676,062

Other

Total Budget Request $334,650 $344,690 $355,030 $365,681 $376,652 $1,776,703

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $334,650 $344,690 $355,030 $365,681 $376,652 $1,776,703

Total Sources of Funds $334,650 $344,690 $355,030 $365,681 $376,652 $1,776,703
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Fiscal Year 2015 Adopted Budget

GS‐11002Gas System Improvements

GAS SYSTEM IMPROVEMENTS (GS‐11002)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to reliabil‐
ity, and adequate capacity of natural gas distribu‐
tion system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project provides funding as needed to improve the Gas 
Distribution System.  Typical activities include: increasing distribution 
system capacity for load growth, replacing deteriorated capital facilities, 
reconfiguring/adding to the system to improve service reliability, 
conducting research related to performance of the gas distribution 
system or its various components, and making general improvement to 
the system.

Justification: Gas Distribution System reliability and adequate capacity 
are critical to providing a high level of service to customers.  When 
service interrruptions occur, customers may experience significant 
economic losses.  The City must continuously evaluate service reliability 
needs and make improvements to the system to maintain top level 
service to City customers.



GAS SYSTEM IMPROVEMENTS (GS‐11002) CONTINUED
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $59,655

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $122,880 $122,880

Design Costs

Construction Costs $95,720 $225,158 $231,913 $238,870 $246,036 $1,037,697

Other

Total Budget Request $218,600 $225,158 $231,913 $238,870 $246,036 $1,160,577

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $218,600 $225,158 $231,913 $238,870 $246,036 $1,160,577

Total Sources of Funds $218,600 $225,158 $231,913 $238,870 $246,036 $1,160,577
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Fiscal Year 2015 Adopted Budget

GS‐80017Gas System, Customer Connections

GAS SYSTEM, CUSTOMER CONNECTIONS (GS‐80017)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with the Public Works Department.

• Operating:  The project will contribute to reliabil‐
ity, and adequate capacity of natural gas distribu‐
tion system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project extends the Gas Distribution System to provide 
gas service to new customers and augments service to customers with 
increased natural gas demands. Improvements include new mains, 
services, valves, regulators, meters, and accessories.

Justification: This ongoing project upgrades infrastructure to provide gas 
service connections to new customers, meet changes in existing 
customer service demands, and respond to changes in gas service 
requirements due to new development or redevelopment.

Supplemental Information: This project is funded from reimbursements 
by customers.  This project was previously titled "Gas Systems 
Extensions" however the title has been changed as part of the FY 2015 
budget to more accurately reflect the work performed with this 
funding.



GAS SYSTEM, CUSTOMER CONNECTIONS (GS‐80017) 
CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $289,420 $289,420

Design Costs

Construction Costs $462,580 $789,600 $812,000 $836,360 $861,450 $3,761,990

Other

Total Budget Request $752,000 $789,600 $812,000 $836,360 $861,450 $4,051,410

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $150,000 $150,000 $150,000 $150,000 $600,000

Others $602,000 $639,600 $662,000 $686,360 $861,450 $3,451,410

Total Sources of Funds $752,000 $789,600 $812,000 $836,360 $861,450 $4,051,410
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GS‐15001Security at City Gas Receiving Stations

SECURITY AT CITY GAS RECEIVING STATIONS (GS‐15001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Summer 2015‐Summer 2016

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  None

• Design Elements:  None

• Operating:  This project enhances security at the
City’s gas receiving stations and reduces City’s lia‐
bility exposure due to intrusion and associated
costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project equips the City’s four Gas Receiving Stations 
with video surveillance systems.

Justification: Video surveillance systems will enhance security at the 
City’s four gas receiving stations providing constant video monitoring of 
the stations’ premises and alert against intrusion.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $20,000 $20,000

Design Costs

Construction Costs $130,000 $130,000

Other

Total Budget Request $150,000 $150,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $150,000 $150,000

Total Sources of Funds $150,000 $150,000
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GS‐03009System Extensions ‐ Unreimbursed

SYSTEM EXTENSIONS ‐ UNREIMBURSED (GS‐03009)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC, PTC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  None

• Operating:  This project will reduce future mainte‐
nance costs and other expenses.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Energy

• Goal:  N‐9

• Policy:  N‐44

Description: This project replaces existing sections of the Gas 
Distribution System to continue providing gas service to existing 
customers. Improvements include replacement of existing main sections, 
services, valves, regulators, meters, and accessories.

Justification: This project replaces gas distribution and existing customer 
service infrastructure. Existing gas service connections are replaced by 
the Gas Utility to maintain customer service. This project will capture 
non‐reimbursed capital assets installed by staff.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $364,561

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $99,472 $99,472

Design Costs

Construction Costs $84,028 $192,675 $198,500 $204,455 $210,590 $890,248

Other

Total Budget Request $183,500 $192,675 $198,500 $204,455 $210,590 $989,720

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $183,500 $192,675 $198,500 $204,455 $210,590 $989,720

Total Sources of Funds $183,500 $192,675 $198,500 $204,455 $210,590 $989,720
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WS-0900 0Seismic Water System Upgrades

SEISMIC WATER SYSTEM UPGRADES (WS-09000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:   2014- 2017

• Managing Department:  Utilities

• Overall Project Completion:  0%

• Potential Board/Commission Review:  UAC, PTC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project is coordinated with
Public Works.

• Operating:  This project will decrease water system
maintenance costs.

Description: This project will provide structural reinforcement for the 
Monte Bello, Corte Madera, Park, Boronda, and Dahl reservoirs to 
improve earthquake resistance in compliance with the American Society 
of Civil Engineers (ASCE 7) seismic codes.  Work at the reservoir sites will 
also include the installation of: seismic shut off valves, flexible joints at 
the inlet/outlet piping connections, backup power supplies, the 
relocation of overflow pipes, and reinforcement of interior pipe columns.

Justification: Palo Alto's water tanks have no protection from water loss 
in a seismic event. If an earthquake causes a significant water leak, 
various impacts such as loss of water for fire fighting purposes, loss of 
water storage for drinking, property damage from flooding, 
environmental damages, and possible mudslides causing significant 
property damage could occur. The seismic protection systems will 
preserve potable water after a seismic event.

Prior Years

Expended and Encumbered $21,285

Continuing Appropriations $3,500,000

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $2,230,000 $2,230,000

Other

Total Budget Request $2,230,000 $2,230,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $2,230,000 $2,230,000

Total Sources of Funds $2,230,000 $2,230,000
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WS‐11003Water Distribution System Improvements

WATER DISTRIBUTION SYSTEM IMPROVEMENTS (WS‐11003)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to system
reliability, safe operation, and maintenance of the
water distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐19

Description: This project provides funds as needed to improve water 
distribution system deliverability and reliability. Typical activities include:  
installing restraining joints at critical pipelines and bridge crossings, 
increasing the size of inadequate facilities, system leakage surveys, 
network modeling, and fire flow studies or other system improvements 
as required.

Justification: Water distribution system reliability and adequate capacity 
are critical to providing a high level of service to customers in Palo Alto. 
Continuous evaluation of system needs and making required 
improvements is necessary to maintain adequate quantities of quality 
water, meeting local, state, and federal safe drinking water standards.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $241,825

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $225,000 $232,000 $239,000 $247,000 $254,000 $1,197,000

Other

Total Budget Request $225,000 $232,000 $239,000 $247,000 $254,000 $1,197,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $225,000 $232,000 $239,000 $247,000 $254,000 $1,197,000

Total Sources of Funds $225,000 $232,000 $239,000 $247,000 $254,000 $1,197,000
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WATER FUSION AND GENERAL EQUIPMENT/TOOLS 
(WS‐13002)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  None

• Design Elements:  None

• Operating:  The project will contribute to reliabil‐
ity, safe operation, and maintenance of the water
distribution system and operating personnel
safety.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Secondary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: This funding allows for the acquisition of new equipment 
and tools, the replacement of existing fusion equipment, and other 
associated tools, annually. The fusion equipment is used to fuse together 
pipe joints in the City's water distribution system.

Justification: As the equipment ages, the quality of the fusion joints 
begins to decline, and the operators must spend more time scraping, 
aligning, and fusing construction joints. In order to maintain high quality 
standards for the installation of the City's water distribution mains, along 
with the associated service standards and worker safety and productivity 
measures, equipment and tools are required to be upgraded on an 
annual basis.

Supplemental Information: This project was retitled from "Fusion and 
General Equipment/Tools" to "Water Fusion and General Equipment/
Tools" to more accurately reflect the work done with this funding.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $28,132

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $50,000 $50,000 $50,000 $50,000 $50,000 $250,000

Total Budget Request $50,000 $50,000 $50,000 $50,000 $50,000 $250,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $50,000 $50,000 $50,000 $50,000 $50,000 $250,000

Total Sources of Funds $50,000 $50,000 $50,000 $50,000 $50,000 $250,000
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WATER MAIN REPLACEMENT ‐ PROJECT 26 (WS‐12001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:   2016‐ 2017

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to system
reliability, safe operation, and maintenance of the
water distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐20

Description: This project will fund the replacement of structurally 
deficient water mains and appurtenances in Fiscal Year 2016. Mains are 
selected by researching the maintenance history of the system and 
identifying those that are undersized, corroded, and subject to breaks. 
Based on this analysis, staff has developed a program to accelerate main 
replacements.

Justification: Some mains are inadequate in size to supply required flows 
and pressures for fire protection, and others are subject to recurring 
breaks.

Supplemental Information: The rate of main replacement was increased 
from one mile per year to three miles per year in Fiscal Year 1994.  In 
addition, an analysis of cost effective system improvements was initiated 
in the same year.  This analysis helps determine the best materials and 
construction methods to use, with a goal of reducing the accelerated 
main replacement program’s cost. The program to replace 75 miles of 
deficient mains started in 1993. It is anticipated that in Fiscal Year 2016 
approximately 18 miles of the total 234 miles in the City's water 
distribution system will still be in need of replacement or rehabilitation.  
Each year the projects are evaluated and the highest priority is given to 
the most deteriorated portions of the system. No replacements are 
scheduled for Fiscal Year 2015, as a system study to validate the 
replacement program will be conducted.
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Prior Years

Expended and Encumbered $42,500

Continuing Appropriations $462,500

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $4,396,800 $4,396,800

Other

Total Budget Request $4,396,800 $4,396,800

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $4,396,800 $4,396,800

Total Sources of Funds $4,396,800 $4,396,800
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WATER MAIN REPLACEMENT ‐ PROJECT 27 (WS‐13001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:   2016‐ 2017

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to system
reliability, safe operation, and maintenance of the
water distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐20

Description: This project will fund the replacement of structurally 
deficient water mains and appurtenances in Fiscal Year 2017.  Mains are 
selected by researching the maintenance history of the system and 
identifying those that are undersized, corroded, and subject to breaks. 
Based on this analysis, staff has developed a program to accelerate main 
replacements.

Justification: Some mains are inadequate in size to supply required flows 
and pressures for fire protection, and others are subject to recurring 
breaks.

Supplemental Information: The rate of main replacement was increased 
from one mile per year to three miles per year in Fiscal Year 1994.  In 
addition, an analysis of cost effective system improvements was initiated 
in the same year.  This analysis helped determine the best materials and 
construction methods to use, with a goal of reducing the accelerated 
main replacement program’s cost.  It is anticipated that in Fiscal Year 
2017 approximately 15 miles of the total 234 miles in the City's water 
distribution system will still be in need of replacement or rehabilitation.  
Each year the projects are evaluated and the highest priority is given to 
the most deteriorated portions of the system.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $439,680 $439,680

Construction Costs $4,111,740 $4,111,740

Other

Total Budget Request $439,680 $4,111,740 $4,551,420

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $439,680 $4,111,740 $4,551,420

Total Sources of Funds $439,680 $4,111,740 $4,551,420
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WS‐14001Water Main Replacement ‐ Project 28

WATER MAIN REPLACEMENT ‐ PROJECT 28 (WS‐14001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:   2017‐ 2018

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to reliabil‐
ity, safe operation, and maintenance of the water
system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐20

Description: This project will fund the replacement of structurally 
deficient water mains and appurtenances in Fiscal Year 2018.   Mains are 
selected by researching the maintenance history of the system and 
identifying those that are undersized, corroded, and subject to breaks. 
Based on this analysis, staff has developed a program to accelerate main 
replacements.

Justification: Some mains are inadequate in size to supply required flows 
and pressures for fire protection, and others are subject to recurring 
breaks.

Supplemental Information: The rate of main replacement was increased 
from one mile per year to three miles per year in Fiscal Year 1994.  In 
addition, an analysis of cost effective system improvements was initiated 
in the same year.  This analysis helped determine the best materials and 
construction methods to use, with a goal of reducing the accelerated 
main replacement program’s cost.  It is anticipated that in Fiscal Year 
2018 approximately 12 miles of the total 234 miles in the City's water 
distribution system will still be in need of replacement or rehabilitation.  
Each year the projects are evaluated and the highest priority is given to 
the most deteriorated portions of the system.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $523,000 $523,000

Construction Costs $5,568,744 $5,568,744

Other

Total Budget Request $523,000 $5,568,744 $6,091,744

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $523,000 $5,568,744 $6,091,744

Total Sources of Funds $523,000 $5,568,744 $6,091,744
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WS‐15002Water Main Replacement ‐ Project 29

WATER MAIN REPLACEMENT ‐ PROJECT 29 (WS‐15002)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:   2018‐ 2019

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to system
reliability, safe operation, and maintenance of the
water distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Secondary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: This project will replace structurally deficient water mains 
and appurtenances in FY 2019.  Mains are selected by researching the 
maintenance history of the system and identifying those that are 
undersized, corroded, and subject to breaks. Based on this analysis, staff 
has developed a program to accelerate main replacements.

Justification: Some mains are inadequate in size to supply required flows 
and pressures for fire protection, and others are subject to recurring 
breaks.

Supplemental Information: The rate of main replacement was increased 
from one mile per year to three miles per year in Fiscal Year 1994.  In 
addition, an analysis of cost effective system improvements was initiated 
in the same year.  This analysis helped determine the best materials and 
construction methods to use, with a goal of reducing the accelerated 
main replacement program’s cost.  It is anticipated that in Fiscal Year 
2019 approximately 9 miles of the total 234 miles in the City's water 
distribution system will still be in need of replacement or rehabilitation.  
Each year the projects are evaluated and the highest priority is given to 
the most deteriorated portions of the system.



WATER MAIN REPLACEMENT ‐ PROJECT 29 (WS‐15002) 
CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $556,874 $556,874

Construction Costs $5,498,160 $5,498,160

Other

Total Budget Request $556,874 $5,498,160 $6,055,034

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $556,874 $5,498,160 $6,055,034

Total Sources of Funds $556,874 $5,498,160 $6,055,034
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WS‐16001Water Main Replacement ‐ Project 30

WATER MAIN REPLACEMENT ‐ PROJECT 30 (WS‐16001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:   2018‐ 2020

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to system
reliability, safe operation, and maintenance of the
water distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐20

Description: This project will fund the design work required for the 
replacement of structurally deficient water mains and appurtenances in 
Fiscal Year 2020.  Mains are selected by researching the maintenance 
history of the system and identifying those that are undersized, 
corroded, and subject to breaks. Based on this analysis, staff has 
developed a program to accelerate main replacements.

Justification: Some mains are inadequate in size to supply required flows 
and pressures for fire protection, and others are subject to recurring 
breaks.

Supplemental Information: The rate of main replacement was increased 
from one mile per year to three miles per year in Fiscal Year 1994.  In 
addition, an analysis of cost effective system improvements was initiated 
in the same year.  This analysis helped determine the best materials and 
construction methods to use, with a goal of reducing the accelerated 
main replacement program’s cost.  It is anticipated that in Fiscal Year 
2020 approximately 6 miles of the total 234 miles in the City's water 
distribution system will still be in need of replacement or rehabilitation.  
Each year the projects are evaluated and the highest priority is given to 
the most deteriorated portions of the system.



WATER MAIN REPLACEMENT ‐ PROJECT 30 (WS‐16001) 
CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $549,816 $549,816

Construction Costs

Other

Total Budget Request $549,816 $549,816

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $549,816 $549,816

Total Sources of Funds $549,816 $549,816
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WS‐80015Water Meters

WATER METERS (WS‐80015)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  None

• Operating:  This project will reduce water meter
maintenance costs by 5% and increase accuracy by
20%.  It is anticipated the project will greatly con‐
tribute to improving the accuracy of water system
revenues.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐19

Description: This funding allows for the purchase of meters for new 
customers, upgrading meters for current customers, installing meter 
bypasses, and replacing obsolete meters that are no longer repairable. 
This project also tests and calibrates selected water meters annually.

Justification: This project will maintain meter accuracy, reliability, and  
stock meter equipment and replacement parts. The City has an ongoing 
meter repair and replacement program. Meter replacements enhance 
information on system water volume; align the Utility's ten‐year meter 
testing and replacement cycle in accordance with industry‐standard best 
management practices; and provide accurate data for the Water Utility 
billing system.



WATER METERS (WS‐80015) CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $394,110

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $39,128 $39,128

Design Costs

Construction Costs $346,872 $393,080 $400,372 $407,000 $415,000 $1,962,324

Other

Total Budget Request $386,000 $393,080 $400,372 $407,000 $415,000 $2,001,452

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $386,000 $393,080 $400,372 $407,000 $415,000 $2,001,452

Total Sources of Funds $386,000 $393,080 $400,372 $407,000 $415,000 $2,001,452
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WATER RESERVOIR COATING IMPROVEMENTS (WS‐08001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:   2015‐ 2016

• Managing Department:  Utilities

• Overall Project Completion:  0%

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project is coordinated with
Public Works. This project may be subject to ARB
review.

• Operating:  This project will decrease water system
maintenance costs.

Description: This project will remove and replace the coatings on the 
interiors and exteriors of the City's four foothill steel water reservoirs.  
Detailed inspection of the remaining metal structural components will 
be made after the coatings are completely removed. Minor 
strengthening of the structural components is expected.

Justification: Recent coating inspection of the interiors showed signs of 
heavy rusting on the interior walls, roof, and support beams on each of 
the steel reservoirs. The reservoirs' coatings need to be replaced to 
extend the life of the reservoir structures.

Supplemental Information: These reservoirs were last coated in 1995.



WATER RESERVOIR COATING IMPROVEMENTS (WS‐08001) 
CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $179,402

Continuing Appropriations $2,050,491

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $750,000 $750,000

Other

Total Budget Request $750,000 $750,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $750,000 $750,000

Total Sources of Funds $750,000 $750,000
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WATER SERVICE HYDRANT REPLACEMENT (WS‐80014)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  Screening may be required on
above‐grade equipment. This project may be sub‐
ject to ARB review.

• Operating:  This project will reduce water hydrant
maintenance costs by 5% and increase operating
efficiency by 20% based on reduction of field
repairs encountered during hydrant flushing opera‐
tions for water quality maintenance.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐19

Description: This project replaces system control valves, deteriorated 
galvanized service lines, lead goosenecks, and fire hydrant valves and 
assemblies as a result of Fire Department flow testing; upgrades fire 
hydrants in main replacement project areas; and replaces existing 
undersized or deteriorated copper water services. Upgrading hydrants 
and system control valves is consistent with fire protection policies.

Justification: In order to maintain a high water quality standard for Palo 
Alto's water supplies, it is necessary to replace old, lead, galvanized, and 
corroded copper water service lines when found.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $389,677

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $38,767 $38,767

Design Costs

Construction Costs $197,233 $243,080 $250,400 $263,000 $270,000 $1,223,713

Other

Total Budget Request $236,000 $243,080 $250,400 $263,000 $270,000 $1,262,480

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $236,000 $243,080 $250,400 $263,000 $270,000 $1,262,480

Total Sources of Funds $236,000 $243,080 $250,400 $263,000 $270,000 $1,262,480
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WS‐15004Water System Master Plan

WATER SYSTEM MASTER PLAN (WS‐15004)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Fall 2015‐Summer 2015

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Operating:  The project will contribute to system
reliability, safe operation, and maintenance of the
water distribution system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐19

Description: The primary objective of the City of Palo Alto 2015 Water 
System Master Plan is to identify and present capital improvements and 
replacement rates required to ensure optimal reliability levels of service 
to the existing distribution and transmission conveyance system (Step 1: 
see diagram below). Further, the Plan serves as a guide for long‐range 
CIP planning for improvements to ensure the community has a reliable 
water delivery system for years to come (Step 2: see diagram below).

Justification: Water conveyance system reliability and adequate capacity 
are critical to providing a high level of service to customers in Palo Alto. 
Rate stabilization through strategic capital improvements to the water 
conveyance system is essential. Continuous evaluation of system needs 
through condition assessment and seismic vulnerability improvements 
must be conducted to maintain high level of service reliability factoring 
lifecycle costing, meeting local, state, and federal safe drinking water 
standards

Supplemental Information: The scope of work entails for this project 
entails seismic evaluation of the water transmission system, condition 
assessment of both the transmission and distribution system, optimal 
replacement and/or rehabilitation rates, and construction methods 
based on pipe material coupled with a master operations and 
maintenance plan.  The Master Plan will integrate with the City's existing 
asset management GIS/Topobase platform in order to establish a 
strategic capital improvement plan which stabilizes water rates.
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Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $52,330 $52,330

Design Costs

Construction Costs

Other $447,670 $447,670

Total Budget Request $500,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $500,000 $500,000

Total Sources of Funds $500,000 $500,000
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WATER SYSTEM SUPPLY IMPROVEMENTS (WS‐11004)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to reliability
and safe operation and maintenance of the water
supply system and operating personnel safety by
minimizing future operating expenses.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐19

Description: This project provides funding, as needed, to improve the 
City’s water distribution system. This system includes: connection 
facilities between the City’s and the San Francisco Public Utility 
Commission’s pipelines, emergency water wells within the City, pumping 
stations, water reservoirs, and pipelines.

Justification: It is critical that the City has an adequate supply of water 
that meets federal and state drinking water requirements. To meet these 
objectives, the City must continually evaluate the system and make 
improvements when they are required.

Supplemental Information: Typical activities performed under this 
project include: piping modifications, equipment replacements 
associated with water delivery, Supervisory Control software upgrades, 
system modifications for water system quality compliance, 
implementation of an asset management system, conditional 
assessment of the reliability of transmission mains, and security system 
installations.



WATER SYSTEM SUPPLY IMPROVEMENTS (WS‐11004) 
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $133,343

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $51,615 $51,615

Design Costs

Construction Costs $173,385 $232,000 $239,000 $247,000 $254,000 $1,145,385

Other

Total Budget Request $225,000 $232,000 $239,000 $247,000 $254,000 $1,197,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Water Fund $225,000 $232,000 $239,000 $247,000 $254,000 $1,197,000

Total Sources of Funds $225,000 $232,000 $239,000 $247,000 $254,000 $1,197,000
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WATER SYSTEM, CUSTOMER CONNECTIONS (WS‐80013)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  None

• Operating:  The project will contribute to system
reliability, safe operation, and maintenance of the
water distribution system. Historically, costs have
been steadily on the rise based on material age and
replacement cycles.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐19

Description: This project allows for improvements that include new 
main extensions, valves, domestic services, meters on upgraded 
services, backflow devices, fire services, and fire hydrants.

Justification: System extensions are required to provide service to new 
customers and to serve existing customers requesting expanded service.

Supplemental Information: "Revenues from Others" represents 
reimbursements from customer connection and capacity fees for 
connecting to the water distribution system.  Capacity fees are collected 
through connection charges to cover the proportionate cost of system 
improvements required to serve new customers. 

This project was previously titled "Water System Extensions".  As part of 
the Fiscal Year 2015 budget, this project has bas been retitled to "Water 
System, Customer Connections" to more accurately reflect the work 
done with this funding.



WATER SYSTEM, CUSTOMER CONNECTIONS (WS‐80013) 
CONTINUED
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $376,882

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $143,507 $143,507

Design Costs

Construction Costs $306,493 $460,000 $473,000 $486,000 $500,000 $2,225,493

Other

Total Budget Request $450,000 $460,000 $473,000 $486,000 $500,000 $2,369,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Others $450,000 $460,000 $473,000 $486,000 $500,000 $2,369,000

Total Sources of Funds $450,000 $460,000 $473,000 $486,000 $500,000 $2,369,000



‐ 296 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

WS‐02015Water, Gas, Wastewater Utility GIS Data

WATER, GAS, WASTEWATER UTILITY GIS DATA (WS‐02015)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This is not a project under CEQA.

• Design Elements:  None

• Operating:  This project requires ongoing annual
maintenance and periodic upgrade of the mapping
system.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Transportation

• Section:  Reducing Auto Use

• Goal:  T‐1

• Policy:  T‐2

• Program:  T‐10

Description: This project will improve the ability of Utilities Department 
staff to use the Geographic Information System (GIS). As with other GIS 
activities, continuing the completion of data‐related tasks is the primary 
emphasis. Because field personnel still need accurate paper maps in the 
field, standard map books will be produced that meet their specific 
needs. Funding is also included to improve the GIS user interface to 
better serve the unique requirements of Utility Department users.

Justification: The primary uses of equal importance will be for 
interfacing with modeling software to perform engineering analysis and 
master planning; developing and prioritizing cost‐effective capital 
improvement designs; and asset management of the City's utility 
enterprise system; thereby enhancing the level of service to utility 
customers.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $107,201

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $162,797 $162,797

Design Costs

Construction Costs $139,703 $332,750 $366,025 $402,628 $442,890 $1,683,996

Other

Total Budget Request $302,500 $332,750 $366,025 $402,628 $442,890 $1,846,793

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Gas Fund $100,833 $110,916 $122,008 $134,209 $147,630 $615,596

Wastewater Collection Fund $100,833 $110,917 $122,009 $134,209 $147,630 $615,598

Water Fund $100,834 $110,917 $122,008 $134,210 $147,630 $615,599

Total Sources of Funds $302,500 $332,750 $366,025 $402,628 $442,890 $1,846,793
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WC‐99013Sewer Lateral/Manhole Rehab/Replacement

SEWER LATERAL/MANHOLE REHAB/REPLACEMENT 
(WC‐99013)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to reliability
and safe operation and maintenance of the Waste‐
water Collection System and operating personnel
safety by minimizing future operating expenses
and potential backwater damage claims.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Secondary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  L‐1

• Policy:  N‐25

Description: This project will replace defective sewer laterals, cleanouts, 
manholes, install backwater devices, and purchase equipment to support 
these activties in order to maintain the Wastewater Collection System. 
The work will help reduce both the backflow of sewage onto private 
property and the City's treatment expenses. This project also cleans and 
videotapes sewer collection mains and laterals as necessary.

Justification: The City performs routine annual maintenance on the 
Wastewater Collection System. Information collected during 
maintenance activities is used to prioritize work. Defective laterals, for 
example, will be replaced to re‐establish existing services, reduce 
maintenance expenses, and eliminate ground water intrusion. Backwater 
devices will be installed to reduce backflows of sewage. New manholes 
will be installed or rehabilitated to improve structural integrity.



SEWER LATERAL/MANHOLE REHAB/REPLACEMENT 
(WC‐99013) CONTINUED

‐ 304 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $503,272

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $28,782 $28,782

Design Costs

Construction Costs $71,218 $100,000 $100,000 $100,000 $100,000 $471,218

Other

Total Budget Request $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Collection Fund $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Total Sources of Funds $100,000 $100,000 $100,000 $100,000 $100,000 $500,000
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WC‐80020Sewer System, Customer Connections

SEWER SYSTEM, CUSTOMER CONNECTIONS (WC‐80020)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  The trenching work of this proj‐
ect will be coordinated with Public Works Depart‐
ment.

• Operating:  The project will contribute to reliability
and safe operation and maintenance of the Waste‐
water Collection System, and operating personnel
safety by minimizing future operating expenses.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Secondary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: This project provides for the installation of sewer lateral 
connections, additions of existing mains, and extensions of mains for 
new or existing customers.

Justification: It is necessary to provide sewer connections to serve new 
customers and to respond to changes in sewer requirements due to 
redevelopment. Old existing non‐plastic sewer service laterals become 
cracked and broken by tree root intrusion, ground movement, and third 
party excavation damages requiring the laterals to be replaced.

Supplemental Information: This project was previoiusly titled "Sewer 
System Extension".  As part of the Fiscal Year 2015 budget it has been 
retitled "Sewer System, Cusomer Connections" to more accurately 
reflect the work done with this funding.  Revenues for this project 
represents customer connection and capacity fees for connecting to the 
wastewater collection system.  Capacity fees are collected through 
connection charges to cover the proportionate cost of system 
improvements required to serve new customers.



SEWER SYSTEM, CUSTOMER CONNECTIONS (WC‐80020) 
CONTINUED

‐ 306 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $35,148

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $125,058 $125,058

Design Costs

Construction Costs $246,942 $383,000 $394,000 $405,000 $416,000 $1,844,942

Other

Total Budget Request $372,000 $383,000 $394,000 $405,000 $416,000 $1,970,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Others $372,000 $383,000 $394,000 $405,000 $416,000 $1,970,000

Total Sources of Funds $372,000 $383,000 $394,000 $405,000 $416,000 $1,970,000
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WC‐14001Wastewater Collection System Rehabilitation/Augmentation Project 27

WASTEWATER COLLECTION SYSTEM REHABILITATION/
AUGMENTATION PROJECT 27 (WC‐14001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:   2015‐ 2016

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to system
reliability, and safe operation and maintenance of
the Wastewater Collection System.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Description: This project will implement high priority rehabilitation, 
augmentation, and lateral replacement work, reducing inflow of rainfall 
and ground water into the collection system in FY 2016.  The project will 
be comprised of streets identified in the Master Plan or through video 
inspection as deficient and in need of enlargement or rehabilitation. 
Priority will be given to areas identified by Public Works as targeted work 
zones ensuring infrastructure coordination among different City 
departments.

Justification: The 2004 Collection System Master Plan update indicated 
certain facilities are in need of enlargement to handle growth and peak 
flows.  The mains selected for replacement and/or rehabilitation are 
determined by the recommendations for the Master Plan Study; 
research and analysis of sewer main maintenance records; cleaning and 
videotaping of sanitary sewer mains; condition assessment; real time 
flow monitoring of existing sewers; and hydraulic computer modeling.



WASTEWATER COLLECTION SYSTEM REHABILITATION/
AUGMENTATION PROJECT 27 (WC‐14001) CONTINUED

‐ 308 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $320,000 $320,000

Design Costs

Construction Costs $3,090,000 $3,090,000

Other

Total Budget Request $320,000 $3,090,000 $3,410,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Collection Fund $320,000 $3,090,000 $3,410,000

Total Sources of Funds $320,000 $3,090,000 $3,410,000
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WC‐15001Wastewater Collection System Rehabilitation/Augmentation Project 28

WASTEWATER COLLECTION SYSTEM REHABILITATION/
AUGMENTATION PROJECT 28 (WC‐15001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:   2016‐ 2017

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to system
reliability, and safe operation and maintenance of
the Wastewater Collection System.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Description: This project will implement high priority rehabilitation, 
augmentation, and lateral replacement work, reducing inflow of rainfall 
and ground water into the collection system in FY 2017. The project will 
be comprised of streets identified in the Master Plan or through video 
inspection as deficient and in need of enlargement or rehabilitation. 
Priority will be given to areas identified by Public Works as targeted work 
zones ensuring infrastructure coordination among different City 
departments.

Justification: The 2004 Collection System Master Plan update indicated 
certain facilities are in need of enlargement to handle growth and peak 
flows.  The mains selected for replacement and/or rehabilitation are 
determined by the recommendations for the Master Plan Study; 
research and analysis of sewer main maintenance records; cleaning and 
videotaping of sanitary sewer mains; condition assessment; real time 
flow monitoring of existing sewers; and hydraulic computer modeling.



WASTEWATER COLLECTION SYSTEM REHABILITATION/
AUGMENTATION PROJECT 28 (WC‐15001) CONTINUED

‐ 310 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $330,000 $330,000

Construction Costs $3,183,000 $3,183,000

Other

Total Budget Request $330,000 $3,183,000 $3,513,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Collection Fund $330,000 $3,183,000 $3,513,000

Total Sources of Funds $330,000 $3,183,000 $3,513,000
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WC‐16001Wastewater Collection System Rehabilitation/Augmentation Project 29

WASTEWATER COLLECTION SYSTEM REHABILITATION/
AUGMENTATION PROJECT 29 (WC‐16001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:   2017‐ 2019

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to system
reliability, and safe operation and maintenance of
the Wastewater Collection System.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Description: This project will implement high priority rehabilitation, 
augmentation, and lateral replacement work, reducing inflow of rainfall 
and ground water into the collection system in FY 2018. The project will 
be comprised of streets identified in the Master Plan or through video 
inspection as deficient and in need of enlargement or rehabilitation. 
Priority will be given to areas identified by Public Works as targeted work 
zones ensuring infrastructure coordination among the different 
departments.

Justification: The 2004 Collection System Master Plan update indicated 
certain facilities are in need of enlargement to handle growth and peak 
flows.  The mains selected for replacement and/or rehabilitation are 
determined by the recommendations for the Master Plan Study; 
research and analysis of sewer main maintenance records; cleaning and 
videotaping of sanitary sewer mains; condition assessment; real time 
flow monitoring of existing sewers; and hydraulic computer modeling.



WASTEWATER COLLECTION SYSTEM REHABILITATION/
AUGMENTATION PROJECT 29 (WC‐16001) CONTINUED

‐ 312 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $340,000 $340,000

Construction Costs $3,270,000 $3,270,000

Other

Total Budget Request $340,000 $3,270,000 $3,610,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Collection Fund $340,000 $3,270,000 $3,610,000

Total Sources of Funds $340,000 $3,270,000 $3,610,000
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WC‐17001Wastewater Collection System Rehabilitation/Augmentation Project 30

WASTEWATER COLLECTION SYSTEM REHABILITATION/
AUGMENTATION PROJECT 30 (WC‐17001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:   2018‐ 2019

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works streeet maintenance program.

• Operating:  The project will contribute to system
reliability, and safe operation and maintenance of
the Wastewater Collection System.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Secondary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: This project will implement high priority lateral 
replacement work, reducing inflow of rainfall and ground water into the 
collection system in FY 2019.  The project will be comprised of laterals 
identified through video inspection or in maintenance records as 
deficient and in need of replacement. Priority will be given to areas 
identified by Public Works as targeted work zones ensuring infrastructure 
coordination among the different City departments.

Justification: Reducing sanitary sewer overflows (SSOs) is an important 
component in the maintenance of the wastewater collection system.  
Historically, SSOs in lower laterals far exceed the occurrence in mainlines.  
Problems in laterals include roots, offsets, and other structural defects.  
The wastewater lateral work will provide new sewer laterals that will 
reduce current and future maintenance, groundwater infiltration, and 
sanitary sewer overflows.

Supplemental Information: The mains selected for replacement and/or 
rehabilitiation are determined by the recommendations of the Master 
Plan Study; research and analysis of sewer main maintenance records; 
cleaning and videotaping of sanitary sewer mains; condition assessment; 
real time flow monitoring of existing sewers; and hydraulic computer 
modeling.
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $350,000 $350,000

Construction Costs $3,361,500 $3,361,500

Other

Total Budget Request $350,000 $3,361,500 $3,711,500

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Collection Fund $350,000 $3,361,500 $3,711,500

Total Sources of Funds $350,000 $3,361,500 $3,711,500
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WC‐19001Wastewater Collection System Rehabilitation/Augmentation Project 31

WASTEWATER COLLECTION SYSTEM REHABILITATION/
AUGMENTATION PROJECT 31 (WC‐19001)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:   2019‐ 2020

• Managing Department:  Utilities

• Location:  Various Streets in Palo Alto

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works streeet maintenance program.

• Operating:  The project will contribute to system
reliability, and safe operation and maintenance of
the Wastewater Collection System.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Secondary Connection

• Element:  Natural Environment

• Section:

• Goal:  N‐4

• Policy:  N‐25

Description: This project will fund the design of high priority lateral 
replacement work, which reduces inflow of rainfall and ground water 
into the collection system for implementation in Fiscal Year 2020.  The 
project will be comprised of laterals identified in video inspection work 
or through maintenance records as deficient and in need of 
replacement. Priority will be given to areas identified by Public Works as 
targeted work zones ensuring infrastructure coordination among 
different City departments.

Justification: Reducing sanitary sewer overflows (SSOs) is an important 
component in the maintenance of the wastewater collection system.  
Historically, SSOs in lower laterals far exceed the occurrence in mainlines.  
Problems in laterals include roots, offsets, and other structural defects.  
The wastewater lateral work will provide new sewer laterals that will 
reduce current and future maintenance, groundwater infiltration, and 
sanitary sewer overflows.

Supplemental Information: The mains selected for replacement and/or 
rehabilitation are determined by the recommendations of the Master 
Plan Study; research and analysis of sewer main maintenance records; 
cleaning and videotaping of sanitary sewer mains; condition assessment; 
real time flow monitoring of existing sewers; and hydraulic computer 
modeling.
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AUGMENTATION PROJECT 31 (WC‐19001) CONTINUED
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Fiscal Year 2015 Adopted Budget

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $360,000 $360,000

Construction Costs

Other

Total Budget Request $360,000 $360,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Collection Fund $360,000 $360,000

Total Sources of Funds $360,000 $360,000
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WC‐13001Wastewater Collection System Rehabiltiation/Augmentation Project 26

WASTEWATER COLLECTION SYSTEM REHABILTIATION/
AUGMENTATION PROJECT 26 (WC‐13001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:   2015‐ 2015

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project will be coordinated
with Public Works street maintenance program.

• Operating:  The project will contribute to system
reliability, and safe operation and maintenance of
the Wastewater Collection System.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐18

Description: This project will implement high priority rehabilitation, 
augmentation, and lateral replacement work, which reduces inflow of 
rainfall and ground water into the collection system. The project will be 
comprised of streets identified in the Master Plan or through video 
inspection as deficient and in need of enlargement or rehabilitation. 
Priority will be given to areas identified by Public Works as targeted work 
zones ensuring infrastructure coordination among different City 
departments.

Justification: The 2004 Collection System Master Plan update indicated 
certain facilities are in need of enlargement to handle growth and peak 
flows. The mains selected for replacement and/or rehabilitation are 
determined by the recommendations for the Master Plan Study; 
research and analysis of sewer main maintenance records; cleaning and 
videotaping sanitary sewer mains; condition assessment; real time flow 
monitoring of existing sewers; and hydraulic computer modeling.
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Prior Years

Expended and Encumbered $42,500

Continuing Appropriations $267,500

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $438,440 $438,440

Design Costs

Construction Costs $2,561,560 $2,561,560

Other

Total Budget Request $3,000,000 $3,000,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Collection Fund $3,000,000 $3,000,000

Total Sources of Funds $3,000,000 $3,000,000
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WASTEWATER FUSION AND GENERAL EQUIPMENT/TOOLS 
(WC‐13002)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  None

• Design Elements:  None

• Operating:  The project will contribute to reliabil‐
ity, safe operation, and maintenance of the Waste‐
water Collection System and operating personnel
safety.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐14

• Program:  N‐18

Secondary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐20

• Program:  N‐25

Description: This funding allows for the acquisition of new fusion 
equipment and other associated tools.  This equipment is used to fuse 
together pipe joints in the City's wastewater collection system.

Justification: As the equipment ages, the quality of the fusion joints 
begins to decline, and the operators must spend more time scraping, 
aligning, and fusing construction joints. In order to maintain high quality 
standards for the installation of City's wastewater collection mains, along 
with the associated service standards and worker safety and productivity 
measures, equipment and tools require continuous upgrades.

Supplemental Information: This project was previously titled "Fusion 
and General Equipment/Tools".  As part of the Fiscal Year 2015 budget, it 
has been retitled "Wastewater Fusion and General Equipment/Tools" to 
more accurately reflect the work done with this funding.



WASTEWATER FUSION AND GENERAL EQUIPMENT/TOOLS 
(WC‐13002) CONTINUED
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Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $28,132

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $50,000 $50,000 $50,000 $50,000 $50,000 $250,000

Total Budget Request $50,000 $50,000 $50,000 $50,000 $50,000 $250,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Collection Fund $50,000 $50,000 $50,000 $50,000 $50,000 $250,000

Total Sources of Funds $50,000 $50,000 $50,000 $50,000 $50,000 $250,000
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WASTEWATER SYSTEM IMPROVEMENTS (WC‐15002)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  UAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302

• Design Elements:  This project will be coordinated
with Public Works street maintenance program

• Operating:  The project will contribute to system
reliability, and safe operation and maintenance of
the Wastewater Collection System.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐14

• Program:  N‐18

Secondary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐20

• Program:  N‐25

Description: This project provides funding as needed to improve the 
Wastewater Collection System.  Typical activities include: increasing 
system capacity for growth, flow monitoring, hydraulic modeling and 
system analysis, load simulations, asset management analysis and 
assessment, system inflow/infiltration analysis, and sanitary sewer 
overflow monitoring and reduction.

Justification: Wastewater Collection System reliability and adequate 
capacity are critical to providing a high level of service to customers.  
Mainline sewer backups and overflows into homes and businesses are 
costly and a health risk.  Reducing the losses associated with these 
backup claims requires a continuous evaluation of system needs and 
making improvements to maintain a high level of service.



WASTEWATER SYSTEM IMPROVEMENTS (WC‐15002) 
CONTINUED
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $328,383

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $63,398 $63,398

Design Costs

Construction Costs $161,602 $232,000 $239,000 $246,000 $253,000 $1,131,602

Other

Total Budget Request $225,000 $232,000 $239,000 $246,000 $253,000 $1,195,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Collection Fund $225,000 $232,000 $239,000 $246,000 $253,000 $1,195,000

Total Sources of Funds $225,000 $232,000 $239,000 $246,000 $253,000 $1,195,000
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WQ‐14001Biosolids Facility

BIOSOLIDS FACILITY (WQ‐14001)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:  Summer 2013‐Summer 2019

• Managing Department:  Public Works

• Location:  2501 Embarcadero Way, Palo Alto, CA
94303

IMPACT ANALYSIS:

• Environmental:  CEQA will be required.

• Design Elements:  This project may require Site
and Design review.

• Operating:  None.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: The biosolids facility will replace the current sewage sludge 
incinerators with a new solids handling system and disposal facility. A 
biosolids facility plan scheduled for completion in August 2015 will lead 
to CEQA review, design, and construction of the new biosolids facility for 
startup by 2019. The budget estimate represents the capital cost of a 
sludge dewatering and truckload facility as Phase I of a biosolids 
handling solution.

Justification: Current sewage sludge incinerators were constructed in 
1972 and are at the end of their useful life. A new facility is required to 
improve the wastewater plant's opertational reliability. On July 2, 2012, 
Council agreed to retire the incinerators as soon as possible when 
accepting the Long Range Facility Plan.

Supplemental Information: This project was identified in the Long 
Range Facilities Plan accepted by Council in July 2012. Low interest state 
loan (i.e., State Revolving Fund) funding will be pursued. Approval by the 
partner agencies (Stanford, the Cities of Mountain View and Los Altos, 
and the Board of the East Palo Alto Sanitary District) is required for 
project approval and to guarantee repayment of any state loans or 
revenue bond indebtedness.  Funding for the anaerobic digesters is no 
longer being reflected in this project.  The build‐out of the anaerobic 
digesters will likely occur outside the period of this CIP, if approved by 
the partner agencies and funding is secured.



BIOSOLIDS FACILITY (WQ‐14001) CONTINUED

‐ 326 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $42,104 $42,104

Design Costs $533,000 $839,000 $601,000 $631,000 $2,604,000

Construction Costs $5,339,000 $5,606,000 $10,945,000

Other

Total Budget Request $575,104 $839,000 $5,940,000 $6,237,000 $13,591,104

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Treatment Fund $575,104 $839,000 $5,940,000 $6,237,000 $13,591,104

Total Sources of Funds $575,104 $839,000 $5,940,000 $6,237,000 $13,591,104
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WQ‐04011Facility Condition Assessment & Retrofit

FACILITY CONDITION ASSESSMENT & RETROFIT (WQ‐04011)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:  Winter 2004‐Fall 2019

• Managing Department:  Public Works

• Overall Project Completion:  30%

• Location:  2501 Embarcadero Way, Palo Alto, CA
94303

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  Possible exemption from Design
Review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: This project assesses the structural condition of existing 
plant facilities and, once identified, funds the construction of repair and 
retrofits. Concrete and metal structures are evaluated for evidence of 
damage caused by corrosion, weathering, age, and ground movement.

Justification: Plant facilities are subject to many adverse conditions, 
including a highly corrosive environment and potential ground 
movements. Facilities with repair and retrofit deficiencies need to be 
returned to good structural condition to ensure that the plant continues 
to provide safe and reliable plant operations through the year 2035 and 
beyond.

Prior Years

Expended and Encumbered $2,573,829

Continuing Appropriations $3,331,522

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $31,579 $31,579

Design Costs $40,000 $100,000 $100,000 $100,000 $100,000 $440,000

Construction Costs $360,000 $900,000 $900,000 $900,000 $900,000 $3,960,000

Other

Total Budget Request $431,579 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $4,431,579

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Treatment Fund $431,579 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $4,431,579

Total Sources of Funds $431,579 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $4,431,579
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WQ‐14004Fixed Film Reactor Rehabilitation

FIXED FILM REACTOR REHABILITATION (WQ‐14004)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Spring 2015‐Winter 2019

• Managing Department:  Public Works

• Location:  2501 Embarcadero Way, Palo Alto, CA
94303

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301.

• Design Elements:  This project is exempt from
design review.

• Operating:  None.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: Fixed Film Reactors provide biological treatment, helping 
the City to comply with discharge permit limits.  The two reactors, which 
came online in 1980, need replacement of core structural components 
including fiberglass barriers, steel supports, and concrete underdrains. 
Process components need replacement including biofilter media, 20‐
foot deep plastic media, rotating distributor mechanisms, electrical 
motor control centers, and process piping and pumping.

Justification: The Fixed Film Reactors are 34 years old. Concrete shows 
signs of stress and reinforcing steel bars are exposed. Plastic media 
needs replacement due to embrittlement and clogging with rags/plastic. 
Piping and distributors need replacement due to steel corrosion. The 
biofilter media needs replacement to ensure adequate airflow through 
reactors. Electrical controls are at the end of their life. This project was 
identified in the Long Range Facilities Plan report accepted by Council in 
July 2012.

Supplemental Information: Low interest state loans (i.e., State 
Revolving Fund) funding will be pursued. Approval by the partner 
agencies (Stanford, the Cities of Mountain View and Los Altos, and the 
Board of the East Palo Alto Sanitary District) is required for project 
approval to guarantee repayment of any state loans or revenue bond 
indebtedness.  Funding for the construction of this project has been 
accelerated as part of the 2015‐2019 CIP in order to address the plastic 
media replacement.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $12,398 $12,398

Design Costs $115,000 $458,000 $1,145,000 $573,000 $2,291,000

Construction Costs $8,565,000 $8,565,000 $17,130,000

Other

Total Budget Request $127,398 $458,000 $9,710,000 $9,138,000 $19,433,398

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Treatment Fund $127,398 $458,000 $9,710,000 $9,138,000 $19,433,398

Total Sources of Funds $127,398 $458,000 $9,710,000 $9,138,000 $19,433,398
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WQ‐14002Laboratory and Environmental Services Building

LABORATORY AND ENVIRONMENTAL SERVICES BUILDING 
(WQ‐14002)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Spring 2015‐Winter 2021

• Managing Department:  Public Works

• Location:  2501 Embarcadero Way, Palo Alto, CA
94303

• Potential Board/Commission Review:  Yes

IMPACT ANALYSIS:

• Environmental:  This project will require Site and
Design review.

• Design Elements:  This project is exempt from
design review.

• Operating:  None.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: This project funds the design of a new building that would 
consolidate staff and build a larger and updated lab.

Justification: Currently staff is located in four separate facilities.  
Buildings are aging, shared with industrial pumps, and limited in size for 
the number of staff in them.

Supplemental Information: Low interest state loan funding will be 
pursued for this project, which is subject to approval from the partner 
agencies (Stanford, Mountain View, Los Altos, and the East Palo Alto 
Sanitary District).  This project was identifed in the Long Range Plan 
accepted by the City Council in July 2012.

Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs $410,000 $615,000 $717,000 $307,000 $2,049,000

Construction Costs

Other

Total Budget Request $410,000 $615,000 $717,000 $307,000 $2,049,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Treatment Fund $410,000 $615,000 $717,000 $307,000 $2,049,000

Total Sources of Funds $410,000 $615,000 $717,000 $307,000 $2,049,000
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WQ‐80021Plant Equipment Replacement

PLANT EQUIPMENT REPLACEMENT (WQ‐80021)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:  Spring 1980‐Fall 2050

• Managing Department:  Public Works

• Location:  2501 Embarcadero Way, Palo Alto, CA
94303

• Potential Board/Commission Review:  None

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  Possible exemption from design
review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: This project replaces, as necessary, plant equipment in 
order to maintain treatment reliability. In addition, the project replaces 
various ancillary facilities as necessary to maintain existing Plant 
infrastructure.

Justification: Plant equipment requires periodic replacement in order to 
maintain reliability. US Environmental Protection Agency regulations 
require equipment replacement funds to ensure adequate treatment 
reliability and equipment maintenance. In renovating and replacing 
ancillary facilities such as building structures and landscaping, the City 
ensures its commitment to maintaining sound infrastructure, energy 
efficiency, and sound facility sites.

Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $785,161

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $181,302 $181,302

Design Costs $230,000 $177,000 $184,000 $192,000 $199,500 $982,500

Construction Costs $2,070,000 $1,593,000 $1,656,000 $1,728,000 $1,795,500 $8,842,500

Other

Total Budget Request $2,481,302 $1,770,000 $1,840,000 $1,920,000 $1,995,000 $10,006,302

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Treatment Fund $2,481,302 $1,770,000 $1,840,000 $1,920,000 $1,995,000 $10,006,302

Total Sources of Funds $2,481,302 $1,770,000 $1,840,000 $1,920,000 $1,995,000 $10,006,302
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WQ‐14003Primary Sedimentation Tank Rehabilitation

PRIMARY SEDIMENTATION TANK REHABILITATION (WQ‐14003)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Spring 2015‐Spring 2019

• Managing Department:  Public Works

• Location:  2501 Embarcadero Way, Palo Alto, CA
94303

• Potential Board/Commission Review:  Yes

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301.

• Design Elements:  This project may require Site
and Design review.

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐25

Description: Four primary sedimentation tanks were installed in 1972. 
Each tank is 220 feet long by 41 feet wide. These tanks remove settleable 
solids and grease. The four tanks need their structural concrete recoated 
to ensure the reinforcing steel bars within the concrete are not attacked 
by penetrating corrosive sewer gases. An industrial coating contractor 
would install a new protective coating on the concrete to extend 
concrete life another 30 years. Rotating parts also need replacement due 
to wear.

Justification: Rehabilitation of concrete slabs extends the life of the 
tanks, avoids the higher capital cost of replacement tanks, and preserves 
Plant land for other facilities, including biosolids options. Without 
recoating the concrete, the top slabs would gradually spall and crumble 
as the concrete loses its structural capacity. With weakening, the top 
slabs could collapse in a mild seismic event, endangering staff and the 
treatment system. Spalling concrete harms pumps, pipes, and treatment 
systems.

Supplemental Information: This project was identified in the Long 
Range Facilities Plan accepted by Council in July 2012. Low interest state 
loan (i.e., State Revolving Fund) funding will be pursued. Approval by the 
partner agencies (Stanford, the cities of Mountain View and Los Altos, 
and the Board of the East Palo Alto Sanitary District) is required for 
project approval and to guarantee repayment of any state loans or 
revenue bond indebtedness.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $7,532 $7,532

Design Costs $73,000 $165,000 $274,000 $219,000 $731,000

Construction Costs $658,000 $1,975,000 $1,975,000 $1,975,000 $6,583,000

Other

Total Budget Request $80,532 $823,000 $2,249,000 $2,194,000 $1,975,000 $7,321,532

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Wastewater Treatment Fund $80,532 $823,000 $2,249,000 $2,194,000 $1,975,000 $7,321,532

Total Sources of Funds $80,532 $823,000 $2,249,000 $2,194,000 $1,975,000 $7,321,532
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SD‐13002Matadero Creek Storm Water Pump Station and Trunk Lines Improvements

MATADERO CREEK STORM WATER PUMP STATION AND TRUNK 
LINES IMPROVEMENTS (SD‐13002)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Design

• Est. Timeline:  Winter 2015‐Fall 2017

• Managing Department:  Public Works

• Overall Project Completion:  0%

• Location:  Various locations in Midtown neighbor‐
hood

• Potential Board/Commission Review:  SDOC, ARB

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project is coordinated with
the street resurfacing program.

• Operating:  This project will result in reduced
storm drain maintenance expense.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐24

• Program:  N‐36

Description: This project consists of the construction of upgrades to the 
Matadero Creek Storm Water Pump Station and the trunk storm drain 
pipelines that flow to the pump station. The Matadero Creek Storm 
Water Pump Station serves a low‐lying 1200‐acre area of southeastern 
Palo Alto.

Justification: This project will improve drainage system performance in 
the Midtown and Palo Verde neighborhoods. The streets in this area of 
the City are lower than the creek water level during storm events.  
Upgrades to the pump station and the storm drain pipelines leading to it 
will allow storm runoff to be pumped into Matadero Creek regardless of 
the creek level.

Supplemental Information: This improvement is consistent with the 
priorities established with the voter‐approved storm drain rate increase 
in 2005.
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Prior Years

Expended and Encumbered $340,387

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $71,946 $71,946

Design Costs

Construction Costs $1,840,000 $1,915,000 $1,990,000 $5,745,000

Other

Total Budget Request $1,911,946 $1,915,000 $1,990,000 $5,816,946

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Storm Drainage Fund $1,911,946 $1,915,000 $1,990,000 $5,816,946

Total Sources of Funds $1,911,946 $1,915,000 $1,990,000 $5,816,946
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SD‐15008Storm Drain Master Plan Update

STORM DRAIN MASTER PLAN UPDATE (SD‐15008)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Pre‐Design

• Est. Timeline:  Fall 2015‐Spring 2016

• Managing Department:  Public Works

• Location:  Storm Drain Master Plan

• Potential Board/Commission Review:  SDOC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  None

• Operating:  This project will not affect storm drain
operating expenses.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐24

Description: This project will utilize an engineering consultant to assist 
staff with updating the 1993 Storm Drain Master Plan.  The consultant 
will review and modify the computer‐based storm drain model and 
identify an updated list of capital projects needed to upgrade the City’s 
storm drain system to meet current drainage performance standards.

Justification: The City’s Storm Drain Master Plan was last updated in 
1993.  The master plan and associated storm drain model should be 
updated to reflect changes in land development patterns and modeling 
technology since 1993.  An updated master plan is needed in order to 
generate a validated list of future storm drain system upgrade 
requirements and funding needs.

Supplemental Information: The property owner‐approved enhanced 
Storm Drainage Fee will sunset on June 30, 2017 unless the City Council 
asks the voters to reauthorize the current Storm Drainage Fee at a future 
general election, and the voters approve of the continuation of the 
current fee level.  An updated storm drain master plan will enable staff to 
identify the drainage system infrastructure needs to be incorporated into 
a future ballot measure to fund the City’s Storm Drain Program beyond 
Fiscal Year 2017.
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Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $69,320 $69,320

Design Costs $250,000 $250,000

Construction Costs

Other

Total Budget Request $319,320 $319,320

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Storm Drainage Fund $319,320 $319,320

Total Sources of Funds $319,320 $319,320
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SD‐06101Storm Drain System Replacement and Rehabilitation

STORM DRAIN SYSTEM REPLACEMENT AND REHABILITATION 
(SD‐06101)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• Location:  Various

• Potential Board/Commission Review:  SDOC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15302.

• Design Elements:  This project is coordinated with
street resurfacing program.

• Operating:  This project will result in reduced
storm drain maintenance expense.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Water Resources

• Goal:  N‐4

• Policy:  N‐24

• Program:  N‐36

Description: This project implements annual replacement and 
rehabilitation projects that help maintain the integrity of the storm drain 
system. The project consists of the replacement or rehabilitation of 
deteriorated storm drain pipes, manholes, and storm drain inlets, as 
identified by a previous condition assessment.  For Fiscal Year 2015, the 
project scope will include the implementation of upgrades to the 
communications network, linking the storm water pump stations to the 
central monitoring facility.

Justification: The project will implement the recommendations 
established by the 1993 Storm Drain Condition Assessment Report. The 
specific pipes and drainage structures selected for replacement and/or 
rehabilitation will be determined based on their 1993 condition score, 
and recommendations by field maintenance staff.  The communications 
upgrades planned for Fiscal Year 2015 will improve staff’s ability to 
remotely monitor and control the storm water pump stations.

Supplemental Information: This improvement is consistent with the 
priorities established with the voter‐approved storm drain rate increase.  
The property owner‐approved enhanced Storm Drainage Fee will sunset 
on June 30, 2017 unless the City Council asks the voters to reauthorize 
the current Storm Drainage Fee at a future general election, and the 
voters approve the continuation of the current fee level.  CIP funding for 
Fiscal Year 2018 and beyond will be developed once voters authorize a 
continuation of the fee increase.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $1,507,093

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits $57,944 $57,944

Design Costs

Construction Costs $371,000 $640,000 $659,000 $1,670,000

Other

Total Budget Request $428,944 $640,000 $659,000 $1,727,944

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Storm Drainage Fund $428,944 $640,000 $659,000 $1,727,944

Total Sources of Funds $428,944 $640,000 $659,000 $1,727,944
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AP‐15001Temporary Airport Terminal

TEMPORARY AIRPORT TERMINAL (AP‐15001)

CIP FACTS:   NEW

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2015‐Summer 2015

• Managing Department:  Public Works

• Location:  1925 Embarcadero Rd, Palo Alto, CA
94303

IMPACT ANALYSIS:

• Environmental:  None

• Design Elements:  None

• Operating:  None

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Open Space

• Goal:  N‐1

• Policy:  N‐8

Secondary Connection

• Element:  Natural Environment

• Section:  Noise

• Goal:  N‐8

• Policy:  N‐43

• Program:  N‐56

Description: This project provides for a modular trailer to be installed, 
including connection of utilities and groundwork, providing a temporary 
airport terminal building to receive the flying community and office 
space to house airport staff until the completion of an Airport Master 
Plan.

Justification: The existing terminal building and airport office are 
currently located in a modular trailer which is in very poor condition.  
Staff evaluated costs to bring the trailer up to a safe and serviceable    
level and determined that it was more cost effective to replace the trailer 
in kind.  The airport terminal building is used for the flying public, public 
meetings, and airport staff offices.
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Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $180,000 $180,000

Other

Total Budget Request $180,000 $180,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

General Fund $180,000 $180,000

Total Sources of Funds $180,000 $180,000
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Other Funds Overview

Two of the City's three Internal Service Funds, the Vehicle Replacement and Technology Funds, also manage 
CIP projects.

TECHNOLOGY FUND

Technology projects enhance service delivery to the community and to City staff through the efficient and 
effective implementation of information technology. 

The Technology Fund has a total CIP budget of $0.4 million in Fiscal Year 2015. 

Projects for FY 2015 include:

• Enhancements to the City's Utility Customer Billing System ($250,000)

• Radio Infrastructure Replacement ($100,000)

• Library Virtual Branch ($95,000)

There are no new Technology Fund projects included as part of the 2015‐2019 CIP. 

VEHICLE REPLACEMENT FUND

The Vehicle Replacement Fund provides maintenance and replacement of vehicles and equipment used by 
all City departments. The Vehicle Replacement Fund has a total CIP budget of $3.9 million in Fiscal Year 2015 
for the Emergency Repair and Replacement Program ($0.1 million) and for Scheduled Vehicle and 
Equipment Replacements ($3.8 million).  A charge is assessed from the Vehicle Fund to the applicable funds 
each year for the eventual replacement of vehicles and equipment, so that when the time comes for 
replacement, funds have been accumulated and are available.  

Funding is allocated for scheduled vehicle replacements in every year of the CIP.  
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NEW PROJECTS

The new projects that are added to the Fiscal Year 2015‐2019 five‐year CIP plan in the Internal Service 

Funds include the following:

CIP NO. Project Title

VR‐15001 Emergency Repair and Replacement Program

VR‐15000 Scheduled Vehicle and Equipment Replacements (FY 2015)

VR‐16000 Scheduled Vehicle and Equipment Replacements (FY 2016)

VR‐17000 Scheduled Vehicle and Equipment Replacements (FY 2017)

VR‐18000 Scheduled Vehicle and Equipment Replacements (FY 2018)

VR‐19000 Scheduled Vehicle and Equipment Replacements (FY 2019)

Vehicle Replacement Fund

2015‐2019 CIP

List of New Projects

INTERNAL SERVICE FUNDS
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Vehicle Replacement Fund
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VR‐15001Emergency Repair and Replacement Program

EMERGENCY REPAIR AND REPLACEMENT PROGRAM 
(VR‐15001)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Public Works

• Location:  3201 East Bayshore Road

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301.

• Design Elements:  None

• Operating:  There is no incremental cost increase
associated with replacing/repairing vehicles that
sustain damage primarily due to accidents or
unpreventable equipment failure.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Air Quality

• Goal:  N‐5

• Policy:  N‐26

• Program:  N‐41

Description: This project provides funding to replace or repair vehicles/
equipment that sustain damage primarily due to accidents or incur 
unpreventable major equipment failure.  During any given year there are 
a number of vehicles or large City equipment that are involved in traffic 
accidents and while the Public Works Department budgets for 
preventative maintenance, large unforseen mechanical failures also 
occur.

Justification: Vehicles/equipment spend the majority of the day on the 
roads and are exposed to the normal risks of driving and equipment 
ownership.  This project will ensure that funding is in place to repair or 
replace vehicles or pieces of equipment that are critical to operations in 
a timely manner.  Vehicles/equipment that are in continual use such as: 
street sweepers, leaf trucks and police vehicles need to be replaced/
repaired quickly if an accident or major repair occurs to ensure 
uninterrupted service

Supplemental Information: Critical pieces of equipment such as leaf 
trucks, street sweepers, utility equipment and vehicles such as police 
sedans cannot experience lengthy down times without impacting 
services to residents.  In some cases the City owns reserve vehicles/
equipment, especially in public safety, however it is unrealistic to supply 
a back up for each piece of equipment or type of vehicle.  Additionally, 
this project will assist Public Works to identify and track these events 
which will assist in both analyzing any patterns but also with collection 
from insurance companies from those responsible.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Total Budget Request $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Vehicle Replacement Fund $100,000 $100,000 $100,000 $100,000 $100,000 $500,000

Total Sources of Funds $100,000 $100,000 $100,000 $100,000 $100,000 $500,000
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VR‐16000Scheduled Vehicle and Equipment Replacements

SCHEDULED VEHICLE AND EQUIPMENT REPLACEMENTS 
(VR‐16000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2016‐Spring 2016

• Managing Department:  Public Works

• Location:  3201 East Bayshore Road, Palo Alto, CA

• Potential Board/Commission Review:  none

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301.

• Design Elements:  None

• Operating:  There is no incremental cost increase
associated with replacing vehicles according to the
replacement schedule.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Air Quality

• Goal:  N‐5

• Policy:  N‐26

• Program:  N‐41

Description: This project will involve the scheduled replacement of 
existing City fleet vehicles and equipment for Fiscal Year 2016.

Justification: The ongoing replacement of City fleet vehicles and 
equipment is prescribed by City Policy and Procedures Section 4‐01.  The 
policy includes guidelines for these replacements based on age, mileage 
accumulation, and obsolescence.  Timely replacement of vehicles lowers 
maintenance costs, helps to maintain or even increase the productivity 
of client departments, and allows the City to take advantage of new 
technology.

Supplemental Information: There is currently a backlog for vehicles and 
equipment that are due for replacement according to the replacement 
guidelines, and this funding will allow for the following replacements: 5 
sedans; 11 pickup trucks; 6 vans; three police vehicles; one wildland 
pumper; two SUVs; one dump truck and three miscellaneous equipment 
units. Of the 32 vehicles and pieces of equipment scheduled for 
replacement in FY 2016, twenty‐one support operations in the General 
Fund ($1,384,000), and eleven support the operations in variouse 
Enterprise Funds ($957,000). A charge is assessed from the Vehicle Fund 
to the applicable funds each year for the eventual replacement of 
vehicles and equipment, so that when the time comes for replacement, 
funds have been accumulated and are available. All of the vehicles and 
equipment planned for replacement are currently beyond existing 
replacement guidelines for age and mileage accumulation, or are being 
replaced due to functional obsolescence.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $2,306,000 $2,306,000

Total Budget Request $2,306,000 $2,306,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Vehicle Replacement Fund $2,306,000 $2,306,000

Total Sources of Funds $2,306,000 $2,306,000
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VR‐15000Scheduled Vehicle and Equipment Replacements

SCHEDULED VEHICLE AND EQUIPMENT REPLACEMENTS 
(VR‐15000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2015‐Spring 2015

• Managing Department:  Public Works

• Location:  3201 East Bayshore Road, Palo Alto, CA

• Potential Board/Commission Review:  None

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301.

• Design Elements:  None

• Operating:  There is no incremental cost increase
associated with replacing vehicles according to the
replacement schedule.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Air Quality

• Goal:  N‐5

• Policy:  N‐26

• Program:  N‐41

Description: This project will involve the scheduled replacement of 
existing City fleet vehicles and equipment for Fiscal Year 2015.

Justification: The ongoing replacement of City fleet vehicles and 
equipment is prescribed by City Policy and Procedures Section 4‐01.  The 
policy includes guidelines for these replacements based on age, mileage 
accumulation, and obsolescence.  Timely replacement of vehicles lowers 
maintenance costs, helps to maintain or even increase the productivity 
of client departments, and allows the City to take advantage of new 
technology.

Supplemental Information: There is currently a backlog for vehicles and 
equipment that are due for replacement according to the replacement 
guidelines, and this funding will allow for the following replacements: 6 
sedans; 12 pickup trucks; 17 vans; 3 fire apparatus; 6 police vehicles and 
5 miscellaneous equipment units. Of the 49 vehicles and pieces of 
equipment scheduled for replacement in FY 2015, twenty‐seven support 
General Fund operations ($2,194,000), and twenty‐two support the 
operations of variouse Enterprise Funds ($1,642,000). A charge is 
assessed from the Vehicle Fund to the applicable funds each year for the 
eventual replacement of vehicles and equipment, so that when the time 
comes for replacement, funds have been accumulated and are 
available. All of the vehicles and equipment approved for replacement 
are currently beyond existing replacement guidelines for age and 
mileage accumulation, or are being replaced due to functional 
obsolescence.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations $0

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $3,786,000 $3,786,000

Other

Total Budget Request $3,786,000 $3,786,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Vehicle Replacement Fund $3,786,000 $3,786,000

Total Sources of Funds $3,786,000 $3,786,000
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VR‐17000Scheduled Vehicle and Equipment Replacements

SCHEDULED VEHICLE AND EQUIPMENT REPLACEMENTS 
(VR‐17000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2017‐Spring 2017

• Managing Department:  Public Works

• Location:  3201 East Bayshore Road, Palo Alto, CA

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301.

• Design Elements:  None

• Operating:  This project will generate ongoing
maintenance and replacement costs.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Air Quality

• Goal:  N‐5

• Policy:  N‐26

• Program:  N‐41

Description: This project will involve the scheduled replacement of 
existing City fleet vehicles and equipment for Fiscal Year 2017.

Justification: The ongoing replacement of City fleet vehicles and 
equipment is prescribed by City Policy and Procedures Section 4‐01.  The 
policy includes guidelines for these replacements based on age, mileage 
accumulation, and obsolescence.  Timely replacement of vehicles lowers 
maintenance costs, helps to maintain or even increase the productivity 
of client departments, and allows the City to take advantage of new 
technology.

Supplemental Information: There is currently a backlog for vehicles and 
equipment that are due for replacement according to the replacement 
guidelines, and this funding will allow for the following replacements: 
two sedans; 16 pickup trucks; 15 vans; two dump trucks; one SUV; 
eleven miscellaneous equipment units and five trailers. Of the 52 
vehicles and pieces of equipment scheduled for replacement in Fiscal 
Year 2017, 36 support the operations of the General Fund ($1,551,000), 
and sixteen support the operations of various Enterprise Funds 
($996,000). A charge is assessed from the Vehicle Fund to the applicable 
funds each year for the eventual replacement of vehicles and 
equipment, so that when the time comes for replacement, funds have 
been accumulated and are available. All of the vehicles planned for 
replacement are currently beyond existing replacement guidelines for 
age and mileage accumulation or are being replaced due to functional 
obsolescence.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $2,547,000 $2,547,000

Total Budget Request $2,547,000 $2,547,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Vehicle Replacement Fund $2,547,000 $2,547,000

Total Sources of Funds $2,547,000 $2,547,000
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VR‐19000Scheduled Vehicle and Equipment Replacements

SCHEDULED VEHICLE AND EQUIPMENT REPLACEMENTS 
(VR‐19000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2018‐Spring 2019

• Managing Department:  Public Works

• Location:  3201 East Bayshore Road, Palo Alto, CA

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301.

• Design Elements:  None

• Operating:  There is no incremental cost increase
associated with replacing vehicles accordng to the
replacement schedule.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Air Quality

• Goal:  N‐5

• Policy:  N‐26

• Program:  N‐41

Description: This project will involve the scheduled replacement of 
existing City fleet vehicles and equipment for Fiscal Year 2019.

Justification: The ongoing replacement of City fleet vehicles and 
equipment is prescribed by City Policy and Procedures Section 4‐01. The 
policy includes guidelines for these replacements based on age, mileage 
accumulation, and obsolescence. Timely replacement of vehicles lowers 
maintenance costs, helps to maintain or even increase the productivity 
of client departments, and allows the City to take advantage of new 
technology.

Supplemental Information: There is currently a backlog for vehicles and 
equipment that are due for replacement according to the replacement 
guidelines, and this funding will allow for the following replacements: 
seven CNG pickup trucks; five trailers; and two ambulances. Of the 16 
vehicles and pieces of equipment scheduled for replacement in Fiscal 
Year 2019, seven support General Fund operations ($616,000), and nine 
support the operations of various Enterprise Funds ($433,000). A charge 
is assessed from the Vehicle Fund to the applicable funds each year for 
the eventual replacement of vehicles and equipment, so that when the 
time comes for replacement, funds have been accumulated and are 
available. All of vehicles and equipment planned for replacement are 
currently beyond existing replacement guidelines for age and mileage 
accumulation, or are being replaced due to functional obsolescence.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $1,049,000 $1,049,000

Total Budget Request $1,049,000 $1,049,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Vehicle Replacement Fund $1,049,000 $1,049,000

Total Sources of Funds $1,049,000 $1,049,000
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VR‐18000Scheduled Vehicle and Equipment Replacements

SCHEDULED VEHICLE AND EQUIPMENT REPLACEMENTS 
(VR‐18000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2017‐Spring 2018

• Managing Department:  Public Works

• Location:  3201 East Bayshore Road, Palo Alto, CA

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under section 15301.

• Design Elements:  None

• Operating:  There is no incremental cost increase
associated with replacing vehicles according to the
replacement schedule.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Natural Environment

• Section:  Air Quality

• Goal:  N‐5

• Policy:  N‐26

• Program:  N‐41

Description: This project will involve the scheduled replacement of 
existing City fleet vehicles and equipment for Fiscal Year 2018.

Justification: The ongoing replacement of City fleet vehicles and 
equipment is prescribed by City Policy and Procedures Section 4‐01. The 
policy includes guidelines for these replacements based on age, mileage 
accumulation, and obsolescence.  Timely replacement of vehicles lowers 
maintenance costs, helps to maintain or even increase the productivity 
of client departments, and allows the City to take advantage of new 
technology.

Supplemental Information: There is currently a backlog for vehicles and 
equipment that are due for replacement according to the replacement 
guidelines, and this funding will allow for the following replacements: 6 
pickup trucks; two patrol vehicles; three SUVs; one aerial truck; and 6 
miscellaneous equipment units. Of the 24 vehicles and pieces of 
equipment scheduled for replacement in FY 2018, 11 support the 
operations in the General Fund ($645,000), and 13 support the 
operations of various Enterprise Funds ($1,382,000). A charge is assessed 
from the Vehicle Fund to the applicable funds each year for the eventual 
replacement of vehicles and equipment, so that when the time comes 
for replacement, funds have been accumulated and are available.  All of 
the vehicles planned for replacement are currently beyond existing 
replacement guidelines for age and mileage accumulation, or are being 
replaced due to functional obsolescence.  As these vehicles continue to 
age, their reliability will decrease dramatically.
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Prior Years

Expended and Encumbered $0

Continuing Appropriations

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $2,027,000 $2,027,000

Total Budget Request $2,027,000 $2,027,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Vehicle Replacement Fund $2,027,000 $2,027,000

Total Sources of Funds $2,027,000 $2,027,000
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TE‐14002Library Virtual Branch

LIBRARY VIRTUAL BRANCH (TE‐14002)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Other

• Est. Timeline:  Summer 2013‐Summer 2015

• Managing Department:  Library

• Potential Board/Commission Review:  LAC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA.

• Operating:  Upon completion of this project, on‐
going costs for hosting and maintenance are
expected; but amounts are unknown at this point.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Governance

• Section:  Public Participation

• Goal:  G‐1

• Policy:  G‐3

• Program:  G‐6

Description: This project funds the creation of a library virtual branch 
that will allow all library activities that take place in physical buildings to 
be accessible in an online environment. It will provide collections, 
customer service, programs, and community engagement using current 
web and mobile technology.

Justification: The Library Service Model Analysis and Recommendations 
(LSMAR), published in 2006, stated the library should "boldly address 
community needs through the provision of collection and services that 
meet leading edge standards for content, access and connectivity" to 
"efficiently and effectively serve all ages and support life‐long learning." 
The Library Technology Plan 2009‐2013 added the idea for a "full‐service 
online library branch," noting that "mobile‐friendly services" will be 
common by 2015.

Supplemental Information: In 2011 the Library Advisory Commission 
proposed building a virtual branch, integrating the library catalog with 
online resources and delivery that is web‐based and mobile.
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Prior Years

Expended and Encumbered $13,100

Continuing Appropriations $86,900

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $95,000 $95,000

Other

Total Budget Request $95,000 $95,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

General Fund $95,000 $95,000

Total Sources of Funds $95,000 $95,000
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RADIO INFRASTRUCTURE REPLACEMENT (TE‐05000)

CIP FACTS:

• Project Type:  Nonrecurring

• Project Stage:  Construction

• Est. Timeline:   2008‐ 2018

• Managing Department:  Police

• Overall Project Completion:  40%

• Potential Board/Commission Review:  Possibly
ARB review

IMPACT ANALYSIS:

• Environmental:  Possible exemption.

• Design Elements:  None

• Operating:  This project will incur operating
expense, and the budget is included in the Police
Department.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Customer Service

• Goal:  C‐2

• Policy:  C‐9

Description: This project funds the annual replacement of various items 
in the City’s telecommunications infrastructure inventory in accordance 
with a life‐cycle replacement schedule.  Having reliable and effective 
telecommunications (radio) infrastructure is vital to public safety.  The 
City operates two radio systems; one in the UHF frequency band and one 
in the VHF frequency band.  There are five radio sites for each system 
and the equipment at each site is on a replacement cycle.

Justification: The Information Technology Department continues to 
replace infrastructure equipment that makes up the Police, Fire, Public 
Works, Utilities, and Animal Services radio systems in accordance with 
the ongoing replacement schedule that began in Fiscal Year 2005. The 
Department carefully evaluates each piece of equipment and has created 
a multi‐year, ongoing replacement schedule.

Supplemental Information: Several major replacements are planned:

* Radio tower at MSC with a monopole ($150,000)

* Relocation of the Eagan school radio site ($60,000)

* Police mobile radios with multiband radios ($200,000)

* Police portable radios with multiband radios ($200,000)

* PW and other portables and mobiles ($100,000)

* Infrastructure equipment ($200,000)

* Radio consoles in Communications ($450,000)

* Voter Receivers ($100,000)

Santa Clara County cities have formed the Silicon Vallery Regional 
Interoperability Joint Powers Authority to develop regional radio and 
data sharing networks.  A 700MHz radio system is in phase one of 
deployment in the cities of Sunnyvale and Santa Clara.  Much of the 
system's infrastructure is grant funded.  If Palo Alto joins the regional 
network, there will be costs to replace all mobile radios, legacy portable 
radios, and additional portable mobile radios for Fire.
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Prior Years

Expended and Encumbered $1,375,394

Continuing Appropriations $1,290,586

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs $100,000 $100,000 $100,000 $100,000 $400,000

Other

Total Budget Request $100,000 $100,000 $100,000 $100,000 $400,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $5,000 $5,000 $5,000 $5,000 $20,000

Gas Fund $5,000 $5,000 $5,000 $5,000 $20,000

General Fund $64,000 $64,000 $64,000 $64,000 $256,000

Stanford $16,000 $16,000 $16,000 $16,000 $64,000

Wastewater Collection Fund $5,000 $5,000 $5,000 $5,000 $20,000

Water Fund $5,000 $5,000 $5,000 $5,000 $20,000

Total Sources of Funds $100,000 $100,000 $100,000 $100,000 $400,000
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UTILITIES CUSTOMER BILLING SYSTEM CONTINUOUS 
IMPROVEMENTS (TE‐10001)

CIP FACTS:

• Project Type:  Annual Recurring

• Project Stage:  Other

• Managing Department:  Utilities

• Potential Board/Commission Review:  PTC

IMPACT ANALYSIS:

• Environmental:  This project is categorically
exempt from CEQA under Section 15301.

• Design Elements:  None

• Operating:  Annual maintenance is funded in the
SAP ERP maintenance budget in the Technology
Fund.

Relationship to Comprehensive Plan

Primary Connection

• Element:  Community Services & Facilities

• Section:  Customer Service

• Goal:  C‐2

• Policy:  C‐10

• Program:  C‐12

Description: This project will enhance the Utilities billing modules in SAP. 
The primary purpose is to enhance the system to include new legislation 
and legal requirements.  Funding will also be utilized to improve existing 
system business processes where efficiencies or changes are required. 
Recent plans include further securing customer sensitive data, 
improvements to the most commonly used SAP screens, and to begin a 
Utilities Technology Strategic Plan.

Justification: After the Utilities billing software implementation in May 
2009, staff identified ongoing changes required to add necessary 
legislative and regulatory requirements.  This project also includes 
enhancement to online e‐services, bill presentation, quality controls, 
process integration, new functionality, enhanced reporting capabilities, 
and data accessibility. These may require business process re‐
engineering, utilities bill updates, and/or rate adjustments.

Supplemental Information: This project is necessary in order to provide 
software system updates to meet customer, regulatory, and governing 
requirements.  This project is in response to Council requests regarding 
enhancements to the Utilities billing system. The Enterprise Funds share 
proportionately in the costs of this project.
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Prior Years

Expended and Encumbered Ongoing

Continuing Appropriations $468,588

Expenditures

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Salaries and Benefits

Design Costs

Construction Costs

Other $250,000 $250,000 $250,000 $250,000 $250,000 $1,250,000

Total Budget Request $250,000 $250,000 $250,000 $250,000 $250,000 $1,250,000

Revenues

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Funding

Electric Fund $122,855 $122,855 $122,855 $122,855 $122,855 $614,275

Fiber Optics Fund $941 $941 $941 $941 $941 $4,705

Gas Fund $47,317 $47,317 $47,317 $47,317 $47,317 $236,585

Refuse Fund $28,719 $28,719 $28,719 $28,719 $28,719 $143,595

Storm Drainage Fund $6,142 $6,142 $6,142 $6,142 $6,142 $30,710

Wastewater Collection Fund $15,856 $15,856 $15,856 $15,856 $15,856 $79,280

Water Fund $28,170 $28,170 $28,170 $28,170 $28,170 $140,850

Total Sources of Funds $250,000 $250,000 $250,000 $250,000 $250,000 $1,250,000
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CIP Projects Budgeted in Prior Years

List of CIP Projects Budgeted in Prior Years and Continuing in FY 2015, and not Budgeted in FY 2015-19 CIP Plan

CIP Number Project Title Current Budget
FY 2014 YTD 
Actual Costs Encumbrances

Available 
Budget

193,156 8,256 164,240 20,660
18,899 0 0 18,899
99,936 92,966 0 6,969
65,000 0 0 65,000

157,500 0 0 157,500
1,636,645 402,822 438,950 794,872

49,920 35,000 0 14,920
125,000 0 0 125,000
120,902 0 0 120,902

78,000 0 0 78,000
126,716 58,823 0 67,893

4,128 0 0 4,128
625,652 118,157 33,985 473,510

20,516 3,542 0 16,974
2,669 0 0 2,669

46,245 0 45,631 614
12,594,893 6,025,530 6,237,690 331,673

135,261 0 23,861 111,400
174,684 140,475 0 34,209

22,460,230 8,456,099 12,767,609 1,236,522
46,386 32,551 0 13,835

249,780 0 0 249,780
82,512 232 0 82,280

673,040 471,521 156,426 45,094
1,205,467 22,247 52,892 1,130,329
2,246,682 251,805 1,593,916 400,960

505,677 37,427 376,665 91,585
174,041 44,663 31,777 97,601
260,000 670 0 259,330

General Fund CIP Projects
 AC-09002 New Sound System for Lucie Stern Community Theatre
 AC-12001 Junior Museum & Zoo Perimeter Fence
 FD-12000 ALS EKG Monitor Replacement
 FD-13000 Lng Rng CCTV Cameras
 FD-14002 Fire Ringdown System Replacement
 LB-11000 Furniture & Technology for Library Projects
 OS-00002 Open Space Lakes and Pond Maintenance
 OS-07000 Foothills Park Road Improvements
 OS-09002 Baylands Emergency Access Levee Repair
 PD-14000 Internal Alarm System Replacement
 PE-00104 San Antonio Road Medians
 PE-06005 University Ave. Gateway Landscaping Improvements 
 PE-06007 Park Restroom Installation
 PE-08004 Lytton Plaza Renovation
 PE-09002 Greer Park Irrigation System Replacement and Phase IV
 PE-09005 Downtown Library Improvements
 PE-09006 Mitchell Park Library and Community Center New Construction 

 PE-09010 Library & Community Center - Temporary Facilities
 PE-10002 Ventura Community Center and Park
 PE-11000 Rinconada Library New Construction and Improvements
 PE-12002 Tree Wells - University Ave. Irrigation Alternatives
 PE-12004 Municipal Services Center Facilities Study
 PE-12009 Alma Street/University Avenue Bridge Guardrail Repair
 PE-12012 Eleanor Pardee Park Improvements
 PE-12013 Magical Bridge Playground
 PE-12017 City Hall First Floor Renovations
 PE-13003 Parks, Trails, Open Space, and Recreation Master Plan
 PE-13005 City Hall/King Plaza Landscape
 PE-13007 El Camino Dog Park
 PE-13008 Bowden Park Improvements 356,041 7,936 33,000 315,105
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Cont’d.

List of CIP Projects Budgeted in Prior Years and Continuing in FY 2015, and not Budgeted in FY 2015-19 CIP Plan

CIP Number Project Title Current Budget
FY 2014 YTD 
Actual Costs Encumbrances

Available 
Budget

 PE-13010 Greer Park Renovations 300,000 51,521 59 248,420
 PE-13012 Structural Assessment of City Bridges 185,394 0 0 185,394
 PE-13014 Streetlights Condition Assessment 220,078 0 0 220,078
 PE-13016 El Camino Park Expanded Parking Lot and New Restroom 960,000 16,148 0 943,852
 PE-13020 Byxbee Park Trails 339,233 2,703 64,471 272,059
 PE-13022 University Ave Pedestrian/Bicycle Underpass Rehabilitation 33,968 0 0 33,968
 PE-14010 LATP Site Development Preparation and Security Improvements 1,668,782 7,471 172,141 1,489,171
 PE-14015 Lucie Stern Buildings Mechanical/Electrical Upgrades 2,791,964 180,251 97,558 2,514,154
 PE-98020 Public Safety Building Project 94,919 9,070 0 85,849
 PF-04000 Security System Improvements 59,768 0 0 59,768
 PF-05003 Foothills Park Interpretive Center Improvements 84,708 18,965 7,350 58,393
 PF-06004 Cubberley Restroom Upgrades 297,729 50 0 297,678
 PF-07003 Children's Theatre Fire/Life Safety Upgrades 231,580 0 0 231,580
 PF-07011 Roth Building Maintenance 258,576 0 0 258,576
 PF-09000 Children's Theater Improvements 340,000 52,172 0 287,828
 PF-10002 Lot J Structure Repair 168,580 0 0 168,580
 PF-11001 Council Chamber Carpet Replacement 80,000 0 71,500 8,500
 PF-12004 City Wide Backflow Preventer Installation 154,357 0 0 154,357
 PF-13001 Lucie Stern Mechanical System Upgrade 100,000 0 0 100,000
 PF-14000 Cubberley Roof Replacements 453,931 0 0 453,931
 PF-14002 Fire Station 1 Improvements 280,377 0 0 280,377
 PF-93009 Americans with Disabilities Act Compliance 429,713 11,598 0 418,115
 PG-09003 Park Maintenance Shop Remodel 94,419 0 0 94,419
 PG-11000 Hopkins Park Improvements (formerly PE-07001) 90,900 7,900 500 82,500
 PG-11001 Cogswell Plaza Improvements (formerly PE-07004) 11,231 0 0 11,231
 PG-11002 Monroe Park Improvements (formerly PE-11003) 246,800 794 9,300 236,706
 PG-11003 Scott Park Improvements (formerly PE-11004) 100,000 618 0 99,383
 PG-12001 Stanford/Palo Alto Playing Fields Netting 50,000 0 0 50,000
 PG-12002 Golf Course Tree Maintenance 122,779 3,597 0 119,182
 PG-12004 Sarah Wallis Park Improvements 65,000 0 0 65,000
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Cont’d.

List of CIP Projects Budgeted in Prior Years and Continuing in FY 2015, and not Budgeted in FY 2015-19 CIP Plan

CIP Number Project Title Current Budget
FY 2014 YTD 
Actual Costs Encumbrances

Available 
Budget

 PG-12005 Relocate Power Poles for Soccer Field 100,000 0 0 100,000
 PG-13002 El Camino Park Playing Fields and Amenities 3,435,286 57,875 0 3,377,411
 PG-13003 Golf Reconfiguration & Baylands Athletic Center Improvements 8,273,397 270,024 65,116 7,938,258
 PL-11001 Dinah SummerHill Pedestrian/Bicycle Path 116,053 3,864 0 112,189
 PL-11002 California Avenue- Transit Hub Corridor Project 1,629,346 267,813 687,566 673,967
 PL-11003 Palo Alto - Traffic Signal Central System Upgrade 364,472 0 0 364,472
 PO-10002 Downtown Tree Grates 261,985 0 0 261,985
 PO-12000 Wilkie Way Bridge Tile Deck Replacement 50,000 37,316 3,775 8,908
 PO-12002 LATP Site Development Preparation and Security Improvements 233,697 59,118 0 174,578
 PO-12003 Foothills Wildland Fire Mitigation Program 180,116 63,723 26,498 89,895
 SD-06102 San Francisquito Creek Storm Water Pump Station 36,246 1,088 0 35,158
 SD-10101 Southgate Neighborhood Strom Drain Improvements 1,085,839 164,827 904,207 16,805
 SD-11101 Channing Ave/Lincoln Avenue Storm Drain Improvements 3,695,465 366,754 192,754 3,135,957

Electric Fund
 EL-04010 Foothills System Rebuild 110,587 28,458 0 82,129
 EL-05000 El Camino Underground Rebuild 396,287 99,354 0 16,964
 EL-06002 UG District 45 - Downtown V 144,856 9,142 2,961 132,753
 EL-09003 Rebuild UG District 17 (Downtown) 484,429 1,844 0 482,586
 EL-09004 W.Charleston/Wilkie Way to South City Limit 4/12kV Conversion 635,000 0 0 635,000
 EL-10008 Advanced Metering Infrastructure (AMI) System 204,597 17,780 22,500 164,316
 EL-10009 Street Light System Conversion Project 2,658,383 403,515 498,187 1,756,354
 EL-11001 Torreya Court Rebuild 15,224 8,029 0 7,195
 EL-11003 Rebuild UG District 15 469,210 6,434 0 458,666
 EL-11004 Hewlett Subdivision Rebuild Los Trancos Road 193,406 12,772 0 180,634
 EL-11007 Rebuild Greenhouse Condo Area 347,384 5,925 222,000 119,460
 EL-11008 Rebuild UG District 19 104,880 0 0 102,918
 EL-11015 Reconductor 60kV Overhead Transmission System 1,448,300 1,031,210 62,257 354,833
 EL-12000 Rebuild UG District 12 461,185 720 300,000 160,464
 EL-12002 Hanover 22 - Transformer Replacement 94,009 87,329 0 6,679
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List of CIP Projects Budgeted in Prior Years and Continuing in FY 2015, and not Budgeted in FY 2015-19 CIP Plan

CIP Number Project Title Current Budget
FY 2014 YTD 
Actual Costs Encumbrances

Available 
Budget

 EL-13004 Hansen Way / Hanover 12kV Ties 275,000 0 0 275,000
 EL-13006 Sand Hill / Quarry 12kV Tie 249,891 11,347 0 130,730
 EL-13008 Upgrade Electric Estimating System 150,000 0 0 150,000
 EL-14004 Maybell 1&2 4/12kV Conversion 450,000 0 0 450,000

Gas Fund
 GS-01019 GPS Global Positioning 82,448 0 2,810 79,638
 GS-02013 Directional Boring Machine 520,764 221,228 0 299,536
 GS-03007 Directional Boring Equipment 199,252 43,950 0 155,303
 GS-03008 Polyethylene Fusion Equipment 55,886 26,697 22 29,168
 GS-08000 Gas Station 2 Rebuild 10,023 0 0 10,023
 GS-09000 Gas Station 1 Rebuild 6,631 0 0 6,631
 GS-09002 GMR - Project 19 4,519,005 1,783,374 2,051,126 684,505
 GS-10000 Gas Station 3 Rebuild 8,489 0 0 8,489
 GS-10001 GMR - Project 20 6,519,841 634,166 5,382,045 503,630
 GS-11000 GMR - Project 21 5,878,721 3,511,143 2,189,310 178,268
 GS-11001 Gas Station 4 Rebuild 16,897 0 0 16,897
 GS-13003 Cooperatively-owned Back-up Generators 315,000 0 0 315,000
 GS-14004 Gas Distribution System Model 150,000 1,392 75,000 73,608

Water Fund
 WS-07000 Water Regulation Station Improvements 326,936 30,112 24 296,799
 WS-07001 Water Recycling Facilities 394,519 4,442 192,338 197,739
 WS-09001 WMR - Project 23 124,688 12,667 2,918 109,104
 WS-10001 WMR-Project 24 462,132 253,827 0 208,305
 WS-11000 WMR-Project 25 3,433,284 117,945 0 3,315,339
 WS-13003 GPS Equipment Upgrade 200,000 0 0 200,000
 WS-13004 Asset Management Mobile Deployment 100,000 0 0 100,000
 WS-13006 Water Meter Shop Renovations 287,148 126,607 106,686 53,855
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List of CIP Projects Budgeted in Prior Years and Continuing in FY 2015, and not Budgeted in FY 2015-19 CIP Plan

CIP Number Project Title Current Budget
FY 2014 YTD 
Actual Costs Encumbrances

Available 
Budget

Wastewater Collection Fund
 WC-07004 WW Collection Sys. Rehab/Aug. Project 21 96,044 56,589 4,373 35,082
 WC-08012 WW Collection Sys. Rehab/Aug. Project 22 188,809 0 0 188,809
 WC-10002 WW Collection Sys. Rehab/Aug. Project 23 2,457,547 890,531 1,312,964 254,052
 WC-11000 WW Collection Sys. Rehab/Aug. Project 24 2,967,027 380,004 19,492 2,567,530
 WC-12001 WW Collection Sys. Rehab/Aug. Project 25 3,158,502 235,450 16,851 2,906,201

Refuse Fund
 RF-09004 LATP Site Development Preparation 21,349 0 0 21,349
 RF-10002 Flare Relocation Project 740,997 697,843 39,309 3,845
 RF-10003 Drying Beds, Material Storage, and Transfer Area 53,031 0 0 53,031
 RF-11001 Landfill Closure 5,768,586 519,523 2,275,122 2,973,941

Wastewater Treatment Fund
 WQ-80022 System Flow Meter 172,453 9,770 1,010 161,673

Technology Fund
 TE-00010 Telephone System Replacement 849,452 137,301 251,675 460,476
 TE-01012 IT Disaster Recovery Plan 524,794 41,846 271,116 211,832
 TE-02013 Instntl Network (I-N 575,887 0 0 575,887
 TE-06001 Library RFID Implementation 564,828 75,379 140,823 348,625
 TE-07006 SAP Continuous Improvement Project 95,694 65,428 1,949 28,317
 TE-08004 Fire Mobile Data Computer 61,083 0 55,001 6,082
 TE-09000 Public Safety Computer-Aided Dispatch Replacement 1,064,626 247,786 36,801 780,038
 TE-11001 Library Computer System Software 499,925 51,200 378,150 70,575
 TE-12001 Dev Center Blueprint Tech Enhancements 1,623,005 291,014 109,192 1,222,800
 TE-13001 Interactive Voice Response (IVR) 200,000 0 0 200,000
 TE-13002 Employee Self Service/Manager Self Service Enhancements 150,000 0 0 150,000
 TE-13003 SAP Refuse Billing Improvements 250,000 0 0 250,000
 TE-95016 Permit Information Tracking System 176,648 0 0 176,648
 TE-99010 Acquisition of New Computers 188,074 0 0 188,074



CIP Projects Budgeted in Prior Years

‐ 382 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

Cont’d.

List of CIP Projects Budgeted in Prior Years and Continuing in FY 2015, and not Budgeted in FY 2015-19 CIP Plan

CIP Number Project Title Current Budget
FY 2014 YTD 
Actual Costs Encumbrances

Available 
Budget

Vehicle Replacement and Maintenance Fund
 VR-01001 MSC Fuel Storage Tank/Svc Island Replacement 67,603 3,161 1 64,441
 VR-04010 Vehicle Maintenance Facility Upgrades 262,860 0 24,292 238,568
 VR-06801 Replace Citywide Fuel Transaction and Inventory Management System 109,838 883 22,968 85,987
 VR-07001 Automated Motor Pool Reservation and Vehicle Key Management System 10,979 0 0 10,979
 VR-07002 Diesel Truck Engine Emissions Retrofits 25,344 0 0 25,344
 VR-11000 Vehicle Replacement 325,177 0 0 325,177
 VR-12001 In-Ground Vehicle Lift 83,525 0 0 83,525
 VR-13000 Scheduled Vehicle and Equipment Replacement 2,887,981 1,380,313 46,896 1,460,772
 VR-14000 Scheduled Vehicle and Equipment Replacement 3,000,000 22,003 1,594,416 1,383,581
 VR-14002 MSC Fuel Station Demolition 240,000 16,950 33,000 190,050
 VR-92006 Fuel Storage Tanks Upgrade 9,664 465 0 9,199
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AC‐86017 Art in Public Places  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  121
AS‐10000 Salaries and Benefits ‐ General Fund CIP Projects  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  171
OS‐00001 Open Space Trails and Amenities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  135
OS‐09001 Off‐Road Pathway Resurfacing and Repair . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  133
PE‐08001 Rinconada Park Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  142
PE‐09003 City Facility Parking Lot Maintenance  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .81
PE‐11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL‐11000) . . . . . . . . . . . . . . . . . . . . . .  159
PE‐12011 Newell Road/San Francisquito Creek Bridge Replacement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  108
PE‐13011 Charleston/Arastradero Corridor Project  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  155
PE‐13017 El Camino Median Landscape Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  104
PE‐14012 Junior Museum & Zoo Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .88
PE‐15011 Ventura Buildings Improvements. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .98
PE‐15020 Civic Center Waterproofing Study and Repairs. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .84
PE‐15022 Palo Alto Community Gardens Irrigation System . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  137
PE‐15028 Baylands Levee Improvements Feasibility Study  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  124
PE‐15029 Baylands Interpretive Center Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  123
PE‐17005 Boulware Park Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  127
PE‐18010 Mitchell Park Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  132
PE‐18012 Hoover Park Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  130
PE‐18015 Robles Park Improvements. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  144
PE‐18016 Civic Center Fire Life Safety and Electrical Upgrades . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .83
PE‐86070 Street Maintenance. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  115
PF‐00006 Roofing Replacement  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .94
PF‐01003 Building Systems Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .77
PF‐02022 Facility Interior Finishes Replacement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .86
PF‐14003 University Avenue Parking District Parking Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .96
PF‐14004 California Avenue Parking District Parking Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .79
PF‐15000 Rinconada Pool Locker Room . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .92
PF‐17000 Municipal Services Center Building A, B, & C Roofing Rehabilitation . . . . . . . . . . . . . . . . . . . . . . . . . . .90
PF‐93009 Americans with Disabilities Act Compliance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .73
PG‐06001 Tennis and Basketball Court Resurfacing  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  148
PG‐06003 Benches, Signage, Fencing, Walkways, and Perimeter Landscaping. . . . . . . . . . . . . . . . . . . . . . . . . .  126
PG‐09002 Park and Open Space Emergency Repairs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  139
PG‐13001 Stanford/Palo Alto Soccer Turf Replacement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  146
PG‐14000 Ramos Park Improvements. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  141
PG‐14001 Peers Park Improvements. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  140
PG‐14002 Cameron Park Improvements. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  128
PG‐14003 Seale Park Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  145
PG‐18000 Golf Course Driving Range Net and Artificial Turf Replacement . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  129
PL‐00026 Safe Routes to School  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  163
PL‐04010 Bicycle & Pedestrian Transportation Plan Projects. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  153
PL‐05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades  . . . . . . . . . . . . . . . . . . . . . . . . .  165
PL‐12000 Transportation and Parking Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  167
PL‐14000 El Camino Real & Churchill Avenue Intersection Improvements. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  157
PL‐14001 Matadero Creek Trail. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  161



Index by Project Number

‐ 384 ‐City of Palo Alto
Fiscal Year 2015 Adopted Budget

PL‐15001 Embarcadero Road Corridor Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 106
PO‐05054 Street Lights Improvements  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 114
PO‐11000 Sign Reflectivity Upgrade. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 112
PO‐11001 Thermoplastic Lane Marking and Striping  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 117
PO‐12001 Curb and Gutter Repairs  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 103
PO‐89003 Sidewalk Repairs. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 110

ELECTRIC FUND

EL‐02010 SCADA System Upgrades . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 216
EL‐02011 Electric Utility GIS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 199
EL‐04012 Utility Site Security Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 234
EL‐06001 230 KV Electric Intertie. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 185
EL‐06003 Utility Control Center Upgrades  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 232
EL‐08001 UG District 42 ‐ Embarcadero Rd. (Between Emerson & Middlefield). . . . . . . . . . . . . . . . . . . . . . . . . 222
EL‐09000 Middlefield Underground Rebuild  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 201
EL‐10006 Rebuild UG District 24  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 209
EL‐11006 Rebuild UG District 18  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 205
EL‐11009 UG District 43 ‐ Alma/Embarcadero . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 224
EL‐11010 UG District 47 ‐ Middlefield, Homer Avenue, Webster Street and Addison Avenue  . . . . . . . . . . . . . 228
EL‐11014 Smart Grid Technology Installation. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 217
EL‐12001 UG District 46 ‐ Charleston/El Camino Real . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 226
EL‐13000 Edgewood/Wildwood 4 kV Tie  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 192
EL‐13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)  . . . . . . . . . . . . . . . . . . . . . . . . . 214
EL‐13003 Rebuild UG District 16  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 203
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Americans with Disabilities Act

IN COMPLIANCE WITH 

AMERICANS WITH DISABILITIES ACT (ADA) OF 1990, 

THIS DOCUMENT MAY BE PROVIDED 

IN OTHER ACCESSIBLE FORMATS. 

For information contact: 

ADA Coordinator 
City of Palo Alto 

285 Hamilton Ave 
(650) 329-2496 
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Glossary

Key Budget Terms

Adopted Budget: The adopted budget is the annual City budget approved by the City Council on or before June 30.

Appropriation: The allocation of an expense budget for a particular project or program usually for a specific period of 
time.

Budget Stabilization Reserve: The portion of the fund balance to be used as a supplement to the regular budget 
when unexpected events that reduce revenue or create obligations that significantly impact the current‐year budget 
occur. Examples include events such as state government action, a downturn in the economy or natural disaster that.

Capital Budget: A plan of Adopted capital outlays and the means of financing them for the current fiscal period. In a 
two‐year budget, the second year of the Capital Improvement Program is adopted‐in‐concept.

Capital Improvement Program (CIP): The Capital Improvement Program accounts for projects related to the 
acquisition, expansion, or rehabilitation of the City’s buildings, equipment, parks, streets, and other public 
infrastructure.

Capital Improvement Fund: A fund created to account for all resources to be used for the construction or 
acquisition of designated fixed assets by a governmental unit except those financed by proprietary or fiduciary 
funds.

Comprehensive Plan:  The Palo Alto Comprehensive Plan contains the City's official policies on land use and 
community design, transportation, housing, natural environment, business and economics, and community services. 
Its policies apply to both public and private properties. Its focus is on the physical form of the City. The Adopted 
Budget integrates the 1998‐2010 Comprehensive Plan into the budget process.

Cost Accounting: The branch of accounting that provides for the assembling and recording of all the elements of cost 
incurred to accomplish a purpose, to carry on an activity or operation, or to complete a unit of work or a specific job.

Enterprise Funds:  Enterprise funds account for City operations that are financed and operated in a manner similar to 
private enterprise. Costs of providing service to the public are covered by user charges, grant funds, and impact fees. 
The City of Palo Alto owns and operates its own utilities with the exception of refuse hauling and collection, which is 
contracted with an outside firm.

Fiscal Agent:  A bank or other corporate fiduciary that performs the function of paying, on behalf of the governmental 
unit, or other debtor, interest on debt or principal of debt when due.

Fiscal Year: A 12‐month period of time to which the annual budget applies and at the end of which a governmental 
unit determines its financial position and the results of operations.

Fixed Assets: Assets of a long‐term character that are intended to continue to be held or used, such as land, buildings, 
machinery, furniture, and other equipment.

Funds: Local government budgets are made up of funds, which help to organize and account for restricted resources. 
Each fund is considered a separate accounting entity.

Governmental Funds: A generic classification used to refer to all funds other than proprietary and fiduciary funds. The 
capital projects fund is one example of the type of funds referred to as “Governmental Funds.”
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Infrastructure Assets: Roads, bridges, curbs and gutters, streets, sidewalks, drainage systems, and lighting systems 
installed for the common good.

Infrastructure Management Plan (IMP): A portion of the General Fund capital improvement program which focuses 
on rehabilitating the City's infrastructure. In 1998‐99, an outside consultant on the City's infrastructure prepared a 
report known as the Adamson report. Within this report the City's infrastructure was catalogued and ranked based on 
when the infrastructure needed to be upgraded or replaced and the cost for each item. At that time, the City Council 
decided to establish a plan using the Adamson report as a guide for both timeline and cost. 

Internal Service Funds: These funds provide services to City departments and recover their costs through user 
charges. For example Vehicle Replacement Fund is an Internal Service Fund managing the replacement and 
maintenance of the City fleet. 

Method of Accounting:  The City's General Fund budget is developed using a modified accrual basis of accounting, 
with revenues being recorded when measurable and available, and expenditures recorded when the liability is 
incurred. Enterprise Funds and Internal Service Funds are budgeted on a generally accepted accounting principles 
(GAAP) basis, which for Proprietary Funds is on a full accrual accounting basis.

Operating Transfer: Amounts transferred between funds, not considered a revenue or expense. For example, legally 
authorized transfers from a fund receiving revenue to the fund through which the resources are to be expended.

Pay‐As‐You‐Go‐Basis: A term used to describe the financial policy of a governmental unit that finances all of its capital 
outlays from current revenues rather than by borrowing.

Adopted Budget: The Adopted budget is the budget that is sent to the Finance Committee by the City Manager. The 
Adopted budget, including changes made by the Finance Committee during their review, is approved by the Council 
and then becomes the adopted budget.

Reimbursements: Interfund transactions that constitute reimbursements to a fund for expenditures or expenses 
initially made from it but that properly apply to another fund. For example, the Enterprise Funds reimburse the 
Technology Fund for CIP projects from which the Enterprise Funds benefit. 

Reserve: Represents the portion of fund balance set aside for financing future capital improvements or the outlay of 
capital projects in any given year, and addressing one‐time emergency needs. 

Revenues: Revenues include compensation received by the project for specific services to the public (external 
revenues), as well as revenues received from other funds (internal revenues). 

Special Revenue Funds: These funds account for the proceeds derived from specific revenue sources that are legally 
restricted to expenditures for specified purposes. The Street Improvement Fund (SIF) is a Special Revenue Fund that 
derives its funding from state gas tax revenues. Capital appropriations from the SIF must be spent on the construction 
and maintenance of the road network system of the City.
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	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14001 Peers Park Improvements
	Peers Park Improvements (PG-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14000 Ramos Park Improvements
	Ramos Park Improvements (PG-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-08001 Rinconada Park Improvements
	Rinconada Park Improvements (PE-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18015 Robles Park Improvements
	Robles Park Improvements (PE-18015)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14003 Seale Park Improvements
	Seale Park Improvements (PG-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-13001 Stanford/Palo Alto Soccer Turf Replacement
	Stanford/Palo Alto Soccer Turf Replacement (PG-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-06001 Tennis and Basketball Court Resurfacing
	Tennis and Basketball Court Resurfacing (PG-06001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Traffic and Transportation
	PL-04010 Bicycle & Pedestrian Transportation Plan Projects
	Bicycle & Pedestrian Transportation Plan Projects (PL-04010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:

	Description
	Justification


	PE-13011 Charleston/Arastradero Corridor Project
	Charleston/Arastradero Corridor Project (PE-13011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-15002 Water Main Replacement - Project 29
	Water Main Replacement - Project 29 (WS-15002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-16001 Water Main Replacement - Project 30
	Water Main Replacement - Project 30 (WS-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80015 Water Meters
	Water Meters (WS-80015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-08001 Water Reservoir Coating Improvements
	Water Reservoir Coating Improvements (WS-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
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	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PO-05054 Street Lights Improvements
	Street Lights Improvements (PO-05054)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PE-86070 Street Maintenance
	Street Maintenance (PE-86070)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11001 Thermoplastic Lane Marking and Striping
	Thermoplastic Lane Marking and Striping (PO-11001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Parks and Open Space
	AC-86017 Art in Public Places
	Art in Public Places (AC-86017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-06003 Benches, Signage, Fencing, Walkways, and Perimeter Landscaping
	Benches, Signage, Fencing, Walkways, and Perimeter Landscaping (PG-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-17005 Boulware Park Improvements
	Boulware Park Improvements (PE-17005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-14002 Cameron Park Improvements
	Cameron Park Improvements (PG-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-18000 Golf Course Driving Range Net and Artificial Turf Replacement
	Golf Course Driving Range Net and Artificial Turf Replacement (PG-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18012 Hoover Park Improvements
	Hoover Park Improvements (PE-18012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18010 Mitchell Park Improvements
	Mitchell Park Improvements (PE-18010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	OS-09001 Off-Road Pathway Resurfacing and Repair
	Off-Road Pathway Resurfacing and Repair (OS-09001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	OS-00001 Open Space Trails and Amenities
	Open Space Trails and Amenities (OS-00001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-15022 Palo Alto Community Gardens Irrigation System
	Palo Alto Community Gardens Irrigation System (PE-15022)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-09002 Park and Open Space Emergency Repairs
	Park and Open Space Emergency Repairs (PG-09002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14001 Peers Park Improvements
	Peers Park Improvements (PG-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14000 Ramos Park Improvements
	Ramos Park Improvements (PG-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-08001 Rinconada Park Improvements
	Rinconada Park Improvements (PE-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18015 Robles Park Improvements
	Robles Park Improvements (PE-18015)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14003 Seale Park Improvements
	Seale Park Improvements (PG-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-13001 Stanford/Palo Alto Soccer Turf Replacement
	Stanford/Palo Alto Soccer Turf Replacement (PG-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-06001 Tennis and Basketball Court Resurfacing
	Tennis and Basketball Court Resurfacing (PG-06001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Traffic and Transportation
	PL-04010 Bicycle & Pedestrian Transportation Plan Projects
	Bicycle & Pedestrian Transportation Plan Projects (PL-04010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:

	Description
	Justification


	PE-13011 Charleston/Arastradero Corridor Project
	Charleston/Arastradero Corridor Project (PE-13011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
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	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PE-14012 Junior Museum & Zoo Improvements
	Junior Museum & Zoo Improvements (PE-14012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-17000 Municipal Services Center Building A, B, & C Roofing Rehabilitation
	Municipal Services Center Building A, B, & C Roofing Rehabilitation (PF-17000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-15000 Rinconada Pool Locker Room
	Rinconada Pool Locker Room (PF-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-00006 Roofing Replacement
	Roofing Replacement (PF-00006)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-14003 University Avenue Parking District Parking Improvements
	University Avenue Parking District Parking Improvements (PF-14003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PE-15011 Ventura Buildings Improvements
	Ventura Buildings Improvements (PE-15011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Streets and Sidewalks
	PO-12001 Curb and Gutter Repairs
	Curb and Gutter Repairs (PO-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PE-13017 El Camino Median Landscape Improvements
	El Camino Median Landscape Improvements (PE-13017)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-15001 Embarcadero Road Corridor Improvements
	Embarcadero Road Corridor Improvements (PL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-12011 Newell Road/San Francisquito Creek Bridge Replacement
	Newell Road/San Francisquito Creek Bridge Replacement (PE-12011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-89003 Sidewalk Repairs
	Sidewalk Repairs (PO-89003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11000 Sign Reflectivity Upgrade
	Sign Reflectivity Upgrade (PO-11000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PO-05054 Street Lights Improvements
	Street Lights Improvements (PO-05054)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PE-86070 Street Maintenance
	Street Maintenance (PE-86070)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11001 Thermoplastic Lane Marking and Striping
	Thermoplastic Lane Marking and Striping (PO-11001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Parks and Open Space
	AC-86017 Art in Public Places
	Art in Public Places (AC-86017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-06003 Benches, Signage, Fencing, Walkways, and Perimeter Landscaping
	Benches, Signage, Fencing, Walkways, and Perimeter Landscaping (PG-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-17005 Boulware Park Improvements
	Boulware Park Improvements (PE-17005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-14002 Cameron Park Improvements
	Cameron Park Improvements (PG-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-18000 Golf Course Driving Range Net and Artificial Turf Replacement
	Golf Course Driving Range Net and Artificial Turf Replacement (PG-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18012 Hoover Park Improvements
	Hoover Park Improvements (PE-18012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18010 Mitchell Park Improvements
	Mitchell Park Improvements (PE-18010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	OS-09001 Off-Road Pathway Resurfacing and Repair
	Off-Road Pathway Resurfacing and Repair (OS-09001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	OS-00001 Open Space Trails and Amenities
	Open Space Trails and Amenities (OS-00001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-15022 Palo Alto Community Gardens Irrigation System
	Palo Alto Community Gardens Irrigation System (PE-15022)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-09002 Park and Open Space Emergency Repairs
	Park and Open Space Emergency Repairs (PG-09002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14001 Peers Park Improvements
	Peers Park Improvements (PG-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14000 Ramos Park Improvements
	Ramos Park Improvements (PG-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-08001 Rinconada Park Improvements
	Rinconada Park Improvements (PE-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18015 Robles Park Improvements
	Robles Park Improvements (PE-18015)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14003 Seale Park Improvements
	Seale Park Improvements (PG-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-13001 Stanford/Palo Alto Soccer Turf Replacement
	Stanford/Palo Alto Soccer Turf Replacement (PG-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-06001 Tennis and Basketball Court Resurfacing
	Tennis and Basketball Court Resurfacing (PG-06001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Traffic and Transportation
	PL-04010 Bicycle & Pedestrian Transportation Plan Projects
	Bicycle & Pedestrian Transportation Plan Projects (PL-04010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:

	Description
	Justification


	PE-13011 Charleston/Arastradero Corridor Project
	Charleston/Arastradero Corridor Project (PE-13011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-15002 Water Main Replacement - Project 29
	Water Main Replacement - Project 29 (WS-15002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-16001 Water Main Replacement - Project 30
	Water Main Replacement - Project 30 (WS-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80015 Water Meters
	Water Meters (WS-80015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-08001 Water Reservoir Coating Improvements
	Water Reservoir Coating Improvements (WS-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	WS-80014 Water Service Hydrant Replacement
	Water Service Hydrant Replacement (WS-80014)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-15004 Water System Master Plan
	Water System Master Plan (WS-15004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-11004 Water System Supply Improvements
	Water System Supply Improvements (WS-11004)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80013 Water System, Customer Connections
	Water System, Customer Connections (WS-80013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-02015 Water, Gas, Wastewater Utility GIS Data
	Water, Gas, Wastewater Utility GIS Data (WS-02015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Collection Fund

	Wastewater Collection Fund Map
	WC-99013 Sewer Lateral/Manhole Rehab/Replacement
	Sewer Lateral/Manhole Rehab/Replacement (WC-99013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-80020 Sewer System, Customer Connections
	Sewer System, Customer Connections (WC-80020)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-14001 Wastewater Collection System Rehabilitation/Augmentation Project 27
	Wastewater Collection System Rehabilitation/ Augmentation Project 27 (WC-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-15001 Wastewater Collection System Rehabilitation/Augmentation Project 28
	Wastewater Collection System Rehabilitation/ Augmentation Project 28 (WC-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-16001 Wastewater Collection System Rehabilitation/Augmentation Project 29
	Wastewater Collection System Rehabilitation/ Augmentation Project 29 (WC-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-17001 Wastewater Collection System Rehabilitation/Augmentation Project 30
	Wastewater Collection System Rehabilitation/ Augmentation Project 30 (WC-17001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-19001 Wastewater Collection System Rehabilitation/Augmentation Project 31
	Wastewater Collection System Rehabilitation/ Augmentation Project 31 (WC-19001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-13001 Wastewater Collection System Rehabiltiation/Augmentation Project 26
	Wastewater Collection System Rehabiltiation/ Augmentation Project 26 (WC-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-13002 Wastewater Fusion and General Equipment/Tools
	Wastewater Fusion and General Equipment/Tools (WC-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	WC-15002 Wastewater System Improvements
	Wastewater System Improvements (WC-15002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Treatment Fund
	WQ-14001 Biosolids Facility
	Biosolids Facility (WQ-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-04011 Facility Condition Assessment & Retrofit
	Facility Condition Assessment & Retrofit (WQ-04011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14004 Fixed Film Reactor Rehabilitation
	Fixed Film Reactor Rehabilitation (WQ-14004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-14002 Laboratory and Environmental Services Building
	Laboratory and Environmental Services Building (WQ-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-80021 Plant Equipment Replacement
	Plant Equipment Replacement (WQ-80021)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14003 Primary Sedimentation Tank Rehabilitation
	Primary Sedimentation Tank Rehabilitation (WQ-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Storm Drainage Fund

	Storm Drainage Fund Map
	SD-13002 Matadero Creek Storm Water Pump Station and Trunk Lines Improvements
	Matadero Creek Storm Water Pump Station and Trunk Lines Improvements (SD-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	SD-15008 Storm Drain Master Plan Update
	Storm Drain Master Plan Update (SD-15008)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	SD-06101 Storm Drain System Replacement and Rehabilitation
	Storm Drain System Replacement and Rehabilitation (SD-06101)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information
	Airport Fund



	AP-15001 Temporary Airport Terminal
	Temporary Airport Terminal (AP-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Other Fund Projects

	Other Funds Overview
	TECHNOLOGY FUND
	Vehicle Replacement FUND
	New Projects
	Vehicle Replacement Fund
	VR-15001 Emergency Repair and Replacement Program
	Emergency Repair and Replacement Program (VR-15001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-16000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-15000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-17000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-17000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-19000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-19000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-18000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Technology Fund
	TE-14002 Library Virtual Branch
	Library Virtual Branch (TE-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	TE-05000 Radio Infrastructure Replacement
	Radio Infrastructure Replacement (TE-05000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	TE-10001 Utilities Customer Billing System Continuous Improvements
	Utilities Customer Billing System Continuous Improvements (TE-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Supplemental Information

	CIP Projects Budgeted in Prior Years
	Index by Project Number
	Capital Project Fund
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Storm Drainage Fund
	Technology Fund
	Vehicle Replacement Fund
	Wastewater Collection Fund
	Wastewater Treatment Fund
	Water Fund

	Americans with Disabilities Act
	Glossary
	Key Budget Terms
	Adopted Budget:
	Appropriation:
	Budget Stabilization Reserve:
	Capital Budget:
	Capital Improvement Program (CIP):
	Capital Projects Fund:
	Comprehensive Plan:
	Cost Accounting:
	Enterprise Funds:
	Fiscal Agent:
	Fiscal Year:
	Fixed Assets:
	Funds:
	Governmental Funds:
	Infrastructure Assets:
	Infrastructure Management Plan (IMP):
	Internal Service Funds:
	Method of Accounting:
	Operating Transfer:
	Pay-As-You-Go-Basis:
	Adopted Budget:
	Reimbursements:
	Reserve:
	Revenues:
	Special Revenue Funds:



	page left blank right hand side.pdf
	Table of Contents
	Table of Contents
	Introduction
	Financial Summary
	Capital Fund Projects
	Enterprise Fund Projects
	Other Fund Projects

	Introduction
	City Council Transmittal Letter
	August 5, 2013
	INTRODUCTION
	General Fund
	Infrastructure Reserve
	Enterprise Funds CIP
	Internal Service Funds
	Project Coordination
	Capital Budget Award
	CONCLUSION

	Budget Acknowledgments
	CIP Organizational Chart
	The Capital Budget Process and Document
	CITY COUNCIL TOP 3 PRIORITIES
	Budget Preparation
	Capital Budget Calendar
	SEPTEMBER:
	OCTOBER/NOVEMBER:
	DECEMBER/JANUARY:
	JANUARY/FEBRUARY:
	MARCH:
	APRIL:
	MAY/JUNE:

	Capital Project Criteria
	Project Prioritization Selection Criteria
	Operating Budget Impact

	Changes to the Adopted Budget
	Budget Adjustment
	Budgetary Basis
	FUND STRUCTURE AND ACCOUNTING BASIS
	GOVERNMENTAL FUND TYPES
	PROPRIETARY FUND TYPES
	FIDUCIARY FUND TYPES
	AGENCY FUND TYPES

	Document Layout
	GENERAL FUND
	ENTERPRISE FUNDS
	INTERNAL SERVICE FUNDS

	Understanding the Details
	Project Numbering Sequence
	Project Information


	Budget Awards
	Summary of Capital Improvement Program Revenue
	Transfer from GENERAL Fund
	Transfer from Enterprise Funds
	GAS TAX FUND
	DEVELOPMENT IMPACT FEES
	OTHER AGENCIES
	STANFORD UNIVERSITY MEDICAL CENTER DEVELOPMENT AGREEMENT
	PARKING FUNDS
	ENTERPRISE FUNDS Utility RATE CHARGES
	User Fees and Charges
	Storm Drainage Fee
	Transfers within enterprise funds
	Cash Accumulated To Pay For the Landfill Closure and Post-Closure Care Liability
	Partner Agencies
	INTERNAL SERVICE FUNDS

	Debt Policy and Obligations
	Debt Policy Guidelines
	Legal Debt Limit
	Debt Obligations
	Debt Obligation Descriptions
	2002B Downtown Parking Improvement Project Certificates of Participation (COPs)
	2010A and 2013A General Obligation (GO) Bonds:
	2011 Golf Course Master Lease-Purchase Agreement
	1995 Utility Revenue Bonds, Series A:
	1999 Utility Revenue and Refunding Bonds, Series A:
	2007 Electric System Clean Renewable Energy Tax Credit Bonds:
	2009 Water Revenue Bonds, Series A:
	2007 State Water Resources Loan
	2009 State Water Resources Loan:
	2011 Utility Revenue Bonds, Series A
	Financial Summary

	2015-19 CIP Summary by Fund
	2015-19 Capital Improvement Projects
	Capital Projects by Fund — Total Expenditures
	Capital Projects by Fund — Total Funding Sources
	General Fund Capital — Total Expenses by Category
	General Fund Capital — Total Funding Sources
	General Fund Total Expense by Category for FY2015-19
	FY2014 Adopted CIP Projects
	FY 2014 Adopted CIP Projects
	Capital Fund Projects

	General Fund Overview
	Capital Improvement Fund and Infrastructure Reserve (IR)
	CLASSIFICATION OF CAPITAL IMPROVEMENT PROGRAM (CIP) PROJECTS
	CIP BUDGET HIGHLIGHTS
	INFRASTRUCTURE STAFFING
	New Projects
	GENERAL FUND PROJECTS

	Infrastructure Map
	Buildings and Facilities
	PF-93009 Americans with Disabilities Act Compliance
	Americans with Disabilities Act Compliance (PF-93009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	AC-14000 Art Center Auditorium Audio, Visual, and Furnishings
	Art Center Auditorium Audio, Visual, and Furnishings (AC-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-14018 Baylands Interpretive Center Improvements and Boardwalk Feasibility Study
	Baylands Interpretive Center Improvements and Boardwalk Feasibility Study (PE-14018)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	AC-14001 Baylands Nature Interpretive Center Exhibit Improvements
	Baylands Nature Interpretive Center Exhibit Improvements (AC-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PF-01003 Building Systems Improvements
	Building Systems Improvements (PF-01003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-14004 California Avenue Parking District Parking Improvements
	California Avenue Parking District Parking Improvements (PF-14004)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PE-09003 City Facility Parking Lot Maintenance
	City Facility Parking Lot Maintenance (PE-09003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PE-18016 Civic Center Fire Life Safety and Electrical Upgrades
	Civic Center Fire Life Safety and Electrical Upgrades (PE-18016)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-15020 Civic Center Waterproofing Study and Repairs
	Civic Center Waterproofing Study and Repairs (PE-15020)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-02022 Facility Interior Finishes Replacement
	Facility Interior Finishes Replacement (PF-02022)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PE-14012 Junior Museum & Zoo Improvements
	Junior Museum & Zoo Improvements (PE-14012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-17000 Municipal Services Center Building A, B, & C Roofing Rehabilitation
	Municipal Services Center Building A, B, & C Roofing Rehabilitation (PF-17000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-15000 Rinconada Pool Locker Room
	Rinconada Pool Locker Room (PF-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-00006 Roofing Replacement
	Roofing Replacement (PF-00006)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-14003 University Avenue Parking District Parking Improvements
	University Avenue Parking District Parking Improvements (PF-14003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PE-15011 Ventura Buildings Improvements
	Ventura Buildings Improvements (PE-15011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Streets and Sidewalks
	PO-12001 Curb and Gutter Repairs
	Curb and Gutter Repairs (PO-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PE-13017 El Camino Median Landscape Improvements
	El Camino Median Landscape Improvements (PE-13017)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-15001 Embarcadero Road Corridor Improvements
	Embarcadero Road Corridor Improvements (PL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-12011 Newell Road/San Francisquito Creek Bridge Replacement
	Newell Road/San Francisquito Creek Bridge Replacement (PE-12011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-89003 Sidewalk Repairs
	Sidewalk Repairs (PO-89003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11000 Sign Reflectivity Upgrade
	Sign Reflectivity Upgrade (PO-11000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PO-05054 Street Lights Improvements
	Street Lights Improvements (PO-05054)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PE-86070 Street Maintenance
	Street Maintenance (PE-86070)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11001 Thermoplastic Lane Marking and Striping
	Thermoplastic Lane Marking and Striping (PO-11001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Parks and Open Space
	AC-86017 Art in Public Places
	Art in Public Places (AC-86017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-06003 Benches, Signage, Fencing, Walkways, and Perimeter Landscaping
	Benches, Signage, Fencing, Walkways, and Perimeter Landscaping (PG-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-17005 Boulware Park Improvements
	Boulware Park Improvements (PE-17005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-14002 Cameron Park Improvements
	Cameron Park Improvements (PG-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-18000 Golf Course Driving Range Net and Artificial Turf Replacement
	Golf Course Driving Range Net and Artificial Turf Replacement (PG-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18012 Hoover Park Improvements
	Hoover Park Improvements (PE-18012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18010 Mitchell Park Improvements
	Mitchell Park Improvements (PE-18010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	OS-09001 Off-Road Pathway Resurfacing and Repair
	Off-Road Pathway Resurfacing and Repair (OS-09001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	OS-00001 Open Space Trails and Amenities
	Open Space Trails and Amenities (OS-00001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-15022 Palo Alto Community Gardens Irrigation System
	Palo Alto Community Gardens Irrigation System (PE-15022)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-09002 Park and Open Space Emergency Repairs
	Park and Open Space Emergency Repairs (PG-09002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14001 Peers Park Improvements
	Peers Park Improvements (PG-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14000 Ramos Park Improvements
	Ramos Park Improvements (PG-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-08001 Rinconada Park Improvements
	Rinconada Park Improvements (PE-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18015 Robles Park Improvements
	Robles Park Improvements (PE-18015)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14003 Seale Park Improvements
	Seale Park Improvements (PG-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-13001 Stanford/Palo Alto Soccer Turf Replacement
	Stanford/Palo Alto Soccer Turf Replacement (PG-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-06001 Tennis and Basketball Court Resurfacing
	Tennis and Basketball Court Resurfacing (PG-06001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Traffic and Transportation
	PL-04010 Bicycle & Pedestrian Transportation Plan Projects
	Bicycle & Pedestrian Transportation Plan Projects (PL-04010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:

	Description
	Justification


	PE-13011 Charleston/Arastradero Corridor Project
	Charleston/Arastradero Corridor Project (PE-13011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-15002 Water Main Replacement - Project 29
	Water Main Replacement - Project 29 (WS-15002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-16001 Water Main Replacement - Project 30
	Water Main Replacement - Project 30 (WS-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80015 Water Meters
	Water Meters (WS-80015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-08001 Water Reservoir Coating Improvements
	Water Reservoir Coating Improvements (WS-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	WS-80014 Water Service Hydrant Replacement
	Water Service Hydrant Replacement (WS-80014)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-15004 Water System Master Plan
	Water System Master Plan (WS-15004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-11004 Water System Supply Improvements
	Water System Supply Improvements (WS-11004)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80013 Water System, Customer Connections
	Water System, Customer Connections (WS-80013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-02015 Water, Gas, Wastewater Utility GIS Data
	Water, Gas, Wastewater Utility GIS Data (WS-02015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Collection Fund

	Wastewater Collection Fund Map
	WC-99013 Sewer Lateral/Manhole Rehab/Replacement
	Sewer Lateral/Manhole Rehab/Replacement (WC-99013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-80020 Sewer System, Customer Connections
	Sewer System, Customer Connections (WC-80020)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-14001 Wastewater Collection System Rehabilitation/Augmentation Project 27
	Wastewater Collection System Rehabilitation/ Augmentation Project 27 (WC-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-15001 Wastewater Collection System Rehabilitation/Augmentation Project 28
	Wastewater Collection System Rehabilitation/ Augmentation Project 28 (WC-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-16001 Wastewater Collection System Rehabilitation/Augmentation Project 29
	Wastewater Collection System Rehabilitation/ Augmentation Project 29 (WC-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-17001 Wastewater Collection System Rehabilitation/Augmentation Project 30
	Wastewater Collection System Rehabilitation/ Augmentation Project 30 (WC-17001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-19001 Wastewater Collection System Rehabilitation/Augmentation Project 31
	Wastewater Collection System Rehabilitation/ Augmentation Project 31 (WC-19001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-13001 Wastewater Collection System Rehabiltiation/Augmentation Project 26
	Wastewater Collection System Rehabiltiation/ Augmentation Project 26 (WC-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-13002 Wastewater Fusion and General Equipment/Tools
	Wastewater Fusion and General Equipment/Tools (WC-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	WC-15002 Wastewater System Improvements
	Wastewater System Improvements (WC-15002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Treatment Fund
	WQ-14001 Biosolids Facility
	Biosolids Facility (WQ-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-04011 Facility Condition Assessment & Retrofit
	Facility Condition Assessment & Retrofit (WQ-04011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14004 Fixed Film Reactor Rehabilitation
	Fixed Film Reactor Rehabilitation (WQ-14004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-14002 Laboratory and Environmental Services Building
	Laboratory and Environmental Services Building (WQ-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-80021 Plant Equipment Replacement
	Plant Equipment Replacement (WQ-80021)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14003 Primary Sedimentation Tank Rehabilitation
	Primary Sedimentation Tank Rehabilitation (WQ-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Storm Drainage Fund

	Storm Drainage Fund Map
	SD-13002 Matadero Creek Storm Water Pump Station and Trunk Lines Improvements
	Matadero Creek Storm Water Pump Station and Trunk Lines Improvements (SD-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	SD-15008 Storm Drain Master Plan Update
	Storm Drain Master Plan Update (SD-15008)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	SD-06101 Storm Drain System Replacement and Rehabilitation
	Storm Drain System Replacement and Rehabilitation (SD-06101)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information
	Airport Fund



	AP-15001 Temporary Airport Terminal
	Temporary Airport Terminal (AP-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Other Fund Projects

	Other Funds Overview
	TECHNOLOGY FUND
	Vehicle Replacement FUND
	New Projects
	Vehicle Replacement Fund
	VR-15001 Emergency Repair and Replacement Program
	Emergency Repair and Replacement Program (VR-15001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information
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	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-15002 Water Main Replacement - Project 29
	Water Main Replacement - Project 29 (WS-15002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-16001 Water Main Replacement - Project 30
	Water Main Replacement - Project 30 (WS-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80015 Water Meters
	Water Meters (WS-80015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-08001 Water Reservoir Coating Improvements
	Water Reservoir Coating Improvements (WS-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	WS-80014 Water Service Hydrant Replacement
	Water Service Hydrant Replacement (WS-80014)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-15004 Water System Master Plan
	Water System Master Plan (WS-15004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-11004 Water System Supply Improvements
	Water System Supply Improvements (WS-11004)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80013 Water System, Customer Connections
	Water System, Customer Connections (WS-80013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-02015 Water, Gas, Wastewater Utility GIS Data
	Water, Gas, Wastewater Utility GIS Data (WS-02015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Collection Fund

	Wastewater Collection Fund Map
	WC-99013 Sewer Lateral/Manhole Rehab/Replacement
	Sewer Lateral/Manhole Rehab/Replacement (WC-99013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-80020 Sewer System, Customer Connections
	Sewer System, Customer Connections (WC-80020)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-14001 Wastewater Collection System Rehabilitation/Augmentation Project 27
	Wastewater Collection System Rehabilitation/ Augmentation Project 27 (WC-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-15001 Wastewater Collection System Rehabilitation/Augmentation Project 28
	Wastewater Collection System Rehabilitation/ Augmentation Project 28 (WC-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-16001 Wastewater Collection System Rehabilitation/Augmentation Project 29
	Wastewater Collection System Rehabilitation/ Augmentation Project 29 (WC-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-17001 Wastewater Collection System Rehabilitation/Augmentation Project 30
	Wastewater Collection System Rehabilitation/ Augmentation Project 30 (WC-17001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-19001 Wastewater Collection System Rehabilitation/Augmentation Project 31
	Wastewater Collection System Rehabilitation/ Augmentation Project 31 (WC-19001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-13001 Wastewater Collection System Rehabiltiation/Augmentation Project 26
	Wastewater Collection System Rehabiltiation/ Augmentation Project 26 (WC-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
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	Park and Open Space Emergency Repairs (PG-09002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14001 Peers Park Improvements
	Peers Park Improvements (PG-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14000 Ramos Park Improvements
	Ramos Park Improvements (PG-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-08001 Rinconada Park Improvements
	Rinconada Park Improvements (PE-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18015 Robles Park Improvements
	Robles Park Improvements (PE-18015)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14003 Seale Park Improvements
	Seale Park Improvements (PG-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-13001 Stanford/Palo Alto Soccer Turf Replacement
	Stanford/Palo Alto Soccer Turf Replacement (PG-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-06001 Tennis and Basketball Court Resurfacing
	Tennis and Basketball Court Resurfacing (PG-06001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Traffic and Transportation
	PL-04010 Bicycle & Pedestrian Transportation Plan Projects
	Bicycle & Pedestrian Transportation Plan Projects (PL-04010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:

	Description
	Justification


	PE-13011 Charleston/Arastradero Corridor Project
	Charleston/Arastradero Corridor Project (PE-13011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-15002 Water Main Replacement - Project 29
	Water Main Replacement - Project 29 (WS-15002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-16001 Water Main Replacement - Project 30
	Water Main Replacement - Project 30 (WS-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80015 Water Meters
	Water Meters (WS-80015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-08001 Water Reservoir Coating Improvements
	Water Reservoir Coating Improvements (WS-08001)
	• Project Type:
	• Project Stage:
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	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-15000 Scheduled Vehicle and Equipment Replacements
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	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Technology Fund
	TE-14002 Library Virtual Branch
	Library Virtual Branch (TE-14002)
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	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-12011 Newell Road/San Francisquito Creek Bridge Replacement
	Newell Road/San Francisquito Creek Bridge Replacement (PE-12011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-89003 Sidewalk Repairs
	Sidewalk Repairs (PO-89003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11000 Sign Reflectivity Upgrade
	Sign Reflectivity Upgrade (PO-11000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PO-05054 Street Lights Improvements
	Street Lights Improvements (PO-05054)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PE-86070 Street Maintenance
	Street Maintenance (PE-86070)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11001 Thermoplastic Lane Marking and Striping
	Thermoplastic Lane Marking and Striping (PO-11001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Parks and Open Space
	AC-86017 Art in Public Places
	Art in Public Places (AC-86017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-06003 Benches, Signage, Fencing, Walkways, and Perimeter Landscaping
	Benches, Signage, Fencing, Walkways, and Perimeter Landscaping (PG-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-17005 Boulware Park Improvements
	Boulware Park Improvements (PE-17005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-14002 Cameron Park Improvements
	Cameron Park Improvements (PG-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-18000 Golf Course Driving Range Net and Artificial Turf Replacement
	Golf Course Driving Range Net and Artificial Turf Replacement (PG-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18012 Hoover Park Improvements
	Hoover Park Improvements (PE-18012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18010 Mitchell Park Improvements
	Mitchell Park Improvements (PE-18010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	OS-09001 Off-Road Pathway Resurfacing and Repair
	Off-Road Pathway Resurfacing and Repair (OS-09001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	OS-00001 Open Space Trails and Amenities
	Open Space Trails and Amenities (OS-00001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-15022 Palo Alto Community Gardens Irrigation System
	Palo Alto Community Gardens Irrigation System (PE-15022)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-09002 Park and Open Space Emergency Repairs
	Park and Open Space Emergency Repairs (PG-09002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14001 Peers Park Improvements
	Peers Park Improvements (PG-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14000 Ramos Park Improvements
	Ramos Park Improvements (PG-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-08001 Rinconada Park Improvements
	Rinconada Park Improvements (PE-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18015 Robles Park Improvements
	Robles Park Improvements (PE-18015)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14003 Seale Park Improvements
	Seale Park Improvements (PG-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-13001 Stanford/Palo Alto Soccer Turf Replacement
	Stanford/Palo Alto Soccer Turf Replacement (PG-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-06001 Tennis and Basketball Court Resurfacing
	Tennis and Basketball Court Resurfacing (PG-06001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Traffic and Transportation
	PL-04010 Bicycle & Pedestrian Transportation Plan Projects
	Bicycle & Pedestrian Transportation Plan Projects (PL-04010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:

	Description
	Justification


	PE-13011 Charleston/Arastradero Corridor Project
	Charleston/Arastradero Corridor Project (PE-13011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-15002 Water Main Replacement - Project 29
	Water Main Replacement - Project 29 (WS-15002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-16001 Water Main Replacement - Project 30
	Water Main Replacement - Project 30 (WS-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80015 Water Meters
	Water Meters (WS-80015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-08001 Water Reservoir Coating Improvements
	Water Reservoir Coating Improvements (WS-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	WS-80014 Water Service Hydrant Replacement
	Water Service Hydrant Replacement (WS-80014)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-15004 Water System Master Plan
	Water System Master Plan (WS-15004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-11004 Water System Supply Improvements
	Water System Supply Improvements (WS-11004)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80013 Water System, Customer Connections
	Water System, Customer Connections (WS-80013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-02015 Water, Gas, Wastewater Utility GIS Data
	Water, Gas, Wastewater Utility GIS Data (WS-02015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Collection Fund

	Wastewater Collection Fund Map
	WC-99013 Sewer Lateral/Manhole Rehab/Replacement
	Sewer Lateral/Manhole Rehab/Replacement (WC-99013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-80020 Sewer System, Customer Connections
	Sewer System, Customer Connections (WC-80020)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-14001 Wastewater Collection System Rehabilitation/Augmentation Project 27
	Wastewater Collection System Rehabilitation/ Augmentation Project 27 (WC-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-15001 Wastewater Collection System Rehabilitation/Augmentation Project 28
	Wastewater Collection System Rehabilitation/ Augmentation Project 28 (WC-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-16001 Wastewater Collection System Rehabilitation/Augmentation Project 29
	Wastewater Collection System Rehabilitation/ Augmentation Project 29 (WC-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-17001 Wastewater Collection System Rehabilitation/Augmentation Project 30
	Wastewater Collection System Rehabilitation/ Augmentation Project 30 (WC-17001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-19001 Wastewater Collection System Rehabilitation/Augmentation Project 31
	Wastewater Collection System Rehabilitation/ Augmentation Project 31 (WC-19001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-13001 Wastewater Collection System Rehabiltiation/Augmentation Project 26
	Wastewater Collection System Rehabiltiation/ Augmentation Project 26 (WC-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-13002 Wastewater Fusion and General Equipment/Tools
	Wastewater Fusion and General Equipment/Tools (WC-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	WC-15002 Wastewater System Improvements
	Wastewater System Improvements (WC-15002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Treatment Fund
	WQ-14001 Biosolids Facility
	Biosolids Facility (WQ-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-04011 Facility Condition Assessment & Retrofit
	Facility Condition Assessment & Retrofit (WQ-04011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14004 Fixed Film Reactor Rehabilitation
	Fixed Film Reactor Rehabilitation (WQ-14004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-14002 Laboratory and Environmental Services Building
	Laboratory and Environmental Services Building (WQ-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-80021 Plant Equipment Replacement
	Plant Equipment Replacement (WQ-80021)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14003 Primary Sedimentation Tank Rehabilitation
	Primary Sedimentation Tank Rehabilitation (WQ-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Storm Drainage Fund

	Storm Drainage Fund Map
	SD-13002 Matadero Creek Storm Water Pump Station and Trunk Lines Improvements
	Matadero Creek Storm Water Pump Station and Trunk Lines Improvements (SD-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	SD-15008 Storm Drain Master Plan Update
	Storm Drain Master Plan Update (SD-15008)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	SD-06101 Storm Drain System Replacement and Rehabilitation
	Storm Drain System Replacement and Rehabilitation (SD-06101)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information
	Airport Fund



	AP-15001 Temporary Airport Terminal
	Temporary Airport Terminal (AP-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Other Fund Projects

	Other Funds Overview
	TECHNOLOGY FUND
	Vehicle Replacement FUND
	New Projects
	Vehicle Replacement Fund
	VR-15001 Emergency Repair and Replacement Program
	Emergency Repair and Replacement Program (VR-15001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-16000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-15000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-17000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-17000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-19000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-19000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-18000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Technology Fund
	TE-14002 Library Virtual Branch
	Library Virtual Branch (TE-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	TE-05000 Radio Infrastructure Replacement
	Radio Infrastructure Replacement (TE-05000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	TE-10001 Utilities Customer Billing System Continuous Improvements
	Utilities Customer Billing System Continuous Improvements (TE-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information
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	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PE-18016 Civic Center Fire Life Safety and Electrical Upgrades
	Civic Center Fire Life Safety and Electrical Upgrades (PE-18016)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-15020 Civic Center Waterproofing Study and Repairs
	Civic Center Waterproofing Study and Repairs (PE-15020)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-02022 Facility Interior Finishes Replacement
	Facility Interior Finishes Replacement (PF-02022)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PE-14012 Junior Museum & Zoo Improvements
	Junior Museum & Zoo Improvements (PE-14012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-17000 Municipal Services Center Building A, B, & C Roofing Rehabilitation
	Municipal Services Center Building A, B, & C Roofing Rehabilitation (PF-17000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-15000 Rinconada Pool Locker Room
	Rinconada Pool Locker Room (PF-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-00006 Roofing Replacement
	Roofing Replacement (PF-00006)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PF-14003 University Avenue Parking District Parking Improvements
	University Avenue Parking District Parking Improvements (PF-14003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PE-15011 Ventura Buildings Improvements
	Ventura Buildings Improvements (PE-15011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Streets and Sidewalks
	PO-12001 Curb and Gutter Repairs
	Curb and Gutter Repairs (PO-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PE-13017 El Camino Median Landscape Improvements
	El Camino Median Landscape Improvements (PE-13017)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-15001 Embarcadero Road Corridor Improvements
	Embarcadero Road Corridor Improvements (PL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-12011 Newell Road/San Francisquito Creek Bridge Replacement
	Newell Road/San Francisquito Creek Bridge Replacement (PE-12011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-89003 Sidewalk Repairs
	Sidewalk Repairs (PO-89003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11000 Sign Reflectivity Upgrade
	Sign Reflectivity Upgrade (PO-11000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PO-05054 Street Lights Improvements
	Street Lights Improvements (PO-05054)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PE-86070 Street Maintenance
	Street Maintenance (PE-86070)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11001 Thermoplastic Lane Marking and Striping
	Thermoplastic Lane Marking and Striping (PO-11001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Parks and Open Space
	AC-86017 Art in Public Places
	Art in Public Places (AC-86017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-06003 Benches, Signage, Fencing, Walkways, and Perimeter Landscaping
	Benches, Signage, Fencing, Walkways, and Perimeter Landscaping (PG-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-17005 Boulware Park Improvements
	Boulware Park Improvements (PE-17005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-14002 Cameron Park Improvements
	Cameron Park Improvements (PG-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-18000 Golf Course Driving Range Net and Artificial Turf Replacement
	Golf Course Driving Range Net and Artificial Turf Replacement (PG-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18012 Hoover Park Improvements
	Hoover Park Improvements (PE-18012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18010 Mitchell Park Improvements
	Mitchell Park Improvements (PE-18010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	OS-09001 Off-Road Pathway Resurfacing and Repair
	Off-Road Pathway Resurfacing and Repair (OS-09001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	OS-00001 Open Space Trails and Amenities
	Open Space Trails and Amenities (OS-00001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-15022 Palo Alto Community Gardens Irrigation System
	Palo Alto Community Gardens Irrigation System (PE-15022)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-09002 Park and Open Space Emergency Repairs
	Park and Open Space Emergency Repairs (PG-09002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14001 Peers Park Improvements
	Peers Park Improvements (PG-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14000 Ramos Park Improvements
	Ramos Park Improvements (PG-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-08001 Rinconada Park Improvements
	Rinconada Park Improvements (PE-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18015 Robles Park Improvements
	Robles Park Improvements (PE-18015)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14003 Seale Park Improvements
	Seale Park Improvements (PG-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-13001 Stanford/Palo Alto Soccer Turf Replacement
	Stanford/Palo Alto Soccer Turf Replacement (PG-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-06001 Tennis and Basketball Court Resurfacing
	Tennis and Basketball Court Resurfacing (PG-06001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Traffic and Transportation
	PL-04010 Bicycle & Pedestrian Transportation Plan Projects
	Bicycle & Pedestrian Transportation Plan Projects (PL-04010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:

	Description
	Justification


	PE-13011 Charleston/Arastradero Corridor Project
	Charleston/Arastradero Corridor Project (PE-13011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-15002 Water Main Replacement - Project 29
	Water Main Replacement - Project 29 (WS-15002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-16001 Water Main Replacement - Project 30
	Water Main Replacement - Project 30 (WS-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80015 Water Meters
	Water Meters (WS-80015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-08001 Water Reservoir Coating Improvements
	Water Reservoir Coating Improvements (WS-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	WS-80014 Water Service Hydrant Replacement
	Water Service Hydrant Replacement (WS-80014)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-15004 Water System Master Plan
	Water System Master Plan (WS-15004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-11004 Water System Supply Improvements
	Water System Supply Improvements (WS-11004)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80013 Water System, Customer Connections
	Water System, Customer Connections (WS-80013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-02015 Water, Gas, Wastewater Utility GIS Data
	Water, Gas, Wastewater Utility GIS Data (WS-02015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Collection Fund

	Wastewater Collection Fund Map
	WC-99013 Sewer Lateral/Manhole Rehab/Replacement
	Sewer Lateral/Manhole Rehab/Replacement (WC-99013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-80020 Sewer System, Customer Connections
	Sewer System, Customer Connections (WC-80020)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-14001 Wastewater Collection System Rehabilitation/Augmentation Project 27
	Wastewater Collection System Rehabilitation/ Augmentation Project 27 (WC-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-15001 Wastewater Collection System Rehabilitation/Augmentation Project 28
	Wastewater Collection System Rehabilitation/ Augmentation Project 28 (WC-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-16001 Wastewater Collection System Rehabilitation/Augmentation Project 29
	Wastewater Collection System Rehabilitation/ Augmentation Project 29 (WC-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-17001 Wastewater Collection System Rehabilitation/Augmentation Project 30
	Wastewater Collection System Rehabilitation/ Augmentation Project 30 (WC-17001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-19001 Wastewater Collection System Rehabilitation/Augmentation Project 31
	Wastewater Collection System Rehabilitation/ Augmentation Project 31 (WC-19001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-13001 Wastewater Collection System Rehabiltiation/Augmentation Project 26
	Wastewater Collection System Rehabiltiation/ Augmentation Project 26 (WC-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-13002 Wastewater Fusion and General Equipment/Tools
	Wastewater Fusion and General Equipment/Tools (WC-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	WC-15002 Wastewater System Improvements
	Wastewater System Improvements (WC-15002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Treatment Fund
	WQ-14001 Biosolids Facility
	Biosolids Facility (WQ-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-04011 Facility Condition Assessment & Retrofit
	Facility Condition Assessment & Retrofit (WQ-04011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14004 Fixed Film Reactor Rehabilitation
	Fixed Film Reactor Rehabilitation (WQ-14004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-14002 Laboratory and Environmental Services Building
	Laboratory and Environmental Services Building (WQ-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-80021 Plant Equipment Replacement
	Plant Equipment Replacement (WQ-80021)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14003 Primary Sedimentation Tank Rehabilitation
	Primary Sedimentation Tank Rehabilitation (WQ-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Storm Drainage Fund

	Storm Drainage Fund Map
	SD-13002 Matadero Creek Storm Water Pump Station and Trunk Lines Improvements
	Matadero Creek Storm Water Pump Station and Trunk Lines Improvements (SD-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	SD-15008 Storm Drain Master Plan Update
	Storm Drain Master Plan Update (SD-15008)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	SD-06101 Storm Drain System Replacement and Rehabilitation
	Storm Drain System Replacement and Rehabilitation (SD-06101)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information
	Airport Fund



	AP-15001 Temporary Airport Terminal
	Temporary Airport Terminal (AP-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Other Fund Projects

	Other Funds Overview
	TECHNOLOGY FUND
	Vehicle Replacement FUND
	New Projects
	Vehicle Replacement Fund
	VR-15001 Emergency Repair and Replacement Program
	Emergency Repair and Replacement Program (VR-15001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-16000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-15000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-17000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-17000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-19000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-19000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-18000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Technology Fund
	TE-14002 Library Virtual Branch
	Library Virtual Branch (TE-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	TE-05000 Radio Infrastructure Replacement
	Radio Infrastructure Replacement (TE-05000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	TE-10001 Utilities Customer Billing System Continuous Improvements
	Utilities Customer Billing System Continuous Improvements (TE-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information
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	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-15002 Water Main Replacement - Project 29
	Water Main Replacement - Project 29 (WS-15002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-16001 Water Main Replacement - Project 30
	Water Main Replacement - Project 30 (WS-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80015 Water Meters
	Water Meters (WS-80015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-08001 Water Reservoir Coating Improvements
	Water Reservoir Coating Improvements (WS-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	WS-80014 Water Service Hydrant Replacement
	Water Service Hydrant Replacement (WS-80014)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-15004 Water System Master Plan
	Water System Master Plan (WS-15004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-11004 Water System Supply Improvements
	Water System Supply Improvements (WS-11004)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80013 Water System, Customer Connections
	Water System, Customer Connections (WS-80013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-02015 Water, Gas, Wastewater Utility GIS Data
	Water, Gas, Wastewater Utility GIS Data (WS-02015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Collection Fund

	Wastewater Collection Fund Map
	WC-99013 Sewer Lateral/Manhole Rehab/Replacement
	Sewer Lateral/Manhole Rehab/Replacement (WC-99013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-80020 Sewer System, Customer Connections
	Sewer System, Customer Connections (WC-80020)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-14001 Wastewater Collection System Rehabilitation/Augmentation Project 27
	Wastewater Collection System Rehabilitation/ Augmentation Project 27 (WC-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-15001 Wastewater Collection System Rehabilitation/Augmentation Project 28
	Wastewater Collection System Rehabilitation/ Augmentation Project 28 (WC-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-16001 Wastewater Collection System Rehabilitation/Augmentation Project 29
	Wastewater Collection System Rehabilitation/ Augmentation Project 29 (WC-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-17001 Wastewater Collection System Rehabilitation/Augmentation Project 30
	Wastewater Collection System Rehabilitation/ Augmentation Project 30 (WC-17001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-19001 Wastewater Collection System Rehabilitation/Augmentation Project 31
	Wastewater Collection System Rehabilitation/ Augmentation Project 31 (WC-19001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-13001 Wastewater Collection System Rehabiltiation/Augmentation Project 26
	Wastewater Collection System Rehabiltiation/ Augmentation Project 26 (WC-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-13002 Wastewater Fusion and General Equipment/Tools
	Wastewater Fusion and General Equipment/Tools (WC-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	WC-15002 Wastewater System Improvements
	Wastewater System Improvements (WC-15002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Treatment Fund
	WQ-14001 Biosolids Facility
	Biosolids Facility (WQ-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-04011 Facility Condition Assessment & Retrofit
	Facility Condition Assessment & Retrofit (WQ-04011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14004 Fixed Film Reactor Rehabilitation
	Fixed Film Reactor Rehabilitation (WQ-14004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-14002 Laboratory and Environmental Services Building
	Laboratory and Environmental Services Building (WQ-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WQ-80021 Plant Equipment Replacement
	Plant Equipment Replacement (WQ-80021)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WQ-14003 Primary Sedimentation Tank Rehabilitation
	Primary Sedimentation Tank Rehabilitation (WQ-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Storm Drainage Fund

	Storm Drainage Fund Map
	SD-13002 Matadero Creek Storm Water Pump Station and Trunk Lines Improvements
	Matadero Creek Storm Water Pump Station and Trunk Lines Improvements (SD-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	SD-15008 Storm Drain Master Plan Update
	Storm Drain Master Plan Update (SD-15008)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
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	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-15002 Water Main Replacement - Project 29
	Water Main Replacement - Project 29 (WS-15002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-16001 Water Main Replacement - Project 30
	Water Main Replacement - Project 30 (WS-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80015 Water Meters
	Water Meters (WS-80015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-08001 Water Reservoir Coating Improvements
	Water Reservoir Coating Improvements (WS-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	WS-80014 Water Service Hydrant Replacement
	Water Service Hydrant Replacement (WS-80014)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-15004 Water System Master Plan
	Water System Master Plan (WS-15004)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-11004 Water System Supply Improvements
	Water System Supply Improvements (WS-11004)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-80013 Water System, Customer Connections
	Water System, Customer Connections (WS-80013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-02015 Water, Gas, Wastewater Utility GIS Data
	Water, Gas, Wastewater Utility GIS Data (WS-02015)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Wastewater Collection Fund

	Wastewater Collection Fund Map
	WC-99013 Sewer Lateral/Manhole Rehab/Replacement
	Sewer Lateral/Manhole Rehab/Replacement (WC-99013)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-80020 Sewer System, Customer Connections
	Sewer System, Customer Connections (WC-80020)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WC-14001 Wastewater Collection System Rehabilitation/Augmentation Project 27
	Wastewater Collection System Rehabilitation/ Augmentation Project 27 (WC-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-15001 Wastewater Collection System Rehabilitation/Augmentation Project 28
	Wastewater Collection System Rehabilitation/ Augmentation Project 28 (WC-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WC-16001 Wastewater Collection System Rehabilitation/Augmentation Project 29
	Wastewater Collection System Rehabilitation/ Augmentation Project 29 (WC-16001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
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	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	OS-09001 Off-Road Pathway Resurfacing and Repair
	Off-Road Pathway Resurfacing and Repair (OS-09001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	OS-00001 Open Space Trails and Amenities
	Open Space Trails and Amenities (OS-00001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-15022 Palo Alto Community Gardens Irrigation System
	Palo Alto Community Gardens Irrigation System (PE-15022)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-09002 Park and Open Space Emergency Repairs
	Park and Open Space Emergency Repairs (PG-09002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14001 Peers Park Improvements
	Peers Park Improvements (PG-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14000 Ramos Park Improvements
	Ramos Park Improvements (PG-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-08001 Rinconada Park Improvements
	Rinconada Park Improvements (PE-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18015 Robles Park Improvements
	Robles Park Improvements (PE-18015)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14003 Seale Park Improvements
	Seale Park Improvements (PG-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-13001 Stanford/Palo Alto Soccer Turf Replacement
	Stanford/Palo Alto Soccer Turf Replacement (PG-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-06001 Tennis and Basketball Court Resurfacing
	Tennis and Basketball Court Resurfacing (PG-06001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Traffic and Transportation
	PL-04010 Bicycle & Pedestrian Transportation Plan Projects
	Bicycle & Pedestrian Transportation Plan Projects (PL-04010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:

	Description
	Justification


	PE-13011 Charleston/Arastradero Corridor Project
	Charleston/Arastradero Corridor Project (PE-13011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-13001 Gas Main Replacement - Project 23
	Gas Main Replacement - Project 23 (GS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-14003 Gas Main Replacement - Project 24
	Gas Main Replacement - Project 24 (GS-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15000 Gas Main Replacement - Project 25
	Gas Main Replacement - Project 25 (GS-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-16000 Gas Main Replacement - Project 26
	Gas Main Replacement - Project 26 (GS-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-80019 Gas Meters and Regulators
	Gas Meters and Regulators (GS-80019)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-11002 Gas System Improvements
	Gas System Improvements (GS-11002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-80017 Gas System, Customer Connections
	Gas System, Customer Connections (GS-80017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-15001 Security at City Gas Receiving Stations
	Security at City Gas Receiving Stations (GS-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	GS-03009 System Extensions - Unreimbursed
	System Extensions - Unreimbursed (GS-03009)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	Water Fund

	Water Fund Map
	WS-09000 Seismic Water System Upgrades
	Seismic Water System Upgrades (WS-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	WS-11003 Water Distribution System Improvements
	Water Distribution System Improvements (WS-11003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	WS-13002 Water Fusion and General Equipment/Tools
	Water Fusion and General Equipment/Tools (WS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-12001 Water Main Replacement - Project 26
	Water Main Replacement - Project 26 (WS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-13001 Water Main Replacement - Project 27
	Water Main Replacement - Project 27 (WS-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	WS-14001 Water Main Replacement - Project 28
	Water Main Replacement - Project 28 (WS-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
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	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-12011 Newell Road/San Francisquito Creek Bridge Replacement
	Newell Road/San Francisquito Creek Bridge Replacement (PE-12011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-89003 Sidewalk Repairs
	Sidewalk Repairs (PO-89003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11000 Sign Reflectivity Upgrade
	Sign Reflectivity Upgrade (PO-11000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PO-05054 Street Lights Improvements
	Street Lights Improvements (PO-05054)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	PE-86070 Street Maintenance
	Street Maintenance (PE-86070)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PO-11001 Thermoplastic Lane Marking and Striping
	Thermoplastic Lane Marking and Striping (PO-11001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Parks and Open Space
	AC-86017 Art in Public Places
	Art in Public Places (AC-86017)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-06003 Benches, Signage, Fencing, Walkways, and Perimeter Landscaping
	Benches, Signage, Fencing, Walkways, and Perimeter Landscaping (PG-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-17005 Boulware Park Improvements
	Boulware Park Improvements (PE-17005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PG-14002 Cameron Park Improvements
	Cameron Park Improvements (PG-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-18000 Golf Course Driving Range Net and Artificial Turf Replacement
	Golf Course Driving Range Net and Artificial Turf Replacement (PG-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18012 Hoover Park Improvements
	Hoover Park Improvements (PE-18012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18010 Mitchell Park Improvements
	Mitchell Park Improvements (PE-18010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	OS-09001 Off-Road Pathway Resurfacing and Repair
	Off-Road Pathway Resurfacing and Repair (OS-09001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	OS-00001 Open Space Trails and Amenities
	Open Space Trails and Amenities (OS-00001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-15022 Palo Alto Community Gardens Irrigation System
	Palo Alto Community Gardens Irrigation System (PE-15022)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-09002 Park and Open Space Emergency Repairs
	Park and Open Space Emergency Repairs (PG-09002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14001 Peers Park Improvements
	Peers Park Improvements (PG-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14000 Ramos Park Improvements
	Ramos Park Improvements (PG-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-08001 Rinconada Park Improvements
	Rinconada Park Improvements (PE-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PE-18015 Robles Park Improvements
	Robles Park Improvements (PE-18015)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-14003 Seale Park Improvements
	Seale Park Improvements (PG-14003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	PG-13001 Stanford/Palo Alto Soccer Turf Replacement
	Stanford/Palo Alto Soccer Turf Replacement (PG-13001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PG-06001 Tennis and Basketball Court Resurfacing
	Tennis and Basketball Court Resurfacing (PG-06001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Traffic and Transportation
	PL-04010 Bicycle & Pedestrian Transportation Plan Projects
	Bicycle & Pedestrian Transportation Plan Projects (PL-04010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:

	Description
	Justification


	PE-13011 Charleston/Arastradero Corridor Project
	Charleston/Arastradero Corridor Project (PE-13011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-14000 El Camino Real & Churchill Avenue Intersection Improvements
	El Camino Real & Churchill Avenue Intersection Improvements (PL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PE-11011 Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000)
	Highway 101 Pedestrian/Bicycle Overpass Project (formerly PL-11000) (PE-11011)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-14001 Matadero Creek Trail
	Matadero Creek Trail (PL-14001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• IBRC Reference:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-00026 Safe Routes to School
	Safe Routes to School (PL-00026)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	PL-05030 Traffic Signal and Intelligent Transportation System (ITS) Upgrades
	Traffic Signal and Intelligent Transportation System (ITS) Upgrades (PL-05030)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	PL-12000 Transportation and Parking Improvements
	Transportation and Parking Improvements (PL-12000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• IBRC Reference:
	• Location:
	• Potential Board/Commission Review:
	• Art in Public Places:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information



	Miscellaneous
	AS-10000 Salaries and Benefits - General Fund CIP Projects
	Salaries and Benefits - General Fund CIP Projects (AS-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information



	Enterprise Fund Projects

	Enterprise Funds Overview
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Wastewater Collection Fund
	Water Fund
	Refuse Fund
	Wastewater Treatment Fund
	Storm Drainage Fund
	AIRPORT FUND
	New Projects
	Electric Fund


	Electric Fund Map
	EL-06001 230 KV Electric Intertie
	230 KV Electric Intertie (EL-06001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-14000 Coleridge/Cowper/Tennyson 4/12 kV Conversion
	Coleridge/Cowper/Tennyson 4/12 kV Conversion (EL-14000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-15000 Colorado/Hopkins System Improvement
	Colorado/Hopkins System Improvement (EL-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89031 Communications System Improvements
	Communications System Improvements (EL-89031)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-13000 Edgewood/Wildwood 4 kV Tie
	Edgewood/Wildwood 4 kV Tie (EL-13000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89028 Electric Customer Connections
	Electric Customer Connections (EL-89028)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-15001 Electric Substation Battery Replacement
	Electric Substation Battery Replacement (EL-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-98003 Electric System Improvements
	Electric System Improvements (EL-98003)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-02011 Electric Utility GIS
	Electric Utility GIS (EL-02011)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-09000 Middlefield Underground Rebuild
	Middlefield Underground Rebuild (EL-09000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-13003 Rebuild UG District 16
	Rebuild UG District 16 (EL-13003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-11006 Rebuild UG District 18
	Rebuild UG District 18 (EL-11006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-14002 Rebuild UG District 20
	Rebuild UG District 20 (EL-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-10006 Rebuild UG District 24
	Rebuild UG District 24 (EL-10006)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification
	Supplemental Information


	EL-16000 Rebuild UG District 26
	Rebuild UG District 26 (EL-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-14005 Reconfigure Quarry Feeders
	Reconfigure Quarry Feeders (EL-14005)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-13002 Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B)
	Relocate Quarry Road/Hopkins Substations 60 kV Line (Lane A & B) (EL-13002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-02010 SCADA System Upgrades
	SCADA System Upgrades (EL-02010)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	EL-11014 Smart Grid Technology Installation
	Smart Grid Technology Installation (EL-11014)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	EL-89044 Substation Facility Improvements
	Substation Facility Improvements (EL-89044)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-89038 Substation Protection Improvements
	Substation Protection Improvements (EL-89038)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-08001 UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield)
	UG District 42 - Embarcadero Rd. (Between Emerson & Middlefield) (EL-08001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11009 UG District 43 - Alma/Embarcadero
	UG District 43 - Alma/Embarcadero (EL-11009)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-12001 UG District 46 - Charleston/El Camino Real
	UG District 46 - Charleston/El Camino Real (EL-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	EL-11010 UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue
	UG District 47 - Middlefield, Homer Avenue, Webster Street and Addison Avenue (EL-11010)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:

	Description
	Justification


	EL-13007 Underground Distribution System Security
	Underground Distribution System Security (EL-13007)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-06003 Utility Control Center Upgrades
	Utility Control Center Upgrades (EL-06003)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification


	EL-04012 Utility Site Security Improvements
	Utility Site Security Improvements (EL-04012)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Fiber Optics Fund
	FO-10000 Fiber Optics Customer Connections
	Fiber Optics Customer Connections (FO-10000)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	FO-10001 Fiber Optics Network System Improvements
	Fiber Optics Network System Improvements (FO-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Gas Fund

	Gas Fund Map
	GS-13002 Gas Equipment and Tools
	Gas Equipment and Tools (GS-13002)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	GS-12001 Gas Main Replacement - Project 22
	Gas Main Replacement - Project 22 (GS-12001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
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	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information
	Airport Fund



	AP-15001 Temporary Airport Terminal
	Temporary Airport Terminal (AP-15001)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification


	Other Fund Projects

	Other Funds Overview
	TECHNOLOGY FUND
	Vehicle Replacement FUND
	New Projects
	Vehicle Replacement Fund
	VR-15001 Emergency Repair and Replacement Program
	Emergency Repair and Replacement Program (VR-15001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-16000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-16000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-15000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-15000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-17000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-17000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-19000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-19000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	VR-18000 Scheduled Vehicle and Equipment Replacements
	Scheduled Vehicle and Equipment Replacements (VR-18000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Location:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Technology Fund
	TE-14002 Library Virtual Branch
	Library Virtual Branch (TE-14002)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information


	TE-05000 Radio Infrastructure Replacement
	Radio Infrastructure Replacement (TE-05000)
	• Project Type:
	• Project Stage:
	• Est. Timeline:
	• Managing Department:
	• Overall Project Completion:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:

	Description
	Justification
	Supplemental Information


	TE-10001 Utilities Customer Billing System Continuous Improvements
	Utilities Customer Billing System Continuous Improvements (TE-10001)
	• Project Type:
	• Project Stage:
	• Managing Department:
	• Potential Board/Commission Review:
	• Environmental:
	• Design Elements:
	• Operating:
	• Element:
	• Section:
	• Goal:
	• Policy:
	• Program:

	Description
	Justification
	Supplemental Information



	Supplemental Information

	CIP Projects Budgeted in Prior Years
	Index by Project Number
	Capital Project Fund
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Storm Drainage Fund
	Technology Fund
	Vehicle Replacement Fund
	Wastewater Collection Fund
	Wastewater Treatment Fund
	Water Fund

	Americans with Disabilities Act
	Glossary
	Key Budget Terms
	Adopted Budget:
	Appropriation:
	Budget Stabilization Reserve:
	Capital Budget:
	Capital Improvement Program (CIP):
	Capital Projects Fund:
	Comprehensive Plan:
	Cost Accounting:
	Enterprise Funds:
	Fiscal Agent:
	Fiscal Year:
	Fixed Assets:
	Funds:
	Governmental Funds:
	Infrastructure Assets:
	Infrastructure Management Plan (IMP):
	Internal Service Funds:
	Method of Accounting:
	Operating Transfer:
	Pay-As-You-Go-Basis:
	Adopted Budget:
	Reimbursements:
	Reserve:
	Revenues:
	Special Revenue Funds:




	Capital BudgetIX.pdf
	Index by Project Number
	Capital Project Fund
	Electric Fund
	Fiber Optics Fund
	Gas Fund
	Storm Drainage Fund
	Technology Fund
	Vehicle Replacement Fund
	Wastewater Collection Fund
	Wastewater Treatment Fund
	Water Fund




<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /None
  /Binding /Left
  /CalGrayProfile (Dot Gain 20%)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /Error
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJobTicket false
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /DetectCurves 0.0000
  /ColorConversionStrategy /CMYK
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedOpenType false
  /ParseICCProfilesInComments true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveDICMYKValues true
  /PreserveEPSInfo true
  /PreserveFlatness true
  /PreserveHalftoneInfo false
  /PreserveOPIComments true
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Apply
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /CropColorImages true
  /ColorImageMinResolution 300
  /ColorImageMinResolutionPolicy /OK
  /DownsampleColorImages true
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth -1
  /ColorImageMinDownsampleDepth 1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /DCTEncode
  /AutoFilterColorImages true
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /ColorImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasGrayImages false
  /CropGrayImages true
  /GrayImageMinResolution 300
  /GrayImageMinResolutionPolicy /OK
  /DownsampleGrayImages true
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth -1
  /GrayImageMinDownsampleDepth 2
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /DCTEncode
  /AutoFilterGrayImages true
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /GrayImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasMonoImages false
  /CropMonoImages true
  /MonoImageMinResolution 1200
  /MonoImageMinResolutionPolicy /OK
  /DownsampleMonoImages true
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 1200
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /CheckCompliance [
    /None
  ]
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly false
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile ()
  /PDFXOutputConditionIdentifier ()
  /PDFXOutputCondition ()
  /PDFXRegistryName ()
  /PDFXTrapped /False

  /CreateJDFFile false
  /Description <<

    /BGR <>
    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>
    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>
    /CZE <>
    /DAN <>
    /DEU <>
    /ESP <>
    /ETI <>
    /FRA <>
    /GRE <>

    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)
    /HUN <>
    /ITA <>
    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>
    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>
    /LTH <>
    /LVI <>
    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)
    /NOR <>
    /POL <>
    /PTB <>
    /RUM <>
    /RUS <>
    /SKY <>
    /SLV <>
    /SUO <>
    /SVE <>
    /TUR <>
    /UKR <>
    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)
  >>
  /Namespace [
    (Adobe)
    (Common)
    (1.0)
  ]
  /OtherNamespaces [
    <<
      /AsReaderSpreads false
      /CropImagesToFrames true
      /ErrorControl /WarnAndContinue
      /FlattenerIgnoreSpreadOverrides false
      /IncludeGuidesGrids false
      /IncludeNonPrinting false
      /IncludeSlug false
      /Namespace [
        (Adobe)
        (InDesign)
        (4.0)
      ]
      /OmitPlacedBitmaps false
      /OmitPlacedEPS false
      /OmitPlacedPDF false
      /SimulateOverprint /Legacy
    >>
    <<
      /AddBleedMarks false
      /AddColorBars false
      /AddCropMarks false
      /AddPageInfo false
      /AddRegMarks false
      /ConvertColors /ConvertToCMYK
      /DestinationProfileName ()
      /DestinationProfileSelector /DocumentCMYK
      /Downsample16BitImages true
      /FlattenerPreset <<
        /PresetSelector /MediumResolution
      >>
      /FormElements false
      /GenerateStructure false
      /IncludeBookmarks false
      /IncludeHyperlinks false
      /IncludeInteractive false
      /IncludeLayers false
      /IncludeProfiles false
      /MultimediaHandling /UseObjectSettings
      /Namespace [
        (Adobe)
        (CreativeSuite)
        (2.0)
      ]
      /PDFXOutputIntentProfileSelector /DocumentCMYK
      /PreserveEditing true
      /UntaggedCMYKHandling /LeaveUntagged
      /UntaggedRGBHandling /UseDocumentProfile
      /UseDocumentBleed false
    >>
  ]
>> setdistillerparams
<<
  /HWResolution [2400 2400]
  /PageSize [612.000 792.000]
>> setpagedevice




