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Summary Title: Adobe Creek/Hwy 101 Pedestrian Overcrossing Project 

Title: Approval of a Contract with Biggs Cardosa Associates, Inc. in the 
Amount of $1,474,297 to Provide Design and Environmental Assessment 
Services for the Adobe Creek/Highway 101 Pedestrian Overcrossing, Capital 
Improvements Program Project PE-11011 

From: City Manager 

Lead Department: Public Works 
 

Recommendation  
Staff recommends Council approve and authorize the City Manager or his 
designee to execute Contract No. C12162262, a professional services agreement 
with Biggs Cardosa Associates, Inc. (Attachment A) (Design Agreement), in a not-
to-exceed amount of $1,474,297 for Phase 1 services, to provide environmental 
assessments, engineering, landscape, and architectural design services for the 
Highway 101 Bicycle/Pedestrian Overcrossing Capital Improvement Program (CIP) 
Project (PE-11011), including $1,340,270 for basic services and $134,027 for 
additional services under Phase 1.  
 
Executive Summary 
The report provides information on the project design team, bridge options, 
costs, funding and schedule, as well as the attached Design Agreement.  The 
recommended design team, Biggs Cardosa Associates, will provide design services 
for a standard bridge, 12-feet wide, with a construction cost within the 
anticipated $13 million project budget.  The preferred basic bridge components 
and enhancements identified during the design competition process will be 
developed conceptually as part of the designer’s scope of work.  Staff will return 
to Council with the bridge concepts prior to starting the environmental 
assessment to confirm the project components such as bridge structure type, 
width, amenities and optional enhancements.   At that time, staff may 
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recommend continuing to seek additional funding that could allow incorporation 
of the optional enhancements. 
 
Background  
The Highway 101 Bicycle/Pedestrian Overcrossing Project includes construction of 
a new, year-round, grade-separated, shared bicycle and pedestrian crossing over 
Highway 101 and Adobe Creek. This project will improve connectivity to the Palo 
Alto Baylands Nature Preserve, East/West Bayshore Road businesses and the 
regional San Francisco Bay Trail network.  
 
In November 2011, Council approved a Feasibility Study identifying the need for a 
year-round pedestrian and bicycle overcrossing at Highway 101 and Adobe Creek 
(Staff Report ID #2074).  In June 2012, Council awarded a contract to Alta Planning 
+ Design to develop a preliminary design and conduct an environmental 
assessment of the Adobe Creek overcrossing (Staff Report ID #2771).  
 
To obtain a wider range of bridge designs incorporating innovative, versatile and 
sustainable design to construct a “landmark” bridge, the City conducted a design 
competition that was completed in December 2014.  Following the design 
competition, Council selected the low-profile suspension bridge design proposed 
by Moffatt and Nichol (M&N) and directed staff to negotiate a design contract 
with M&N after confirming the bridge’s constructability and cost. On December 
14, 2015, staff reported to Council that the uniqueness and complexity of the 
M&N design would likely result in significantly higher cost than the available 
budget (Staff Report ID #5780).  
 
Council directed staff to:  
1. Cease contract negotiations with M&N; 
2. Proceed with a Request for Proposal (RFP) for design services to develop a 

bridge concept meeting a new $13 million project budget;  
3. Work with Google to secure additional funding to supplement the project 

budget; and 
4. Pursue additional public and private funding to support enhancements to the 

standard bridge design. 
 
Discussion 
Request for Proposal Process 
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On December 22, 2015, the City released an RFP (No. 162262) for Highway 101 
Bicycle/Pedestrian Overcrossing design services. Staff contacted firms that 
participated in the 2014 Design Competition. The RFP required prospective design 
firms to submit proposals for the design of a standard, low-profile pedestrian and 
bicycle bridge and enhancements within a total $13 million project budget. The 
RFP included design of the proposed Adobe Reach Trail connection along the 
Santa Clara Valley Water District (SCVWD) maintenance road from West Bayshore 
Road to East Meadow Drive.  The RFP identified three separate phases for the 
design work, which are discussed in greater detail below, under the Negotiations 
and Scope of Services Refinements section of this report. 
 
Table 1 provides a summary of the RFP solicitation process. 
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Table 1. Solicitation Process Summary 

Proposal Description/Number Highway 101 Bicycle/Pedestrian 
Overcrossing Project RFP (Number 162262) 

Proposed Length of Project Approximately 3 years and 9 months 
Total Days to Respond to Proposal 49 

Pre-proposal Meeting Date N/A 
Number of Company Attendees at 
Pre-proposal Meeting 

N/A 

Number of Proposals Received: 3 

Company Name Location (City, 
State) 

Selected for 
oral 
interview? 

Proposal 
Amount 

1. Biggs Cardosa Associates, Inc. San Jose, CA  Yes $1,655,175 
2. Endrestudio  Emeryville, CA Yes $1,240,750 
3. NRV Nutt Redfield Valentine Mill Valley, CA Yes $1,232,615 

Evaluation of Proposals 
A total of 44 vendors downloaded the RFP and three proposals were received.  An 
evaluation committee consisting of Public Works Engineering Services Division 
staff and representatives from the Santa Clara Valley Transportation Authority 
(VTA), Santa Clara Valley Water District (SCVWD) and Google reviewed the 
proposals.  The three firms that submitted proposals were invited to participate in 
oral interviews on February 24, 2016.   The evaluation committee carefully 
reviewed each firm's qualifications and submittals.  The RFP criteria used to 
evaluate firms included: quality and completeness of the proposals; quality, 
performance and effectiveness of solutions; experience with similar scope and 
complexity; cost; financial stability; ability to perform required services within the 
project schedule and make strategic decisions; prior record performance; 
compliance with applicable laws and regulations; and experience with the 
Caltrans review process. 
 
The evaluation committee recommended Biggs Cardosa Associates, Inc. as the top 
proposer.  Biggs Cardosa Associates ranked highest due to their understanding of 
project goals and needs, experience working on projects with similar scope and 
complexity, and in-depth knowledge and experience with the Caltrans review 
process essential for successful project execution and timely completion.   
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Negotiations and Scope of Services Refinements 
After the evaluation committee recommended Biggs Cardoza Associates 
(hereafter, the “Consultant”), staff refined the design scope of services based in 
part on further discussions with the Consultant.  The bridge design work includes 
three types of design components:  1) baseline project elements, 2) core 
additional project elements, and 3) optional enhancements.  In the attached 
professional services agreement for design services, these  three components are 
structured in a manner that is intended to meet a $10 million construction budget 
and $13 million total project budget. 
 
The scope of services, Exhibit A of the attached Design Agreement, includes 
developing the first and second components, standard bridge design with 
baseline and core additional elements, to final design, and developing the 
optional enhancements only to 15% design for Council consideration.  At the 
completion of 15% design for the third component, staff will update Council on 
the design concepts, graphics and estimated construction costs for the optional 
enhancements. Council will then have the opportunity to select optional 
enhancements for inclusion in the project, which will require increasing the 
project budget to provide funding for the selected optional enhancements. The 
baseline, core additional and optional enhancements are described in greater 
detail in the Project Elements section of this report, below.  
 
The Design Agreement’s scope of services consists of Phase 1 of the three phases 
outlined in the RFP and further described in, Exhibit A of the Design Agreement, 
summarized as follows:   
 
1. Phase 1 – Design Development, Caltrans Project Approval and Environmental 

Document  
a) Preliminary design and environmental assessments (15% and 35% designs) 
b) Caltrans approval document (Permit Evaluation and Engineering Report) 
c) Design development with community input, public artist selection, City 

approval of Site and Design Review, and City and Caltrans approval of 
environmental assessments 

d) Plans, Specifications, and Estimates (PS&E) at 65% Design and Caltrans 
structure approval 

2. Phase 2 – Final Design and PS&E 
a) PS&E at 90% Design 
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b) PS&E at 100% Design and Caltrans approval of construction bid documents 
c) Caltrans encroachment permit, right-of-way certification and maintenance 

agreements with Caltrans and SCVWD, identification of existing utilities 
relocation, obtaining easements for the 3600 West Bayshore Road property 
and SCVWD for the Adobe Creek Reach Trail and required environmental 
agency permits 

3. Phase 3 – Bidding and Construction Support  
a) Bid phase services 
b) Construction administration services 

 
At this time, staff recommends authorizing Phase 1 services only, for the not-to-
exceed amounts shown on Exhibit C to the Design Agreement (Compensation). 
Subject to the City Council’s further review and consideration upon completion of 
35% design under Phase 1, the Design Agreement may be amended to include 
services under Phase 2 and Phase 3.  
 
Project Elements 
The standard bowstring steel bridge design includes a composite structure with 
steel trusses and concrete approaches. It will include a painted, prefabricated, 
steel truss bridge, approximately 165-feet long,  clear-spanning Highway 101, with 
a 60-foot long span over East Bayshore Road, and a 60-foot long span over West 
Bayshore Road, and concrete structures at the approach ramps.  The total bridge 
width will be 14-feet with a clear walkway width of 12 feet.  The 12-foot clear 
walkway width meets minimum Caltrans guidelines for multi-use trails using a 
ten-foot center path width and one-foot wide shoulders. See Attachment B for a 
conceptual bridge alignment and rendering.   The bridge will include five-percent 
slopes with optimum alignment and turning radiuses to improve accessibility and 
meet bicycle speed limit requirements. A “missile barrier” fence, eight feet high 
with one-inch square openings, is required over Highway 101. Landscaping and 
habitat restoration for the east ramp area will reflect the plant palette in the 
Baylands Master Plan as well as the SCVWD design guidelines for planting along 
creeks. The standard bridge will be an attractive, bird-friendly, environmentally 
suitable design with a strict level of structural and seismic performance. The 
typical bridge design life is 50 years or more.   

The California Environmental Quality Act (CEQA) documentation consists of an 
Initial Study/Mitigated Negative Declaration (IS/MND). The National 
Environmental Policy Act (NEPA) documentation will be prepared in accordance 
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with Caltrans policies and requirements. Caltrans will perform as the NEPA lead 
agency role from the Federal Highway Administration (FHWA) under the NEPA 
Delegation Program.   
 
The Consultant will coordinate with public art staff to identify and collaborate 
with an artist via a separate RFP process, in accordance with the City’s municipal 
art policy. Public art elements may include design enhancements and will be an 
integral part of the concept and final plans. Tables 2 and 3 summarize the 
estimated standard bridge baseline and core elements costs, respectively. 
 
Table 2. Baseline Elements and Costs (fee shown for Phases 1-3) 

Baseline Elements Consultant Fee  
Construction 

Cost (Year 2016) 

1. Principal span with clear walkway width 
of 12 feet: Painted prefabricated steel 
truss roughly 165-feet long clear-
spanning Highway 101, roughly 60-feet 
long spanning East Bayshore Road, and 
roughly 60-feet long spanning West 
Bayshore Road.  

2. Eastern and Western approaches with 
clear walkway width of 12 feet: Cast-in-
Place concrete ramp bridge structure 
roughly total 600-feet long spanning the 
Google parking lot and corner of 
baylands. Self-weathering prefabricated 
steel truss roughly 150-feet long 
spanning Adobe Creek and Barron creek 
confluence. 

3. General civil, landscaping and standard 
architectural elements such as Caltrans 
fencing, railings, lighting and wayfinding 
signage. 

 

$1,200,000 $5,517,000 

CEQA Documentation $146,140  
NEPA Documentation $127,000  
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Baseline Elements Consultant Fee  
Construction 

Cost (Year 2016) 
Construction Support $273,345  

Total Consultant Cost with 10% Additional 
Services 

$1,921,134  

Total Construction Cost with 10% 
mobilization and 20% Contingencies 

 $7,282,440 

 
 
Table 3. Core Additional Elements and Costs (fee shown for Phases 1-3) 

Core Additional Elements Consultant Fee  
Construction 

Cost  
(Year 2016) 

Stair at the western approach ramp $20,000 $200,000 
Overlook platform to the eastern approach 
ramp 

$40,000 $150,000 

Enhanced lighting  $50,000 $400,000 

Adobe Creek Reach Trail head 
improvements 

$15,000 $50,000 

Addition of educational signage $5,000 $10,000 
Modification of West Bayshore roadway for 
bike lane and sidewalk improvements 

$30,000 $270,000 

Total Consultant Cost with 10% Additional 
Services 

$176,000  

Total Construction Cost with 10% 
mobilization and 20% Contingencies 

 $1,425,600 
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Table 4 provides a summary of optional enhancements and associated design 
fees. The construction cost estimates for these optional enhancements will be 
provided upon 15% design completion. 

 
Table 4. Optional Enhancements and Fees (fee shown for Phase 1) 

Optional Enhancements Consultant Fee 
Plaza at terminus of the eastern approach ramp (2,000 
sf) 

$15,000 

Enhanced railing (galvanized steel) $15,000 

Enhanced amenities $5,000 
Modification of principal span and approach structures 
to have a 16-foot clear width 

$20,000 

Alternative principal span structure for maximum of 
five (5) structure types  

$60,000 

Total Optional Enhancement Fees with 10% 
Additional Services 

$126,500 

 

 
The total Consultant design fee to complete all three phases including 
construction support, is $2,021,485 for basic services and a total of $2,223,634, 
which includes 10% for additional services.  The total construction cost estimate 
with contingency (baseline and core elements) is $8,708,040.  Assuming a 3% 
annual escalation over two years, the total construction cost estimate is 
$9,238,360 by early 2019.  
 
Staff recommends authorizing the current contract for Phase 1 services only 
(Attachment A) totaling $1,340,270 and $134,027 for additional services, with a 
total contract not to exceed $1,474,297 for Phase 1 services (Design Agreement, 
Exhibit C).  Design services will be provided for up to 65% design for baseline and 
core elements and 15% design for optional enhancements (Design Agreement, 
Exhibit A).  
 
Funding 
Grant Funding and Expected Loss of STIP Funds: 
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In addition to the City’s allocation of $4.7 million, the project was previously 
awarded grants totaling $8.35 million to be used for construction, including 
 

 $4 million in Santa Clara County Recreation Trails Program funds, awarded to 
the City in November 2012 

 $4.35 million in State Transportation Improvement Program (STIP) funds from 
the One Bay Area Grant (OBAG) Program and the Regional Improvement 
Program (RIP).   
 

However, due to reductions in STIP funding, in January 2016 the California 
Transportation Commission (CTC) adopted an amended fund estimate. The new 
estimate projects a $1.5 billion State shortfall in funding for commitments made 
in the 2014 STIP for fiscal years 2016-17 through 2018-19.  Staff was informed at 
the VTA Technical Advisory Committee (TAC) meeting in early 2016 that the $4.35 
million in STIP funds would be recommended for deletion by VTA due to the 
funding shortfall. On March 22, 2016, the City and Google co-signed a letter 
(Attachment C) addressed to Metropolitan Transportation Commission (MTC) and 
CTC, requesting the commissions to continue project funding. MTC subsequently 
voted to recommend deletion of funds to the CTC.  The CTC will take action at its 
May 18-19 meeting, and staff expects that CTC will approve the removal of the 
funding.   
 
VTA staff is aware of the importance of the $4.35 million in project funding and 
has committed to replace the deleted STIP funding.  Staff received a letter from 
VTA staff dated April 7, 2016 (Attachment D) stating the project will be given 
priority for funding in the next OBAG 2 Competitive Complete Streets Program 
coming this fall.  Staff is optimistic that VTA will be successful in replacing the 
funding and has included NEPA environmental review in the Design Agreement 
with the expectation that additional federal funds will be allocated to the project.  
 
Potential County/Stanford Trails Funds: 
Stanford and the City submitted a joint $8.5 million grant application in 2012 and 
Stanford was awarded $4.5 million from the Santa Clara County Recreation Fund 
established by the County/Stanford Trails Agreement. Stanford has relinquished 
the $4.5 million grant funding and is building the Stanford perimeter trail with its 
own funds. This could provide an opportunity to use the $4.5 million for the 
bridge.  Currently, Santa Clara County staff have asked City staff to refrain from 
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making a formal request for the funds while internal discussions are occurring.  
Any use of the funds is subject to Santa Clara County Board of Supervisors 
agreeing to their reallocation.   
 
Potential Google Contribution: 
Following Council direction on December 14, 2015 to work with Google to secure 
additional funding, staff has continued to discuss a potential contribution from 
Google representatives.  Most recently, Google representatives confirmed 
Google’s offer to make a $1 million contribution to the project in the attached 
letter (Attachment F).  A contribution from Google could be used to supplement 
the current $13 million project budget or to offset the City’s current funding 
allocation. 
 
Resource Impact 
The total design and construction support fee for all three phases is $2,223,634 
including a 10% additional services budget.  However, the Council is currently 
being asked to authorize Phase 1 design services only ($1,474,297 - 65% baseline 
and core, optional enhancements to 15%). Table 5 presents the current project 
budget. 
 
Table 5: Project Budget 

Spent to date and committed 
(preliminary design, environmental 
assessment and the design 
competition) included in CIP PE-11011 

                                                       $796,433 

Total Spent to Date $796,433 
Construction in early 2019                                                  $8,398,360 

Construction Contingency (10%)                                                     $840,000 
Total Construction Cost                                                     $9,238,360 

Soft Costs  

Phase 1 Design – baseline  and core to 
65% , optional enhancements to 15%  

                                                    $1,474,297 

Phase 2 and 3 Design and Construction 
Support 

                                                       $749,337 

Construction Management (4%)                                                        $369,535 
Inspection, Environmental & Testing 
(3.5%) 

                                                       $327,151 
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Infrastructure Plan Program Manager                                                     $100,000 

Total Soft Costs                                                     $3,020,320 

Total Project Budget                                                $13,055,113 

 
Funding for this project is included in Capital Improvement Program (CIP) Project 
(PE-11011) – Highway 101 Pedestrian/Bicycle Overpass Project. 
 
Policy Implications 
The project is consistent with the Comprehensive Plan goals, policies and 
programs.   
 

Goal T-3 Facilities, services and programs that encourage and promote 
walking and bicycling. 

 
Goal T-14 Improve pedestrian and bicycle access to and between local 

destinations, including public facilities, schools, parks, open 
space, employment districts, shopping centers, and multi-
model transit stations. 

 
Timeline 
Schedule and milestones: 

 Consultant Award of Contract – May 2016 

 Phase 1: 
 Phase 1 services and design -  May 2016 
 Complete 15% design - Summer 2016 
 Complete 35% design and public review meetings - Fall 2017 
 Complete California Environmental Quality Act (CEQA)/National 

Environmental Policy Act (NEPA)/public review –Winter 2017 
 Complete 65% Design – Winter 2017 

 Phase 2: 
 Authorize Phase 2 and Phase 3 Services – Fall 2017 
 Right of way certification and complete 90%-100% design and 

construction bid documents, obtain permits, and Caltrans approval – 
Fall 2018 

 OBAG Cycle 2 access to funding – October, 2018 

 Phase 3: 
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 Begin construction, construction administration - early 2019 
 Complete construction – early Spring 2020 

 
The proposed project schedule presented to Council in December of 2015 
included beginning construction in early 2018 to meet a federal grant deadline of 
November 1, 2017. That preliminary schedule included “design risk” with 
preliminary design and environmental phases accelerating faster than the 
Caltrans review and comment process, thus leading to multiple revisions and 
some redesign. However, staff has revised the schedule to eliminate the “design-
at-risk” component and provide the standard Caltrans time periods for review of 
design and environmental documents, resulting in construction being pushed out 
almost one year to January 2019. Attachment E provides a detailed schedule 
flowchart. The new schedule aligns with the expected OBAG Cycle 2 funding, 
under which construction funds will not be available until November 2018.    
 
Environmental Review 
Award of the Design Agreement is not a project under CEQA or NEPA.  CEQA 
review will be carried out prior to the issuance of entitlements for the Highway 
101 Pedestrian/Bicycle Overpass project. Pursuant to CEQA requirements, a draft 
IS/MND and a Mitigation Monitoring Program will be prepared and circulated 
before issuance of entitlements.  The project includes federal funding, thus a 
separate NEPA categorical exclusion clearance process will be undertaken.  It is 
anticipated the project will not result in significant impacts.  
 
 
Attachments 
Attachment A – Design Agreement 
Attachment B – Conceptual Bridge Alignment and Rendering 
Attachment C – March 22, 2016, letter to MTC and CTC 
Attachment D – April 7, 2016 letter from VTA staff 
Attachment E – Detailed Project Schedule 
Attachment F – May 6, 2016 letter from Google 
Attachments: 

 A- Biggs Cardosa Associates Inc. Contract (PDF) 

 B - Baseline Bowstring Bridge (PDF) 

 C - Palo Alto  and Google letter to MTC and CTC on STIP funding 22Mar2016 (PDF) 

 D - VTA letter dated April 7, 2016 (PDF) 

 E - Schedule Flowchart (PDF) 
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 F - Google Letter (PDF) 



 

Professional Services 
 Rev. March 31, 2015  

CITY OF PALO ALTO CONTRACT NO. C16162262 
AGREEMENT BETWEEN THE CITY OF PALO ALTO AND 

 BIGGS CARDOSA ASSOCIATES, INC.  FOR PROFESSIONAL SERVICES
 

 
        This Agreement is entered into on this 23rd  day of May, 2016, 

(“Agreement”)  by and between the CITY OF PALO ALTO, a California chartered 
municipal corporation (“CITY”), and BIGGS CARDOSA ASSOCIATES, INC., a 
California, located at 865 The Alameda, San Jose, CA 95126 ("CONSULTANT"). 

 
 RECITALS 
 
The following recitals are a substantive portion of this Agreement. 
 
A. CITY intends to build a year-round, grade separated, shared bicycle and pedestrian 
crossing (“Project”) and City desires to engage a consultant to provide  Phase 1 design services 
for the Project, including environmental assessment and coordination, and engineering, 
landscape and architectural design services for a low profile standard pedestrian and bicycle 
bridge with optional enhancements; and if later approved by the City Council, this Agreement 
will be amended to include Phase 2 and Phase 3 services, which include preparation of final bid 
documents and bidding for Phase 2 services, and construction administration services for Phase 3 
services, all in connection with the Project (“Services”). 
 
B. CONSULTANT has represented that it has the necessary professional expertise, 
qualifications, and capability, and all required licenses and/or certifications to provide the 
Services.  
 
C. CITY in reliance on these representations desires to engage CONSULTANT to provide 
the Services as more fully described in Exhibit “A”, attached to and made a part of this 
Agreement. However, unless or until the City Council approves amendment(s) to this Agreement 
to include Phase 2 and Phase 3, this Agreement applies only to Phase 1 services, and all 
references to “Services” will be construed to apply only to Phase 1 services. 

 
 NOW, THEREFORE, in consideration of the recitals, covenants, terms, and conditions, 
in this Agreement, the parties agree: 

 
AGREEMENT 

 
SECTION 1. SCOPE OF SERVICES. CONSULTANT shall perform the Services described at 
Exhibit “A” in accordance with the terms and conditions contained in this Agreement. The 
performance of all Services shall be to the reasonable satisfaction of CITY.   
 

 Optional On-Call Provision (This provision only applies if checked and only applies to on-
call agreements.)  
Services will be authorized by CITY, as needed, with a Task Order assigned and approved by 
CITY’s Project Manager. Each Task Order shall be in substantially the same form as Exhibit A-
1. Each Task Order shall designate a CITY Project Manager and shall contain a specific scope of 
work, a specific schedule of performance and a specific compensation amount.  The total price of 
all Task Orders issued under this Agreement shall not exceed the amount of Compensation set 
forth in Section 4 of this Agreement.  CONSULTANT shall only be compensated for work 

DocuSign Envelope ID: 97BA0501-7A2B-4E0E-BA9C-5A81BF203150

lolmos
Text Box
Attachment A



Professional Services  
Rev. March 31, 2015 

  

performed under an authorized Task Order and CITY may elect, but is not required, to authorize 
work up to the maximum compensation amount set forth in Section 4. 
SECTION 2. TERM.  
The term of this Agreement shall be from the date of its full execution through completion of the 
services in accordance with the Schedule of Performance attached at Exhibit “B” unless 
terminated earlier pursuant to Section 19 of this Agreement. 

 
SECTION 3.  SCHEDULE OF PERFORMANCE.  Time is of the essence in the performance 
of Services under this Agreement. CONSULTANT shall complete the Services within the term 
of this Agreement and in accordance with the schedule set forth in Exhibit “B”, attached to and 
made a part of this Agreement. Any Services for which times for performance are not specified 
in this Agreement shall be commenced and completed by CONSULTANT in a reasonably 
prompt and timely manner based upon the circumstances and direction communicated to the 
CONSULTANT.  CITY’s agreement to extend the term or the schedule for performance shall 
not preclude recovery of damages for delay if the extension is required due to the fault of 
CONSULTANT.  

  
SECTION 4. NOT TO EXCEED COMPENSATION.  The compensation to be paid to 
CONSULTANT for performance of the Services described in Exhibit “A”, including both 
payment for professional services and reimbursable expenses, shall not exceed One Million three 
hundred forty thousand two hundred seventy dollars ($1,340,270.00). In the event Additional 
Services are authorized, the total compensation for Services, Additional Services and 
reimbursable expenses shall not exceed One million four hundred seventy four thousand two 
hundred ninety seven Dollars ($1,474,297.00). The applicable rates and schedule of payment are 
set out at Exhibit “C-1”, entitled “HOURLY RATE SCHEDULE,” which is attached to and 
made a part of this Agreement.   
 
Additional Services, if any, shall be authorized in accordance with and subject to the provisions 
of Exhibit “C”. CONSULTANT shall not receive any compensation for Additional Services 
performed without the prior written authorization of CITY. Additional Services shall mean any 
work that is determined by CITY to be necessary for the proper completion of the Project, but 
which is not included within the Scope of Services described at Exhibit “A”. 
 
SECTION 5. INVOICES. In order to request payment, CONSULTANT shall submit monthly 
invoices to the CITY describing the services performed and the applicable charges (including an 
identification of personnel who performed the services, hours worked, hourly rates, and 
reimbursable expenses), based upon the CONSULTANT’s billing rates (set forth in Exhibit “C-
1”). If applicable, the invoice shall also describe the percentage of completion of each task. The 
information in CONSULTANT’s payment requests shall be subject to verification by CITY.  
CONSULTANT shall send all invoices to the City’s project manager at the address specified in 
Section 13 below.  The City will generally process and pay invoices within thirty (30) days of 
receipt. 
 
SECTION 6. QUALIFICATIONS/STANDARD OF CARE.  All of the Services shall be 
performed by CONSULTANT or under CONSULTANT’s supervision. CONSULTANT 
represents that it possesses the professional and technical personnel necessary to perform the 
Services required by this Agreement and that the personnel have sufficient skill and experience 
to perform the Services assigned to them. CONSULTANT represents that it, its employees and 
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subconsultants, if permitted, have and shall maintain during the term of this Agreement all 
licenses, permits, qualifications, insurance and approvals of whatever nature that are legally 
required to perform the Services.  
 
All of the services to be furnished by CONSULTANT under this agreement shall meet the 
professional standard and quality that prevail among professionals in the same discipline and of 
similar knowledge and skill engaged in related work throughout California under the same or 
similar circumstances. 
 
SECTION 7.  COMPLIANCE WITH LAWS.  CONSULTANT shall keep itself informed of 
and in compliance with all federal, state and local laws, ordinances, regulations, and orders that 
may affect in any manner the Project or the performance of the Services or those engaged to 
perform Services under this Agreement.  CONSULTANT shall procure all permits and licenses, 
pay all charges and fees, and give all notices required by law in the performance of the Services.  

 
SECTION 8.  ERRORS/OMISSIONS. CONSULTANT shall correct, at no cost to CITY, any 
and all errors, omissions, or ambiguities in the work product submitted to CITY, provided CITY 
gives notice to CONSULTANT.  If CONSULTANT has prepared plans and specifications or 
other design documents to construct the Project, CONSULTANT shall be obligated to correct 
any and all errors, omissions or ambiguities discovered prior to and during the course of 
construction of the Project.  This obligation shall survive termination of the Agreement. 
 
SECTION 9. COST ESTIMATES. If this Agreement pertains to the design of a public works 
project, CONSULTANT shall submit estimates of probable construction costs at each phase of 
design submittal.  If the total estimated construction cost at any submittal exceeds ten percent 
(10%) of CITY’s stated construction budget, CONSULTANT shall make recommendations to 
CITY for aligning the PROJECT design with the budget, incorporate CITY approved 
recommendations, and revise the design to meet the Project budget, at no additional cost to 
CITY. 
 
SECTION 10.  INDEPENDENT CONTRACTOR.  It is understood and agreed that in 
performing the Services under this Agreement CONSULTANT, and any person employed by or 
contracted with CONSULTANT to furnish labor and/or materials under this Agreement, shall act 
as and be an independent contractor and not an agent or employee of CITY.   
  

SECTION 11. ASSIGNMENT. The parties agree that the expertise and experience of 
CONSULTANT are material considerations for this Agreement.  CONSULTANT shall not 
assign or transfer any interest in this Agreement nor the performance of any of 
CONSULTANT’s obligations hereunder without the prior written consent of the city manager.  
Consent to one assignment will not be deemed to be consent to any subsequent assignment.  Any 
assignment made without the approval of the city manager will be void.  
 
SECTION 12.  SUBCONTRACTING.   
Notwithstanding Section 11 above, CITY agrees that subconsultants may be used to complete the 
Services.  The subconsultants authorized by CITY to perform work on this Project are: 
 

1. BKF Engineers – Civil, survey, traffic, drainage, utility and Right-of-Way 
Engineering 
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2. FMG Architects – Bridge architecture, aesthetics, lightning and graphics 
3. Callander Associates – Landscape architecture, restoration and way finding 
4. Parikh Consultants – Geotechnical engineering, materials testing and corrosivity 
5. Y&C Transportation – Electrical engineering and lightning 
6. Schaaf & Wheeler – Hydraulic & Hydrologic Engineering 
7. CM Carlson Management – Constructability and cost verification 
8. DJ Powers – Environmental assessment and coordination 

 
CONSULTANT shall be responsible for directing the work of any subconsultants and for any 
compensation due to subconsultants. CITY assumes no responsibility whatsoever concerning 
compensation. CONSULTANT shall be fully responsible to CITY for all acts and omissions of a 
subconsultant.   CONSULTANT shall change or add subconsultants only with the prior approval 
of the city manager or his designee. 

 
SECTION 13.  PROJECT MANAGEMENT. CONSULTANT will assign Anthony Notaro 
as the Project Manager to have supervisory responsibility for the performance, progress, and 
execution of the Services and Roy Schnabel as the project Director to represent CONSULTANT 
during the day-to-day work on the Project. If circumstances cause the substitution of the project 
director, project coordinator, or any other key personnel for any reason, the appointment of a 
substitute project director and the assignment of any key new or replacement personnel will be 
subject to the prior written approval of the CITY’s project manager.  CONSULTANT, at CITY’s 
request, shall promptly remove personnel who CITY finds do not perform the Services in an 
acceptable manner, are uncooperative, or present a threat to the adequate or timely completion of 
the Project or a threat to the safety of persons or property.  
 
CITY’s project manager is Elizabeth Ames, Public Works Department, Engineering Division, 
250 Hamilton Avenue, Palo Alto, CA 94303, Telephone:650-329-2502. The project manager 
will be CONSULTANT’s point of contact with respect to performance, progress and execution 
of the Services.  CITY may designate an alternate project manager from time to time.    
 
SECTION 14.  OWNERSHIP OF MATERIALS.  Upon receipt of final payment, all work 
product, including without limitation, all writings, drawings, plans, reports, specifications, 
calculations, documents, other materials and copyright interests developed under this Agreement 
shall be and remain the exclusive property of CITY without restriction or limitation upon their 
use. The CITY assumes all responsibility for the use of the work product outside of its original 
intent. CONSULTANT agrees that all copyrights which arise from creation of the work pursuant 
to this Agreement shall be vested in CITY, and CONSULTANT waives and relinquishes all 
claims to copyright or other intellectual property rights in favor of the CITY. Neither 
CONSULTANT nor its contractors, if any, shall make any of such materials available to any 
individual or organization without the prior written approval of the City Manager or designee. 
CONSULTANT makes no representation of the suitability of the work product for use in or 
application to circumstances not contemplated by the scope of work. 
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SECTION 15.  AUDITS.  CONSULTANT will permit CITY to audit, at any reasonable time 
during the term of this Agreement and for three (3) years thereafter, CONSULTANT’s records 
pertaining to matters covered by this Agreement.  CONSULTANT further agrees to maintain and 
retain such records for at least three (3) years after the expiration or earlier termination of this 
Agreement. 
 
 
SECTION 16.  INDEMNITY.   
 

[Option A applies to the following design professionals pursuant to Civil Code Section 
2782.8: architects; landscape architects; registered professional engineers and licensed 
professional land surveyors.] 16.1.  To the fullest extent permitted by law, CONSULTANT 
shall protect, indemnify, defend and hold harmless CITY, its Council members, officers, 
employees and agents (each an “Indemnified Party”) from and against any and all demands, 
claims, or liability of any nature, including death or injury to any person, property damage or any 
other loss, including all costs and expenses of whatever nature including attorneys fees, experts 
fees, court costs and disbursements (“Claims”) that arise out of, pertain to, or relate to the 
negligence, recklessness, or willful misconduct of CONSULTANT, its officers, employees, 
agents or contractors under this Agreement, regardless of whether or not it is caused in part by an 
Indemnified Party. In accordance with Section 2782.8 of the State of California Civil Code, the 
duty to indemnify, including the cost to defend is limited to claims that arise out of, pertain to, or 
relate to the negligence, recklessness, or willful misconduct caused by CONSULTANT, and only 
to the extent caused by CONSULTANT.   
 
 

[Option B applies to any consultant who does not qualify as a design professional as 
defined in Civil Code Section 2782.8.]  16.1.  To the fullest extent permitted by law, 
CONSULTANT shall protect, indemnify, defend and hold harmless CITY, its Council members, 
officers, employees and agents (each an “Indemnified Party”) from and against any and all 
demands, claims, or liability of any nature, including death or injury to any person, property 
damage or any other loss, including all costs and expenses of whatever nature including 
attorneys fees, experts fees, court costs and disbursements (“Claims”) resulting from, arising out 
of or in any manner related to performance or nonperformance by CONSULTANT, its officers, 
employees, agents or contractors under this Agreement, regardless of whether or not it is caused 
in part by an Indemnified Party. 
 
 16.2. Notwithstanding the above, nothing in this Section 16 shall be construed 
to require CONSULTANT to indemnify an Indemnified Party from Claims arising from the 
active negligence, sole negligence or willful misconduct of an Indemnified Party. 
 
 16.3. The acceptance of CONSULTANT’s services and duties by CITY shall 
not operate as a waiver of the right of indemnification. The provisions of this Section 16 shall 
survive the expiration or early termination of this Agreement. 
  
SECTION 17.  WAIVERS. The waiver by either party of any breach or violation of any 
covenant, term, condition or provision of this Agreement, or of the provisions of any ordinance 
or law, will not be deemed to be a waiver of any other term, covenant, condition, provisions, 
ordinance or law, or of any subsequent breach or violation of the same or of any other term, 
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covenant, condition, provision, ordinance or law.   
 
 
SECTION 18.  INSURANCE.  
 

18.1.  CONSULTANT, at its sole cost and expense, shall obtain and maintain, in 
full force and effect during the term of this Agreement, the insurance coverage described in 
Exhibit "D". CONSULTANT and its contractors, if any, shall obtain a policy endorsement 
naming CITY as an additional insured under any general liability or automobile policy or 
policies.  
 

18.2. All insurance coverage required hereunder shall be provided through 
carriers with AM Best’s Key Rating Guide ratings of A-:VII or higher which are licensed or 
authorized to transact insurance business in the State of California.  Any and all contractors of 
CONSULTANT retained to perform Services under this Agreement will obtain and maintain, in 
full force and effect during the term of this Agreement, identical insurance coverage, naming 
CITY as an additional insured under such policies as required above. 
 

18.3. Certificates evidencing such insurance shall be filed with CITY 
concurrently with the execution of this Agreement. The certificates will be subject to the 
approval of CITY’s Risk Manager and will contain an endorsement stating that the insurance is 
primary coverage and will not be canceled, or materially reduced in coverage or limits, by the 
insurer except after filing with the Purchasing Manager thirty (30) days' prior written notice of 
the cancellation or modification.  If the insurer cancels or modifies the insurance and provides 
less than thirty (30) days’ notice to CONSULTANT, CONSULTANT shall provide the 
Purchasing Manager written notice of the cancellation or modification within two (2) business 
days of the CONSULTANT’s receipt of such notice.  CONSULTANT shall be responsible for 
ensuring that current certificates evidencing the insurance are provided to CITY’s Chief 
Procurement Officer during the entire term of this Agreement.  
 

18.4. The procuring of such required policy or policies of insurance will not be 
construed to limit CONSULTANT's liability hereunder nor to fulfill the indemnification 
provisions of this Agreement.   
 
SECTION 19.  TERMINATION OR SUSPENSION OF AGREEMENT OR SERVICES. 
 

19.1. The City Manager may suspend the performance of the Services, in whole or 
in part, or terminate this Agreement, with or without cause, by giving ten 
(10) days prior written notice thereof to CONSULTANT.  Upon receipt of 
such notice, CONSULTANT will immediately discontinue its performance 
of the Services. 

 
19.2. CONSULTANT may terminate this Agreement or suspend its 

performance of the Services by giving thirty (30) days prior written notice thereof to CITY, but 
only in the event of a substantial failure of performance by CITY. 

 
19.3. Upon such suspension or termination, CONSULTANT shall deliver to the 

City Manager immediately any and all copies of studies, sketches, drawings, computations, and 
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other data, whether or not completed, prepared by CONSULTANT or its contractors, if any, or 
given to CONSULTANT or its contractors, if any, in connection with this Agreement.  Such 
materials will become the property of CITY. 
 

19.4. Upon such suspension or termination by CITY, CONSULTANT will be 
paid for the Services rendered or materials delivered to CITY in accordance with the scope of 
services on or before the effective date (i.e., 10 days after giving notice) of suspension or 
termination; provided, however, if this Agreement is suspended or terminated on account of a 
default by CONSULTANT, CITY will be obligated to compensate CONSULTANT only for that 
portion of CONSULTANT’s services which are of direct and immediate benefit to CITY as such 
determination may be made by the City Manager acting in the reasonable exercise of his/her 
discretion.  The following Sections will survive any expiration or termination of this Agreement: 
14, 15, 16, 18, 19.4, 20, and 25. 
 

19.5. No payment, partial payment, acceptance, or partial acceptance by CITY 
will operate as a waiver on the part of CITY of any of its rights under this Agreement. 
 
SECTION 20.  NOTICES. 
 
 All notices hereunder will be given in writing and mailed, postage prepaid, by 
certified mail, addressed as follows: 
 

To CITY:  Office of the City Clerk 
City of Palo Alto  
Post Office Box 10250 
Palo Alto, CA  94303 

     
 With a copy to the Purchasing Manager 
 

To CONSULTANT: Attention of the project director 
at the address of CONSULTANT recited above 

 
SECTION 21. CONFLICT OF INTEREST. 
 

21.1. In accepting this Agreement, CONSULTANT covenants that it presently 
has no interest, and will not acquire any interest, direct or indirect, financial or otherwise, which 
would conflict in any manner or degree with the performance of the Services. 

 
21.2. CONSULTANT further covenants that, in the performance of this 

Agreement, it will not employ subconsultants, contractors or persons having such an interest.  
CONSULTANT certifies that no person who has or will have any financial interest under this 
Agreement is an officer or employee of CITY; this provision will be interpreted in accordance 
with the applicable provisions of the Palo Alto Municipal Code and the Government Code of the 
State of California. 

 
21.3. If the Project Manager determines that CONSULTANT is a “Consultant” 

as that term is defined by the Regulations of the Fair Political Practices Commission, 
CONSULTANT shall be required and agrees to file the appropriate financial disclosure 
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documents required by the Palo Alto Municipal Code and the Political Reform Act.    
 
SECTION 22. NONDISCRIMINATION.  As set forth in Palo Alto Municipal Code section 
2.30.510, CONSULTANT certifies that in the performance of this Agreement, it shall not 
discriminate in the employment of any person because of the race, skin color, gender, age, 
religion, disability, national origin, ancestry, sexual orientation, housing status, marital status, 
familial status, weight or height of such person. CONSULTANT acknowledges that it has read 
and understands the provisions of Section 2.30.510 of the Palo Alto Municipal Code relating to 
Nondiscrimination Requirements and the penalties for violation thereof, and agrees to meet all 
requirements of Section 2.30.510 pertaining to nondiscrimination in employment. 
 
SECTION 23.  ENVIRONMENTALLY PREFERRED PURCHASING AND ZERO 
WASTE REQUIREMENTS.  CONSULTANT shall comply with the CITY’s Environmentally 
Preferred Purchasing policies which are available at CITY’s Purchasing Department, 
incorporated by reference and may be amended from time to time. CONSULTANT shall comply 
with waste reduction, reuse, recycling and disposal requirements of CITY’s Zero Waste 
Program.  Zero Waste best practices include first minimizing and reducing waste; second, 
reusing waste and third, recycling or composting waste.  In particular, CONSULTANT shall 
comply with the following zero waste requirements:   

• All printed materials provided by CCONSULTANT to CITY generated from a 
personal computer and printer including but not limited to, proposals, quotes, 
invoices, reports, and public education materials, shall be double-sided and 
printed on a minimum of 30% or greater post-consumer content paper, unless 
otherwise approved by CITY’s Project Manager. Any submitted materials printed 
by a professional printing company shall be a minimum of 30% or greater post-
consumer material and printed with vegetable based inks. 

• Goods purchased by CONSULTANT on behalf of CITY shall be purchased in 
accordance with CITY’s Environmental Purchasing Policy including but not 
limited to Extended Producer Responsibility requirements for products and 
packaging. A copy of this policy is on file at the Purchasing Division’s office. 

• Reusable/returnable pallets shall be taken back by CONSULTANT, at no 
additional cost to CITY, for reuse or recycling. CONSULTANT shall provide 
documentation from the facility accepting the pallets to verify that pallets are not 
being disposed. 

 
SECTION 24.  NON-APPROPRIATION 
 
 24.1.    This Agreement is subject to the fiscal provisions of the Charter of the 
City of Palo Alto and the Palo Alto Municipal Code.  This Agreement will terminate without any 
penalty (a) at the end of any fiscal year in the event that funds are not appropriated for the 
following fiscal year, or (b) at any time within a fiscal year in the event that funds are only 
appropriated for a portion of the fiscal year and funds for this Agreement are no longer available.  
This section shall take precedence in the event of a conflict with any other covenant, term, 
condition, or provision of this Agreement.  
 
 
SECTION 25.  MISCELLANEOUS PROVISIONS. 
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  25.1. This Agreement will be governed by the laws of the State of California. 
 
25.2. In the event that an action is brought, the parties agree that trial of such 

action will be vested exclusively in the state courts of California in the County of Santa Clara, 
State of California. 
 

25.3. The prevailing party in any action brought to enforce the provisions of this 
Agreement may recover its reasonable costs and attorneys' fees expended in connection with that 
action. The prevailing party shall be entitled to recover an amount equal to the fair market value 
of legal services provided by attorneys employed by it as well as any attorneys’ fees paid to third 
parties. 
 

25.4. This document represents the entire and integrated agreement between the 
parties and supersedes all prior negotiations, representations, and contracts, either written or oral.  
This document may be amended only by a written instrument, which is signed by the parties. 
 

25.5. The covenants, terms, conditions and provisions of this Agreement will 
apply to, and will bind, the heirs, successors, executors, administrators, assignees, and 
consultants of the parties. 
 

25.6. If a court of competent jurisdiction finds or rules that any provision of this 
Agreement or any amendment thereto is void or unenforceable, the unaffected provisions of this 
Agreement and any amendments thereto will remain in full force and effect. 
 

25.7. All exhibits referred to in this Agreement and any addenda, appendices, 
attachments, and schedules to this Agreement which, from time to time, may be referred to in 
any duly executed amendment hereto are by such reference incorporated in this Agreement and 
will be deemed to be a part of this Agreement. 

 
 25.8 If, pursuant to this contract with CONSULTANT, CITY shares with 
CONSULTANT personal information as defined in California Civil Code section 1798.81.5(d) 
about a California resident (“Personal Information”), CONSULTANT shall maintain reasonable 
and appropriate security procedures to protect that Personal Information, and shall inform City 
immediately upon learning that there has been a breach in the security of the system or in the 
security of the Personal Information. CONSULTANT shall not use Personal Information for 
direct marketing purposes without City’s express written consent. 
 
 25.9 All unchecked boxes do not apply to this agreement. 
 

25.10   The individuals executing this Agreement represent and warrant that they 
have the legal capacity and authority to do so on behalf of their respective legal entities. 

 
25.11 This Agreement may be signed in multiple counterparts, which shall, when 

executed by all the parties, constitute a single binding agreement 
 
 

IN WITNESS WHEREOF, the parties hereto have by their duly authorized 
representatives executed this Agreement on the date first above written. 
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CITY OF PALO ALTO 
 
____________________________ 
City Manager (Required on contracts over 
$85,000) 
 
 
APPROVED AS TO FORM: 
 
__________________________ 
Senior Deputy City Attorney 
(Required on Contracts over $25,000) 
 

 
BIGGS CARDOSA ASSOCIATES, INC. 
 
By:___________________________ 
 
Name:_________________________ 
 
Title:________________________ 
 
 

  
 
Attachments: 
   
   EXHIBIT “A”: SCOPE OF SERVICES 
   EXHIBIT “B”: SCHEDULE OF PERFORMANCE 
   EXHIBIT “C”: COMPENSATION 
   EXHIBIT “C-1”: HOURLY RATE SCHEDULE  
   EXHIBIT “D”:  INSURANCE REQUIREMENTS 
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EXHIBIT “A” 
SCOPE OF SERVICES 

PROJECT DESCRIPTION 

The City of Palo Alto (City) plans to build a year-round, grade-separated, shared bicycle and 
pedestrian crossing over U.S. Highway 101 and Adobe Creek in Palo Alto, CA. The Highway 
101 Pedestrian and Bicycle Overcrossing Project (Project) will improve connectivity to the Palo 
Alto Baylands Nature Preserve, East Bayshore Road businesses, and regional San Francisco Bay 
Trail network from residential neighborhoods and employment districts in southern Palo Alto.  
 
The construction budget for the project is $10 million inclusive of construction contingencies, 
with a total project budget of $13 million.  The project shall include design of a low-profile 
standard pedestrian and bicycle overcrossing with basic bridge elements and enhancements as 
feasible to meet the total project budget of $13 million.  
 
SCOPE OF SERVICES 

The Consultant shall provide environmental assessment and engineering, landscape and 
architectural design services for a low-profile standard pedestrian and bicycle bridge for approval 
by the City, Caltrans, and other applicable agencies. Environmental documentation shall be 
prepared under both National Environmental Policy Act (NEPA) and California Environmental 
Quality Act (CEQA). Potential art elements shall be included as an integral part of the design 
concept and final design.  Final design, bidding and construction support services may also be 
provided by the Consultant, however, these services are not included in this Contract and City 
reserves the right to amend the Contract as necessary and authorize these services or to issue a 
new solicitation for these services after completion of the preliminary design.   

This scope of work consists of the following baseline project elements, core additional project 
elements, and optional enhancements to meet the project budget goals. Consultant’s fee includes 
development of the baseline and core additional project elements from preliminary to final 
design phases and development of optional enhancements to 15% design level only. After the 
15% design review, the City will provide direction to the Consultant if any of the optional 
enhancements should be included for design beyond 15% design level. Design development at 
and beyond 35% design level shall include baseline project elements, core additional project 
elements, and optional enhancements (if selected and as authorized by the City after 15% design 
reviews). 
 
A. Baseline Project Elements 

The baseline project elements include the following: 

1. Element #1 – Principal spans with clear walkway width of 12’-0”: Painted prefabricated steel 
truss roughly 165-feet long clear spanning Highway 101, roughly 60-feet long spanning East 
Bayshore Road, and roughly 60-feet long spanning West Bayshore Road.  

2. Element #2 – Western Approach with clear walkway width of 12’-0”: Cast-in-Place concrete 
ramp bridge structure roughly 250-feet long spanning the Google parking lot and self-
weathering prefabricated steel truss roughly 150-feet long spanning Adobe Creek. 

3. Element #3 – Eastern Approach with clear walkway width of 12’-0”: Cast-in-Place concrete 
ramp bridge structure roughly 350-feet long spanning the corner of the Palo Alto Baylands. 
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4. General civil, landscape and architectural elements include: 
• No roadway improvements work.  
• Landscaping limited to restoration of areas disturbed by construction. 
• Standard architectural elements with standard colors, textures and finishes.  
• Standard Caltrans fencing, railings and lighting. 
• Signage limited to standard wayfinding signage within the limits of construction. 
• Art prepared by the City’s art consultant shall be accommodated into the project.  Work 

is limited to providing locations to accommodate independent art elements (such as 
panels or free standing monoliths) that can be installed by a separate specialty contractor. 

 
B. Core Additional Project Elements 

The core additional project elements include the following:  

1. Addition of a stair structure at the Western Approach Ramp Bridge Structure. 
2. Addition of an overlook platform to the Eastern Approach Ramp Bridge Structure. 
3. Addition of enhanced lighting design throughout the bridge structures. 
4. Addition of trail heads at the proposed Adobe Creek Reach Trail along Adobe Creek between 

West Bayshore Road and East Meadow Drive.  Trail head design shall include simple 
concrete connections to the adjoining streets/sidewalks (no formal plazas), associated 
pavement delineation and street signage. The trail shall utilize the existing Santa Clara Valley 
Water District (SCVWD) maintenance road along Adobe Creek (maintaining the existing 
aggregate base surfacing) and shall include installation of safety railing along Adobe Creek 
Reach Trail (as allowed by the SCVWD).   

5. Addition of instructional and educational signage within the project limits.  Work is limited 
to providing locations to accommodate independent signage (such as panels along the bridge 
railing) that can be installed by a separate specialty contractor. 

6. Modification of the existing section at West Bayshore Road to accommodate bike lane and 
sidewalk. 

 
C. Optional Enhancements 
 
The optional enhancements development to the 15% design level includes the following:  
1. Addition of a 2000 square-foot at-grade plaza at the terminus of the Eastern approach ramp 

structure with the San Francisco Bay Trail. 
2. Addition of enhanced railing design throughout the bridge structures beyond readily 

available City/Caltrans railing designs.  (Assumes the use of galvanized steel components 
and hardware). 

3. Addition of enhanced amenities package (benches, bike racks, trash receptacles, etc.) beyond 
readily available City/Caltrans standard amenities.   (Assumes amenities will be reviewed 
and selected from the existing available manufacturer components).  Custom designed 
components are not included. 

4. Modification of principal span structures, West approach structures, and East approach 
structures to have a clear width of 16-feet (rather than 12-feet). 

5. Alternative principal span structure type review including structure type selection 
description, anticipated costs and conceptual graphics.  Limited to a maximum of five (5) 
structure types through 15% design level and narrowed to one preferred structure type after 
meeting with the City Council.  Only the preferred structure type will be developed beyond 
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15% PS&E level.  (Structure types are assumed to be variations on the prefabricated 
bowstring truss included in the project baseline such as standard truss, box truss, Virendeel 
truss, etc.  Alternatives review is limited to the principal span structures crossing Highway 
101/Bayshore Road.) The design evaluation and selection of elements and enhancements will 
define the environmental assessment scope of work.  

Environmental assessment and coordination includes: 

• CEQA Documentation to consist of an Initial Study/Mitigated Negative Declaration 
(IS/MND). CEQA work consists of review and revision of technical studies and CEQA 
documentation previously prepared by the City to meet current baseline and core 
additional project elements and optional enhancements upon direction by City after 15% 
design.   

• NEPA compliance pursuant to the policies and requirements of Caltrans, which has 
assumed the NEPA Lead Agency role from the Federal Highway Administration 
(FHWA) under the NEPA Delegation Program.  All NEPA documents prepared for 
Caltrans are required to comply with the procedures outlined in Caltrans’ Standard 
Environmental Reference (SER). 

 

The Consultant shall assume Caltrans Permit Engineering Evaluation Report (PEER) process as 
the appropriate Project Approval document for the project.  The work furnished by the 
Consultant shall be prepared in accordance with the current City and Caltrans regulations, 
policies, procedures, manuals and standards, including compliance with FHWA requirements. 
 
The Consultant shall provide professional services in three phases, but only to the extent that 
each of the following Phases is authorized by the City Council:  

1. Phase 1 – Design Development and Caltrans Project Approval and Environmental 
Document (PA&ED) 

2. Phase 2 – Final Design and Plans, Specifications and Estimate (PS&E) 
3. Phase 3 – Bidding and Construction Support 

 
Phases 2 and 3 are future design and bidding and construction support services, which are 
not part of this Contract and represent a scope of work to complete the project.  The City 
may amend the scope of services as necessary and authorize Phase 2 and Phase 3 services 
upon completion of 35% design and upon Council direction. 
 
PHASE 1 – DESIGN DEVELOPMENT AND CALTRANS PA&ED   

Task 1: Preliminary Design    
1.1 Phase 1 Project Management  
The Consultant shall provide project management and administration services including 
monitoring subconsultants’ activities, coordinating with City staff and subconsultants, 
implementing quality control and quality assurance procedures, submitting monthly invoices and 
progress reports, preparing and maintaining project schedule, and developing a work plan to 
ensure the project remains within budget and on schedule.   

1.2 Phase 1 Project Meetings  
The Consultant shall conduct one (1) kick-off meeting with City staff to review and refine scope 
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of work, work plan, and schedule. Identify critical milestones and establish communications 
protocol. The Consultant shall attend up to six (6) in-person Project Development Team 
meetings with Caltrans, and up to 14 (six (6) in-person and eight (8) teleconferences) progress 
and coordination meetings with City staff, key stakeholders, or other agencies. Prepare and 
submit agenda, pertinent materials and meeting minutes for each meeting for City staff reviews.   

1.3 Data Collection and Review and Site Visits  
The Consultant shall review available data and information provided by the City, Caltrans, and 
other agencies.  Conduct up to three (3) site visits to review existing conditions and identify 
constraints that may affect the proposed design.  Provide field notes, representative photos, and 
field measurements. Available data/information includes, but is not limited to the following:  

• Previous studies, reports and/or documents related to the project  
• Community input on schematic designs received during Design Competition  
• Design guidelines and City’s preferred project footprint and bridge alignment  
• As-built plans   
• Environmental studies and documents  
• Utility information  
• Aerial photos and digitized topography  
• Survey control data  
• Right-of-Way (R/W) information  

1.4 Survey/Mapping and Potholing  
The Consultant shall conduct field surveying to gather supplemental site topography information.  
Provide all equipment, photographs, documentation, and services for surveying. Activities under 
this task include, but are not limited to:  

• Prepare a detailed scope for field survey and provide scope for City’s review   
• Coordinate with the utility companies in accordance with City requirements for potholing 

and potholing survey. Provide recommendations for locations and depth of potholing 
surveys. No potholing shall be performed in the Caltrans R/W   

• Provide a traffic handling plan for work on local streets.  
• Conduct required surveys and update topographic surveys within the project area 
• Perform Landnet Mapping of R/W and property lines mapping within the project area.     
• Prepare a Right-of-Way Requirement Report for review by Caltrans and the City   
• Compile all survey data in an AutoCAD base map    
• City to provide benchmarks and controls used for the existing aerial mapping 

1.5 Utility and Agency Coordination  
The Consultant shall coordinate with the affected utility companies and property owners 
(Caltrans, Pacific Gas and Electric Company (PG&E), Santa Clara Valley Water District 
(SCVWD), tele-communication companies, etc.) to make preliminary determination of 
ownership rights and relocation cost liabilities, and other requirements. Prepare an existing utility 
base map in AutoCAD format within the Project area. Identify potential high risk utility impacts 
and encroachments in the Caltrans R/W and prepare a Longitudinal Utility Encroachment 
Exception (LUEE) Report for Caltrans approval.   

1.6 Public Outreach  
The Consultant shall attend and provide support to City staff in public outreach and community 
meetings to obtain input on the proposed design. Provide all necessary meeting materials 
including graphics, presentation slides, handouts, drawings, graphic boards, etc. for each 
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meeting, as appropriate. Conduct a “pre-meeting planning session” with the City via 
teleconference before each meeting to review meeting materials. Provide minutes for all 
meetings. The following public meetings are anticipated prior to and during the City’s Site and 
Design Review:  

• Stakeholder Meeting: Following the 15% design (Task 1.7), the consultant shall attend up 
to three (3) initial stakeholder meetings to obtain initial input on design.  

• Environmental Public Hearing:  Provide technical support and conduct public hearing for 
compliance with environmental regulations. Participate in up to two (2) “pre-meeting 
planning sessions” and up to two (2) interagency field meetings prior to public hearing.   

• Community Open House: The Consultant shall organize and conduct one (1) community 
open house to present the proposed design at 15% design level.   

• Commission Meetings: The Consultant shall attend and make presentations in up to a 
total of ten (10) Design Review Committee, Board, Commission, or Council meetings. 
These meetings shall be planned during the 15% and 35% design development.   

1.7 Design Concept and Preliminary Geometric Plans (15%)  
The Consultant shall develop 15% design plans (design concept and graphics with all baseline 
project elements, core additional project elements and optional enhancements) in accordance 
with all applicable design standards and guidelines. Features to include, but are not limited to:  

• Embankments, retaining walls, supports, main span and approach structure geometrics  
• Geometric alignment and clearances  
• Preliminary pedestrian and bicycle fencing, railings, and lighting concepts.  
• Utilities, property lines, environmentally restricted areas  
• Landscape conceptual plans for at-grade improvements. 
• Adobe Creek Reach Trail heads at West Bayshore and East Meadow 
• Development of a final design concept in compliance with the $10 million total 

construction budget (baseline project elements plus core additional project elements)  
• Third-party constructability and cost verification review to verify design assumptions and 

budget  
• Principal span structure selection matrix including structure type, anticipated costs, key 

constraints and conceptual graphics. 

The Consultant shall meet with the City to present principal span structure selection matrix, 
discuss pros and cons of each alternative and obtain City Council direction for preferred design 
for design development beyond 15% level.   

Provide five (5) draft 15% design documents for City’s review. Incorporate City’s comments and 
submit final 15% design documents. Provide one (1) final Design Concept Statement 
incorporating all comments and recommending a final design concept with core additional 
project elements and optional enhancements for City’s review.   

1.8 Environmental Support and Reports   
1.8.1 Environmental Assessment and CEQA Compliance: 
The Consultant shall provide CEQA Documentation consisting of an Initial Study/Mitigated 
Negative Declaration (IS/MND).  The CEQA work is limited to review and revision of technical 
studies and CEQA documentation previously prepared by the City to meet current baseline 
project elements, core additional project elements, and optional enhancements selected by the 
City. Any significant impacts due to the inclusion of the optional enhancements are not included 
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in the Consultant’s fee estimate. The CEQA Documentation assumes: 

• The City will be the Lead Agency under CEQA and the level of CEQA review will be an 
IS/MND. 

• Only one build alternative will be evaluated in the IS/MND 
• The project will be designed to avoid “take” of the endangered Salt Marsh Harvest 

Mouse 
• The project will not impact riparian vegetation 
• Construction of the project will not involve work within or below the top-of-banks of 

Barron Creek or Adobe Creek.  Therefore, permits will not be required from the U.S. 
Army Corps of Engineers (USACE), Regional Water Quality Control Board (RWQCB), 
or California Department of Fish & Wildlife (CDFW) 

• All partially- and fully-completed environmental studies that were prepared for the 
previous phase of the Project will be made available to the Consultant at the initiation of 
the project. 

The Consultant shall prepare an IS/MND in compliance with CEQA.  The primary sections of 
the IS shall consist of description of the project, environmental setting, and project’s 
environmental impacts, including mitigation where applicable.  The impacts section shall include 
the standard environmental checklist used by the City in its CEQA documents. The project 
description section of the IS shall include graphics, as appropriate, to depict the location, 
footprint, and characteristics of the Project. 

The Consultant shall submit five (5) hard copies and one electronic copy of the administrative 
draft IS to the City for review.  The IS shall be revised based on City’s comments and an 
electronic screen check version shall be provided to the City for final review/approval. Upon 
approval, the Consultant shall make 50 hard copies of the IS/MND (with appendices on a CD 
inside the back cover).  The Consultant shall also complete the CEQA Notice of Completion 
form and send 15 copies of the IS/MND to the State Clearinghouse.  Mailing and distribution of 
the IS/MND to the public and non-State agencies will be undertaken by City staff.  The City will 
be responsible for the preparation and publication of public/newspaper notices. This scope of 
work assumes up to 40 hours of Consultant project management time to assist the City in 
preparing responses to comments on the IS/MND. 

Upon adoption of the MND and project approval, the Consultant shall prepare and file the CEQA 
Notice of Determination (NOD) with the Santa Clara County Clerk-Recorder on behalf of the 
City.  The Consultant shall pay the $2,260.25 NOD filing fee. 

1.8.2 Environmental Studies and Coordination: 
 
A. Biological Resources Report – The Consultant shall conduct an updated search of the 
California Natural Diversity Database (CNDDB) and conduct a quick reconnaissance visit to the 
site to determine whether any changes have occurred in site conditions or in information 
regarding the distribution of special-status species on or in the vicinity of the site since the 
preparation of a Natural Environment Study for the project in 2014. The Consultant shall review 
the updated plans for the Project and prepare a biological resources report that describes existing 
biological conditions, including special-status species with the potential to occur on the site and 
any potentially sensitive/regulated habitats that occur on the site.  The report shall describe 
potential impacts to existing biological resources, and any conceptual mitigation measures 
necessary to mitigate potentially significant impacts to less-than-significant levels.  Graphics to 
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be prepared include site/vicinity, biotic habitat, impact, and CNDDB maps. 

The Consultant shall draw heavily from the previous documents that were prepared for this 
Project, but the quantification of impacts shall be revised.  It is assumed that the new design may 
incorporate design elements that are different from the previous alternatives that were analyzed 
and that could impact biological resources in ways not previously analyzed; this may necessitate 
additional research and analysis. 

B. Construction-Related Toxic Air Contaminants Risk Assessment Report - To address the 
community risk from emissions that will occur during the construction phase of the project, the 
Consultant shall complete a screening level modeling using the EPA’s ISCST3 model to predict 
cancer risk and PM2.5 exposure at adjacent properties.  If significant impacts are identified, 
based on the technical analysis, mitigation measures shall be identified. 

C. Visual Impact Assessment Report - The Consultant shall prepare a Visual Impact 
Assessment (VIA) that will evaluate the visual and aesthetic effects of the proposed Project.  In 
2014, a VIA was prepared for this project but the alternatives evaluated were different from the 
design now being considered.  However, much of the baseline information contained in the 2014 
VIA is still valid, therefore the 2014 VIA shall be utilized to the full extent applicable in the 
preparation of the revised VIA.  The VIA shall contain three photo simulations of the 
overcrossing, one from each of the previously-identified primary view sheds. 

D. Other Technical Reports – The Consultant should assume that some of the other technical 
reports and information that are relevant for this project have previously been completed as part 
of the work on the previous phase of the project and that such reports are adequate for use in the 
current IS/MND.  These include the cultural resources assessments, initial site assessment for 
hazardous materials, and the paleontological identification report.  Additional design studies and 
reports are outlined in Task 1.9 – Design Studies and reports. 

E. Endangered Species Act Coordination – The City’s previous environmental consultant 
prepared a Biological Assessment describing potential effects of the project on the state and 
federally endangered salt marsh harvest mouse, and meetings with the U.S. Fish and Wildlife 
Service (USFWS) and California Department of Fish and Wildlife (CDFW) were conducted 
regarding the project’s potential effects on this species.  The project design under this Contract is 
intended to completely avoid impacts to this species, and the Consultant shall identify any 
additional avoidance measures necessary to ensure that take does not occur.  However, because 
the USFWS and CDFW were previously consulted regarding this project, the Consultant shall 
coordinate with these agencies to obtain their concurrence that the project will not result in take 
of the harvest mouse and/or to obtain input on any additional measures necessary to avoid take of 
this species.  This coordination may include providing the CEQA biological resources report to 
these agencies and participating in meetings, site visits, and/or conference calls with agency 
representatives. 

1.8.3 Environmental Assessment and NEPA Compliance: 
Based on direction provided by Caltrans during an earlier phase of the project, it is anticipated 
that work under this task would include the following: 

• Section 7 Endangered Species Act consultation and coordination with the USFWS 
• Preparation of documentation to support a NEPA Categorical Exclusion 
• Revisions to previous versions of the following technical studies to delete the alternatives 

no longer under consideration and to add the current alternative.  The Caltrans process 
typically involves multiple review and revision cycles for these reports: 
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 Historic Property Survey Report 
 Archaeological Survey Report 
 Location Hydraulic Study 
 Traffic Analysis 
 Stormwater Data Report 
 Water Quality Report 
 Paleontological Identification Report 
 Natural Environment Study 
 Biological Assessment 
 Initial Site Assessment 

It is assumed that Caltrans will not require the preparation of an Environmental 
Assessment/Finding of No Significant Impact (EA/FONSI). 

1.9 Design Studies and Reports   
The Consultant shall prepare/update the following reports in accordance with Caltrans 
guidelines. Assume up to two (2) rounds of comments by Caltrans and the City.   

• Storm Water Data Report (SWDR) - The SWDR shall include project impacts on 
water quality, minimization measures, recommended best management practices (BMPs), 
erosion control measures, and a preliminary hydro-modification assessment to determine 
the magnitude of the impacts and the need for minimization.   

• Soil Management and Health & Safety (H&S) Plan - Prepare a Soil Management and 
H&S Plan for reviews and approval by the City and Caltrans.   

• Soil Borings and Foundation Reports - Review the Preliminary Foundation Report 
(PFR) approved by Caltrans for the Project. Prepare a draft and a final geotechnical 
report for review and approval by the City and Caltrans.  Caltrans may require Consultant 
to perform additional field explorations and laboratory testing. A CEQA Exemption shall 
be filed with the City and County prior to conducting the field exploration program.  
Field explorations shall be performed under the direction of a registered geotechnical 
engineer or geologist in the State of California. Maintain a soil log and perform visual 
examination of the collected soils. Perform borings and testing (estimated up to twelve 
locations and up to 120 feet deep).  The total number of explorations (12 assumed) can be 
shared between drilled borings and cone penetrometer tests. A foundation report will be 
prepared in accordance with Caltrans standards.  More detailed scope and estimate shall 
be provided upon City’s request. 

• Location Hydraulic Study (LHS) – Review Draft LHS previously prepared by the 
environmental consultant. Evaluate potential changes in floodplain hydraulics, perform a 
floodplain risk assessment, and recommend potential mitigation measures. Submit the 
revised LHS for review by the City and Caltrans. Submit final LHS for Caltrans approval.  

• Transportation Management Plan (TMP) - Prepare a TMP Data Sheet and staging 
concept display. Provide all supporting documents for Caltrans review and confirm traffic 
management strategies, traffic detours, lane closures, etc.  

• Constructability and Cost Verification (CCV) – Consultant shall hire a  third-party 
with expertise in bridge design and construction to perform a CCV after 15% and 35% 
design for potential cost reductions, evaluation of the bridge structure and enhancements 
(baseline elements, core additional elements and optional enhancements) and ways to 
produce a high quality and more efficient design. The evaluation shall include a 
constructability review and also identify cost reductions to remain under a $3 million 
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construction estimate within the State R/W. The findings and recommendations shall be 
documented in a draft memorandum for City and Consultant review and input.  The third-
party shall finalize memorandum based on City’s comments.  

1.10 Design Exceptions  
The Consultant shall review geometrics of the proposed facility for nonstandard features and 
prepare Fact Sheets for Exceptions for Caltrans review and approval. Develop data, exhibits, and 
preliminary details as necessary to obtain Caltrans approval.   

1.11 Right-of-Way Data Sheets  
The Consultant shall prepare and submit Caltrans Right-of-Way Data Sheets in accordance with 
Caltrans, City and SCVWD guidelines.    

1.12 Preliminary Plans (35%)  
The Consultant shall refine the 15% concept designs and prepare preliminary design plans (35%) 
based on community and City input showing architectural and civil plans, structure elevations, 
sections, layouts, benches, artwork, lighting, and fence/railing elements, horizontal control lines, 
vertical profiles and super-elevations, grading and drainage, structure location and wall limits, 
utility impacts, and R/W/construction easement impacts.  Refine the following major project 
elements and submit the preliminary design for City’s Site and Design and Caltrans reviews:  

• Main bridge span over Highway 101 and approach structures  
• Connecting bike trails along Adobe Creek to the San Francisco Bay Trail  
• Pedestrian/bicyclist access along West Bayshore Road to the bridge ramp landing  
• Core additional project elements 
• Optional enhancements (as authorized by the City after 15% design reviews) with 

associated cost and benefits  

1.13 Bridge Structure Type Selection Study (35%)   
The Consultant shall analyze bridge structure type selection before extensive structural design 
work is performed. Develop Bridge Type Selection Report in accordance with Caltrans 
guidelines. Include a Bridge General Plan, Bridge Site Data Submittal, Foundation Plan, 
Construction Cost Estimate and Type Selection Memo.  This work shall be developed using 
Section 10, “Type Selection,” of the Caltrans Bridge Design Aids, and Section 1-29, “Type 
Selection Review Meeting,” of the Caltrans Bridge Memo to Designers. Submit the Type 
Selection Report for Caltrans review, and present the proposed structure to Caltrans at a Bridge 
Type Selection Meeting in Sacramento, CA. Conduct one (1) “pre-meeting planning session” 
teleconference with the City. The Consultant shall conduct an independent Type Selection 
Meeting with the SCVWD to solicit comments on the design development.  Finalize Type 
Selection Report based on input received in the meeting.    

1.14 Preliminary Cost Estimates   
The Consultant shall prepare a preliminary construction cost estimate for the project in 
accordance with Caltrans guidelines including Caltrans Bridge Memo to Designers 1-8 and 
Section 11 of the Caltrans Bridge Design Aids. Use Caltrans APS Cost Estimate form for bridge 
items.    

Task 2: Caltrans Approval Document  
2.1 Project Approval Document  
The Consultant shall prepare a Permit Evaluation and Engineering Report (PEER) per Caltrans 
guidelines to retain the PEER/Encroachment Permit. Include cost estimates showing construction 
value of Project improvements within Caltrans R/W. Submit PEER for City and Caltrans review 
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and approval.    

Task 3 – Plans, Specifications and Estimates (PS&E) (65%)   
3.1 Architectural/ Landscape Architectural Design 
The Consultant shall develop preliminary architectural and landscape architectural design to 65% 
completion. Ensure that the 65% preliminary architectural and landscape architectural design is 
consistent with the design developed at 15% and 35% PS&E levels. The design elements shall be 
consistent with the baseline and core additional project elements and optional enhancements (as 
authorized by the City after 15% design reviews). Anticipated architectural and landscape 
architectural design drawings include but are not limited to:  

• Architectural Site Plan  
• Architectural Features   
• Landscape Architectural/ Revegetation Features 
• Lighting Plan and Details   
• Pedestrian and Bicycle Railing Details 
• Surface Treatments and Amenities  
• Art Element - Work with City’s Art Consultant to identify opportunities to integrate art 

elements into modules/panels established in the design 
• Adobe Creek Reach Trail signage, details and plans within the defined project limits 
• Project specifications, special provisions and estimates  

3.2 Civil Design  
The Consultant shall develop civil improvement design to 65% completion.  Anticipated civil 
design drawings include but are not limited to:   

• Bridge, Road and Trail Alignment Plans  
• Demolition and Grading Plans   
• Profiles and Civil Details  
• Typical Sections   
• Right-of-Way Plans   
• Utility Plans and Profiles   
• Drainage Plans and SWPPP Details 
• Stage Construction Drawings and Traffic Handling Plans   
• Construction Area Signage   
• Road and Trail Signage and Pavement Marking Plans within the defined project limits 
• Project specifications, special provisions and estimates  

3.3 Structural Design  
Upon Caltrans approval of Bridge Type Selection at 35% design level, the Consultant shall 
conduct structural analysis and prepare 65% structural drawings.  Anticipated structural design 
drawings include, but are not limited to:   

• General Plan   
• Structure Plan   
• Deck Contours   
• Foundation Plan   
• Construction Sequence   
• Abutment Layout and Details  
• Retaining Wall Layout and Details 
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• Bent Layout and Details  
• Typical Sections   
• Girder Layout and Details  
• Approach Ramp Details   
• Log of Test Borings   
• Project specifications, special provisions and estimates  

The work shall also be performed in accordance with the most current California bridge practices 
and the following bridge design codes and manuals:  

• City of Palo Alto CAD Drafting Standards, General Provisions and Specifications  
• Caltrans Standard Plans and Specifications  
• Caltrans Bridge Design and Detailing Manuals  
• American Association of State Highway and Transportation Officials Load and 

Resistance Factor Design (AASHTO LRFD) Bridge Design Specifications  
• California Amendments to the AASHTO LRFD Bridge Design Specifications  
• AASHTO LRFD Guide Specifications for the Design of Pedestrian Bridges  
• Caltrans Seismic Design Criteria  

3.4 Project Specifications and Special Provisions  
The Consultant shall prepare technical specifications and special provisions for all bid items 
including bid alternates.  Documents shall be developed in accordance with federal, state and 
local requirements in all subsequent final design tasks.  General conditions shall follow the City 
and Caltrans requirements. The Consultant shall prepare special provisions based on Caltrans 
Standard Special Provisions, Caltrans Standard Specifications, and City construction contract 
standards. Special provisions shall follow the current format of the Caltrans Standard 
Specifications and Standard Special Provisions (SSP’s). Bid additive alternates shall be 
identified as design enhancements.  

3.5 Cost Estimate  
Prepare an engineer’s estimate of probable construction cost for 65% design using both Caltrans 
and Consultants professional experience.  Estimate shall include construction costs that reflect 
current market conditions, the bid items, utility relocation costs, environmental mitigation costs, 
contingencies and construction administration costs.  

3.6 65% PS&E Submittal  
The Consultant shall submit the 65% PS&E package for City and Caltrans review, including:  

• Full Size 65% Plans (22x34) – five (5) sets  
• Special Provision and Technical Specifications – five (5) sets  
• Structural Design Calculations – five (5) sets  
• Quantities and Cost Estimate – two (2) sets  

The deliverables listed above shall also be provided in electronic format.  Additional copies shall 
be provided to Caltrans Office of Specially Funded Projects (OSFP) in accordance with Caltrans 
OSFP Manual Guidelines.  Two half-size sets of the 65% PS&E shall be submitted to SCVWD 
for review. 

PHASE 2 – FINAL DESIGN AND PS&E  

This is a future phase. The City intends to authorize the services under Phase 2 upon 
completion of 35% design. The Consultant shall complete the 90% and 100% PS&E design for 
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the project.  The goal of this phase shall be to strive to limit construction cost within Caltrans’ 
R/W to $3 million or less to preserve the opportunity to gain approval of the project through the 
PEER process.  

• All plans shall include City’s standard border and shall follow Caltrans format.  
• The Consultant is fully responsible for the accuracy and completeness of the plans and 

related PS&E. City reviews shall not transfer the responsibility for the accuracy, 
completeness, or details with which such designs are depicted on the plans.  

• The title sheet for the specifications and each sheet of the plans shall bear the 
professional seal, certificate number, registration and classification, expiration date, and 
signature of the professional engineer responsible for its preparation.  

Task 4 – Phase 2 Project Management and Coordination  
4.1 Phase 2 Project Management  
The Consultant shall provide project management and administration services including 
monitoring subconsultants’ activities, coordinating with the City and subconsultants, 
implementing quality control and quality assurance procedures, submitting monthly invoices and 
progress reports, preparing and maintaining project schedule, and developing a work plan to 
ensure the project remains within budget and on schedule.   

4.2 Phase 2 Project Meetings  
The Consultant shall attend up to six (6) in-person Project Development Team meetings with 
Caltrans, and up to 14 progress and coordination meetings with City staff and key stakeholders. 
Prepare and submit agenda and meeting minutes for each meeting for City staff reviews.  

4.3 Phase 2 Utility and Agency Coordination  
The Consultant shall coordinate with the affected utility companies (Caltrans, PG&E, SCVWD, 
telecommunication companies and property owners) to assist them in developing relocation 
plans (to be prepared by the individual facility owners) and permits/agreements.  The Consultant 
shall prepare a utility base map including relocation information received from the utility 
companies. Prepare and submit Caltrans letters to the affected utility owners and assist City with 
finalizing agreements and permits to construct with each affected utility. Consultant shall attend 
up to six (6) utility coordination meetings.  

4.4 Right-of-Way Services 
The Consultant shall utilize a Caltrans certified R/W agent to perform engineering and 
acquisition services to assist the City in obtaining ownership in fee of property necessary to 
construct the improvements, and to obtain rights of entry or temporary construction easements as 
might be required. Potential acquisitions include: 1) Private property at 2501 West Bayshore 
Road on the west of Route 101; 2) SCVWD aerial and access easements / agreements over 
Adobe Creek and the confluence of Adobe and Barron Creeks and Adobe Creek Reach Trail; 3) 
PG&E 30-inch gas main and temporary easements; 4) Caltrans aerial and access easement over 
Highway 101.   

The Consultant shall acquire preliminary title reports for four parcels along with record mapping 
from the Santa Clara County, SCVWD, PG&E and Caltrans. Delineate right-of-way and 
property lines in the areas of acquisition. The Consultant shall also provide title reports, appraisal 
sketches showing property lines and proposed acquisition over aerial photos. Prepare four (4) 
descriptions with accompanying plats for permanent acquisition and four (4) descriptions with 
accompanying plats for temporary acquisitions.  
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During boundary surveys, any conflicts or alternate evidence may trigger the need to file a record 
of survey map. Should such a conflict or evidence occur, work shall be immediately stopped and 
the project team shall be notified. Work shall continue when an agreement has been reached on 
path forward and additional budget for a record of survey map has been secured.  

Task 5 - Final PS&E (90% and 100%)  
5.1 Landscape Plans  
The Consultant shall develop landscape plans in accordance with the landscape concept 
approved in Phase 1.  Landscape items include, but are not limited to:  

• Signage, planting and irrigation plans for landings, plazas, and approach areas  
• Planting and irrigation plans for bio-swales and similar storm water management 

techniques  

5.2 Lighting Plans  
The Consultant shall develop lighting design in accordance with the lighting concept approved in 
Phase 1. Prepare lighting plans, elevations, fixture schedules, luminaire cut sheets, control plans, 
mounting details, and specifications for conceptual lighting plan. Photometric calculations shall 
be provided for both functional and aesthetic lighting of the bridge.  

5.3 Architectural Plans   
Upon approval of the 65% architectural design, the Consultant shall develop architectural plans 
to 90% completion. Incorporate City and Caltrans comments to prepare final (100%) 
architectural plans.  

5.4 Erosion Control and Construction Phase BMP’s  
A Storm Water Pollution Prevention Plan (SWPPP) for the project shall be prepared in 
compliance with the National Pollutant Discharge Elimination System (NPDES) regulations in 
effect at the notice to proceed. The SWPPP shall be used to obtain construction permitting by the 
contractor during construction. 

5.5 Permanent BMP’s  
A Final Water Quality Technical (WQT) Report shall be prepared to address the permanent 
BMP’s to protect water quality after completion of construction.  The WQT Report shall include 
a map showing the locations and types of Low Impact Development, Structural Source Control, 
Treatment Control, and Hydromodification Control (if applicable) BMP’s for the project. Such 
BMP’s shall be shown on construction plans. In addition, prepare an Inspection, Operation, and 
Maintenance Plan.  

5.6 Bridge Independent Check  
As required by the Caltrans OSFP, an independent check of the bridge design and drawings shall 
be performed. The independent check shall be performed by an engineer who was not involved 
in the design of the bridge. The independent check shall be performed for 65% and subsequent 
design phases.    

5.7 Civil Plans   
Upon approval of the 65% civil design, the Consultant shall develop civil plans to 90% 
completion. Incorporate City and Caltrans comments to prepare final (100%) civil plans.  

5.8 Structural Plans  
Upon approval of the 65% structural design, the Consultant shall develop structural plans to 90% 
completion. Incorporate City and Caltrans comments to prepare final (100%) structural plans.  
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5.9 Project Specifications and Special Provisions  
Upon approval of the 65% Special Provisions and Technical Specifications, the Consultant shall 
develop Special Provisions and Technical Specifications to 90% completion. Incorporate City 
and Caltrans comments to prepare final (100%) Special Provisions and Technical Specifications.  

5.10 Cost Estimate  
Upon approval of the 65% cost estimate, the Consultant shall develop the 90% cost estimate. The 
Consultant shall incorporate City and Caltrans comments to finalize the cost estimate. Include 
supporting data for City use in administering construction.  

5.11 Final PS&E Submittals  
90% PS&E Submittal: The 90% PS&E submittal shall include all plans in required format, 
special provisions, technical specifications, and the engineer’s estimate as follows:  

• Full Size 90% Plans (22x34) – five ( 5) sets  
• General and Special Provisions, technical specifications – five (5) sets  
• Bid Quantities and Cost Estimate – two (2) sets  

The deliverables listed above shall also be provided in electronic format.  Additional copies shall 
be provided to Caltrans OSFP in accordance with Caltrans OSFP Manual Guidelines.  Two half-
size sets of the 90% PS&E shall be submitted to SCVWD for review. 

Per Caltrans OSFP Manual Guidelines, an initial (90%) and intermediate (91%, 92%, etc. as 
applicable) shall be submitted to Caltrans OSFP for review. 

City’s Construction Management (CM) Firm will perform an independent review of the 90% 
PS&E to provide constructability, bidability and cost verification. 

100% (Final) PS&E Submittal: The 100% (Final) PS&E submittal shall include all plans in 
required format, stamped calculations, special provisions and the engineer’s estimate as follows:  

• Full Size Final Plans (22x34) – five (5) sets  
• General and Special Provisions, technical specifications – five (5) sets 
• Stamped Structural Design Calculations – two (2) sets  
• Bid Quantities and Cost Estimate – two (2) sets  

The deliverables listed above shall also be provided in electronic format.  Additional copies shall 
be provided to Caltrans OSFP in accordance with Caltrans OSFP Manual Guidelines.  Two half-
size sets of the 100% PS&E shall be submitted to SCVWD for their files. 

5.12 Caltrans Encroachment Permit, R/W Certification and Maintenance Agreement  
The Consultant shall assist the City in obtaining Caltrans Encroachment Permit and necessary 
Right-of-Way Certification for construction of the proposed improvements within State R/W.  
Consultant shall complete and sign an American with Disabilities Act (ADA) Certification.  The 
Consultant shall also assist the City in negotiation of Maintenance Agreements for the permanent 
structure within the State R/W and for the public access of the Santa Clara Valley Water District 
maintenance road along Adobe Creek. The City will be the lead on the Caltrans and SCVWD 
maintenance agreement coordination and negotiation. Consultant assistance to the City will be 
limited to preparation of exhibits upon request by the City.  Consultant is not required to attend 
maintenance agreement meetings. 

PHASE 3: BIDDING AND CONSTRUCTION SUPPORT  

This is a future phase. The City intends to authorize the services under Phase 3 upon 
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completion of 35% design. The Consultant shall provide a detailed scope of services and fee 
estimate for Task 7 below after 90% design completion. The Consultant shall provide bid and 
construction phase services including, but not limited to:  

Task 6 – Bid Phase Services  
6.1 Bid Package  
The Consultant shall prepare bid documents including bid forms and final PS&E that can be used 
to solicit competitive bids for the Project. Provide a draft bid set for City’s review. Incorporate 
comments and finalize the bid package.  

6.2 Pre-bid Conference and Bid Addenda  
The Consultant shall conduct one (1) pre-bid conference, prepare agenda and minutes, and 
answer questions from prospective bidders. Prepare bid addenda and revisions to design, as 
necessary.  

6.3 Bid Review  
The Consultant shall review submitted bids and bid alternates. Provide a summary of bids and 
recommendations for a contractor to perform the work.    

Task 7 – Construction Phase Services  
The consultant shall provide construction administration and support during the anticipated 
construction duration from early 2019 through completion of construction in early 2020.  
Construction Support Services shall be confirmed and authorized at the completion of the 90% 
PS&E phase and are anticipated to include, but are not limited to:  

7.1 Pre-Construction Meeting  
The Consultant shall attend one (1) pre-construction meeting. City CM shall prepare agenda and 
minutes of the meeting.  Consultant shall respond to any project and construction documents 
related questions during the meeting.  

7.2 Submittals and Request for Information (RFIs)   
The Consultant shall review and provide comments on contractor’s submittals, and respond to 
RFIs in a timely manner. Maintain a log of submittals and RFIs received from the contractor.   

7.3 Design Clarifications  
The Consultant shall provide clarifications and/or explanations of the construction documents, as 
requested by the contractor during construction.    

7.4 Change Orders   
The Consultant shall assist the City in preparing and reviewing change orders, as necessary.   

7.5 Meetings and Coordination  
The Consultant shall attend weekly progress meetings during the course of the construction upon 
request of the City Construction Manager. Coordinate construction administration services with 
City’s construction management consultant. The Consultant shall make site visits for 
construction coordination as requested by the City Construction Manager.  

7.6 Final Review  
The Consultant shall participate in the final project review at the site and prepare the final review 
punch list.  

7.7 Record Drawings  
The Consultant shall coordinate the preparation of record drawings with the Contractor and 
City’s construction Project Manager during the construction and post construction phases.  
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Consultant shall perform final review of the records drawings for “as-built” accuracy and assist 
the City in submitting the record drawings for review and approval.  The Consultant shall make 
any modifications to the record drawings per Caltrans comments as necessary.  
 
CITY PROVIDED SERVICES  

1. City will provide or obtain a Caltrans cooperative agreement and encroachment permit 
for conducting field activities.  If a Contractor Double Permit is required by Caltrans to 
perform field activities, fees will be paid by City. 

2. City will arrange open house location and conduct all pre-meeting notifications.  
3. City will maintain stakeholder and interested party lists and make all email notifications.  
4. City will create and place any required newspaper ads or other forms of notification.  
5. All fees associated with the regulatory permits and filing of notifications will be paid by 

the City except the CEQA NOD filing fee.   The Consultant will pay the CEQA NOD 
filing fee. 

6. City will coordinate for plan check and issuance of City permits.  

ASSUMPTIONS 
1. All plans will be prepared using AutoCAD.  AutoCAD files of structure plans will be 

converted to Microstation, as required by Caltrans OSFP.  Road plans will not be 
converted since electronic copies other than PDF are not required by Caltrans OSFP. 

2. It is assumed that the existing aerial mapping AutoCAD base map will be made available 
and can provide an accurate 3-D model for use for the Project design. 

3. The principal bridge span over Highway 101 and the secondary span over Adobe Creek 
are assumed to consist of prefabricated steel truss superstructure elements. 

4. The City will provide the primary coordination and scheduling for the Public Outreach 
portion of the project including coordinating and obtaining all meeting dates, locations, 
mailings, notifications and advertising.  The Consultant will provide PowerPoint slide 
presentation, presentation boards and graphics as applicable for each meeting.  Handouts 
are assumed to not be required at Public Meetings.  A limited number of handouts will be 
provided, as applicable at Stakeholder Meetings, Interagency Field Meetings and Design 
Review Board/ Commission Meetings.  The City may request the Consultant to present in 
Public Meetings as appropriate. It is assumed that the City will provide formal meeting 
minutes and updates and notifications to City website, as required. 

5. Based on preliminary information from the Consultant’s environmental subconsultant, it 
is believed that the structure alignment can be refined to avoid impacts to the wetlands, 
riparian woodland and the Waters of the US and therefore US Army Corps of Engineers 
(USACE), Regional Water Quality Control Board (RWQCB) and California department 
of Fish & Wildlife (CDFW) permits are assumed to not be required. 

6. Consultant will coordinate with the SCVWD and obtain an Encroachment Permit for the 
project field investigations and for the project construction on behalf of the City.  The 
City will pay all SCVWD Encroachment Permit Fees.  The City will coordinate any 
license agreements for maintenance, operations and right-of-way with the SCVWD. 

7. Consultant will prepare special provisions/technical specifications (Caltrans Division 2 
through 10) utilizing Caltrans current Standard Special Provisions (SSPs).  Caltrans 
current Standard Specifications and current Standard Plans will be referenced in the 
design.  City shall prepare all necessary boilerplate specifications.  Consultant will 
provide bid items list and assist with calculation of liquidated damages for inclusion in 
city boilerplate. 
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8. Formal Caltrans Value Engineering services will not be required since the project is less 
than the $40 million per bridge project threshold.  Value engineering is included in the 
City’s Request for Proposal.  Constructability and cost verification services will be 
provided after 15%, 35% and 65% design per the Scope of Work.  The City will retain a 
Construction Management (CM) firm prior to completion of the 90% PS&E submittal 
and the CM firm will perform a constructability, bidability and cost verification of the 
90% PS&E. 

9. The Construction Support Services scope of work and fee is assumed based on 
anticipated project development.  Final Construction Support Services will be submitted 
and negotiated with the City at the completion of the 90% PS&E submittal to ensure that 
all required services are adequately addressed.  Construction Support Services do not 
include geotechnical observation of foundation construction which can be provided as 
Extra Work.  The construction support services include an allowance for minor Change 
Orders.  Actual Change Order costs will be determined on a case by case basis. 

10. The scope of work and design fee includes the baseline project elements and core 
additional project elements as outlined in the Scope of Services to develop these elements 
from preliminary to final design phase. The scope of work and design fee includes the 
development of optional enhancements to 15% design phase only. The optional 
enhancements must be selected by the City after the 15% design reviews and prior to 
commencing the 35% design phase.  Optional enhancements identified after significant 
completion of the 35% design can be provided for additional fee and extension of the 
project design schedule. 

11. PS&E Submittals will be provided at 35%, 65%, 90% and 100% completion levels.  
Agency reviews are limited to one round of comments consolidated to one set of redline 
plan, specification and estimate redline comments per agency.  Project Reports will be 
limited to one draft and one final version of each report.  City reviews will be provided 
one week before reviews by other Agency reviews. Additional PS&E submittal, agency 
reviews and report submittals will be considered Extra Work unless submittals are 
deemed incomplete by Caltrans. 

12. Selection of a principal span alternative other than the baseline prefabricated steel truss 
alternative may require additional design fee depending on the complexity and design 
requirements of the structure type selected by the City. 

13. NEPA compliance consultation with Caltrans (if required) will be initiated after 
completion of the field exploration program. 

OPTIONAL SERVICES 
1. Additional field surveys and potholing 
2. Design Memorandum 
3. PSR/ PR, Advance Planning Study and Risk Management Plan 
4. Supplemental outreach graphics and 3D/ dynamic renderings 
5. Unusual/ Non-standard structural design 
6. Conversion of City Artist images into PS&E level details 
7. Supplemental design elements not identified in the baseline and core additional project 

elements and optional enhancements authorized by the City 
8. Construction Management and Resident Engineering 
9. Construction support services (upgraded structure) (Based on steel main span upgrade) 
10. Construction inspection services 
11. Geotechnical observation of foundation construction 
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12. USACE, RWQCB and/or CDFW permits 
13. West plaza design 
14. Principal span upgrade design 
15. Adobe Creek landscaping package (removal and replacement of eucalyptus trees on East) 
16. Convert artwork into CD for incorporation into design package 
17. Modify creek bridge at Bayshore to accommodate bike lane 
18. Optional enhancements beyond 15% design phase 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

DocuSign Envelope ID: 97BA0501-7A2B-4E0E-BA9C-5A81BF203150



Professional Services  
Rev. March 31, 2015 

  

EXHIBIT “B” 
SCHEDULE OF PERFORMANCE 

 
CONSULTANT shall perform the Services so as to complete each milestone within the number 
of days/weeks specified below.  The time to complete each milestone may be increased or 
decreased by mutual written agreement of the project managers for CONSULTANT and CITY 
so long as all work is completed within the term of the Agreement.  CONSULTANT shall 
provide a detailed schedule of work consistent with the schedule below within 2 weeks of receipt 
of the notice to proceed. 

 
Milestones                            No. of Weeks                           
          Completion from NTP                                                                                                                  
    
                                      

 
1. Task 1. Preliminary Design       98 weeks 

 
 

2. Task 2. Caltrans Approval Document     98 weeks  
 

  
3. Task 3. PS&E (65%)       98 weeks 

 
 

4. Task 4. Phase 2 Project Management and Coordination   TBD 
 

 
5. Task 5. Final PS&E (90% and 100%)     TBD 

 
 

6. Task 6. Bid Phase Services       TBD 
 

 
7. Task 7. Construction Phase Services     TBD 
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             EXHIBIT “C” 
COMPENSATION 

 
The CITY agrees to compensate the CONSULTANT for professional services performed 
in accordance with the terms and conditions of this Agreement, and as set forth in the 
budget schedule below. Compensation shall be calculated based on the hourly rate 
schedule attached as exhibit C-1 up to the not to exceed budget amount for each task set 
forth below.   
 
The compensation to be paid to CONSULTANT under this Agreement for all services 
described in Exhibit “A” (“Basic Services”) and reimbursable expenses shall not exceed 
$1,340,270. CONSULTANT agrees to complete all Basic Services, including 
reimbursable expenses, within this amount.  In the event CITY authorizes any Additional 
Services, the maximum compensation shall not exceed $1,474,297.  Any work performed 
or expenses incurred for which payment would result in a total exceeding the maximum 
amount of compensation set forth herein shall be at no cost to the CITY.  
 
CONSULTANT shall perform the tasks and categories of work as outlined and budgeted 
below. The CITY’s Project Manager may approve in writing the transfer of budget 
amounts between any of the tasks or categories listed below provided the total 
compensation for Basic Services, including reimbursable expenses, does not exceed 
$1,340,270 and the total compensation for Additional Services does not exceed $134,027.  

 
 BUDGET SCHEDULE    NOT TO EXCEED AMOUNT 

 
Task 1       $905,062 
(Preliminary Design) 
 
Task 2         $5,715 
(Caltrans Approval Document) 
 

 Task 3         $249,485 
 (PS&E (65%)) 
 
 Task 4          TBD 
 (Phase 2 Project Management and Coordination) 
 
 Task 5           TBD 
 (Final PS&E (90% and 100%)) 
 
 Task 6           TBD 
 (Bid Phase Services) 
 
 Task 7            TBD 
 (Construction Phase Services) 
 

Sub-total Basic Services                                            $1,160,262  
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Reimbursable Expenses                                               $180,008 
 

 
Total Basic Services and Reimbursable expenses  $1,340,270 
 

Additional Services (Not to Exceed)       $134,027 
 
Maximum Total Compensation                                    $1,474,297 

 
REIMBURSABLE EXPENSES 
 

The administrative, overhead, secretarial time or secretarial overtime, word processing, 
photocopying, in-house printing, insurance and other ordinary business expenses are 
included within the scope of payment for services and are not reimbursable expenses.  
CITY shall reimburse CONSULTANT for the following reimbursable expenses at cost.  
Expenses for which CONSULTANT shall be reimbursed are:  
 
A. Travel outside the San Francisco Bay area, including transportation and meals, will be 
reimbursed at actual cost subject to the City of Palo Alto’s policy for reimbursement of 
travel and meal expenses for City of Palo Alto employees.    
 
B. Long distance telephone service charges, cellular phone service charges, facsimile 
transmission and postage charges are reimbursable at actual cost.   
 
All requests for payment of expenses shall be accompanied by appropriate backup 
information. Any expense anticipated to be more than $500 shall be approved in advance 
by the CITY’s project manager. 
 

ADDITIONAL SERVICES 
 

The CONSULTANT shall provide additional services only by advanced, written 
authorization from the CITY.  The CONSULTANT, at the CITY’s project manager’s 
request, shall submit a detailed written proposal including a description of the scope of 
services, schedule, level of effort, and CONSULTANT’s proposed maximum 
compensation, including reimbursable expense, for such services based on the rates set 
forth in Exhibit C-1.   The additional services scope, schedule and maximum 
compensation   shall be negotiated and agreed to in writing by the CITY’s Project 
Manager and CONSULTANT prior to commencement of the services. Payment for 
additional services is subject to all requirements and restrictions in this Agreement   
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Classification

Actual Hourly 

Rate

(Min)

Actual Hourly 

Rate

(Max)

Overhead 

Multiplier Fee

Fully Loaded 

Rate

(Max)

Fully Loaded 

Rate

(Max)

Principal III $95.00 $105.00 155.66% 10.00% $267.16 $295.29

Principal II $80.00 $95.00 155.66% 10.00% $224.98 $267.16

Principal I $75.00 $82.00 155.66% 10.00% $210.92 $230.61

Associate $55.00 $67.00 155.66% 10.00% $154.67 $188.42

Engineering Manager $50.00 $57.00 155.66% 10.00% $140.61 $160.30

Senior Engineer $42.00 $52.00 155.66% 10.00% $118.11 $146.24

Project Engineer $38.00 $48.00 155.66% 10.00% $106.87 $134.99

Staff Engineer $32.00 $40.00 155.66% 10.00% $89.99 $112.49

Assistant Engineer $28.00 $34.00 155.66% 10.00% $78.74 $95.62

Junior Engineer $17.00 $32.00 155.66% 10.00% $47.81 $89.99

Sr. Computer Drafter $30.00 $47.00 155.66% 10.00% $84.37 $132.18
Administration $11.00 $52.00 155.66% 10.00% $30.93 $146.24

*Charge Rates Applicable October 1, 2015 – September 30, 2016

(Charge Rate revisions will be submitted in October of each year)

BIGGS CARDOSA ASSOCIATES, INC.

RFP No. 162262 Highway 101 Bicycle/Pedestrian Overcrossing Project

EXHIBIT C-1 

HOURLY RATE SCHEDULE 
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       DIRECT HOURLY RATES 
JANUARY 1, 2016 - DECEMBER 31, 2016 

PERSONNEL HOURLY RATES 

ENGINEERING 
Principal   
(Natalina Bernardi $125.00) $125.00 
Associate  
(Jeff Wang $69.57) $69.00 - $75.00 
Project Manager  
(Jason Mansfield $58.00) $45.00 - $65.00 
Engineer IV $45.00 - $55.00 
Engineer III $40.00 - $55.00 
Engineer II $33.00 - $47.00 
Engineer I $29.00 - $37.00 
Engineer Assistant $15.00 - $22.00 

SURVEYING 
Surveyor IV $45.00 - $55.00 
Surveyor III $40.00 - $55.00 
Surveyor II $33.00 - $47.00 
Surveyor I $29.00 - $37.00 
Field Surveyor $16.00 - $48.00 

DESIGN AND DRAFTING 
Technician $35.00 - $40.00 
Drafter  $20.00 - $30.00 

SERVICES AND EXPENSES 
Project Assistant $20.00 - $30.00 
Clerical/Administrative Assistant $63.00 

Overhead Rate is 180.00%  and  Profit is 10%. 

Charges for outside services, equipment, and facilities not furnished directly by BKF Engineers will be billed at 
cost plus 10%. Such charges may include, but shall not be limited to printing and reproduction services; 
shipping, delivery, and courier charges; subconsultant fees and expenses; special fees, permits, and insurance; 
transportation on public carriers, meals, and lodging; and consumable materials. Mileage will be charged at 
the prevailing IRS rate per mile. 

Monthly invoices are due within 30 days from invoice date. Interest will be charged at 0.833% per month on 
past due accounts. 

EXHIBIT C-1 

HOURLY RATE SCHEDULE 
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Job Classification
Position Rate 

Range

Base 

Hourly Rate

Overhead Rate 

Home Office

Billing Rate 

Home 

Office

10% 

Profit

Senior Principal  $75-$80 80.00$            224.00% 259.20$         285.12$  

Managing Principal  $75-$80 80.00$            224.00% 259.20$         285.12$  

Senior Project Manager  $50-$64 64.00$            224.00% 207.36$         228.10$  

Project Manager  $40-$50 50.00$            224.00% 162.00$         178.20$  

Architect III  $37-$39 39.00$            224.00% 126.36$         139.00$  

Architect II  $33-$36 36.00$            224.00% 116.64$         128.30$  

Architect I  $30-$32 32.00$            224.00% 103.68$         114.05$  

Designer III  $35-$37 37.00$            224.00% 119.88$         131.87$  

Designer II  $32-$34 34.00$            224.00% 110.16$         121.18$  

Designer I  $29-$31 31.00$            224.00% 100.44$         110.48$  

Intern III  $26-$28 28.00$            224.00% 90.72$            99.79$     

Intern II  $23-$25 25.00$            224.00% 81.00$            89.10$     

Intern I  $20-$22 22.00$            224.00% 71.28$            78.41$     

Specification Writer  $35-$40 40.00$            224.00% 129.60$         142.56$  

Staff III  $23-$29 29.00$            224.00% 93.96$            103.36$  

Staff II  $20-$22 22.00$            224.00% 71.28$            78.41$     

Staff I  $17-$19 19.00$            224.00% 61.56$            67.72$     

Claudia Guadagne, President 4-Jan-16

Print Name, Title Date

FMG Architects

2016 Rate Break Down Table

FMG Architects
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Classification

Actual 

Hourly Rate

Overhead 

Multiplier Fee

Fully Loaded 

Rate

Principal $75.25 184.00% 10.00% $235.08

Associate $54.39 184.00% 10.00% $169.91

Project Manager 1 $45.69 184.00% 10.00% $142.74

Designer 1 $32.14 184.00% 10.00% $100.41

Construction Manager $50.26 184.00% 10.00% $157.01

Administration $20.00 184.00% 10.00% $62.48

Callander Associates 
Palo Alto Highway 101
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Classification/Role
Labor Rate 

actual and/or 
range

Loaded Rate 2.5 
plus 10% (2.75)

Project Manager $92.59 $254.61

Sr. Engineering Geologist $65 $178.75

Sr. Project Engineer (QA QC- Eng. Manager) $67.1 $184.53

Sr. Project Engineer $53 - $61 $145.75 - $167.75

Project Engineer $43 - $50 $118.25 - $137.5

Field Engineer $44 - $50 $ 121 - $137.5

Lab Technician/@Materials Tester $32 - $44 $88 - $121

Sr. Staff Engineer/PE $33 - $35 $90.75 - $96.25

Staff Engineer $28 - $34 $ 77 - $93.5

Draftsperson $34 - $36 $93.5 - $99

The rates may be changed based on annual escalations and are valid for the year specified.
Loaded Rates are calculated based on:
42.27% Labor Fringes
107.73% Gen. Admin. & Overhead
150% Total Overhead
10% Fee
2.75 Total Multiplier
@ Prevailing Wage will apply as per DIR requirements & will be calculated on a project specific basis.

2016 Billing Rate
Cost Plus Fee
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Y&C Transportation Consultants, Inc. 
2016 Billing Rates 

Engineer XII $203-$226/hr 

Engineer XI $181-$203/hr 

Engineer X $158-$181/hr 

Engineer IX $140-$158/hr 

Engineer VIII $131-$140/hr 

Engineer VII $120-$131/hr 

Engineer VI $109-$120/hr 

Engineer V $97-$109/hr 

Engineer IV $84-$97/hr 

Engineer III $72-$84/hr 

Engineer II $64-$72/hr 

Engineer I $59-$64/hr 

Technician IV $57-$80/hr 

Technician III $45-$57/hr 

Technician II $38-$45/hr 

Technician I $34-$38/hr 

Clerk III $45-$80/hr 

Clerk II $38-$45/hr 

Clerk I $34-$38/hr 

The billing rates are subject to change at the beginning of each year. 
The billing rate is based on a 1.047 overhead multiplier plus 10% fee. 

MISCELLANEOUS COSTS 

Reimbursables (Printing and Materials, Express Mail and Delivery Expenses, Filing Fees, 
Parking and Field Expenses) will be billed at cost. 

Auto Mileage will be billed at current IRS rate. 
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Labor Classification Hourly Salary

Overhead 

Multiplier

Professional 

Fee % (Profit) 

Fully Loaded 

Hourly Rate 

Project Manager $71.51 186.0% 10% $225.00 

Project Engineer $62.00 186.0% 10% $195.07 

Senior Engineer $55.00 186.0% 10% $173.04 

Associate Engineer $44.50 186.0% 10% $140.01 

Assistant Engineer $40.00 186.0% 10% $125.85 

Designer $35.00 186.0% 10% $110.12 

Junior Engineer $32.50 186.0% 10% $102.25 

Technician $25.00 186.0% 10% $78.66 

Indirect Labor Percentage Calculations 

Employee & Fringe 

Benefits  (1) 36.8%

11.2%

6.5%

Payroll Tax 8.7%

PST Contribution 9.6%

Workers Comp 0.8%

General Overhead 

Expense  (2) 149.2%

24.6%

Office Expenses 8.7%

Supplies 2.8%

Automobile 2.2%

Travel 1.6%

Taxes & Licenses 0.3%

2.5%

2.0%

4.5%

Depreciation 6.3%

92.1%

Miscellaneous 1.6%

Total Indirect Cost  

(1)+ (2) 186.0% <-- Indirect Cost used for Multiplier

Indirect % of Direct Labor  Calculations*

Benefit Insurance

Legal & Accounting

Schaaf & Wheeler

Fully Loaded Hourly Rate by Classification

Vacation, Sick, Holiday

General Administration

Corporate Insurance

Rent and Maintenance

Prof Dues & Training

*Modified categories to match Federal DCAA Audit for Schaaf & Wheeler
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CM CARLSON MANAGEMENT, INC. 
RATE INFORMATION 

Bill Carlson, PE 

o Direct Rate: $81.00/Hour

o Multiplier: 2.02

o Fee: 10%

o Loaded Rate: $179.98/HR

o Labor Rate increase at 3% per calendar year

o ODCs as requested:  At cost plus 5% markup

EXHIBIT C-1 
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Overhead
Classification Min Max Multiplier Fee Min Max

Principal Project Manager 61.00$         87.00$         200.74% 10.00% 201.80$       287.81$       
Senior Project Manager 50.00$         53.00$         200.74% 10.00% 165.41$       175.33$       
Project Manager 34.00$         47.00$         200.74% 10.00% 112.48$       155.48$       
Associate Project Manager 27.00$         40.00$         200.74% 10.00% 89.32$         132.33$       
Assistant Project Manager 25.00$         31.00$         200.74% 10.00% 82.70$         102.55$       
Researcher 23.00$         26.00$         200.74% 10.00% 76.09$         86.01$         
Graphic Artist 25.00$         28.00$         200.74% 10.00% 82.70$         92.63$         

*Charge Rates Applicable October 1, 2015 - September 30, 2016
(Charge Rate revisions will be submitted in October of each year.)

David J. Powers & Associates, Inc

Actual
Hourly Rate

Fully Burdened
Hourly Rate

Fee Schedule
U.S. 101/Adobe Creek Bike/Ped Overcrossing Project
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EXHIBIT “D” 
INSURANCE REQUIREMENTS 

 
CONTRACTORS TO THE CITY OF PALO ALTO (CITY), AT THEIR SOLE EXPENSE, SHALL FOR THE TERM OF THE CONTRACT 
OBTAIN AND MAINTAIN INSURANCE IN THE AMOUNTS FOR THE COVERAGE SPECIFIED BELOW, AFFORDED BY 
COMPANIES WITH AM BEST’S KEY RATING OF A-:VII, OR HIGHER, LICENSED OR AUTHORIZED TO TRANSACT 
INSURANCE BUSINESS IN THE STATE OF CALIFORNIA. 
 
AWARD IS CONTINGENT ON COMPLIANCE WITH CITY’S INSURANCE REQUIREMENTS, AS SPECIFIED, BELOW: 

REQUIRE
D 

TYPE OF COVERAGE REQUIREMENT 
MINIMUM LIMITS 

EACH 
OCCURRENCE 

AGGREGATE 

YES 
YES 

WORKER’S COMPENSATION 
EMPLOYER’S LIABILITY 

STATUTORY 
STATUTORY   

 
YES 

 
GENERAL LIABILITY, INCLUDING 
PERSONAL INJURY, BROAD FORM 
PROPERTY DAMAGE BLANKET 
CONTRACTUAL, AND FIRE LEGAL 
LIABILITY 

BODILY INJURY 
 
PROPERTY DAMAGE 
 
BODILY INJURY & PROPERTY DAMAGE 
COMBINED. 

$1,000,000 
 

$1,000,000 
 

$1,000,000 

$1,000,000 
 

$1,000,000 
 

$1,000,000 
 

 
 
 
YES AUTOMOBILE LIABILITY, INCLUDING 

ALL OWNED, HIRED, NON-OWNED 

BODILY INJURY 
- EACH PERSON 
- EACH OCCURRENCE 
 
PROPERTY DAMAGE 
 
BODILY INJURY AND PROPERTY 
DAMAGE, COMBINED 

$1,000,000 
$1,000,000 
$1,000,000 

 
$1,000,000 

 
$1,000,000 

$1,000,000 
$1,000,000 
$1,000,000 

 
$1,000,000 

 
$1,000,000 

YES 
 PROFESSIONAL LIABILITY, INCLUDING, 

ERRORS AND OMISSIONS, 
MALPRACTICE (WHEN APPLICABLE), 
AND NEGLIGENT PERFORMANCE 

 
 
 
 
ALL DAMAGES $1,000,000 

 
YES THE CITY OF PALO ALTO IS TO BE NAMED AS AN 

ADDITIONAL INSURED: CONTRACTOR, AT ITS SOLE COST AND EXPENSE, SHALL 
OBTAIN AND MAINTAIN, IN FULL FORCE AND EFFECT THROUGHOUT THE ENTIRE 
TERM OF ANY RESULTANT AGREEMENT, THE INSURANCE COVERAGE HEREIN 
DESCRIBED, INSURING NOT ONLY CONTRACTOR AND ITS SUBCONSULTANTS, IF 
ANY, BUT ALSO, WITH THE EXCEPTION OF WORKERS’ COMPENSATION, 
EMPLOYER’S LIABILITY AND PROFESSIONAL INSURANCE, NAMING AS 
ADDITIONAL INSUREDS CITY, ITS COUNCIL MEMBERS, OFFICERS, AGENTS, 
AND EMPLOYEES. 

 
I. INSURANCE COVERAGE MUST INCLUDE: 
 

A. A PROVISION FOR A WRITTEN THIRTY (30) DAY ADVANCE NOTICE TO CITY OF CHANGE IN 
COVERAGE OR OF COVERAGE CANCELLATION; AND 

 
B. A CONTRACTUAL LIABILITY ENDORSEMENT PROVIDING INSURANCE COVERAGE FOR 

CONTRACTOR’S AGREEMENT TO INDEMNIFY CITY. 
 

C. DEDUCTIBLE AMOUNTS IN EXCESS OF $5,000 REQUIRE CITY’S PRIOR APPROVAL.  
 
II. CONTACTOR MUST SUBMIT CERTIFICATES(S) OF INSURANCE EVIDENCING REQUIRED COVERAGE. 

 
III. ENDORSEMENT PROVISIONS, WITH RESPECT TO THE INSURANCE AFFORDED TO “ADDITIONAL 

INSUREDS” 
 

A. PRIMARY COVERAGE 
 

WITH RESPECT TO CLAIMS ARISING OUT OF THE OPERATIONS OF THE NAMED 
INSURED, INSURANCE AS AFFORDED BY THIS POLICY IS PRIMARY AND IS NOT 
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ADDITIONAL TO OR CONTRIBUTING WITH ANY OTHER INSURANCE CARRIED BY OR 
FOR THE BENEFIT OF THE ADDITIONAL INSUREDS. 
 
 

B. CROSS LIABILITY 
 

THE NAMING OF MORE THAN ONE PERSON, FIRM, OR CORPORATION AS INSUREDS 
UNDER THE POLICY SHALL NOT, FOR THAT REASON ALONE, EXTINGUISH ANY RIGHTS 
OF THE INSURED AGAINST ANOTHER, BUT THIS ENDORSEMENT, AND THE NAMING OF 
MULTIPLE INSUREDS, SHALL NOT INCREASE THE TOTAL LIABILITY OF THE COMPANY 
UNDER THIS POLICY. 
 

C. NOTICE OF CANCELLATION 
 

1. IF THE POLICY IS CANCELED BEFORE ITS EXPIRATION DATE FOR ANY REASON OTHER 
THAN THE NON-PAYMENT OF PREMIUM, THE CONSULTANT SHALL PROVIDE CITY 
AT LEAST A THIRTY (30) DAY WRITTEN NOTICE BEFORE THE EFFECTIVE DATE OF 
CANCELLATION. 

 
2. IF THE POLICY IS CANCELED BEFORE ITS EXPIRATION DATE FOR THE NON-PAYMENT 

OF PREMIUM, THE ISSUING COMPANY SHALL PROVIDE CITY AT LEAST A TEN (10) 
DAY WRITTEN NOTICE BEFORE THE EFFECTIVE DATE OF CANCELLATION. 

 
NOTICES SHALL BE EMAILED TO:  
          

InsuranceCerts@CityofPaloAlto.org 
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OFFICE OF THE CITY MANAGER 

CITY OF 

PALO 
ALTO 

250 Hamilton Avenue. 7th Floor 

Pa lo Alto. CA 94301 

650.329. 23 9 2 

March 22, 2016 

Mr. Dave Cortese, Chair 
Metropolitan Transportation Commission 
101 8th Street 
Oakland, CA 94607 

Re: City of Palo Alto US-lOll Adobe Creek Bicycle and Pedestrian Bridge - STIP Funding 

Dear Mr. Cortese: 

In anticipation of the 2016 State Transportation Improvement Program (STIP) hearing this month, we 
humbly request that the allocation of $4,350,000 in construction funding for the City of Palo Alto US-
101/Adobe Creek Bicycle and Pedestrian Bridge be programmed in STIP Fiscal Year 17-18. This project is 
a model for effective state, local and private partnerships, as the $4,350,000 in STIP funds will be used to 
match $4,000,000 in previously authorized county funds and $4,650,000 in city funds. Google Inc. has 
also been working very closely to support this project. To date, Google has partnered with the city in 
planning efforts for the project and committed to provide the needed right-of-way, and Google is 
considering additional efforts. 

This project has already absorbed substantial cost increases, due to delays in preparing environmental 
studies and an extensive public involvement process. We cannot afford to postpone this project any 
longer. The City of Palo Alto has been working diligently to begin construction on this project in early 
2018, and the current schedule is necessary for the following reasons: 

• The $4,000,000 in county funds may be reprogrammed if this project is not completed as 
currently scheduled. 

• Several locally-funded bicycle boulevards and enhanced bikeways, which will link cyclists directly 
to the US-101/Adobe Creek Bicycle and Pedestrian Bridge, will be constructed in 2017. 

• The seasonal undercrossing at this location already sees over 43,000 annual bicycle and 
pedestrian trips, and it is only open for about six months per year. This project will help the 
state, region and city meet their aggressive vehicle miles traveled and greenhouse gas emissions 
goals by increasing the active transportation mode share significantly. 

The goal of this project is to provide year-round bicycle and pedestrian access between Palo Alto, 
Stanford University, San Francisco Bay Trail, Baylands recreational areas, and large job centers east of US 
101. An existing bicycle and pedestrian overcrossing at Oregon Expressway is approximately 1.4 miles 
north and is inconvenient for active transportation users who live in south Palo Alto and commuters to 
the Google and Facebook campuses. 

City Of Pa I oA Ito.o rg 

Pr inted With soy -based Inks on 100% recycled paper processed Without chlorine. 
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We support the continued funding of this project through the STIP, and request that the construction 
funding be programmed in STIP Fiscal Year 17-18. 

cc: Jason Baker, California Transportation Commission 
John Ristow, Santa Clara Valley Transportation Authority 
Members of the Metropolitan Transportation Commission 
Members of the local legislative delegation 
Members of the Palo Alto City Council 



OFFICE OF THE CITY r",ANAGER 

CITY OF 

PALO 
ALTO 

250 Hamil t on Avenue, 7th Floor 

Palo Alto, CA 94301 

650.329.2392 

March 22, 2016 

Mr. Bob Alvarado, Chair 
California Transportation Commission 
1120 N Street, Room 2221 (MS-52) 
Sacramento, CA 95814 

Re: City of Palo Alto US-lOll Adobe Creek Bicycle and Pedestrian Bridge - STIP Funding 

Dear Mr. Alvarado: 

In anticipation of the 2016 State Transportation Improvement Program (STIP) hearing this month, we 
humbly request that the allocation of $4,350,000 in construction funding for the City of Palo Alto US-
101/Adobe Creek Bicycle and Pedestrian Bridge be programmed in STIP Fiscal Year 17-18. This project is 
a model for effective state, local and private partnerships, as the $4,350,000 in STIP funds will be used to 
match $4,000,000 in previously authorized county funds and $4,650,000 in city funds. Google Inc. has 
also been working very closely to support this project. To date, Google has partnered with the city in 
planning efforts for the project and committed to provide the needed right-of-way, and Google is 
considering additional efforts. 

This project has already absorbed substantial cost increases, due to delays in preparing environmental 
studies and an extensive public involvement process. We cannot afford to postpone this project any 
longer. The City of Palo Alto has been working diligently to begin construction on this project in early 
2018, and the current schedule is necessary for the following reasons: 

• The $4,000,000 in county funds may be reprogrammed if this project is not completed as 
currently scheduled . 

• Several locally-funded bicycle boulevards and enhanced bikeways, which will link cyclists directly 
to the US-101/Adobe Creek Bicycle and Pedestrian Bridge, will be constructed in 2017. 

• The seasonal undercrossing at this location already sees over 43,000 annual bicycle and 
pedestrian trips, and it is only open for about six months per year. This project will help the state, 
region and city meet their aggressive vehicle miles traveled and greenhouse gas emissions goals 
by increasing the active transportation mode share significantly. 

The goal of this project is to provide year-round bicycle and pedestrian access between Palo Alto, 
Stanford University, San Francisco Bay Trail, Baylands recreational areas, and large job centers east of US 
101. An existing bicycle and pedestrian overcrossing at Oregon Expressway is approximately 1.4 miles 
north and is inconvenient for active transportation users who live in south Palo Alto and commuters to 
the Google and Facebook campuses. 

C i tyOfPa I oA I to.o rg 
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We support the continued funding of this project through the STIP, and request that the construction 
funding be programmed in STIP Fiscal Year 17-18. 

Sincerely, 

cc: Carl Guardino, California Transportation Commission 
John Ristow, Santa Clara Valley Transportation Authority 
Members of the California Transportation Commission 
Members of the local legislative delegation 
Members of the Palo Alto City Council 

, Ii 

I 
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Valley T!!ll1sp!!rtl!tI"!l AlltI!~rltr 

April 7,2016 

Nlr. J oshuah Mello 
Chief Transportation Official 
City of Palo Alto 
Palo Alto City Hall - 5th Floor 
250 Hamilton Avenue 
Palo Alto, CA 94301 

Subject: 2016 State Transportation Improvement Program (STIP) Revision 
A~~4~j 

Dear Met Mello, 

Tbis Jetter is intended to keep you abreast ofVTA's actions with regards to the City's Adobe Creek 
Bridge project and the State's ongoing revisions to the 2016 STIP. As you are aware, the project is 
one of the ten projects that the Metropolitan Transportation Commission has identified to the 
California Transportation Commission (CTC) for potential delay beyond the 2016 STIP period. 
The eTC is expected to publish the list of projects that it proposes to delay and/or deprogram list in 
late April 2016, and to adopt its program at the May 18/19 meeting in Stockton. 

The VTA Board has committed to program One Bay Area Grant (OBAG) funds to replace the STIP 
funding if the eTC deprogranls the project or delays it beyond the 2016 STlP period. The VTA 
Board took this action at its' March 3,2016 meeting. A copy of that memorandum is attached to 
this letter. Please feel to contact me or Marcella Rens! for any additional infonnation that you need 
about the project. 

J 
Sin·reJy~, -+-1 __ 

C./:, ---" '/T / r, ) 

hnt. RZO~--"---"-
fi~eftor, Planning and Program Development' 

I,,-j 

333] Nortl1 FiiS[ Str;;:et . San Jo:.e, Cit 95J34-!906 . Ad;71iniSi,<:!.li('>l] 40832'15555 . Cust1).il1er Service 4{lS311.2300 
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i, ~: 1 

Date: 

CUITellt ]Vleeting.: 

Board Meeting: 

TO: Santa Clara Valley Transportation Authority 
Board of Directors 

THROUGH: General Manager, Nuria Ll'ernandez 

FROrvl: Director ofPlruUling and Program Development, John Ristow 

February 23, 2016 

March 3, 2016 

lv\arch3,2016 

SUBJECT: Adopt Revised 2016 State Transportation Improvement Program for Santa CIa,'a 
CO\Dlty 

P<>Jiey-Relaied Aotion: Nu Gove·rnment Code Section 84308 Applies: No 

AcnONITEM 

RECOMMEND.J,. nON: 

Adopt a revised 20 16 STIP Program based on the priorities discussed in the memorandum. 

BACKGROUND: 

TIw State Transportation Improvement Program (STIP)is a 5-year rolling projection of the 
revenues that the State of Califomia expects to be available to fhe State for transportation. The 
STIP is updated evelY two years, in even numbered years, and adopted by the California 
TranspOliation Commission (CTC). We are in the 2016·cyclc. Caltransis responsible for 
developing the Fund Estimate, Which sets the target of available programming capacity for each 
county. 

By State statute, the CTC first detennmes how much of the funding will be directed to the State 
Highway Operations and Protection Program (SHOPP) and the balance goes to the STIP. TIle 
STIP has two components: (1) Regional; and (2) Intenegional Programs. State statute directs 
that 75% ofthe funds are prioritized by the Regional Transpoltation Planning Agencies 
(RT? As). Each CO\Dlty receives a "CoU!.1ty Share" based on a fonnula composed of population 
and lane mileage. This is cruLed the Regional ImjJmvement Program (pJ:P). RIP funds !)1a-y be 
used for roadway and transit capacity e2qJansiDn projects. Caltrans sets the priorities for the 
remaining 25%, which is called the Iutencgional Improvement Program eIIP) . 

. JI,tITC is the nine-county Bay Area's RTPA. MTC has delegated RIP programming priorities to 
each county's respective Congestiou Management Agency (CMA). Santa Clara's CMA is VTA, 
and the VTA Board .of Directors is therefore responsible for prioritizing RlP investments witll 

3331 North First Str~ct· San Jose, CA 95[34 -1'927 . ~\dfl1ji1isti'ation 403.321.5.555 . CU801l1Cr Service 40232J .2300 
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Santa Clara County's share. 

The 2016 STIP covers state fiscal years 2016 through 2021. TIle CTC adopted a STIP Fund 
Estimate in August 2015. There was no new programming capacity available to the regions in 
the August estimate due to decreases in the price-based fuel excise tax to that point. The VTA 
Board adopted a 2016 STlP program that re-affirmed prior STIP commitments, but with no new 
programming on October 1,2015. 

Unfortunately, the price-based fuel excise tax has continued to decline since August. Caltrans 
has adjusted its' 5-year projections for the 2016 STIP accordingly, and on January 21,2016, the 
CTC adopted a revised 2016 Fund Estimate. This revised 2016 STIP Fund Estimate has 
approximately $750 million less fuuding available than the cost of the projects already 
programmed in the STIP. The CTC has directed the RTPAs, including MTC, to submit 2016 
RIPs that collectively remove at least that amount of funding from the STlP and reschedule the 
remaining projects to the years within tbe 5-year period that funding is projected to be available. 
If the RTPAs are unable to achieve this on their own, the CTC will se1ectwbich projects will be 
deleted. Attachment A is a January 27,2016 letter from the CTC to the Califomia State 
Legislature making them aware oftheCTC's actions. 

DISCUSSION: 

MTC has directed each of the nine Bay Area CMA's to revisit their previously adopted 2016 
STJP programs and submit neW Board-adopted 2016 STIP programs with projects identified for 
deletion by the end of February 2016. 

It's unclear how much Santa Clara's or the Bay Area's target is for STlP deletion. VTA staff 
recommends that the Board prioritize STIP projects as follows, should programming need to be 
deleted: 

Priority Project Current STIP 
Programming 

1 Plamling Progranuning & Monitoring Funds $ 3,094,000 
2 Soundwalls on I-680, Mueller to Capitol $ 4,361,000 
3 BART Extension to Santa Clara (SVSX) $14,672,000 
4 St. John Street Multimodal Improvements $ 1,500,000 
5 PedestrianlBicycle Bridge over US-l 01 at Adobe Creek $ 4,350,000 

Planning, Programing & Monitoring Funds: These funds support VTA and MTC's plarming 
activities and administration of the STIP program. There is no alternative source offuuding. 
VTA staff reconnnends that the Board malke these fIrst priority to retain. 

Soundwalls on 1-680, Capitol to Mueller: VTA has begun environmental clearance and design of 
these walls with previously allocated STIP funds and Vebic1e Registration Fee (VRF) fuuds 
prograrmned by the VTA Board of the Director. The balance of the STlP funding is for final 
design, light-of-way and construction. VTA does not have an alternative source offuuding for 
this project and would recommend reprogramming it in the STIP at the earliest opportunity if it 

Page'20f3 
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should be de~programmed. 

BART Extensionjj-om Benyessa to Santa Clara: Tilese funds were programmed as paltof an 
exchange with the 11 casure A program which fh,ed local funds to be used to design the Express 
Lane system. lfthe funds are deprogratmned, 111e VTA Board will need to re-program them at 
the eat'liest 0pp01tunity. 

Sf John Street Mul!.imodal Improvements:' The City of San Jose is currently completing design 
for ihi.s project, and expects to go to construction in the smmnerof2016. lfthis project is de
programmed from the STlP, VIA staff would recommend reprogramming it in tl,e second One 
Bay Area Grant (OBAG) cycle. The project will be delayed by these actions. 

Pedestrian/Bicycle Bridge over US-J 01 at Adobe Creek: The City of Palo Alto is in the 
environmental clearance stage. The project has been delayed several years to allow for robust 
community input and avoid conilicts with other construction on US 10 I in the same at·ea. If this 
project is deleted from the STIP, VT A staff would recommend reprogramming it in the second 
OBAG cycle. The project is unlikely to be delayed by tlleseactions. 

ALTERNATIVES: 

The VTA Boat'd ofDircctors may adopt other priorities. 

FISCAL Th1PACT= 

IfPlatllling, Progralml1ing & Monitoring funds are deprogrammed or rescheduled, this will 
reduce revenues available to fund the FYI? Congestiou Management Program Work Plan which 
may result in a.reduction of planned activities. Deprogral11ming of any of the remaining projects 
would require either future reprogralmning in tile STIP or reprogramming to anotllyr grant 
source in order to complete the projects. 

STAl'IDING COMMITTEE mSCUSSIONIRECOMlVffi]\iDATION: 

The Congestion Management Planning & Progral1llning (CMPP) CDlnmittee heard and discussed 
this item at its Febmary 18, 2016 meeting. The ConTI1nttee elevated the soundwall projectto 
second priority based 011. lack of potential replacement funding and approved tile revised 
prioritization for consideration by the full VTA Board of Directors. The rcvised priorities are 
reflected in this memorandnm. 

Prepared by: Marcella Rensi 
Mcmo l'{o. 5441 

ATTACH1\1ENl"S: 

crC-I016STLP1Ur (PDF) 

Page 3 of3 

I certify thattl1e foregoing Instrument 
is a true and exact copy of the original 
on file in the Secretary of the Board of 
Director's office. 

~l~&.h .. ~--....... Ie _.....-'" __ ~ 

4 '(,e"/I Date! II I J.b 
I I 

6.10 



~; . Attachment A 

LUCETTA DUNN, Charr 
BOB ALVARADO, Vice Chalf 
DARIUS ASSEI>11 
YVONI'JE B. BURKE 
JAMES EARP 
JAMES C. GHIELMElTI 
CARl GUARDINO 
FRAN INMAN 
CHRISTINE KEHOE 
JAMES MADAFFER 
JOSEPH TAVAGUONE 

SENATOR JIM BEALL, Ex Officio 
ASSEMBLY MEMBER JIM FRAZIER, E>: OfficiD 

Wil! Kempton, B:e::UfiVE DIrector 

STATE OF CALIFORNlI\ 

CMPP Item # --' February 18, 2016 
VTA Board Item #_, March 3, 2016 

EDMUND G, BROWN Jr .. GovernDr 

CALIFORNIA TRANSPORTATION COMMISSION 
1120 N SiREET, M5--S2 

SACRAMENTO, CA 95814 
P. O. BOX 942873 

SACRAMENTO, CA 94273-0001 
FAX (916)653-2134 

(916) 654-4245 
ht1p:fIwww.calc.ca.gOl/ 

State Transportation Funding Crisis Continues to Worsen 

January 27,2016 

Members, Califomia State Legislature: 

This letter is to inform you of recent actions by the Califomia Transportation Commission (Co=ission) 
that will reduce funding for state transpOrtation projects by three-quarters Df a billion dollars over the next 
five years. On top of an already significant shortfall in funding for repairs to our existing system, the 
Commission recently approved a reduced estimate of $754 million to the funds expected to be available 
over the five-year State Transportation Improvement Program (STIP) period. This meanS that in addition to _ 
no new projects for the upcoming STIP, programmed projects must be deleted or delayed. The effect orthis' 
reduction on the state's transportatiou system will be nothing shott of catastrophic. Attached is a lisfof 
those projects that may be delayed or removed ji-om the new STIP in each legislative district. 

The CommisSion strongly urges legislators to work together to develop a compromise that will result in a 
significant down payment on our transportation infrastructure needs and provide for meaningfulreforms to 
the state's transportation program. Failure to act and to act quickly will have serious-consequences for the 
future of California. 

Sincerely, 

"J).t!t"rJk,~ 
L~Jf,fADUNN 
Chair 

~_._ '1u.~-
'JAMES EARP 
Member 

/j1" . =;;={ ; '" oi ~. 
V~! !.~--. 

CHRlSTINE KEHOE 
Member 

CW~ 
BOB ALVARADO 
Vice Chair 

.''1 
/ !. --'_-/1/ t......'.-...... ___ .. -. 

J AMils C. GHIELlvlETTI 
Member 

(};.r~ 
'fAMES MADAF~ER 
Member 

Member 

Member 

~ff.L~ 
/' 

V YVONNE B. BURKE 
Member 
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Honorable Members of the CaJiforuia State Legislature 
January 27,2016 
Pagelof2 

c: Brian Kelly, Secretruy, Califoruia State TranspOltation Agency 
Malcolm Dougherty, Director, California Department of Transportation 
Executive Directors, Metropolitan PlrumIDg Organizations· 
Executive Directors, Regional Transportation Planning Agencies 
Matt Cate, Executive Director; Califomia State Association of O:>unties 
Chris McKenzie, Executive Director, League of California Cities 

· .. _-_ ... -:. 

CMPP Item #-, February 18, 2016 
VTA Board Item #_, March 3, 2016 
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County 'Route 
Alameda rail 
Alameda 84 
Alameda/Contra Costa 680 

Alameda/COntra CDsta rail 

Alomeda/Santa Clara rail 

Alpine IDe 
Alpine IDe 
Amador 88 
Butte IDe 
Butte 70 

Butte 7D 

Calaveras 4 
CaJaveras 4 
Colusa IDe 
Contra Costa raif 
Contra Costa rail 

Contra Casta 80 

Co I1tra Costa IDe 
Co ntra Costa 680 

Contra Costa 80 

Contra Costa 680 

E! Dorado 50 
Fresno 41 
FresnD 180 

Glenn IDe 
Glenn IDe 
Glenn IDe 
GJenn IDe 
Glenn 100 
Humboldt 101 

HumbDldt IDe 
Humboldt IDe 
Humbo!'dt 101 

Imperial 8 

~nyo 395 

Inyo loe 
lnyo _395 

Kern 58 

Kern 46 

Kern 14 
Kem 14 

Kings 198 

Lake 29 

Lake Ipc 
la'ke IDe 

La"e IDe 
lassen loe 

-------- --------------------~--~ 
CERTl FlED copy 

CALIFORNIA TRANSPORTATION COIVIMl5510N 

CMPP Item:#!-_, February 18,2016 
VTA 80am Item'#_, March 3, 2016 

State Transportation Improvement Program {srIP} 
Proje¢w at -Risk for STIP DeJetion or Delay 

Total 

Programmed Assem,bJy Senate 
Pmj.ect Title 1$ thousands) Dlstrict{s) District(s) 

DalyCtty BAR.! Station lntermorlallmprovements • 200 19 11 
East-West Connector fn Fremont • lLJODD 20 10 
Freeway Petjormcmce Initiative, PRase 2 . 4,000 2-0,27 10,15 
BART Station Modernization Prog.ram , 

16}72.6 15,1£ 7,9 

Oakland to San Jose DoubJe. Trackl Segment 2A ~OOO 
18,.20, 

9,.10,15. _ 27,28 
,Hot Springs Creek B.ridge -Replacement 265 71 38 
Hot Springs Road Reconstruction 340 71 38 
,Pine Grove imp.rovements 3,951 5 8 
Midway Bridges Across Butte Creek, Replacement 1,499 3- 4 

Passing Lanes, Cox;1JaJerrno, Segment 2 * 3~OOO 3 4 

Pass.i-ng lanes, Palermo-Opl1ir, Segment 1 • 22,400 3 4 
Wagon Trat! Expressway * 5,235 5 8 
Wagon Troil Expressway (Programmed in Alplne) 1,400 5 8 
Ot:yl.vlde, Various: Locations, R-eharulitation and Pedesman S,afety 700 3.4 4 
Walnut Creek BART TOD lntermodal Project • 5,300 16 7 
Hercules. Railroad Station Build;ng 5,100 15 9 
Central Ave Interchange7 Phase 2 ~Local Road ReaHgh.) 

, 
2,000 15 9 

Kirker Pass Rd, North -Bound Truck Climbing ~ane · 2,£50 14 7 

Southbound HOV Gap Closure, N Main-Livorna Road , 
15,557 1£ 7 

San Pablo Dam Road tnterchang~J Phase 2 , 
9,200 - 15 9 

Route 41nterchanger VViden Rout~ 41 P-hase 3 , 
36,610 14 7 

ViI Piacervllie Interchanges, "Ray lawyerOr I ilterchange, Phas:! 2, 
, 

5,542 7 1 
ExcelsIor Expressway, VViden to 4 Lanes • 2,142 31 14 

New freeway" Segment 3; Smlth Ave-FranlM'ood Ave 
, 

49,400 23 &,14 
Lassen Street, Sycamore-Wood St, Reconstruction 503 3 4 
County Roads 306~200w305~ -Re:habilltation 1,050 3 4 
Sixth Street, South City Umit~N-orth City Umit. Reha-b. 350 3 4 

Tehama Street, UPRR-Woodward Ave, Reconstruct 750 3 4 
Road M 1/2/ Route 32-Bryant Street, Reconstruct 630 3 4 
Eureka-Arcata Corridor Improvement 30,000 2 2 

Highland and Koster Rehabilitation 400 2 ,2 
Hawtn-orne, Fe:Jt & 14th Street Rehabilitation 400 -2 2 
Eureka-Arcata Corridor-Mitigation 3,000 2 2 
Imperial Avenue lilter-change, Reconstruct 

, 
33,650 56 4D 

Olancha-Cartago 4-LaJ1e-~pr-e5sway 88,50D 26 8 
Seibu Lane,·Ppiute ReservaDon-Sc:hDols, Bike P;;!:th 41lll 25 2 
Olancha-Cartago Archa-eo'logica.! Pre-J"I:1itigation 5,00D 26 8 
Westside Parkway Connector • 33,001 34 16 
Widen to 4 Lanes, Segment4A, LostHnl Rd-Eastofl-S , 

4,100 32 16 
Kern, Freeman -Gulch Wld·ening, Segment 1 , 

31,088 34 16 
k-ern, Freeman-Gulch Widening, Segment 2 * 7,610 34 16 
12th AVenue Interchange, 'Hanford, Landscaping 1,37-6 32. 14 
Widen to 4 Lanes, Segment 2C • 24,027 4 2 
Lakeport Blvd atS. Main St Improve: Intersection * 194 4 2 
s. M.ain Street~ Lakeport-Route 175, Widen, Bike Lane .... 4,359 4 2 
Soda Bay Road, Route 175-Manning Cree.k, Widen, Bike Lane 062 4 2 
County Rehab B (Pumpkin Center, Ash Va-lley Roads) 

, 
1,950 1 1 

California Transportation Commiss.ion lotS January 27, 2015 
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county Route Proj ect Title 

Lassen IDe City Street Rehabilitation 

Lassen IDe City Street Rehabilitation 

Lassen IDe City Street Rehabflitation 

Lassen IDe City Street Rehabilitation 

Lassen IDe Beaver Creek Bridge 117(-82 [HW\' Bridge pro&f'lm Match), Replace 
, 

Lassen IDe Center Road, Route 395-Johnstonville Road, Reconstruct 

Lassen IDe New Main Street-Johnstol1vflie Road Connection 

Lassen IDe Skyl.ine Road East/Extension, Phase 2 

Los Angeles gsep BurbankAirport/Rail station Pedestrian Grade Separation * 

LosAngele~ rail light RaU Vehicles , 

Los Angeles 138 Widening Segment 6, 87th Street E-96th Street E 
, 

Los Angeles 133 Widening Segment 13, 190th Street E-Route 18 

Madera 99 Madera, Ave 12-Ave 17, Widen to 6 Lanes * 
Madera 99 SOlJth of Madera, Ave 7-Ave 12, .Widen to 6 lanes 

, 
Marin IDe Parkade Area Circulation lmprove!'y1ents 
Mariposa IDe Silva Road, Post Miles 10-11.092, Rehabilitation 
Mariposa IDe Triangle Road, Post Miles 11.8-14.11, Rehabilitation 
Mariposa loe Merced Falls Road, Post Miles 10.00-12.50,. Rehab., Phase 1 

Mariposa IDe Ben Hur Road, Post Miles 15.00-18.50, Re~onstruction 
Mendocino IDe Laytonville, Branscomb Road( Multi-Use Bridge 

Men.docino bus Revenue Vehicle Replacements, Six (6) * 
-Mendocino IDe Gobhl Street/Wau.gh lane intersection, TraffiC Sfgnal 

Mendocino IDe Low Gap Road/N. Bush Street Intersection, Roundabout 

MendOCino loc Ukiah Downtown 5treetscape Improvements, Phase 1 
Mendocino 101 N, State St Interchange Improvements, Roundabout, Phas.e 1 

Mendocino 1 (Main 5t) Bike & Pedestrian Access Improvements 

Mendocino 101 Willits Bypi3sS Relinquishment , 
Mendocino 101- Sherwood Road"Geometrlc Upgrade * 
Mendocino IDe East Side Potter Valley Road, Rehabitita.tion, Phase 1 < 

Merced 99 Livingston 5-Lane Widening, NorJlbound and Southbound .;. 

Merced 99 Uvingston 6-Lane Widening, 'Southbound 
Modoc loe County Road 55, Route 395-County Road 247A, Rehab. 

, 
Modoc -- IDe Pedestrian Improvements A.lturas Central Business District 

Modoc IDe Oak and Juniper Streets, from Route 299 to Loth Street,. Rehab. 
Modoc IDe County Road 87, in Arlin, Route 2.99-County Road'91, Rehab. 

Modoc IDe County Road 111, Route 139-County Road 108, Rehab. 
Modoc IDe Alturas .. on East Street, Modoc Stl-eet-4th street, Rehab. 
Modoc loe County Road 114( Route 139-County Road'lOl, Rehab. 
Modoc loc County Road 272, Lassen-Modoc CD line to Day Road, Rehab_ 

Mono IDe Meridian Roundabout and Signa! Relocation 

Mono 203 (W Minaret Rd), 5idewalk & Safety 

Mono loe Airport Road, Rehabilitation 
Mono IDe Countywide Preventive Maintenance Program 
Monterey rail Capitol Corridor Extension ~ Kick Start 

Monterey 1 Operational Improvements, Carmel 
, 

Monterey rail Coast DaylightjCaltrain Track Improvements , 
Monterey bus Monterey Salinas Transit Buse$ 
Monterey IDe lmji["l Road Widening to 4 Lanes • 

Californla Transportafloll Commiss-Ion 20tS 

CMPP Item #~ February 18, 2016 
VTA Board Item #--, March 3, 2016 

Total 

Program.med Assembly Se.nate 
($ thousands) Disf:rict(s) District(s} 

1,846 1 1 
955 1 1 

956 1 1 

2,320 1 1 

254 1 1 

2,890 1 1 
100' 1 1 

3,900 1 1 

7,000 43 25 

41,48,49, 
2.2.,2.4,25, 

102,400 
51,53,54, 

26,30,32, 
59,62,63, 

64,70 
33,35 

13,700 36 21 

41,900 36 21 
S)l4S 5 12 

3,000 5 12 

255 10 2 

531 5 8 

838 5 8 
91-2 5 8 

1,115 5 8 
385 2 2 

88 2 2 

532 2 2 

703 2 2 

1,155 2 2 

468 2 2 

1,485 2 2 
3,442 2 2 

3,590 2 2 

3,150 2 2 

2,070 21 12 
34,250 21 12 

75 1 1 

942 1 1 

890 1 1 
632 1 1 

687 1 1 

962 1 1 

407 1 1 

196 1 1 

2,610 5 8 

575 5 8 
1,273 5 8 

1,100 5 8 

18,856 29,30 12,17 

3,000 29,30 12,17 

300 29,30 12/17 

2,000 29,30 12,17 

1,650 29,30 12./17 
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CERTIFIED COpy 

Attachment A 

County 
rvionterey 

Monterey 

Monterey 

Napa 
Napa 
Napa 
Napa 

Napa 

Napa 

Nevada 
Orange 

O~nge 

Orange 

Orange 

Orange 

Orange 

Placer 
Plumas 

Plumas 

Riverside 
Riverside 
Riverside 
Riverside 
Sacramento 
Sacramento 
Sacramento 

Sacramento 
Sacramento 
Sacramento 

Sa,cramento 
Sacramento 

Sacramento 
Sacramento 
Sacramento 
Sacramento 
San Benito 

San Bernardino 

San Bernardino 

San Bernardino 

San Bernardino 

San Berna rdina 

San Diego 

San Diego 

San Diego 

San Francisco 
San Joaquin 

San Joaquin 

San Joaquin 

San Joaquin 
San Luis Obispo 
San luis Obispo 

Route Project Title 
101 South County Frontage Roads 

68 Corral de Tierra Intersection 

156 4~Lane Expressway, CastrovHle-Prunedale 

IDe Devlin Road & Vine Trail Extension 

lac Eucalyptus Drive Extension 

loe California Avenue Roundabouts 

U8 Petrmed Forest Road Intersection Improvements 

lac Hopper Creek Pedestrian Path, Oak Cirde-Mission 
Airport Boulevard Rehabilitation 
La Barr~McKnight Widening 

Passing Siding. Laguna Niguel-San Juan Capistrano 

. Widening, Segment 1, Route 73-050 Parkway 

.. 
* 
• 

• 
• 
• 

• 
• 
• , 

IDe 
49 

rail 
5 

5 

57 

HOV Lane Buffer Removal/Continuous Access, Route 57-Route 91 1i< 

lambert Road Interchange Improvements * 
405 Auxiliary Lane Southbound, University-Route 133 

5 HOV Lanes, Route 55-Route 57 

rail Sacramento-Roseville Track Improvements 

Graeagle-Johnsonville Road Reconstruction 

North Loop, Phase 1 

• 
• 
• 

IDe 
Joe 

IDe 
15 

60 

215 
IDe 
IDe. 
IDe 
IDe 
loe 
IDe 

loc 
5 

bus 

IDe 
51 

51 

156 

10 

210 

58 

-215 
215 

rail 

5 

O! Unk, Palm Springs-Coachella, Multi-Use Path, Phase 1 '" 

French VaHey Parkway Interchange * 
Truck Climb/Descend Lanes with Shoulders * 
Southbound Connector (SHOP?) 

Grant Line Road, Waterman~Mosher, WidenT Signals 

ITS Master Plan, Phase 4 Implementation 
• 
• 

Green Valley R9ad, E. Natoma-Sophia, Widen, Bike II; 

Zinfandel Drive, Olson Dr~White Rock Rd, Improvements '" 

14th Avenue Extension, Power Inn-Florin Perkins 

Hazel Avenue, Sunset-Madison, Widen, Signals 

Old Town Florin Streetscape Improvements, PnE!se 2 

HOV Lanes/Soundwoffs, Route 50-Laguno"Bfvd, Phase 1 

39 OJG Replacement Buses, Spore Parts 
Laguna Creek Trail ~ North Camden Spur 

• 
* 
• 

• 
Northbound Transition lane, E Str~et~Elvas, Close E Street Onramp * 
Ramp Meters at Various Locations on Routes 51, 80, 99 

5 

4-lane Expressway, San Juan Bautista 
HOV Lanes Haven Avenue-Ford Street 

Highland Avenue~San Bernardino Avenue, Widen 

4~Lane Expressway, Kramer Junction, Phase 1 

Mt Vernon/Washington Street Interchange Improve.ment 

Barton Interchange Reconstruction 

De! Mar Bluffs Stabilization 

Soundwalls, Manchester Avenue-Route 78 

HOV Extens.ion, Manchester Avenue~Route 78 

lac Chinatown Broadway Complete Streets, Phose 4 

• 

• 

• 
, 
• 

99 Turner Road Interchange Operational Improvements * 
120 McKinley Avenue, New Interchange • 
loe Stockton Avenue, 2nd Street-Doak Blvd, Widen • 
rail Stodtto~ to Escalon Double Track, Segment 4 • 

101/46 Interchange fmprovements, PhQ~e 3 Roundabouts 

46 Cholame, Convert to 4~Lane Expressway 

California Transportation Commission 3Dts 

CMPP Item #-, Februal)' 18, 2016 
VTA Board ltem#.-..-> March 3,2016 

Total 

Programmed 

(S thousands) 
5,000 

1,700 

28,000 

1,665 
1,154 

1,070 

475 

500 

1,332 

3)000 

3,000 

78,949 

3,600 

22,100 

15/851. 
36,262 

3,000 

2,327 

2,581 

2,000 

41,545 

31,555 

8,975 
3,800 

2,312 

·3,000 

700 

4,008 

7,000 

3,328 

2,000 

18,500 
500 

900 

11,500 

38,881 

39,745 

25,000 

155,095 

38,523 

22,611 

2,000 

36,000 

49,000 
1,910 

3,061 
12,300 

1,000 

23,000 

1,100 

55,200 

Assembly 

District(s) 

29,30 

29,30 

29,30 

4 
4 

4 

4 

4 
4 

1 
73 

73 

65,69 

55 

74 

69 

6 

1 
1 

42,56 

75 

42,61 

67 
9 

9 
6,7 

8 
7 

6 

9 
1,9 

7,8,9 

8 
7 

7 

30 

31,35 

40 

34 
47 
47 

78 

76 

76 

17 
9 

12 

12 
12,13 

35 

35 

Senate 
District(s) 

12,17 

12,17 

12,17 

3 
3 

3 
3 

3 
3 
4 

36 
36 

29,32,34 

29 
- 37 

34 

1,4 

1 

1. 
28 

28 

23,31 

24 

6 

6 
1 

4 

6 

1 
6 

6 
1,4,6 

6 

6 
6 

12 

20,23 

23 

18 
20 

20 

39 

36 

36 

11 
5 
5 

5 

5 
17 
17 
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Attachment A 

County 

San Luis Obispo 

San Luis "Obispo 
San Mateo 
San Mateo 
San Mateo 

San Mateo 
San Mateo 

San Mateo 

Santa Barbara 

Santa Barbara 
Santa Barbara 
Santa Barbara 
Santa Clara 

Santa Clara 
Santa Clara 

Santa Cruz 
Santa Cruz 
Santa Cruz 
Santa Cruz 
Santa Cruz 
Sarita Cruz 

Santa Cruz: 
Santa Cruz 
Santa Cruz 
Shasta 
Shasta 
Shasta 

Sierra 
Sierra 

Sierra 
Siskiyou 

Siskiyou 

Siskiyou 

Siskiyou 

Siskiyou 

Siskiyou 

Siskiyou 
Siskiyou 

Siskiyou 

Siskiyou 

Siskiyou 
Siskiyou 

Siskiyou 

Siskiyou 
Siskiyou 

Solano 

Stanislaus 
Stanislaus 
Stanislaus 

Sutter 
Tehama 

CERTIFIED COpy 

Route Project TItle 

46 Wye, Convert to 4-Lane Expressway • 
101 
loc' 
1 

loc 

Brisco Road Interchange ImprovementsJ~uxiliary Lane iF 

Countywide ITS Improvements 

92/82 

Operational Improvements, Pacifica, calera Parkway, Phase 1 "' 

EJ Camino Real Gra~d Boulevard Inmative '" 
Interdiange Improvements 

92 Route 101 Interchange Improvements 

101 Wi!!ow Road Interchange Reconstruction, Phase 1 

'roil Siding Upgrade and &tension 
217 Fowler and Ekwill Streets Extensions 

101 Carpenteria Creek~Sycampre Creek, Widen· 

2.46 East oflampac, Widen, Landscaping 

101 . Adobe Creek Blke!Pedestrian Bridge 

rail 

680 

1 

BART Extension, Berryessa - Sa'nta Clara 

Soundwalt, Capftol- Mueller 

Harkins Slough Road Interchange 

1 Freeway Service Patrol 

1 Mar Vista Bike/Pedestrian Overcrossing 

lac Monterey Bay Sanctuary Scenic Trail, Segment 7 

loc Monterey Bay Sanctuary Scenic Trail, Segment 18 

IDe Airport Boulevard Improvements 

loc Casserly Road. Bridge Replacement 

Intersection Modifications 

41st-Soquel A!Jxfliary Lanes, Bike/Pedestrian Bridge 

* 
• 

'" .. 
., 

• 

* , 
• 

1/9 

1 
loc 
loc 
5 

loc 

Browning Street, canby f\oad-Chum Creek f\cad, Complete. Street :;< 

SaCf"3mento River Tl<liI to Downtown, MultipleStreet Pedesbian lmproll. iF 

Redding-Anderson, Knighton~Chum Creek Overcrossing.. 6-Lanes 

Smithneck Creek Road Rehabilitation 
89 Truck Pu!l~Outs • 
loe. Smithneck Creek Bike Path 
lac South Oregon Street, Lawrence-4H Way 

loc Oregon Street, Miner Street-North End, Rehabilltation 

loc Lincoln Road, Union Avenue, Angel Valley Road, Rehab. 

Joe Rehabilitate 6th & Ridgeview 

Joc Vista Drive Rehabilitation 

Joe Ream Avenue Rehabilitation 

!oc South 9th Street Rehabilitation 

loc Overlay & RehabHftation of Various Streets 

IDe Big Springs Road Rehabilitation, Phase 1 

Joc ·Dunsmuir Road Rehabilitation 

IDe California Street Rehabilft3tfon 

loc Howell Avenue Rehabilitation 
lac Matthews & Carlock Streets Pedestrian Improvements 

loc Mount Sha!fl:a Boulevard Rehabilitation 

loc Ager Road Rehabilitation 

IDe Jepson Parkway, L~isure Town Road, Commerce-Orange 
132 4~Lal1'2 Expressway, Dakota Ave~Route 99, Phase lA 

108 Widen McHenry Avenue, Route 108-McHenry Bridge * 
99 Pelandale Avenue Interchange Reconstruction • 
rOC Replace Sth Street Feather RIver Brldge, Improve Approaches * 
loc Kirkwood Road Bridge, Jewett Creek .. 

California Transportation Commission 4015 

CMPP Item #---.> February 18, 2016 
VTA Board Item #_, March 3, 2016 

Total 
Programmed 

($ thousands) 

19,100 

6,624 

4,298 

6,900 

1,991 

5,000 

23,839 

17,399 

12,450 

11,372 

15,890 

390 

4,350 

14,672 

4,361 

7,340 

150 

6,064 

805 

950 

1,195 

125 

1,329 

4,000 

275 

400 

12,122 

500 

750 

500 

867 

597 

785 

497 

1,795 

242 

340 
812 

2,700 

188 

130 

370 

376 

184 

1,650 

9,360 

9,641 

4,100 

4,336 

17,415 
265 

Assembly 

District!s) 

35 

35 

19,22,24 

22 

19 

22 

24 

37 
37 

37 

37 

24 

25,27,28 

25,27 

30 

29 

29 

29 

30 

30 

29,30 

29 

29 

1 
1 
1 

1 
1 
1 
1 

1 

1 
1 

1 

1 

1 

1 
1 
1 

1 

1 
1 
1 
1 
11 

21 

12 

Senate 
District!s) 

17 
17 

11,13 

13 
13 
13 
13 
13 

19 
19 

19 

19 

13 
10,15 

10,15 

17 
17 
17 

17 
17 

17 
17 
17 
17 
1 
1 
1 
1 
1 

1 

1 
1 
1 
1 

1 
1 
1 
1 
1 
1 
1 
1 

1 
1 

1 
3 

12 

5 
12 5 

3 4 
3 4 
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CERT I flED COpy 

C.MPP item #_, February 1.8,2016 

Attachment A VTA Board Jiem #-, [,"arch 3, 2D16 

Total 
Programmerl 

County- Route Project Titl'€' ($ thousands) 

Tehama loc Baker Road at Brickyard Creek Bridge * 130 
Tehama 99 Los Molinos enhancements, Phase 3 1,200 

Tehama 100 99W", G.lenn County line to ctty of COrnIng: 3;055 

Tehama loc 99W, Gyle to South Main at I~5 Overcros5 2,950 

Tehama 99 GrantS-treet, Route 9s..B.ally fid. Los Molinos 6nhancemsrts, Phase.3 1,200 

Tdnity loc Vlndwood Road Reconstr.uction, Segment 1 • 60 

Trinlty loc lewiston Road NG, 2.02.,-Postm!ies 4.B-$,84, Rehabilitat!Qn 4D0 

Trinity 299 Weaverville, Route 299-Coffee Creek, Tu.rnouts • 850 

Tririfty loc L.ewiston Road .Bfke/Pedestrian Lane * 331 

Tuiare 65 Align Road 2:04 ... Route 65-'Route 19.8/ 4 Lanes • 1,557 

Tulare 99 TUfa re, 5-JaM rreeway, Prosperity Ave Ilitermange-AlJ:e ZOO * 4,000 

Tulare 99 Tagus 6~La.ne Sotlthbound Widening 49,000 

Tulare 99 Tagus 6-Lane Northbound Widening • 10,250 

Tuolumne loc Mono-Way Operationallmprove-ments • 1,536 

Tuolumne 108 P'saceful Oaks-Road Intermange Ramps 8,311 

VarJous rail capitalized Maintenance (Capitol Corridor) 3,000 

Various rail Cap.itall2.ed Maintenance {San JdaquJn-Corridor) 21000 
Various rail CapitaHzed Maint-eJl<lnce {~uJtlfnerj 2,000 

Variou-s--MTC Region 80 Imp-rovc-d Blke/Pad Access to San FranciSco Bay Brid-ge East: 'Span * 15,00b 

Ventura rail Seacliff Siding Upgrade and Exte.nsion 7,870 

Ventu.ra 118 WfdeJ1ing" Los Ang:ele,s Avenue-7apo (unyon Road 3,000 

Ventura 101 HOV lane~, _Mo(J[park Road to RDute 33 14,000 

Yolo loc Village Pktvy EXtension, Stcm2gate~PJoneer Bluff bridge , 2,500 

Yolo loc Mace Blvd Complete Street, BlueOak"'Coweil Bhrd • 1,91Z 
Yolo loc Third Street Improvements, A S-treet M8 Str,e& • 3,292 

Yo10 loc East Main Str-eet !mprovementsr East St-Plcneer Ave * 580 

Yuba loe Olivehurst Avenue Roundabout at PowerHne/ChesoUt 'i'- 7L7 

Yuba ioc PowerJine Road Sofe Route to Smool, 9th-15th Phose 2 · 500 
Total ZrOO4,{)14 

NOTES; 

L This Ust represents all STlP projects programmed in fiscal years 2016/17 through 2:0.18}19 except 

Pfannln-g, Progr:2l1lming & Monitoring, and AS 3090 Reimhufsernent projects. 

2. Projects in italics were proposed to be deleted from the STI? j~ the RTJPs and IT!P submitted to the 

Commission by December 15,20-15. 

3. Route acronyms: 

number::::.state hIghway 
Joc ::: 'Dcat road 
gsep = rail grade separation 
raj[ = heavy or light rail project 

bus;:; bus trc.nsit 

:;:. These pro-jects le·.rer-age other funds. 

Assembly Senate 
District(s) Di~trjct{s) 

3 4 

3 4 

3 4 

3 4 

3 4 
2 4 
2 4 
2 4 
2 4 
23 14,16 

23 16 
23 16 
23 16 
ZS 14 

25 14 

18 9 

37 19 

38j 44 27 
3044 19,27 
4,7 3,6 
4,7 3,6 

4J 3,6 

477 3,6 

3 4 
3 4 

-I 
! 
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Attachment A 

Background Attachment: 

CERTIFIED COpy 
eMPP ltem#_, FebnJal)' 18,-2016 
VTA Board Item #_, March 3, 2016 

The California Transportation CommissiDn has a statutory responsibility to advise the Legislature Dn 

transportation policy matters, In Dur 2015 Annual Report, Dur primary recommendation to the 

Legislature was to approve additional fundingtD SUPPDrt the state's transpDrtatiDn program, This 

cDmmunication serves as a supplement to provide a clear and stark reminder ofthe magnitude of the 

program's funding shortfall and the urgent need tD respond to this critical problem, 

As stated previously, California faces a transportation funding crisis .of significant and increasing 

proportions. We have underinvested in our transportation infrastructure for the past several decades 

and have failed to fund needed repairs to an aging and failing system that we rely on tD move people 

and goods in this state. Further, we have little capacity to pay for necessary road, transit and rail 

improvem~nts to meet the demands of a growing popUlation and an expanding economy. 

In his inaugural address last year, Governor Brown called attention to this problem and challenged the 

Legislature to respond. A number of bills were introduced in 2015 but little prDgress was made in 

moving this legislation. Overthe summer, the Governor convened a special session for the purpose of 

resDlving the issue, and, in late August, he prDposed a plan Df his Dwn. The plan, subsequently 

incorporated into his 2016-17 budget proposal, includes ·new revenue and several refDrm measures 

sought by members of the Legislature. Over the fall, Legislative Leadership appointed a conference· 

committee to consider solutions for addressing the funding shortfall. 

Currently; there are two comprehensive bills pending in the Legislature (S8 lxl by Senator Beall and AB 

1591 by Assembly Member Frazier) along with the GDvernDr's budget proposal. Each of these measures 

would provide more revenue and implement serious program reforms. The Governor and legislative 

authors are seeking a compromise fDrtheir proposals that can be supported by enD ugh members to 

gain approval of a package that begins to address the state's crumbling transportation infrastructure, 

While these proposals are appropriately focused on repairing our failing transportation facilities, the 

programmatic vehicle used to fund other state transportation projects is broken. The Commission 

previDusly advised you of the annual gas tax swap adjustment and how it affects the State 

TransportatiDn Improvement Program (STIP, for short), The requirement for yearly adjustments created 

by the swap seriously exacerbate~ the funding picture by reduclng transportation revenue at a time 

when we need to increaSE investment in our mobility system. 

As the Commission considers the upcoming five-year STIP for 2016, the effect Dfthis swap mechanism 

on a portion olthe existing gas tax has been nothing short of catastrophic. As a result Df reduced 

revenue due to the swap, a whDpping $876 million in 2015 alone, the 2016 Fund Estimate aqopted by 

the CTC in August included virtually no money for new projects in the updated program. Now, the 

Department of Finance is estimating a further reduction in the excise tax for the cDming year and that 

has prompted Caltrans to prepare a revised fund estimate refiecting the additiDnal decline in revenue, 

The Commission adopted these revisions at its January meeting, 
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CERTl F I ED COPY 

A~meritA 

CMPP Item #---0' February 18, 2016 
VTA Board Item #_, I\.~arch 3, 2016 

1l1:e r€vtsro estimate shows a negativE piogramming ca:pacitjl of more than $750 .miliion oVer the nve

yeuSTIP period, This means that in addition to no new prDjects forth" upcoming $TlP, existing projects 

already programmed must be deleted, To put thislnto context, the 2014 STiP included $4.7 billion in 

programmed projects, The 2016 STIP wfll likely include only $3.,2 blmon or less in programmed projects, 

and, in addltion to deleting planned projects,'it will be necessary to move mllny projects into the outer 

years of the ftve-year plan, The attached isa list ofthose projects that may be delayed or removed from 

the new STIP, 

Aff three afthe funding proposals before the Legislature include prOVisions to remedy the impact aftne 

yearly swap adjustment on transportatjon funding, arid the Commission supports any reform and 

-reVenue measure that will responsibly address the serious· problems identified in this letter. We (:Ilso 

recognize the difficult challenges facfng the Legislature in coming to 'agreement on these issues and 

appreciate the efforts being expended by all parties to identify possible solutions to this enormous 

,problem. While we wiH provi,de whatever assistance we-can to support you:in this task, we strongly urge 

legislators to work together to develop a compmmise that wHi result in a significant down payment on 

our transportation infrastructure needs and provide fDr meaningful reforms t? the state's transportation 
program. Fa Hure to act and to actqukkly will nave serious consequences forthe future of California. 

Thank you for your urgEnt consideration of this impmtant matter, 
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City of Palo Alto
Highway 101 Adobe Creek Bridge

CEQA/NEPA CE Schedule 
May‐16

Public Input / Review/ Decision Making

En
vi
ro
nm

en
ta
l C
le
ar
an

ce
 a
nd

 O
ut
re
ac
h

En
gi
ne

er
in
g
an

d 
D
es
ig
n 
Ph

as
e

Council 
Award/NTP
5/23/16

Field work
5/16‐7/16

Environmental
Studies Preparation 
& Approvals by 

Caltrans 
11/16‐6/17

15% Design
7/16‐9/16

Formal Biological 
Opinion

7/17‐12/17

IS/MND Draft 
Preparation; Ready 
for Public Circulation

5/17‐9/17

IS/MND Circulation (30‐day)
9/17‐10/17

Public  Meetings during 
MND Circulation 

(Review/Final Input)
‐ PTC
‐ ARB

‐ PRC/PIO

15% Design Public Meetings 
(Concept Review/Input) 

9/16‐11/16
‐ PRC
‐ ARB
‐ PTC

‐ Public Workshop
‐ PABAC 

Mitigation Monitoring 
& Reporting Program

10/17‐11/17

City Council Approval 
of MMRP/Project

12/17

NEPA CE 
Preparation/ 

Caltrans Approval
12/17‐1/18

Structure  Type Selection & 
Approval by Caltrans

11/16 ‐ 3/17

35% Design
2/17 ‐ 4/17

65% Design & PEER
10/17 ‐ 2/18

90% Design 
2/18 ‐ 9/18

100% Design & Caltrans 
Approval

9/18 ‐ 11/18

City Construction Permit
9/18 ‐ 11/18

ROW Engineering & 
Certification
2/18 ‐ 9/18

E‐76 for Construction
9/18 ‐ 11/18

Bid Advertisement &
Bid Opening
11/18 ‐ 12/18

Council Award of 
Construction

1/19

DRC Meeting
5/17

CMA Call for Projects
3/16 ‐ 1/17

Commission Approval 
of OBAG 2 Projects

2/17 ‐ 3/17

2nd Yr OBAG 2 (FY18‐19) 
Access to Funding

10/18

Construction 
Completion

4/20
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Google Inc. 
1600 Amphitheatre Parl<way 
Mountain View, CA 94043 

Main 650 253,0000 
Fax 650 253.0001 

www.google.com 

May 6, 2016 

Mr, Edward Shikada 
Assistant City Manager 
City of Palo Alto 
250 Hamilton Avenue 
Palo Alto, California 94301 

To Mr. Shikada -

Thank you for meeting with the Google team on May 4, 2016, Please accept this letter as 
confIrmation of Google's offer to contribute up to $1.0 million from our Safe Bike 
Program to directly support funding of the new Adobe Creek Bridge. 

This letter supplements our letter presented to the Palo Alto City Council on December 
14,2015 that made the initial offer and clarifies that our support stems from Google's 
interest in offering transportation alternatives to our employees and other area 
stakeholders. Google and other bicycle users will greatly benefit from the construction of 
this bridge by providing meaningful vehicle trip reductions. 

We are glad to support the City's effOlis to enhance its bicycle and pedesh'ian network 
and its steadfast promotion of alternative h'anspOliation programs. 

g,vv ___ ~ 

'rector, Real Estate and .Workplace Services 
oogle, Inc, 

Printed on 100% post-consumer waste recycled paper 
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