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The Public Safety Building (PSB) is a new three-story police station, fire
administration, and emergency communications and operations facility.
The PSB will be located on an existing City-owned parking lot at 250
Sherman Ave. The new PSB includes two full-block subterranean floors
of secure police and staff parking and makes accommodation for a site
utility yard, a public plaza, a 135ft communications tower and exterior
site buildings.
The primary goal of this project is to create a state-of-the-art facility that
brings the City’s public safety departments together in a structure which
meets current building codes and standards, including the Essential
Services Buildings Seismic Safety Act, while serving the public’s needs
as a civic focal point.
The new PSB project consists of a ballistically rated exterior, coupled
with technology-heavy communications systems and sufficient back-up
power to allow the building to function in the event of an
emergency. Other features include:
• Public plaza and main entry on Birch Street
• Multi-purpose training room and meeting space
• Secure operations yard with large public safety vehicle parking
• A water exclusionary shoring system (‘cut-off wall”) to minimize
groundwater pumping during construction
• Connection to PV panels on California Avenue Parking Garage
provides clean energy
The construction contract was awarded to Swinerton Builders and work
began on March 1st 2021. Completion is anticipated for Summer of
2023.
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Activities
Activities Completed April 2022:
• Ongoing dewatering.
• Completed placement of Level 1 concrete slab.
• Completed placement of Level 1 vertical concrete.
• Ongoing MEP rough-in.
Upcoming Activities May 2022:
• Ongoing dewatering.
• Install CMU walls in utility yard.
• Complete placement of Level 2 concrete slab.
• Level 2 vertical element concrete installation.
• Ongoing MEP rough-in.
Completion is anticipated in Summer 2023.
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Project Photos

Formwork and rebar in place for Level 2 concrete slab.
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Project Photos

Rebar in place for utility yard CMU walls.
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