

Update and Discussion of Fiber and AMI Planning

Utilities Advisory Commission

March 6, 2019

Updates

- Cancel existing FTTN RFP
- Reissue RFP with additional scope (i.e. engineering design and construction cost estimate, including scalability option for AMI/FTTN/FTTP) – May 2019
- Council Fiber update – April 2019