



**LEGEND Construction Phases**  
(fiscal years)

- PHASE I - 2018** Completed June 2018
- PHASE II - 2019**
- PHASE III - 2020**

NO.	REVISION	SPONSOR	DATE
<b>PALO ALTO AIRPORT</b> PALO ALTO, CALIFORNIA			
<b>APRON RECONSTRUCTION PROJECT</b>			
<b>OVERALL PHASING PLAN</b>			
<b>CS</b> C&S Engineers, Inc. 8050 Cal Center Drive, Suite 112 San Francisco, CA 94028 Phone: 916-364-1473 www.csce.com		<b>CITY OF PALO ALTO</b>	
DESIGN	DRAWN		
CHECK	DATE	AUGUST 2017	
<p>The preparation of this document has been supported in part through the support of the Palo Alto Airport Authority. The Palo Alto Airport Authority is a public agency and the project is subject to the provisions of the California Environmental Quality Act (CEQA) and the National Environmental Policy Act (NEPA). The project is also subject to the provisions of the California Public Resources Act (CPRA) and the National Historic Preservation Act (NHPA). The project is also subject to the provisions of the California Public Resources Act (CPRA) and the National Historic Preservation Act (NHPA). The project is also subject to the provisions of the California Public Resources Act (CPRA) and the National Historic Preservation Act (NHPA).</p>			
			PH-1

I:\Projects\075 - City of Palo Alto\075-001\001 - Apron Recon. Design\075-001\001\_Phasings\Overall\_Phasing\_Plan.dwg  
 Aug 15, 2018 - 8:15am

**A1 OVERALL PHASING PLAN**  
SCALE: 1" = 100'

