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Summary Title: Approval of Airport Contracts and Budget Amendment

Title: Approval of Contract Number C21178189 With A. Teichert & Son Inc., 
dba Teichert Construction, in the Amount of $13,873,053,  Amendment 
Number 8 With C&S Engineers, Inc., Contract Number C15155208A, for the 
Airport Apron Reconstruction Phase III Capital Improvements Program 
Project AP-16000; and Approval of a Budget Amendment in Fiscal Year 2021 
in the Airport Enterprise Fund

From: City Manager

Lead Department: Public Works

Recommendation 
Staff recommends that Council:

1. Approve and conditionally authorize the City Manager or his designee to execute
contract C21178189 with A. Teichert & Son Inc., dba Teichert Construction (Attachment 
A), in an amount not to exceed $13,873,053 for Phase III of the Airport Apron 
Reconstruction Capital Improvement Program Project (AP-16000);

2. Authorize the City Manager or his designee to negotiate and execute one or more 
change orders to the contract with A. Teichert & Son Inc., dba Teichert Construction, for 
related, additional, but unforeseen work that may develop during the project, the total 
value of which shall not exceed $2,080,958;

3. Approve and conditionally authorize the City Manager or his designee to execute
Amendment No. 8 to Contract No. C15155208A with C&S Engineers, Inc. 
(Attachment B), to increase compensation by $1,379,863 to provide construction 
administration and management services related to Phase III of the Airport Apron 
Reconstruction Project (AP-16000), for a new total not-to-exceed amount of $3,600,326; 
and

4. Amend the Fiscal Year 2021 Budget Appropriation for the Airport Enterprise Fund by:
a. Decreasing the revenue estimate from the Federal Government by $1,069,787;
b. Decreasing the revenue estimate from the State of California by $2,000,000;
c. Increasing the revenue estimate for Other Revenue by $331,605;
d. Decreasing the contract services expenditure appropriation by $2,445,890; and
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e. Decreasing the ending fund balance by $292,352.

Executive Summary
Since the transfer of operations of the Palo Alto Airport (PAO) from Santa Clara County in 
August 2014, the City of Palo Alto has been working with the Federal Aviation Administration 
(FAA) to rehabilitate and update PAO to current FAA standards. To meet FAA design standards, 
correct deficiencies, and ultimately improve airport safety, a multi-phase Airport Apron 
Reconstruction Project to design and reconstruct the PAO apron was established.

In support of completing the project sooner, the FAA is encouraging the reconstruction of more 
of the apron in this phase than originally planned and is willing to fund up to 100% of the 
eligible portions of the project through a reimbursable grant. With Council’s approval, the last 
section of the apron will be reconstructed, including installation of conduit for future solar 
projects. Staff requests that Council approve the construction contract and amend the 
construction administration contract, and conditionally authorize the City Manager to sign the 
contract once the FAA grant is awarded at 100% of eligible project costs.  

Background 
As a General Aviation Reliever Airport for three primary Bay Area airports, PAO is an important 
airport in the National Plan of Integrated Airport System (NPIAS), thereby qualifying for FAA 
airport improvement grant funding for capital improvements necessary for continued safe and 
efficient operation of an airport. As a result of the Coronavirus Aid, Relief, and Economic 
Security (CARES) Act, the FAA committed to funding 100% of the eligible portions of the project.
In accepting grant funding, PAO is required by law to meet grant assurances (Attachment C) and 
operate the airport in compliance with FAA requirements. 

The Apron Reconstruction Project initially included four phases of construction. In support of 
completing the project sooner, the FAA has provided additional funding for Phase II and Phase 
III through reimbursable grants. Phase I was completed in June 2018, and Phase II was 
completed in June 2020. With Council’s approval, Phase III will complete the Apron 
Reconstruction Project for the Airport eliminating the need for a Phase IV. 

To provide on-call design services, construction administration, environmental studies, and 
planning functions required for FAA Airport Capital Improvement Program projects, PAO 
contracts with consultants C&S Engineers, Inc. On-call consultant services contracts that are 
compliant with FAA requirements are eligible for 100% reimbursement for this project.

To support operations and provide seed funding for capital improvement projects, the General
Fund loaned PAO a total of $3.1 million from Fiscal Year 2011 through 2018. In FY 2020, the 
Airport Fund began paying back the loan on a 15-year payment schedule.

Discussion
Project Description 
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This third and final phase of the Airport Apron Reconstruction Project will continue laying 
conduit for future solar installation and finish the reconstruction of the existing apron. The
project includes add-alternate joint inspection and repairs to the 54” diameter outfall pipeline 
delivering final treated water from the Regional Water Quality Control Plant (RWQCP) to an 
unnamed slough at the San Francisco Bay. The current pipeline leakage into the soil is 
compromising the structural integrity of the apron. The work in this contract will seal the leaks 
to ensure the stability of the new pavement. These improvements are not eligible for FAA 
funding, and are funded by the RWQCP. 

With approval, this phase will complete the Airport Apron Reconstruction Capital Improvement 
Program Project (AP-16000) bringing the apron to current FAA design standards, correcting 
deficiencies, and increasing airport safety. 

Bid Process
On March 31, 2020, an invitation for bids (IFB) for the Airport Apron Reconstruction Phase III 
was posted on the City’s eProcurement system, Planet Bids. The bidding period was 35 days. 
Bids were received from two contractors on May 5, 2020, as listed on the attached Summary 
(Attachment D). 

Summary of Bid Process

Bid Name/Number Apron Reconstruction Phase III/ 
IFB178189

Proposed Length of Project 250 days
Number of notices sent to Contractors and Builder’s 
Exchanges via City’s eProcurement system 708

Number of Bid Packages downloaded by Contractors 26
Number of Bid Packages downloaded by Builder’s 
Exchanges 6

Total Days to Respond to Bid 35
Non-Mandatory Pre-Bid Meeting Yes
Number of Company Attendees at Pre-Bid Meeting 8
Number of Bids Received: 2
Bid Price Range $13,873,053 to $15,166,547

Staff has reviewed the bids submitted and recommends the Base Bid and all Alternates, totaling 
$13,873,053 submitted by A. Teichert & Son, Inc be accepted, and A. Teichert & Son Inc. be 
declared the lowest responsible bidder. Bids were received during the COVID-19 Pandemic, 
which may account for the low bid coming in at approximately 11.2% less than the engineer’s
estimate of $15,617,096. Staff is requesting approval of a 15% change order amount of 
$2,080,958 for related additional, but unforeseen work that may develop during the project. 
This is an increase to the more standard 10% change order amount, due to the extensive 
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additional sub-grade treatment required in both Phase I and Phase II of the Apron 
Reconstruction Project. The additional costs associated with the 15% contingency amount are 
anticipated to be eligible for 100% FAA reimbursement. 

The Base Bid and alternates 1 and 2 represent the reconstruction of the subgrade and 
pavement sections including the installation of conduit for future solar projects. Also included is 
the replacement of old infrastructure including water, sanitary sewer, and electrical. These 
portions of the project are eligible for 100% FAA funding. The total cost for the Base Bid and 
alternates 1 and 2 is $14,190,219. 

Alternates 3 and 4 include the portions of the project to investigate and repair leaks to the 
RWQCP 54” Outfall Pipe. The total cost of these alternates is $1,060,875, and this expense is 
not FAA eligible. The leaking of this pipe has caused failures in the pavement. It is important to 
ensure the pipe is in good condition to protect the new pavement section above.

Alternate 5 includes the work to correct ponding areas adjacent to Taxiway Zulu. These ponding 
areas were created during Phase II of the Apron Reconstruction due to improper grade control. 
The total cost for this alternate is $331,605 and this expense is not FAA eligible. The cost of this 
work will be paid by the Airport Fund and reimbursed by C&S Engineers, Inc.

Alternates 6 and 7 include providing future hangar door foundations to replace existing doors in 
the future when funding becomes available and providing a foundation for a temporary Airport 
terminal during construction. The temporary terminal will have a larger footprint than the 
existing terminal and will allow for greater social distancing during the current COVID-19 
pandemic. The total cost for Alternates 6 and 7 is $371,312.  

Consultant services have been vital to the successful delivery of Airport Capital Improvement 
Program projects, providing on-call design services, construction administration, environmental 
studies, and planning functions. Staff reached out to C&S during the current economic times 
arising from the COVID-19 pandemic to negotiate the contract amendment, and C&S used rates 
lower than their 2020 Calendar Year rates for this amendment. Contract Amendment No. 8
with C&S Engineers, Inc. will increase compensation by $1,379,863 for a total amount not to 
exceed $3,600,326 for construction administration. This contract amendment will also increase 
the contract time by an additional year with the new expiration date of December 31, 2021. 
The FAA allows the contract to be extended past the initial 5-year duration if the project was 
initiated within the first 5 years of the contract. As the design engineer for this project, it is vital 
that C&S Engineers, Inc provide construction administration services for the last part of this 
project. FAA reimbursement for services under these amendments is anticipated to be 100%.

The contract with Teichert Construction is on the City’s construction contract template, which 
permits the City to terminate without cause/for convenience by providing written notice to the 
contractor. In the event the City finds itself facing a challenging budget situation, and it is 
determined that City resources need to be refocused elsewhere, the City can terminate for 
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convenience. Other options include termination due to non-appropriation of funds or 
amending the contract to reduce the cost, for example, by reducing the scope of work.

Resource Impact 
Pending the City Council’s adoption of the Fiscal Year 2021 Capital Budget there will be 
sufficient funding in the Airport Apron Reconstruction project (AP-16000) to award and amend 
the contracts necessary to complete Phase III of the project at a total cost of $17,982,645.
Additionally, this project is receiving 100% funding from the FAA for eligible project costs, which 
amount to $16,218,853. Due to the FAA’s timeline, it is important that the City approve these 
contracts before the new Fiscal Year to receive the 100% funding. 

Upon approval of this report’s recommendations, Staff will route the Grant for signature to 
secure the 100% funding for the eligible costs of this project. The contracts in this report will 
only be executed after the funding has been secured from the FAA, which is expected this 
summer. The Fiscal Year 2021 contract services expenditure appropriation as well as the 
Federal revenue estimate is recommended to be adjusted to reflect the contract bid coming in 
below the engineer’s estimate.

The remaining portion of the project costs not covered by FAA funding ($1,763,792) will be 
funded from several sources. In conjunction with the Wastewater Treatment Fund, repair of an 
outfall pipeline from the Wastewater Treatment Plant will be done while Phase III of the Airport 
Apron Reconstruction is underway. In the Wastewater Treatment Fund, $1,060,875 is 
encumbered in the Plant Repair, Retrofit, and Equipment Replacement project (WQ-19002) for 
this work. As a result of improper grade control in Phase I of the construction, $331,605 of the 
construction contract is for repairs, and this cost will be fully reimbursed by C&S. The remaining 
$371,312 will be funded from fund balance in the Airport Fund.

As a result of the anticipated 100% funding of FAA eligible items, the Airport Enterprise Fund 
will not need to proceed with the $2,000,000 State of California Department of Transportation
loan to pay for the Airport’s typical 10% matching grant funds. 

Due to FAA processes, FAA grant funding for the construction contingency cannot be requested 
until an action to use contingency funds is exercised. Therefore, the current FAA grant 
application will not include these potential costs; however, staff will seek FAA approval for 
reimbursement prior to providing notices to proceed on change order requests. 

Stakeholder Engagement
Airport stakeholders have been involved since the beginning of design. Airport staff has 
engaged with the Palo Alto Airport Association and airport businesses to identify design and 
phasing of the Apron Reconstruction Project. Additionally, staff has continued engagement for 
Phase III work areas to ensure the least amount of impact to airport businesses during 
construction.   
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Environmental Review
National Environmental Policy Act
Based on FAA direction, C & S Engineers, Inc. prepared documentation necessary to comply 
with National Environmental Policy Act (NEPA) requirements for the proposed apron 
rehabilitation project at the Palo Alto Airport (PAO). As a project that involves only the 
rehabilitation and minor expansion of existing facilities it qualified as a categorical exclusion 
(CATEX) under FAA Order 1050.1F Environmental Impacts: Policies and Procedures. At the 
request of the FAA, two separate CATEX forms were submitted for review. The initial CATEX 
form, which only focused on the rehabilitation of the existing pavement and ancillary facilities, 
was approved in January 2017. A second CATEX form was submitted for the minor apron 
expansion only. The CATEX was approved by the FAA in April 2017. The NEPA findings were 
adopted in CMR 8127.

California Environmental Quality Act
Environmental Assessment: Exempt from the Provisions of the California Environmental Quality 
Act (CEQA) per Guideline Section 15302 (Replacement or Reconstruction)

The subject project has been assessed in accordance with the authority and criteria contained 
in the California Environmental Quality Act (CEQA), the State CEQA Guidelines, and the 
environmental regulations of the City. Specifically, the project is categorically exempt from the 
provisions of CEQA per Section 15301 (Existing Facilities). See the Notice of Exemption included 
in Attachment E, which was filed with the County following Minor Architectural Review 
approval of the project.

Policy Implications
Authorization of this project does not represent a change in existing policies. 
Attachments:

• Attachment A Construction Contract DRAFT
• Attachment B - CS Engineers Inc. - Amendment No. 8
• Attachment C FAA Grant Assurances
• Attachment D Bid Summary
• Attachment E CEQA CATEX
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CONSTRUCTION CONTRACT 
 

THIS CONSTRUCTION CONTRACT entered into on June 22, 2020 (“Execution Date”) by and between the CITY 
OF PALO ALTO, a California chartered municipal corporation ("City"), and A. TEICHERT & SON, INC. dba 
TEICHERT CONSTRUCTION ("Contractor"), is made with reference to the following: 
 

R E C I T A L S: 
 
A. City is a municipal corporation duly organized and validly existing under the laws of the State of 
California with the power to carry on its business as it is now being conducted under the statutes of the 
State of California and the Charter of City. 
 
B. Contractor is a Corporation duly organized and in good standing in the State of California, 
Contractor’s License Number 8 and Department of Industrial Relations Registration Number 1000002575. 
Contractor represents that it is duly licensed by the State of California and has the background, knowledge, 
experience and expertise to perform the obligations set forth in this Construction Contract. 
 
C. On March 31, 2020 , City issued an Invitation for Bids (IFB) to contractors for the Apron 
Reconstruction Phase III (“Project”).  In response to the IFB, Contractor submitted a Bid. 
 
D. City and Contractor desire to enter into this Construction Contract for the Project, and other 
services as identified in the Contract Documents for the Project upon the following terms and conditions. 
 

NOW THEREFORE, in consideration of the mutual promises and undertakings hereinafter set forth 
and for other good and valuable consideration, the receipt and sufficiency of which are hereby 
acknowledged, it is mutually agreed by and between the undersigned parties as follows: 

 

SECTION 1 INCORPORATION OF RECITALS AND DEFINITIONS. 
 

1.1 Recitals.   
 
All of the recitals are incorporated herein by reference. 
 
1.2 Definitions.   
 
Capitalized terms shall have the meanings set forth in this Construction Contract and/or in the General 
Conditions.  If there is a conflict between the definitions in this Construction Contract and in the General 
Conditions, the definitions in this Construction Contract shall prevail. 

SECTION 2 THE PROJECT. 
 
The Project is the Apron Reconstruction Phase III Project, located at 1925 Embarcadero Road, Palo Alto, CA 
94303 ("Project"). 
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SECTION 3 THE CONTRACT DOCUMENTS. 
 

3.1  List of Documents. 
 
The Contract Documents (sometimes collectively referred to as “Agreement” or “Bid Documents”) consist of 
the following documents which are on file with the Purchasing Division and are hereby incorporated by 
reference.   

  
1) Change Orders 

 
2) Field Orders 
 
3) Contract 

 
4) Bidding Addenda 
 
5) Special Provisions 
 
6) General Conditions 
 
7)    Project Plans and Drawings 
 
8)    Technical Specifications 
 
9) Instructions to Bidders 
 
10) Invitation for Bids 
 
11) Contractor's Bid/Non-Collusion Declaration 

 
12)   Reports listed in the Contract Documents 
 
13)   Public Works Department’s Standard Drawings and Specifications (most current version at 

time of Bid) 
 
14) Utilities Department’s Water, Gas, Wastewater, Electric Utilities Standards (most current 

version at time of Bid) 
 
15)  City of Palo Alto Traffic Control Requirements 

 
16)  City of Palo Alto Truck Route Map and Regulations 

 
17) Notice Inviting Pre-Qualification Statements, Pre-Qualification Statement, and Pre-

Qualification Checklist (if applicable) 
 
18) Performance and Payment Bonds 
 

3.2  Order of Precedence.   

For the purposes of construing, interpreting and resolving inconsistencies between and among the 
provisions of this Contract, the Contract Documents shall have the order of precedence as set forth in the 
preceding subsection.  If a claimed inconsistency cannot be resolved through the order of precedence, the 
City shall have the sole power to decide which document or provision shall govern as may be in the best 
interests of the City. Notwithstanding the foregoing, in the event of a conflict between and among the 
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provisions of the Contract Documents, in which a provision is, or provisions are, required by Federal, State 
or Local law or regulation, the City shall apply the rules of preemption to determine which provision or 
provisions control. 

SECTION 4 CONTRACTOR’S DUTY. 

 

4.1 Contractor’s Duties 
 
Contractor agrees to perform all of the Work required for the Project, as specified in the Contract 
Documents, all of which are fully incorporated herein.  Contractor shall provide, furnish, and supply all things 
necessary and incidental  for the timely performance and completion of the Work, including, but not limited 
to, provision of all necessary labor, materials, equipment, transportation, and utilities, unless otherwise 
specified in the Contract Documents.  Contractor also agrees to use its best efforts to complete the Work in 
a professional and expeditious manner and to meet or exceed the performance standards required by the 
Contract Documents. 

SECTION 5 PROJECT TEAM. 
 

5.1 Contractor’s Co-operation. 
 
In addition to Contractor, City has retained, or may retain, consultants and contractors to provide 
professional and technical consultation for the design and construction of the Project.  The Contract requires 
that Contractor operate efficiently, effectively and cooperatively with City as well as all other members of 
the Project Team and other contractors retained by City to construct other portions of the Project. 
 
SECTION 6 TIME OF COMPLETION. 
 
6.1 Time Is of Essence.   

 
Time is of the essence with respect to all time limits set forth in the Contract Documents. 
 
6.2 Commencement of Work.   

 
Contractor shall commence the Work on the date specified in City’s Notice to Proceed. 
    
6.3 Contract Time.   

 
Work hereunder shall begin on the date specified on the City’s Notice to Proceed and shall be completed  

 not later than      . 
 

 within Two Hundred Fifty Days (250) for Base Bid, Bid Alt #1, Bid Alt #2, Bid Alt #3, Bid Alt #4, 
Bid Alt #5, Bid Alt #6, and Bid Alt #7 after the commencement date specified in City’s Notice to 
Proceed.   
 
By executing this Construction Contract, Contractor expressly waives any claim for delayed early 
completion. 
 

6.4 Liquidated Damages. 
 
Pursuant to Government Code Section 53069.85, if Contractor fails to achieve Substantial Completion of the 
entire Work within the Contract Time, including any approved extensions thereto, City may assess liquidated 
damages on a daily basis for each day of Unexcused Delay in achieving Substantial Completion, based on the 
amount of Two Thousand dollars ($2,000) per day, or as otherwise specified in the Special Provisions. 
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Liquidated damages may also be separately assessed for failure to meet milestones specified elsewhere in 
the Contract Documents, regardless of impact on the time for achieving Substantial Completion.  The 
assessment of liquidated damages is not a penalty but considered to be a reasonable estimate of the amount 
of damages City will suffer by delay in completion of the Work.  The City is entitled to setoff the amount of 
liquidated damages assessed against any payments otherwise due to Contractor, including, but not limited 
to, setoff against release of retention.  If the total amount of liquidated damages assessed exceeds the 
amount of unreleased retention, City is entitled to recover the balance from Contractor or its sureties.  
Occupancy or use of the Project in whole or in part prior to Substantial Completion, shall not operate as a 
waiver of City’s right to assess liquidated damages. 
 
6.4.1 Other Remedies.  City is entitled to any and all available legal and equitable remedies City may 
have where City’s Losses are caused by any reason other than Contractor’s failure to achieve Substantial 
Completion of the entire Work within the Contract Time. 
 
6.5 Adjustments to Contract Time.   
 
The Contract Time may only be adjusted for time extensions approved by City and memorialized in a 
Change Order approved in accordance with the requirements of the Contract Documents. 
 
SECTION 7 COMPENSATION TO CONTRACTOR. 
 
7.1 Contract Sum.   
 
Contractor shall be compensated for satisfactory completion of the Work in compliance with the Contract 
Documents the Contract Sum of Thirteen Million Eight Hundred Seventy-Three Thousand Fifty Three 
Dollars ($13,873,053.00).  
 

  [This amount includes the Base Bid and Additive Alternates # 1, #2, #3, #4, #5, #6, and #7.] 
 
7.2 Full Compensation.   
 
The Contract Sum shall be full compensation to Contractor for all Work provided by Contractor 
and, except as otherwise expressly permitted by the terms of the Contract Documents, shall cover all Losses 
arising out of the nature of the Work or from the acts of the elements or any unforeseen difficulties or 
obstructions which may arise or be encountered in performance of the Work until its Acceptance by City, all 
risks connected with the Work, and any and all expenses incurred due to suspension or discontinuance of 
the Work, except as expressly provided herein.  The Contract Sum may only be adjusted for Change Orders 
approved in accordance with the requirements of the Contract Documents.  
 

SECTION 8 STANDARD OF CARE. 
 
8.1 Standard of Care. 
 
Contractor agrees that the Work shall be performed by qualified, experienced and well-supervised 
personnel.  All services performed in connection with this Construction Contract shall be performed in a 
manner consistent with the standard of care under California law applicable to those who specialize in 
providing such services for projects of the type, scope and complexity of the Project.  
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SECTION 9 INDEMNIFICATION. 
 
9.1 Hold Harmless.   

 
To the fullest extent allowed by law, Contractor will defend, indemnify, and hold harmless City, its City 
Council, boards and commissions, officers, agents, employees, representatives and volunteers (hereinafter 
individually referred to as an “Indemnitee” and collectively referred to as "Indemnitees"), through legal 
counsel acceptable to City, from and against any and liability, loss, damage, claims, expenses (including, 
without limitation, attorney fees, expert witness fees, paralegal fees, and fees and costs of litigation or 
arbitration) (collectively, “Liability”) of every nature arising out of or in connection with the acts or omissions 
of Contractor, its employees, Subcontractors, representatives, or agents, in performing the Work or its 
failure to comply with any of its obligations under the Contract, except such Liability caused by the active 
negligence, sole negligence, or willful misconduct of an Indemnitee.  Contractor shall pay City for any costs 
City incurs to enforce this provision.  Except as provided in Section 9.2 below, nothing in the Contract 
Documents shall be construed to give rise to any implied right of indemnity in favor of Contractor against 
City or any other Indemnitee. 

 
Pursuant to Public Contract Code Section 9201, City shall timely notify Contractor upon receipt of 
any third-party claim relating to the Contract. 

 
9.2 Survival.   

 
The provisions of Section 9 shall survive the termination of this Construction Contract. 

SECTION 10 NON-DISCRIMINATION. 
 
10.1 Municipal Code Requirement. 
 
As set forth in Palo Alto Municipal Code section 2.30.510, Contractor certifies that in the performance of this 
Agreement, it shall not discriminate in the employment of any person because of the race, skin color, gender, 
age, religion, disability, national origin, ancestry, sexual orientation, housing status, marital status, familial 
status, weight or height of such person. Contractor acknowledges that it has read and understands the 
provisions of Section 2.30.510 of the Palo Alto Municipal Code relating to Nondiscrimination Requirements 
and the penalties for violation thereof, and will comply with all requirements of Section 2.30.510 pertaining 
to nondiscrimination in employment. 
 

SECTION 11 INSURANCE AND BONDS. 
 
11.1 Evidence of coverage.   
 
Within ten (10) business days following issuance of the Notice of Award, Contractor shall provide City with 
evidence that it has obtained insurance and shall submit Performance and Payment Bonds satisfying all 
requirements in Article 11 of the General Conditions.   
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SECTION 12 PROHIBITION AGAINST TRANSFERS. 
 
12.1 Assignment. 
 
City is entering into this Construction Contract in reliance upon the stated experience and qualifications of 
the Contractor and its Subcontractors set forth in Contractor’s Bid.  Accordingly, Contractor shall not assign, 
hypothecate or transfer this Construction Contract or any interest therein directly or indirectly, by operation 
of law or otherwise without the prior written consent of City. Any assignment, hypothecation or transfer 
without said consent shall be null and void, and shall be deemed a substantial breach of contract and grounds 
for default in addition to any other legal or equitable remedy available to the City. 
 
12.2 Assignment by Law. 
 
The sale, assignment, transfer or other disposition of any of the issued and outstanding capital stock of 
Contractor or of any general partner or joint venturer or syndicate member of Contractor, if the Contractor 
is a partnership or joint venture or syndicate or co-tenancy shall result in changing the control of Contractor, 
shall be construed as an assignment of this Construction Contract. Control means more than fifty percent 
(50%) of the voting power of the corporation or other entity.  
 
SECTION 13 NOTICES. 
 
13.1 Method of Notice.   
 
All notices, demands, requests or approvals to be given under this Construction Contract shall be given in 
writing and shall be deemed served on the earlier of the following: 
(i) On the date delivered if delivered personally; 
(ii) On the third business day after the deposit thereof in the United States mail, postage prepaid, and 
 addressed as hereinafter provided;  
(iii) On the date sent if sent by facsimile transmission;  
(iv) On the date sent if delivered by electronic mail; or  
(v) On the date it is accepted or rejected if sent by certified mail.  
 
13.2 Notice to Recipients.   
  
All notices, demands or requests (including, without limitation, Change Order Requests and Claims) from 
Contractor to City shall include the Project name and the number of this Construction Contract and shall be 
addressed to City at:  
 
 To City:  City of Palo Alto 
   City Clerk 
   250 Hamilton Avenue 
   P.O. Box 10250 
   Palo Alto, CA 94303 
 
  

Copy to:   City of Palo Alto 
   Public Works Administration, Airport Division 
   1925 Embarcadero Road 
   Palo Alto, CA 94303 
   Attn: Michael Luetgens 
 
     

AND 
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C&S Engineers, Inc. 
8950 Cal Center Drive, Suite 102 

   Sacramento, CA 95826 
 Attn: Teddy D. Ramil, PE 

  
 
In addition, copies of all Claims by Contractor under this Construction Contract shall be provided to the 
following: 
 

Palo Alto City Attorney’s Office 
250 Hamilton Avenue 
P.O. Box 10250 
Palo Alto, California 94303 
  

 
All Claims shall be sent by registered mail or certified mail with return receipt requested. 
 
All notices, demands, requests or approvals from City to Contractor shall be addressed to: 
 
         A. Teichert & Son, Inc. dba Teichert Construction 

5200 Franklin Dr, Ste 115 
Pleasanton, CA 94588 
Attn: Francis Johnson 

 
 

   
13.3 Change of Address.   

 
In advance of any change of address, Contractor shall notify City of the change of address in writing.  Each 
party may, by written notice only, add, delete or replace any individuals to whom and addresses to which 
notice shall be provided. 

SECTION 14 DEFAULT. 
 
14.1 Notice of Default.   

 
In the event that City determines, in its sole discretion, that Contractor has failed or refused to perform any 
of the obligations set forth in the Contract Documents, or is in breach of any provision of the Contract 
Documents, City may give written notice of default to Contractor in the manner specified for the giving of 
notices in the Construction Contract, with a copy to Contractor’s performance bond surety. 
 
14.2 Opportunity to Cure Default. 

 
Except for emergencies, Contractor shall cure any default in performance of its obligations under the 
Contract Documents within two (2) Days (or such shorter time as City may reasonably require) after receipt 
of written notice. However, if the breach cannot be reasonably cured within such time, Contractor will 
commence to cure the breach within two (2) Days (or such shorter time as City may reasonably require) and 
will diligently and continuously prosecute such cure to completion within a reasonable time, which shall in 
no event be later than ten (10) Days after receipt of such written notice. 
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SECTION 15 CITY'S RIGHTS AND REMEDIES. 
 
15.1 Remedies Upon Default.   

 
If Contractor fails to cure any default of this Construction Contract within the time period set forth above in 
Section 14, then City may pursue any remedies available under law or equity, including, without limitation, 
the following: 

 
15.1.1 Delete Certain Services.  City may, without terminating the Construction Contract, delete 
certain portions of the Work, reserving to itself all rights to Losses related thereto. 
 
15.1.2 Perform and Withhold.  City may, without terminating the Construction Contract, engage 
others to perform the Work or portion of the Work that has not been adequately performed by 
Contractor and withhold the cost thereof to City from future payments to Contractor, reserving to 
itself all rights to Losses related thereto. 
 
15.1.3 Suspend The Construction Contract.  City may, without terminating the Construction 
Contract and reserving to itself all rights to Losses related thereto, suspend all or any portion of this 
Construction Contract for as long a period of time as City determines, in its sole discretion, 
appropriate, in which event City shall have no obligation to adjust the Contract Sum or Contract 
Time, and shall have no liability to Contractor for damages if City directs Contractor to resume Work. 
 
15.1.4 Terminate the Construction Contract for Default.  City shall have the right to terminate 
this Construction Contract, in whole or in part, upon the failure of Contractor to promptly cure any 
default as required by Section 14.  City’s election to terminate the Construction Contract for default 
shall be communicated by giving Contractor a written notice of termination in the manner specified 
for the giving of notices in the Construction Contract.  Any notice of termination given to Contractor 
by City shall be effective immediately, unless otherwise provided therein. 
 
15.1.5 Invoke the Performance Bond.  City may, with or without terminating the Construction 
Contract and reserving to itself all rights to Losses related thereto, exercise its rights under the 
Performance Bond. 
 
15.1.6 Additional Provisions.  All of City’s rights and remedies under this Construction Contract 
are cumulative, and shall be in addition to those rights and remedies available in law or in equity.  
Designation in the Contract Documents of certain breaches as material shall not waive the City’s 
authority to designate other breaches as material nor limit City’s right to terminate the Construction 
Contract, or prevent the City from terminating the Agreement for breaches that are not material.  
City’s determination of whether there has been noncompliance with the Construction Contract so 
as to warrant exercise by City of its rights and remedies for default under the Construction Contract, 
shall be binding on all parties.  No termination or action taken by City after such termination shall 
prejudice any other rights or remedies of City provided by law or equity or by the Contract 
Documents upon such termination; and City may proceed against Contractor to recover all 
liquidated damages and Losses suffered by City. 

 
15.2 Delays by Sureties.   
 
Time being of the essence in the performance of the Work, if Contractor’s surety fails to arrange for 
completion of the Work in accordance with the Performance Bond, within seven (7) calendar days from the 
date of the notice of termination, Contractor’s surety shall be deemed to have waived its right to complete 
the Work under the Contract, and City may immediately make arrangements for the completion of the Work 
through use of its own forces, by hiring a replacement contractor, or by any other means that City determines 
advisable under the circumstances.  Contractor and its surety shall be jointly and severally liable for any 
additional cost incurred by City to complete the Work following termination.  In addition, City shall have the 
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right to use any materials, supplies, and equipment belonging to Contractor and located at the Worksite for 
the purposes of completing the remaining Work. 
 
15.3 Damages to City. 
 

15.3.1 For Contractor's Default.  City will be entitled to recovery of all Losses under law or equity 
in the event of Contractor’s default under the Contract Documents.  

 
15.3.2 Compensation for Losses. In the event that City's Losses arise from Contractor’s default 
under the Contract Documents, City shall be entitled to deduct the cost of such Losses from monies 
otherwise payable to Contractor.  If the Losses incurred by City exceed the amount payable, 
Contractor shall be liable to City for the difference and shall promptly remit same to City.  

 
15.4 Suspension by City   
 

15.4.1 Suspension for Convenience.  City may, at any time and from time to time, without cause, 
order Contractor, in writing, to suspend, delay, or interrupt the Work in whole or in part for such 
period of time, up to an aggregate of fifty percent (50%) of the Contract Time.  The order shall be 
specifically identified as a Suspension Order by City.  Upon receipt of a Suspension Order, Contractor 
shall, at City’s expense, comply with the order and take all reasonable steps to minimize costs 
allocable to the Work covered by the Suspension Order.  During the Suspension or extension of the 
Suspension, if any, City shall either cancel the Suspension Order or, by Change Order, delete the 
Work covered by the Suspension Order.  If a Suspension Order is canceled or expires, Contractor 
shall resume and continue with the Work.  A Change Order will be issued to cover any adjustments 
of the Contract Sum or the Contract Time necessarily caused by such suspension.    A Suspension 
Order shall not be the exclusive method for City to stop the Work. 
 
15.4.2 Suspension for Cause.  In addition to all other remedies available to City, if Contractor fails 
to perform or correct work in accordance with the Contract Documents, City may immediately order 
the Work, or any portion thereof, suspended until the cause for the suspension has been eliminated 
to City’s satisfaction.  Contractor shall not be entitled to an increase in Contract Time or Contract 
Price for a suspension occasioned by Contractor’s failure to comply with the Contract Documents.  
City’s right to suspend the Work shall not give rise to a duty to suspend the Work, and City’s failure 
to suspend the Work shall not constitute a defense to Contractor’s failure to comply with the 
requirements of the Contract Documents. 
 

15.5 Termination Without Cause.   
 

City may, at its sole discretion and without cause, terminate this Construction Contract in part or in whole 
upon written notice to Contractor. Upon receipt of such notice, Contractor shall, at City’s expense, comply 
with the notice and take all reasonable steps to minimize costs to close out and demobilize.  The 
compensation allowed under this Paragraph 15.5 shall be the Contractor’s sole and exclusive compensation 
for such termination and Contractor waives any claim for other compensation or Losses, including, but not 
limited to, loss of anticipated profits, loss of revenue, lost opportunity, or other consequential, direct, 
indirect or incidental damages of any kind resulting from termination without cause.  Termination pursuant 
to this provision does not relieve Contractor or its sureties from any of their obligations for Losses arising 
from or related to the Work performed by Contractor.  
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15.5.1 Compensation.  Following such termination and within forty-five (45) Days after receipt of 
a billing from Contractor seeking payment of sums authorized by this Paragraph 15.5.1, City shall 
pay the following to Contractor as Contractor’s sole compensation for performance of the Work : 
 
.1 For Work Performed.  The amount of the Contract Sum allocable to the portion of the 
Work properly performed by Contractor as of the date of termination, less sums previously paid to 
Contractor. 
 
.2 For Close-out Costs.  Reasonable costs of Contractor and its Subcontractors: 

(i) Demobilizing and 
(ii) Administering the close-out of its participation in the Project (including, without 
limitation, all billing and accounting functions, not including attorney or expert fees) for a 
period of no longer than thirty (30) Days after receipt of the notice of termination. 

 
.3 For Fabricated Items.  Previously unpaid cost of any items delivered to the Project Site 
which were fabricated for subsequent incorporation in the Work. 

 
.4 Profit Allowance.    An allowance for profit calculated as four percent (4%) of the sum of 
the above items, provided Contractor can prove a likelihood that it would have made a profit if the 
Construction Contract had not been terminated. 

 
15.5.2 Subcontractors.    Contractor shall include provisions in all of its subcontracts, purchase 
orders and other contracts permitting termination for convenience by Contractor on terms that are 
consistent with this Construction Contract and that afford no greater rights of recovery against 
Contractor than are afforded to Contractor against City under this Section. 

 
15.6 Contractor’s Duties Upon Termination.  
 
Upon receipt of a notice of termination for default or for convenience, Contractor shall, unless the notice 
directs otherwise, do the following: 

(i) Immediately discontinue the Work to the extent specified in the notice; 
(ii) Place no further orders or subcontracts for materials, equipment, services or facilities, 

except as may be necessary for completion of such portion of the Work that is not 
discontinued; 

(iii) Provide to City a description in writing, no later than fifteen (15) days after receipt of the 
notice of termination, of all subcontracts, purchase orders and contracts that are 
outstanding, including, without limitation, the terms of the original price, any changes, 
payments, balance owing, the status of the portion of the Work covered and a copy of the 
subcontract, purchase order or contract and any written changes, amendments or 
modifications thereto, together with such other information as City may determine 
necessary in order to decide whether to accept assignment of or request Contractor to 
terminate the subcontract, purchase order or contract; 

(iv) Promptly assign to City those subcontracts, purchase orders or contracts, or portions 
thereof, that City elects to accept by assignment and cancel, on the most favorable terms 
reasonably possible, all subcontracts, purchase orders or contracts, or portions thereof, 
that City does not elect to accept by assignment; and 

(v) Thereafter do only such Work as may be necessary to preserve and protect Work already 
in progress and to protect materials, plants, and equipment on the Project Site or in transit 
thereto. 
 

Upon termination, whether for cause or for convenience, the provisions of the Contract Documents 
remain in effect as to any Claim, indemnity obligation, warranties, guarantees, submittals of as-built 
drawings, instructions, or manuals, or other such rights and obligations arising prior to the 
termination date. 
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SECTION 16 CONTRACTOR'S RIGHTS AND REMEDIES. 
 
16.1 Contractor’s Remedies.   

 
Contractor may terminate this Construction Contract only upon the occurrence of one of the following: 
 

16.1.1 For Work Stoppage.  The Work is stopped for sixty (60) consecutive Days, through no act 
or fault of Contractor, any Subcontractor, or any employee or agent of Contractor or any 
Subcontractor, due to issuance of an order of a court or other public authority other than City having 
jurisdiction or due to an act of government, such as a declaration of a national emergency making 
material unavailable.  This provision shall not apply to any work stoppage resulting from the City’s 
issuance of a suspension notice issued either for cause or for convenience. 
 
16.1.2 For City's Non-Payment.   If City does not make pay Contractor undisputed sums within 
ninety (90) Days after receipt of notice from Contractor, Contractor may terminate the Construction 
Contract (30) days following a second notice to City of Contractor’s intention to terminate the 
Construction Contract. 

 
16.2 Damages to Contractor.   
 
In the event of termination for cause by Contractor, City shall pay Contractor the sums provided for in 
Paragraph 15.5.1 above.  Contractor agrees to accept such sums as its sole and exclusive compensation 
and agrees to waive any claim for other compensation or Losses, including, but not limited to, loss of 
anticipated profits, loss of revenue, lost opportunity, or other consequential, direct, indirect and incidental 
damages, of any kind. 

SECTION 17 ACCOUNTING RECORDS. 
 
17.1 Financial Management and City Access.   

 
Contractor shall keep full and detailed accounts and exercise such controls as may be necessary for proper 
financial management under this Construction Contract in accordance with generally accepted accounting 
principles and practices. City and City's accountants  during normal business hours, may  inspect, audit and 
copy Contractor's records, books, estimates, take-offs, cost reports, ledgers, schedules, correspondence, 
instructions, drawings, receipts, subcontracts, purchase orders, vouchers, memoranda and other data 
relating to this Project. Contractor shall retain these documents for a period of three (3) years after the later 
of (i) Final Payment or (ii) final resolution of all Contract Disputes and other disputes, or (iii) for such longer 
period as may be required by law. 
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17.2 Compliance with City Requests.   
 

Contractor's compliance with any request by City pursuant to this Section 17 shall be a condition precedent 
to filing or maintenance of any legal action or proceeding by Contractor against City and to Contractor's right 
to receive further payments under the Contract Documents.  City many enforce Contractor’s obligation to 
provide access to City of its business and other records referred to in Section 17.1 for inspection or copying 
by  issuance of a writ or a provisional or permanent mandatory injunction by a court of competent 
jurisdiction based on affidavits submitted to such court, without the necessity of oral testimony.   

SECTION 18 INDEPENDENT PARTIES. 
 
18.1 Status of parties. 
 
Each party is acting in its independent capacity and not as agents, employees, partners, or joint ventures’ of 
the other party.  City, its officers or employees shall have no control over the conduct of Contractor or its 
respective agents, employees, subconsultants, or subcontractors, except as herein set forth. 

SECTION 19 NUISANCE. 
 
19.1 Nuisance Prohibited. 
 
Contractor shall not maintain, commit, nor permit the maintenance or commission of any nuisance in 
connection in the performance of services under this Construction Contract. 

SECTION 20 PERMITS AND LICENSES. 
 
20.1 Payment of Fees. 
Except as otherwise provided in the Special Provisions and Technical Specifications, The Contractor shall 
provide, procure and pay for all licenses, permits, and fees, required by the City or other government 
jurisdictions or agencies necessary to carry out and complete the Work.  Payment of all costs and expenses 
for such licenses, permits, and fees shall be included in one or more Bid items. No other compensation shall 
be paid to the Contractor for these items or for delays caused by non-City inspectors or conditions set forth 
in the licenses or permits issued by other agencies. 
 

SECTION 21 WAIVER. 
 
21.1 Waiver. 
 
A waiver by either party of any breach of any term, covenant, or condition contained herein shall not be 
deemed to be a waiver of any subsequent breach of the same or any other term, covenant, or condition 
contained herein, whether of the same or a different character. 
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SECTION 22 GOVERNING LAW AND VENUE; COMPLIANCE WITH LAWS. 
 
22.1 Governing Law. 
 
This Construction Contract shall be construed in accordance with and governed by the laws of the State of 
California, and venue shall be in a court of competent jurisdiction in the County of Santa Clara, and no other 
place. 
 
22.2 Compliance with Laws. 
 
Contractor shall comply with all applicable federal and California laws and city laws, including, without 
limitation, ordinances and resolutions, in the performance of work under this Construction Contract. 
 

22.2.1 Palo Alto Minimum Wage Ordinance.  Contractor shall comply with all requirements of 
the Palo Alto Municipal Code Chapter 4.62 (Citywide Minimum Wage), as it may be amended from 
time to time.  In particular, for any employee otherwise entitled to the State minimum wage, who 
performs at least two (2) hours of work in a calendar week within the geographic boundaries of the 
City, Contractor shall pay such employees no less than the minimum wage set forth in Palo Alto 
Municipal Code section 4.62.030 for each hour worked within the geographic boundaries of the City 
of Palo Alto.  In addition, Contractor shall post notices regarding the Palo Alto Minimum Wage 
Ordinance in accordance with Palo Alto Municipal Code section 4.62.060. 

SECTION 23 COMPLETE AGREEMENT. 
 
23.1 Integration. 
 
This Agreement represents the entire and integrated agreement between the parties and supersedes all 
prior negotiations, representations, and contracts, either written or oral. This Agreement may be amended 
only by a written instrument, which is signed by the parties. 

SECTION 24 SURVIVAL OF CONTRACT. 
 
24.1 Survival of Provisions. 
 
The provisions of the Construction Contract which by their nature survive termination of the Construction 
Contract or Final Completion, including, without limitation, all warranties, indemnities, payment obligations, 
and City’s right to audit Contractor’s books and records, shall remain in full force and effect after Final 
Completion or any termination of the Construction Contract. 

SECTION 25 PREVAILING WAGES.      
 

 This Project is not subject to prevailing wages. Contractor is not required to pay prevailing wages in the 
performance and implementation of the Project in accordance with SB 7, if the public works contract does 
not include a project of $25,000 or less, when the project is for construction work, or the contract does not 
include a project of $15,000 or less, when the project is for alteration, demolition, repair, or maintenance 
(collectively, ‘improvement’) work. 
 
Or 
 

 Contractor is required to pay general prevailing wages as defined in Subchapter 3, Title 8 of the California 
Code of Regulations and Section 16000 et seq. and Section 1773.1 of the California Labor Code.  Pursuant to 
the provisions of Section 1773 of the Labor Code of the State of California, the City Council has obtained the 
general prevailing rate of per diem wages and the general rate for holiday and overtime work in this locality 
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for each craft, classification, or type of worker needed to execute the contract for this Project from the 
Director of the Department of Industrial Relations (“DIR”).  Copies of these rates may be obtained at the 
Purchasing Division’s office of the City of Palo Alto.  Contractor shall provide a copy of prevailing wage rates 
to any staff or subcontractor hired, and shall pay the adopted prevailing wage rates as a 
minimum.  Contractor shall comply with the provisions of all sections, including, but not limited to, Sections 
1775, 1776, 1777.5, 1782, 1810, and 1813, of the Labor Code pertaining to prevailing wages. 

SECTION 26 NON-APPROPRIATION. 
 
26.1 Appropriations. 
 
This Agreement is subject to the fiscal provisions of the Charter of the City of Palo Alto and the Palo Alto 
Municipal Code. This Agreement will terminate without any penalty (a) at the end of any fiscal year in the 
event that the City does not appropriate funds for the following fiscal year for this event, or (b) at any time 
within a fiscal year in the event that funds are only appropriated for a portion of the fiscal year and funds for 
this Construction Contract are no longer available.  This section shall take precedence in the event of a 
conflict with any other covenant, term, condition, or provision of this Agreement.  

SECTION 27 AUTHORITY. 
 
27.1 Representation of Parties. 
 
The individuals executing this Agreement represent and warrant that they have the legal capacity and 
authority to do so on behalf of their respective legal entities. 

SECTION 28 COUNTERPARTS 
 
28.1 Multiple Counterparts. 
 
This Agreement may be signed in multiple counterparts, which shall, when executed by all the parties, 
constitute a single binding agreement. 

SECTION 29 SEVERABILITY. 
 
29.1 Severability. 
 
In case a provision of this Construction Contract is held to be invalid, illegal or unenforceable, the validity, 
legality and enforceability of the remaining provisions shall not be affected. 
 
SECTION 30 STATUTORY AND REGULATORY REFERENCES.   
 
30.1 Amendments to Laws. 
 
With respect to any amendments to any statutes or regulations referenced in these Contract Documents, 
the reference is deemed to be the version in effect on the date that the Contract was awarded by City, 
unless otherwise required by law. 
 
SECTION 31 WORKERS’ COMPENSATION CERTIFICATION.   
 
31.1 Workers Compensation. 
 
Pursuant to Labor Code Section 1861, by signing this Contract, Contractor certifies as follows: 
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“I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for workers’ compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of the 
Work on this Contract.” 
 
SECTION 32 DIR REGISTRATION AND OTHER SB 854 REQUIREMENTS.

  
32.1 General Notice to Contractor. 
 
City requires Contractor and its listed subcontractors to comply with the requirements of SB 854. 
 
32.2 Labor Code section 1771.1(a) 
 
City provides notice to Contractor of the requirements of California Labor Code section 1771.1(a), which 
reads: 
 
“A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the 
requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for 
public work, as defined in this chapter, unless currently registered and qualified to perform public work 
pursuant to Section 1725.5.  It is not a violation of this section for an unregistered contractor to submit a bid 
that is authorized by Section 7029.1 of the Business and Professions Code or Section 10164 or 20103.5 of 
the Public Contract Code, provided the contactor is registered to perform public work pursuant to Section 
1725.5 at the time the contract is awarded.”  
  
32.3 DIR Registration Required. 
 
City will not accept a bid proposal from or enter into this Construction Contract with Contractor without 
proof that Contractor and its listed subcontractors are registered with the California Department of Industrial 
Relations (“DIR”) to perform public work, subject to limited exceptions. 
 
32.4  Posting of Job Site Notices. 
 
City gives notice to Contractor and its listed subcontractors that Contractor is required to post all job site 
notices prescribed by law or regulation and Contractor is subject to SB 854-compliance monitoring and 
enforcement by DIR. 
 
32.5 Payroll Records. 
 
City requires Contractor and its listed subcontractors to comply with the requirements of Labor Code section 
1776, including: 
 

(i) Keep accurate payroll records, showing the name, address, social security 
number, work classification, straight time and overtime hours worked each day 
and week, and the actual per diem wages paid to each journeyman, apprentice, 
worker, or other employee employed by, respectively, Contractor and its listed 
subcontractors, in connection with the Project. 

 
(ii) The payroll records shall be verified as true and correct and shall be certified 

and made available for inspection at all reasonable hours at the principal office 
of Contractor and its listed subcontractors, respectively. 
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(iii) At the request of City, acting by its project manager, Contractor and its listed 
subcontractors shall make the certified payroll records available for inspection 
or furnished upon request to the project manager within ten (10) days of receipt 
of City’s request. 

 
 City requests Contractor and its listed subcontractors to submit the certified 

payroll records to the project manager at the end of each week during the 
Project. 

 
(iv) If the certified payroll records are not produced to the project manager within 

the 10-day period, then Contractor and its listed subcontractors shall be subject 
to a penalty of one hundred dollars ($100.00) per calendar day, or portion 
thereof, for each worker, and City shall withhold the sum total of penalties from 
the progress payment(s) then due and payable to Contractor.  This provision 
supplements the provisions of Section 15 hereof. 

 
(v) Inform the project manager of the location of contractor’s and its listed 

subcontractors’ payroll records (street address, city and county) at the 
commencement of the Project, and also provide notice to the project manager 
within five (5) business days of any change of location of those payroll records.       

 
IN WITNESS WHEREOF, the parties have caused this Construction Contract to be executed the 

 date and year first above written.  
  
CITY OF PALO ALTO 
 
____________________________ 

 Purchasing Manager 
 City Manager or designee 

 
 
APPROVED AS TO FORM: 
 
____________________________ 
City Attorney or designee 
 
APPROVED: 
 
____________________________ 
Public Works Director 
 

 
A. TEICHERT & SON, INC. dba TEICHERT 
CONSTRUCTION 
Officer 1 
By:___________________________ 
 
Name:________________________ 
 
Title:__________________________ 
 
Date: _________________________ 
 
Officer 2 
By:____________________________ 
 
Name:_________________________ 
 
Title:___________________________ 
 
Date:____________________________ 
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AMENDMENT NO.  EIGHT TO CONTRACT NO. C15155208A 
BETWEEN THE CITY OF PALO ALTO AND C & S ENGINEERS, INC. 

This Amendment No. Eight to Contract No. C15155208A   (“Contract”) is entered 
into [Date] by and between the CITY OF PALO ALTO, a California chartered municipal 
corporation (“CITY”), and C & S ENGINEEERS, INC., a New York corporation, located at 499 Col. 
Eileen Collins Boulevard, Syracuse, New York 13212 (“CONSULTANT”). 

R E C I T A L S 

A. The Contract was entered into between the parties for the provision of 
On-call engineering services including planning, design engineering, 

environmental analyses, grant management and construction management. 

B. The parties wish to amend the Contract to extend the term. 

C. The parties wish to amend the Contract to increase the compensation to 
cover additional anticipated task order for Phase III of the Airport Apron Reconstruction Capital 
Improvement Project; to increase the total not-to-exceed amount of the Contract by an amount 
not to exceed One Million Three Hundred Seventy Nine Thousand Eight Hundred Sixty Three 
($1,379,863.00) from Two Million Two Hundred Twenty Thousand Four Hundred Sixty Three 
Dollars ($2,220,463.00) to a new total not-to-exceed amount of  Three Million Six Hundred 
Thousand Three Hundred Twenty Six Dollars ($3,600,326.00); as detailed herein. 

NOW, THEREFORE, in consideration of the covenants, terms, conditions, and 
provisions of this Amendment, the parties agree: 

SECTION 1.  Section 2. TERM is hereby amended to read as follows: 

“The term of this Agreement shall be from the date of its full execution through 
December 31, 2021.” 

SECTION 2. Section 4. NOT TO EXCEED COMPENSATION is hereby amended to 
read as follows:  

“The compensation to be paid to CONSULTANT for performance of services 
described in Exhibit “A” (“Basic Services”), and reimbursable expenses, shall not 
exceed Three Million Six Hundred Thousand Three Hundred Twenty Six Dollars 
($3,600,326.00)  

SECTION 2. Except as herein modified, all other provisions of the Contract, 
including any exhibits and subsequent amendments thereto, shall remain in full force and 
effect. 

IN WITNESS WHEREOF, the parties hereto have by their duly authorized representatives 
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executed this Agreement on the date first above written. 
 
 

  
CITY OF PALO ALTO 
 
 
_________________________ 
City Manager or Designee 
 
APPROVED AS TO FORM: 
 
_________________________ 
City Attorney or Designee  
 
 
_________________________ 
Director of Public Works 
 
 
Attachment: 
  
 
 
 

 
C & S ENGINEERS, INC. 
 
 
By: 

Name: 

Title: 

 
 
 
 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Department Manager

Lance R. McIntosh
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EXHIBIT “C” 
COMPENSATION 

 
The CITY agrees to compensate the CONSULTANT for professional services performed in 
accordance with the terms and conditions of this Agreement based on the hourly rate schedule 
attached as Exhibit C-1.  
 
The compensation to be paid to CONSULTANT under this Agreement for all services, additional 
services, and reimbursable expenses shall not exceed the amount(s) stated in Section 4 of this 
Agreement. CONSULTANT agrees to complete all Services and Additional Services, including 
reimbursable expenses, within this/these amount(s).  Any work performed or expenses 
incurred for which payment would result in a total exceeding the maximum amount of 
compensation set forth in this Agreement shall be at no cost to the CITY.  
 
REIMBURSABLE EXPENSES 
 
The administrative, overhead, secretarial time or secretarial overtime, word processing, 
photocopying, in-house printing, insurance and other ordinary business expenses are included 
within the scope of payment for services and are not reimbursable expenses.  CITY shall 
reimburse CONSULTANT for the following reimbursable expenses at cost.  Expenses for which 
CONSULTANT shall be reimbursed are:  
 
A. Travel outside the San Francisco Bay area, including transportation and meals, will be 
reimbursed at actual cost subject to the City of Palo Alto’s policy for reimbursement of travel 
and meal expenses for City of Palo Alto employees.    
 
B. Long distance telephone service charges, cellular phone service charges, facsimile 
transmission and postage charges are reimbursable at actual cost.   
 
All requests for payment of expenses shall be accompanied by appropriate backup information. 
Any expense anticipated to be more than $250 shall be approved in advance by the CITY’s 
project manager. 
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ASSURANCES 

Airport Sponsors 

A. General.

 These assurances shall be complied with in the performance of grant agreements for 1.
airport development, airport planning, and noise compatibility program grants for 
airport sponsors. 
These assurances are required to be submitted as part of the project application by2.
sponsors requesting funds under the provisions of Title 49, U.S.C., subtitle VII, as
amended.  As used herein, the term "public agency sponsor" means a public agency
with control of a public-use airport; the term "private sponsor" means a private owner
of a public-use airport; and the term "sponsor" includes both public agency sponsors
and private sponsors.
Upon acceptance of this grant offer by the sponsor, these assurances are incorporated3.
in and become part of this grant agreement.

B. Duration and Applicability.

Airport development or Noise Compatibility Program Projects Undertaken by a1.
Public Agency Sponsor.

The terms, conditions and assurances of this grant agreement shall remain in full
force and effect throughout the useful life of the facilities developed or equipment
acquired for an airport development or noise compatibility program project, or
throughout the useful life of the project items installed within a facility under a noise
compatibility program project, but in any event not to exceed twenty (20) years from
the date of acceptance of a grant offer of Federal funds for the project.  However,
there shall be no limit on the duration of the assurances regarding Exclusive Rights
and Airport Revenue so long as the airport is used as an airport.  There shall be no
limit on the duration of the terms, conditions, and assurances with respect to real
property acquired with federal funds.  Furthermore, the duration of the Civil Rights
assurance shall be specified in the assurances.

Airport Development or Noise Compatibility Projects Undertaken by a Private2.
Sponsor.

The preceding paragraph 1 also applies to a private sponsor except that the useful life
of project items installed within a facility or the useful life of the facilities developed
or equipment acquired under an airport development or noise compatibility program
project shall be no less than ten (10) years from the date of acceptance of Federal aid
for the project.
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 Airport Planning Undertaken by a Sponsor.   3.
Unless otherwise specified in this grant agreement, only Assurances 1, 2, 3, 5, 6, 13, 
18, 25, 30, 32, 33, and 34 in Section C apply to planning projects.  The terms, 
conditions, and assurances of this grant agreement shall remain in full force and effect 
during the life of the project; there shall be no limit on the duration of the assurances 
regarding Airport Revenue so long as the airport is used as an airport. 

C. Sponsor Certification.   

The sponsor hereby assures and certifies, with respect to this grant that: 

 General Federal Requirements.   1.
It will comply with all applicable Federal laws, regulations, executive orders, 
policies, guidelines, and requirements as they relate to the application, acceptance and 
use of Federal funds for this project including but not limited to the following: 

Federal Legislation 

a. Title 49, U.S.C., subtitle VII, as amended. 
b. Davis-Bacon Act - 40 U.S.C. 276(a), et seq.1 
c. Federal Fair Labor Standards Act - 29 U.S.C. 201, et seq. 
d. Hatch Act – 5 U.S.C. 1501, et seq.2 
e. Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970 Title 42 U.S.C. 4601, et seq.1 2 
f. National Historic Preservation Act of 1966 - Section 106 - 16 U.S.C. 470(f).1 
g. Archeological and Historic Preservation Act of 1974 - 16 U.S.C. 469 through 

469c.1 
h. Native Americans Grave Repatriation Act - 25 U.S.C. Section 3001, et seq. 
i. Clean Air Act, P.L. 90-148, as amended. 
j. Coastal Zone Management Act, P.L. 93-205, as amended. 
k. Flood Disaster Protection Act of 1973 - Section 102(a) - 42 U.S.C. 4012a.1 
l. Title 49, U.S.C., Section 303, (formerly known as Section 4(f)) 
m. Rehabilitation Act of 1973 - 29 U.S.C. 794. 
n. Title VI  of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252) 

(prohibits discrimination on the basis of race, color, national origin); 
o. Americans with Disabilities Act of 1990, as amended, (42 U.S.C. § 12101 et 

seq.), prohibits discrimination on the basis of disability). 
p. Age Discrimination Act of 1975 - 42 U.S.C. 6101, et seq. 
q. American Indian Religious Freedom Act, P.L. 95-341, as amended. 
r. Architectural Barriers Act of 1968 -42 U.S.C. 4151, et seq.1 
s. Power plant and Industrial Fuel Use Act of 1978 - Section 403- 2 U.S.C. 8373.1 
t. Contract Work Hours and Safety Standards Act - 40 U.S.C. 327, et seq.1 
u. Copeland Anti-kickback Act - 18 U.S.C. 874.1 
v. National Environmental Policy Act of 1969 - 42 U.S.C. 4321, et seq.1 
w. Wild and Scenic Rivers Act, P.L. 90-542, as amended. 
x. Single Audit Act of 1984 - 31 U.S.C. 7501, et seq.2 
y. Drug-Free Workplace Act of 1988 - 41 U.S.C. 702 through 706. 
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z. The Federal Funding Accountability and Transparency Act of 2006, as amended 
(Pub. L. 109-282, as amended by section 6202 of Pub. L. 110-252). 

Executive Orders 

a. Executive Order 11246 - Equal Employment Opportunity1 
b. Executive Order 11990 - Protection of Wetlands 
c. Executive Order 11998 – Flood Plain Management 
d. Executive Order 12372 - Intergovernmental Review of Federal Programs 
e. Executive Order 12699 - Seismic Safety of Federal and Federally Assisted New 

Building Construction1 
f. Executive Order 12898 - Environmental Justice 

Federal Regulations 

a. 2 CFR Part 180 - OMB Guidelines to Agencies on Governmentwide Debarment 
and Suspension (Nonprocurement). 

b. 2 CFR Part 200, Uniform Administrative Requirements, Cost Principles, and 
Audit Requirements for Federal Awards. [OMB Circular A-87 Cost Principles 
Applicable to Grants and Contracts with State and Local Governments, and OMB 
Circular A-133 - Audits of States, Local Governments, and Non-Profit 
Organizations].4, 5, 6 

c. 2 CFR Part 1200 – Nonprocurement Suspension and Debarment 
d. 14 CFR Part 13 - Investigative and Enforcement Procedures14 CFR Part 16 - 

Rules of Practice For Federally Assisted Airport Enforcement Proceedings. 
e. 14 CFR Part 150 - Airport noise compatibility planning. 
f. 28 CFR Part 35- Discrimination on the Basis of Disability in State and Local 

Government Services. 
g. 28 CFR § 50.3 - U.S. Department of Justice Guidelines for Enforcement of Title 

VI of the Civil Rights Act of 1964. 
h. 29 CFR Part 1 - Procedures for predetermination of wage rates.1 
i. 29 CFR Part 3 - Contractors and subcontractors on public building or public work 

financed in whole or part by loans or grants from the United States.1 
j. 29 CFR Part 5 - Labor standards provisions applicable to contracts covering 

federally financed and assisted construction (also labor standards provisions 
applicable to non-construction contracts subject to the Contract Work Hours and 
Safety Standards Act).1 

k. 41 CFR Part 60 - Office of Federal Contract Compliance Programs, Equal 
Employment Opportunity, Department of Labor (Federal and federally assisted 
contracting requirements).1 

l. 49 CFR Part 18 - Uniform administrative requirements for grants and cooperative 
agreements to state and local governments.3  

m. 49 CFR Part 20 - New restrictions on lobbying. 
n. 49 CFR Part 21 – Nondiscrimination in federally-assisted programs of the 

Department of Transportation - effectuation of Title VI of the Civil Rights Act of 
1964. 

o. 49 CFR Part 23 - Participation by Disadvantage Business Enterprise in Airport 
Concessions. 
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p. 49 CFR Part 24 – Uniform Relocation Assistance and Real Property Acquisition 
for Federal and Federally Assisted Programs.1 2 

q. 49 CFR Part 26 – Participation by Disadvantaged Business Enterprises in 
Department of Transportation Programs. 

r. 49 CFR Part 27 – Nondiscrimination on the Basis of Handicap in Programs and 
Activities Receiving or Benefiting from Federal Financial Assistance.1 

s. 49 CFR Part 28 – Enforcement of Nondiscrimination on the Basis of Handicap in 
Programs or Activities conducted by the Department of Transportation. 

t. 49 CFR Part 30 - Denial of public works contracts to suppliers of goods and 
services of countries that deny procurement market access to U.S. contractors. 

u. 49 CFR Part 32 – Governmentwide Requirements for Drug-Free Workplace 
(Financial Assistance) 

v. 49 CFR Part 37 – Transportation Services for Individuals with Disabilities 
(ADA). 

w. 49 CFR Part 41 - Seismic safety of Federal and federally assisted or regulated 
new building construction. 

Specific Assurances 

Specific assurances required to be included in grant agreements by any of the above 
laws, regulations or circulars are incorporated by reference in this grant agreement. 

Footnotes to Assurance C.1. 

1    These laws do not apply to airport planning sponsors. 
2   These laws do not apply to private sponsors. 
3   49 CFR Part 18 and 2 CFR Part 200 contain requirements for State and Local 

Governments receiving Federal assistance. Any requirement levied upon State 
and Local Governments by this regulation and circular shall also be applicable 
to private sponsors receiving Federal assistance under Title 49, United States 
Code. 

4  On December 26, 2013 at 78 FR 78590, the Office of Management and Budget 
(OMB) issued  the Uniform Administrative Requirements, Cost Principles, and 
Audit Requirements for Federal Awards in 2 CFR Part 200. 2 CFR Part 200 
replaces and combines the former Uniform Administrative Requirements for 
Grants (OMB Circular A-102 and Circular A-110 or 2 CFR Part 215 or 
Circular) as well as the Cost Principles (Circulars A-21 or 2 CFR part 220; 
Circular A-87 or 2 CFR part 225; and A-122, 2 CFR part 230). Additionally it 
replaces Circular A-133 guidance on the Single Annual Audit. In accordance 
with 2 CFR section 200.110, the standards set forth in Part 200 which affect 
administration of Federal awards issued by Federal agencies become effective 
once implemented by Federal agencies or when any future amendment to this 
Part becomes final. Federal agencies, including the Department of 
Transportation, must implement the policies and procedures applicable to 
Federal awards by promulgating a regulation to be effective by December 26, 
2014 unless different provisions are required by statute or approved by OMB.  
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5 Cost principles established in 2 CFR part 200 subpart E must be used as 
guidelines for determining the eligibility of specific types of expenses. 

 
6 Audit requirements established in 2 CFR part 200 subpart F are the guidelines 

for audits. 

 Responsibility and Authority of the Sponsor. 2.
a. Public Agency Sponsor:  
It has legal authority to apply for this grant, and to finance and carry out the proposed 
project; that a resolution, motion or similar action has been duly adopted or passed as 
an official act of the applicant's governing body authorizing the filing of the 
application, including all understandings and assurances contained therein, and 
directing and authorizing the person identified as the official representative of the 
applicant to act in connection with the application and to provide such additional 
information as may be required. 
b. Private Sponsor:  
It has legal authority to apply for this grant and to finance and carry out the proposed 
project and comply with all terms, conditions, and assurances of this grant agreement. 
It shall designate an official representative and shall in writing direct and authorize 
that person to file this application, including all understandings and assurances 
contained therein; to act in connection with this application; and to provide such 
additional information as may be required. 

 Sponsor Fund Availability.  3.
It has sufficient funds available for that portion of the project costs which are not to 
be paid by the United States. It has sufficient funds available to assure operation and 
maintenance of items funded under this grant agreement which it will own or control. 

 Good Title. 4.
a. It, a public agency or the Federal government, holds good title, satisfactory to the 

Secretary, to the landing area of the airport or site thereof, or will give assurance 
satisfactory to the Secretary that good title will be acquired. 

b. For noise compatibility program projects to be carried out on the property of the 
sponsor, it holds good title satisfactory to the Secretary to that portion of the 
property upon which Federal funds will be expended or will give assurance to the 
Secretary that good title will be obtained. 

 Preserving Rights and Powers. 5.
a. It will not take or permit any action which would operate to deprive it of any of 

the rights and powers necessary to perform any or all of the terms, conditions, and 
assurances in this grant agreement without the written approval of the Secretary, 
and will act promptly to acquire, extinguish or modify any outstanding rights or 
claims of right of others which would interfere with such performance by the 
sponsor. This shall be done in a manner acceptable to the Secretary. 
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b. It will not sell, lease, encumber, or otherwise transfer or dispose of any part of its 
title or other interests in the property shown on Exhibit A to this application or, 
for a noise compatibility program project, that portion of the property upon which 
Federal funds have been expended, for the duration of the terms, conditions, and 
assurances in this grant agreement without approval by the Secretary. If the 
transferee is found by the Secretary to be eligible under Title 49, United States 
Code, to assume the obligations of this grant agreement and to have the power, 
authority, and financial resources to carry out all such obligations, the sponsor 
shall insert in the contract or document transferring or disposing of the sponsor's 
interest, and make binding upon the transferee all of the terms, conditions, and 
assurances contained in this grant agreement. 

c. For all noise compatibility program projects which are to be carried out by 
another unit of local government or are on property owned by a unit of local 
government other than the sponsor, it will enter into an agreement with that 
government. Except as otherwise specified by the Secretary, that agreement shall 
obligate that government to the same terms, conditions, and assurances that would 
be applicable to it if it applied directly to the FAA for a grant to undertake the 
noise compatibility program project. That agreement and changes thereto must be 
satisfactory to the Secretary. It will take steps to enforce this agreement against 
the local government if there is substantial non-compliance with the terms of the 
agreement. 

d. For noise compatibility program projects to be carried out on privately owned 
property, it will enter into an agreement with the owner of that property which 
includes provisions specified by the Secretary. It will take steps to enforce this 
agreement against the property owner whenever there is substantial non-
compliance with the terms of the agreement. 

e. If the sponsor is a private sponsor, it will take steps satisfactory to the Secretary to 
ensure that the airport will continue to function as a public-use airport in 
accordance with these assurances for the duration of these assurances. 

f. If an arrangement is made for management and operation of the airport by any 
agency or person other than the sponsor or an employee of the sponsor, the 
sponsor will reserve sufficient rights and authority to insure that the airport will 
be operated and maintained in accordance Title 49, United States Code, the 
regulations and the terms, conditions and assurances in this grant agreement and 
shall insure that such arrangement also requires compliance therewith. 

g. Sponsors of commercial service airports will not permit or enter into any 
arrangement that results in permission for the owner or tenant of a property used 
as a residence, or zoned for residential use, to taxi an aircraft between that 
property and any location on airport.  Sponsors of general aviation airports 
entering into any arrangement that results in permission for the owner of 
residential real property adjacent to or near the airport must comply with the 
requirements of Sec. 136 of Public Law 112-95 and the sponsor assurances. 
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 Consistency with Local Plans.  6.
The project is reasonably consistent with plans (existing at the time of submission of 
this application) of public agencies that are authorized by the State in which the 
project is located to plan for the development of the area surrounding the airport. 

 Consideration of Local Interest.  7.
It has given fair consideration to the interest of communities in or near where the 
project may be located. 

 Consultation with Users.  8.
In making a decision to undertake any airport development project under Title 49, 
United States Code, it has undertaken reasonable consultations with affected parties 
using the airport at which project is proposed. 

 Public Hearings.  9.
In projects involving the location of an airport, an airport runway, or a major runway 
extension, it has afforded the opportunity for public hearings for the purpose of 
considering the economic, social, and environmental effects of the airport or runway 
location and its consistency with goals and objectives of such planning as has been 
carried out by the community and it shall, when requested by the Secretary, submit a 
copy of the transcript of such hearings to the Secretary. Further, for such projects, it 
has on its management board either voting representation from the communities 
where the project is located or has advised the communities that they have the right to 
petition the Secretary concerning a proposed project. 

 Metropolitan Planning Organization.   10.
In projects involving the location of an airport, an airport runway, or a major runway 
extension at a medium or large hub airport, the sponsor has made available to and has 
provided upon request to the metropolitan planning organization in the area in which 
the airport is located, if any, a copy of the proposed amendment to the airport layout 
plan to depict the project and a copy of any airport master plan in which the project is 
described or depicted.  

 Pavement Preventive Maintenance.  11.
With respect to a project approved after January 1, 1995, for the replacement or 
reconstruction of pavement at the airport, it assures or certifies that it has 
implemented an effective airport pavement maintenance-management program and it 
assures that it will use such program for the useful life of any pavement constructed, 
reconstructed or repaired with Federal financial assistance at the airport. It will 
provide such reports on pavement condition and pavement management programs as 
the Secretary determines may be useful. 

 Terminal Development Prerequisites.  12.
For projects which include terminal development at a public use airport, as defined in 
Title 49, it has, on the date of submittal of the project grant application, all the safety 
equipment required for certification of such airport under section 44706 of Title 49, 
United States Code, and all the security equipment required by rule or regulation, and 
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has provided for access to the passenger enplaning and deplaning area of such airport 
to passengers enplaning and deplaning from aircraft other than air carrier aircraft. 

 Accounting System, Audit, and Record Keeping Requirements. 13.
a. It shall keep all project accounts and records which fully disclose the amount and 

disposition by the recipient of the proceeds of this grant, the total cost of the 
project in connection with which this grant is given or used, and the amount or 
nature of that portion of the cost of the project supplied by other sources, and such 
other financial records pertinent to the project. The accounts and records shall be 
kept in accordance with an accounting system that will facilitate an effective audit 
in accordance with the Single Audit Act of 1984. 

b. It shall make available to the Secretary and the Comptroller General of the United 
States, or any of their duly authorized representatives, for the purpose of audit and 
examination, any books, documents, papers, and records of the recipient that are 
pertinent to this grant. The Secretary may require that an appropriate audit be 
conducted by a recipient. In any case in which an independent audit is made of the 
accounts of a sponsor relating to the disposition of the proceeds of a grant or 
relating to the project in connection with which this grant was given or used, it 
shall file a certified copy of such audit with the Comptroller General of the United 
States not later than six (6) months following the close of the fiscal year for which 
the audit was made. 

 Minimum Wage Rates.   14.
It shall include, in all contracts in excess of $2,000 for work on any projects funded 
under this grant agreement which involve labor, provisions establishing minimum 
rates of wages, to be predetermined by the Secretary of Labor, in accordance with the 
Davis-Bacon Act, as amended (40 U.S.C. 276a-276a-5), which contractors shall pay 
to skilled and unskilled labor, and such minimum rates shall be stated in the invitation 
for bids and shall be included in proposals or bids for the work. 

 Veteran's Preference.   15.
It shall include in all contracts for work on any project funded under this grant 
agreement which involve labor, such provisions as are necessary to insure that, in the 
employment of labor (except in executive, administrative, and supervisory positions), 
preference shall be given to Vietnam era veterans, Persian Gulf veterans, 
Afghanistan-Iraq war veterans, disabled veterans, and small business concerns owned 
and controlled by disabled veterans as defined in Section 47112 of Title 49, United 
States Code.  However, this preference shall apply only where the individuals are 
available and qualified to perform the work to which the employment relates. 

 Conformity to Plans and Specifications.   16.
It will execute the project subject to plans, specifications, and schedules approved by 
the Secretary. Such plans, specifications, and schedules shall be submitted to the 
Secretary prior to commencement of site preparation, construction, or other 
performance under this grant agreement, and, upon approval of the Secretary, shall be 
incorporated into this grant agreement. Any modification to the approved plans, 
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specifications, and schedules shall also be subject to approval of the Secretary, and 
incorporated into this grant agreement. 

 Construction Inspection and Approval.  17.
It will provide and maintain competent technical supervision at the construction site 
throughout the project to assure that the work conforms to the plans, specifications, 
and schedules approved by the Secretary for the project. It shall subject the 
construction work on any project contained in an approved project application to 
inspection and approval by the Secretary and such work shall be in accordance with 
regulations and procedures prescribed by the Secretary. Such regulations and 
procedures shall require such cost and progress reporting by the sponsor or sponsors 
of such project as the Secretary shall deem necessary. 

 Planning Projects.  18.
In carrying out planning projects: 
a. It will execute the project in accordance with the approved program narrative 

contained in the project application or with the modifications similarly approved. 
b. It will furnish the Secretary with such periodic reports as required pertaining to 

the planning project and planning work activities. 
c. It will include in all published material prepared in connection with the planning 

project a notice that the material was prepared under a grant provided by the 
United States. 

d. It will make such material available for examination by the public, and agrees that 
no material prepared with funds under this project shall be subject to copyright in 
the United States or any other country. 

e. It will give the Secretary unrestricted authority to publish, disclose, distribute, and 
otherwise use any of the material prepared in connection with this grant. 

f. It will grant the Secretary the right to disapprove the sponsor's employment of 
specific consultants and their subcontractors to do all or any part of this project as 
well as the right to disapprove the proposed scope and cost of professional 
services. 

g. It will grant the Secretary the right to disapprove the use of the sponsor's 
employees to do all or any part of the project. 

h. It understands and agrees that the Secretary's approval of this project grant or the 
Secretary's approval of any planning material developed as part of this grant does 
not constitute or imply any assurance or commitment on the part of the Secretary 
to approve any pending or future application for a Federal airport grant. 

 Operation and Maintenance. 19.
a. The airport and all facilities which are necessary to serve the aeronautical users of 

the airport, other than facilities owned or controlled by the United States, shall be 
operated at all times in a safe and serviceable condition and in accordance with 
the minimum standards as may be required or prescribed by applicable Federal, 
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state and local agencies for maintenance and operation. It will not cause or permit 
any activity or action thereon which would interfere with its use for airport 
purposes. It will suitably operate and maintain the airport and all facilities thereon 
or connected therewith, with due regard to climatic and flood conditions. Any 
proposal to temporarily close the airport for non-aeronautical purposes must first 
be approved by the Secretary. In furtherance of this assurance, the sponsor will 
have in effect arrangements for- 

 Operating the airport's aeronautical facilities whenever required; 1)
 Promptly marking and lighting hazards resulting from airport conditions, 2)

including temporary conditions; and 
 Promptly notifying airmen of any condition affecting aeronautical use of the 3)

airport. Nothing contained herein shall be construed to require that the airport 
be operated for aeronautical use during temporary periods when snow, flood 
or other climatic conditions interfere with such operation and maintenance. 
Further, nothing herein shall be construed as requiring the maintenance, 
repair, restoration, or replacement of any structure or facility which is 
substantially damaged or destroyed due to an act of God or other condition or 
circumstance beyond the control of the sponsor. 

b. It will suitably operate and maintain noise compatibility program items that it 
owns or controls upon which Federal funds have been expended. 

 Hazard Removal and Mitigation.  20.
It will take appropriate action to assure that such terminal airspace as is required to 
protect instrument and visual operations to the airport (including established 
minimum flight altitudes) will be adequately cleared and protected by removing, 
lowering, relocating, marking, or lighting or otherwise mitigating existing airport 
hazards and by preventing the establishment or creation of future airport hazards. 

 Compatible Land Use.  21.
It will take appropriate action, to the extent reasonable, including the adoption of 
zoning laws, to restrict the use of land adjacent to or in the immediate vicinity of the 
airport to activities and purposes compatible with normal airport operations, including 
landing and takeoff of aircraft. In addition, if the project is for noise compatibility 
program implementation, it will not cause or permit any change in land use, within its 
jurisdiction, that will reduce its compatibility, with respect to the airport, of the noise 
compatibility program measures upon which Federal funds have been expended. 

 Economic Nondiscrimination. 22.
a. It will make the airport available as an airport for public use on reasonable terms 

and without unjust discrimination to all types, kinds and classes of aeronautical 
activities, including commercial aeronautical activities offering services to the 
public at the airport. 

b. In any agreement, contract, lease, or other arrangement under which a right or 
privilege at the airport is granted to any person, firm, or corporation to conduct or 
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to engage in any aeronautical activity for furnishing services to the public at the 
airport, the sponsor will insert and enforce provisions requiring the contractor to- 

 furnish said services on a reasonable, and not unjustly discriminatory, basis to 1)
all users thereof, and 

 charge reasonable, and not unjustly discriminatory, prices for each unit or 2)
service, provided that the contractor may be allowed to make reasonable and 
nondiscriminatory discounts, rebates, or other similar types of price reductions 
to volume purchasers. 

c. Each fixed-based operator at the airport shall be subject to the same rates, fees, 
rentals, and other charges as are uniformly applicable to all other fixed-based 
operators making the same or similar uses of such airport and utilizing the same 
or similar facilities. 

d. Each air carrier using such airport shall have the right to service itself or to use 
any fixed-based operator that is authorized or permitted by the airport to serve any 
air carrier at such airport. 

e. Each air carrier using such airport (whether as a tenant, non-tenant, or subtenant 
of another air carrier tenant) shall be subject to such nondiscriminatory and 
substantially comparable rules, regulations, conditions, rates, fees, rentals, and 
other charges with respect to facilities directly and substantially related to 
providing air transportation as are applicable to all such air carriers which make 
similar use of such airport and utilize similar facilities, subject to reasonable 
classifications such as tenants or non-tenants and signatory carriers and non-
signatory carriers. Classification or status as tenant or signatory shall not be 
unreasonably withheld by any airport provided an air carrier assumes obligations 
substantially similar to those already imposed on air carriers in such classification 
or status. 

f. It will not exercise or grant any right or privilege which operates to prevent any 
person, firm, or corporation operating aircraft on the airport from performing any 
services on its own aircraft with its own employees [including, but not limited to 
maintenance, repair, and fueling] that it may choose to perform. 

g. In the event the sponsor itself exercises any of the rights and privileges referred to 
in this assurance, the services involved will be provided on the same conditions as 
would apply to the furnishing of such services by commercial aeronautical service 
providers authorized by the sponsor under these provisions. 

h. The sponsor may establish such reasonable, and not unjustly discriminatory, 
conditions to be met by all users of the airport as may be necessary for the safe 
and efficient operation of the airport. 

i. The sponsor may prohibit or limit any given type, kind or class of aeronautical 
use of the airport if such action is necessary for the safe operation of the airport or 
necessary to serve the civil aviation needs of the public. 
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 Exclusive Rights.  23.
It will permit no exclusive right for the use of the airport by any person providing, or 
intending to provide, aeronautical services to the public. For purposes of this 
paragraph, the providing of the services at an airport by a single fixed-based operator 
shall not be construed as an exclusive right if both of the following apply: 
a. It would be unreasonably costly, burdensome, or impractical for more than one 

fixed-based operator to provide such services, and 
b. If allowing more than one fixed-based operator to provide such services would 

require the reduction of space leased pursuant to an existing agreement between 
such single fixed-based operator and such airport. It further agrees that it will not, 
either directly or indirectly, grant or permit any person, firm, or corporation, the 
exclusive right at the airport to conduct any aeronautical activities, including, but 
not limited to charter flights, pilot training, aircraft rental and sightseeing, aerial 
photography, crop dusting, aerial advertising and surveying, air carrier operations, 
aircraft sales and services, sale of aviation petroleum products whether or not 
conducted in conjunction with other aeronautical activity, repair and maintenance 
of aircraft, sale of aircraft parts, and any other activities which because of their 
direct relationship to the operation of aircraft can be regarded as an aeronautical 
activity, and that it will terminate any exclusive right to conduct an aeronautical 
activity now existing at such an airport before the grant of any assistance under 
Title 49, United States Code. 

 Fee and Rental Structure.  24.
It will maintain a fee and rental structure for the facilities and services at the airport 
which will make the airport as self-sustaining as possible under the circumstances 
existing at the particular airport, taking into account such factors as the volume of 
traffic and economy of collection. No part of the Federal share of an airport 
development, airport planning or noise compatibility project for which a grant is 
made under Title 49, United States Code, the Airport and Airway Improvement Act 
of 1982, the Federal Airport Act or the Airport and Airway Development Act of 1970 
shall be included in the rate basis in establishing fees, rates, and charges for users of 
that airport. 

 Airport Revenues. 25.
a. All revenues generated by the airport and any local taxes on aviation fuel 

established after December 30, 1987, will be expended by it for the capital or 
operating costs of the airport; the local airport system; or other local facilities 
which are owned or operated by the owner or operator of the airport and which 
are directly and substantially related to the actual air transportation of passengers 
or property; or for noise mitigation purposes on or off the airport. The following 
exceptions apply to this paragraph: 

 If covenants or assurances in debt obligations issued before September 3, 1)
1982, by the owner or operator of the airport, or provisions enacted before 
September 3, 1982, in governing statutes controlling the owner or operator's 
financing, provide for the use of the revenues from any of the airport owner or 
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operator's facilities, including the airport, to support not only the airport but 
also the airport owner or operator's general debt obligations or other facilities, 
then this limitation on the use of all revenues generated by the airport (and, in 
the case of a public airport, local taxes on aviation fuel) shall not apply. 

 If the Secretary approves the sale of a privately owned airport to a public 2)
sponsor and provides funding for any portion of the public sponsor’s 
acquisition of land, this limitation on the use of all revenues generated by the 
sale shall not apply to certain proceeds from the sale.  This is conditioned on 
repayment to the Secretary by the private owner of an amount equal to the 
remaining unamortized portion (amortized over a 20-year period) of any 
airport improvement grant made to the private owner for any purpose other 
than land acquisition on or after October 1, 1996, plus an amount equal to the 
federal share of the current fair market value of any land acquired with an 
airport improvement grant made to that airport on or after October 1, 1996. 

 Certain revenue derived from or generated by mineral extraction, production, 3)
lease, or other means at a general aviation airport (as defined at Section 47102 
of title 49 United States Code), if the FAA determines the airport sponsor 
meets the requirements set forth in Sec. 813 of Public Law 112-95.  

b. As part of the annual audit required under the Single Audit Act of 1984, the 
sponsor will direct that the audit will review, and the resulting audit report will 
provide an opinion concerning, the use of airport revenue and taxes in paragraph 
(a), and indicating whether funds paid or transferred to the owner or operator are 
paid or transferred in a manner consistent with Title 49, United States Code and 
any other applicable provision of law, including any regulation promulgated by 
the Secretary or Administrator. 

c. Any civil penalties or other sanctions will be imposed for violation of this 
assurance in accordance with the provisions of Section 47107 of Title 49, United 
States Code. 

 Reports and Inspections.  26.
It will: 
a. submit to the Secretary such annual or special financial and operations reports as 

the Secretary may reasonably request and make such reports available to the 
public; make available to the public at reasonable times and places a report of the 
airport budget in a format prescribed by the Secretary; 

b. for airport development projects, make the airport and all airport records and 
documents affecting the airport, including deeds, leases, operation and use 
agreements, regulations and other instruments, available for inspection by any 
duly authorized agent of the Secretary upon reasonable request; 

c. for noise compatibility program projects, make records and documents relating to 
the project and continued compliance with the terms, conditions, and assurances 
of this grant agreement including deeds, leases, agreements, regulations, and other 
instruments, available for inspection by any duly authorized agent of the Secretary 
upon reasonable request; and 
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d. in a format and time prescribed by the Secretary, provide to the Secretary and 
make available to the public following each of its fiscal years, an annual report 
listing in detail: 

 all amounts paid by the airport to any other unit of government and the 1)
purposes for which each such payment was made; and 

 all services and property provided by the airport to other units of government 2)
and the amount of compensation received for provision of each such service 
and property. 

 Use by Government Aircraft.  27.
It will make available all of the facilities of the airport developed with Federal 
financial assistance and all those usable for landing and takeoff of aircraft to the 
United States for use by Government aircraft in common with other aircraft at all 
times without charge, except, if the use by Government aircraft is substantial, charge 
may be made for a reasonable share, proportional to such use, for the cost of 
operating and maintaining the facilities used. Unless otherwise determined by the 
Secretary, or otherwise agreed to by the sponsor and the using agency, substantial use 
of an airport by Government aircraft will be considered to exist when operations of 
such aircraft are in excess of those which, in the opinion of the Secretary, would 
unduly interfere with use of the landing areas by other authorized aircraft, or during 
any calendar month that – 
a. Five (5) or more Government aircraft are regularly based at the airport or on land 

adjacent thereto; or 
b. The total number of movements (counting each landing as a movement) of 

Government aircraft is 300 or more, or the gross accumulative weight of 
Government aircraft using the airport (the total movement of Government aircraft 
multiplied by gross weights of such aircraft) is in excess of five million pounds. 

 Land for Federal Facilities.  28.
It will furnish without cost to the Federal Government for use in connection with any 
air traffic control or air navigation activities, or weather-reporting and communication 
activities related to air traffic control, any areas of land or water, or estate therein, or 
rights in buildings of the sponsor as the Secretary considers necessary or desirable for 
construction, operation, and maintenance at Federal expense of space or facilities for 
such purposes. Such areas or any portion thereof will be made available as provided 
herein within four months after receipt of a written request from the Secretary. 

 Airport Layout Plan. 29.
a. It will keep up to date at all times an airport layout plan of the airport showing  

 boundaries of the airport and all proposed additions thereto, together with the 1)
boundaries of all offsite areas owned or controlled by the sponsor for airport 
purposes and proposed additions thereto;  

 the location and nature of all existing and proposed airport facilities and 2)
structures (such as runways, taxiways, aprons, terminal buildings, hangars and 
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roads), including all proposed extensions and reductions of existing airport 
facilities;  

 the location of all existing and proposed nonaviation areas and of all existing 3)
improvements thereon; and  

 all proposed and existing access points used to taxi aircraft across the airport’s 4)
property boundary.  Such airport layout plans and each amendment, revision, 
or modification thereof, shall be subject to the approval of the Secretary which 
approval shall be evidenced by the signature of a duly authorized 
representative of the Secretary on the face of the airport layout plan. The 
sponsor will not make or permit any changes or alterations in the airport or 
any of its facilities which are not in conformity with the airport layout plan as 
approved by the Secretary and which might, in the opinion of the Secretary, 
adversely affect the safety, utility or efficiency of the airport. 

b. If a change or alteration in the airport or the facilities is made which the Secretary 
determines adversely affects the safety, utility, or efficiency of any federally 
owned, leased, or funded property on or off the airport and which is not in 
conformity with the airport layout plan as approved by the Secretary, the owner or 
operator will, if requested, by the Secretary (1) eliminate such adverse effect in a 
manner approved by the Secretary; or (2) bear all costs of relocating such 
property (or replacement thereof) to a site acceptable to the Secretary and all costs 
of restoring such property (or replacement thereof) to the level of safety, utility, 
efficiency, and cost of operation existing before the unapproved change in the 
airport or its facilities except in the case of a relocation or replacement of an 
existing airport facility due to a change in the Secretary’s design standards beyond 
the control of the airport sponsor. 

 Civil Rights.   30.
It will promptly take any measures necessary to ensure that no person in the United 
States shall, on the grounds of race, creed, color, national origin, sex, age, or 
disability be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination in any activity conducted with, or benefiting from, funds 
received from this grant. 
a. Using the definitions of activity, facility and program as found and defined in §§ 

21.23 (b) and 21.23 (e) of 49 CFR § 21, the sponsor will facilitate all programs, 
operate all facilities, or conduct  all programs in compliance with all non-
discrimination requirements imposed by, or pursuant to these assurances. 

b. Applicability 
 Programs and Activities.  If the sponsor has received a grant (or other federal 1)

assistance) for any of the sponsor’s program or activities, these requirements 
extend to all of the sponsor’s programs and activities. 

 Facilities. Where it receives a grant or other federal financial assistance to 2)
construct, expand, renovate, remodel, alter or acquire a facility, or part of a 
facility, the assurance extends to the entire facility and facilities operated in 
connection therewith. 
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 Real Property.  Where the sponsor receives a grant or other Federal financial 3)
assistance in the form of, or for the acquisition of real property or an interest 
in real property, the assurance will extend to rights to space on, over, or under 
such property. 

c. Duration.  
The sponsor agrees that it is obligated to this assurance for the period during 
which Federal financial assistance is extended to the program, except where the 
Federal financial assistance is to provide, or is in the form of, personal property, 
or real property, or interest therein, or structures or improvements thereon, in 
which case the assurance obligates the sponsor, or any transferee for the longer of 
the following periods: 

 So long as the airport is used as an airport, or for another purpose involving 1)
the provision of similar services or benefits; or 

 So long as the sponsor retains ownership or possession of the property. 2)
d. Required Solicitation Language. It will include the following notification in all 

solicitations for bids, Requests For Proposals for work, or material under this 
grant agreement and in all proposals for agreements, including airport 
concessions, regardless of funding source: 
“The (Name of Sponsor), in accordance with the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any 
contract entered into pursuant to this advertisement, disadvantaged business 
enterprises and airport concession disadvantaged business enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and 
will not be discriminated against on the grounds of race, color, or national origin 
in consideration for an award.” 

e. Required Contract Provisions.  
 It will insert the non-discrimination contract clauses requiring compliance 1)

with the acts and regulations relative to non-discrimination in Federally-
assisted programs of the DOT, and incorporating the acts and regulations into 
the contracts by reference in every contract or agreement subject to the non-
discrimination in Federally-assisted programs of the DOT acts and 
regulations. 

 It will include a list of the pertinent non-discrimination authorities in every 2)
contract that is subject to the non-discrimination acts and regulations.   

 It will insert non-discrimination contract clauses as a covenant running with 3)
the land, in any deed from the United States effecting or recording a transfer 
of real property, structures, use, or improvements thereon or interest therein to 
a sponsor. 

 It will insert non-discrimination contract clauses prohibiting discrimination on 4)
the basis of race, color, national origin, creed, sex, age, or handicap as a 
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covenant running with the land, in any future deeds, leases, license, permits, 
or similar instruments entered into by the sponsor with other parties: 
a) For the subsequent transfer of real property acquired or improved under 

the applicable activity, project, or program; and 
b) For the construction or use of, or access to, space on, over, or under real 

property acquired or improved under the applicable activity, project, or 
program. 

f. It will provide for such methods of administration for the program as are found by 
the Secretary to give reasonable guarantee that it, other recipients, sub-recipients, 
sub-grantees, contractors, subcontractors, consultants, transferees, successors in 
interest, and other participants of Federal financial assistance under such program 
will comply with all requirements imposed or pursuant to the acts, the regulations, 
and this assurance. 

g. It agrees that the United States has a right to seek judicial enforcement with 
regard to any matter arising under the acts, the regulations, and this assurance. 

 Disposal of Land. 31.
a. For land purchased under a grant for airport noise compatibility purposes, 

including land serving as a noise buffer, it will dispose of the land, when the land 
is no longer needed for such purposes, at fair market value, at the earliest 
practicable time. That portion of the proceeds of such disposition which is 
proportionate to the United States' share of acquisition of such land will be, at the 
discretion of the Secretary, (1) reinvested in another project at the airport, or (2) 
transferred to another eligible airport as prescribed by the Secretary.  The 
Secretary shall give preference to the following, in descending order, (1) 
reinvestment in an approved noise compatibility project, (2) reinvestment in an 
approved project that is eligible for grant funding under Section 47117(e) of title 
49 United States Code, (3) reinvestment in an approved airport development 
project that is eligible for grant funding under Sections 47114, 47115, or 47117 of 
title 49 United States Code, (4) transferred to an eligible sponsor of another public 
airport to be reinvested in an approved noise compatibility project at that airport, 
and (5) paid to the Secretary for deposit in the Airport and Airway Trust Fund.  If 
land acquired under a grant for noise compatibility purposes is leased at fair 
market value and consistent with noise buffering purposes, the lease will not be 
considered a disposal of the land.  Revenues derived from such a lease may be 
used for an approved airport development project that would otherwise be eligible 
for grant funding or any permitted use of airport revenue. 

b. For land purchased under a grant for airport development purposes (other than 
noise compatibility), it will, when the land is no longer needed for airport 
purposes, dispose of such land at fair market value or make available to the 
Secretary an amount equal to the United States' proportionate share of the fair 
market value of the land.  That portion of the proceeds of such disposition which 
is proportionate to the United States' share of the cost of acquisition of such land 
will, (1) upon application to the Secretary, be reinvested or transferred to another 
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eligible airport as prescribed by the Secretary.  The Secretary shall give 
preference to the following, in descending order: (1) reinvestment in an approved 
noise compatibility project, (2) reinvestment in an approved project that is eligible 
for grant funding under Section 47117(e) of title 49 United States Code, (3) 
reinvestment in an approved airport development project that is eligible for grant 
funding under Sections 47114, 47115, or 47117 of title 49 United States Code, (4) 
transferred to an eligible sponsor of another public airport to be reinvested in an 
approved noise compatibility project at that airport, and (5) paid to the Secretary 
for deposit in the Airport and Airway Trust Fund. 

c. Land shall be considered to be needed for airport purposes under this assurance if 
(1) it may be needed for aeronautical purposes (including runway protection 
zones) or serve as noise buffer land, and (2) the revenue from interim uses of such 
land contributes to the financial self-sufficiency of the airport. Further, land 
purchased with a grant received by an airport operator or owner before December 
31, 1987, will be considered to be needed for airport purposes if the Secretary or 
Federal agency making such grant before December 31, 1987, was notified by the 
operator or owner of the uses of such land, did not object to such use, and the land 
continues to be used for that purpose, such use having commenced no later than 
December 15, 1989. 

d. Disposition of such land under (a) (b) or (c) will be subject to the retention or 
reservation of any interest or right therein necessary to ensure that such land will 
only be used for purposes which are compatible with noise levels associated with 
operation of the airport. 

 Engineering and Design Services.  32.
It will award each contract, or sub-contract for program management, construction 
management, planning studies, feasibility studies, architectural services, preliminary 
engineering, design, engineering, surveying, mapping or related services with respect 
to the project in the same manner as a contract for architectural and engineering 
services is negotiated under Title IX of the Federal Property and Administrative 
Services Act of 1949 or an equivalent qualifications-based requirement prescribed for 
or by the sponsor of the airport. 

 Foreign Market Restrictions.  33.
It will not allow funds provided under this grant to be used to fund any project which 
uses any product or service of a foreign country during the period in which such 
foreign country is listed by the United States Trade Representative as denying fair 
and equitable market opportunities for products and suppliers of the United States in 
procurement and construction. 

 Policies, Standards, and Specifications.  34.
It will carry out the project in accordance with policies, standards, and specifications 
approved by the Secretary including but not limited to the advisory circulars listed in 
the Current FAA Advisory Circulars for AIP projects, dated ___________  (the latest 
approved version as of this grant offer) and included in this grant, and in accordance 

_
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with applicable state policies, standards, and specifications approved by the 
Secretary. 

 Relocation and Real Property Acquisition.  35.
a. It will be guided in acquiring real property, to the greatest extent practicable under 

State law, by the land acquisition policies in Subpart B of 49 CFR Part 24 and 
will pay or reimburse property owners for necessary expenses as specified in 
Subpart B.  

b. It will provide a relocation assistance program offering the services described in 
Subpart C and fair and reasonable relocation payments and assistance to displaced 
persons as required in Subpart D and E of 49 CFR Part 24.  

c. It will make available within a reasonable period of time prior to displacement, 
comparable replacement dwellings to displaced persons in accordance with 
Subpart E of 49 CFR Part 24. 

 Access By Intercity Buses.  36.
The airport owner or operator will permit, to the maximum extent practicable, 
intercity buses or other modes of transportation to have access to the airport; 
however, it has no obligation to fund special facilities for intercity buses or for other 
modes of transportation. 

 Disadvantaged Business Enterprises.  37.
The sponsor shall not discriminate on the basis of race, color, national origin or sex in 
the award and performance of any DOT-assisted contract covered by 49 CFR Part 26, 
or in the award and performance of any concession activity contract covered by 49 
CFR Part 23.  In addition, the sponsor shall not discriminate on the basis of race, 
color, national origin or sex  in the administration of its DBE and ACDBE programs 
or the requirements of 49 CFR Parts 23 and 26.  The sponsor shall take all necessary 
and reasonable steps under 49 CFR Parts 23 and 26 to ensure nondiscrimination in the 
award and administration of DOT-assisted contracts, and/or concession 
contracts.  The sponsor’s DBE and ACDBE programs, as required by 49 CFR Parts 
26 and 23, and as approved by DOT, are incorporated by reference in this 
agreement.  Implementation of these programs is a legal obligation and failure to 
carry out its terms shall be treated as a violation of this agreement.  Upon notification 
to the sponsor of its failure to carry out its approved program, the Department may 
impose sanctions as provided for under Parts 26 and 23 and may, in appropriate cases, 
refer the matter for enforcement under 18 U.S.C. 1001 and/or the Program Fraud 
Civil Remedies Act of 1936 (31 U.S.C. 3801).  

 Hangar Construction.  38.
If the airport owner or operator and a person who owns an aircraft agree that a hangar 
is to be constructed at the airport for the aircraft at the aircraft owner’s expense, the 
airport owner or operator will grant to the aircraft owner for the hangar a long term 
lease that is subject to such terms and conditions on the hangar as the airport owner or 
operator may impose. 
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 Competitive Access. 39.
a. If the airport owner or operator of a medium or large hub airport (as defined in 

section 47102 of title 49, U.S.C.) has been unable to accommodate one or more 
requests by an air carrier for access to gates or other facilities at that airport in 
order to allow the air carrier to provide service to the airport or to expand service 
at the airport, the airport owner or operator shall transmit a report to the Secretary 
that- 

 Describes the requests; 1)
 Provides an explanation as to why the requests could not be accommodated; 2)

and 
 Provides a time frame within which, if any, the airport will be able to 3)

accommodate the requests. 
b. Such report shall be due on either February 1 or August 1 of each year if the 

airport has been unable to accommodate the request(s) in the six month period 
prior to the applicable due date.  



PALO ALTO AIRPORT

APRON RECONSTRUCTION PROJECT, PHASE III

FAA AIP PROJECT NO.  3-06-0182-011-2016

IFB NO. 178189

001 P-101 PULVERIZE AC PAVEMENT 22,550 SY $4.00 $90,200.00 $3.00 $67,650.00 $4.00 $90,200.00

002 P-151 CLEARING AND GRUBBING 0.60 ACRE $10,000.00 $6,000.00 $23,000.00 $13,800.00 $50,000.00 $30,000.00

003 P-152 REMOVAL AND REPLACEMENT OF UNSUITABLE MATERIAL (RUBBLE) 1,200 CY $75.00 $90,000.00 $120.00 $144,000.00 $100.00 $120,000.00

004 P-152 UNCLASSIFIED EXCAVATION 6,600 CY $75.00 $495,000.00 $24.00 $158,400.00 $100.00 $660,000.00

005 P-156 CEMENT (5%) 980 TON $145.00 $142,100.00 $175.00 $171,500.00 $150.00 $147,000.00

006 P-156 CEMENT TREATED SUBGRADE (18" THICK) 24,550 SY $5.50 $135,025.00 $6.50 $159,575.00 $6.00 $147,300.00

007 P-209 CRUSHED AGGREGATE BASE COURSE (6” THICK) 24,550 SY $22.00 $540,100.00 $22.00 $540,100.00 $20.00 $491,000.00

008 P-403 ASPHALT SURFACE COURSE 4,435 TON $140.00 $620,900.00 $127.00 $563,245.00 $125.00 $554,375.00

009 P-602 EMULSIFIED ASPHALT PRIME COAT 27 TON $1,200.00 $32,400.00 $1,000.00 $27,000.00 $1,000.00 $27,000.00

010 P-608 ASPHALT SURFACE TREATMENT 2,450 SY $11.00 $26,950.00 $15.00 $36,750.00 $15.00 $36,750.00

011 P-620 PAINTSTRIPING (WHITE, REFLECTORIZED) 3,615 SF $7.00 $25,305.00 $2.00 $7,230.00 $3.00 $10,845.00

012 P-620 PAINTSTRIPING (YELLOW, REFLECTORIZED) 1,875 SF $7.00 $13,125.00 $2.00 $3,750.00 $3.00 $5,625.00

013 P-620 SURFACE PAINTED TAXILANE MARKINGS 6 EACH $2,000.00 $12,000.00 $1,300.00 $7,800.00 $1,500.00 $9,000.00

014 P-620 TIE-DOWN NUMBERING 52 EACH $100.00 $5,200.00 $31.00 $1,612.00 $100.00 $5,200.00

015 P-620 MARKING REMOVAL 500 SF $25.00 $12,500.00 $3.00 $1,500.00 $5.00 $2,500.00
016 D-751 ADJUST CATCH BASIN TO GRADE 4 EACH $2,000.00 $8,000.00 $1,400.00 $5,600.00 $2,000.00 $8,000.00
017 D-751 ADJUST MANHOLE TO GRADE 1 EACH $2,000.00 $2,000.00 $1,400.00 $1,400.00 $2,000.00 $2,000.00
018 D-751 CATCH BASIN (CALTRANS D73, G1) 3 EACH $5,000.00 $15,000.00 $5,000.00 $15,000.00 $5,000.00 $15,000.00
019 T-906 HYDRO-SEEDING 750 SY $5.00 $3,750.00 $4.00 $3,000.00 $4.00 $3,000.00

020 L-100
NEW 30-FOOT APRON AREA LIGHT POLE WITH MOUNTING APPARATUS AND MAINTENANCE HINGES 
(EXACT HEIGHT PER POLE AS INDICATED IN PLANS)

3 EACH $25,000.00 $75,000.00 $26,000.00 $78,000.00 $15,000.00 $45,000.00

021 L-100 NEW LED APRON AREA LIGHTING FIXTURE 10 EACH $10,000.00 $100,000.00 $8,200.00 $82,000.00 $6,000.00 $60,000.00
022 L-100 NEW LED OBSTRUCTION LIGHTING FIXTURE (DOUBLE-HEAD) 3 EACH $2,500.00 $7,500.00 $2,100.00 $6,300.00 $2,000.00 $6,000.00
023 L-100 NO. 10 AWG, 600V, TYPE THWN CABLE 8,925 LF $5.00 $44,625.00 $4.00 $35,700.00 $4.00 $35,700.00
024 L-100 NO. 6 AWG, 600V, TYPE THWN CABLE 1,600 LF $5.00 $8,000.00 $5.00 $8,000.00 $4.00 $6,400.00
025 L-100 NO. 8 AWG, 600V, TYPE THWN CABLE 1,400 LF $5.00 $7,000.00 $4.00 $5,600.00 $4.00 $5,600.00
026 L-100 REMOVAL OF EXISTING LIGHT POLE ASSEMBLY (POLE, FIXTURE, PULL BOXES AND FOUNDATION) 6 EACH $8,000.00 $48,000.00 $7,200.00 $43,200.00 $7,500.00 $45,000.00
027 L-100 TRANSFORMER AND ENCLOSURE FOR OBSTRUCTION LIGHTING FIXTURE 3 EACH $1,500.00 $4,500.00 $800.00 $2,400.00 $1,000.00 $3,000.00
028 L-108 NO. 6 AWG, BARE COPPER COUNTERPOISE WIRE 3,575 LF $5.00 $17,875.00 $5.00 $17,875.00 $5.00 $17,875.00
029 L-110 2 WAY – 2” PVC &  1” PVC CONCRETE ENCASED DUCT BANK 1,150 LF $200.00 $230,000.00 $85.00 $97,750.00 $180.00 $207,000.00
030 L-110 8 WAY – 2” PVC &  1” PVC CONCRETE ENCASED DUCT BANK 40 LF $200.00 $8,000.00 $400.00 $16,000.00 $500.00 $20,000.00
031 L-110 1 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 30 LF $200.00 $6,000.00 $180.00 $5,400.00 $200.00 $6,000.00
032 L-110 2 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 260 LF $200.00 $52,000.00 $190.00 $49,400.00 $200.00 $52,000.00
033 L-110 3 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 270 LF $200.00 $54,000.00 $230.00 $62,100.00 $225.00 $60,750.00
034 L-110 4 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 220 LF $250.00 $55,000.00 $240.00 $52,800.00 $250.00 $55,000.00
035 L-110 5 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 110 LF $300.00 $33,000.00 $250.00 $27,500.00 $250.00 $27,500.00
036 L-110 6 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 20 LF $300.00 $6,000.00 $320.00 $6,400.00 $300.00 $6,000.00
037 L-110 8 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 30 LF $350.00 $10,500.00 $350.00 $10,500.00 $350.00 $10,500.00
038 L-110 2 WAY – 5” PVC CONCRETE ENCASED DUCT BANK 330 LF $250.00 $82,500.00 $220.00 $72,600.00 $200.00 $66,000.00
039 L-110 8 WAY – 4” PVC, 2 WAY – 5” PVC, & 1” PVC CONCRETE ENCASED DUCT BANK 450 LF $450.00 $202,500.00 $500.00 $225,000.00 $400.00 $180,000.00
040 L-115 36" x 36" x 30" PULL BOX (H20 RATED) 3 EACH $8,000.00 $24,000.00 $14,000.00 $42,000.00 $10,000.00 $30,000.00
041 L-115 36" x 36" x 36" PULL BOX (H20 RATED) 2 EACH $8,000.00 $16,000.00 $14,000.00 $28,000.00 $10,000.00 $20,000.00
042 L-115 48" x 48" x 48" PULL BOX (H20 RATED) 2 EACH $8,000.00 $16,000.00 $14,000.00 $28,000.00 $10,000.00 $20,000.00
043 L-115 ELECTRICAL MANHOLE (PER UTILITY PROVIDER REQUIREMENTS) 1 EACH $30,000.00 $30,000.00 $55,000.00 $55,000.00 $12,000.00 $12,000.00
044 L-126 TIE-DOWN ANCHOR 174 EACH $1,000.00 $174,000.00 $800.00 $139,200.00 $1,000.00 $174,000.00
045 SP-3 CATCH BASIN FILTRATION SYSTEM 5 EACH $10,000.00 $50,000.00 $12,000.00 $60,000.00 $10,000.00 $50,000.00
046 SP-7 CONCRETE RIBBON CURB (2 FEET WIDE) 250 LF $100.00 $25,000.00 $60.00 $15,000.00 $60.00 $15,000.00
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C&S Engineers, Inc.
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BASE BID047 SP-8 TRENCH DRAIN 55 LF $200.00 $11,000.00 $250.00 $13,750.00 $300.00 $16,500.00
048 SP-9 BOLLARDS 6 EACH $1,500.00 $9,000.00 $1,200.00 $7,200.00 $1,000.00 $6,000.00
049 SP-12 ADJUST JUNCTION BOX/HANDHOLE TO GRADE 1 EACH $5,000.00 $5,000.00 $3,500.00 $3,500.00 $10,000.00 $10,000.00
050 SP-13 REMOVE EXISTING TIE-DOWN ANCHORS 180 EACH $150.00 $27,000.00 $430.00 $77,400.00 $200.00 $36,000.00
051 SP-18 10" WELDED HDPE WATERLINE 475 LF $150.00 $71,250.00 $200.00 $95,000.00 $120.00 $57,000.00
052 SP-19 10" GATE VALVE 3 EACH $5,000.00 $15,000.00 $4,500.00 $13,500.00 $5,000.00 $15,000.00
053 SP-20 FIRE HYDRANT 2 EACH $7,500.00 $15,000.00 $20,000.00 $40,000.00 $10,000.00 $20,000.00
054 U-200 UTILITY RELOCATION 1 LS $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00
055 U-201 STORM DRAIN REMOVAL/REPLACEMENT 1 LS $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00
056 C-102 COMPLIANCE WITH POLLUTION, EROSION, AND SILTATION CONTROL 1 LS $50,000.00 $50,000.00 $120,000.00 $120,000.00 $75,000.00 $75,000.00
057 C-105 FIELD OFFICE 1 LS $10,000.00 $10,000.00 $65,000.00 $65,000.00 $25,000.00 $25,000.00
058 C-106 SAFETY, SECURITY AND MAINTENANCE OF TRAFFIC 1 LS $30,000.00 $30,000.00 $250,000.00 $250,000.00 $90,000.00 $90,000.00

059 C-105 MOBILIZATION (6% MAXIMUM) 1 LS $243,348.30 $243,348.30 $240,000.00 $240,000.00 $246,097.20 $246,097.20

$4,299,153.30 $4,275,987.00 $4,347,717.20

060 P-101 PULVERIZE AC PAVEMENT 16,750 SY $4.00 $67,000.00 $2.00 $33,500.00 $4.00 $67,000.00
061 P-152 REMOVAL AND REPLACEMENT OF UNSUITABLE MATERIAL (RUBBLE) 1,000 CY $75.00 $75,000.00 $105.00 $105,000.00 $100.00 $100,000.00
062 P-152 REMOVAL AND REPLACEMENT OF UNSUITABLE MATERIAL (SPOIL) 7,000 CY $75.00 $525,000.00 $68.00 $476,000.00 $50.00 $350,000.00
063 P-152 UNCLASSIFIED EXCAVATION 4,300 CY $75.00 $322,500.00 $12.00 $51,600.00 $100.00 $430,000.00
064 P-156 CEMENT (5%) 646 TON $145.00 $93,670.00 $160.00 $103,360.00 $150.00 $96,900.00
065 P-156 CEMENT TREATED SUBGRADE (18" THICK) 16,750 SY $5.50 $92,125.00 $4.50 $75,375.00 $6.00 $100,500.00
066 P-209 CRUSHED AGGREGATE BASE COURSE (6” THICK) 16,750 SY $22.00 $368,500.00 $20.00 $335,000.00 $20.00 $335,000.00
067 P-403 ASPHALT SURFACE COURSE 3,300 TON $140.00 $462,000.00 $105.00 $346,500.00 $125.00 $412,500.00
068 P-602 EMULSIFIED ASPHALT PRIME COAT 25 TON $1,200.00 $30,000.00 $850.00 $21,250.00 $1,000.00 $25,000.00
069 P-620 MARKING REMOVAL 1,405 SF $25.00 $35,125.00 $3.00 $4,215.00 $5.00 $7,025.00
070 P-620 PAINTSTRIPING (WHITE, REFLECTORIZED) 5,210 SF $7.00 $36,470.00 $2.00 $10,420.00 $3.00 $15,630.00
071 P-620 PAINTSTRIPING (YELLOW, REFLECTORIZED) 1,550 SF $7.00 $10,850.00 $2.00 $3,100.00 $3.00 $4,650.00
072 P-620 SURFACE PAINTED TAXILANE MARKINGS 8 EACH $1,500.00 $12,000.00 $1,300.00 $10,400.00 $1,500.00 $12,000.00
073 P-620 TIE-DOWN NUMBERING 89 EACH $100.00 $8,900.00 $31.00 $2,759.00 $100.00 $8,900.00
074 D-751 ADJUST CATCH BASIN TO GRADE 2 EACH $2,000.00 $4,000.00 $1,200.00 $2,400.00 $2,000.00 $4,000.00

075 L-100
NEW 30-FOOT APRON AREA LIGHT POLE WITH MOUNTING APPARATUS AND MAINTENANCE HINGES 
(EXACT HEIGHT PER POLE AS INDICATED IN PLANS)

5 EACH $25,000.00 $125,000.00 $25,000.00 $125,000.00 $15,000.00 $75,000.00

076 L-100 NEW LED APRON AREA LIGHTING FIXTURE 4 EACH $10,000.00 $40,000.00 $8,000.00 $32,000.00 $6,000.00 $24,000.00
077 L-100 NEW LED OBSTRUCTION LIGHTING FIXTURE (DOUBLE-HEAD) 2 EACH $2,500.00 $5,000.00 $2,000.00 $4,000.00 $2,000.00 $4,000.00
078 L-100 NO. 10 AWG, 600V, TYPE THWN CABLE 11,940 LF $5.00 $59,700.00 $4.00 $47,760.00 $4.00 $47,760.00
079 L-100 REMOVAL OF EXISTING LIGHT POLE ASSEMBLY (POLE, FIXTURE, PULL BOXES AND FOUNDATION) 3 EACH $8,000.00 $24,000.00 $7,000.00 $21,000.00 $7,500.00 $22,500.00
080 L-100 TRANSFORMER AND ENCLOSURE FOR OBSTRUCTION LIGHTING FIXTURE 2 EACH $1,500.00 $3,000.00 $800.00 $1,600.00 $1,000.00 $2,000.00
081 L-108 NO. 6 AWG, BARE COPPER COUNTERPOISE WIRE 3,950 LF $5.00 $19,750.00 $5.00 $19,750.00 $5.00 $19,750.00
082 L-110 2 WAY – 2” PVC &  1” PVC CONCRETE ENCASED DUCT BANK 670 LF $200.00 $134,000.00 $175.00 $117,250.00 $180.00 $120,600.00
083 L-110 2 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 250 LF $200.00 $50,000.00 $186.00 $46,500.00 $200.00 $50,000.00
084 L-110 3 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 230 LF $200.00 $46,000.00 $225.00 $51,750.00 $225.00 $51,750.00
085 L-110 2 WAY – 5” PVC CONCRETE ENCASED DUCT BANK 960 LF $250.00 $240,000.00 $180.00 $172,800.00 $180.00 $172,800.00
086 L-110 3 WAY – 4” PVC, 2 WAY – 5” PVC, & 1” PVC CONCRETE ENCASED DUCT BANK 280 LF $300.00 $84,000.00 $250.00 $70,000.00 $250.00 $70,000.00
087 L-110 6 WAY – 4” PVC, 2 WAY – 5” PVC, & 1” PVC CONCRETE ENCASED DUCT BANK 190 LF $450.00 $85,500.00 $335.00 $63,650.00 $350.00 $66,500.00
088 L-110 8 WAY – 4” PVC, 2 WAY – 5” PVC, & 1” PVC CONCRETE ENCASED DUCT BANK 280 LF $450.00 $126,000.00 $400.00 $112,000.00 $400.00 $112,000.00
089 L-115 36" x 36" x 30" PULL BOX (H20 RATED) 2 EACH $8,000.00 $16,000.00 $13,100.00 $26,200.00 $10,000.00 $20,000.00
090 L-115 36" x 36" x 36" PULL BOX (H20 RATED) 2 EACH $8,000.00 $16,000.00 $13,100.00 $26,200.00 $10,000.00 $20,000.00
091 L-115 48" x 48" x 48" PULL BOX (H20 RATED) 3 EACH $8,000.00 $24,000.00 $13,100.00 $39,300.00 $10,000.00 $30,000.00

BID ALTERNATE No. 1
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8950 Cal Center Drive, Suite 102
Sacramento, California  95826

ENGINEERS OPINION OF

CONSTRUCTION COST

C&S Engineers, Inc.

Bidder #1

BASE BID092 L-115 ELECTRICAL MANHOLE (PER UTILITY PROVIDER REQUIREMENTS) 4 EACH $30,000.00 $120,000.00 $20,000.00 $80,000.00 $12,000.00 $48,000.00
093 L-126 TIE-DOWN ANCHOR 267 EACH $1,000.00 $267,000.00 $725.00 $193,575.00 $1,000.00 $267,000.00
094 SP-3 CATCH BASIN FILTRATION SYSTEM 2 EACH $1,000.00 $2,000.00 $12,100.00 $24,200.00 $10,000.00 $20,000.00
095 SP-7 CONCRETE RIBBON CURB (2 FEET WIDE) 55 LF $1,000.00 $55,000.00 $78.00 $4,290.00 $60.00 $3,300.00
096 SP-9 BOLLARDS 6 EACH $1,000.00 $6,000.00 $1,100.00 $6,600.00 $1,000.00 $6,000.00
097 SP-10 SET SURVEY MONUMENT 1 EACH $15,000.00 $15,000.00 $1,500.00 $1,500.00 $35,000.00 $35,000.00
098 SP-13 REMOVE EXISTING TIE-DOWN ANCHORS 45 EACH $150.00 $6,750.00 $420.00 $18,900.00 $200.00 $9,000.00
099 SP-18 10" WELDED HDPE WATERLINE 1,040 LF $150.00 $156,000.00 $150.00 $156,000.00 $120.00 $124,800.00
100 SP-19 10" GATE VALVE 4 EACH $5,000.00 $20,000.00 $4,400.00 $17,600.00 $5,000.00 $20,000.00
101 SP-20 FIRE HYDRANT 2 EACH $7,500.00 $15,000.00 $17,000.00 $34,000.00 $10,000.00 $20,000.00
102 U-200 UTILITY RELOCATION 1 LS $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00
103 U-201 STORM DRAIN REMOVAL/REPLACEMENT 1 LS $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00
104 C-102 COMPLIANCE WITH POLLUTION, EROSION, AND SILTATION CONTROL 1 LS $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00
105 C-105 FIELD OFFICE 1 LS $10,000.00 $10,000.00 $17,000.00 $17,000.00 $25,000.00 $25,000.00
106 C-106 SAFETY, SECURITY AND MAINTENANCE OF TRAFFIC 1 LS $30,000.00 $30,000.00 $60,000.00 $60,000.00 $90,000.00 $90,000.00

107 C-105 MOBILIZATION (6% MAXIMUM) 1 LS $248,630.40 $248,630.40 $80,000.00 $80,000.00 $224,751.90 $224,751.90

$4,392,470.40 $3,451,304.00 $3,970,616.90

108 P-101 PULVERIZE AC PAVEMENT 25,025 SY $4.00 $100,100.00 $1.80 $45,045.00 $4.00 $100,100.00
109 P-152 UNCLASSIFIED EXCAVATION 6,700 CY $75.00 $502,500.00 $35.00 $234,500.00 $100.00 $670,000.00
110 P-156 CEMENT (5%) 980 TON $145.00 $142,100.00 $170.00 $166,600.00 $150.00 $147,000.00
111 P-156 CEMENT TREATED SUBGRADE (18" THICK) 29,150 SY $5.50 $160,325.00 $4.50 $131,175.00 $6.00 $174,900.00
112 P-209 CRUSHED AGGREGATE BASE COURSE (6” THICK) 29,150 SY $22.00 $641,300.00 $14.00 $408,100.00 $20.00 $583,000.00
113 P-403 ASPHALT SURFACE COURSE 5,730 TON $140.00 $802,200.00 $100.00 $573,000.00 $125.00 $716,250.00
114 P-602 EMULSIFIED ASPHALT PRIME COAT 36 TON $1,200.00 $43,200.00 $1,100.00 $39,600.00 $1,000.00 $36,000.00
115 P-620 PAINTSTRIPING (WHITE, REFLECTORIZED) 3,250 SF $7.00 $22,750.00 $2.00 $6,500.00 $3.00 $9,750.00
116 P-620 PAINTSTRIPING YELLOW, REFLECTORIZED) 1,325 SF $7.00 $9,275.00 $2.00 $2,650.00 $3.00 $3,975.00
117 P-620 PAINTSTRIPING (RED, NON-REFLECTORIZED) 325 SF $7.00 $2,275.00 $2.00 $650.00 $3.00 $975.00
118 P-620 TIE-DOWN NUMBERING 50 EACH $100.00 $5,000.00 $30.00 $1,500.00 $100.00 $5,000.00
119 D-701 12" HDPE STORM DRAIN 530 LF $150.00 $79,500.00 $270.00 $143,100.00 $100.00 $53,000.00
120 D-701 21" HDPE STORM DRAIN 60 LF $200.00 $12,000.00 $480.00 $28,800.00 $150.00 $9,000.00
121 D-751 ADJUST CATCH BASIN TO GRADE 4 EACH $2,000.00 $8,000.00 $1,400.00 $5,600.00 $2,000.00 $8,000.00
122 D-751 ADJUST MANHOLE TO GRADE 6 EACH $2,000.00 $12,000.00 $1,400.00 $8,400.00 $2,000.00 $12,000.00
123 D-751 CATCH BASIN (CALTRANS D73, G1) 6 EACH $5,000.00 $30,000.00 $5,000.00 $30,000.00 $5,000.00 $30,000.00

124 L-100
NEW 30-FOOT APRON AREA LIGHT POLE WITH MOUNTING APPARATUS AND MAINTENANCE HINGES 
(EXACT HEIGHT PER POLE AS INDICATED IN PLANS)

4 EACH $25,000.00 $100,000.00 $12,000.00 $48,000.00 $15,000.00 $60,000.00

125 L-100 NEW 35-FOOT LIGHT POLE WITH MOUNTING APPARATUS (EXACT HEIGHT PER PLANS) 7 EACH $30,000.00 $210,000.00 $24,000.00 $168,000.00 $15,000.00 $105,000.00
126 L-100 NEW LED APRON AREA LIGHTING FIXTURE 11 EACH $10,000.00 $110,000.00 $8,500.00 $93,500.00 $6,000.00 $66,000.00
127 L-100 NEW LED OBSTRUCTION LIGHTING FIXTURE (DOUBLE-HEAD) 4 EACH $2,500.00 $10,000.00 $2,200.00 $8,800.00 $2,000.00 $8,000.00
128 L-100 NO. 10 AWG, 600V, TYPE THWN CABLE 7,400 LF $5.00 $37,000.00 $4.00 $29,600.00 $4.00 $29,600.00
129 L-100 NO. 8 AWG, 600V, TYPE THWN CABLE 2,690 LF $5.00 $13,450.00 $4.00 $10,760.00 $4.00 $10,760.00
130 L-100 TRANSFORMER AND ENCLOSURE FOR OBSTRUCTION LIGHTING FIXTURE 4 EACH $1,500.00 $6,000.00 $850.00 $3,400.00 $1,000.00 $4,000.00
131 L-108 NO. 6 AWG, BARE COPPER COUNTERPOISE WIRE 2,100 LF $5.00 $10,500.00 $5.00 $10,500.00 $5.00 $10,500.00
132 L-110 2 WAY – 2” PVC &  1” PVC CONCRETE ENCASED DUCT BANK 1,460 LF $200.00 $292,000.00 $80.00 $116,800.00 $180.00 $262,800.00
133 L-110 2 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 350 LF $200.00 $70,000.00 $200.00 $70,000.00 $200.00 $70,000.00
134 L-110 4 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 30 LF $250.00 $7,500.00 $250.00 $7,500.00 $250.00 $7,500.00
135 L-110 5 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 40 LF $300.00 $12,000.00 $260.00 $10,400.00 $250.00 $10,000.00
136 L-110 6 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 20 LF $300.00 $6,000.00 $325.00 $6,500.00 $400.00 $8,000.00

ADDITIVE BID ALTERNATE #2

SUBTOTAL ADDITIVE ALTERNATE BID 1 (ITEMS 060 THROUGH 107)
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BASE BID137 L-110 8 WAY – 4” PVC & 1” PVC CONCRETE ENCASED DUCT BANK 20 LF $350.00 $7,000.00 $360.00 $7,200.00 $400.00 $8,000.00
138 L-110 2 WAY – 5” PVC CONCRETE ENCASED DUCT BANK 750 LF $250.00 $187,500.00 $250.00 $187,500.00 $180.00 $135,000.00
139 L-110 4 WAY – 4” PVC, 2 WAY – 5” PVC, & 1” PVC CONCRETE ENCASED DUCT BANK 80 LF $400.00 $32,000.00 $270.00 $21,600.00 $300.00 $24,000.00
140 L-110 5 WAY – 4” PVC, 2 WAY – 5” PVC, & 1” PVC CONCRETE ENCASED DUCT BANK 100 LF $400.00 $40,000.00 $280.00 $28,000.00 $300.00 $30,000.00
141 L-110 6 WAY – 4” PVC, 2 WAY – 5” PVC, & 1” PVC CONCRETE ENCASED DUCT BANK 110 LF $450.00 $49,500.00 $350.00 $38,500.00 $400.00 $44,000.00
142 L-110 8 WAY – 4” PVC, 2 WAY – 5” PVC, & 1” PVC CONCRETE ENCASED DUCT BANK 50 LF $450.00 $22,500.00 $600.00 $30,000.00 $600.00 $30,000.00
143 L-115 36" x 36" x 30" PULL BOX (H20 RATED) 12 EACH $8,000.00 $96,000.00 $15,000.00 $180,000.00 $10,000.00 $120,000.00
144 L-115 36" x 36" x 36" PULL BOX (H20 RATED) 2 EACH $8,000.00 $16,000.00 $14,000.00 $28,000.00 $10,000.00 $20,000.00
145 L-115 48" x 48" x 48" PULL BOX (H20 RATED) 4 EACH $8,000.00 $32,000.00 $14,000.00 $56,000.00 $10,000.00 $40,000.00
146 L-115 ELECTRICAL MANHOLE (PER UTILITY PROVIDER REQUIREMENTS) 5 EACH $30,000.00 $150,000.00 $21,000.00 $105,000.00 $12,000.00 $60,000.00
147 L-126 TIE-DOWN ANCHOR 150 EACH $1,000.00 $150,000.00 $800.00 $120,000.00 $1,000.00 $150,000.00
148 SP-3 CATCH BASIN FILTRATION SYSTEM 7 EACH $10,000.00 $70,000.00 $14,000.00 $98,000.00 $10,000.00 $70,000.00
149 SP-7 CONCRETE RIBBON CURB (2 FEET WIDE) 1,680 LF $85.00 $142,800.00 $50.00 $84,000.00 $60.00 $100,800.00
150 SP-7 CONCRETE RIBBON CURB (5 FEET WIDE) 225 LF $125.00 $28,125.00 $100.00 $22,500.00 $100.00 $22,500.00
151 SP-8 TRENCH DRAIN 1,100 LF $200.00 $220,000.00 $160.00 $176,000.00 $200.00 $220,000.00
152 SP-9 BOLLARDS 6 EACH $1,500.00 $9,000.00 $1,200.00 $7,200.00 $1,000.00 $6,000.00
153 SP-11 ADJUST UTILITY VAULT TO GRADE 2 EACH $5,000.00 $10,000.00 $5,000.00 $10,000.00 $10,000.00 $20,000.00
154 SP-12 ADJUST JUNCTION BOX/HANDHOLE TO GRADE 3 EACH $5,000.00 $15,000.00 $5,000.00 $15,000.00 $10,000.00 $30,000.00
155 SP-18 10" WELDED HDPE WATERLINE 900 LF $150.00 $135,000.00 $180.00 $162,000.00 $120.00 $108,000.00
156 SP-19 10" GATE VALVE 4 EACH $5,000.00 $20,000.00 $5,000.00 $20,000.00 $5,000.00 $20,000.00
157 SP-20 FIRE HYDRANT 2 EACH $7,500.00 $15,000.00 $18,000.00 $36,000.00 $10,000.00 $20,000.00
158 SP-21 REDUCED PRESSURE DETECTOR ASSEMBLY 2 EACH $35,000.00 $70,000.00 $60,000.00 $120,000.00 $40,000.00 $80,000.00
159 SP-22 10” RECORDALL COMPOUND WATER METER 2 EACH $5,000.00 $10,000.00 $30,000.00 $60,000.00 $50,000.00 $100,000.00
160 F-162 20-FOOT SINGLE CANTILEVER MANUAL GATE RELOCATION 1 EACH $5,000.00 $5,000.00 $6,500.00 $6,500.00 $7,000.00 $7,000.00
161 F-162 24-FOOT SINGLE CANTILEVER AUTOMATIC GATE 1 EACH $25,000.00 $25,000.00 $11,500.00 $11,500.00 $12,000.00 $12,000.00
162 F-162 4-FOOT MANUAL SWING PEDESTRIAN GATE RELOCATION 1 EACH $1,000.00 $1,000.00 $1,800.00 $1,800.00 $2,000.00 $2,000.00
163 F-162 REMOVAL OF EXISTING FENCE 20 LF $20.00 $400.00 $25.00 $500.00 $30.00 $600.00
164 F-162 INSTALLATION OF 8' W/BARBED WIRE PVC COATED CHAIN LINK FENCE 100 LF $100.00 $10,000.00 $90.00 $9,000.00 $90.00 $9,000.00
165 L-128 MECHANICAL OPERATOR 1 EACH $50,000.00 $50,000.00 $3,000.00 $3,000.00 $40,000.00 $40,000.00
166 SP-28 1" WATERLINE 180 LF $100.00 $18,000.00 $150.00 $27,000.00 $50.00 $9,000.00
167 SP-29 1" COMPRESSED AIR LINE 155 LF $100.00 $15,500.00 $150.00 $23,250.00 $40.00 $6,200.00
168 SP-31 REMOVE 25' TREATED WOOD POLE 2 EACH $2,500.00 $5,000.00 $1,500.00 $3,000.00 $5,000.00 $10,000.00
169 U-200 UTILITY RELOCATION 1 LS $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00
170 U-201 STORM DRAIN REMOVAL/REPLACEMENT 1 LS $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00 $75,000.00
171 C-102 COMPLIANCE WITH POLLUTION, EROSION, AND SILTATION CONTROL 1 LS $50,000.00 $50,000.00 $65,000.00 $65,000.00 $100,000.00 $100,000.00
172 C-105 FIELD OFFICE 1 LS $10,000.00 $10,000.00 $40,000.00 $40,000.00 $25,000.00 $25,000.00
173 C-106 SAFETY, SECURITY AND MAINTENANCE OF TRAFFIC 1 LS $30,000.00 $30,000.00 $30,000.00 $30,000.00 $90,000.00 $90,000.00

174 C-105 MOBILIZATION (6% MAXIMUM) 1 LS $321,258.00 $321,258.00 $220,000.00 $220,000.00 $307,812.60 $307,812.60

$5,675,558.00 $4,612,030.00 $5,438,022.60

175 SP-24 54" OUTFALL PIPE JOINT INVESTIGATION (PER JOINT) 23 EACH $5,000.00 $115,000.00 $14,500.00 $333,500.00 $5,000.00 $115,000.00

176 SP-24 54" OUTFALL PIPE JOINT REPAIR  (PER JOINT) 23 EACH $10,000.00 $230,000.00 $8,000.00 $184,000.00 $15,000.00 $345,000.00

345,000.00 517,500.00 460,000.00

ADDITIVE BID ALTRENATE #3

SUBTOTAL ADDITIVE ALTERNATE BID 3 (ITEMS 175 THROUGH 176)

SUBTOTAL ADDITIVE ALTERNATE BID 2 (ITEMS 108 THROUGH 174)
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PALO ALTO AIRPORT

APRON RECONSTRUCTION PROJECT, PHASE III

FAA AIP PROJECT NO.  3-06-0182-011-2016

IFB NO. 178189

dba Teichert Construction

5200 Franklin Drive, Suite 115
Pleasanton, CA 94588

TOTAL TOTAL

Bidder #2
Golden Gate Constructors

111555 Dublin Blvd.
Dublin, CA 94568

A. Teichert & Son, Inc.

UNIT PRICE UNIT PRICE

ITEM 

NO.

FAA SPEC 

NO. DESCRIPTION QUANTITY UNITS UNIT PRICE TOTAL

8950 Cal Center Drive, Suite 102
Sacramento, California  95826

ENGINEERS OPINION OF

CONSTRUCTION COST

C&S Engineers, Inc.

Bidder #1

BASE BID

177 SP-24 54" OUTFALL PIPE JOINT INVESTIGATION (PER JOINT) 18 EACH $5,000.00 $90,000.00 $14,500.00 $261,000.00 $5,000.00 $90,000.00

178 SP-24 54" OUTFALL PIPE JOINT REPAIR  (PER JOINT) 18 EACH $10,000.00 $180,000.00 $8,000.00 $144,000.00 $15,000.00 $270,000.00

270,000.00 405,000.00 360,000.00

179 P-101 AC PAVEMENT REMOVAL (3" THICK) 2,120 SY $5.00 $10,600.00 $7.00 $14,840.00 $10.00 $21,200.00
180 P-152 UNCLASSIFIED EXCAVATION 110 CY $75.00 $8,250.00 $350.00 $38,500.00 $100.00 $11,000.00
181 P-403 ASPHALT SURFACE COURSE 420 TON $140.00 $58,800.00 $140.00 $58,800.00 $125.00 $52,500.00
182 P-620 PAINTSTRIPING (GREEN, NON-REFLECTORIZED) 12,250 SF $7.00 $85,750.00 $1.00 $12,250.00 $1.00 $12,250.00
183 P-620 PAINTSTRIPING (YELLOW, REFLECTORIZED) 720 SF $7.00 $5,040.00 $2.00 $1,440.00 $2.00 $1,440.00
184 D-701 12" HDPE STORM DRAIN 250 LF $150.00 $37,500.00 $250.00 $62,500.00 $100.00 $25,000.00
185 D-751 CATCH BASIN (CALTRANS D73, G1) 3 EA $5,000.00 $15,000.00 $4,500.00 $13,500.00 $5,000.00 $15,000.00
186 D-751 CATCH BASIN (TYPE H) 1 EA $7,500.00 $7,500.00 $7,000.00 $7,000.00 $6,000.00 $6,000.00
187 SP-26 ADJUST TAXIWAY LIGHTING BASE CAN TO GRADE 13 EA $2,000.00 $26,000.00 $2,000.00 $26,000.00 $2,000.00 $26,000.00
188 SP-27 CONCRETE VALLEY GUTTER 280 LF $60.00 $16,800.00 $65.00 $18,200.00 $60.00 $16,800.00
189 C-106 SAFETY, SECURITY AND MAINTENANCE OF TRAFFIC 1 LS $15,000.00 $15,000.00 $19,000.00 $19,000.00 $10,000.00 $10,000.00

190 C-105 MOBILIZATION (6% MAXIMUM) 1 LS $17,174.40 $17,174.40 $16,321.80 $16,321.80 $10,000.00 $10,000.00

303,414.40 $288,351.80 $207,190.00

191 SP-30 FUTURE HANGAR DOOR SLAB AND FOUNDATION 2 EACH $150,000.00 $300,000.00 $148,000.00 $296,000.00 $175,000.00 $350,000.00

300,000.00 296,000.00 350,000.00

192 SP-33 SITE PREPARATION FOR TEMPORARY TERMINAL TRAILER 260 SY $25.00 $6,500.00 $38.00 $9,880.00 $50.00 $13,000.00

193 SP-32 REMOVE EXISTING PORTABLE TRAILER 1 EACH $25,000.00 $25,000.00 $17,000.00 $17,000.00 $20,000.00 $20,000.00

31,500.00 26,880.00 33,000.00

SUBTOTAL - BASE BID $4,299,153.30 $4,275,987.00 $4,347,717.20
SUBTOTAL - BID ALTERNATE #1 $4,392,470.40 $3,451,304.00 $3,970,616.90
SUBTOTAL - BID ALTERNATE #2 $5,675,558.00 $4,612,030.00 $5,438,022.60
SUBTOTAL - BID ALTERNATE #5 $303,414.40 $288,351.80 $207,190.00

TOTAL BID - BASE BID, ALT #1, ALT #2 and ALT #5 $14,670,596.10 $12,627,672.80 $13,963,546.70

SUBTOTAL - BASE BID $4,299,153.30 $4,275,987.00 $4,347,717.20
SUBTOTAL - BID ALTERNATE #1 $4,392,470.40 $3,451,304.00 $3,970,616.90
SUBTOTAL - BID ALTERNATE #2 $5,675,558.00 $4,612,030.00 $5,438,022.60
SUBTOTAL - BID ALTERNATE #3 $345,000.00 $517,500.00 $460,000.00
SUBTOTAL - BID ALTERNATE #4 $270,000.00 $405,000.00 $360,000.00
SUBTOTAL - BID ALTERNATE #5 $303,414.40 $288,351.80 $207,190.00
SUBTOTAL - BID ALTERNATE #6 $300,000.00 $296,000.00 $350,000.00
SUBTOTAL - BID ALTERNATE #7 $31,500.00 $26,880.00 $33,000.00

TOTAL BID - BASE BID and ALTs  #1 - #7 $15,617,096.10 $13,873,052.80 $15,166,546.70

SUBTOTAL ADDITIVE ALTERNATE BID 4 (ITEMS 177 THROUGH 178)

ADDITIVE BID ALTRENATE #4

ADDITIVE BID ALTRENATE #6

SUBTOTAL ADDITIVE ALTERNATE BID 6 (ITEM 191)

ADDITIVE BID ALTRENATE #5

SUBTOTAL ADDITIVE ALTERNATE BID 5 (ITEMS 179 THROUGH 190)

ADDITIVE BID ALTRENATE #7

SUBTOTAL ADDITIVE ALTERNATE BID 7 (ITEMS 192 THROUGH 193)
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PALO ALTO AIRPORT

APRON RECONSTRUCTION PROJECT, PHASE III

FAA AIP PROJECT NO.  3-06-0182-011-2016

IFB NO. 178189

dba Teichert Construction

5200 Franklin Drive, Suite 115
Pleasanton, CA 94588

TOTAL TOTAL

Bidder #2
Golden Gate Constructors

111555 Dublin Blvd.
Dublin, CA 94568

A. Teichert & Son, Inc.

UNIT PRICE UNIT PRICE

ITEM 

NO.

FAA SPEC 

NO. DESCRIPTION QUANTITY UNITS UNIT PRICE TOTAL

8950 Cal Center Drive, Suite 102
Sacramento, California  95826

ENGINEERS OPINION OF

CONSTRUCTION COST

C&S Engineers, Inc.

Bidder #1

BASE BID

C&S ENGINEERS, INC.
I CERTIFY THAT THIS IS A TRUE AND CORRECT TABULATION OF BIDS RECEIVED MAY 5, 2020

SIGNED: DATE: 2020-05-14

Base Bid - Mobilization in bid was $255,000 which exceeded 
the 6% maximum. Corrected amount shown above.

Additive Bid Alternate No. 1 - Mobilization in bid was $230,000 
which exceeded the 6% maximum. Corrected amount shown 
above.

Additive Bid Alternate No. 2 - Mobilization in bid was $320,000 
which exceeded the 6% maximum. Corrected amount shown 
above.

Additive Bid Alternate No. 5 - Mobilization in bid was $18,000 
which exceeded the 6% maximum. Corrected amount shown 
above.

*DENOTES MATH ERROR. CORRECTED AMOUNT SHOWN.
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