City of Palo Alto

(ID # 8729)

City Council Staff Report
Report Type: Consent Calendar

Meeting Date: 1/29/2018

Summary Title: Primary Sedimentation Tanks Rehabilitation and Equipment
Room Electrical Upgrade Project
Title: Approval and Authorization for the City Manager to Execute Contract
Number C18168129 With Kennedy/Jenks Consultants in the Total Amount
Not-to-Exceed $715,369 to Provide Design Services for Primary
Sedimentation Tanks Rehabilitation and Equipment Room Electrical Upgrade
Project at the Regional Water Quality Control Plant - Capital Improvement
Program Project WQ-14003
From: City Manager
Lead Department: Public Works
Recommendation
Staff recommends that Council:
Approve and authorize the City Manager or his designee to execute the attached
contract (Attachment A) with Kennedy/Jenks Consultants in an amount not to
exceed $715,369 for design services for the Primary Sedimentation Tanks (PSTs)
Rehabilitation and Equipment Room Electrical Upgrade Project, funded by the
Wastewater Treatment Enterprise Fund Capital Improvement Program project
WQ-14003 at the Regional Water Quality Control Plant. The contract amount
includes an amount not to exceed $650,335 for design services and $65,034 for
related, additional but unforeseen work that may develop during the project.
Background
The Regional Water Quality Control Plant (RWQCP) was originally constructed in
1934 and has undergone several expansions and upgrades, including the
construction of the primary sedimentation tanks (PSTs) in 1972. The four concrete
PSTs (each measuring 220 feet long by 41 feet wide by 14 feet deep) are equipped
with mechanical and electrical equipment for wastewater flow control and sludge
and scum removal, and covered with a monolithic concrete slab. The tanks are
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periodically emptied for mechanical equipment inspection and maintenance.
Over the course of their 45 year life, minor concrete repairs and crack sealing
were completed to manage visible surface cracks and spalling that occurred,
mostly on the concrete roof slab and near deck openings.
Discussion
For the Primary Sedimentation Tanks Rehabilitation and Equipment Room
Electrical Upgrade Project, major structural recoating to the tank interiors is
needed. Sludge collection mechanisms and power distribution equipment will be
replaced. Rehabilitating the PSTs and their ancillary systems is necessary to
continue reliable use of the primary treatment units.
The work to be performed under this design services contract includes
 assessing the conditions of the tanks’ concrete surfaces, mechanical and
electrical components;
 preparing technical documents to support Clean Water State Revolving
Fund (CWSRF) application;
 developing specifications and plans for structural, mechanical and electrical
rehabilitation; and
 providing engineering services during construction, start-up, and
commissioning of the rehabilitated PSTs and ancillary systems.
On April 18, 2017, the City posted a Request for Proposals (RFP) notice for Design
Services for Primary Sedimentation Tanks Rehabilitation and Equipment Room
Electrical Upgrades Project. The solicitation period was 37 days. On May 24, 2017,
proposals were received from three qualified design firms: MNS Engineers, Inc.;
Kennedy/Jenks Consultants; and Brown-and-Caldwell.
Summary of Solicitation Process
Proposal Title/Number
Proposed Length of Project
Number of Notices sent to
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Design Services for Primary Sedimentation
Tanks Rehabilitation and Equipment Room
Electrical Upgrades/ RFP168129
12 months Design Services after Notice to
Proceed followed by additional 2 years for
Engineering Services during Construction
946
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Vendors via City’s eProcurement
system
Number of Notices sent to
Builder’s Exchanges via City’s
eProcurement system
Number of solicitation packages
downloaded by Builder
Exchanges
Number of solicitation packages
Downloaded by Vendors
Total Days to Submit Proposal
Pre-Proposal Meeting
Number of Company Attendees
at Pre-Proposal Meeting
Number of proposals Received:
Number of Companies
Interviewed
Range of Proposal Amounts

5
5
28
37
5/15/2017
9
3
2
$474,288 to $758,892

Evaluation of Proposals
An evaluation committee consisting of two RWQCP engineering staff and the
Plant’s program management consultant (Staff Report #5116) was formed to
review the proposals and conduct interviews. The committee carefully reviewed
each firm's qualifications and submittal in response to the criteria identified in the
RFP. The committee interviewed two proposers. Based on the evaluation criteria,
staff believes that the lowest cost proposal submitted by MNS lacks evidence of
relevant experience on PST rehabilitation and their proposed approach to the
electrical upgrade was lacking details that are considered critical to this project. In
contrast, staff believes that the proposals submitted by both Kennedy/Jenks
Consultants and Brown-and-Caldwell were well thought-out and they have recent
project experience at Silicon Valley Clean Water wastewater treatment plant,
which is similar to the RWQCP. As both of the aforementioned proposals are
satisfactory, staff recommends the proposal submitted by Kennedy/Jenks
Consultants – which costs less than the proposal from Brown and Caldwell – be
accepted.
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The total not to exceed budget amount proposed for this project is $715,369,
comprised of $650,335 for the base design services and $65,034 for additional
services, as needed.
Timeline
The preliminary and detailed design tasks are anticipated to take 11 months
followed by approximately 3 months for engineering services during the
construction bidding phase and 24 months for engineering services during
construction. Staff will return to Council to award a separate construction
contract for this project.
Resource Impact
This project is funded in Wastewater Treatment Enterprise Fund Capital
Improvement Program project WQ-14003.
Policy Implications
Authorization of this project does not represent a change in existing policies.
Environmental Review
The agreement for design services does not require a review under the California
Environmental Quality Act because it is not a project. CEQA review will be
completed for and prior to the construction phase of the project. The project is
anticipated to be categorically exempt under CEQA Guidelines Section 15301(b),
Existing Services, as it involves the repair of an existing publicly-owned utility used
to provide sewerage services.
Attachments
Attachment A: Design Services Contract for the Primary Sedimentation Tanks
Rehabilitation and Equipment Room Electrical Upgrade Project (PDF)
Attachments:
 Attachment A- Contract C18168129 WQCP Sed Tanks Rehab-final 1.16.18
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Attachment A
CITY OF PALO ALTO CONTRACT NO. C18168129
AGREEMENT BETWEEN THE CITY OF PALO ALTO AND KENNEDY/JENKS
CONSULTANTS FOR PROFESSIONAL SERVICES
This Agreement is entered into on this 29th day of January, 2018, (“Agreement”)
by and between the CITY OF PALO ALTO, a California chartered municipal corporation
(“CITY”), and KENNEDY/JENKS CONSULTANTS, a California corporation, located at
2350 Mission College Blvd, Suite 525 , Santa Clara, CA 95054 ("CONSULTANT").
RECITALS
The following recitals are a substantive portion of this Agreement.
A.
CITY intends to to rehabilitate and upgrade the primary sedimentation tanks (PSTs) and
ancillary systems at the Regional Water Quality Control Plant (“Project”) and desires to engage a
consultant to provide design and engineering services as outlined in Exhibit A in connection
with the Project (“Services”).
B.
CONSULTANT has represented that it has the necessary professional expertise,
qualifications, and capability, and all required licenses and/or certifications to provide the
Services.
C.
CITY in reliance on these representations desires to engage CONSULTANT to provide
the Services as more fully described in Exhibit “A”, attached to and made a part of this
Agreement.
NOW, THEREFORE, in consideration of the recitals, covenants, terms, and conditions,
in this Agreement, the parties agree:
AGREEMENT
SECTION 1. SCOPE OF SERVICES. CONSULTANT shall perform the Services described at
Exhibit “A” in accordance with the terms and conditions contained in this Agreement. The
performance of all Services shall be to the reasonable satisfaction of CITY.
SECTION 2. TERM.
The term of this Agreement shall be from the date of its full execution through January 28,
2021 unless terminated earlier pursuant to Section 19 of this Agreement.
OR
The term of this Agreement shall be from the date of its full execution through completion of the
services in accordance with the Schedule of Performance attached at Exhibit “B” unless
terminated earlier pursuant to Section 19 of this Agreement.
SECTION 3. SCHEDULE OF PERFORMANCE. Time is of the essence in the performance
of Services under this Agreement. CONSULTANT shall complete the Services within the term
of this Agreement and in accordance with the schedule set forth in Exhibit “B”, attached to and

made a part of this Agreement. Any Services for which times for performance are not specified
in this Agreement shall be commenced and completed by CONSULTANT in a reasonably
prompt and timely manner based upon the circumstances and direction communicated to the
CONSULTANT. CITY’s agreement to extend the term or the schedule for performance shall
not preclude recovery of damages for delay if the extension is required due to the fault of
CONSULTANT.
SECTION 4. NOT TO EXCEED COMPENSATION. The compensation to be paid to
CONSULTANT for performance of the Services described in Exhibit “A” (“Basic Services”),
and reimbursable expenses, shall not exceed Six Hundred Fifty Thousand Three Hundred ThirtyFive Dollars ($650,335). CONSULTANT agrees to complete all Basic Services, including
reimbursable expenses, within this amount. In the event Additional Services are authorized, the
total compensation for Basic Services, Additional Services and reimbursable expenses shall not
exceed Sixty-five Thousand Thirty-four Dollars ($65,034). The applicable rates and schedule of
payment are set out at Exhibit “C-1”, entitled “HOURLY RATE SCHEDULE,” which is
attached to and made a part of this Agreement. Any work performed or expenses incurred for
which payment would result in a total exceeding the maximum amount of compensation set forth
herein shall be at no cost to the CITY.
Additional Services, if any, shall be authorized in accordance with and subject to the provisions
of Exhibit “C”. CONSULTANT shall not receive any compensation for Additional Services
performed without the prior written authorization of CITY. Additional Services shall mean any
work that is determined by CITY to be necessary for the proper completion of the Project, but
which is not included within the Scope of Services described at Exhibit “A”.
SECTION 5. INVOICES. In order to request payment, CONSULTANT shall submit monthly
invoices to the CITY describing the services performed and the applicable charges (including an
identification of personnel who performed the services, hours worked, hourly rates, and
reimbursable expenses), based upon the CONSULTANT’s billing rates (set forth in Exhibit “C1”). If applicable, the invoice shall also describe the percentage of completion of each task. The
information in CONSULTANT’s payment requests shall be subject to verification by CITY.
CONSULTANT shall send all invoices to the City’s project manager at the address specified in
Section 13 below. The City will generally process and pay invoices within thirty (30) days of
receipt.
SECTION 6. QUALIFICATIONS/STANDARD OF CARE. All of the Services shall be
performed by CONSULTANT or under CONSULTANT’s supervision. CONSULTANT
represents that it possesses the professional and technical personnel necessary to perform the
Services required by this Agreement and that the personnel have sufficient skill and experience
to perform the Services assigned to them. CONSULTANT represents that it, its employees and
subconsultants, if permitted, have and shall maintain during the term of this Agreement all
licenses, permits, qualifications, insurance and approvals of whatever nature that are legally
required to perform the Services.
All of the services to be furnished by CONSULTANT under this agreement shall meet the
professional standard and quality that prevail among professionals in the same discipline and of
similar knowledge and skill engaged in related work throughout California under the same or
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similar circumstances.
SECTION 7. COMPLIANCE WITH LAWS. CONSULTANT shall keep itself informed of
and in compliance with all federal, state and local laws, ordinances, regulations, and orders that
may affect in any manner the Project or the performance of the Services or those engaged to
perform Services under this Agreement. CONSULTANT shall procure all permits and licenses,
pay all charges and fees, and give all notices required by law in the performance of the Services.
SECTION 8. ERRORS/OMISSIONS. CONSULTANT is solely responsible for costs,
including, but not limited to, increases in the cost of Services, arising from or caused by
CONSULTANT’s errors and omissions, including, but not limited to, the costs of corrections
such errors and omissions, any change order markup costs, or costs arising from delay caused by
the errors and omissions or unreasonable delay in correcting the errors and omissions.
SECTION 9. COST ESTIMATES. If this Agreement pertains to the design of a public works
project, CONSULTANT shall submit estimates of probable construction costs at each phase of
design submittal. If the total estimated construction cost at any submittal exceeds ten percent
(10%) of CITY’s stated construction budget, CONSULTANT shall make recommendations to
CITY for aligning the PROJECT design with the budget, incorporate CITY approved
recommendations, and revise the design to meet the Project budget, at no additional cost to
CITY.
SECTION 10. INDEPENDENT CONTRACTOR. It is understood and agreed that in
performing the Services under this Agreement CONSULTANT, and any person employed by or
contracted with CONSULTANT to furnish labor and/or materials under this Agreement, shall act
as and be an independent contractor and not an agent or employee of CITY.
SECTION 11. ASSIGNMENT. The parties agree that the expertise and experience of
CONSULTANT are material considerations for this Agreement. CONSULTANT shall not
assign or transfer any interest in this Agreement nor the performance of any of
CONSULTANT’s obligations hereunder without the prior written consent of the city manager.
Consent to one assignment will not be deemed to be consent to any subsequent assignment. Any
assignment made without the approval of the city manager will be void.
SECTION 12. SUBCONTRACTING.
CONSULTANT shall not subcontract any portion of the work to be performed under this
Agreement without the prior written authorization of the city manager or designee.
Notwithstanding Section 11 above, CITY agrees that subconsultants may be used to complete
the Services. The subconsultants authorized by CITY to perform work on this Project are:



National Plant Services
Testing Engineers, Inc.

CONSULTANT shall be responsible for directing the work of any subconsultants and for any
compensation due to subconsultants. CITY assumes no responsibility whatsoever concerning
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compensation. CONSULTANT shall be fully responsible to CITY for all acts and omissions of a
subconsultant. CONSULTANT shall change or add subconsultants only with the prior approval
of the city manager or his designee.
SECTION 13. PROJECT MANAGEMENT.
CONSULTANT
will
assign
Mark
Minkowski, PE as the Project Manager to have supervisory responsibility for the performance,
progress, and execution of the Services and Don Ervin, PE as the project engineer to represent
CONSULTANT during the day-to-day work on the Project. If circumstances cause the
substitution of the project director, project coordinator, or any other key personnel for any
reason, the appointment of a substitute project director and the assignment of any key new or
replacement personnel will be subject to the prior written approval of the CITY’s project
manager. CONSULTANT, at CITY’s request, shall promptly remove personnel who CITY
finds do not perform the Services in an acceptable manner, are uncooperative, or present a threat
to the adequate or timely completion of the Project or a threat to the safety of persons or
property.
CITY’s project manager is Siew Ching Chin, Public Works Department, Environmental Services
Division, 2501 Embarcadero Way, Palo Alto, CA 94303, Telephone:650-838-2917, email:
SiewChing.Chin@CityofPaloAlto.org. The project manager will be CONSULTANT’s point of
contact with respect to performance, progress and execution of the Services. CITY may
designate an alternate project manager from time to time.
SECTION 14. OWNERSHIP OF MATERIALS. Upon delivery, all work product, including
without limitation, all writings, drawings, plans, reports, specifications, calculations, documents,
other materials and copyright interests developed under this Agreement shall be and remain the
exclusive property of CITY without restriction or limitation upon their use. CONSULTANT
agrees that all copyrights which arise from creation of the work pursuant to this Agreement shall
be vested in CITY, and CONSULTANT waives and relinquishes all claims to copyright or other
intellectual property rights in favor of the CITY. Neither CONSULTANT nor its contractors, if
any, shall make any of such materials available to any individual or organization without the
prior written approval of the City Manager or designee. CONSULTANT makes no
representation of the suitability of the work product for use in or application to circumstances not
contemplated by the scope of work.
SECTION 15. AUDITS. CONSULTANT will permit CITY to audit, at any reasonable time
during the term of this Agreement and for three (3) years thereafter, CONSULTANT’s records
pertaining to matters covered by this Agreement. CONSULTANT further agrees to maintain and
retain such records for at least three (3) years after the expiration or earlier termination of this
Agreement.
SECTION 16. INDEMNITY.
16.1. To the fullest extent permitted by law, CONSULTANT shall protect, indemnify,
defend and hold harmless CITY, its Council members, officers, employees and agents (each an
“Indemnified Party”) from and against any and all demands, claims, or liability of any nature,
including death or injury to any person, property damage or any other loss, including all costs
and expenses of whatever nature including attorneys fees, experts fees, court costs and
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disbursements (“Claims”) that arise out of, pertain to, or relate to the negligence, recklessness, or
willful misconduct of CONSULTANT, its officers, employees, agents or contractors under this
Agreement, regardless of whether or not it is caused in part by an Indemnified Party.
16.1. To the fullest extent permitted by law, CONSULTANT shall protect, indemnify,
defend and hold harmless CITY, its Council members, officers, employees and agents (each an
“Indemnified Party”) from and against any and all demands, claims, or liability of any nature,
including death or injury to any person, property damage or any other loss, including all costs
and expenses of whatever nature including attorneys fees, experts fees, court costs and
disbursements (“Claims”) resulting from, arising out of or in any manner related to performance
or nonperformance by CONSULTANT, its officers, employees, agents or contractors under this
Agreement, regardless of whether or not it is caused in part by an Indemnified Party.
16.2. Notwithstanding the above, nothing in this Section 16 shall be construed
to require CONSULTANT to indemnify an Indemnified Party from Claims arising from the
active negligence, sole negligence or willful misconduct of an Indemnified Party.
16.3. The acceptance of CONSULTANT’s services and duties by CITY shall
not operate as a waiver of the right of indemnification. The provisions of this Section 16 shall
survive the expiration or early termination of this Agreement.
SECTION 17. WAIVERS. The waiver by either party of any breach or violation of any
covenant, term, condition or provision of this Agreement, or of the provisions of any ordinance
or law, will not be deemed to be a waiver of any other term, covenant, condition, provisions,
ordinance or law, or of any subsequent breach or violation of the same or of any other term,
covenant, condition, provision, ordinance or law.
SECTION 18. INSURANCE.
18.1. CONSULTANT, at its sole cost and expense, shall obtain and maintain, in
full force and effect during the term of this Agreement, the insurance coverage described in
Exhibit "D". CONSULTANT and its contractors, if any, shall obtain a policy endorsement
naming CITY as an additional insured under any general liability or automobile policy or
policies.
18.2. All insurance coverage required hereunder shall be provided through
carriers with AM Best’s Key Rating Guide ratings of A-:VII or higher which are licensed or
authorized to transact insurance business in the State of California. Any and all contractors of
CONSULTANT retained to perform Services under this Agreement will obtain and maintain, in
full force and effect during the term of this Agreement, identical insurance coverage, naming
CITY as an additional insured under such policies as required above.
18.3. Certificates evidencing such insurance shall be filed with CITY
concurrently with the execution of this Agreement. The certificates will be subject to the
approval of CITY’s Risk Manager and will contain an endorsement stating that the insurance is
primary coverage and will not be canceled, or materially reduced in coverage or limits, by the
insurer except after filing with the Purchasing Manager thirty (30) days' prior written notice of
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the cancellation or modification. If the insurer cancels or modifies the insurance and provides
less than thirty (30) days’ notice to CONSULTANT, CONSULTANT shall provide the
Purchasing Manager written notice of the cancellation or modification within two (2) business
days of the CONSULTANT’s receipt of such notice. CONSULTANT shall be responsible for
ensuring that current certificates evidencing the insurance are provided to CITY’s Chief
Procurement Officer during the entire term of this Agreement.
18.4. The procuring of such required policy or policies of insurance will not be
construed to limit CONSULTANT's liability hereunder nor to fulfill the indemnification
provisions of this Agreement.
Notwithstanding the policy or policies of insurance,
CONSULTANT will be obligated for the full and total amount of any damage, injury, or loss
caused by or directly arising as a result of the Services performed under this Agreement,
including such damage, injury, or loss arising after the Agreement is terminated or the term has
expired.
SECTION 19. TERMINATION OR SUSPENSION OF AGREEMENT OR SERVICES.
19.1. The City Manager may suspend the performance of the Services, in whole
or in part, or terminate this Agreement, with or without cause, by giving ten (10) days prior
written notice thereof to CONSULTANT. Upon receipt of such notice, CONSULTANT will
immediately discontinue its performance of the Services.
19.2. CONSULTANT may terminate this Agreement or suspend its
performance of the Services by giving thirty (30) days prior written notice thereof to CITY, but
only in the event of a substantial failure of performance by CITY.
19.3. Upon such suspension or termination, CONSULTANT shall deliver to the
City Manager immediately any and all copies of studies, sketches, drawings, computations, and
other data, whether or not completed, prepared by CONSULTANT or its contractors, if any, or
given to CONSULTANT or its contractors, if any, in connection with this Agreement. Such
materials will become the property of CITY.
19.4. Upon such suspension or termination by CITY, CONSULTANT will be
paid for the Services rendered or materials delivered to CITY in accordance with the scope of
services on or before the effective date (i.e., 10 days after giving notice) of suspension or
termination; provided, however, if this Agreement is suspended or terminated on account of a
default by CONSULTANT, CITY will be obligated to compensate CONSULTANT only for that
portion of CONSULTANT’s services which are of direct and immediate benefit to CITY as such
determination may be made by the City Manager acting in the reasonable exercise of his/her
discretion. The following Sections will survive any expiration or termination of this Agreement:
14, 15, 16, 19.4, 20, and 25.
19.5. No payment, partial payment, acceptance, or partial acceptance by CITY
will operate as a waiver on the part of CITY of any of its rights under this Agreement.
SECTION 20. NOTICES.
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All notices hereunder will be given in writing and mailed, postage prepaid, by
certified mail, addressed as follows:
To CITY:

Office of the City Clerk
City of Palo Alto
Post Office Box 10250
Palo Alto, CA 94303

With a copy to the Purchasing Manager
To CONSULTANT: Attention of the project director
at the address of CONSULTANT recited above
SECTION 21. CONFLICT OF INTEREST.
21.1. In accepting this Agreement, CONSULTANT covenants that it presently
has no interest, and will not acquire any interest, direct or indirect, financial or otherwise, which
would conflict in any manner or degree with the performance of the Services.
21.2. CONSULTANT further covenants that, in the performance of this
Agreement, it will not employ subconsultants, contractors or persons having such an interest.
CONSULTANT certifies that no person who has or will have any financial interest under this
Agreement is an officer or employee of CITY; this provision will be interpreted in accordance
with the applicable provisions of the Palo Alto Municipal Code and the Government Code of the
State of California.
21.3. If the Project Manager determines that CONSULTANT is a “Consultant”
as that term is defined by the Regulations of the Fair Political Practices Commission,
CONSULTANT shall be required and agrees to file the appropriate financial disclosure
documents required by the Palo Alto Municipal Code and the Political Reform Act.
SECTION 22. NONDISCRIMINATION. As set forth in Palo Alto Municipal Code section
2.30.510, CONSULTANT certifies that in the performance of this Agreement, it shall not
discriminate in the employment of any person because of the race, skin color, gender, age,
religion, disability, national origin, ancestry, sexual orientation, housing status, marital status,
familial status, weight or height of such person. CONSULTANT acknowledges that it has read
and understands the provisions of Section 2.30.510 of the Palo Alto Municipal Code relating to
Nondiscrimination Requirements and the penalties for violation thereof, and agrees to meet all
requirements of Section 2.30.510 pertaining to nondiscrimination in employment.
SECTION 23. ENVIRONMENTALLY PREFERRED PURCHASING AND ZERO
WASTE REQUIREMENTS. CONSULTANT shall comply with the CITY’s Environmentally
Preferred Purchasing policies which are available at CITY’s Purchasing Department,
incorporated by reference and may be amended from time to time. CONSULTANT shall comply
with waste reduction, reuse, recycling and disposal requirements of CITY’s Zero Waste
Program. Zero Waste best practices include first minimizing and reducing waste; second,
reusing waste and third, recycling or composting waste. In particular, CONSULTANT shall
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comply with the following zero waste requirements:
(a) All printed materials provided by CCONSULTANT to CITY generated from a
personal computer and printer including but not limited to, proposals, quotes,
invoices, reports, and public education materials, shall be double-sided and
printed on a minimum of 30% or greater post-consumer content paper, unless
otherwise approved by CITY’s Project Manager. Any submitted materials printed
by a professional printing company shall be a minimum of 30% or greater postconsumer material and printed with vegetable based inks.
(b) Goods purchased by CONSULTANT on behalf of CITY shall be purchased in
accordance with CITY’s Environmental Purchasing Policy including but not
limited to Extended Producer Responsibility requirements for products and
packaging. A copy of this policy is on file at the Purchasing Division’s office.
(c) Reusable/returnable pallets shall be taken back by CONSULTANT, at no
additional cost to CITY, for reuse or recycling. CONSULTANT shall provide
documentation from the facility accepting the pallets to verify that pallets are not
being disposed.
SECTION 24. COMPLIANCE WITH PALO ALTO MINIMUM WAGE ORDINANCE.
CONSULTANT shall comply with all requirements of the Palo Alto Municipal Code Chapter
4.62 (Citywide Minimum Wage), as it may be amended from time to time. In particular, for any
employee otherwise entitled to the State minimum wage, who performs at least two (2) hours of
work in a calendar week within the geographic boundaries of the City, CONSULTANT shall pay
such employees no less than the minimum wage set forth in Palo Alto Municipal Code section
4.62.030 for each hour worked within the geographic boundaries of the City of Palo Alto. In
addition, CONSULTANT shall post notices regarding the Palo Alto Minimum Wage Ordinance
in accordance with Palo Alto Municipal Code section 4.62.060.
SECTION 25. NON-APPROPRIATION
25.1. This Agreement is subject to the fiscal provisions of the Charter of the
City of Palo Alto and the Palo Alto Municipal Code. This Agreement will terminate without any
penalty (a) at the end of any fiscal year in the event that funds are not appropriated for the
following fiscal year, or (b) at any time within a fiscal year in the event that funds are only
appropriated for a portion of the fiscal year and funds for this Agreement are no longer available.
This section shall take precedence in the event of a conflict with any other covenant, term,
condition, or provision of this Agreement.
SECTION 26. PREVAILING WAGES AND DIR REGISTRATION FOR PUBLIC
WORKS CONTRACTS
26.1 CONSULTANT is not required to pay prevailing wages in the performance and
implementation of the Project in accordance with SB 7 if the contract is not a public works
contract, if the contract does not include a public works construction project of more than
$25,000, or the contract does not include a public works alteration, demolition, repair, or
maintenance (collectively, ‘improvement’) project of more than $15,000.
OR
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26.1 CONSULTANT is required to pay general prevailing wages as defined in
Subchapter 3, Title 8 of the California Code of Regulations and Section 16000 et seq. and
Section 1773.1 of the California Labor Code. Pursuant to the provisions of Section 1773 of the
Labor Code of the State of California, the City Council has obtained the general prevailing rate
of per diem wages and the general rate for holiday and overtime work in this locality for each
craft, classification, or type of worker needed to execute the contract for this Project from the
Director of the Department of Industrial Relations (“DIR”). Copies of these rates may be
obtained at the Purchasing Division’s office of the City of Palo Alto. CONSULTANT shall
provide a copy of prevailing wage rates to any staff or subcontractor hired, and shall pay the
adopted prevailing wage rates as a minimum. CONSULTANT shall comply with the provisions
of all sections, including, but not limited to, Sections 1775, 1776, 1777.5, 1782, 1810, and 1813,
of the Labor Code pertaining to prevailing wages.
26.2 CONSULTANT shall comply with the requirements of Exhibit “E” for any
contract for public works construction, alteration, demolition, repair or maintenance.
SECTION 27. MISCELLANEOUS PROVISIONS.
27.1.

This Agreement will be governed by the laws of the State of California.

27.2. In the event that an action is brought, the parties agree that trial of such
action will be vested exclusively in the state courts of California in the County of Santa Clara,
State of California.
27.3. The prevailing party in any action brought to enforce the provisions of this
Agreement may recover its reasonable costs and attorneys' fees expended in connection with that
action. The prevailing party shall be entitled to recover an amount equal to the fair market value
of legal services provided by attorneys employed by it as well as any attorneys’ fees paid to third
parties.
27.4. This document represents the entire and integrated agreement between the
parties and supersedes all prior negotiations, representations, and contracts, either written or oral.
This document may be amended only by a written instrument, which is signed by the parties.
27.5. The covenants, terms, conditions and provisions of this Agreement will
apply to, and will bind, the heirs, successors, executors, administrators, assignees, and
consultants of the parties.
27.6. If a court of competent jurisdiction finds or rules that any provision of this
Agreement or any amendment thereto is void or unenforceable, the unaffected provisions of this
Agreement and any amendments thereto will remain in full force and effect.
27.7. All exhibits referred to in this Agreement and any addenda, appendices,
attachments, and schedules to this Agreement which, from time to time, may be referred to in
any duly executed amendment hereto are by such reference incorporated in this Agreement and
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will be deemed to be a part of this Agreement.
27.8 In the event of a conflict between the terms of this Agreement and the
exhibits hereto or CONSULTANT’s proposal (if any), the Agreement shall control. In the case
of any conflict between the exhibits hereto and CONSULTANT’s proposal, the exhibits shall
control.
27.9 If, pursuant to this contract with CONSULTANT, CITY shares with
CONSULTANT personal information as defined in California Civil Code section 1798.81.5(d)
about a California resident (“Personal Information”), CONSULTANT shall maintain reasonable
and appropriate security procedures to protect that Personal Information, and shall inform City
immediately upon learning that there has been a breach in the security of the system or in the
security of the Personal Information. CONSULTANT shall not use Personal Information for
direct marketing purposes without City’s express written consent.
27.10 All unchecked boxes do not apply to this agreement.
27.11 The individuals executing this Agreement represent and warrant that they
have the legal capacity and authority to do so on behalf of their respective legal entities.
27.12 This Agreement may be signed in multiple counterparts, which shall, when
executed by all the parties, constitute a single binding agreement
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CONTRACT No. C18168129
SIGNATURE PAGE
IN WITNESS WHEREOF, the parties hereto have by their duly authorized
representatives executed this Agreement on the date first above written.

CITY OF PALO ALTO

KENNEDY/JENKS CONSULTANTS
Officer 1

Ed Shikada for James Keene

Officer 2 (Required for Corp. or LLC)
APPROVED AS TO FORM:

City Attorney

Attachments:
EXHIBIT “A”:
EXHIBIT “B”:
EXHIBIT “C”:
EXHIBIT “C-1”:
EXHIBIT “D”:

SCOPE OF SERVICES
SCHEDULE OF PERFORMANCE
COMPENSATION
SCHEDULE OF RATES
INSURANCE REQUIREMENTS
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EXHIBIT “A”
SCOPE OF SERVICES
I. BACKGROUND
There are four primary sedimentation tanks (each measured 220 feet long by 41 feet wide by 14 feet deep)
that are covered with a monolithic concrete slab. These tanks are equipped with mechanical and electrical
equipment for wastewater flow control and sludge and scum removal. Over the course of 45 years, visible
cracks were observed on the concrete roof slab and cracks and concrete spalling were observed on the
interior surfaces of the tanks. Aging equipment including sludge collection mechanism drives and
electrical motor control center will need to be repaired or replaced.
The CITY intends to rehabilitate and upgrade the primary sedimentation tanks (PSTs) and ancillary
systems to provide reliable service for at least the next 20 years. Based on past condition assessment and
Operations and Maintenance records, improvements preliminarily identified for PSTs and ancillary
systems include the following:


Rehabilitate the concrete interior of the four PSTs.



Rehabilitate the concrete exterior of the PSTs, Primary Influent Channel and Primary Effluent
Channel.



Coat the PSTs interior concrete surfaces for corrosion protection as appropriate.



Replace the hatches including the rebates/frames in the concrete deck located above the PSTs
(except the existing hatches located above the scum skimmers), Primary Influent Channel, and
Primary Effluent Channel.



Remove the existing hatches located above the scum skimmers and install guardrails around the
openings.



Replace the PST top deck drain covers.



Test and replace (as necessary) the existing equipment lifting hooks located in the PSTs.



Repair inter-tank leaks in the PSTs.



Repair or replace valves in the PSTs.



Rehabilitate (as necessary) the PST sludge and scum lines.



Replace the three-way gear box drives for the longitudinal and cross-collector sludge collection
mechanisms.



Install rear idler sprocket adjusters on the longitudinal sludge collection mechanisms.



Replace the PST 3 sludge pump suction and discharge piping.



Replace the PST scum skimmer blade wipers.



Install valve actuators and controls to automate scum feed to Scum Pit B or to the Scum Feed
Pump(s).



Repair or replace the PST effluent weirs.



Install a new electrical circuit(s) with receptacles around the perimeter of the PST top deck that
can be used to power fans, maintenance equipment, tools, welding equipment, and transformers
and distribution board carts.
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Install sensors for remote monitoring of the operation and alignment of the flights on the PST
sludge collection mechanisms.



Install electrical and control system improvements for the PST scum skimmers and sludge
collector drive systems.



Replace MCCs F, G and H; and install new conduit and wire between these MCCs and equipment
associated with the MCCs.

All planned replacement and rehabilitation work for the Project must be constructed such that the CITY
can maintain operation of the wastewater treatment processes and equipment necessary to comply with
permit requirements, with the understanding that temporary shutdowns of selected facilities will likely be
required.

II. SCOPE OF WORK (BASIC SERVICES)
The CONSULTANT shall provide engineering services for:


Assessing the existing conditions of the PST structure, primary effluent channel (including 36inch return activated sludge [RAS] pipe and 72-inch bypass slide gate located in the primary
effluent channel), mechanical equipment and components, and electrical equipment;



Identifying rehabilitation recommendations for the PST and primary effluent structures and
mechanical components;



Identifying replacement recommendations for mechanical and electrical equipment;



Designing the selected rehabilitation and replacement recommendations;



Assisting the CITY with permitting, environmental review process and state revolving fund
application;



Assisting the CITY with bidding the designed recommendations; and,



Assisting the CITY during construction, commissioning and startup of the designed
recommendations.

CONSULTANT’s scope of work shall include the following tasks:

Task 1 Preliminary Design
CONSULTANT shall collect sufficient data to support development of the recommendations for
rehabilitation and upgrades of the PSTs and ancillary systems. The Preliminary Design Task includes the
following subtasks:
Task 1.1

Kickoff Meeting and Definition Workshops

CONSULTANT shall coordinate and lead one (1) Project Kickoff Meeting and two (2) Definition
Workshops to define/refine assessment needs, coordinate the overall field inspection schedule, and review
initial rehabilitation alternative concepts. CONSULTANT shall prepare related agendas and meeting
minutes.
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Task 1.2

Review Record Drawings

CONSULTANT shall review relevant Plant’s Record Drawings including, but not limited to, the
following as provided by CITY:


As-Built Drawings for the Construction of Regional Wastewater Treatment Works, Project Unit 1
– Water Quality Control Plant (Jenks & Adamson, 1969).



Electrical Shop Drawings for the Construction of Regional Wastewater Treatment Works, Project
Unit 1 – Water Quality Control Plant (Autocon, 1970)



Design/Record Drawings for the Construction of Advanced Wastewater Treatment Facilities
(Jenks & Harrison, 1977/1981)



Record Drawings for Phase 1 Capacity Expansion Project (CH2M Hill, 1988)



12 KV Primary – 480V Standby Single Line Diagram

CONSULTANT shall field validate structural, mechanical, electrical and control systems as available asbuilt information may not match current conditions and/or system modifications may have been made
over the years. CONSULTANT shall coordinate with the CITY Project Manager and conduct staff
interviews to gather recent and current information on the aforementioned systems. Existing conditions
shall be reflected in the preliminary and detailed design deliverables for this project.
Task 1.3

Review Past Reports

CONSULTANT shall review the Plant’s Facility Condition Assessment Report (K/J, 2004) and Long
Range Facilities Plan (Carollo, 2012) for information pertinent to PSTs condition assessment and
rehabilitation recommendations. CONSULTANT shall use the Definition Workshops and other
communication channels with CITY staff to identify more recent developments that may evolve or
deviate from the improvement projects that were previously identified in the Long Range Facilities Plan.
Task 1.4

Field Inspections

CONSULTANT shall conduct field inspections to collect sufficient data to support the development of
recommendations for the planned rehabilitations and upgrades. Field inspection shall include the
following activities:
A. Coordinate the schedule for entry into the PSTs for inspection by CONSULTANT and/or
subcontractor. Coordinate special access requirements (such as partial process shutdowns and
confined space entries set up) with CITY Project Manager. The CITY is not responsible for the
safety of non-CITY employees, but will set up necessary equipment for confined space entry by
CITY’s employees. The CONSULTANT may enter the PST using the equipment setup by the
CITY, under the supervision of a CITY’s superintendent, and shall ensure that each entrant is
trained for confined space entry and equipped with necessary PPE. The CONSULTANT shall
coordinate with CONSULTANT’s subcontractor to ensure that they provide their own confined
space entry equipment and competent personnel that meet Cal-OSHA requirements.
B. Conduct field observations of the interiors of the available PSTs (only one PST can be taken
offline at a time).
i.

Assess the condition of the concrete and coatings by:


Visually observing and hand-probing in-situ concrete surfaces.
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ii.

iii.

Pressure washing small areas (approximately 10-feet square) of in-situ concrete surfaces
to remove surface debris, failed coatings, and soft concrete; then visually observing and
hand-probing the areas.

Perform the following concrete sampling and testing:


Measuring the depth of concrete cover over reinforcing steel using non-destructive
means.



Collecting concrete cores and performing compressive strength and carbonation (pH)
tests on the cores.

Visually observe, hand-probe, and load test the existing equipment lifting hooks.

C. Conduct field observations of the exteriors of the PSTs, Primary Influent Channel, Primary
Effluent Channel, equipment and piping. This shall include visually observing and hand-probing
in-situ concrete surfaces, equipment and other mechanical elements, and piping. Elements to be
observed shall include:
i.

Hatches (including rebates/frames) on the PSTs concrete deck, Primary Influent Channel and
Primary Effluent Channel.

ii.

Three-way gear box drives for the longitudinal and cross-collector sludge collection
mechanisms.

iii.

PST 3 sludge pump discharge piping.

iv.

PST effluent weirs.

v.

PST top deck drain covers.

D. Perform closed-circuit television (CCTV) inspection of the interiors of the PST scum and sludge
piping after CITY has emptied and cleaned the interior of the piping to the extent reasonably
possible.
E. Perform visual observation of the following existing electrical systems:
i.

MCCs F, G, and H and the equipment they serve.

ii.

Power circuit(s) for receptacles and lighting located around the perimeter of the PST top
deck.

F. Perform visual observation of the existing scum system in the vicinity of Scum Pit B and the
Scum Feed Pump(s).
G. Conduct a preliminary assessment of the condition of the Primary Effluent Channel and 36” RAS
line while the channel remains in service. This will include working with CITY staff to observe
the condition of the portions of the channel and RAS pipe visible through existing hatches in the
deck located above the channel.
H. Conduct a preliminary assessment of the condition of the 72-inch bypass gate at the north end of
the Primary Effluent Channel while the channel remains in service. It is understood that the
bypass gate is submerged during normal operation of the PSTs. This gate has reportedly not been
exercised since its installation in the 1970’s; it allows for a complete bypass of the secondary
process. The local control panel and valve actuator appear to be deteriorated and shall be
included in this assessment.
I.

The existing sludge collection flights, chains, guides, shoes, supports, drive axles and sprockets,
and idler sprockets are recently replaced and are not slated for replacement as part of this Project.
CONSULTANT shall confirm the condition of these elements during field inspection.
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Task 1.5

Preliminary Design Report (PDR)

CONSULTANT shall develop a PDR to document the design basis of this Project, summarize the
investigation results from field inspection, and present the design concepts that will be developed
subsequently in detailed design to rehabilitate the PSTs and ancillary facilities. The PDR shall include the
following:
A. Design criteria.
B. Design recommendations for PSTs rehabilitation:
i.

Repair and rehabilitation of concrete and structural elements.

ii.

Rehabilitation of sludge and scum lines (as necessary).

iii.

Replacement of three-way gear drive box.

iv.

Other mechanical improvements.

C. Condition assessment findings and design recommendations for primary effluent channel, 36-inch
RAS and 72-inch bypass gate rehabilitation. CONSULTANT shall develop a conceptual plan for
isolating sections of the Primary Effluent Channel to facilitate construction of the planned
improvements. The construction contractor will be required to develop a detailed design for
isolating sections of the Primary Effluent Channel based on the conceptual plan presented in the
bid documents
D. Recommendations for electrical upgrades including schedule and sequencing:
i.

Evaluation of electrical and instrumentation systems.

ii.

Alternative analysis for placement of new MCCs F, G and H. Consultant’s scope is
limited to evaluating up to three alternatives and the CITY may ask for additional service
if the CITY choses to pursue any one of the proposed alternatives. Alternatives to be
considered:


Alternative 1 - Modify the existing Pump Room to create a separate electrical room
within which the replacement MCCs can be installed.



Alternative 2 - Install the replacement MCCs on the top deck of the main structure
that forms the ceiling of the existing Pump Room.



Alternative 3 - Construct a new at-grade enclosure separate from the existing Pump
Room within which the replacement MCCs can be installed.

iii.

Integration of new equipment into electrical system.

iv.

Control scheme to integrate new equipment into existing Plant SCADA.

E. Prioritization and timing of PSTs and ancillary systems rehabilitation.
F. Conceptual schedule and sequencing plans for construction of the planned improvements.
G. Preliminary drawings (30% Design).
H. Preliminary specifications list.
I.

Preliminary Opinion of Probable Construction Cost (OPCC). The OPCC shall have an accuracy
range of +50% to –30% comparable to AACE International’s standard for a Class 4 Estimate.

Upon submission of the Draft PDR to the CITY for review, CONSULTANT shall schedule and conduct a
PDR Review Workshop with the CITY to discuss the CITY’s comments. CONSULTANT shall lead the
PDR Review Meeting and prepare a related agenda and meeting summary.
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For both the draft and final PDR documents, CONSULTANT shall submit to the CITY four (4)
hardcopies of the PDR, one (1) electronic copy in PDF format, and one (1) electronic copy in Microsoft
Word format.
Task 1.6

CEQA and SRF Documentation

The construction work planned for the PSTs rehabilitation and electrical upgrades is within the RWQCP
fence line and is anticipated to have no significant environmental impacts to habitat or the public. At this
time, this project is expected to qualify for a Categorical Exemption (CatEx) under California
Environmental Quality Act (CEQA) environmental review process. In the event that an initial study is
necessary to evaluate any possible significant impacts, the City may authorize preparation of an initial
study and related CEQA documents under Additional Services. If this occurs, Consultant shall retain a
subconsultant approved by the City to prepare these documents in direct coordination with the City’s
Planning and Community Environment Department. Alternatively, the City may, in its sole discretion,
directly engage a separate consultant to complete the CEQA documents. The CITY will be the lead
agency for completing the CEQA process before or concurrently with the SRF application process.
The CITY plans to finance the construction of this Project through California State Water Resources
Control Board (SWRCB) Clean Water State Revolving Fund (SRF). The CITY will be the lead agency
for planning and submitting the SRF application package -- which includes General, Financial Security,
Technical and Environmental packages – to the SWRCB Division of Finance Assistance (DFA).
The CONSULTANT shall support the CITY by:
A. Preparing the documentation for a Categorical Exemption for CEQA to a level of detail that
meets both CEQA Plus and SRF Environmental Package requirements.
B. Preparing the SRF Technical Package (Project Report). CONSULTANT shall hold a review
meeting, as needed, with CITY staff to discuss the draft Project Report.
C. Providing advisory services to the CITY such as development of strategies for improving the
prospects for receiving SRF funding within a near-term timeframe and review of other funding
opportunities. Ten hours has been budgeted for advisory services.
CONSULTANT shall produce the CEQA and SRF documentation in draft format for CITY review and
final format for submission to the regulatory agency.

Task 2 Detailed Design
CONSULTANT shall generate the detailed design deliverables based on the design concepts and criteria
identified in the PDR. The design shall include the development of construction sequencing requirements
that will maintain the CITY’s ability to comply with its NPDES discharge permit requirements. The
design shall be developed progressively with two intermediate submittals (60% Design and 90% Design)
and a Final Design submittal. CONSULTANT shall arrange a design review workshop following the
60% and 90% detailed design submittals. CONSULTANT shall prepare the meeting agenda, run the
meeting, and provide a meeting summary documenting the main topics, decisions and action items
covered during each workshop.
Design elements shall include the following:


Process/Mechanical Design – Design shall include documenting field verified information on
existing conditions, where possible. The mechanical design shall also include developing process
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schematics, developing layouts of mechanical equipment and related systems, delineating the
extent of coating replacement, and detailing mechanical improvements including piping.


Structural Design – Design shall be in accordance with jurisdictional requirements including the
California Building Code. Design shall include documenting field verified information on
existing conditions (where possible) and structural improvements which may include
miscellaneous foundation, handrail, and platform rehabilitation in the vicinity of the PSTs. Under
Task 2, structural design associated with the MCC replacement considers installing the new
MCCs F, G and H in the Equipment Room and/or Blower Room with necessary structural
analyses. Should the new MCCs be sited (based on alternative analysis in Task 1.5, Item D-ii) at a
different location that requires structural analysis and detailed structural design, the structural
analysis and design work shall be performed as an Additional Service. In either case, the design
shall be included in the detailed design deliverables under Task 2.



Electrical Design – Design shall include determination of requirements for electrical loads, cable
and conduit sizing, control, alarm and area lighting. Design shall also include MCC layouts
reflecting MCC modifications and/or additions. Design shall be based on the use of Smart MCCs
that have interfaces to SCADA and integral arc flash mitigation measures. In addition, design
shall be based on the use of LED light fixtures. Existing conditions shall be rendered based on
field investigations conducted during Preliminary Design.



Instrumentation & Control (I&C) Design – Design shall be compatible with the CITY’s existing
SCADA and PLC systems. Where appropriate, control shall utilize local PLCs with back-up
control via the existing SCADA system. Automation of PST equipment control shall be used
where most appropriate. Alarms and status shall be tied to the SCADA system. Improvements
shall be coordinated with CITY staff so that they align with existing City standards. Design shall
be based on the use of Ethernet interfaces from VFDs to the SCADA system.

The Detailed Design task shall include the following:
Task 2.1

60% Design

The 60% Design task shall include the following:


Updated drawings for Process/Mechanical, Structural, Electrical, and I&C disciplines. Drawing
number designations shall follow the RWQCP Building/Process Area Identification Number
format. The 60% Design drawings shall have sufficient details that can be used in the CITY’s
building permit review process.



Technical specifications that focus on major Project components and special provisions
specifications that focus on construction sequencing constraints. Work related to the
rehabilitation of the PSTs and Top-Deck electrical components (including MCCs F, G, and H)
will require one or more shutdowns of specific systems. The specifications shall capture the
specific requirements and limitations that must be included in the Contract Documents to
minimize disruption to the ongoing treatment operations.



Updated OPCC - accuracy range of +30% / -15% conforming to AACE Class 3 Estimate.



Construction sequencing restraints and conceptual construction schedule. The schedule will be
used to identify viable construction sequence scenarios; the actual construction schedule will be
developed and submitted by the Contractor following the award of the construction contract.



Design Review Workshop #1 (60% Design)
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For the 60% Design drawings and specifications, CONSULTANT shall submit four (4) hardcopy sets,
one (1) electronic set (as PDF), and one (1) electronic set in Microsoft Word format (Specifications only).
Drawings at this stage will be submitted at half-size (11”x17”). Specifications shall follow the CSI 2016
MasterFormat.
CONSULTANT shall submit the 60% Design level OPCC as one (1) hardcopy and one (1) electronic
copy (as PDF).
CONSULTANT shall submit a 60% Design and conceptual construction schedule as one (1) hardcopy
and one (1) electronic copy (as PDF).
Task 2.2

90% Design

CONSULTANT shall prepare a set of project drawings and specifications developed to a 90% level of
design development. The 90% Design task shall include the following:


Updated drawings



Updated specifications



Updated OPCC - accuracy range of +15% / -5% conforming to AACE International’s standard
for a Class 2 Estimate



Updated construction sequencing restraints and conceptual construction schedule



Design Review Workshop #2 (90% Design)



Review of CITY Front End documents and provide coordination comments or risk mitigation
suggestions.

For the submission of the 90% Design drawings and specifications, CONSULTANT shall submit four (4)
hardcopy sets, one (1) electronic set (as PDF), and one (1) electronic set in Microsoft Word format
(Specifications only). Drawings at this stage shall be submitted at half-size.
CONSULTANT shall submit the 90% Design level OPCC as one (1) hardcopy and one (1) electronic
copy (as PDF).
CONSULTANT shall submit the 90% Design and conceptual construction schedule as one (1) hardcopy
and one (1) electronic copy (as PDF).
Task 2.3

Final Design

Final Design shall include preparation of construction documents (final design drawings and
specifications) which are ready for CITY’s bid solicitation. The Final Design task shall include the
following:


Updated drawings



Updated specifications



Updated OPCC - accuracy range of +15% / -5% conforming to the AACE International’s
standard for a Class 2 Estimate.



Updated construction sequencing restraints and conceptual construction schedule



Contract Documents (Front End) Coordination – references to the CITY’s construction General
Conditions (GCs) will be updated in the Technical Specifications and Special Provisions, as
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required, to produce a consistent set of Contract Documents. Final steps for generating a
construction document will be completed under Task 3.
For the submission of the 100% Design drawings and specifications, CONSULTANT shall submit two
(2) hardcopy sets, one (1) electronic set (as PDF), and one (1) electronic set in Microsoft Word format
(Specifications only) and in AutoCAD (Drawings). Drawings at this stage shall be submitted at half-size
with the option to provide full-size drawings at the CITY’s request.
CONSULTANT shall submit the 100% Design level OPCC as one (1) hardcopy and one (1) electronic
copy (as PDF).
CONSULTANT shall submit the 100% Design conceptual construction schedule as one (1) hardcopy and
one (1) electronic copy (as PDF).

Task 3 Engineering Services during Bidding (SDB)


CONSULTANT shall assist CITY in preparation of construction bid package/s (IFBs) by
preparing the bid form and reproducible versions of the stamped drawings and technical
specifications.



CONSULTANT shall respond to the requests for clarification and/or information (RFI) from
prospective bidders.



CONSULTANT shall assist CITY with preparation of IFB addenda and furnish the originals
required for said addenda.



CONSULTANT shall attend and assist CITY at the pre-bid conference and the job walk.



CONSULTANT shall produce a set of conformed construction documents by incorporating the
addenda into the bid documents including drawings and specifications.



Submit the stamped drawings and technical specifications as one (1) electronic copy (as PDF).

Task 4 Engineering Services during Construction


During construction phase, CONSULTANT shall confirm the conditions of the Primary Effluent
Channel, 36-inch RAS line and 72-inch bypass gate as identified during the design phase; and
confirm the adequacy of the planned improvements. Assessments shall include visual observation
and hand-probing of the in-situ concrete, piping, gate and coating. The CITY will direct and
coordinate with the construction contractor to isolate the primary effluent channel (e.g., bypass
the flows) to allow for CONSULTANT to perform the assessment work. Should a need for more
extensive testing (concrete sampling and testing) or additional improvements be identified,
CONSULTANT shall prepare documentation necessary for the CITY to issue a directive to the
construction contractor. A construction allowance shall be specified in the construction Invitation
for Bid (IFB) document, to be prepared under Task 2, to cover the cost of the aforementioned
additional improvements.



CONSULTANT shall review submittals from the contractor for conformance with the Contract
Documents. CONSULTANT shall review and return the submittal comments to CITY within
fourteen calendar days.
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CONSULTANT shall prepare written responses to the Requests for Information (RFIs) submitted
by the contractor. CONSULTANT shall review, comment and return the RFI responses within
seven calendar days.



CONSULTANT shall review and validate the Contract Change Order requests submitted by
contractor for accuracy and correctness, as requested by CITY.



As requested, CONSULTANT shall attend Pre-Construction Conference and periodic Project
Progress Meetings with the Contractor, which are expected to have a duration of two hours.
Based on a 20-month construction schedule, expected meeting attendance by CONSULTANT
will be weekly for the first twelve months, bi-weekly for the next six months, and monthly for the
last two months



Consultant shall make monthly site visits to the project over the construction duration. Where
possible, to increase efficiency, these visits may occur on the same day as the Project Progress
Meetings with the Contractor.



At the completion of the construction, CONSULTANT shall assist CITY in identifying
deficiencies or non-compliance of the project documents by participating in walk through and
creating a “punch list”.



CONSULTANT shall provide the technical support to CITY during functional testing, start up
and commissioning of the equipment. CONSULTANT shall work with Contractor and equipment
manufacturer’s representatives, as requested by CITY.



CONSULTANT shall periodically review the “as-built” or “red line” drawings and documents
maintained by the contractor during construction. Upon construction completion,
CONSULTANT shall prepare record drawings per contractor furnished “red lined” or “as-built”
drawings. The record drawings shall consist of annotated contract drawings and electronic files
showing changes in design and construction.



The construction contractor will be responsible for submitting the O&M Manuals.
CONSULTANT shall review contractor furnished O&M Manuals for completeness and to ensure
that appropriate information is included in the manuals for use by the Plant staff.



CONSULTANT shall provide the record drawings as hard copies (one full size and two half size
sets) and electronic copies. The electronic copies shall be, one in AutoCAD 3D Civil 2010 and
other in PDF format.

Task 5 Project Management
CONSULTANT shall provide a competent project manager to direct, organize and coordinate, and
consolidate the design team efforts to meet project goals and objectives. The project manager will
supervise and provide direction to the team members as well as to the sub-consultants.
The project management task involves:


Prepare and distribute a Project Memorandum to include scope of work, schedule, budget, key
City and Consultant roles, contact information, QA/QC plan, invoicing procedures, and a safety
plan.



Prepare monthly progress report for submission to CITY. At the least the report shall include the
progress for each subtask budget status, outstanding issues, potential project scope changes, and
schedule impacts.
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During Tasks 1 and 2, update the design project schedule, if necessary, and discuss with the
CITY monthly.



Coordinate brief weekly project coordination calls with CITY staff. Summarize and distribute
action items from these calls. Significant issues will be handled in separate meetings.



Conduct internal team meetings to review progress, coordinate evaluations, and identify
information needs.



Monitor project budget for effort versus progress and keep CITY informed of the status. Identify
and mitigate potential overruns.



Manage sub-consultants.



Manage QA/ QC team.



Prepare a project-specific Health and Safety Plan (HASP) and a Hazard Appraisal and
Recognition Plan (HARP) when field work is anticipated. The CONSULTANT shall review and
approve the HASP/HARP submitted by subcontractors, as appropriate.

III. Reimbursable
CONSULTANT shall follow the CITY’s policies on preparing records and bills for reimbursable. Fees
shall include miscellaneous costs incurred, such as travel, large document production efforts, and postage
expenses. These costs are to be reimbursed at cost.

IV. Additional Services
The CONSULTANT shall provide additional services only by advanced, written authorization from the
CITY. The CONSULTANT, at the CITY Project Manager’s request, shall submit a detailed written
proposal including a description of the scope of services, schedule, level of effort, and CONSULTANT’s
proposed maximum compensation, including reimbursable expense, for such services based on the rates
set forth in Exhibit C-1. The additional services scope, schedule and maximum compensation shall be
negotiated and agreed to in writing by the CITY Project Manager and CONSULTANT prior to
commencement of the services. Payment for additional services is subject to all requirements and
restrictions in this Agreement.
The CITY reserves the right to request additional services from Consultant as described below.
Item (A): Condition Assessment of the Primary Effluent Channel, 36-Inch RAS Line and 72-Inch
Bypass Slide Gate when the Primary Effluent Channel is taken out of Service
If weather permits (i.e., during dry weather season only), the CITY may perform plant-wide shut down
for up to 6 hours to allow the CONSULTANT to perform a more in-depth assessment of the conditions of
the Primary Effluent Channel, 36-inch RAS line and the 72-inch bypass gate. CONSULTANT shall
perform the assessment concurrent with Task 1.4.
The CITY will:
i.

Perform plant-wide shut down (stop influent flows) for up to 6 hours.
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ii.

Install a necessary bypass pumping system to pump down the flows in the primary
effluent channel.

iii.

Take the existing RAS line out of service, empty it, and flush/clean it.

iv.

Disassemble the Victaulic couplings on the existing RAS pipe.

v.

Remove the pipe section between the Victaulic couplings, as needed.

vi.

Set up necessary apparatus for confines space entry by CITY’s employees and
CONSULTANT. CONSULTANT shall ensure that each entrant is trained for confined
space entry and equipped with appropriate PPE.

CONSULTANT shall perform visual inspection of the interior surfaces of the Primary Effluent Channel
and arrange subcontractors for CCTV inspection of the 36-inch RAS pipe and visual inspection of the 72inch bypass gate (gate shall remain in closed position).

ITEM (B): Structural Design – New Electrical Enclosure
Under Task 1.5, should Alternative 1, 2 or 3 be chosen as the preferred alternative for siting the
replacement MCCs, CONSULTANT shall perform the structural analysis and design services associated
with the selected alternative under this task - Item (B). The services shall include:
A. Geotechnical exploration (that includes one boring) by a professional geotechnical consulting
firm subcontracted to the CONSULTANT.
B. Structural analysis and design equivalent to that associated with a pile-supported slab suitable for
the support of a stand-alone, factory-assembled electrical enclosure, and the development of
associated drawings and technical specifications. 60%, 90% and Final Design drawings and
specifications shall be incorporated into Task 2 deliverables. CITY review processes and
discussions shall be incorporated with Task 2 review workshops and responses to comments.
C. Development of a written report documenting the results of the structural analysis and required
improvements.
D. Attendance at a design review meeting with the CITY (as part of Task 1.5D and Task 2
workshops) to review and discuss the structural analysis and proposed improvements.

ITEM (C): CEQA Documentation Services as required
In the event the City determines that the Project is not exempt from CEQA and requests the
CONSULTANT to perform this task, CONSULTANT shall execute this task –by engaging a
subconsultant approved by the City to prepare an Initial Study and/or other documents necessary for
CEQA clearance. The subconsultant shall work in direct coordination the City’s Department of Planning
and Community Environment.

ITEM (D): Other Engineering Services as required
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At the request of the CITY Project Manager, CONSULTANT shall provide other additional services to
resolve unforeseen site conditions that are not in the scope of Basic Services.
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EXHIBIT “B”
SCHEDULE OF PERFORMANCE
CONSULTANT shall perform the Services so as to complete each milestone within the number
of days/weeks specified below. The time to complete each milestone may be increased or
decreased by mutual written agreement of the project managers for CONSULTANT and CITY
so long as all work is completed within the term of the Agreement. CONSULTANT shall
provide a detailed schedule of work consistent with the schedule below within 2 weeks of receipt
of the notice to proceed (NTP).
Milestones

Completion
No. of Weeks from NTP

1. Design Kick-off Meeting

2

2. Definition Workshop #1

5

3. PSTs Inspection

9

4. Definition Workshop #2

11

5. Draft Preliminary Design Report

13

6. Final Preliminary Design Report

17

7. Design - 30% Deliverable

17

8. Preliminary Design Report Review Workshop

15

9. CEQA/ CATEX Project Descriptions

17

10. SRF Engineer’s Project Report

17

11. Design - 60% Deliverable

26

12. Design Review Workshop #1

28

13. Design - 90% Deliverable

37

14. Design Review Workshop #2

39

15. Design - 100% Deliverable

43

16. Engineering Services during Bidding

50

17. Engineering Services during Construction

154
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EXHIBIT “C”
COMPENSATION
The CITY agrees to compensate the CONSULTANT for professional services performed
in accordance with the terms and conditions of this Agreement, and as set forth in the
budget schedule below. Compensation shall be calculated based on the hourly rate
schedule attached as Exhibit C-1 up to the not to exceed budget amount for each task set
forth below.
CONSULTANT shall perform the tasks and categories of work as outlined and budgeted
below. The CITY’s Project Manager may approve in writing the transfer of budget
amounts between any of the tasks or categories listed below provided the total
compensation for Basic Services, including reimbursable expenses, and the total
compensation for Additional Services do not exceed the amounts set forth in Section 4 of
this Agreement.
BUDGET SCHEDULE

NOT TO EXCEED AMOUNT

Task 1
(Preliminary Design)

$285,660

Task 2
(Detailed Design)

$188,884

Task 3
(Engineering Services during Bidding)

$ 18,901

Task 4
(Engineering Services during Construction)

$119,863

Task 5
(Project Management)

$ 30,430

Subtotal Basic Services

$643,738

Reimbursable Expenses

$

6,597

Total Basic Services and Reimbursable expenses

$650,335

Additional Services Not Included in Basic Services

$ 65,034

Maximum Total Compensation

$715,369
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REIMBURSABLE EXPENSES
The administrative, overhead, secretarial time or secretarial overtime, word processing,
photocopying, in-house printing, insurance and other ordinary business expenses are
included within the scope of payment for services and are not reimbursable expenses.
CITY shall reimburse CONSULTANT for the following reimbursable expenses at cost.
Expenses for which CONSULTANT shall be reimbursed are:
A. Travel outside the San Francisco Bay area, including transportation and meals, will be
reimbursed at actual cost subject to the City of Palo Alto’s policy for reimbursement of
travel and meal expenses for City of Palo Alto employees.
B. Long distance telephone service charges, cellular phone service charges, facsimile
transmission and postage charges are reimbursable at actual cost.
All requests for payment of expenses shall be accompanied by appropriate backup
information. Any expense anticipated to be more than $1,000 shall be approved in advance
by the CITY’s project manager.
ADDITIONAL SERVICES
The CONSULTANT shall provide additional services only by advanced, written
authorization from the CITY. The CONSULTANT, at the CITY’s project manager’s
request, shall submit a detailed written proposal including a description of the scope of
services, schedule, level of effort, and CONSULTANT’s proposed maximum
compensation, including reimbursable expense, for such services based on the rates set
forth in Exhibit C-1.
The additional services scope, schedule and maximum
compensation
shall be negotiated and agreed to in writing by the CITY’s Project
Manager and CONSULTANT prior to commencement of the services. Payment for
additional services is subject to all requirements and restrictions in this Agreement
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EXHIBIT “C-1”
SCHEDULE OF RATES

Kennedy/Jenks Consultants, Inc.
Billing Classification:

Hourly Rate:

CAD-Technician

$132

Engineer-Scientist-Specialist 1

$118

Engineer-Scientist-Specialist 2

$141

Engineer-Scientist-Specialist 3

$155

Engineer-Scientist-Specialist 4

$168

Engineer-Scientist-Specialist 5

$182

Engineer-Scientist-Specialist 6

$205

Engineer-Scientist-Specialist 7

$228

Engineer-Scientist-Specialist 8

$246

Engineer-Scientist-Specialist 9

$264

Project Administrator

$109

Notes:
1.
2.
3.
4.

Above rates are effective from notice to proceed date through December 31, 2018.
Rates to be escalated 3 per cent per year thereafter.
Rates include salary, overhead and profit.
Sub-consultants will be billed at cost plus 10%.
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EXHIBIT “C-1” (continued)
SUB-CONSULTANT RATES

Sub-consultant Firm Name:

National Plant Services

Scope of Work: To provide wastewater facility cleaning and inspection services as ordered and directed
by Kennedy/Jenks.
Rates: The following schedule of rates and charges will apply to the performance of this work (tasks in
bold below are planned to be performed for this Project):
1. Jet/Vac Unit w/Operator @ $220.00/Hr ST $260.00/Hr OT $300.00/Hr PT
2. CCTV Unit w/ Operator @ $200.00/Hr ST $240.00/Hr OT $280.00/Hr PT
3. Jet/Vac Unit w/Operator & Tech w/utility truck @ $340.00/Hr ST $410.00/Hr OT
$480.00/Hr PT
4. Additional Tech @ $120.00/Hr ST $150.00/Hr OT $180.00/Hr PT
5. Heavy Industrial Air-Moving Unit w/Operator @ $240.00/Hr ST $280.00/Hr OT
$320.00/Hr PT
6. BL Vacuum Truck w/Operator @ $200.00/Hr ST $240.00/Hr OT $280.00/Hr PT
7. Grouting Unit w/Operator @ $250.00/Hr ST $290.00/Hr OT $330.00/Hr PT
8. Materials/Supplies @ Cost plus 15% (sand bags, bleach, etc.)
9. Equipment Rentals @ Cost plus 15% (pressure cleaners, boom trucks, arrowboards,
etc.)
10. CCTV Unit w/Lateral Launch @ $250.00/Hr ST $290.00/Hr OT $330/Hr PT
11. CCTV/Sonar unit & Winch Truck w/2 Techs @ $3.50-$6.00/LF (Depending on job specifics)
12. CCTV/Sonar/Laser MSI Unit w/3 Techs @ $5.50-$9.00/LF (Depending on job specifics)
13. Sonar processing $0.5-$2.00/LF
14. Laser Processing $2.50-3.50/LF
15. PACP coding of CCTV videos $0.25-.50/LF (applies to MSI inspections only)
16. Mobilization/Demobilization Charges and traffic control will be determined by Job
Scope and Equipment Requirements
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EXHIBIT “C-1” (continued)
SUB-CONSULTANT RATES
Sub-consultant Firm Name: Testing Engineers, Inc.
Scope of Work: To provide concrete testing services as ordered and directed by Kennedy/Jenks (tasks in
bold below are planned to be performed for this Project):.
Rates:
A. CONSULTING - Hourly and Unit Rates for Testing and Laboratory Tests
 Coring, Pull/Load Testing, Ground Penetrating Radar (GPR) - 2-man Crew (Confined
Space Trained Rate/hr.: $265/hour
 Engineer Report Preparation Rate/hr.: $ 160/hour
 Laboratory Concrete Compressive Strength Testing Rate/core: $85/core
 Laboratory Carbonization Testing on Cores by pH Methods w/Phenolphthaleim
Rate/core: $85/core
B. CONSULTING - Service Unit Rate
 Concrete Coring I Compressive Strength/ Carbonization I Non-Shrink Grout Repair/travel
Rate/core: $615/core
 Pull/Load Testing - Lift Hanger Rate/test: $205/test
 GPR Rate/day: $2,500/day
 Report with Results Rate/report: $ 1,300/report
Services will be billed from portal to portal in 4 and 8-hour increments. Above rates do not account for
any overtime. In addition, the rates provided assume the work will be completed within the hours of 6:00
am and 6:00 pm during the weekday. If night shift rates are requested, Testing Engineers, Inc. will
provide updated rates to Kennedy/ Jenks Consultants.
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EXHIBIT D
ACORDe

CERTIFICATE OF LIABILITY INSURANCE

~

DATE (MM/ODIYYYY}

I

,0,112018

12/4/2017

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER($), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder ls an ADDITIONAL INSURED, the pollcy(les) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject tD the terms and conditions of the policy, certain pollcles may require an endorsement A statement on
this certificate does not confer rights to the certificate holder In lleu of such endDrsement(s).
CONTACT
PRODUCER lockton Companies
NAME·

W. 47th Street, Suite 900
Kansas City MO 64112-1906
(816) 960-9000

444

1r~

r.~~H._t "·"·

Nnl•

E.f.lAIL

annnn• ,

NAIC#

IN5URERISI AFFORDING COVERAGE

3

; ~~~~

-

9

INSURER A : Zurich

INSURER a : T PYinotnn

KENNEDY/JENKS CONSULTANTS, INC.
303 SECOND STREET, SUITE 300 SOUTH
SAN FRANCISCO CA 94107

16535
19437

American Insurance Comoanv

Tnc:urance Commmv

INSURER C:
INSURER D:
INSURERE:
INSURER F:

xxxxxxx

REVISION NUMBER•
COVERAGES
CERTIFICATE NUMBER·
15088962
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WlTH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALI. THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
INSR
lTR

A

ADDL•SUBR

TYPE OF INSURANCE

..K...
,...__
,...__
,__

,uen l ~ft•n

y

COMMERCIAL GENERAL LIABILITY

D

CLAIMS-MADE

-CiJ

N

PDLleY NUMBER

GLOS83358l

,&3~~. ,,:~~J<ii'fv~,
l0/1/2017

1011/2018

OCCUR

POLICY

D

[x] ~rg:

.K..

-

UMBREUA LIAB

N

BAP9326879

10/112017

10/1/2018

BODILY INJURY (Per person)
,__ SCHEDULED
AUTOS
NON-OWNED
,...__ AUTOS ONLY

BODILY INJURY (Per acddenl)
PROPERTY DAMAGE
IPar•-•...nn

x

NOT APPLICABLE

HOCCUR

EXCESS LIAB

DED

A

y

tu,jYAUTO
OWNED
AUTOS ONLY
HIRED
AUTOS ONLY

I

CLAIMS-MADE

I I RETENTION s

WORKERS COMPENSATION
AND EMPLOYERS' LIABIUTY

ANY PROPRIETORIPARTNER/EXECl/TlVE
OFFICER/MEMBER EJ<CLUOEO?
!Mandatory In NH)

N

YIN

llil

EACH OCCURRENCE

I
WC9326878

10/1/2017

AGGREGATE

10/1/2018

5.000
I 000 000
2 000 000
2.000.000

PROFESSIONAL
LIABILITY

x 1~~~TUTE

NIA

I

I ~~H-

E.L. OISEASE • EA EMPLOYEE
E.L. DISEASE· POLICY LIMIT

N

N

026154151

10/1/2017

10/1/2018

I

xxxxxxx
xxxxxxx
s xxxxxxx
s xxxxxxx
s xxxxxxx

s
s

$

E.L. EACH ACCIDENT

~i;~~::riJ~ ii:i1~PERATIONS below
B

I 000.000
I 000.000

$

OTHER;

-X

s I 000 000

GENERAL AGGREGATE

LOC

AUTDMOBILE LIABILITY

X.

f,,1;~~.f.~,f INGlE LIMIT

PERSONAL & ADV INJURY

GENl. AGGREGATE LIMIT APPLIES PER:

-

PRODUCTS, COMP/OP AGG

s
s
s
s
s
s

Pruis°EJ'i1.,~"'" '"u
MEO EXP fAAv one oermnl

R
A

LIMITS

EACH OCCURRENCE

s

xxxxxxx

xxxxxxx

s I 000 000
s I 000.000
s L000.000

Sl,000,000 PER CLAIM
Sl ,000,000 ANNUAL AGGREGATE

DESCRIPTION OF OPERATIONS I LOCATIONS/ VEHICLES (ACORD 101, Addltlonal R1muk1 Sch1dul1, may be att.ched If more apaco la required)

THE CITY OF PALO ALTO, ITS COUNCIL MEMBERS, OFFICERS, AGENTS AND EMPLOYEES ARE ADDITIONAL INSUREDS WITH RESPECT TO
GENERAL AND AUTO LIABILITY, AND THE GENERAL LIABILITY POLICY IS PRIMARY, AS REQUIRED BY WRllTEN CONTRACT. THE
GENERAL LIABILITY POLICY INCLUDES A SEVERABlLITY OF INTERESTS CLAUSE.

CERTIFICATE HOLDER

15088962
CITY OF PALO ALTO
OFFICE OF CITY CLERK
POST OFFICE BOX 10250
PALO ALTO CA 94303

CANCELLATION

See Attachments

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE Will BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.
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The ACORD name and logo are registered marks of ACORD

POLICY NUMBER: GL05833581

COMMERCIAL GENERAL LIABILITY

CG 2010 0413

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - SCHEDULED PERSON OR
ORGANIZATION
This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE

PART

SCHEDULE
Name Of Additional Insured Person(s)
Or Oraanlzationfsl

Location(s) Of Covered Operations

AS REQUIRED BY WRITTEN CONTRACT

Information required to complete this Schedule, if not shown above, will be shown in the
A. Section II - Who Is An Insured is amended to B. With respect to the insurance afforded to these
Include as an additional insured the peraon(s) or
additional insureds, the following additional
organization(s) shown in the Schedule, but only with
exclusions apply:
respect II to lia~ility for "bodily injur(: "pr~~ert~
This insurance does not apply to "bodily injury"
damage or personal and advertising in1ury
or "property damage" occurring after:
caused, In whole or in part, by:
· Is, parts or
1. All work, ·meIud'1ng matena
1. Your acts or omIssIons; or
.
.
.
.
.
.
equipment furnished in connection with
2. The acts or omissions of those acting on your
such work, on the project (other than
behalf;
service, maintenance or repairs) to be
in the performance of your ongoing operations for
performed by or on behalf of the additional
the additional insured(s) at the locatlon(s)
insured(s) at the location of the covered
designated above.
operations has been completed; or
However:
2. That portion of "your work" out of which the
injury or damage arises has been put to its
1. The Insurance afforded to such additional
intended use by any person or organization
insured only applies to the extent permitted by
other
than
another
contractor
or
law; and
subcontractor engaged
in performing
If coverage provided to the additional insured is required
operations for a principal as a part of the
by a contract or agreement, the insurance afforded to
same project.

Attachmenl Code: D501716
Certificate ID: 15088962

such additional Insured will not be broader than that
which you are required by the contract or agreement to
provide for such additional insured.

C. With respect to the insurance afforded to these
additional insureds, the following is added to
Section 111 • Limits Of Insurance:
If coverage provided to the additional insured is
required by a contract or agreement, the most
we will pay on behalf of the additional insured is
the amount of insurance:
1. Required by the contract or agreement; or

Attachment Code: D501716
Certificate ID: 15088962

2. Available under the applicable Limits of
Insurance shown in the Declarations;
whichever is less.
This endorsement shall not increase the
applicable Limits of Insurance shown in the
Declarations.

POLICY NUMBER: BAP9326879

COMMERCIAL AUTO
CA 20481013

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT
CAREFULLY.

DESIGNATED INSURED FOR
COVERED AUTOS LIABILITY COVERAGE
This endorsement modifies insurance provided under the following:

AUTO DEALERS COVERAGE FORM BUSINESS
AUTO COVERAGE FORM MOTOR CARRIER
COVERAGE FORM
With respect to coverage provided by this endorsement, the provisions of the Coverage Form
apply unless modified by this endorsement.
This endorsement identifies person(s) or organization(s) who are "insureds" for Covered Autos
Liability Coverage under the Who Is An Insured provision of the Coverage Form. This
endorsement does not alter coverage provided in the Coverage Form.
This ~npo,:sement c.hanges the policy effective on the inception date of the policy unless another
date 1s incucated oe1ow.

SCHEDULE
Name Of Person(s) Or Organlzatlon(s): AS REQUIRED BY WRITIEN CONTRACT

!Information required to complete this Schedule, if not shown above, will be shown in the Declarations.
Each person or organization shown in the Schedule is an "insured" for Covered Autos Liability
Coverage, but only to the extent that person or organization qualifies as an "insured" under the Who Is
An Insured provision contained in Paragraph A.1. of Section II - Covered Autos Liability Coverage in
the Business Auto and Motor Carrier Coverage Forms and Paragraph D.2. of Section I - Covered
Autos Coverages of the Auto Dealers Coverage Form.

Attachment Code: D501718
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CA 20481013

© Insurance Services Office, Inc., 2011
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Other Insurance Amendment- Primary And Non-Contributory
POLICY NUMBER: GL05833581
EFFECTIVE DATE: 10/1/2017
EXPIRATION DATE: 10/1/2018

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.
Named Insured: KENNEDY/JENKS CONSULTANTS, INC.
Address (including ZIP Code): 303 SECOND STREET, SUITE 300 SOUTH, SAN FRANCISCO, CA

94107
This endorsement modifies insurance provided under the:
Commercial General Liability Coverage Part
1. The following paragraph is added to the Other Insurance Condition of Section IV General Liability Conditions:

Commercial

This insurance is primary insurance to and will not seek contribution from any other insurance
available to an additional insured under this policy provided that:
a.
The additional insured is a Named Insured under such other insurance; and
b.
You are required by a written contract or written agreement that this insurance
would be primary and would not seek contribution from any any other insurance available
to the additional insured.
2. The following paragraph is added to Paragraph 4.b. of the Other Insurance Condition of Section IV Commercial General Liability Conditions:
This insurance is excess over:
Any of the other insurance, whether primary, excess, contingent or on any other basis, available
to an additional insured, in which the additional insured on our policy is also covered as an
additional insured on another policy providing coverage for the same "occurrence", offense, claim
or "suit". This provision does not apply to any policy in which the additional insured is a Named
Insured on such other policy and where our policy is required by written contract or written
agreement to provide coverage to the additional insured on a primary and non-contributory basis.

All other terms and conditions of this policy remain unchanged.

U-GL-1327-A CW (04/13)

Attachment Code: D480676
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Named Insured: KENNEDY/JENKS CONSULTANTS, INC.
Policy Number: GL05833581
Policy Term: 10/1/2017

SEPARATION OF INSUREDS

From the CG 00 01 04 13
Except with respect to the Limits of Insurance, and any rights or duties specifically
assigned in this Coverage Part to the first Named Insured, this insurance applies:
a. As if each Named Insured were the only Named Insured; and
b. Separately to each insured against whom claim is made or "suit" is brought.
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