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City of Palo Alto

(ID # 10646)

City Council Staff Report

Report Type: Action Items

Meeting Date: 11/18/2019

Summary Title: Approval of Highway 101 Bike Bridge Construction Contracts
and County Grant Agreement
Title: Approval of a Construction Contract With Granite Construction
Company in the Amount of $13,844,921 for the Highway 101
Pedestrian/Bicycle Overpass Project, Capital Improvement Project (PE11011); Approval of a Contract With Zoon Engineering in the Amount of
$1,704,851 to Provide Construction Management Services); Approval of a
Grant Agreement With the County of Santa Clara for Grant Funding; and
Approval of a Budget Amendment in the Capital Improvement Fund
From: City Manager
Lead Department: Public Works
Recommendation
Staff recommends that Council:
1. Approve and authorize the City Manager or his designee to execute Construction
Contract No. C20174550 with Granite Construction Company in an amount not to
exceed $13,844,921 for the Highway 101 Pedestrian/Bicycle Overpass Project (Capital
Improvement Program (CIP) Project PE-11011);
2. Authorize the City Manager or his designee to negotiate and execute one or more
change orders to the construction contract with Granite Construction Company for
related additional but unforeseen work that may develop during the project, the total
value of which shall not exceed $1,384,492;
3. Approve and authorize the City Manager or his designee to execute Contract No.
C20175214 with Zoon Engineering (Attachment A) to provide construction management
services for the Highway 101 Pedestrian/Bicycle Overpass Project (CIP Project PE-11011)
in an amount not to exceed $1,704,851, including $1,549,865 for basic services and
$154,986 for additional services;
4. Approve and authorize the City Manager or his designee to execute the Project Grant
Agreement with the County of Santa Clara for the provisions of grant funding for the
project in the amount of $4 million (Attachment B); and
5. Amend the Fiscal Year 2020 Budget Appropriation for the Capital Improvement Fund by:
i. Decreasing the Capital Fund Infrastructure Reserve by $4,200,000; and
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ii. Increasing the Highway 101 Pedestrian/Bicycle Overcrossing Project (PE11011) appropriation by $4,200,000.
Executive Summary
The Highway 101 Pedestrian/Bicycle Overpass Project includes construction of a new yearround, grade-separated, shared bicycle and pedestrian crossing over Highway 101 and the
Adobe Creek Reach Trail. This project will replace the existing seasonal Benjamin Lefkowitz
underpass, generally open for public access six months during the year (April 15 to October 15)
due to flooding issues. The project will improve connectivity to the Palo Alto Baylands Nature
Preserve, East and West Bayshore Road businesses and the regional San Francisco Bay Trail
network. The project objectives are consistent with the Palo Alto Comprehensive Plan and the
Palo Alto Bicycle and Pedestrian Transportation Plan. This project has been in the planning and
design process since 2010 and is one of the nine 2014 Council Infrastructure Plan projects. The
current market conditions resulted in bids substantially higher than the engineer’s estimate,
and a budget amendment of $4.2 million is needed to proceed with construction.
Background
The Highway 101 Pedestrian/Bicycle Overpass Project consists of prefabricated steel trusses
over Highway 101 and East and West Bayshore Roads, concrete approach structures, Adobe
Creek Reach Trail, and landscaping, lighting, amenities, and signage. In November 2011, Council
approved a Feasibility Study identifying the need for a year-round pedestrian and bicycle
overcrossing at Highway 101 and Adobe Creek (Staff Report ID # 2074). In June 2012, Council
awarded a contract to Alta Planning + Design to develop a preliminary design and conduct an
environmental assessment of the Adobe Creek overcrossing (Staff Report ID # 2771). To obtain
a wider range of bridge designs incorporating innovative concepts to construct a “landmark”
bridge, the City completed a design competition in December 2014. The selected design was
not pursued due to constructability issues and significantly high costs. Per Council direction,
staff proceeded with a Request for Proposal for design services of a standard bridge in
December 2015. On May 23, 2016, Council approved a design contract with Biggs Cardosa
Associates, Inc. to provide design and engineering services (Staff Report ID# 6578). The design
contract was subsequently amended to provide final design, right-of-way services, and
construction support services in December 2017 and June 2019 (Staff Report ID# 8659 and
10339).
On November 7, 2016, Council reviewed and approved the bridge type and alignment concepts
to continue with the environmental assessment and preliminary design (Staff Report ID# 7209).
During preliminary design of the project, staff conducted extensive community outreach, and
received design input and approvals from the Parks and Recreation Commission, the Pedestrian
and Bicycle Advisory Committee, the Architectural Review Board, the Planning and
Transportation Commission, and the Public Arts Commission. On November 27, 2017, Council
adopted the Mitigated Negative Declaration (MND) for California Environmental Quality Act
(CEQA) and a Park Improvement Ordinance, and approved the Site and Design Review
application (Staff Report ID# 8260).
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Following completion of the project design in early 2019, the California Department of
Transportation (Caltrans) approved the right-of-way certification and encroachment permit in
May and June 2019, respectively. Caltrans granted the Authorization to Proceed (E-76) with
construction on August 6, 2019. An invitation for bids was issued on August 14, 2019.
Discussion
Bid Process
On August 14, 2019, an Invitation for Bids (IFB) for the Highway 101 Pedestrian/Bicycle
Overpass project was posted on the City’s eProcurement system and sent to 8 builder’s
exchanges and 60 contractors. The bidding period was 49 calendar days. Bids were received
from three (3) qualified contractors on October 2, 2019, as listed in the attached Bid Summary
(Attachment C).
Summary of Bid Process
Bid Name/Number
Proposed Length of Project
Number of Bid Packages
Downloaded by Builder’s
Exchanges
Number of Bid Packages
Downloaded by Contractors
Total Days to Respond to Bid
Pre-Bid Meeting?
Number of Bids Received:
Base Bid Price Range

Highway 101 Pedestrian/Bicycle Overcrossing and Adobe
Creek Reach Trail Project - IFB #174550
546 calendar days
8
15
49
Yes (mandatory meeting)
3
$ 13,844,921 to $ 14,570,357

The apparent low bidder was selected based on the total of the base bid. Bids ranged from
$13,844,921 to $14,570,357 and from 28% to 34% above the Engineer’s Estimate. Staff has
reviewed all bids submitted and recommends the base bid totaling $13,844,921 submitted by
Granite Construction Company be accepted, and Granite Construction Company be declared
the lowest responsible bidder. The contingency amount of $1,384,492, which equals ten
percent of the total contract, is requested for related, additional, but unforeseen work, which
may develop during the project. Due to the contract length, the contract can be viewed here.
Staff reviewed other similar projects performed by the lowest responsible bidder, Granite
Construction Company, and did not find any significant complaints with their previous work
performance. Staff also checked with the Contractor’s State License Board and confirmed that
Granite Construction Company has an active license on file.
Construction Management Request for Proposal
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This project will also require construction management and materials testing services from
specialized professionals. On April 11, 2019, the City released a Request for Proposals (RFP No.175214) for construction management services for the Highway 101 Pedestrian/Bicycle
Overpass project. The RFP included project design drawings and specifications. The following
table provides a summary of the RFP solicitation process.
Solicitation Process Summary
Proposal Description/Number

Highway 101 Pedestrian/Bicycle Overpass Project
RFP (# 175214)
Proposed Length of Project
Approximately 24 months
Total Days to Respond to Proposal
33
Pre-proposal Meeting Date
April 16, 2019
Number of Company Attendees at Pre- 9
proposal Meeting
Number of Proposals Received:
3; one incomplete proposal was deemed nonresponsive
Company Name
Location (City,
Selected for
Proposal
State)
oral
Amount
interview?
1. Zoon Engineering, Inc.
Emeryville, CA
Yes
$1,549,865
2. Swinerton
Management
and San Francisco, CA
Yes
$1,525,562
Consulting
Evaluation of Construction Management Firms Proposals
A total of 31 vendors downloaded the RFP and three proposals were received. An evaluation
committee consisting of Public Works Engineering and Building Development Services staff
reviewed the proposals. Two qualified firms that submitted proposals were invited to
participate in oral interviews on May 22, 2019. City staff from the Public Works Engineering
and Building Development Services, and a representative from Caltrans carefully reviewed each
firm's qualifications and submittals. The RFP criteria used to evaluate firms included
proposer’s: quality and completeness of proposal; quality, performance and effectiveness of
the solutions, goods and/or services; experience, including the experience of staff to be
assigned to the project, the engagements of similar scope and complexity; cost; financial
condition and stability; ability to perform the work within the time specified; prior record of
performance with City or other local, county or state agency; ability to provide future
maintenance, repairs parts and/or services; and compliance with applicable laws, regulations,
policies (including Council policies), guidelines and orders governing prior or existing contracts
performed by the contractor.
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The evaluation committee recommended Zoon Engineering, Inc. as the top proposer. Zoon
Engineering ranked highest due to their understanding of project goals and needs, experience
working on projects with similar scope and complexity, and in-depth knowledge and experience
with managing construction of federally funded projects involving bridge construction which is
essential for successful project execution and timely completion.
County of Santa Clara Grant
In November 2012, the County of Santa Clara Board of Supervisors declared its intent to fund
$4 million for the Highway 101/Adobe Creek Overcrossing project to mitigate the loss of
recreational facilities for campus residents and facility users due to development on the
Stanford University campus resulting from approval of a General Use Permit (GUP) in 2000.
County and City staff have prepared a project grant agreement between the County and the
City for Council approval (Attachment B). Upon Council approval, the agreement will be
considered by the County Board for final approval in December 2019.
Resource Impact
Project Costs
Based on the recommendations in this memorandum, the total increased cost of the project is
estimated to be $4.4 million, with $4.2 million to be funded from the Infrastructure Reserve (IR)
in FY 2020 and $0.2 million estimated to be needed in FY 2021 to complete the project. The
Adopted FY 2020 Capital Budget estimated the IR (Capital Improvement Fund ending fund
balance) to have $15.4 million at the end of FY 2020. The actions recommended in this
memorandum would reduce the IR to $11.2 million at the end of FY 2020. Staff will continue to
monitor changes in project estimates in the Capital Improvement Fund in FY 2020 and bring
forward more refined funding estimates for this project as part of the FY 2021 budget process.
Project Costs

Prior Years
Actuals

FY 2020
Modified
Budget*

Recommended
FY 2020
Adjustment

FY 2020
Recommended
Budget

Subsequent
Years
Estimated
Costs

Updated
Project Total

Design

$2,827,560

$658,382

$0

$658,382

$0

$3,485,942

Construction

$0

$12,823,404

$4,100,000

$16,923,404

$0

$16,923,404

Salary &
Benefits

$2,269,392

$120,000

$100,000

$220,000

$200,000

$2,689,392

Total

$5,096,952

$13,601,786

$4,200,000

$17,801,786

$200,000

$23,098,738
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*Includes FY2020 Final Reappropriation of $1,693,400, approved by Council on October 21, 2019
(CMR #10658).
The table above includes funding for testing, permitting, and administration costs for printing
and outreach.
The updated total project cost is $23.1 million, and the previous total project budget approved
by the City Council as part of the FY 2020 Adopted Capital Budget was $18.7 million ($16.3
million for design and construction, and $2.4 million for staff salaries and benefits). The net
increase in the total project cost due to the construction bid, construction management
contract, and updated staff salaries and benefits is $4.4 million. Approximately $172,000 is
being funded from CIP OS-09001 Off-Road Pathway Resurfacing and Repair to pay for the
Adobe Reach Trail Improvements. This funding was approved as part of the FY 2019 budget
process.
Construction costs are continuing to escalate in California and across the country. To evaluate
project costs, staff conducted a third party cost verification and constructability review in
October 2017 at the preliminary design level and a value engineering analysis in April 2018 at
65% design level. At that time, the total project cost was anticipated to be $2-3 million higher
than the project budget, and the budget was adjusted accordingly in Fiscal Year 2019. The
Engineer’s Estimate of probable construction cost of $10.8 million was prepared in early 2019
and was within the Fiscal Year 2019 adjusted budget. The current market conditions and rising
construction materials costs (i.e. structural concrete, steel, etc.) have resulted in higher bid
prices than the Engineer’s Estimate.
Grants from the One Bay Area Grant Program and Google
In addition to the $4 million County of Santa Clara grant (Attachment B), the project has
received a grant totaling $4.35 million from the One Bay Area Grant (OBAG) Program and
Google is contributing $1 million to the project. Total grants and contributions for this project
come to $9.35 million.
Additional Potential Funding Sources
Potential County/Stanford Trails Funds:
Stanford and the City submitted a joint $8.5 million grant application in 2012 and Stanford was
awarded $4.5 million from the Santa Clara County Recreation Fund established by the
County/Stanford Trails Agreement. Stanford relinquished the $4.5 million grant funding to build
the Stanford perimeter trail with its own funds. City staff is planning to pursue these funds for
the project. Reallocation of funds is subject to Santa Clara County Board of Supervisors
approval.
Potential Additional Contribution from Google:
City staff are in discussion with Google regarding the possiblity of Google contributing
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additional grant funding to help address the funding gap due to higher-than-anticipated
construction costs. City staff will continue discussions with Google in hopes of securing
additional funds for the project.
Policy Implications
The project is consistent with the City’s Comprehensive Plan goals, policies and programs. The
advancement of this project is consistent with City policies and previous Council direction and
implements one of Council’s Infrastructure Plan projects.
Timeline
Following Council approval of the construction contract, staff anticipates completing
construction in 18 months. Construction is expected to begin in December 2019 and be
completed by May 2021.
Environmental Review
The Highway 101 Pedestrian/Bicycle Overcrossing Project is funded from local, state and
federal sources. Pursuant to CEQA, an Initial Study and Mitigated Negative Declaration
(IS/MND) was adopted by Council Resolution on November 27, 2017. Because the project
involves federal funding, the project was also evaluated under the National Environmental
Policy Act (NEPA), and a Categorical Exclusion under NEPA was completed in December 2017
and re-validated in February 2019.
Attachments:
 Attachment A: Construction Management Contract
 Attachment B: Santa Clara County Grant Agreement
 Attachment C: Bid Summary
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Attachment A

CITY OF PALO ALTO CONTRACT NO. C20175214
PROFESSIONAL SERVICES AGREEMENT BETWEEN
THE CITY OF PALO ALTO AND
ZOON ENGINEERING, INC.

This Professional Services Agreement (this “Agreement”) is entered into as of the
4th day of November, 2019, (“Agreement”) by and between the CITY OF PALO ALTO, a
California chartered municipal corporation (“CITY”), and ZOON ENGINEERING, INC., a
California corporation, Department of Industrial Relations registration number 1000013707,
located at 3960 Adeline Street, # 3 Emeryville, CA 94608 ("CONSULTANT").
RECITALS
The following recitals are a substantive portion of this Agreement and are fully incorporated
herein by this reference:
A.
CITY intends to build the Highway 101 Pedestrian/Bicycle Overpass project (“Project”)
and desires to engage a consultant to provide construction management and materials testing and
inspection services in connection with the Project (“Services”).
B.
CONSULTANT has represented that it has the necessary professional expertise,
qualifications, and capability, and all required licenses and/or certifications to provide the
Services.
C.
CITY in reliance on these representations desires to engage CONSULTANT to provide
the Services as more fully described in Exhibit “A”, entitled “SCOPE OF SERVICES”.
NOW, THEREFORE, in consideration of the recitals, covenants, terms, and conditions,
in this Agreement, the parties agree as follows:
AGREEMENT
SECTION 1. SCOPE OF SERVICES. CONSULTANT shall perform the Services described at
Exhibit “A” in accordance with the terms and conditions contained in this Agreement. The
performance of all Services shall be to the reasonable satisfaction of CITY.
Optional
•
- -On-Call
- -Provision
- (This provision only applies if checked and only applies to oncall agreements.)
Services will be authorized by CITY, as needed, with a Task Order assigned and approved by
CITY’s Project Manager. Each Task Order shall be in substantially the same form as Exhibit A1. Each Task Order shall designate a CITY Project Manager and shall contain a specific scope of
work, a specific schedule of performance and a specific compensation amount. The total price of
Professional Services
Rev. April 17, 2018
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all Task Orders issued under this Agreement shall not exceed the amount of Compensation set
forth in Section 4 of this Agreement. CONSULTANT shall only be compensated for work
performed under an authorized Task Order and CITY may elect, but is not required, to authorize
work up to the maximum compensation amount set forth in Section 4.
SECTION 2. TERM.
The term of this Agreement shall be from the date of its full execution through December 31,
2021 unless terminated earlier pursuant to Section 19 of this Agreement.
SECTION 3. SCHEDULE OF PERFORMANCE. Time is of the essence in the performance
of Services under this Agreement. CONSULTANT shall complete the Services within the term
of this Agreement and in accordance with the schedule set forth in Exhibit “B”, entitled
“SCHEDULE OF PERFORMANCE”. Any Services for which times for performance are not
specified in this Agreement shall be commenced and completed by CONSULTANT in a
reasonably prompt and timely manner based upon the circumstances and direction
communicated to the CONSULTANT. CITY’s agreement to extend the term or the schedule for
performance shall not preclude recovery of damages for delay if the extension is required due to
the fault of CONSULTANT.
SECTION 4. NOT TO EXCEED COMPENSATION. The compensation to be paid to
CONSULTANT for performance of the Services described in Exhibit “A” (also referred to
herein as the “Basic Services”), and any reimbursable expenses specified in Exhibit “C”, entitled
“COMPENSATION”, shall not exceed One Million Five Hundred Forty Nine Thousand
Eight Hundred Sixty Five Dollars ($1,549,865). CONSULTANT agrees to complete all Basic
Services, including any specified reimbursable expenses, within this amount. In the event
Additional Services (defined below) are authorized, the total compensation for Basic Services,
Additional Services and any specified reimbursable expenses shall not exceed One Million
Seven Hundred Four Thousand Eight Hundred Fifty One Dollars ($1,704,851). The
applicable schedule of rates is set out at Exhibit “C”. Any work performed or expenses incurred
for which payment would result in a total exceeding the maximum amount of compensation set
forth herein shall be at no cost to the CITY.
Additional Services, if any, shall be authorized in accordance with and subject to the provisions
of Exhibit “C”. CONSULTANT shall not receive any compensation for Additional Services
performed without the prior written authorization of CITY. “Additional Services” shall mean
any work that is determined by CITY to be necessary for the proper completion of the Project,
but which is not included within the Scope of Services described at Exhibit “A”.
SECTION 5. INVOICES. In order to request payment, CONSULTANT shall submit monthly
invoices to the CITY describing the Services performed and the applicable charges (including, if
applicable, an identification of personnel who performed the Services, hours worked, hourly
rates, and reimbursable expenses), based upon the CONSULTANT’s billing rates set forth in
Exhibit “C”. If applicable, the invoice shall also describe the percentage of completion of each
task. The information in CONSULTANT’s payment requests shall be subject to verification by
CITY.
CONSULTANT shall email all invoices to the City’s Project Manager at
pweinvoices@CityofPaloAlto.org. The City will generally process and pay invoices within thirty
(30) days of receipt.
Professional Services
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SECTION 6. QUALIFICATIONS/STANDARD OF CARE. All of the Services shall be
performed by CONSULTANT or under CONSULTANT’s supervision. CONSULTANT
represents that it possesses the professional and technical personnel necessary to perform the
Services required by this Agreement and that the personnel have sufficient skill and experience
to perform the Services assigned to them. CONSULTANT represents that it, its employees and
subcontractors/subconsultants, if permitted, have and shall maintain during the term of this
Agreement all licenses, permits, qualifications, insurance and approvals of whatever nature that
are legally required to perform the Services.
All of the Services to be furnished by CONSULTANT under this Agreement shall meet the
professional standard and quality that prevail among professionals in the same discipline and of
similar knowledge and skill engaged in related work throughout California under the same or
similar circumstances.
SECTION 7. COMPLIANCE WITH LAWS. CONSULTANT shall keep itself informed of
and in compliance with all federal, state and local laws, ordinances, regulations, and orders that
may affect in any manner the Project or the performance of the Services or those engaged to
perform Services under this Agreement. CONSULTANT shall procure all permits and licenses,
pay all charges and fees, and give all notices required by law in the performance of the Services.
SECTION 8. ERRORS/OMISSIONS. CONSULTANT is solely responsible for costs,
including, but not limited to, increases in the cost of Services, arising from or caused by
CONSULTANT’s errors and omissions, including, but not limited to, the costs of corrections
such errors and omissions, any change order markup costs, or costs arising from delay caused by
the errors and omissions or unreasonable delay in correcting the errors and omissions.
SECTION 9. COST ESTIMATES. If this Agreement pertains to the design of a public works
project, CONSULTANT shall submit estimates of probable construction costs at each phase of
design submittal. If the total estimated construction cost at any submittal exceeds ten percent
(10%) of CITY’s stated construction budget, CONSULTANT shall make recommendations to
CITY for aligning the Project design with the budget, incorporate CITY approved
recommendations, and revise the design to meet the Project budget, at no additional cost to
CITY.
SECTION 10. INDEPENDENT CONTRACTOR. It is understood and agreed that in
performing the Services under this Agreement CONSULTANT, and any person employed by or
contracted with CONSULTANT to furnish labor and/or materials under this Agreement, shall act
as and be an independent contractor and not an agent or employee of CITY.
SECTION 11. ASSIGNMENT. The parties agree that the expertise and experience of
CONSULTANT are material considerations for this Agreement. CONSULTANT shall not
assign or transfer any interest in this Agreement nor the performance of any of
CONSULTANT’s obligations hereunder without the prior written consent of the City Manager.
Consent to one assignment will not be deemed to be consent to any subsequent assignment. Any
assignment made without the approval of the City Manager will be void.

Professional Services
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SECTION 12. SUBCONTRACTING.
A: No Subcontractor: CONSULTANT shall not subcontract any portion of the work
•to Option
be performed under this Agreement without the prior written authorization of the city manager
or designee.
Option B: Subcontracts Authorized: Notwithstanding Section 11 above, CITY agrees that
subconsultants may be used to complete the Services. The subconsultants authorized by CITY to
perform work on this Project are:
1. Park Engineering Inc.: 372 Village Square, Orinda, CA 94563, DIR Registration #
1000013759
2. Alta Vista Solutions: 3260 Blume Drive, Suite 500, Richmond, CA 94086, DIR
Registration # 1000039755
CONSULTANT shall be responsible for directing the work of any subconsultants and for any
compensation due to subconsultants. CITY assumes no responsibility whatsoever concerning
compensation of subconsultants. CONSULTANT shall be fully responsible to CITY for all acts
and omissions of a subconsultant. CONSULTANT shall change or add subconsultants only
with the prior approval of the City Manager or designee.
SECTION 13. PROJECT MANAGEMENT.
CONSULTANT
will
assign
Saeed
Shahmirzai as the Resident Engineer/Project Manager to have supervisory responsibility for the
performance, progress, and execution of the Services and Nabil Hissen as the project Principal to
represent CONSULTANT during the day-to-day work on the Project. If circumstances cause the
substitution of the CONSULTANT’s Project Manager, project Principal, or any other key
CONSULTANT personnel for any reason, the appointment of a substitute Project Manager and
the assignment of any key new or replacement personnel will be subject to the prior written
approval of the CITY’s Project Manager. CONSULTANT, at CITY’s request, shall promptly
remove CONSULTANT personnel who CITY finds do not perform the Services in an acceptable
manner, are uncooperative, or present a threat to the adequate or timely completion of the Project
or a threat to the safety of persons or property.
CITY’s Project Manager is Megha Bansal, Public Works Department, Engineering Division, 250
Hamilton
Avenue,
Palo
Alto,
CA
94301,
Telephone:650-329-2693,
email:
Megha.Bansal@CityofPaloAlto.org . The CITY’s Project Manager will be CONSULTANT’s
point of contact with respect to performance, progress and execution of the Services. CITY may
designate an alternate CITY Project Manager from time to time.
SECTION 14. OWNERSHIP OF MATERIALS. Upon delivery, all work product, including
without limitation, all writings, drawings, plans, reports, specifications, calculations, documents,
other materials and copyright interests developed under this Agreement shall be and remain the
exclusive property of CITY without restriction or limitation upon their use. CONSULTANT
agrees that all copyrights which arise from creation of the work pursuant to this Agreement shall
be vested in CITY, and CONSULTANT waives and relinquishes all claims to copyright or other
intellectual property rights in favor of the CITY. Neither CONSULTANT nor its contractors, if
any, shall make any of such materials available to any individual or organization without the
prior written approval of the City Manager or designee. CONSULTANT makes no
Professional Services
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representation of the suitability of the work product for use in or application to circumstances not
contemplated by the scope of work.
SECTION 15. AUDITS. CONSULTANT will permit CITY to audit, at any reasonable time
during the term of this Agreement and for three (3) years thereafter, CONSULTANT’s records
pertaining to matters covered by this Agreement. CONSULTANT further agrees to maintain and
retain such records for at least three (3) years after the expiration or earlier termination of this
Agreement.
SECTION 16. INDEMNITY.
[Option A applies to the following design professionals pursuant to Civil Code Section
2782.8: architects; landscape architects; registered professional engineers and licensed
professional land surveyors.] 16.1. To the fullest extent permitted by law, including without
limitation California Civil Code 2728.8, CONSULTANT shall indemnify, defend and hold
harmless CITY, its Council members, officers, employees and agents (each an “Indemnified
Party”) from and against any and all third party demands, claims, or liability of any nature,
including death or injury to any person, property damage or any other loss, including all costs
and expenses of whatever nature including attorneys fees, experts fees, court costs and
disbursements (“Claims”) to the extent that such Claims arise out of, pertain to, or relate to the
negligence, recklessness, or willful misconduct of CONSULTANT, its officers, employees,
agents or contractors under this Agreement, regardless of whether or not it is caused in part by an
Indemnified Party. In no event shall the cost to defend and/or indemnify charged to the
Consultant hereunder exceed the Consultant’s proportionate percentage of fault, in accordance
with California Civil Code section 2782.8. However, notwithstanding the previous sentence, in
the event one or more defendants in any such Claim is unable to pay its share of defense costs
due to bankruptcy or dissolution of the business, the Consultant shall meet and confer with other
such party or parties regarding unpaid defense costs, in accordance with California Civil Code
section 2782.8.
[Option B applies to any consultant who does not qualify as a design professional as
•defined
in Civil Code Section 2782.8.] 16.1. To the fullest extent permitted by law,
CONSULTANT shall protect, indemnify, defend and hold harmless CITY, its Council members,
officers, employees and agents (each an “Indemnified Party”) from and against any and all
demands, claims, or liability of any nature, including death or injury to any person, property
damage or any other loss, including all costs and expenses of whatever nature including
attorneys fees, experts fees, court costs and disbursements (“Claims”) resulting from, arising out
of or in any manner related to performance or nonperformance by CONSULTANT, its officers,
employees, agents or contractors under this Agreement, regardless of whether or not it is caused
in part by an Indemnified Party.
16.2. Notwithstanding the above, nothing in this Section 16 shall be construed
to require CONSULTANT to indemnify an Indemnified Party from Claims arising from the
active negligence, sole negligence or willful misconduct of an Indemnified Party.
16.3. The acceptance of CONSULTANT’s services and duties by CITY shall
not operate as a waiver of the right of indemnification. The provisions of this Section 16 shall
Professional Services
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survive the expiration or early termination of this Agreement.
SECTION 17. WAIVERS. The waiver by either party of any breach or violation of any
covenant, term, condition or provision of this Agreement, or of the provisions of any ordinance
or law, will not be deemed to be a waiver of any other term, covenant, condition, provisions,
ordinance or law, or of any subsequent breach or violation of the same or of any other term,
covenant, condition, provision, ordinance or law.
SECTION 18. INSURANCE.
18.1. CONSULTANT, at its sole cost and expense, shall obtain and maintain, in
full force and effect during the term of this Agreement, the insurance coverage described in
Exhibit "D", entitled “INSURANCE REQUIREMENTS”. CONSULTANT and its contractors, if
any, shall obtain a policy endorsement naming CITY as an additional insured under any general
liability or automobile policy or policies.
18.2. All insurance coverage required hereunder shall be provided through
carriers with AM Best’s Key Rating Guide ratings of A-:VII or higher which are licensed or
authorized to transact insurance business in the State of California. Any and all contractors of
CONSULTANT retained to perform Services under this Agreement will obtain and maintain, in
full force and effect during the term of this Agreement, identical insurance coverage, naming
CITY as an additional insured under such policies as required above.
18.3. Certificates evidencing such insurance shall be filed with CITY
concurrently with the execution of this Agreement. The certificates will be subject to the
approval of CITY’s Risk Manager and will contain an endorsement stating that the insurance is
primary coverage and will not be canceled, or materially reduced in coverage or limits, by the
insurer except after filing with the Purchasing Manager thirty (30) days' prior written notice of
the cancellation or modification. If the insurer cancels or modifies the insurance and provides
less than thirty (30) days’ notice to CONSULTANT, CONSULTANT shall provide the
Purchasing Manager written notice of the cancellation or modification within two (2) business
days of the CONSULTANT’s receipt of such notice. CONSULTANT shall be responsible for
ensuring that current certificates evidencing the insurance are provided to CITY’s Chief
Procurement Officer during the entire term of this Agreement.
18.4. The procuring of such required policy or policies of insurance will not be
construed to limit CONSULTANT's liability hereunder nor to fulfill the indemnification
provisions of this Agreement.
Notwithstanding the policy or policies of insurance,
CONSULTANT will be obligated for the full and total amount of any damage, injury, or loss
caused by or directly arising as a result of the Services performed under this Agreement,
including such damage, injury, or loss arising after the Agreement is terminated or the term has
expired.
SECTION 19. TERMINATION OR SUSPENSION OF AGREEMENT OR SERVICES.
19.1. The City Manager may suspend the performance of the Services, in whole
or in part, or terminate this Agreement, with or without cause, by giving ten (10) days prior
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written notice thereof to CONSULTANT. Upon receipt of such notice, CONSULTANT will
immediately discontinue its performance of the Services.
19.2. CONSULTANT may terminate this Agreement or suspend its
performance of the Services by giving thirty (30) days prior written notice thereof to CITY, but
only in the event of a substantial failure of performance by CITY.
19.3. Upon such suspension or termination, CONSULTANT shall deliver to the
City Manager immediately any and all copies of studies, sketches, drawings, computations, and
other data, whether or not completed, prepared by CONSULTANT or its contractors, if any, or
given to CONSULTANT or its contractors, if any, in connection with this Agreement. Such
materials will become the property of CITY.
19.4. Upon such suspension or termination by CITY, CONSULTANT will be
paid for the Services rendered or materials delivered to CITY in accordance with the scope of
services on or before the effective date (i.e., 10 days after giving notice) of suspension or
termination; provided, however, if this Agreement is suspended or terminated on account of a
default by CONSULTANT, CITY will be obligated to compensate CONSULTANT only for that
portion of CONSULTANT’s services which are of direct and immediate benefit to CITY as such
determination may be made by the City Manager acting in the reasonable exercise of his/her
discretion. The following Sections will survive any expiration or termination of this Agreement:
14, 15, 16, 19.4, 20, 25 and 27.
19.5. No payment, partial payment, acceptance, or partial acceptance by CITY
will operate as a waiver on the part of CITY of any of its rights under this Agreement.
SECTION 20. NOTICES.
All notices hereunder will be given in writing and mailed, postage prepaid, by
certified mail, addressed as follows:
To CITY:

Office of the City Clerk
City of Palo Alto
Post Office Box 10250
Palo Alto, CA 94303

With a copy to the Purchasing Manager
To CONSULTANT: Attention of the project director
at the address of CONSULTANT recited above
SECTION 21. CONFLICT OF INTEREST.
21.1. In executing this Agreement, CONSULTANT covenants that it presently
has no interest, and will not acquire any interest, direct or indirect, financial or otherwise, which
would conflict in any manner or degree with the performance of the Services.
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21.2. CONSULTANT further covenants that, in the performance of this
Agreement, it will not employ subconsultants, contractors or persons having such an interest.
CONSULTANT certifies that no person who has or will have any financial interest under this
Agreement is an officer or employee of CITY; this provision will be interpreted in accordance
with the applicable provisions of the Palo Alto Municipal Code and the Government Code of the
State of California.
21.3. If the Project Manager determines that CONSULTANT is a “Consultant”
as that term is defined by the Regulations of the Fair Political Practices Commission,
CONSULTANT shall be required and agrees to file the appropriate financial disclosure
documents required by the Palo Alto Municipal Code and the Political Reform Act.
SECTION 22. NONDISCRIMINATION. As set forth in Palo Alto Municipal Code section
2.30.510, CONSULTANT certifies that in the performance of this Agreement, it shall not
discriminate in the employment of any person due to that person’s race, skin color, gender,
gender identity, age, religion, disability, national origin, ancestry, sexual orientation, pregnancy,
genetic information or condition, housing status, marital status, familial status, weight or height
of such person. CONSULTANT acknowledges that it has read and understands the provisions of
Section 2.30.510 of the Palo Alto Municipal Code relating to Nondiscrimination Requirements
and the penalties for violation thereof, and agrees to meet all requirements of Section 2.30.510
pertaining to nondiscrimination in employment.
SECTION 23. ENVIRONMENTALLY PREFERRED PURCHASING AND ZERO
WASTE REQUIREMENTS. CONSULTANT shall comply with the CITY’s Environmentally
Preferred Purchasing policies which are available at CITY’s Purchasing Department,
incorporated by reference and may be amended from time to time. CONSULTANT shall comply
with waste reduction, reuse, recycling and disposal requirements of CITY’s Zero Waste
Program. Zero Waste best practices include first minimizing and reducing waste; second,
reusing waste and third, recycling or composting waste. In particular, CONSULTANT shall
comply with the following zero waste requirements:
(a) All printed materials provided by CONSULTANT to CITY generated from a
personal computer and printer including but not limited to, proposals, quotes,
invoices, reports, and public education materials, shall be double-sided and
printed on a minimum of 30% or greater post-consumer content paper, unless
otherwise approved by CITY’s Project Manager. Any submitted materials printed
by a professional printing company shall be a minimum of 30% or greater postconsumer material and printed with vegetable based inks.
(b) Goods purchased by CONSULTANT on behalf of CITY shall be purchased in
accordance with CITY’s Environmental Purchasing Policy including but not
limited to Extended Producer Responsibility requirements for products and
packaging. A copy of this policy is on file at the Purchasing Division’s office.
(c) Reusable/returnable pallets shall be taken back by CONSULTANT, at no
additional cost to CITY, for reuse or recycling. CONSULTANT shall provide
documentation from the facility accepting the pallets to verify that pallets are not
being disposed.
SECTION 24. COMPLIANCE WITH PALO ALTO MINIMUM WAGE ORDINANCE.
Professional Services
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CONSULTANT shall comply with all requirements of the Palo Alto Municipal Code Chapter
4.62 (Citywide Minimum Wage), as it may be amended from time to time. In particular, for any
employee otherwise entitled to the State minimum wage, who performs at least two (2) hours of
work in a calendar week within the geographic boundaries of the City, CONSULTANT shall pay
such employees no less than the minimum wage set forth in Palo Alto Municipal Code section
4.62.030 for each hour worked within the geographic boundaries of the City of Palo Alto. In
addition, CONSULTANT shall post notices regarding the Palo Alto Minimum Wage Ordinance
in accordance with Palo Alto Municipal Code section 4.62.060.
SECTION 25. NON-APPROPRIATION
25.1. This Agreement is subject to the fiscal provisions of the Charter of the
City of Palo Alto and the Palo Alto Municipal Code. This Agreement will terminate without any
penalty (a) at the end of any fiscal year in the event that funds are not appropriated for the
following fiscal year, or (b) at any time within a fiscal year in the event that funds are only
appropriated for a portion of the fiscal year and funds for this Agreement are no longer available.
This section shall take precedence in the event of a conflict with any other covenant, term,
condition, or provision of this Agreement.
SECTION 26. PREVAILING WAGES AND DIR REGISTRATION FOR PUBLIC
WORKS CONTRACTS
This Project is not subject to prevailing wages. CONSULTANT is not
•required to pay26.1prevailing
wages in the performance and implementation of the Project in
accordance with SB 7 if the contract is not a public works contract, if the contract does not
include a public works construction project of more than $25,000, or the contract does not
include a public works alteration, demolition, repair, or maintenance (collectively,
‘improvement’) project of more than $15,000.
OR
26.1 CONSULTANT is required to pay general prevailing wages as defined in
Subchapter 3, Title 8 of the California Code of Regulations and Section 16000 et seq. and
Section 1773.1 of the California Labor Code. Pursuant to the provisions of Section 1773 of the
Labor Code of the State of California, the City Council has obtained the general prevailing rate
of per diem wages and the general rate for holiday and overtime work in this locality for each
craft, classification, or type of worker needed to execute the contract for this Project from the
Director of the Department of Industrial Relations (“DIR”). Copies of these rates may be
obtained at the Purchasing Division’s office of the City of Palo Alto. CONSULTANT shall
provide a copy of prevailing wage rates to any staff or subcontractor hired, and shall pay the
adopted prevailing wage rates as a minimum. CONSULTANT shall comply with the provisions
of all sections, including, but not limited to, Sections 1775, 1776, 1777.5, 1782, 1810, and 1813,
of the Labor Code pertaining to prevailing wages.
26.2 CONSULTANT shall comply with the requirements of Exhibit “E”, entitled
“DIR REGISTRATION FOR PUBLIC WORKS CONTRACTS”, for any contract for public
works construction, alteration, demolition, repair or maintenance.
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SECTION 27. MISCELLANEOUS PROVISIONS.
27.1. This Agreement will be governed by the laws of the State of California
without regard to conflict of law provisions.
27.2. In the event that an action is brought, the parties agree that trial of such
action will be vested exclusively in the state courts of California in the County of Santa Clara,
State of California.
27.3. The prevailing party in any action brought to enforce the provisions of this
Agreement may recover its reasonable costs and attorneys' fees expended in connection with that
action. The prevailing party shall be entitled to recover an amount equal to the fair market value
of legal services provided by attorneys employed by it as well as any attorneys’ fees paid to third
parties.
27.4. This Agreement represents the entire and integrated agreement between
the parties and supersedes all prior negotiations, representations, and contracts, either written or
oral. This Agreement may be amended only by a written instrument, which is signed by the
authorized representatives of the parties and approved as required under Palo Alto Municipal
Code.
27.5. The covenants, terms, conditions and provisions of this Agreement will
apply to, and will bind, the heirs, successors, executors, administrators, assignees, and
consultants of the parties.
27.6. If a court of competent jurisdiction finds or rules that any provision of this
Agreement is void or unenforceable, the unaffected provisions of this Agreement will remain in
full force and effect.
27.7. All exhibits referred to in this Agreement and any addenda, appendices,
attachments, and schedules to this Agreement referred to herein are, by such reference,
incorporated into this Agreement in full and deemed a part of this Agreement.
27.8 In the event of a conflict between the terms of this Agreement and the
exhibits hereto or CONSULTANT’s proposal (if any), the Agreement shall control. In the case
of any conflict between the exhibits hereto and CONSULTANT’s proposal (if any), the exhibits
shall control.
27.9 If, pursuant to this Agreement with CONSULTANT, CITY shares with
CONSULTANT any personal information as defined in California Civil Code section
1798.81.5(d) about a California resident (“Personal Information”), CONSULTANT shall
maintain reasonable and appropriate security procedures to protect that Personal Information,
and shall inform City immediately upon learning that there has been a breach in the security of
the system or in the security of the Personal Information. CONSULTANT shall not use Personal
Information for direct marketing purposes without City’s express written consent. The provisions
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of this paragraph shall survive the termination or expiration of this Agreement.
27.10 CONSULTANT understands and agrees that, in connection with this
Agreement, the CONSULTANT may have access to proprietary and/or confidential information
which may be owned or controlled by the CITY, the disclosure of which to third parties may be
damaging to the CITY, its employees or customers/residents. CONSULTANT also understands
and agrees that the disclosure of such information may violate state and/or federal law and may
subject the CONSULTANT to civil liability. Consequently, CONSULTANT agrees that all
information disclosed by the CITY to the CONSULTANT shall only be used in the performance
of this Agreement, unless disclosure is required by law or court order. CONSULTANT shall
exercise the same standard of care to protect such information as is used to protect its own
proprietary and/or confidential information and in no case less than a reasonable standard of
care. If selected in Section 28 (“Exhibits”), this Agreement is subject to the terms and conditions
of the Information Privacy Policy exhibit and the Vendor Cybersecurity Terms and Conditions
exhibit. The provisions of this paragraph shall survive the termination or expiration of this
Agreement.
27.11 All unchecked boxes do not apply to this Agreement.
27.12 The individuals executing this Agreement represent and warrant that they
have the legal capacity and authority to do so on behalf of their respective legal entities.
27.13 This Agreement may be signed in multiple counterparts, which, when
executed by all the parties, shall together constitute a single binding agreement.
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CONTRACT No. C20175214
SIGNATURE PAGE
IN WITNESS WHEREOF, the parties hereto have by their duly authorized
representatives executed this Agreement effective as of the date first above written.

CITY OF PALO ALTO

ZOON ENGINEERING, INC.
Officer 1

____________________________
City Manager (Required on contracts over
$85,000)

By:
Name: Saeed
Title:

Shahmirzai

Secretary

APPROVED AS TO FORM:
__________________________
City Attorney or designee
(Required on Contracts over $25,000)

Officer 2 (Required for Corp. or LLC)

G

By:

DocuSigned by :

('Ji,.1,il ~ ~iSSUA,
Name: Nabil H Hissen
5CACB5983DCF493

Title:

Attachments:
EXHIBIT “A”:
EXHIBIT “B”:
EXHIBIT “C”:
EXHIBIT “D”:
EXHIBIT “E”:

CEO

SCOPE OF SERVICES
SCHEDULE OF PERFORMANCE
COMPENSATION
INSURANCE REQUIREMENTS
DIR REGISTRATION FOR PUBLIC WORKS CONTRACTS
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EXHIBIT “A”
SCOPE OF SERVICES

CONSULTANT (also referred to in this Scope of Services as “Zoon Engineering”) shall provide the
Services detailed in this Exhibit “A”.
This scope of services that CONSULTANT will perform includes construction management,
contract administration, and materials testing and inspection services for the Highway 101
Pedestrian/Bicycle Overpass Project. All work shall be performed, and work products prepared,
in a format and manner customarily anticipated by the California Department of Transportation
(Caltrans). Project construction will be completed in accordance with the Local Assistance
Procedures Manual (LAPM), Caltrans Construction Manual, Caltrans Standard Plans and
Specifications, Caltrans Standard Details, Project Plans and Specifications, and Project Special
Provisions of the construction contract for the Project.
All project services and deliverables are to adhere to current Caltrans mandated requirements
for project construction of improvements on the freeway/Interstate system and City of Palo
Alto requirements. These requirements include adherence to design standards, regulations,
policies and procedures for all work on the freeway/Interstate system within State right-of-way
at the time of project construction advertisement. The work will comply with current Caltrans
Construction Manual mandated requirements for all work on the Interstate system and City of
Palo Alto requirements, as applicable. Zoon Engineering (CONSULTANT) shall provide a Resident
Engineer (RE), registered in California as a Professional Engineer (PE), to perform a wide range
of services outlined in this scope of work, and shall maintain a daily presence on the project site
whenever contractor construction activities are taking place. Zoon Engineering shall also
coordinate source inspection and field and laboratory testing services.
CONSULTANT shall complete the following tasks:
Task 1: Pre-Construction Phase Services
1. Coordinate, prepare and submit all applicable submittals to Caltrans in compliance with
the LAPM and Caltrans Construction Manual and all permitting requirements.
2. Conduct pre-bid conference.
3. Conduct pre-construction conferences. The pre-construction conference may include
representatives from City departments, Caltrans, Santa Clara Valley Water District
(SCVWD), other key public and private stakeholders, design team, and City contractor.
4. Coordinate and facilitate all project meetings.
5. Prepare agendas and minutes for all project meetings.
6. Coordinate as needed with Caltrans, SCVWD, City staff, utility companies, City
contractors, and adjacent public and private property owners.
7. Assist in developing a public outreach program. Zoon will prepare the outreach plan
and information prior to the start of the Construction and in advance of any major
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construction activities, which may have an impact on the surrounding community such
as night work and road closures for City’s review, approval and distribution.
8. Issue project status updates via a monthly newsletter, webpage, as needed.
9. Coordinate construction signage as needed, including detours of cyclists/pedestrians
Task 2: Construction Phase Services
2.1: Project Management
1. Coordinate between Contractor and City, Caltrans, design team, and other public and
private stakeholders as necessary.
2. Communication with Contractor, City staff and other stakeholders.
3. Coordinate with businesses and residents near the project site as necessary.
4. Monitor compliance with all applicable permitting requirements including local, state
and federal standards.
5. Monitor costs and track work progress, invoices and payments
6. Monitor contractor’s CPM (Critical Path Method) schedule submittals
7. Coordinate shop drawings review with the City and design engineer. City’s design
engineer will review key structural elements shop drawings/submittals and structural
calculations. Zoon Engineering RE shall review general submittals/shop drawings
including, but not limited to:
a. Source inspection of prefabricated elements (such as Adobe Creek POC Principal
Span and Adobe Creek Bridge Prefabricated Steel Superstructure)
b. Welding Procedure Specification (WPS) for all welding
c. Concrete formwork and placement plans
d. Falsework shop drawings and camber strips
e. Bar reinforcing steel shop drawings
f. Bridge concrete placement plans
g. Concrete Placement Logs
h. Inspection Pipe and Reinforcing Cage Coupler Log
i. Concrete Placement Logs
j. Slurry Test Records
k. Methacrylate Public Safety Plans (as Required)
l. Methacrylate Airborne Emissions Monitoring (as Required)
m. Product Data and Certificates of Compliance
n. Manufacturer’s Test Reports
o. Warranties
p. Utility Protection Plans
8. Coordinate Value Engineering Change Proposal (VECP) review and approval
9. Coordinate construction contractor’s water pollution control program and Storm Water
Pollution Prevention Plan review and approval by the City and Caltrans
10. Perform daily construction inspection
11. Provide document control and record management
a. Prepare and submit monthly construction progress report. At a minimum, the
report shall contain: work accomplished during the previous month and work
planned the following month, updated schedule, contractor work progress and
completion percentage in a summary form and graphs, issues, problem areas,
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and proposed corrective actions, inspections and survey reporting shall indicate
whether the work has or has not performed in conformance with the approved
Contract Documents, outstanding issues with deadline-to-resolve by date.
12. Process Contractor payment request for City’s review and approval.
2.2: Project Administration
1. Review Contract Documents at 100% completion
2. Participate in meeting conferences
3. Coordinate site meetings with the Contractor and City staff and consultant
4. Prepare and distribute meeting agenda and minutes.
5. Review working days, contract time and document time extensions. Reference is made
to LAPM Exhibit 16-A, “Weekly Statement of Working Days”
6. Maintain daily inspector reporting system that records labor hours worked and
equipment. The format and level of detail should satisfy Caltrans requirements.
7. Enforce Labor Compliance by preparing Daily Reports and Work Records with required
information, monitoring prevailing wage rates, check Certified Payrolls against “Work
Records” and conduct labor surveys and interviews in accordance with Caltrans
requirements.
8. Ensure contractor adherence to Equal Employment Opportunity (EEO) policy
9. Maintain photographic/video records
10. Monitor construction schedules
11. Track subcontractor’s work. Obtain written request from the contractor prior to
substituting a subcontractor.
12. Review compliance with Contract Documents.
13. Review and ensure Contractor’s weekly submittal of certified payroll, labor compliance,
DBE participation and subcontractor utilization.
14. Review required posters and wage rates are displayed at the project site.
15. Monitor environmental compliance with all regulatory permits and mitigation measures.
16. Coordinate review of Contractor’s submittals.
17. Coordinate responses to Contractor’s request for information (RFI) and either provide
information from Contract Documents upon City approval back to the Contractor or
route request to City for resolution by Design Engineer.
18. Review Contractor’s progress payments
a. Progress payment review within five (5) days of receipt.
b. Review backup documentation, percent complete, resolve any discrepancies.
c. Make recommendations to the City for payment of the payment requests.
d. Check source documents for each contract item paid and make sure invoices for
federal reimbursement match payments to the contractor.
19. Communicate with Contractor regarding acceptability of work.
20. Monitor and document the Contractor’s work for any deviations in scope, schedule, or
performance
21. Coordinate the preparation of record drawings (As-Builts) with the Contractor and
Design Engineer
22. Implement and manage Source Inspection Quality Management Plan (SIQMP)
23. Provide schedule support including:
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a.
b.
c.
d.
e.

Review contractor’s baseline submittal
Review contractor’s monthly update submittal
Coordinate the development of work around and schedule mitigation plans
Coordinate the development of a combined Express Lanes corridor schedule
Report on various contract progress within Express Lanes corridor and identify
areas of concerns

2.3: Project Change Order Monitoring and Processing
1. Review and evaluate contract change order requests
2. Negotiate and recommend contract change orders to the City and Caltrans.
3. Investigate and inspect site conditions that differ from those described in the Contract
Documents.
4. Review submittals in support of claims and disputes, and provide recommendations for
resolution.
5. Prepare independent estimates of the value of the additional work
6. Process change orders and coordinate response with City’s Representative and design
consultants
7. Coordinate contract change order approval by City.
8. Analyze Contractor claims and determine merit and adverse impacts if any
9. Process claims according to the contract documents
2.4: Field Inspection and Testing
2.4 A Field Inspection Services
1. Perform field inspection and other quality control activities including necessary
materials testing or special inspections.
2. Review and inspect Contractor’s work, including general observation of all elements
of the construction, including but not limited to CIDH pile construction, Falsework
plan check, Falsework installation and removal, utility relocation, traffic control,
structural steel installations, reinforcing steel installation, concrete pours for pile,
columns, soffits and decks to ensure conformance with the Contract Documents.
3. Monitor corrective actions taken for work not in compliance with Contract
Documents.
4. Provide and submit field inspection diaries.
5. Maintain monthly pay quantity records per contract pay item
6. Tabulate progress quantities and associated payments
7. Maintain digital photos of work in progress
8. Review and approve Contractor’s survey layouts
9. Obtain approval for traffic control plans and associated updates from the City and
Caltrans
10. Coordinate lane closures with Caltrans and local agencies; administer and track the
project COZEEP program per the Caltrans Construction Manual
11. Ensure compliance with contract’s detour, lane closure and staging plans
12. Coordinate construction contractor’s water pollution control program and Storm
Water Pollution Prevention Plan review and approval by the City and Caltrans.
13. Monitor Contractor workplace and public safety activities
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2.4 B Materials Testing Services
1. Perform materials sampling and testing and special inspections
2. Provide material testing services as required per the project special provisions, QAP,
and Chapter 6 of the Caltrans Construction Manual and Caltrans Material Testing
Manuals
3. Provide source inspection and material approval documentation for all source
inspection.
4. Interface with Caltrans Materials Engineering and Testing Services (METS).
5. Report all testing results and summaries in accordance with Caltrans LAPM, and City
standards.
2.4 C Source Inspection Services
1. Provide Source Inspection Quality Management Plan (SIQMP) and obtain approval
from Caltrans to implement the SIQMP.
2. Perform steel inspections for steel structures and bridges.
3. Provide quality assurance for structural steel including:
a. Material identification
b. Procedure Qualification Record (PQR)
c. Welding witnessing
d. Traceability and nondestructive testing
e. Coating application
f. Non-conformance reviews
g. Facility audits
h. Testing of bolts and expansion joints.
4. Provide quality assurance for weathering steel including:
a. Code enforcement
b. Review and approve procedure qualifications records
c. Monitor and record pre-heat temperatures to verify compliance with contract
requirements
5. Provide risk assessment to determine the level of source inspection needed
6. Verify that adequate off-site quality control is in place
7. Perform verification sampling and testing of representative materials
8. Perform necessary in-person verification inspections
9. Perform nondestructive testing where needed.
10. Provide protocol for documentation and “tagging” of materials between suppliers
and for final delivery to the jobsite.
2.5: Allowance for Additional Testing
1. Provide for re-testing of materials and work that failed inspections.
2.6: Public Outreach
1. Issue project status updates via a monthly newsletter, webpage or other appropriate
community notification method.
Task 3: Post-Construction Services
3.1: Substantial and Final Completion
1. Provide site inspection to determine compliance with Contract Documents.
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2.
3.
4.
5.

Prepare punch-list of deficient work and corrective actions.
Finalize all contract bid items payment, change orders, and resolution of claims.
Recommend to City as to release of payments and retention to Contractor.
Review contractor’s record drawings, Operations and Maintenance manuals and
warranties for completeness and accuracy.
6. Provide final Environmental mitigation report.
7. Prepare the necessary project closeout documentation to meet federal and state
requirements and the Contract Documents.
8. Set-up and coordinate contractor-provided training of City staff as required by the
Contract Documents for items such as irrigation controllers, electrical items and traffic
signals.

3.2: Record Compilation and Coordination
1. Prepare and submit a complete set of organized construction contract documentation.
2. Prepare final construction project report per LAPM.
3. Establishing a record file organized and maintained in a manner that permits inspection
by the local agency, Caltrans and FHWA, per LAPM.
4. Obtaining warranty and lien release information from Contractor.
5. File Notice of Completion.
6. Resolve any warranty issues. Return to the site at month 10 of the 12 month warranty
period and review operating conditions with City staff in order to identify any
outstanding issues related to the project.
7. Deliver final project files for contract administration.
ASSUMPTIONS
1. Hourly rates include all overhead, fringe, and profit unless otherwise noted in Exhibit
“C”.
2. No allowance for overtime or double shifts has been made. Overtime hours and
additional shifts, if necessary, to be determined with specific approval from City as
provided for in this Agreement if any such shifts would exceed the relevant not-toexceed compensation provided in this Agreement.
3. Equipment, supplies, and incidental costs included in labor rates unless otherwise noted
in Exhibit “C”.
4. Estimate is based on a 18-month construction duration.
5. Escalation for work beyond the term of this Agreement is not accounted for.
6. A field office for consultant’s use will be provided by City.
7. [RESERVED BY AGREEMENT OF THE PARTIES.]
8. No work beyond the hours included in the cost proposal to be performed unless
specifically approved by the City as provided for in this Agreement.
9. Submittal Reviews cost estimate assumes original and one revision for each submittal
(Shop Drawings, WQCP, etc).
10. Pre-Fabrication Meetings and PQR Witnessing cost estimate assumes one revision and
two week of welder qualification welding and PQR testing.
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11. Source Inspection of Structural Steel Fabrication (Adobe Creek POE) cost estimate
assumes 6 months inspections in the shop for the primary structural steel members at
21 days per month.
12. Source Inspection of Other Materials (HS Bolts, Hoops, etc) cost estimate includes
inspection and travel and cost for inspection of HS bolts, anchor bolts, hoops, and ST-30
modified bridge railing.
13. Field Inspections by Alta Vista cost estimate assumes one (1) week of as-needed support
in the field.
14. SIQMP Compliance, Audit and Closeout Documentation cost estimate includes
preparation of monthly SMR Reports, audits & responses, and project closeout.
15. Structure Concrete Mix Design Review cost estimate assumes two mix design submittal
and reviews per METS.
16. Structural Backfill sampling and testing cost estimate assumes backfill operations for 3
days a week over 6 weeks with compactions at subgrade, and two lifts of aggregate base
material.
17. Portland Cement Concrete sampling and testing cost estimate assumes two trial batch,
plus mix renewal with approximately 28 days’ worth of concrete pours over an
estimated 3 months of structural pours.
18. Estimated costs for sampling and testing of Structural Backfill and Portland Cement
Concrete outlined in Items 16 and 17 above, include an allowance for retesting within
the time assumptions outlined. It is further assumed that the contractor will be back
charged for retesting costs as permitted by the Contract Specifications.
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EXHIBIT “B”
SCHEDULE OF PERFORMANCE
CONSULTANT shall perform the Services so as to complete each milestone within the number
of weeks specified below. The time to complete each milestone may be increased or decreased
by mutual written agreement of the project managers for CONSULTANT and CITY so long as
all work is completed within the term of the Agreement. CONSULTANT shall provide a
detailed schedule of work consistent with the schedule below within 2 weeks of receipt of the
notice to proceed (“NTP”) from the CITY.

Milestones

Completion
No. of Weeks
From NTP

1.

Task 1: Pre-Construction Phase Services

104

2.

Task 2: Construction Phase Services

104

3.

Task 3: Post-Construction Phase Services

104

Professional Services
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EXHIBIT “C”
COMPENSATION
The CITY agrees to compensate the CONSULTANT for Services performed in accordance with
the terms and conditions of this Agreement, and as set forth in the budget schedule below.
Compensation shall be calculated based on the hourly rates set forth in the budget schedule
below up to the not to exceed budget amount for each task set forth below.
The CITY’s Project Manager may approve in writing the transfer of budget amounts between
any of the tasks or categories listed below, provided that the total compensation for Basic
Services (defined in Section 4), including any specified reimbursable expenses, and the total
compensation for Additional Services, if any, do not exceed the amounts set forth in Section 4 of
this Agreement.
The budget schedule table follows on the next page.
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BUDGET SCHEDULE
Labor Categories
(e.g., Consultant, Sr. Consultant, etc.)

Est.
Hours

Resident Engineer

60

$ 198.63

$

11,917.89

Structure Rep. (subcontractor Park Engineering)

60

$ 178.19

$

10,691.47

Field Engineer (Structures) (Park Engineering)

30

$ 132.15

$

3,964.45

Field Engineer (Roadway)

30

$ 143.84

$

4,315.10

Office Engineer

60

$ 79.95

$

4,797.29

$

35,686.19

Scope

Task 1:
Pre-Construction
Phase Services

NOT TO EXCEED AMOUNT
Hourly
Rate

TOTAL NOT TO EXCEED, TASK 1

Task 2:
Construction
Phase Services

Extended Rate
Not-to Exceed

Resident Engineer

1800

$ 198.63

$

357,536.59

Structure Rep. (Park Engineering)

900

$ 178.19

$

160,372.04

Field Engineer (Structures) (Park Engineering)

900

$ 132.15

$

118,933.36

Field Engineer (Roadway)

1800

$ 143.84

$

258,905.81

Office Engineer

720

$ 79.95

$

57,567.50

Labor*

$

95,761.00

Reimbursable expenses, materials testing laboratory

$

34,239.00

Labor*

$

330,061.00

Reimbursable expenses, travel & Other Direct Costs

$

39,939.00

Materials Testing Allowance (subcontractor Alta Vista*)

Source Inspection Allowance (Alta Vista*)

Summary, reimbursable expenses (above): $74,178.00
Consisting of:
Materials testing laboratory $ 34,239.00 (Alta Vista)
Travel & Other Direct Costs $ 39,939.00 (Alta Vista)
TOTAL NOT TO EXCEED, TASK 2

$ 1,453,315.30
Resident Engineer

100

$ 198.63

$

19,863.14

Structure Rep. (Park Engineering)

60

$ 178.19

$

10,691.47

Field Engineer (Structures) (Park Engineering)

60

$ 132.15

$

7,928.89

Field Engineer (Roadway)

100

$ 143.84

$

14,383.66

Office Engineer

100

$ 79.95

$

7,995.49

TOTAL NOT TO EXCEED, TASK 3

$

60,862.65

TOTAL NOT TO EXCEED (TASKS 1 – 3)

$ 1,549,864.14

Additional Services (per Section 4 of this Agreement) not to exceed

$

Maximum Total Compensation not to exceed

$ 1,704,850.14

Task 3:
PostConstruction
Services

*Alta Vista labor rates per hour:

Materials Engineer
$175
Assistant Materials Engineer $145
Dispatch (Admin Clerk)
$88
Roadway Material Tech
$120

Admin
Project Manager
Senior Materials Engineer
Technical Expert

$88
$235
$195
$300

154,986.00

Senior Insp./NDT Level II $200
NDT Level III
$200
AWS CWI Inspector
$125
ASNT NDT II Senior Insp. $145
Professional Services
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REIMBURSABLE EXPENSES
The administrative, overhead, secretarial time or secretarial overtime, word processing,
photocopying, telecommunications, in-house printing, insurance and other ordinary
business expenses are included within the scope of payment for services and are not
reimbursable expenses hereunder.
Reimbursable expenses, if any are specified as reimbursable under this section, will be
reimbursed at cost.
A. Travel outside the San Francisco Bay Area, including transportation and meals, if
specified as reimbursable, will be reimbursed at actual cost subject to the City of Palo
Alto’s policy for reimbursement of travel and meal expenses.
B. Long distance telephone service charges, cellular phone service charges, facsimile
transmission and postage charges, if specified as reimbursable, will be reimbursed at actual
cost.
All requests for reimbursement of expenses shall be accompanied by appropriate backup
documentation and information. Any expense anticipated to be more than $500 shall be
approved in advance by the CITY’s Project Manager.
A breakdown of reimbursable expenses follows in the table commencing on the next page.
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Breakdown of Reimbursable Expenses
Materials Testing Laboratory Expenses
Classification

Each

Breakdown

Coarse Aggregate Testing
Los Angeles Rattler CTM 211

4

Cleanness Value CTM 227

16

Sieve Analysis CTM 202

16

Specific Gravity and Absorption CTM 206

4

Assumed two mix designs each with mix renewal, specifications
require LA Rattler Testing prior to mix approval
Assumed 16 QA inspections of plant operations (coarse agg.) based
on specification testing every 300 cu.yds or each day, whichever is
greater over an estimated 3 months.
Assumed two mix designs each with mix renewal, specifications
require specific gravity testing prior to mix approval

Fine Aggregate Testing
Organic Impurities CTM 213

4

Durability CTM 229

16

Sand Equivalent CTM 217

16

Sieve Analysis CTM 202

16

Specific Gravity and Absorption CTM 207

4

Assumed two mix designs each with mix renewal, specifications
requires LA Rattler Testing prior to mix approval
Assumed 16 QA inspections of plant operations (fine agg.) based on
specification testing of aggregate every 300 cu.yds or each day
whichever is greater over an estimated 3 months of structural
pours. Assumption of 16 pour operations over a 3 month period
Assumed two mix designs each with mix renewal, specifications
require specific gravity testing prior to mix approval

Coarse and Fine Aggregate
Sodium Sulfate Soundness CTM 214

4

Sieve Analysis CTM 202

16

Assumed two mix designs each with mix renewal, each
specifications requires soundness testing of aggregate prior to mix
approval
Assumed 16 QA inspections of combined aggregate testing during
plant operations, specifications require testing QA testing every
300 cu.yds or each day whichever is greater. Assumptions of 16
pour operations over an estimated 3 months.

Laboratory Concrete Testing
Compressive Strength of Cylinders (CTM 521)

28

Assumed 2 cylinders per break day at 7 and 28 days over an
estimated 7 pour days. Cylinder testing to represent 300 cu.yds or
each day of operations whichever is greater.

Verification of Source/Production
Sieve Analysis CTM 202

16

Lab testing SE CTM 217

16

Relative Compaction CTM 216

20

Materials Testing Lab. ~ Subtotal Not to Exceed

Assumed 16 QA inspections structural backfill material,
specifications require testing 1 every 3,000 tons or 2,000 cu.yds.
Assumed 16 QA inspections structural backfill material,
specifications require testing 1 every 3,000 tons or 2,000 cu.yds.
Assumed compaction testing of backfill operations at 3 days a week
over 6 weeks with 2 additional retests with each compaction test
not representing over 2,000 sq.yds.
$

34,239.00

(Table continued on the next page.)
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Breakdown of Reimbursable Expenses (Continued)
Travel & Other Direct Costs (ODC) Expenses
Classification

Each

Breakdown

PQR Witnessing
Travel - Air

2

Travel - Lodging

10

Travel - Per Diem

10

Assume 2 trips for travel of PQR testing, each trip no longer than a
week to witness welding and testing of PQR
Lodging of PQR testing, 2 trips no longer than a week each for a
total of 10 days
Per diem costs assumed for 10 days based on above travel needs

Steel Fabrication (Adobe Creek POE)
Travel - Air

2

Travel - Lodging

180

Travel - Per Diem

180

Two trips to witness fabrication of Adobe Creek POE over an
estimated 36 weeks
Assumed continuous lodging for 25-26 weeks of fabrication at an
estimated 180 days total
Per diem costs for estimated 180 days based on above travel
needs.

Source Inspection of Other Materials
Travel - Air

6

Travel - Lodging

18

Travel - Per Diem

18

Travel - Rental Car

18

Travel & ODC ~ Subtotal Not to Exceed

Assumed 6 inspections for various materials including HS Bolts,
Hoops, Misc Steel, handrails, etc.
Assumed trips are 3 days each over 6 assumed trips totaling 18
days of lodging
Per diem costs for estimated 18 days of source inspection for
various materials
Estimated rental car cost per day over assumed 18 days of source
inspection based on above needs
$

39,939.00

Reimbursable Expenses ~ Total Not to Exceed: $

74,178.00

ADDITIONAL SERVICES
The CONSULTANT shall provide Additional Services (defined in Section 4) only by
advanced, written authorization from the CITY. The CONSULTANT, at the CITY’s
Project Manager’s request, shall submit a detailed written proposal including a proposed
scope of services, schedule of performance, and maximum compensation, including any
reimbursable expenses, for such services based on the rates set forth in this Exhibit C.
The Additional Services scope, schedule and maximum compensation shall be negotiated
and agreed to in writing by the CITY’s Project Manager and CONSULTANT prior to
commencement of such services. Payment for and performance of Additional Services is
subject to all requirements and restrictions in this Agreement.
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EXHIBIT “D”
INSURANCE REQUIREMENTS
CONTRACTORS TO THE CITY OF PALO ALTO (CITY), AT THEIR SOLE EXPENSE, SHALL FOR THE TERM OF THE CONTRACT
OBTAIN AND MAINTAIN INSURANCE IN THE AMOUNTS FOR THE COVERAGE SPECIFIED BELOW, AFFORDED BY
COMPANIES WITH AM BEST’S KEY RATING OF A-:VII, OR HIGHER, LICENSED OR AUTHORIZED TO TRANSACT
INSURANCE BUSINESS IN THE STATE OF CALIFORNIA.
AWARD IS CONTINGENT ON COMPLIANCE WITH CITY’S INSURANCE REQUIREMENTS, AS SPECIFIED, BELOW:
MINIMUM LIMITS
REQUIRED

TYPE OF COVERAGE

YES
YES

WORKER’S COMPENSATION
EMPLOYER’S LIABILITY

YES

GENERAL LIABILITY, INCLUDING
PERSONAL INJURY, BROAD FORM
PROPERTY DAMAGE BLANKET
CONTRACTUAL, AND FIRE LEGAL
LIABILITY

YES

AUTOMOBILE LIABILITY, INCLUDING
ALL OWNED, HIRED, NON-OWNED

PROFESSIONAL LIABILITY,
INCLUDING, ERRORS AND OMISSIONS,
MALPRACTICE (WHEN APPLICABLE),
AND NEGLIGENT PERFORMANCE

YES

YES

REQUIREMENT

EACH
OCCURRENCE

AGGREGATE

STATUTORY
STATUTORY
BODILY INJURY

$1,000,000

$1,000,000

PROPERTY DAMAGE

$1,000,000

$1,000,000

BODILY INJURY & PROPERTY DAMAGE
COMBINED.
BODILY INJURY
EACH PERSON
EACH OCCURRENCE

$1,000,000

$1,000,000

$1,000,000
$1,000,000
$1,000,000

$1,000,000
$1,000,000
$1,000,000

PROPERTY DAMAGE

$1,000,000

$1,000,000

BODILY INJURY AND PROPERTY
DAMAGE, COMBINED

$1,000,000

$1,000,000

ALL DAMAGES

$1,000,000

THE CITY OF PALO ALTO IS TO BE NAMED AS AN ADDITIONAL INSURED: CONTRACTOR, AT ITS SOLE COST AND
EXPENSE, SHALL OBTAIN AND MAINTAIN, IN FULL FORCE AND EFFECT THROUGHOUT THE ENTIRE TERM OF ANY
RESULTANT AGREEMENT, THE INSURANCE COVERAGE HEREIN DESCRIBED, INSURING NOT ONLY CONTRACTOR AND ITS
SUBCONSULTANTS, IF ANY, BUT ALSO, WITH THE EXCEPTION OF WORKERS’ COMPENSATION, EMPLOYER’S LIABILITY
AND PROFESSIONAL INSURANCE, NAMING AS ADDITIONAL INSUREDS CITY, ITS COUNCIL MEMBERS, OFFICERS,
AGENTS, AND EMPLOYEES.

I.

INSURANCE COVERAGE MUST INCLUDE:

A.

A CONTRACTUAL LIABILITY ENDORSEMENT PROVIDING INSURANCE COVERAGE FOR
CONTRACTOR’S AGREEMENT TO INDEMNIFY CITY.

II.

CONTACTOR MUST SUBMIT CERTIFICATES(S) OF INSURANCE EVIDENCING REQUIRED COVERAGE AT
THE FOLLOWING URL: https://www.planetbids.com/portal/portal.cfm?CompanyID=25569.

III.

ENDORSEMENT PROVISIONS, WITH RESPECT TO THE INSURANCE AFFORDED TO “ADDITIONAL
INSUREDS”
A.

PRIMARY COVERAGE

WITH RESPECT TO CLAIMS ARISING OUT OF THE OPERATIONS OF THE NAMED INSURED, INSURANCE AS
AFFORDED BY THIS POLICY IS PRIMARY AND IS NOT ADDITIONAL TO OR CONTRIBUTING WITH ANY OTHER
INSURANCE CARRIED BY OR FOR THE BENEFIT OF THE ADDITIONAL INSUREDS.

B.

CROSS LIABILITY
Professional Services
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THE NAMING OF MORE THAN ONE PERSON, FIRM, OR CORPORATION AS INSUREDS UNDER THE POLICY
SHALL NOT, FOR THAT REASON ALONE, EXTINGUISH ANY RIGHTS OF THE INSURED AGAINST ANOTHER,
BUT THIS ENDORSEMENT, AND THE NAMING OF MULTIPLE INSUREDS, SHALL NOT INCREASE THE TOTAL
LIABILITY OF THE COMPANY UNDER THIS POLICY.

C.

NOTICE OF CANCELLATION

1.

IF THE POLICY IS CANCELED BEFORE ITS EXPIRATION DATE FOR ANY REASON
OTHER THAN THE NON-PAYMENT OF PREMIUM, THE CONSULTANT SHALL PROVIDE
CITY AT LEAST A THIRTY (30) DAY WRITTEN NOTICE BEFORE THE EFFECTIVE DATE
OF CANCELLATION.

2.

IF THE POLICY IS CANCELED BEFORE ITS EXPIRATION DATE FOR THE NONPAYMENT OF PREMIUM, THE CONSULTANT SHALL PROVIDE CITY AT LEAST A TEN
(10) DAY WRITTEN NOTICE BEFORE THE EFFECTIVE DATE OF CANCELLATION.

VENDORS ARE REQUIRED TO FILE THEIR EVIDENCE OF INSURANCE
AND ANY OTHER RELATED NOTICES WITH THE CITY OF PALO ALTO
AT THE FOLLOWING URL:
HTTPS://WWW.PLANETBIDS.COM/PORTAL/PORTAL.CFM?COMPANYID=25569
OR
HTTP://WWW.CITYOFPALOALTO.ORG/GOV/DEPTS/ASD/PLANET_BIDS_HOW_TO.ASP

Professional Services
Rev. April 17, 2018
27

DocuSign Envelope ID: 481F5482-2992-4E80-8F75-8E35FD74782E
Attachment A

EXHIBIT “E”
DIR REGISTRATION FOR PUBLIC WORKS CONTRACTS
This Exhibit shall apply only to a contract for public works construction, alteration, demolition,
repair or maintenance work, CITY will not accept a bid proposal from or enter into this
Agreement with CONSULTANT without proof that CONSULTANT and its listed
subcontractors are registered with the California Department of Industrial Relations (“DIR”) to
perform public work, subject to limited exceptions. City requires CONSULTANT and its listed
subcontractors to comply with the requirements of SB 854.
CITY provides notice to CONSULTANT of the requirements of California Labor Code section
1771.1(a), which reads:
“A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject
to the requirements of Section 4104 of the Public Contract Code, or engage in the performance
of any contract for public work, as defined in this chapter, unless currently registered and
qualified to perform public work pursuant to Section 1725.5. It is not a violation of this section
for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the
Business and Professions Code or Section 10164 or 20103.5 of the Public Contract Code,
provided the contractor is registered to perform public work pursuant to Section 1725.5 at the
time the contract is awarded.”
CITY gives notice to CONSULTANT and its listed subcontractors that CONSULTANT is
required to post all job site notices prescribed by law or regulation and CONSULTANT is
subject to SB 854-compliance monitoring and enforcement by DIR.
CITY requires CONSULTANT and its listed subcontractors to comply with the requirements of
Labor Code section 1776, including:
Keep accurate payroll records, showing the name, address, social security number, work
classification, straight time and overtime hours worked each day and week, and the actual per
diem wages paid to each journeyman, apprentice, worker, or other employee employed by,
respectively, CONSULTANT and its listed subcontractors, in connection with the Project.
The payroll records shall be verified as true and correct and shall be certified and made available
for inspection at all reasonable hours at the principal office of CONSULTANT and its listed
subcontractors, respectively.
At the request of CITY, acting by its project manager, CONSULTANT and its listed
subcontractors shall make the certified payroll records available for inspection or furnished upon
request to the project manager within ten (10) days of receipt of CITY’s request.
CITY requests CONSULTANT and its listed subcontractors to submit the certified
•payroll
records to the project manager at the end of each week during the Project.
If the certified payroll records are not produced to the project manager within the 10-day period,
then CONSULTANT and its listed subcontractors shall be subject to a penalty of one hundred
Professional Services
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dollars ($100.00) per calendar day, or portion thereof, for each worker, and CITY shall withhold
the sum total of penalties from the progress payment(s) then due and payable to
CONSULTANT.
Inform the project manager of the location of CONSULTANT’s and its listed subcontractors’
payroll records (street address, city and county) at the commencement of the Project, and also
provide notice to the project manager within five (5) business days of any change of location of
those payroll records.
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ACORD®
~

DATE (MM/DD/YYYY)

I

CERTIFICATE OF LIABILITY INSURANCE

06/12/2019

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).
CONTACT
PRODUCER
Olga Brick
NAME:
FAX
PHONE
Brick Insurance Agency
(925) 687-6263
I (A/C, No):
(A/C, No, Ext): (925) 687-6262
E-MAIL
2975 Treat Blvd., Suite #D-2
ADDRESS: brickins@pacbell.net
INSURER(S) AFFORDING COVERAGE

Concord

CA 94518

INSURED

INSURER A :
INSURER B :

Zoon Engineering, Inc

INSURER C :

2727 Lariat Ln

INSURER D :

NAIC #

TRAVELERS PROP CAS CO OF AMERICA
TRAVELERS PROP CAS CO OF AMERICA
TRAVELERS 1ST CHOICE

25674
25674
31194

INSURER E :

Walnut Creek

CA 94596

COVERAGES

INSURER F :

CERTIFICATE NUMBER:

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
INSR
LTR

ADDL SUBR
INSD WVD

TYPE OF INSURANCE

X

POLICY NUMBER

POLICY EFF
POLICY EXP
(MM/DD/YYYY) (MM/DD/YYYY)

COMMERCIAL GENERAL LIABILITY

•

~

[X] OCCUR

CLAIMS-MADE

~

A

680 6H128204-19

~

01/03/2019 01/03/2020

GEN'L AGGREGATE LIMIT APPLIES PER:
PROPOLICY
LOC
JECT

P9 •

•

OTHER:

~

~

A

X

OWNED
AUTOS ONLY
HIRED
AUTOS ONLY

x

X

$

MED EXP (Any one person)

$

PERSONAL & ADV INJURY

$

GENERAL AGGREGATE

$

PRODUCTS - COMP/OP AGG

$

COMBINED SINGLE LIMIT
(Ea accident)
BODILY INJURY (Per person)

$

$

2,000,000
1,000,000
5,000
2,000,000
4,000,000
4,000,000

$

AUTOMOBILE LIABILITY

ANY AUTO

LIMITS

EACH OCCURRENCE
DAMAGE TO RENTED
PREMISES (Ea occurrence)

SCHEDULED
AUTOS
NON-OWNED
AUTOS ONLY

BA 4K075342-19

01/03/2019 01/03/2020

1,000,000

$

BODILY INJURY (Per accident) $
PROPERTY DAMAGE
(Per accident)

$
$

A

X

UMBRELLA LIAB
EXCESS LIAB

I I

B

H

OCCUR

CUP-3006X790-19

CLAIMS-MADE

DED
RETENTION $
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY
Y/N
ANY PROPRIETOR/PARTNER/EXECUTIVE
N
OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)
If yes, describe under
DESCRIPTION OF OPERATIONS below

•

01/03/2019 01/03/2020

EACH OCCURRENCE

$

AGGREGATE

$
$

STATUTE I
ER
XI PER
IOTHN/A

UB-0N723799-19

01/03/2019 01/03/2020

E.L. EACH ACCIDENT

$

E.L. DISEASE - EA EMPLOYEE $
E.L. DISEASE - POLICY LIMIT

Professional Liability
C

5,000,000

106427000

01/03/2019 01/03/2020

$

1,000,000
1,000,000
1,000,000
2 Mill Ea Claim
2 Mill Aggregate

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

If required by written contractual agreement, City of Palo Alto, its council members, officers, agents, and employees shall be additionally insured as per
provisions of attached endorsements CGD 381 09 15 and CA T4 20 02 15.

CERTIFICATE HOLDER

CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

City of Palo Alto

AUTHORIZED REPRESENTATIVE

250 Hamilton Avenue
Palo Alto

ACORD 25 (2016/03)

CA 94301

~~

~~a:=:::,

© 1988-2015 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD
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COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED
(ARCHITECTS, ENGINEERS AND SURVEYORS)
This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART
1.

The following is added to SECTION II - WHO IS
AN INSURED:
Any person or organization that you agree in a
"written contract requiring insurance" to include as
an additional insured on this Coverage Part, but:

a. Only with respect to liability for "bodily injury",
"property damage" or "personal injury"; and
b.

If, and only to the extent that, the injury or
damage is caused by acts or omissions of
you or your subcontractor in the performance
of "your work" to which the "written contract
requiring insurance" applies, or in connection
with premises owned by or rented to you.

The person or organization does not qualify as an
additional insured:

c. With respect to the independent acts or
omissions of such person or organization; or

d. For "bodily injury", "property damage" or
"personal injury" for which such person or
organization has assumed liability in a
contract or agreement.
The insurance provided to such additional insured
is limited as follows:

e. This insurance does not apply on any basis to
any person or organization for which
coverage as an additional insured specifically
is added by another endorsement to this
Coverage Part.

f.

h. This insurance does not apply to "bodily
injury" or "property damage" caused by "your
work" and included in the "productscompleted operations hazard" unless the
"written
contract
requiring
insurance"
specifically requires you to provide such
coverage for that additional insured, and then
the insurance provided to the additional
insured applies only to such "bodily injury" or
"property damage" that occurs before the end
of the period of time for which the "written
contract requiring insurance" requires you to
provide such coverage or the end of the
policy period, whichever is earlier.

2. The following is added to Paragraph 4.a. of
SECTION IV - COMMERCIAL
LIABILITY CONDITIONS:

GENERAL

The insurance provided to the additional insured
is excess over any valid and collectible other
insurance, whether primary, excess, contingent or
on any other basis, that is available to the
additional insured for a loss we cover. However, if
you specifically agree in the "written contract
requiring insurance" that this insurance provided
to the additional insured under this Coverage Part
must apply on a primary basis or a primary and
non-contributory basis, this insurance is primary
to other insurance available to the additional
insured which covers that person or organizations
as a named insured for such loss, and we will not
share with the other insurance, provided that:

This insurance does not apply to the
rendering of or failure to render any
"professional services".

(1) The "bodily injury" or "property damage" for
which coverage is sought occurs; and

g. In the event that the Limits of Insurance of the

(2) The "personal injury" for which coverage is
sought arises out of an offense committed;

Coverage Part shown in the Declarations
exceed the limits of liability required by the
"written contract requiring insurance", the
insurance provided to the additional insured
shall be limited to the limits of liability required
by that "written contract requiring insurance".
This endorsement does not increase the
limits of insurance described in Section Ill Limits Of Insurance.
CG DJ 81 0915

after you have signed that "written contract
requiring insurance". But this insurance provided
to the additional insured still is excess over valid
and collectible other insurance, whether primary,
excess, contingent or on any other basis, that is
available to the additional insured when that
person or organization is an additional insured
under any other insurance.

© 2015 The Travelers Indemnity Company. All rights reserved.
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COMMERCIAL GENERAL LIABILITY

3.

The following is added to Paragraph 8., Transfer
Of Rights Of Recovery Against Others To Us,
of SECTION IV - COMMERCIAL GENERAL
LIABILITY CONDITIONS:
We waive any right of recovery we may have
against any person or organization because of
payments we make for "bodily injury", "property
damage" or "personal injury" arising out of "your
work" performed by you, or on your behalf, done
under a "written contract requiring insurance" with
that person or organization. We waive this right
only where you have agreed to do so as part of
the "written contract requiring insurance" with
such person or organization signed by you
before, and in effect when, the "bodily injury" or
"property damage" occurs, or the "personal injury"
offense is committed.

Page 2 of 2

4. The

following definition
DEFINITIONS Section:

is

added

to

the

"Written contract requiring insurance" means that
part of any written contract under which you are
required to include a person or organization as an
additional insured on this Coverage Part,
provided that the "bodily injury" and "property
damage" occurs and the "personal injury" is
caused by an offense committed:

a. After you have signed that written contract;
b. While that part of the written contract is in
effect; and

c. Before the end of the policy period.

© 2015 The Travelers Indemnity Company. All rights reserved.
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

AUTO COVERAGE PLUS ENDORSEMENT
This endorsement modifies insurance provided under the following:
BUSINESS AUTO COVERAGE FORM
GENERAL DESCRIPTION OF COVERAGE - This endorsement broadens coverage. However, coverage for any
injury, damage or medical expenses described in any of the provisions of this endorsement may be excluded or
limited by another endorsement to the Coverage Part, and these coverage broadening provisions do not apply to
the extent that coverage is excluded or limited by such an endorsement. The following listing is a general coverage description only. Limitations and exclusions may apply to these coverages. Read all the provisions of this endorsement and the rest of your policy carefully to determine rights, duties, and what is and is not covered.
A. BLANKET ADDITIONAL INSURED
B. EMPLOYEE HIRED AUTO

H. AUDIO, VISUAL AND DATA ELECTRONIC
EQUIPMENT - INCREASED LIMIT

C. EMPLOYEES AS INSURED

I.

WAIVER OF DEDUCTIBLE - GLASS

D. SUPPLEMENTARY PAYMENTS - INCREASED
LIMITS

J.

PERSONAL PROPERTY

K. AIRBAGS

E. TRAILERS - INCREASED LOAD CAPACITY

L. AUTO LOAN LEASE GAP

F.

M. BLANKET WAIVER OF SUBROGATION

HIRED AUTO PHYSICAL DAMAGE

G. PHYSICAL DAMAGE - TRANSPORTATION
EXPENSES - INCREASED LIMIT

performing duties related to the conduct of
your business.

A. BLANKET ADDITIONAL INSURED

The following is added to Paragraph A.1., Who Is
An Insured, of SECTION II - COVERED AUTOS
LIABILITY COVERAGE:
Any person or organization who is required under
a written contract or agreement between you and
that person or organization, that is signed and
executed by you before the "bodily injury" or
"property damage" occurs and that is in effect
during the policy period, to be named as an additional insured is an "insured" for Covered Autos
Liability Coverage, but only for damages to which
this insurance applies and only to the extent that
person or organization qualifies as an "insured"
under the Who Is An Insured provision contained
in Section 11.
B. EMPLOYEE HIRED AUTO
1.

The following is added to Paragraph A.1.,
Who Is An Insured, of SECTION II - COVERED AUTOS LIABILITY COVERAGE:
An "employee" of yours is an "insured" while
operating a covered "auto" hired or rented
under a contract or agreement in an "employee's" name, with your permission, while

CA T4 20 0215

2.

The following replaces Paragraph b. in B.5.,
Other Insurance, of SECTION IV - BUSINESS AUTO CONDITIONS:
b.

For Hired Auto Physical Damage Coverage, the following are deemed to be covered "autos" you own:
(1) Any covered "auto" you lease, hire,

rent or borrow; and
(2) Any covered "auto" hired or rented by

your "employee" under a contract in
an "employee's" name, with your
permission, while performing duties
related to the conduct of your business.
However, any "auto" that is leased, hired,
rented or borrowed with a driver is not a
covered "auto".
C. EMPLOYEES AS INSURED

The following is added to Paragraph A.1., Who Is
An Insured, of SECTION II - COVERED AUTOS
LIABILITY COVERAGE:

© 2015 The Travelers Indemnity Company. All rights reserved.
Includes copyrighted material of Insurance Services Office, Inc. with its permission.

Page 1 of 3

DocuSign Envelope ID: 481F5482-2992-4E80-8F75-8E35FD74782E
Attachment A

COMMERCIAL AUTO

Any "employee" of yours is an "insured" while using a covered "auto" you don't own, hire or borrow
in your business or your personal affairs.
D. SUPPLEMENTARY PAYMENTS
LIMITS
1.

(2) An adjustment for depreciation and physical

condition will be made in determining actual
cash value in the event of a total "loss".
(3) If a repair or replacement results in better

INCREASED

than like kind or quality, we will not pay for the
amount of betterment.

The following replaces Paragraph A.2.a.(2) of
SECTION II - COVERED AUTOS LIABILITY
COVERAGE:

(4) A deductible equal to the highest Physical

Damage deductible applicable to any owned
covered "auto".

(2) Up to $3,000 for cost of bail bonds (in-

(5) This Coverage Extension does not apply to:

cluding bonds for related traffic law violations) required because of an "accident"
we cover. We do not have to furnish
these bonds.
2.

The following replaces Paragraph A.2.a.(4) of
SECTION II - COVERED AUTOS LIABILITY
COVERAGE:
(4) All reasonable expenses incurred by the

(a) Any "auto" that is hired, rented or bor-

rowed with a driver; or
(b) Any "auto" that is hired, rented or bor-

rowed from your "employee".
G. PHYSICAL DAMAGE - TRANSPORTATION
EXPENSES - INCREASED LIMIT

The following replaces the first sentence in Paragraph A.4.a., Transportation Expenses, of
SECTION Ill - PHYSICAL DAMAGE COVER-

"insured" at our request, including actual
loss of earnings up to $500 a day because of time off from work.

AGE:

E. TRAILERS - INCREASED LOAD CAPACITY

We will pay up to $50 per day to a maximum of
$1,500 for temporary transportation expense incurred by you because of the total theft of a covered "auto" of the private passenger type.

The following replaces Paragraph C.1. of SECTION I - COVERED AUTOS:
1.

F.

"Trailers" with a load capacity of 3,000
pounds or less designed primarily for travel
on public roads.

H. AUDIO, VISUAL AND DATA ELECTRONIC
EQUIPMENT - INCREASED LIMIT

HIRED AUTO PHYSICAL DAMAGE

The following is added to Paragraph A.4., Coverage Extensions, of SECTION Ill - PHYSICAL
DAMAGE COVERAGE:

Paragraph C.1.b. of SECTION Ill - PHYSICAL
DAMAGE COVERAGE is deleted.

I.

The following is added to Paragraph D., Deductible, of SECTION Ill - PHYSICAL DAMAGE

Hired Auto Physical Damage Coverage

If hired "autos" are covered "autos" for Covered
Autos Liability Coverage but not covered "autos"
for Physical Damage Coverage, and this policy
also provides Physical Damage Coverage for an
owned "auto", then the Physical Damage Coverage is extended to "autos" that you hire, rent or
borrow subject to the following:

(1) The most we will pay for "loss" to any one
"auto" that you hire, rent or borrow is the
lesser of:

WAIVER OF DEDUCTIBLE - GLASS

COVERAGE:

No deductible for a covered "auto" will apply to
glass damage if the glass is repaired rather than
replaced.

J.

PERSONAL PROPERTY

The following is added to Paragraph A.4., Coverage Extensions, of SECTION Ill - PHYSICAL
DAMAGE COVERAGE:
Personal Property Coverage

(a) $50,000;

We will pay up to $400 for "loss" to wearing apparel and other personal property which is:

(b) The actual cash value of the damaged or

(1) Owned by an "insured"; and

stolen property as of the time of the
"loss"; or

(2) In or on your covered "auto".

(c) The cost of repairing or replacing the

This coverage only applies in the event of a total
theft of your covered "auto".

damaged or stolen property with other
property of like kind and quality.

No deductibles apply to Personal Property coverage.
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(2) Any:

K. AIRBAGS

The following is added to Paragraph B.3., Exclusions, of SECTION Ill
COVERAGE:

(a) Overdue lease or loan payments at the

PHYSICAL DAMAGE

time of the "loss";
(b) Financial

penalties imposed under a
lease for excessive use, abnormal wear
and tear or high mileage;

Exclusion 3.a. does not apply to "loss" to one or
more airbags in a covered "auto" you own that inflate due to a cause other than a cause of "loss"
set forth in Paragraphs A.1.b. and A.1.c., but
only:
a.

If that "auto" is a covered "auto" for Comprehensive Coverage under this policy;

b.

The airbags are not covered under any warranty; and

c.

The airbags were not intentionally inflated.

We will pay up to a maximum of $1,000 for any
one "loss".
L.

AUTO LOAN LEASE GAP

The following is added to Paragraph A.4., Coverage Extensions, of SECTION Ill - PHYSICAL
DAMAGE COVERAGE:
Auto Loan Lease Gap Coverage for Private
Passenger Type Vehicles

In the event of a total "loss" to a covered "auto" of
the private passenger type shown in the Schedule
or Declarations for which Physical Damage Coverage is provided, we will pay any unpaid amount
due on the lease or loan for such covered "auto"
less the following:
(1) The amount paid under the Physical Damage

Coverage Section of the policy for that "auto";
and

CA T4 20 0215

(c) Security deposits not returned by the les-

sor;
(d) Costs for extended warranties, Credit Life

Insurance, Health, Accident or Disability
Insurance purchased with the loan or
lease; and
(e) Carry-over balances from previous loans

or leases.
M. BLANKET WAIVER OF SUBROGATION

The following replaces Paragraph A.5., Transfer
Of Rights Of Recovery Against Others To Us,

of SECTION IV - BUSINESS AUTO CONDITIONS:
5.

Transfer Of Rights Of Recovery Against
Others To Us

We waive any right of recovery we may have
against any person or organization to the extent required of you by a written contract executed prior to any "accident" or "loss", provided that the "accident" or "loss" arises out of
the operations contemplated by such contract. The waiver applies only to the person or
organization designated in such contract.

© 2015 The Travelers Indemnity Company. All rights reserved.
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PROJECT AGREEMENT TO ADDRESS ALTERNATIVE MITIGATION
RESULTING FROM THE LOSS OF RECREATIONAL OPPORTUNITIES DUE TO
DEVELOPMENT RESULTING FROM STANFORD UNIVERSITY’S 2000
GENERAL USE PERMIT
for
The Highway 101 Pedestrian/Bicycle Overcrossing Project
by and between the County of Santa Clara and the City of Palo Alto
This Project Agreement to Address Alternative Mitigation Resulting from the Loss of
Recreational Opportunities Due to Development Resulting from Stanford University’s
2000 General Use Permit (this “Project Agreement”) is made and entered into between
the COUNTY OF SANTA CLARA, a political subdivision of the State of California
(hereinafter referred to as the “County”), and the CITY OF PALO ALTO, a California
chartered city and municipal corporation, (hereinafter referred to as the “Project
Applicant” or “City”).
RECITALS
WHEREAS, the Project Applicant submitted an application to the County for
funding for the Highway 101 Pedestrian/Bicycle Overcrossing Project, (hereinafter
referred to as “Project”), which Project is described in the attached Scope of Work
(Exhibit 1);
WHEREAS, the County Board of Supervisors, on November 20, 2012, reviewed
the merits of the Project Applicant’s proposal and found that the Project will mitigate the
significant environmental impacts on the availability of recreational facilities caused by
the development authorized under the Stanford University 2000 General Use Permit
(GUP);
WHEREAS, the County Board of Supervisors intends to provide grant funding
for the Project (the “Grant”) to the Project Applicant, as detailed in this Project
Agreement;
WHEREAS, the Project Applicant completed an Initial Study and Mitigated
Negative Declaration (collectively, “MND”) for the Project pursuant to the California
Environmental Quality Act (“CEQA”) and circulated the MND for public review from
September 1, 2017 to October 2, 2017;
WHEREAS, the Project Applicant’s City Council adopted the MND, including
the Mitigation, Monitoring and Reporting Program for the Project on November 27,
2017;

Page 1 of 16

Attachment B

WHEREAS, the Project Applicant obtained an Encroachment Permit from the
State of California Department of Transportation to construct the project improvements
within the State Highway 101 right-of-way in the City of Palo Alto on June 11, 2019;
NOW, THEREFORE, in consideration of the mutual promises, covenants and conditions
herein, the County and Project Applicant agree as follows:
SECTION I. PROJECT APPLICANT RESPONSIBILITIES
1. Project Applicant, at Project Applicant’s sole cost and expense (with the
exception of the Grant provided by County pursuant to this Project Agreement
and any funding provided to Project Applicant by other entities), will perform or
cause to be performed in the attached Scope of Work, and the Project Applicant
shall act as promptly as practicable and without unreasonable delay with respect
to such matters in relation to the Project. In performing the Project, the Project
Applicant will:
a. Prepare all environmental documents and take all other actions required
for approval and completion of the Project pursuant to the California
Environmental Quality Act and any rules and/or regulations promulgated
thereunder.
b. Secure all approvals by government agencies required for completion of
the Project.
c. Publicly acknowledge the Grant by providing a plaque permanently
affixed to the Project, or on a prominent location on the Project site,
visible to the public. The acknowledgement credit shall read: “Project
made possible in part by funding from the County of Santa Clara.” Project
Applicant will obtain County review and approval of the plaque/sign with
regard to the County acknowledgement credit prior to manufacture and
installation. County understands and agrees that County is not the sole
funder of this Project and that such plaque may also include reference to
other funders of the Project.
d. Publicly acknowledge the Grant by giving credit to the County in Projectrelated materials generated, contributed to or published by Project
Applicant for publicity or promotional purposes, including newsletters,
brochures, and Project Applicant’s internet website(s). Notwithstanding
the foregoing, County understands and agrees that Project Applicant is a
public entity in its own right, required by California law to conduct its
business in compliance with California public meeting and public records
laws, and that not every publication that is generated, contributed to or
published by Project Applicant regarding the Project may reference the
Grant by County, and that Project Applicant will exercise its reasonable
discretion in determining whether any Project-related materials that it
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generates, contributes to or publishes is for publicity or promotional
purposes.
e. Submit a Project progress report to the County no later than November 1
and May 1 of each year, until the Project is completed and reimbursement
received.
f. Provide any requested documentation about the Project to the County for
the County’s information before construction work begins in order to
assist the County’s determination that the Project is consistent with the
purposes of mitigating the adverse effect on recreational opportunities for
existing or new development approved by the 2000 Stanford University
General Use Permit. Notwithstanding the foregoing, County understands
and agrees that the Project will be a public work owned by the Project
Applicant, and that, except as expressly provided in this Project
Agreement, the County shall not have any approval or denial right with
regard to the Project, in whole or in part, including without limitation the
Project’s construction work or the methods, means or timing by which the
Project is carried out.
g. Expend Project Applicant’s Cash Contribution toward the Project as
identified in the Itemized Project Budget (Exhibit 2).
h. Make a presentation at a regularly scheduled Board meeting discussing the
completed Project within three (3) months of Project completion.
2. Capital Contributions by Parties to Project.
a. Project Applicant will expend the Grant exclusively for third party
expenses arising from services, permits, fees, labor, materials and
equipment required for the attached Scope of Work (“Eligible Costs”), and
consistent with the attached Itemized Project Budget for completion of the
Project. No contribution made by the County shall be used for Project
Applicant’s internal salary or administrative expenses, including office
overhead or expenses.
b. Project Applicant shall demonstrate expenditure of Project Applicant’s
Cash Contribution funds toward the Project identified in the attached
Itemized Project Budget (Exhibit 2) prior to reimbursement through the
Grant. Any additional funds (in addition to the Grant) needed to complete
the Project known at the time of the signing of this Project Agreement are
identified in the attached Itemized Project Budget.
c. County recognizes that the Project Budget identified in the attached
Itemized Project Budget is an estimate and may include a contingency. To
the extent Eligible Costs vary from this budget:
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i. Project budget savings shall inure to the benefit of the County
only, subject to any third party funding requirement that the third
party share in project savings; and
ii. Costs between Project elements may be adjusted to reflect actual
costs, however material changes (even if there is minor or no
change in cost) that would necessitate County funding of a nonmitigation element that the Project Applicant was financing with
other funds will not be reimbursed by the County. Project
Applicant is solely responsible for expenditures that may exceed
the Grant amount.
3. Prevailing Wages
The Project is a public work within the meaning of Labor Code Section 1720, to which
the provisions of Labor Code Section 1771 et seq. apply. The Project Applicant will
comply with all of the applicable provisions of the Labor Code, including, but not limited
to, payment or cause payment to be made, or prevailing wages. The Project Applicant
will include prevailing wage requirements in all agreements with third parties for work or
services needed to complete the Project, in compliance with applicable Labor Code
requirements.
SECTION II. OPERATION, MAINTENANCE, AND PUBLIC ACCESS
1. Operation and Maintenance
Upon completion of the Project, the Project Applicant will open the Project to the public,
and operate and maintain the Project for the benefit of the public. Ongoing maintenance
is solely the responsibility of the Project Applicant.
2. Public Access
The Project Applicant shall provide for continual use of the Project to the public except
to the extent required by necessary maintenance, repairs, improvements and/or exigent
circumstances, or to the extent Project Applicant determines is necessary in the exercise
of its reasonable discretion as a California charter city or is required by municipal, state
or federal laws or regulations, or orders of other governmental entities with jurisdiction
over the Project, such as, and without limitation, the California Department of
Transportation (Caltrans). Any Project closures shall temporary and limited to the time
reasonably required to resolve the situation necessitating the closure.
//
//
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SECTION III. COMPENSATION/REIMBURSEMENT
1. Reimbursement (Grant) Amount
The County will reimburse the Project Applicant the maximum Grant amount of four
million dollars ($4,000,000) for Eligible Costs. County’s obligation to pay is expressly
conditioned upon the Project Applicant’s demonstrated compliance with all of the
conditions of this Project Agreement.
2. Invoice Requirements
Project Applicant shall provide County a detailed, itemized invoice requesting
reimbursement of Eligible Costs containing information noted below. No advances will
be made. If a submitted reimbursement request is not complete, the County will return
the reimbursement request with deficiencies noted. The County, in its sole discretion,
may pay the part of the reimbursement request that is complete, or decline payment until
the reimbursement request is complete. All reimbursement requests shall include the
following information:
a. A letter itemizing Eligible Costs being claimed for reimbursement.
Itemizations shall clearly show the relationship between the Eligible Cost
and the matters listed in the attached Itemized Project Budget.
b. Clear copies of invoices that are for the Project and addressed to the
Project Applicant.
c. Evidence that all invoices have been paid. For example, a clear copy of
the front side of the check or warrant issued to pay said invoices, or a
receipt evidencing such payment. Account statements will not be
accepted.
d. Evidence that Project Applicant’s Cash Contribution identified in the
recitals was provided and expended.
e. A report on the status of the Project, which shall include construction
inspection reports.
Project Applicant may submit requests for reimbursement any time that it has claimable
expenditures exceeding a minimum of $1,000. However, Project Applicant shall send the
County reimbursement requests on a quarterly basis when it has claimable expenditures
during that quarter that exceed $1,000. The quarterly submittal dates are January 1, April
1, July 1, and October 1.
Requests for final payment of the County contribution (Grant) shall include:
(1) At least six (6) different photos of the Project; and
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(2) Demonstration of compliance with the acknowledgement required under
Section I, item 1(c) (a photograph of the installed sign will suffice); and
(3) A statement of how each one of the conditions noted in Section I, item (g) have
been met.
If the reimbursement request is satisfactory, the County will provide payment to the
Project Applicant within 30 days.
The County shall have received Project Applicant’s requests for reimbursement within
the Term of this Project Agreement set forth in Section V or any written extension
thereof. Upon expiration of the Term of this Project Agreement, the Grant will revert to
the County for reprogramming unless the Project Applicant has requested an extension to
the Term of the Project Agreement at least 30 days prior to expiration of the Term of the
Project Agreement and the Board of Supervisors has approved the extension. It is the
Project Applicant’s responsibility to keep track of the expiration of the Term of this
Project Agreement and to ensure that the Project is completed and reimbursements
submitted in advance of the Project Agreement’s expiration date.
3. Project Records, County Audit and Inspection
Project Applicant shall maintain Project records (including paper and electronic media, as
appropriate) showing compliance with all aspects of this Project Agreement for three (3)
years after completion of the Project or until all claims are settled, whichever occurs last.
All Project records shall be available to County within five (5) working days of County’s
reasonable notice. If the County determines that the Project Applicant used the Grant for
ineligible costs, or that other material terms of the Project Agreement were breached,
County may take any authorized actions under this Project Agreement and require the
Project Applicant to repay the Grant, with interest at the rate earned on the County’s
investments, and the cost of the audit.
In addition to an audit of Project records, County staff shall have reasonable access to the
Project during business hours any time during construction (except as may be required in
relation to safety concerns at the City’s sole and reasonable discretion), and, following
completion of the Project, during business hours following reasonable notice by County.
County personnel will follow any required safety protocols during construction.
SECTION IV. INDEMNIFICATION AND INSURANCE
Project Applicant shall agree to the indemnification requirements set forth in the attached
Exhibit 4—Insurance Requirements for Grant Agreement. During the construction
phase, the Project Applicant, at its sole cost and expense, shall provide the insurance set
forth in the attached Exhibit 4—Insurance Requirements for Grant Agreement. Per
Exhibit 3 — Current Certificate of Insurance, Project Applicant shall attach its insurance
certificate to all three copies of Project Agreement when submitting its signed Agreement
to the County for execution.
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SECTION V. TERM OF PROJECT AGREEMENT/EXTENSIONS
1.

Term

This Project Agreement shall become effective upon the last date of its full execution by
the parties and shall remain effective for five years or until completion of the Project
(defined as the filing by the City with the County of a Notice of Completion for the
Project) and reimbursement by the County, whichever occurs first (the “Term”).
2.

Extension

The Board of Supervisors may approve an extension of the Term of this Project
Agreement. To allow sufficient time for processing the request, the Project Applicant
shall make a written request for the extension at least 30 days prior to the expiration of
the Term of the Project Agreement. Any extension shall be executed in accordance with
subdivision 1 (“Complete Agreement; Amendment”) of Section VIII (“Miscellaneous”)
of this Project Agreement.
SECTION VI. PROJECT APPLICANT AUTHORIZED SIGNATURE(S)
The City Manager has been authorized to execute this Project Agreement on behalf of the
Project Applicant.
SECTION VII. NOTICES
Any notices provided pursuant to this Project Agreement shall be sent by regular mail to
the respective parties addressed as follows:
COUNTY OF SANTA CLARA:
Sylvia M. Gallegos
Deputy County Executive
County of Santa Clara
Office of the County Executive
Eleventh Floor – East Wing
70 West Hedding Street
San Jose, California 95110
CITY OF PALO ALTO:
Brad Eggleston
Director of Public Works
City of Palo Alto
250 Hamilton Avenue, 6th Floor
Palo Alto, CA 94301
//
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SECTION VIII. MISCELLANEOUS
1. Complete Agreement; Amendment
This Project Agreement, including attachments incorporated under subsection 2
(Exhibits) below, constitutes the complete agreement between the parties and supersedes
all prior written and oral understandings. No modifications or amendments of this
Agreement will be binding on either party unless executed in writing by the authorized
representatives of the parties and approved as required under applicable law.
2. Exhibits
The exhibits listed below are substantive portions of this Project Agreement and are
hereby attached to and incorporated into this Project Agreement by this reference as
though fully set forth herein:
Exhibit 1 – Scope of Work
Exhibit 2 – Itemized Project Budget
Exhibit 3 – Current Certificate of Insurance
Exhibit 4 – Insurance Requirements for Grant Agreement
3. No Real Property Interest
The parties expressly understand and agree that this Project Agreement does not in any
way whatsoever grant or convey any permanent easement, fee or any other interest in a
party’s real property to the other party.
4. Incorporation of Recitals.
The recitals set forth at the top of this Project Agreement are hereby incorporated into
this Project Agreement in full by this reference as though fully set forth herein.
5. Non-Waiver of Rights
The omission by either party at any time to enforce any default or right reserved to it, or
to require performance of any of the terms, covenants, or provisions hereof by the other
party at the time designated, shall not be a waiver of any such default or right to which
the party is entitled, nor shall it in any way affect the right of the party to enforce such
provisions thereafter.
6. Severability
Should the application of any provision of this Project Agreement to any particular facts
or circumstances be found by a court of competent jurisdiction to be invalid or
unenforceable, then (a) the validity of other provisions of this Project Agreement shall
not be affected or impaired thereby, and (b) such provision shall be enforced to the
maximum extent possible so as to effect the intent of the parties and shall be reformed
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without further action by the parties to the extent necessary to make such provision valid
and enforceable.
7. Contract Execution

Unless otherwise prohibited by law or County policy, the parties agree that an electronic
copy of a signed contract, or an electronically signed contract, has the same force and
legal effect as a contract executed with an original ink signature. The term “electronic
copy of a signed contract” refers to a transmission by facsimile, electronic mail, or other
electronic means of a copy of an original signed contract in a portable document format.
The term “electronically signed contract” means a contract that is executed by applying
an electronic signature using technology approved by the County.
SIGNATURES OF THE PARTIES
IN WITNESS WHEREOF, the duly authorized representative of each party hereto has
executed this Agreement, effective as of the last date of execution shown below.
COUNTY OF SANTA CLARA

CITY OF PALO ALTO

S. Joseph Simitian, President
Board of Supervisors

Ed Shikada, City Manager
Date:

Date:
Signed and certified that a copy of this
document has been delivered by electronic
or other means to the President, Board of
Supervisors.
Attest:

Megan Doyle, Clerk of the Board
Date:
APPROVED AS TO FORM AND
LEGALITY:

APPROVED AS TO FORM:
MOLLY S. STUMP
CITY ATTORNEY

Lizanne Reynolds
Deputy County Counsel

By:
Cassie Coleman, Assistant City Attorney
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Exhibit 1
SCOPE OF WORK
GENERAL PROJECT DESCRIPTION
ITEMIZED SCOPE OF WORK BEING FUNDED BY GRANT
The Project Applicant shall:
Complete the Highway 101 Bicycle/Pedestrian Overcrossing Project that includes
engineering, design, permitting and construction of a new, year-round, grade-separated,
shared bicycle and pedestrian crossing over Highway 101 and Adobe Creek, and the
Adobe Creek Reach Trail. The project will improve connectivity to the Palo Alto
Baylands Nature Preserve, East and West Bayshore Road neighborhoods and businesses,
and the regional San Francisco Bay Trail network.
All work will be performed to meet the terms of the Agreement and any conditions noted
therein.
Phase

1. Preliminary
Design and
Environmental
Assessment
(complete)
2. Final Design and
Permitting
(complete)

3. Bidding and
Construction
Administration
(planned)
4. Construction
(planned)
Total Project
Budget

Task

 Preliminary Design
 Environmental review
and assessment
 Public outreach
 Stakeholders
coordination
 Final design and
construction documents
 Permitting and
coordination, right-ofway certification, and
encroachment permit
 Bidding and construction
administration
 Construction of bridge,
related improvements
(see Exhibit 2 for
additional detail)

Project
Applicant
(and Other
Non-County)
Sources
$2,300,000

County
Grant Funds

Total
Budget

$0

$2,300,000

$1,100,000

$0

$1,100,000

$2,000,000

$0

$2,000,000

$7,000,000

$4,000,000

$11,000,000

$12,400,000

$4,000,000

$16,400,000
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Exhibit 2
ITEMIZED PROJECT BUDGET
CORRESPONDING WITH THE SCOPE OF WORK
WORK TO BE
PERFORMED

PROJECT
APPLICANT (AND
OTHER NONCOUNTY SOURCE)
CASH
CONTRIBUTION

COUNTY
GRANT

TOTAL

1. Preliminary Design and
Environmental
Assessment (complete)

$2,300,000

$0

$2,300,000

2. Final Design and
Permitting (complete)

$1,100,000

$0

$1,100,000

3. Bidding and Construction
Administration (planned)

$2,000,000

$0

$2,000,000

4. Construction:
Construction of the
bridge structure including
pedestrian overcrossing,
approach structures,
retaining walls, Adobe
Creek Bridge at Adobe
and Barron creeks
confluence, and
associated structural,
architectural, and civil,
electrical, lighting,
landscaping, and other
miscellaneous
construction
improvements (planned)

$7,000,000

$4,000,000

$11,000,000

$12,400,000

$4,000,000

$16,400,000

TOTAL PROJECT
AMOUNTS
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Exhibit 3
CURRENT CERTIFICATE OF INSURANCE
The Project Applicant shall provide evidence of meeting the insurance requirements as
shown in the County’s Insurance Requirements for Grant Agreement (Exhibit 4)
attached.
The Project Applicant shall attach insurance certificate to all three copies of Project
Agreement when submitting their signed Agreement to the County for execution.
615292
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Exhibit 4
INSURANCE REQUIREMENTS FOR
GRANT AGREEMENT
Indemnity
To the fullest extent allowed by law, the Project Applicant shall indemnify, defend, and hold
harmless the County of Santa Clara (hereinafter “County”), its officers, agents and
employees from any claim, liability, loss, injury or damage arising out of, or in connection
with, performance of this Agreement by Project Applicant and/or its agents, employees or
sub-Grantees, excepting only loss, injury or damage caused by the sole or active negligence
or willful misconduct of personnel employed by the County or authorized agents of the
County. It is the intent of the parties to this Agreement to provide the broadest possible
coverage for the County. The Grantee shall reimburse the County for all costs, reasonable
attorneys’ fees, expenses and liabilities incurred with respect to any litigation in which the
Project Applicant is obligated to indemnify, defend and hold harmless the County under this
Agreement.
Insurance
Without limiting the Project Applicant's indemnification of the County, the Project
Applicant shall provide and maintain at its own expense, during the term of this Agreement,
or as may be further required herein, the following insurance coverages and provisions:
A. Evidence of Coverage
Prior to commencement of this Agreement, the Project Applicant shall provide a
Certificate of Insurance certifying that coverage as required herein has been
obtained. Individual endorsements executed by the insurance carrier shall
accompany the certificate. In addition, a certified copy of the policy or policies shall
be provided by the Project Applicant upon request.
This verification of coverage shall be sent to the requesting County department,
unless otherwise directed. The Project Applicant shall not receive the Grant Award
under the Agreement until it has obtained all insurance required and such insurance
has been approved by the County. This approval of insurance shall neither relieve
nor decrease the liability of the Project Applicant.
B. Qualifying Insurers
All coverages, except surety, shall be issued by companies which hold a current
policy holder's alphabetic and financial size category rating of not less than A- V,
according to the current Best's Key Rating Guide or a company of equal financial
stability that is approved by the County's Insurance Manager.
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C. Notice of Cancellation
All coverage as required herein shall not be canceled or changed so as to no longer
meet the specified County insurance requirements without 30 days' prior written
notice of such cancellation or change being delivered to the County of Santa Clara
or their designated agent.
D. Insurance Required
1.

Commercial General Liability Insurance - for bodily injury (including
death) and property damage which provides limits as follows:
a.
b.
c.
d.

2.

3.

Each occurrence $1,000,000
General aggregate $2,000,000
Products/Completed Operations aggregate - $2,000,000
Personal Injury
$1,000,000

General liability coverage shall include:
a.

Premises and Operations

b.

Products/Completed

c.

Personal Injury liability

d.

Severability of interest

General liability coverage shall include the following endorsement, a copy
of which shall be provided to the County:
Additional Insured Endorsement, which shall read:
“County of Santa Clara, and members of the Board of
Supervisors of the County of Santa Clara, and the officers,
agents, and employees of the County of Santa Clara,
individually and collectively, as additional insureds.”
Insurance afforded by the additional insured endorsement shall apply as
primary insurance, and other insurance maintained by the County of Santa
Clara, its officers, agents, and employees shall be excess only and not
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contributing with insurance provided under this policy. Public Entities may
also be added to the additional insured endorsement as applicable and the
Project Applicant shall be notified by the contracting department of these
requirements.
4.

Automobile Liability Insurance
For bodily injury (including death) and property damage which provides
total limits of not less than one million dollars ($1,000,000) combined
single limit per occurrence applicable to all owned, non-owned and hired
vehicles.

4a.

Aircraft/Watercraft Liability Insurance (Required if Project Applicant or
any of its agents or subcontractors will operate aircraft or watercraft in the
scope of the Agreement)
For bodily injury (including death) and property damage which provides
total limits of not less than one million dollars ($1,000,000) combined
single limit per occurrence applicable to all owned, non-owned and hired
aircraft/watercraft.

5.

Workers' Compensation and Employer's Liability Insurance
a.

Statutory California Workers' Compensation coverage including
broad form all-states coverage.

b.

Employer's Liability coverage for not less than one million dollars
($1,000,000) per occurrence.

E. Special Provisions
The following provisions shall apply to this Agreement:
1.

The foregoing requirements as to the types and limits of insurance coverage
to be maintained by the Project Applicant and any approval of said
insurance by the County or its insurance consultant(s) are not intended to
and shall not in any manner limit or qualify the liabilities and obligations
otherwise assumed by the Project Applicant pursuant to this Agreement,
including but not limited to the provisions concerning indemnification.

2.

The County acknowledges that some insurance requirements contained in
this Agreement may be fulfilled by self-insurance on the part of the Project
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Applicant. However, this shall not in any way limit liabilities assumed by
the Project Applicant under this Agreement. Any self-insurance shall be
approved in writing by the County upon satisfactory evidence of financial
capacity. Project Applicant’s obligation hereunder may be satisfied in
whole or in part by adequately funded self-insurance programs or selfinsurance retentions.
3.

Should any of the work under this Agreement be sublet, the Project
Applicant shall require each of its subcontractors of any tier to carry the
aforementioned coverages, or Project Applicant may insure subcontractors
under its own policies.

4.

The County reserves the right to withhold payments to the Project Applicant
in the event of material noncompliance with the insurance requirements
outlined above.

616826
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A
c1rv OF
WPALO ALTO
Risk Management and Safety
TEL: {650} 329.2294
FAX: {650} 329-2396

September 10, 2019
Sylvia M. Gallegos, Deputy County Executive
County of Santa Clara
Office of the County Executive
Eleventh Floor - East Wing
70 West Hedding Street
San Jose, California 95110
RE: Highway 101 Pedestrian/Bicycle Overcrossing Project by and
between the County of Santa Clara and the City of Palo Alto
Dear Ms. Gallegos,
The City of Palo Alto is self-insured for liability exposure, including equitable and contractual
indemnity under the terms of the proposed agreement, up to $1 million. Excess insurance is
provided by the Authority of California Cities Excess Liability (ACCEL). Attached is certificate of
insurance in accordance with the Agreement between the City of Palo Alto and the County of
Santa Clara for the Highway 101 Pedestrian/Bicycle Overcrossing Project.
The City of Palo Alto is self-insured for Workers Compensation (as recognized by the Director of
Industrial Relations, Certificate #7102) and such insurance is afforded to all employees of the
City of Palo Alto included in the agreement.
Should you have any questions or concerns, please feel free to contact me.

Si~

~

Sandra Blanch
Assistant Director, HR and Risk Management

cc: Megha Bansal

CERTIFICATE NO.

WC-3026

ISSUE DATE (MM/DD/YYYY)
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SANTA CLARA COUNTY

ACCEL09

CERTIFICATE OF COVERAGE

I

I

09/04/2019

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO
RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT
AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED
BELOW. THIS CERTIFICATE OF COVERAGE DOES NOT CONSTITITUE A CONTRACT
BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER,
AND THE CERTIFICATE HOLDER

CSAC Excess Insurance
Authority
C/O ALLIANT INSURANCE SERVICES, INC.
PO BOX 6450
NEWPORT BEACH, CA 92658-6450

IMPORTANT: If the certificate holder is requesting a WAIVER OF SUBROGATION, the
Memorandums of Coverage must be endorsed. A statement on this certificate does not confer
rights to the certificate holder in lieu of such endorsement(s).

PHONE (949) 756-0271 / FAX (619) 699-0901
LICENSE #0C36861

COVERAGE
AFFORDED BY:

A - See attached schedule of insurers

COVERAGE
AFFORDED BY:

B

COVERAGE
AFFORDED BY:

C

COVERAGE
AFFORDED BY:

D

Member:
AUTHORITY FOR CALIFORNIA CITIES EXCESS LIABILITY
(ACCEL) CITY OF PALO ALTO
ATTN: SANDRA BLANCH, RISK MANAGER
250 HAMILTON AVE.
PALO ALTO, CA 94303

AUTHORITY FOR CALIFORNIA CITIES EXCESS LIABILITY (ACCEL)
CITY OF PALO ALTO

Coverages
THIS IS TO CERTIFY THAT THE MEMORANDUMS OF COVERAGE AND POLICIES LISTED BELOW HAVE BEEN ISSUED TO THE MEMBER
NAMED ABOVE FOR THE PERIOD INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR
OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE COVERAGE AFFORDED BY
THE MEMORANDUMS AND POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS, AND CONDITIONS OF SUCH
MEMORANDUMS AND POLICIES.
CO
LTR
A

TYPE OF COVERAGE
EXCESS WORKERS’
COMPENSATION &
EMPLOYER’S LIABILITY

MEMORANDUM/
POLICY NUMBER
See attached
Schedule of Insurers
for policy numbers

COVERAGE EFFECTIVE COVERAGE EXPIRATION
DATE (MM/DD/YYYY)
DATE (MM/DD/YYYY)

07/01/2019

07/01/2020

LIABILITY LIMITS
WORKERS' COMPENSATION:
Difference between
Statutory and Member's
$750,000 Retention
EMPLOYERS' LIABILITY:
Difference between
$5,000,000 and Member’s
Retention

LIMITS APPLY PER OCCURRENCE FOR ALL PROGRAM MEMBERS COMBINED.

Description of Operations/Locations/Vehicles/Special Items:
AS RESPECTS EVIDENCE OF COVERAGE FOR AGREEMENT BETWEEN CITY OF PALO ALTO AND SANTA CLARA COUNTY FOR THE HIGHWAY
101 PEDESTRIAN/BICYCLE OVERCROSSING PROJECT.

Certificate Holder

SANTA CLARA COUNTY
OFFICE OF THE COUNTY EXECUTIVE
ELEVENTH FL - EAST WING
70 W HEDDING ST
SAN JOSE, CA 95110

Cancellation
SHOULD ANY OF THE ABOVE DESCRIBED MEMORANDUMS OF COVERAGE/POLICIES
BE CANCELLED BEFORE THE EXPIRATION THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE MEMORANDUMS OF COVERAGE/POLICIES PROVISIONS.

AUTHORIZED REPRESENTATIVE

~:/~
CSAC EXCESS INSURANCE AUTHORITY
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CSAC EXCESS INSURANCE AUTHORITY
EXCESS WORKERS' COMPENSATION PROGRAM
2019/2020 SCHEDULE OF INSURERS
AUTHORITY FOR CALIFORNIA CITIES EXCESS LIABILITY (ACCEL) CITY OF PALO ALTO
PROVIDER

MEMORANDUM /
POLICY NUMBER

CSAC Excess Insurance Authority

EIA PE 19 EWC-04

LIMIT
Workers’ Compensation:
each accident/each employee
$50,000,000
for disease
(Difference between $50,000,000 and the
individual member’s retention)
Employers’ Liability:
$5,000,000

each accident/each employee
for disease

(Difference between $5,000,000 and the
individual member’s retention)
Liberty Insurance Corporation

EW7-64N-444785-019

Statutory

each accident/each employee
for disease excess of
$50,000,000

Attachment
B
DATE (MM/DD/YYYY)
9/3/2019

I

CERTIFICATE OF COVERAGE

THIS CERTIFICATE IS ISSUED AS A MATTER OF EVIDENCE ONLY AND CONFERES NO RIGHTS
UPON THE CERTIFICATE HOLDER.
THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR
NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE
MEMORANDUM(S) OF COVERAGE BELOW.

PRODUCER

Alliant Insurance Services, Inc.
100 Pine Street, 11th floor
San Francisco CA 94111

THIS CERTIFICATE OF COVERAGE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE
ISSUING COVERAGE PROVIDER, AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE
CERTIFICATE HOLDER.
IMPORTANT: IF THE CERTIFICATE HOLDER IS AN ADDITIONAL COVERED PARTY, THE
MEMORANDUM OF COVERAGE MUST BE ENDORSED. A STATEMENT ON THIS CERTIFICATE
DOES NOT CONFER RIGHTS TO THE CERTIFICATE HOLDER IN LIEU OF SUCH
ENDORSEMENT(S).

NAMED COVERED PARTY

IMPORTANT: IF SUBROGATION IS WAIVED, SUBJECT TO THE TERMS AND CONDITIONS OF THE
MEMORANDUM(S) OF COVERAGE AN ENDORSEMENT MAY BE REQUIRED. A STATEMENT ON
THE CERTIFICATE DOES NOT CONFER RIGHTS TO THE CERTIFICATE HOLDER IN LIEU OF SUCH
ENDORSEMENT(S).

ACCEL - City of Palo Alto
250 Hamilton Avenue
Palo Alto CA 94301

PROGRAM AFFORDING COVERAGE
A: ACCEL
B:
C:

COVERAGES
THIS IS TO CERTIFY THAT THE COVERAGE IS AFFORDED TO THE ABOV E NAMED MEMBER, AS PROVIDED BY THE MEMOR ANDUM(S) OF COVERAGE, FOR THE PERIOD SHO WN BELOW, NOT WITHSTANDING ANY
REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE COVERAGE AFFORDED BY THE PROGRAM
DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS, AND CONDITIONS OF SUCH MEMORANDUM(S) OF COVERAGE. THE FOLOWING COVERAGE IS IN EFFECT.
JPA
LTR

---D

TYPE OF COVERAGE

MEMORANDUM NUMBER

COVERAGE EFFECTIVE
DATE (MM/DD/YY)

COVERAGE EXPIRATION
DATE (MM/DD/YY)

GENERAL LIABILITY
COMMERCIAL GENERAL LIABILITY
CLAIMS MADE

•

OCCUR

GEN’L AGGREGATE LIMIT APPLIES PER:

n

----

MEMORANDUM

n

PROJECT

n

EACH OCCURRENCE

$

FIRE DAMAGE (Any one fire)

$

MED EXPENSE (Any one person)

$

PERSONAL & ADV INJURY

$

GENERAL AGGREGATE

$

PRODUCTS-COMP/OP AGG

$

LOC

AUTOMOBILE LIABILITY

COMBINED SINGLE LIMIT
(Ea accident)

ANY AUTO

$
$

ALL OWNED AUTOS
SCHEDULED AUTOS
HIRED AUTOS
NON-OWNED AUTOS

u

WORKERS’ COMPENSATION AND
EMPLOYERS LIABILITY
ANY PROPRIETOR/PARTNER/
EXECUTIVE/OFFICER/MEMBER
EXCLUDED?
IF YES, DESCRIBED UNDER SPECIAL
PROVISION BELOW

A

LIMITS

OTHER Public Entity Liability

ACC1920PAL171

7/1/2019

7/1/2020

WC
STATUTORY
LIMITS

LJ

OTHER

E.L. EACH ACCIDENT

$

E.L. DISEASE – EA EMPLOYEE

$

E.L. DISEASE – POLICY LIMIT

$

$1,000,000
$1,000,000

Per Occ
S.I.R.

OTHER

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL/PROVISIONS

If required by written contract with the Named Covered Party, County of Santa Clara, and members of the Board of Supervisors of the County of Santa
Clara, and the officers, agents, and employees of the County of Santa Clara, individually and collectively are covered as Additional Covered Parties as
respects the Highway 101 Pedestrian/Bicycle Overcrossing Project.
Auto Liability is included.
Subject to policy terms, conditions and exclusions.

CERTIFICATE HOLDER

County of Santa Clara Office of the County Executive
Eleventh Floor - East Wing
70 West Hedding Street
San Jose CA 95110

CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED MEMORANDUM(S) OF COVERAGE
BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE
DELIVERED IN ACCORDANCE WITH THE MEMORANDUM(S) OF COVERAGE
PROVISIONS.
AUTHORIZED REPRESENTATIVE
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ACCEL

Authority for California Cities Excess Liability
c/o Alliant Insurance Services
Corporation Insurance License No. 0C36861
100 Pine Street, 11th Floor, San Francisco, CA 94111

www.accelpool.org

AUTHORITY FOR CALIFORNIA CITIES EXCESS LIABILITY (ACCEL)
A JOINT POWERS AUTHORITY
EXCESS LIABILITY COVERAGE
ADDITIONAL COVERED PARTY ENDORSEMENT
It is understood and agreed that in accordance with Section III. WHO IS A COVERED PARTY paragraph D. that
the following person or organization named below is included as an additional covered party for Bodily Injury and
Property Damage, but only with respect to facilities or personal property owned by such person or organization and
used by the Member Agency or for liability arising out of operations performed by or on behalf of the Member
Agency for such person or organization so designated.

Additional Covered Party
County of Santa Clara Office of
the County Executive

Limit of Liability

Description of Activity or Location of Facilities Used

$ 1,000,000

If required by written contract with the Named Covered Party,
County of Santa Clara, and members of the Board of
Supervisors of the County of Santa Clara, and the officers,
agents, and employees of the County of Santa Clara,
individually and collectively are covered as Additional
Covered Parties as respects the Highway 101
Pedestrian/Bicycle Overcrossing Project.
Auto Liability is included.
Subject to policy terms, conditions and exclusions.
Notwithstanding any requirement, term or condition of any contract or agreement to which this coverage may apply,
the coverage afforded an additional covered party shall be subject to all the terms, exclusions and conditions of this
Memorandum of Excess Liability Coverage (07/19) as otherwise applicable.
This endorsement is part of the Memorandum of Excess Liability Coverage (07/19) and is effective on the date
shown below.
All other terms and conditions remain unchanged.

Policy Period:

July 1, 2019 to July 1, 2020

Member Agency:

City of Palo Alto

Endorsement No.:

1920-PAL-028

Issued to:

County of Santa Clara Office of the County Executive
Eleventh Floor - East Wing
70 West Hedding Street
San Jose, CA 95110

Date Issued:

September 3, 2019

Authorized Representative for ACCEL
Alliant Insurance Services, Inc.

A Joint Powers Authority

Attachment C

BID SUMMARY
HIGHWAY 101 PEDESTRIAN/BICYCLE OVERPASS PROJECT (PE‐11011)
FEDERAL PROJECT NO. CML‐5100(027)
Project Locator: 04‐SCL‐101‐50.7
Agency: City of Palo Alto
IFB Issuance Date: 08/14/2019
IFB Due Date: 10/02/2019
Location: Santa Clara County, Palo Alto
BASE BID
Granite Construction

Engineer's Estimate
BID ITEM

DESCRIPTION, WITH UNIT PRICE IN WORDS

UNIT

APPROX. QTY.

UNIT PRICE

AMOUNT

UNIT PRICE

AMOUNT

MCM Construction
UNIT PRICE

AMOUNT

McGuire and Hester
UNIT PRICE

AMOUNT

1

TEMPORARY FENCE (TYPE ESA)

LF

663

$

6.50 $

4,309.50 $

10.00 $

6,630.00 $

5.00 $

3,315.00 $

8.00 $

5,304.00

2

NOISE MONITORING

LS

1

$

5,000.00 $

5,000.00 $

10,000.00 $

10,000.00 $

1,500.00 $

1,500.00 $

15,000.00 $

15,000.00

3

STRUCTURE EXCAVATION (APPROACH STRUCTURE)

CY

106

$

75.00 $

7,950.00 $

300.00 $

31,800.00 $

200.00 $

21,200.00 $

175.00 $

18,550.00

4

STRUCTURE EXCAVATION (BRIDGE)

CY

412

$

110.00 $

45,320.00 $

300.00 $

123,600.00 $

583.00 $

240,196.00 $

300.00 $

123,600.00

5

STRUCTURE EXCAVATION (RETAINING WALL)

CY

91

$

75.00 $

6,825.00 $

300.00 $

27,300.00 $

180.00 $

16,380.00 $

400.00 $

36,400.00

6

STRUCTURE EXCAVATION (TYPE Y‐1) (ADL)

CY

285

$

50.00 $

14,250.00 $

200.00 $

57,000.00 $

200.00 $

57,000.00 $

385.00 $

109,725.00

7

STRUCTURE BACKFILL (APPROACH STRUCTURE)

CY

120

$

60.00 $

7,200.00 $

250.00 $

30,000.00 $

200.00 $

24,000.00 $

100.00 $

12,000.00

8

STRUCTURE BACKFILL (BRIDGE)

CY

348

$

110.00 $

38,280.00 $

250.00 $

87,000.00 $

200.00 $

69,600.00 $

125.00 $

43,500.00

9

STRUCTURE BACKFILL (RETAINING WALL)

CY

447

$

60.00 $

26,820.00 $

250.00 $

111,750.00 $

160.00 $

71,520.00 $

125.00 $

55,875.00

10

36" CAST‐IN‐DRILLED‐HOLE CONCRETE PILING

LF

1,270

$

500.00 $

635,000.00 $

300.00 $

381,000.00 $

600.00 $

762,000.00 $

400.00 $

508,000.00

11

60" CAST‐IN‐DRILLED‐HOLE CONCRETE PILING

LF

558

$

900.00 $

502,200.00 $

900.00 $

502,200.00 $

1,400.00 $

781,200.00 $

1,200.00 $

669,600.00

12

72" CAST‐IN‐DRILLED‐HOLE CONCRETE PILING

LF

256

$

1,600.00 $

409,600.00 $

1,500.00 $

384,000.00 $

1,985.00 $

508,160.00 $

1,800.00 $

460,800.00

13

STRUCTURAL CONCRETE, BRIDGE FOOTING

CY

146

$

500.00 $

73,000.00 $

800.00 $

116,800.00 $

715.00 $

104,390.00 $

750.00 $

109,500.00

14

STRUCTURAL CONCRETE, APPROACH STRUCTURE

CY

104

$

650.00 $

67,600.00 $

1,450.00 $

150,800.00 $

1,200.00 $

124,800.00 $

2,500.00 $

260,000.00

15

STRUCTURAL CONCRETE, BRIDGE

CY

216

$

1,200.00 $

259,200.00 $

3,500.00 $

756,000.00 $

2,000.00 $

432,000.00 $

2,500.00 $

540,000.00

16
17

STRUCTURAL CONCRETE, BRIDGE (POLYMER FIBER)
STRUCTURAL CONCRETE, MISCELLANEOUS STRUCTURES

CY
CY

633
7

$
$

1,000.00 $
650.00 $

633,000.00 $
4,550.00 $

850.00 $
2,000.00 $

538,050.00 $
14,000.00 $

2,500.00 $
6,500.00 $

1,582,500.00 $
45,500.00 $

2,500.00 $
10,000.00 $

1,582,500.00
70,000.00

18

STRUCTURAL CONCRETE, RETAINING WALL

CY

171

$

650.00 $

111,150.00 $

1,500.00 $

256,500.00 $

800.00 $

136,800.00 $

1,500.00 $

256,500.00

19

DIAPHRAGM BOLSTER

EA

7

$

2,000.00 $

14,000.00 $

6,500.00 $

45,500.00 $

4,350.00 $

30,450.00 $

15,000.00 $

105,000.00

20

LIGHTWEIGHT CONCRETE (POLYMER FIBER)

CY

101

$

1,000.00 $

101,000.00 $

1,250.00 $

126,250.00 $

1,300.00 $

131,300.00 $

2,000.00 $

202,000.00

21

ARCHITECTURAL TREATMENT

SQFT

4,048

$

15.00 $

60,720.00 $

23.00 $

93,104.00 $

18.00 $

72,864.00 $

12.00 $

48,576.00

22
23

JOINT SEAL (MR 1")
JOINT SEAL (MR 1‐1/2")

LF
LF

52
13

$
$

65.00 $
80.00 $

3,380.00 $
1,040.00 $

300.00 $
550.00 $

15,600.00 $
7,150.00 $

110.00 $
120.00 $

5,720.00 $
1,560.00 $

150.00 $
200.00 $

7,800.00
2,600.00

24

JOINT SEAL (MR 2")

LF

13

$

110.00 $

1,430.00 $

650.00 $

8,450.00 $

135.00 $

1,755.00 $

225.00 $

2,925.00

25

BAR REINFORCING STEEL (BRIDGE)

LB

446,698

$

1.25 $

558,372.50 $

1.50 $

670,047.00 $

1.20 $

536,037.60 $

1.40 $

625,377.20

26

BAR REINFORCING STEEL (RETAINING WALL)

LB

18,580

$

1.50 $

27,870.00 $

2.00 $

37,160.00 $

1.50 $

27,870.00 $

1.35 $

25,083.00

27

BAR REINFORCING STEEL (APPROACH STRUCTURE)

LB

13,124

$

1.25 $

16,405.00 $

2.00 $

26,248.00 $

1.50 $

19,686.00 $

1.40 $

18,373.60

28

BAR REINFORCING STEEL (MISCELLANEOUS STRUCTURES)

LB

801

$

1.25 $

1,001.25 $

2.00 $

1,602.00 $

2.00 $

1,602.00 $

1.10 $

881.10

29

HEADED BAR REINFORCEMENT

EA

112

$

20.00 $

2,240.00 $

75.00 $

8,400.00 $

40.00 $

4,480.00 $

34.00 $

3,808.00

30

FURNISH STRUCTURAL STEEL

LB

189,600

$

7.00 $

1,327,200.00 $

5.00 $

948,000.00 $

3.25 $

616,200.00 $

3.75 $

711,000.00

31

ERECT STRUCTURAL STEEL

LS

1

$

300,000.00 $

300,000.00 $

550,000.00 $

550,000.00 $

250,000.00 $

250,000.00 $

325,000.00 $

325,000.00

32

METAL DECKING

SQFT

3,420

$

20.00 $

68,400.00 $

40.00 $

136,800.00 $

8.00 $

27,360.00 $

24.50 $

83,790.00

33

FURNISH PREFABRICATED STEEL PRATT TRUSS

LS

1

$

300,000.00 $

300,000.00 $

250,000.00 $

250,000.00 $

290,000.00 $

290,000.00 $

215,000.00 $

215,000.00

34

ERECT PREFABRICATED STEEL PRATT TRUSS

LS

1

$

100,000.00 $

100,000.00 $

200,000.00 $

200,000.00 $

60,000.00 $

60,000.00 $

65,000.00 $

65,000.00

35

POLYESTER CONCRETE DIKE

LF

91

$

65.00 $

5,915.00 $

200.00 $

18,200.00 $

210.00 $

19,110.00 $

220.00 $

20,020.00

36

PLACE POLYESTER CONCRETE OVERLAY

SQFT

495

$

50.00 $

24,750.00 $

50.00 $

24,750.00 $

50.00 $

24,750.00 $

48.00 $

23,760.00

1

Attachment C

Granite Construction

Engineer's Estimate
BID ITEM

DESCRIPTION, WITH UNIT PRICE IN WORDS

37
38

FURNISH POLYESTER CONCRETE OVERLAY
BRIDGE REMOVAL (PORTION)

39

MISCELLANEOUS METAL (RESTRAINER ‐ BAR TYPE)

40

GEOCOMPOSITE DRAIN

41

UNIT

APPROX. QTY.

CF
LS

83
1

UNIT PRICE

AMOUNT

UNIT PRICE

AMOUNT

MCM Construction
UNIT PRICE

AMOUNT

McGuire and Hester
UNIT PRICE

AMOUNT

$
$

160.00 $
26,500.00 $

13,280.00 $
26,500.00 $

100.00 $
100,000.00 $

8,300.00 $
100,000.00 $

85.00 $
10,000.00 $

7,055.00 $
10,000.00 $

80.00 $
17,000.00 $

6,640.00
17,000.00

LB

1,551

$

10.00 $

15,510.00 $

20.00 $

31,020.00 $

20.00 $

31,020.00 $

22.00 $

34,122.00

SQFT

1,174

$

3.50 $

4,109.00 $

15.00 $

17,610.00 $

30.00 $

35,220.00 $

25.00 $

29,350.00

WELDED STEEL PIPE CASING (BRIDGE)

LF

26

$

180.00 $

4,680.00 $

350.00 $

9,100.00 $

400.00 $

10,400.00 $

250.00 $

6,500.00

42

REMOVE CONCRETE (CHANNEL)

CY

62

$

400.00 $

24,800.00 $

300.00 $

18,600.00 $

90.00 $

5,580.00 $

300.00 $

18,600.00

43

CONCRETE (CHANNEL LINING)

CY

8

$

620.00 $

4,960.00 $

700.00 $

5,600.00 $

1,560.00 $

12,480.00 $

1,800.00 $

14,400.00

44

MISCELLANEOUS METAL (BRIDGE)

LB

726

$

18.00 $

13,068.00 $

30.00 $

21,780.00 $

36.00 $

26,136.00 $

14.00 $

10,164.00

45

ANTI‐GRAFFITI COATING

SQFT

5,807

$

2.00 $

11,614.00 $

3.00 $

17,421.00 $

6.50 $

37,745.50 $

3.00 $

17,421.00

46

INFORMATIONAL/ EDUCATION SIGN PANEL

EA

3

$

1,000.00 $

3,000.00 $

2,500.00 $

7,500.00 $

900.00 $

2,700.00 $

1,400.00 $

4,200.00

47

INSTALL ARTIST SEATING ELEMENTS

EA

3

$

1,000.00 $

3,000.00 $

5,000.00 $

15,000.00 $

1,500.00 $

4,500.00 $

500.00 $

1,500.00

48

MIDWEST GUARDRAIL SYSTEM

LF

31

$

100.00 $

3,100.00 $

300.00 $

9,300.00 $

260.00 $

8,060.00 $

280.00 $

8,680.00

49

HAND RAILING (SS)

LF

276

$

120.00 $

33,120.00 $

165.00 $

45,540.00 $

160.00 $

44,160.00 $

175.00 $

48,300.00

50

POST‐MOUNTED HAND RAILING (SS)

LF

153

$

160.00 $

24,480.00 $

450.00 $

68,850.00 $

420.00 $

64,260.00 $

180.00 $

27,540.00

51

STEEL RAILING (4 FEET)

LF

1,556

$

160.00 $

248,960.00 $

465.00 $

723,540.00 $

460.00 $

715,760.00 $

228.00 $

354,768.00

52

STEEL RAILING (8 FEET)

LF

693

$

240.00 $

166,320.00 $

720.00 $

498,960.00 $

645.00 $

446,985.00 $

265.00 $

183,645.00

53

INSTALL ARTIST RAILING

LF

30

$

140.00 $

4,200.00 $

160.00 $

4,800.00 $

200.00 $

6,000.00 $

40.00 $

1,200.00

54

31" INLINE END TREATMENT

EA

1

$

4,000.00 $

4,000.00 $

6,700.00 $

6,700.00 $

6,400.00 $

6,400.00 $

7,000.00 $

7,000.00

55

CALIFORNIA ST‐30 BRIDGE RAIL (MODIFIED)

LF

98

$

730.00 $

71,540.00 $

1,450.00 $

142,100.00 $

650.00 $

63,700.00 $

1,000.00 $

98,000.00

56

COZEEP

LS

1

$

50,000.00 $

50,000.00 $

25,000.00 $

25,000.00 $

120,000.00 $

120,000.00 $

75,000.00 $

75,000.00

57

PUBLIC INFORMATION

LS

1

$

30,000.00 $

30,000.00 $

75,000.00 $

75,000.00 $

2,500.00 $

2,500.00 $

5,000.00 $

5,000.00

58

LEAD COMPLIANCE PLAN

LS

1

$

6,800.00 $

6,800.00 $

5,000.00 $

5,000.00 $

4,000.00 $

4,000.00 $

6,500.00 $

6,500.00

59

CONSTRUCTION AREA SIGNS

LS

1

$

10,000.00 $

10,000.00 $

50,000.00 $

50,000.00 $

25,000.00 $

25,000.00 $

31,000.00 $

31,000.00

60

TRAFFIC CONTROL SYSTEM

LS

1

$

275,000.00 $

275,000.00 $

300,000.00 $

300,000.00 $

325,000.00 $

325,000.00 $ 1,525,000.00 $

1,525,000.00

61

CHANGEABLE MESSAGE SIGNS

LS

1

$

100,000.00 $

100,000.00 $

40,000.00 $

40,000.00 $

40,000.00 $

40,000.00 $

100,000.00 $

62

STORM WATER ANNUAL REPORT

EA

1

$

2,000.00 $

2,000.00 $

1,000.00 $

1,000.00 $

1,500.00 $

1,500.00 $

4,000.00 $

4,000.00

63

TEMPORARY HYDRAULIC MULCH (BONDED FIBER MATRIX)

SQYD

5,500

$

1.00 $

5,500.00 $

1.50 $

8,250.00 $

0.90 $

4,950.00 $

1.10 $

6,050.00

64

TEMPORARY DRAINAGE INLET PROTECTION

EA

8

$

500.00 $

4,000.00 $

500.00 $

4,000.00 $

193.00 $

1,544.00 $

200.00 $

1,600.00

65

TEMPORARY FIBER ROLL

LF

2,190

$

8.00 $

17,520.00 $

5.00 $

10,950.00 $

5.00 $

10,950.00 $

5.00 $

10,950.00

100,000.00

66

TEMPORARY SILT FENCE

LF

2,120

$

5.00 $

10,600.00 $

5.00 $

10,600.00 $

5.00 $

10,600.00 $

4.00 $

8,480.00

67

TEMPORARY CONSTRUCTION ENTRANCE

EA

2

$

3,500.00 $

7,000.00 $

5,000.00 $

10,000.00 $

4,800.00 $

9,600.00 $

4,500.00 $

9,000.00

68

TEMPORARY CONCRETE WASHOUT

LS

1

$

4,400.00 $

4,400.00 $

11,000.00 $

11,000.00 $

7,500.00 $

7,500.00 $

7,000.00 $

7,000.00

69

REMOVE CONCRETE BARRIER

LF

335

$

150.00 $

50,250.00 $

50.00 $

16,750.00 $

65.00 $

21,775.00 $

60.00 $

20,100.00

70

CLEARING AND GRUBBING (LS)

LS

1

$

70,000.00 $

70,000.00 $

700,000.00 $

700,000.00 $

60,000.00 $

60,000.00 $

280,000.00 $

280,000.00

71

IMPORT BORROW (CY)

CY

850

$

150.00 $

127,500.00 $

75.00 $

63,750.00 $

50.00 $

42,500.00 $

45.00 $

38,250.00

72

IMPORTED BIOFILTRATION SOIL

SF

400

$

40.00 $

16,000.00 $

8.00 $

3,200.00 $

9.50 $

3,800.00 $

11.00 $

4,400.00

73

CLASS 2 AGGREGATE BASE (CY)

CY

270

$

220.00 $

59,400.00 $

200.00 $

54,000.00 $

80.00 $

21,600.00 $

300.00 $

81,000.00

74

ROCK SLOPE PROTECTION

75

HOT MIX ASPHALT (TYPE A)

LS

1

$

400.00 $

400.00 $

12,000.00 $

12,000.00 $

6,500.00 $

6,500.00 $

5,000.00 $

5,000.00

TON

1,200

$

220.00 $

264,000.00 $

130.00 $

156,000.00 $

240.00 $

288,000.00 $

150.00 $

180,000.00
36,000.00

76

TEMPORARY HOT MIX ASPHALT (TYPE A)

TON

30

$

220.00 $

6,600.00 $

450.00 $

13,500.00 $

375.00 $

11,250.00 $

1,200.00 $

77

COLD PLANE ASHPALT CONCRETE PAVEMENT

SQYD

48

$

25.00 $

1,200.00 $

125.00 $

6,000.00 $

180.00 $

8,640.00 $

1.00 $

48.00

78

STRUCTURAL CONCRETE, HEADWALL

CY

1

$

6,000.00 $

6,000.00 $

4,500.00 $

4,500.00 $

7,500.00 $

7,500.00 $

7,000.00 $

7,000.00

79

STRUCTURAL CONCRETE, DRAINAGE INLET

CY

3

$

3,000.00 $

9,000.00 $

3,000.00 $

9,000.00 $

4,300.00 $

12,900.00 $

1,250.00 $

3,750.00

80

CATCH BASIN AWAY FROM CURB

EA

1

$

10,000.00 $

10,000.00 $

3,000.00 $

3,000.00 $

4,300.00 $

4,300.00 $

2,500.00 $

2,500.00

81

CATCH BASIN TYPE A

EA

1

$

10,000.00 $

10,000.00 $

3,000.00 $

3,000.00 $

4,300.00 $

4,300.00 $

3,000.00 $

3,000.00

2

Attachment C

Granite Construction

Engineer's Estimate
BID ITEM

DESCRIPTION, WITH UNIT PRICE IN WORDS

UNIT

APPROX. QTY.

UNIT PRICE

AMOUNT

UNIT PRICE

MCM Construction

AMOUNT

UNIT PRICE

McGuire and Hester

AMOUNT

UNIT PRICE

AMOUNT

82

NOT USED

‐

0

$

‐

$

‐

$

‐

$

‐

$

83

NOT USED

‐

0

$

‐

$

‐

$

‐

$

‐

$

84

12" STORM DRAIN PIPE

LF

25

$

240.00 $

6,000.00 $

‐
‐

175.00 $

4,375.00 $

375.00 $

9,375.00 $

150.00 $

3,750.00

85

15" STORM DRAIN PIPE

LF

60

$

260.00 $

15,600.00 $

85.00 $

5,100.00 $

400.00 $

24,000.00 $

175.00 $

10,500.00

86

CONCRETE BACKFILL (TRENCH)

CY

55

$

800.00 $

44,000.00 $

160.00 $

8,800.00 $

375.00 $

20,625.00 $

300.00 $

16,500.00

87

18" REINFORCED CONCRETE PIPE

LF

320

$

280.00 $

89,600.00 $

125.00 $

40,000.00 $

385.00 $

123,200.00 $

200.00 $

64,000.00

88

REMOVE CULVERT

LF

315

$

450.00 $

141,750.00 $

50.00 $

15,750.00 $

340.00 $

107,100.00 $

125.00 $

39,375.00

89

NOT USED

‐

0

$

90

SAND BACKFILL (TRENCH)

CY

150

$

91

ROCK SLOPE PROTECTION FABRIC (CLASS 8)

SQYD

6

$

100.00 $

600.00 $

40.00 $

240.00 $

110.00 $

660.00 $

300.00 $

1,800.00

92

MINOR CONCRETE (CURB Mod)

CY

3

$

1,500.00 $

4,500.00 $

1,600.00 $

4,800.00 $

1,600.00 $

4,800.00 $

1,500.00 $

4,500.00

CY

12

$

1,500.00 $

18,000.00 $

1,650.00 $

19,800.00 $

1,600.00 $

19,200.00 $

1,000.00 $

12,000.00

‐

0

$

‐

‐

32

$

1,500.00 $

48,000.00 $

900.00 $

‐

$

170.00 $

‐
25,500.00 $

93

MINOR CONCRETE (CURB)

94

NOT USED

95

MINOR CONCRETE (CURB AND GUTTER)

CY

96

MINOR CONCRETE (DRIVEWAY/SW)

CY

62

$

1,100.00 $

68,200.00 $

97

REMOVE CONCRETE CURB

LF

590

$

50.00 $

29,500.00 $

98

REMOVE CONCRETE (CURB AND GUTTER)

LF

770

$

47.00 $

36,190.00 $

$

$
70.00 $

$

‐
10,500.00 $

‐

$
160.00 $

$

‐
24,000.00 $

‐

$
500.00 $

$

‐
75,000.00

‐

28,800.00 $

1,600.00 $

51,200.00 $

1,000.00 $

32,000.00

750.00 $

46,500.00 $

1,600.00 $

99,200.00 $

650.00 $

40,300.00

25.00 $

14,750.00 $

18.00 $

10,620.00 $

4.00 $

2,360.00

25.00 $

19,250.00 $

24.00 $

18,480.00 $

15.00 $

11,550.00

99

MISCELLANEOUS IRON AND STEEL

LB

478

$

10.00 $

4,780.00 $

6.00 $

2,868.00 $

5.00 $

2,390.00 $

4.00 $

1,912.00

100

FRAME AND GRATE

EA

2

$

1,000.00 $

2,000.00 $

900.00 $

1,800.00 $

500.00 $

1,000.00 $

3,000.00 $

6,000.00

101

ADJUST ELECTRIC BOX TO GRADE

EA

2

$

5,000.00 $

10,000.00 $

1,200.00 $

2,400.00 $

535.00 $

1,070.00 $

529.63 $

1,059.26

102

REMOVE ELECTRIC BOX

EA

2

$

3,000.00 $

6,000.00 $

6,000.00 $

12,000.00 $

85.00 $

170.00 $

5,900.00 $

11,800.00

103

REMOVE FIBER OPTIC BOX

EA

3

$

2,000.00 $

6,000.00 $

510.00 $

1,530.00 $

150.00 $

450.00 $

500.00 $

1,500.00

104

REMOVE ELECTRIC SWITCH BOX

EA

1

$

10,000.00 $

10,000.00 $

4,500.00 $

4,500.00 $

150.00 $

150.00 $

4,300.00 $

4,300.00

105

ELECTRIC SWITCH BOX

EA

1

$

25,000.00 $

25,000.00 $

20,000.00 $

20,000.00 $

725.00 $

725.00 $

16,500.00 $

16,500.00

106

5" CITY OF PALO ALTO ELECTRIC CONDUIT (SPARE)

LF

525

$

25.00 $

13,125.00 $

70.00 $

36,750.00 $

150.00 $

78,750.00 $

68.00 $

35,700.00

107

4" CITY OF PALO ALTO FIBER OPTIC CONDUIT (SPARE)

LF

1,860

$

20.00 $

37,200.00 $

70.00 $

130,200.00 $

75.00 $

139,500.00 $

68.00 $

126,480.00

108

2" CITY OF PALO ALTO FIBER OPTIC CONDUIT

LF

600

$

15.00 $

9,000.00 $

70.00 $

42,000.00 $

55.00 $

33,000.00 $

68.00 $

40,800.00

109

5" CITY OF PALO ALTO ELECTRIC CONDUIT

LF

1,450

$

25.00 $

36,250.00 $

70.00 $

101,500.00 $

120.00 $

174,000.00 $

68.00 $

98,600.00

2,500.00 $

12,500.00 $

7,000.00 $

35,000.00 $

2,450.00 $

12,250.00

110

FIBER OPTIC BOX

EA

5

$

5,000.00 $

25,000.00 $

111

NOT USED

‐

0

$

‐

$

‐

$

‐

$

‐

$

‐

112

NOT USED

‐

0

$

‐

$

‐

$

‐

$

‐

$

‐

113

CHAIN LINK FENCE (TYPE CL‐4 VINYL CLAD)

LF

1,080

$

35.00 $

37,800.00 $

30.00 $

32,400.00 $

28.00 $

30,240.00 $

27.00 $

114

CHAIN LINK FENCE (TYPE CL‐6 VINYL CLAD)

LF

150

$

40.00 $

6,000.00 $

35.00 $

5,250.00 $

38.00 $

5,700.00 $

26.00 $

29,160.00
3,900.00

115

16' CHAIN LINK DOUBLE GATE

EA

1

$

5,000.00 $

5,000.00 $

2,000.00 $

2,000.00 $

2,150.00 $

2,150.00 $

2,000.00 $

2,000.00

116

16' CHAIN LINK DOUBLE GATE WITH REMOVABLE CENTER POST

EA

1

$

6,000.00 $

6,000.00 $

2,300.00 $

2,300.00 $

2,460.00 $

2,460.00 $

2,300.00 $

2,300.00

117

22' CHAIN LINK DOUBLE GATE WITH REMOVABLE CENTER POST

EA

1

$

6,000.00 $

6,000.00 $

2,850.00 $

2,850.00 $

3,050.00 $

3,050.00 $

2,850.00 $

2,850.00
8,890.00

118

REMOVE FENCE

LF

1,270

$

50.00 $

63,500.00 $

8.00 $

10,160.00 $

7.50 $

9,525.00 $

7.00 $

119

REMOVE GATE

EA

3

$

500.00 $

1,500.00 $

600.00 $

1,800.00 $

535.00 $

1,605.00 $

500.00 $

1,500.00

120

RESET WOOD POST

EA

16

$

100.00 $

1,600.00 $

600.00 $

9,600.00 $

800.00 $

12,800.00 $

1,500.00 $

24,000.00

121

RELOCATE WOOD POST

EA

8

$

100.00 $

800.00 $

350.00 $

2,800.00 $

1,050.00 $

8,400.00 $

2,000.00 $

16,000.00

122

TRANSITION RAILING (TYPE DTBB Mod)

LF

26

$

100.00 $

2,600.00 $

700.00 $

18,200.00 $

590.00 $

15,340.00 $

625.00 $

16,250.00

123

CONCRETE BARRIER (TYPE 60MSC)

LF

78

$

500.00 $

39,000.00 $

300.00 $

23,400.00 $

370.00 $

28,860.00 $

400.00 $

31,200.00

124

CONCRETE BARRIER (TYPE 60MSF)

LF

248

$

500.00 $

124,000.00 $

200.00 $

49,600.00 $

600.00 $

148,800.00 $

575.00 $

142,600.00

125

REMOVE THRIE BEAM BARRIER

LF

190

$

80.00 $

15,200.00 $

35.00 $

6,650.00 $

27.00 $

5,130.00 $

28.00 $

5,320.00

3

Attachment C

Granite Construction

Engineer's Estimate
BID ITEM

DESCRIPTION, WITH UNIT PRICE IN WORDS

UNIT

APPROX. QTY.

UNIT PRICE

AMOUNT

UNIT PRICE

MCM Construction

AMOUNT

UNIT PRICE

McGuire and Hester

AMOUNT

UNIT PRICE

AMOUNT

126

SIGNING AND STRIPING

LS

1

$

30,000.00 $

30,000.00 $

120,000.00 $

120,000.00 $

50,000.00 $

50,000.00 $

80,000.00 $

80,000.00

127

RELOCATE CALTRANS BOX

EA

1

$

5,000.00 $

5,000.00 $

2,600.00 $

2,600.00 $

2,200.00 $

2,200.00 $

2,600.00 $

2,600.00

128

RELOCATE CALTRANS CONDUIT

LS

1

$

5,000.00 $

5,000.00 $

2,600.00 $

2,600.00 $

11,000.00 $

11,000.00 $

2,600.00 $

2,600.00

129

SITE FURNISHINGS

LS

1

$

13,700.00 $

13,700.00 $

40,000.00 $

40,000.00 $

27,500.00 $

27,500.00 $

15,000.00 $

15,000.00

130

DRINKING FOUNTAIN/BOTTLE STATION & CONNECTION

EA

1

$

18,140.00 $

18,140.00 $

6,000.00 $

6,000.00 $

20,500.00 $

20,500.00 $

20,000.00 $

20,000.00

131

IRRIGATION

LS

1

$

15,540.00 $

15,540.00 $

120,000.00 $

120,000.00 $

100,000.00 $

100,000.00 $

125,000.00 $

125,000.00

132

SOIL PREPARATION

SF

8,610

$

0.80 $

6,888.00 $

0.55 $

4,735.50 $

1.15 $

9,901.50 $

1.00 $

8,610.00

133

PLANTING

LS

1

$

23,720.00 $

23,720.00 $

140,000.00 $

140,000.00 $

190,000.00 $

190,000.00 $

75,000.00 $

75,000.00

134

LANDSCAPE MAINTENANCE

LS

1

$

19,800.00 $

19,800.00 $

10,000.00 $

10,000.00 $

13,000.00 $

13,000.00 $

15,000.00 $

15,000.00

135

REMOVE EXISTING TREES

EA

29

$

500.00 $

14,500.00 $

1,500.00 $

43,500.00 $

1,000.00 $

29,000.00 $

1,200.00 $

34,800.00

136
137
138

CONCRETE PAVEMENT, INCLUDING AGG BASE
COBBLE
STAMPED CONCRETE

CY
TON
CY

60
10
4

$
$
$

1,650.00 $
200.00 $
1,800.00 $

99,000.00 $
2,000.00 $
7,200.00 $

350.00 $
600.00 $
1,800.00 $

21,000.00 $
6,000.00 $
7,200.00 $

1,010.00 $
575.00 $
6,000.00 $

60,600.00 $
5,750.00 $
24,000.00 $

900.00 $
500.00 $
2,000.00 $

54,000.00
5,000.00
8,000.00

139

(L‐P1) PEDESTRIAN POLE

EA

24

$

3,200.00 $

76,800.00 $

5,500.00 $

132,000.00 $

5,000.00 $

120,000.00 $

1,050.00 $

25,200.00

140

(L‐S1, L‐S2) INTEGRA GATED RAIL LIGHT

EA

260

$

750.00 $

195,000.00 $

1,500.00 $

390,000.00 $

2,000.00 $

520,000.00 $

500.00 $

130,000.00

141

(L‐C01) STEP LIGHT AT CURB

EA

9

$

720.00 $

6,480.00 $

1,700.00 $

15,300.00 $

3,500.00 $

31,500.00 $

20,000.00 $

180,000.00

142

JUNCTION BOX/PULL BOX

EA

67

$

800.00 $

53,600.00 $

800.00 $

53,600.00 $

900.00 $

60,300.00 $

760.00 $

50,920.00

143

CONDUCTORS/CABLES

LS

1

$

35,000.00 $

35,000.00 $

50,000.00 $

50,000.00 $

175,000.00 $

175,000.00 $

47,500.00 $

47,500.00

144

CONDUITS

LS

1

$

175,000.00 $

175,000.00 $

100,000.00 $

100,000.00 $

315,000.00 $

315,000.00 $

94,000.00 $

94,000.00

145

TYPE III‐AF SERVICE EQUIPMENT ENCLOSURE

EA

1

$

7,200.00 $

7,200.00 $

15,000.00 $

15,000.00 $

6,200.00 $

6,200.00 $

13,000.00 $

13,000.00

146

MODIFYING EXISTING LIGHTING SYSTEM

LS

1

$

60,000.00 $

60,000.00 $

50,000.00 $

50,000.00 $

80,000.00 $

80,000.00 $

42,000.00 $

42,000.00

147

CONSTRUCTION STAKING

LS

1

$

80,000.00 $

80,000.00 $

75,000.00 $

75,000.00 $

35,000.00 $

35,000.00 $

75,000.00 $

75,000.00

148

LEAD TESTING

EA

3

$

2,000.00 $

6,000.00 $

2,000.00 $

6,000.00 $

2,500.00 $

7,500.00 $

7,000.00 $

21,000.00

149

REMOVE TOP SOIL AT EAST SIDE PLANTING AREA

CY

515

$

50.00 $

25,750.00 $

50.00 $

25,750.00 $

58.00 $

29,870.00 $

125.00 $

64,375.00

150

MOBILIZATION

LS

1

1,554,489.00 $ 1,538,540.00 $

1,538,540.00

151

ROADWAY EXCAVATION

CY

1,510

$

100.00 $

151,000.00 $

100.00 $

151,000.00 $

58.00 $

87,580.00 $

120.00 $

152

PREPARE STORM WATER POLLUTION PREVENTION PLAN

LS

1

$

5,000.00 $

5,000.00 $

5,000.00 $

5,000.00 $

3,200.00 $

3,200.00 $

3,000.00 $

3,000.00

$

14,570,357.16

$ 1,084,055.81 $

SUBTOTAL

$

1,084,055.81 $ 1,400,000.00 $

10,840,558.06

1,400,000.00 $ 1,554,489.00 $

$ 13,844,920.50

Over Engineer's Estimate

$

14,518,991.60

28%

181,200.00

34%

34%

Apparent Low Bidder
ADDITIVE ALTERNATE BID
Engineer's Estimate
BID ITEM

DESCRIPTION, WITH UNIT PRICE IN WORDS

UNIT

APPROX. QTY.
1
1,029
1,556

UNIT PRICE

Alt 1
Alt 2
Alt 3

HABITAT RESTORATION
REMOVE ADDITIONAL SOIL AT EAST SIDE PLANTING AREA
STEEL RAILING (4 FEET) (DECORATIVE WIRE MESH)

LS
CY
LF

Alt 4

STEEL RAILING (8 FEET) (DECORATIVE WIRE MESH)

LF

693

$

Alt 5

HAND RAILING (SS) (POC)

LF

1,498

$

Alt 6

CLEAN AND PAINT STRUCTURAL STEEL

LS

1

$

125,000.00 $

SUBTOTAL

$
$
$

AMOUNT

207,028.00 $
50.00 $
15.00 $

Granite Construction
UNIT PRICE

AMOUNT

MCM Construction
UNIT PRICE

AMOUNT

McGuire and Hester
UNIT PRICE

AMOUNT

207,028.00 $
51,450.00 $
23,340.00 $

75,000.00 $
100.00 $
550.00 $

75,000.00 $
102,900.00 $
855,800.00 $

58,500.00 $
59.00 $
531.00 $

58,500.00 $
60,711.00 $
826,236.00 $

35,000.00 $
115.00 $
530.00 $

35,000.00
118,335.00
824,680.00

60.00 $

41,580.00 $

800.00 $

554,400.00 $

732.00 $

507,276.00 $

530.00 $

367,290.00

120.00 $

179,760.00 $

200.00 $

299,600.00 $

132.00 $

197,736.00 $

317.00 $

474,866.00

125,000.00 $

200,000.00 $

200,000.00 $

970,000.00 $

970,000.00 $

75,000.00 $

75,000.00

$

1,895,171.00

$

628,158.00

$

2,087,700.00

$

2,620,459.00

4

