CITY OF PALO ALTO
OFFICE OF THE CITY AUDITOR

October 5, 2010
The Honorable City Council
Attn: Finance Committee
Palo Alto, California

REPORT ON THE STATUS OF AUDIT RECOMMENDATIONS (2010)
Recommendation
We recommend the Finance Committee review and accept the attached report.

Background
The Municipal Code requires the City Auditor to issue an annual follow-up report on the
implementation status of recommendations from completed audits. This report summarizes the
status of 71 open audit recommendations from 12 different audit reports. This includes 46
recommendations that were outstanding after our last status report as of June 30, 2009, and 25
new recommendations from audit reports issued during Fiscal Year 2010. The report shows the
original department response to the recommendation, and the City Auditor’s update for subsequent
years, based on information provided by City staff.

Summary of Results
In 2008, there were 142 outstanding audit recommendations. During the last two years, the
Auditor’s Office has made a concerted effort to work with each department to identify challenges
and next steps towards implementation. As a result, City staff completed or resolved 116 (82%) of
these backlogged recommendations.
Since our last report in 2009, City staff completed and resolved 24 out of 71 (34%) open audit
recommendations. Of the remaining 47 recommendations, 39 are in process and 8 are not started;
20 of these are from the recently issued Audit of Fleet Utilization and Replacement. The
implementation rate is highest for audit reports issued during 2009, with 96% of these audit
recommendations completed or resolved. Please see the attached report for further details.
Following are highlights of the impact from implemented audit recommendations:
o

Improvements in City Telephone Rates and Charges
In September 2009, the City Auditor’s Office issued an Audit of Telephone Rates and
Charges containing 3 recommendations. The Administrative Services Department (ASD)
implemented 2 of the recommendations. Specifically, ASD obtained a
telecommunications contract with competitive rates and coordinated with the City’s
service provider to consolidate over 30 billing accounts with different billing cycles, into 4
accounts on the same billing cycle. In addition, the City has already experienced savings
from the lower rates and anticipates achieving the on-going annual savings of
approximately $235,000 identified in the audit report.

o

Improvements and Savings in Ambulance Billing and Revenue Collections
In February 2009, the City Auditor’s Office issued an Audit of Ambulance Billing and
Revenue Collections containing 17 recommendations. The Fire Department and ASD
implemented 11 of the 17 recommendations during FY 2009 and completed the
remaining 6 recommendations during FY 2010. Implementation of the audit
recommendations has led to significant decreases in the accounts receivable balance
($600,000 decrease since the audit report), increased cash receipts (increase estimated
at $550,000 in FY 2009 and $308,000 in FY 2010), and an additional $45,000 in ongoing contract savings through the negotiation of a lower commission rate.

o

Completion of the 2005 Street Maintenance Audit Recommendations
The completion of the audit recommendations demonstrated the following
improvements:

Public Works and ASD staff successfully correlated the City’s Pavement
Maintenance Management System scores with the Metropolitan Transportation
Commission (MTC) Streetsaver system. As a result of this effort, MTC agreed to
include the City’s Pavement Condition Index (PCI) scores in their annual report,
released for 2009. The report shows Palo Alto has a PCI score of 72, which is in
the “Good” range.

Public Works implemented a policy to coordinate street work and minimize
damage to newly surfaced streets and sidewalks.

Public Works increased funding for street maintenance to help address the
street maintenance backlog.

o

Parks Maintenance Audit Recommendations
CSD Parks Maintenance staff completed their evaluations of contracting out parks
maintenance and identified $251,000 in savings. These savings were incorporated into
the FY 2011 Operating Budget.

The 2003 Audit of Overtime Expenditures and the 2008 Infrastructure Report Card have the highest
number of outstanding audit recommendations. With respect to the 2003 Audit of Overtime
Expenditures, the Human Resources Department reported progress in drafting revisions to the
City’s Merit System Rules and is nearing completion of a Fair Labor Standards Act (FLSA) study;
however, neither of these have been finalized. In addition, the City Manager’s Office reported that
the study of Fire Department minimum staffing levels is underway and should be completed in
October 2010. The City Manager’s Office also anticipates that the newly appointed Infrastructure
Blue Ribbon Commission will be able to address a number of the Infrastructure Report Card
recommendations.
The Auditor’s Office would like to thank the City Manager’s Office, the City Attorney’s Office, and
the Administrative Services, Community Services, Fire, Human Resources, Library, Police, Public
Works, and Utilities Departments for their assistance in compiling this report.
Respectfully submitted,

Lynda Flores Brouchoud
City Auditor
Attachment: Report on the Status of Audit Recommendations as of 6/30/10

STATUS OF AUDIT RECOMMENDATIONS
The Municipal Code requires the City Auditor to issue an annual report on the status of recommendations from completed audits.
This report summarizes the status of all open audit recommendations as of June 30, 2010. It shows those recommendations that
have been completed or resolved, are in process or not started since our last report.
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Audit report and recommendation

Department

Current status

AUDIT OF OVERTIME EXPENDITURES (Issued 11/18/03)

Comments

Finance Committee

The purpose of our review was to audit actual overtime usage, and identify opportunities to better control overtime expenditures. Of the 32
recommendations, 24 were previously completed, 1 was previously resolved/dropped, and 7 are in process.
#2: The City should conduct a staffing study to assess the
appropriateness of current Fire Department minimum staffing levels
in the context of call volume, response times, and employee safety.

Fire

In process

Original department response: Staff concurs and will conduct a
“standards of coverage” study to determine the appropriateness of
current staffing levels. Staff expects to complete the study by the end of
th
the 4 quarter of the fiscal year with outside assistance.
Auditor’s update as of Sep-2004: In process. The Department has
received a proposal for a study from a consultant and is reviewing it.
Action on it may be postponed pending the appointment of a new Fire
Chief. Target date: Jan-2005.
Auditor’s update as of Sep-2005: In process. Target date: TBD.
Auditor’s update as of Oct-2006: In process. A contractor has been
selected to begin a standards of coverage study in November following
the end of the wildland fire season. Target date: TBD.
Auditor’s update as of Oct-2007: In process. The standards of
coverage study has been deferred. Target date: TBD.
Auditor’s update as of Nov-2008: In process. With input from the new
City Manager, staff will be evaluating how a comprehensive standards of
coverage study should proceed for the Fire Department. This will be
discussed in the context of the proposed Stanford projects. Staff will
assess whether it will be possible to proceed with the study in time to
request funds in the upcoming FY 2009-11 budget cycle.
Auditor’s update as of Sept-2009: Not started. The Fire Department
maintains minimum staffing levels as required in the Memorandum of
Agreement with the International Association of Firefighters. In 2003,
staff agreed with the audit recommendation to conduct a staffing study
and planned to complete the study in 2004. Although prior responses
indicate efforts to initiate a study, the study has not been completed
In 2009, the Fire Department planned to incorporate a comprehensive
standards of coverage study as part of a development agreement with
the Stanford Hospital/Shopping Center expansion, however, this project
did not precipitate. The City’s budget documents show that Fire
Department overtime has not decreased since the 2003 overtime audit.
In fiscal year 2002-03, overtime expenses were $1.23 million. In fiscal
year 2008-09, overtime expenses were $1.6 million.
The Fire
Department attributes overtime costs primarily to backfilling for minimum
staffing, Station 8, Medic-1, and the State wild land fires. Target date:
TBD.
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Auditor’s update as of July 2010: In process. According to the City
Manager’s Office, the staffing analysis and report are underway and
should be completed by October 2010. Target date: Oct. 2010.
#13: Clarify the following contract provisions through use of specific
examples:

That call-out pay begins from the time of the call out and
specify how much time the employee is allowed for travel. The
Merit Rules should be revised to reflect the SEIU call-out
provision;

The intent of the rest period provision and how an employee is
paid: (a) for the eight-hour rest period, and (b) if the rest period
overlaps the regular work schedule; and

The intent of the in-lieu meal provision and its relationship to
the rest period.
Such clarification should be communicated to employees who are
affected by the provisions as well as to timekeepers.

Human
Resources

In process

Original department response: Staff concurs and HR will update the
Merit System Rules and Regulations to correspond with the SEIU
Memorandum of Understanding (MOU) provisions following contract
negotiations in 2004 to clarify and remedy any inconsistencies between
the two documents.
Auditor’s update as of Sep-2004: Not started. During the 2004 SEIU
contract negotiations, no changes were made to nor examples added to
the contract regarding call-out pay, the rest period, or the in-lieu meal
provisions. The next opportunity to address this will be Feb-2005 when
negotiations reopen for the current contract that expires in 2006. Target
date: 2006.
Auditor’s update as of Sep-2005: Not started. This recommendation
will be addressed when the SEIU contract is renegotiated in 2006.
Target date: Jul-2006.
Auditor’s update as of Oct-2006: In process. The City has hired a
consultant to assist with the revision of the Merit System Rules and
Regulations to reflect call-out pay. In addition, 2006-09 SEIU MOA
clarifies the meal relationship to rest periods. The City had proposed
new language for hours of work and overtime, but was only successful
with clarification for meals, overtime, and rest periods. Target date:
TBD.
Auditor’s update as of Oct-2007: In process. HR advises that the
only outstanding recommendation is the revision of the Merit Rules to
reflect the SEIU call-out provision. HR further advises that the Merit
Rules revision as been delayed due to ongoing employee contract
negotiations but is scheduled to begin in 2008. Target date: TBD.
Auditor’s update as of Nov-2008: In process. The HR department
advises that the only outstanding recommendation is the revision of the
Merit Rules to reflect the SEIU call-out provision. HR department further
advises that the Merit Rules revision will begin in November 2008 and
will occur in phases, with the first phase of the update targeted for
completion in September 2009.
If the HR Department completes the merit rule revision with regard to
call-out pay, the Office of the City Auditor will be able to consider this
recommendation completed during the next follow-up process. Target
date: Sept-2009.

Report on the Status of Audit Recommendations as of 6/30/10

Page 3

Audit report and recommendation

Department

Current status

Comments

Auditor’s update as of Sept- 2009: In process. HR reported that
significant progress has been made to the Merit Rules update, including
draft language for 6 of 13 chapters. Sections 510 to 515 address the
overtime and call out pay issues. The project will continue in 2010, and
will require discussions with all bargaining units. If the HR Department
completes the merit rule revision with regard to call-out pay, the Office of
the City Auditor will be able to consider this recommendation completed
during the next follow-up process. Target date: Dec. 2010.
Auditor’s update as of July 2010: In process. HR reported they are
nearing completion of the Merit Rule revisions and plan to present the
revisions to City Council for approval in October 2010. The revisions
include updates to the call out pay issues. Target date: Oct. 2010.
#15: The City should conduct a review of the FLSA designation of
all positions. The review should consider the impact of proposed
revisions to FLSA regulations.

Human
Resources

In process

Original department response: Staff concurs. HR began a formal
review of FLSA descriptions for all management positions in March 2003
when the proposed FLSA revisions were published. The review has
been expanded to include job descriptions and related HR policies and
procedures. It is anticipated that the analysis with recommendations
including updated job descriptions and policy and procedures will be
completed in April 2004. The audit and subsequent recommendations
will address all FLSA designations and any exceptions in current
practice.
Auditor’s update as of Sep-2004: In process. HR's review of the
FLSA designations of all City employees is in process. Target date: Jul2005.
Auditor’s update as of Sep-2005: In process. Work on updating FLSA
designations has been delayed due to budget and staffing constraints.
Resources are now being identified to commence work in Jan-2006.
Auditor’s update as of Oct-2006: Project delayed. Target date: TBD.
Auditor’s update as of Oct-2007: Not started. HR advises that
commencement of this project is scheduled at the completion of the Fox
Lawson management classification study. HR advises that the tentative
start date is March 2008. Target date: TBD.
Auditor’s update as of Nov-2008: In process. HR advises the job
descriptions have been revised for the management/professional group.
The next step is to conduct the review of the FLSA status of each
position in the management/professional group. HR advises that this
step of the review will begin in March 2009, following adoption of the
mid-year budget. Target date: TBD.
Auditor’s update as of Sept- 2009: In process. HR reports the City
Attorney’s Office has contracted with outside council to review the FLSA
designation of 63 positions in the management/ professional group.
Most of the positions have been reviewed. The remaining positions will
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be reviewed upon completion of the management classification &
compensation study, currently underway. The Office of the City Auditor
will be able to consider this recommendation completed during the next
follow-up process if the FLSA review is completed. Target date: Dec.
2010.
Auditor’s update as of July 2010: In process. According to HR, 93
positions within the management/professional group required FLSA
review. HR completed job descriptions and finalized them from June
2009 through July 2010. HR reports that all 93 job descriptions were
submitted to outside counsel for FLSA review, 78 have been completed
and 15 are in-progress. Target date: Nov. 2010.
#16: Human Resources should revise job descriptions and overtime
policies and procedures to appropriately reflect the FLSA
designation of each position. If within a single job classification, it is
determined that some employees are exempt while others are nonexempt, then separate job descriptions/ classifications should be
written. If the City determines that a particular employee meets the
criteria to be deemed exempt for FLSA purposes but the City
decides to pay that employee overtime, the job description, policies
and procedures, other documentation, and the Lawson computer
system should all clearly indicate that the position is exempt but that
the City is paying overtime for the position.

Human
Resources

In process

Original department response:
Staff concurs.
Following the
completion of the Citywide FLSA review, HR will update job descriptions,
policies and procedures, and other documentation as necessary.
Auditor’s update as of Sep-2004: Not started. HR plans to implement
this recommendation when funds become available. Target date: Dec2005.
Auditor’s update as of Sep-2005: Not started. Work on revising job
descriptions has been delayed due to budget and staffing constraints.
Resources are now being identified to commence work in Jan-2006.
Auditor’s update as of Oct-2006: The management classification
study will result in new job descriptions. An FLSA audit will follow.
Target date: TBD.
Auditor’s update as of Oct-2007: Not started. HR advises that
commencement of this project is scheduled at the completion of the Fox
Lawson management classification study. HR advises that the tentative
start date is March 2008. Target date: TBD.
Auditor’s update as of Nov-2008: In process. HR advises the job
descriptions have been revised for the management/professional group.
The next step is to conduct the review of the FLSA status of each
position in the management/professional group. HR advises that this
step of the review will begin in March 2009, following adoption of the
mid-year budget. Target date: TBD.
Auditor’s update as of Sept- 2009: In process. HR reports the City
Attorney’s Office has contracted with outside council to review the FLSA
designation of 63 positions in the management/professional group. Most
of the positions have been reviewed. The remaining positions will be
reviewed upon completion of the management classification &
compensation study, currently underway. The Office of the City Auditor
will be able to consider this recommendation completed during the next
follow-up process if the FLSA review is completed and the appropriate
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processes and procedures are accordingly revised. Target date: Dec.
2010.
Auditor’s update as of July 2010: In process. According to HR, 93
positions within the management/professional group required FLSA
review. HR completed job descriptions and finalized them from June
2009 through July 2010. HR reports that all 93 job descriptions were
submitted to outside counsel for FLSA review, 78 have been completed
and 15 are in-progress. Of the 78 completed FLSA reviews, 11 resulted
in proposed changes to the FLSA status. Staff is currently reviewing the
results to determine appropriate next steps for the proposed changes
and to clearly document the results within the City’s systems. Target
date: Dec. 2010.
#17: After a Citywide review of the FLSA status of positions is
completed, Human Resources should work with employee
representatives to update union contracts and compensation plans
so that they are consistent with other documentation.
The
Management Compensation Plan should list the positions it covers.
Both the Management Compensation Plan and the SEIU contract
should distinguish between exempt and non-exempt positions and
indicate whether any exempt positions may receive overtime pay.

Human
Resources

In process

Original department response: Staff concurs and upon completion of
the FLSA study, HR will update compensation plans to include
exempt/non-exempt status.
Auditor’s update as of Sep-2004: Not started. HR plans to implement
this recommendation when funds become available. Target date: Dec2005.
Auditor’s update as of Sep-2005: Not started. Target date: TBD.
Auditor’s update as of Oct-2006: Project delayed. Target date: TBD.
Auditor’s update as of Oct-2007: Not started. Commencement of this
project is scheduled at the completion of the Fox Lawson management
classification study. HR advises that the tentative start date is March
2008. Target date: TBD.
Auditor’s update as of Nov-2008: In process. HR advises the job
descriptions have been revised for the management/professional group.
The next step is to conduct the review of the FLSA status of each
position in the management/professional group. HR advises that this
step of the review will begin in March 2009, following adoption of the
mid-year budget. HR advises that the list of management positions is
attached to the Compensation Plan. The SEIU salary sheets include the
FLSA designation distinguishing between exempt and non-exempt. In
addition, the SEIU contract also reflects when contract overtime shall be
paid.
The City Attorney’s office advises the Management Compensation Plan
should not be considered the master list for exempt, non-exempt and
overtime positions. Therefore, upon completion of the FLSA study, HR
should create and consider where to retain a master list of management
positions that indicates which exempt positions receive overtime. Target
date: TBD.
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Auditor’s update as of Sept- 2009: In process. The Department
advises that the FLSA status review was put on hold when the
Management Compensation and Classification study was initiated in
2006. In 2009, the City Attorney’s Office contracted with an outside law
firm to initiate the FLSA study. The study will be conducted in three
phases as job descriptions are finalized through the Management
Compensation and Classification study.
Phase I classifications
(involving job descriptions in which duties and titles did not change) were
sent to an outside attorney in May 2009. Phase II (involving only title
changes) and Phase III (involving title and duty changes) are expected
to be completed by January 2010.
In addition, the City Attorney’s Office worked with Human Resources
and reports that a category will be added to the revised 2009
Management Compensation Plan Salary/classification tables to reflect
FLSA exemption status. All SEIU positions were non-exempt until July
2008 when some exempt management positions were reclassified into
the SEIU unit, so the SEIU list will also be updated to reflect FLSA
status. FLSA review of the new job descriptions resulting from that
study are planned to follow finalization of those formal job descriptions.
If these steps are completed, the Office of the City Auditor will be able to
consider this recommendation completed during our next follow-up
process. Target date: Dec. 2010.
Auditor’s update as of July 2010: In process. HR reports that the
SEIU salary schedule and classification list has been updated and
Council approved the updates on August 2, 2010 with the SEIU
Memorandum of Agreement. HR anticipates the 2009 Management
Compensation Plan Salary/classification tables will be revised to reflect
the completed FLSA review by November 2010. Target date: Nov.
2010.
#18: Human Resources should establish a policy that management
leave is granted “in lieu” of overtime pay, and include the policy in
the Management Compensation Plan. After conducting a citywide
FLSA review, Human Resources should determine how to fairly
treat employees who currently receive both management leave and
overtime pay.

Human
Resources

In process

Original department response:
management employees.

HR will review and confer with

Auditor’s update as of Sep-2004: Not started. HR plans to implement
this recommendation when funds become available. Target date: Dec2005.
Auditor’s update as of Sep-2005: Not started. Target date: TBD.
Auditor’s update as of Oct-2006: Project delayed. Target date: TBD.
Auditor’s update as of Oct-2007: Not started. HR advises that the
FLSA review will be conducted once the Fox Lawson classification study
is completed. Target date: TBD.
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Auditor’s update as of Nov-2008: Not started. HR advises that it will
propose such wording be added to the Management Compensation Plan
when it is next updated. The Office of the City Auditor notes that after
conducting a citywide FLSA review, HR will determine how to
appropriately address this category of employees who receive both
management leave and overtime pay. Target date: July-2009
Auditor’s update as of Sept. 2009: In process. The FLSA study is not
yet completed.
As a result, HR deferred implementing the
recommended wording specifying that management leave is granted in
lieu of overtime pay. The plan is to address the category of employees
who receive both management leave and overtime pay. If the HR
Department is able to complete both of the audit recommendation
requirements, the Office of the City Auditor will be able to consider this
recommendation completed during the next follow-up process. Target
date: Dec. 2010
Auditor’s update as of July 2010: In process. As the FLSA study is
nearing completion, staff will be determining how to treat employees that
currently receive both management leave and overtime pay. The
recommended wording specifying that management leave is granted in
lieu of overtime pay has not yet been finalized. Target date: Nov. 2010.
#19: Human Resources should clarify, through a policy, union
contracts and compensation plans, the appropriate uses of
administrative leave and other additional paid time off that may be
granted to employees.

Human
Resources

In process

Original department response:
Staff concurs and will prepare
additional language which will address administrative leave in future
compensation plans.
Auditor’s update as of Sep-2004: Not started. HR plans to develop a
new policy to clarify administrative leave and update all Union contracts
and compensation plans. Target date: Dec-2005.
Auditor’s update as of Sep-2005: Not started. Target date: Jun-2006.
Auditor’s update as of Oct-2006: In process. The Merit Rules are
being revised and will address this issue. Target date: TBD.
Auditor’s update as of Oct-2007: Not started. The HR Department
advises that the Merit Rules revision is scheduled to begin in March
2008. Target date: TBD.
Auditor’s update as of Nov-2008: In process. The HR Department
advises that the appropriate uses of administrative leave will be clarified
through the revision of the Merit Rules that will begin in November 2008.
This revision will occur in phases, with the first phase of the update
targeted for completion in September 2009.
If the HR Department clarifies the appropriate uses of administrative
leave in the Merit Rules and subsequently revises relevant policies,
union contracts and compensation plans to reflect such clarification, the
Office of the City Auditor will be able to consider this recommendation
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completed during the next follow-up process. Target date: TBD.
Auditor’s update as of Sep. 2009: In process. The HR Department
reported progress in revising the Merit Rules update, and has drafted
language for 6 of 13 chapters. The HR Department anticipates the
project will continue in 2010 and will require discussion with all
bargaining units. Appropriate use of administrative leave is still under
development and will be addressed in the upcoming revisions. The
Office of the City Auditor will be able to consider this recommendation
completed when these steps are implemented. Target date: Dec -2010.
Auditor’s update as of July 2010: In process. HR reported that they
are nearing completion of the Merit Rule revisions and plan to present
the revisions to City Council for approval in October 2010. The revisions
include updates to Chapter 8, Section 808 to address administrative
leave and paid leave of absences. Target date: Oct. 2010.

AUDIT OF RESTRUCTURING EFFORTS AND MANAGEMENT SPAN OF CONTROL
(Issued 4/20/04)

Finance Committee

The purpose of our review was to conduct an independent review of staffing changes and restructuring over the last two years, assess the
feasibility of additional reductions through attrition, evaluate supervisory span of control, the ratio of managers to line staff, and the number of
levels of management review. Of the 17 recommendations, 16 were previously completed, and 1 is in process.
#13: Human Resources should reconcile and correct discrepancies
in job titles between the SAP and Lawson computer systems and
the employees’ job descriptions, position titles, compensation plans,
the employee directory, organization charts, and the working titles
that employees actually use.

HR

In process

Original department response:
Staff concurs
recommendation. This process is currently in progress.

with

this

Auditor’s update as of Sep-2004: In process. As of Aug-2004, HR
and ASD are reconciling all discrepancies as they are identified during
the regular course of business. Discrepancies between SAP and
Lawson were complicated by the fact that in Lawson, one position
number was tied to multiple employees, whereas SAP requires a one-toone relationship between positions and employees. This was a major
shift in position control. With SAP position control, the City will have
been reporting capabilities (vacancy reports and headcount reports).
However, a comprehensive reconciliation of job titles has not been
initiated. Discrepancies that are identified will be corrected in SAP and
other documents on a go-forward basis. Target date: TBD.
Auditor’s update as of Sep-2005: In process. A comprehensive
reconciliation of job titles will be completed by the end of the year.
Target date: Dec-2006.
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Auditor’s update as of Oct-2006: In process. The review is in process
and will be completed by the end of the year. The management
classification study, currently underway, will also contribute to this effort.
Auditor’s update as of Oct-2007: In process. Target date: Jan-2008.
Auditor’s update of Nov-2008: In process. The Office of the City
Auditor conducted limited testing of consistencies among SAP, job
descriptions, and compensation plans and found that discrepancies
remain. If, during the recommendation follow-up process in 2009, the
Office of the City Auditor can again test a sample of positions and find
that these issues have been resolved, then this recommendation would
be considered completed.
Auditor’s update as of Sep. 2009: In process. HR reports there are
473 job titles within the City. HR also reports they have made progress
in resolving discrepancies between SAP, the Management
Compensation Plan, and the labor agreements. However, some
discrepancies are still being resolved and others will require discussions
with the different bargaining units. The discussion schedule is as
follows: 2009 - SEIU; Management and Professional staff and 2010 –
International Association of Fire Fighters; Palo Alto Police Officers
Association; Fire Chiefs Association. The Office of the City Auditor
observed a sample of the HR resolutions and confirmed many of the
discrepancies were resolved and will be able to consider this
recommendation completed when the remaining discrepancies are
addressed. Target date: Dec. 2010
Auditor’s update as of July 2010: In process. HR reports that nineteen
classification titles were updated in the Management and Professional
Group in FY 2010. Classification titles for SEIU and safety personnel
are scheduled to be updated in coordination with ongoing labor
agreement negotiations in 2010 and 2011. As HR completes these
updates, the Office of the City Auditor will review consistencies among
SAP, job descriptions, and compensation plans. Target date: Sept.
2011.
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AUDIT OF CONTRACT CONTINGENCIES (Issued 3/15/05)

Comments

Finance Committee

The purpose of this audit was to evaluate the appropriateness of contingency levels, the approval process for using contingencies, and actual
contingency usage. Of the 15 recommendations, 13 were previously completed, and 2 are in process.
#3: Departments that receive resident requests for service should
establish criteria for responding to such requests and incorporate
those criteria into a Departmental construction manual (if applicable)
and provide them to Purchasing for inclusion in the Purchasing
Manual. The Purchasing Manual should also provide guidance on
when it is appropriate to issue a change order to expand the scope
of a contract versus amending the contract or issuing a new
contract. Departments approving contingency spending should
ensure that the work is within the scope of the original contract.

ASD

In process

Original department response: Staff will collaborate to incorporate
in the Construction and Purchasing Manuals criteria on processing
requests for services based on the scope of the capital project and the
contract. The manuals will include examples on when to do a change
order or a contract amendment. Department heads or designees will
approve contingency spending based on the established criteria.
Target Completion Date: Fall 2005.
Auditor’s update as of Sep-2005: In process. Infrastructure project
managers have been trained regarding the type of changes and
additional work that is compliant with the contract scope. Any
deviation from these changes or additional services will require
approval by the appropriate authority. The Purchasing Manager will
work with the Public Works Department to incorporate the necessary
criteria into the Department Construction Manual that is scheduled to
be revised (see also recommendation #9). Target completion date:
Dec-2005.
Auditor’s update as of Oct-2006: In process. Purchasing Manual
changes are complete. Public Works will incorporate the necessary
criteria into its Construction Manual. Target date: Spring 2007.
Auditor’s update as of Oct-2007: In process. Staff advises that a
Citywide Construction Manual is pending that will address resident
requests, and clarify that the requested item would have to fall within
the scope of the contract. Target date: Summer 2008.
Auditor’s update as of Nov-2008: In process. Public Works staff
advises that such criteria for responding to resident requests will be
incorporated into the Citywide Construction Manual which is expected
to be completed by Fall 2009. Public Works staff further advises that
they will review whether they could potentially develop and adopt such
criteria sooner. The Purchasing Manual includes guidance on change
orders and contract amendments.
If the Public Works Department develops and adopts the criteria for
responding to resident requests (either separately from the update of
the Citywide Construction Manual or as a part of it), the Office of the
City Auditor will be able to consider this recommendation completed
during the next follow-up process. Target date: Fall 2009.

Auditor’s update as of Sep. 2009: In process. The Public Works
Report on the Status of Audit Recommendations as of 6/30/10
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Department reports it has updated the invitation for bid (IFB) template
that addresses contract contingencies, but has not incorporated the
changes into the Citywide Construction Manual. If the Manual is
completed by the next follow-up, the Office of the City Auditor will be
able to consider this recommendation completed. Target date: Fall
2010.
Auditor’s update as of July 2010: In process. Staff reports that they
will work to incorporate additional guidance on change orders in the
Citywide Purchasing Manual. If the City’s Purchasing Manual is
updated with criteria for evaluating the necessity of change orders, the
Office of the City Auditor will be able to consider this recommendation
completed. Target Date: June 2011.
#9:
Departments should use the Public Works Construction
Contract Administration Manual as a template for additional
procedures regarding extra work authorizations, field orders, change
orders, and authorization signatures, as needed. Departments
should ensure that their procedures for contingency spending are
consistent with the Purchasing Manual with regard to additional
services spending. Departments should review their procedures with
Purchasing to ensure conformance to Citywide standards.

ASD, Public
Works, and
Utilities

In process

Original department response: Public Works will update the
Construction Contract Administration Manual in collaboration with the
Utilities Department and Purchasing Division Staff to ensure
consistency with the Purchasing Manual and Citywide standards.
Target Completion Date: Fall 2005.
Auditor’s update as of Sep-2005: The update of Public Works
Construction Contract Administration Manual has not yet started.
Target completion date: Winter 2005.
Auditor’s update as of Oct-2006: The update of the Public Works
Construction Contract Administration Manual has not yet started.
Target completion date: Jun-2007.
Auditor’s update as of Oct-2007: In process. Staff advises that a
Citywide Construction manual is pending. Target date: Summer 2008.
Auditor’s update as of Nov-2008: In process. According to the
Public Works Department, the Invitation for Bids Streamlining
Committee is working on new templates for invitations for bids. Public
Works staff is awaiting these templates and any associated new
processes before revising the Citywide Construction Manual. Public
Works staff advises that all updates will be consistent with Chapter 13
of the Purchasing Manual.
If Public Works updates the manual and the Utilities department can
provide documentation that procedures/templates for extra work
authorizations, field orders, change orders and authorization
signatures are consistent with the revised manual, the Office of the
City Auditor will be able to consider this recommendation completed
during the next follow-up process. Target date: Fall-2009.
Auditor’s update as of Sep. 2009: In process. The Public Works
Department reports it has updated the invitation for bid (IFB) template
that addresses contract contingencies, but has not incorporated the
changes into the Citywide Construction Manual. If the Manual is
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completed by the next follow-up, the Office of the City Auditor will be
able to consider this recommendation completed. Target date: Fall
2010.
Auditor’s update as of July 2010: In process. Staff reports that they
will work to incorporate additional guidance on change orders and
extra work authorizations in the Citywide Purchasing Manual. If the
City’s Purchasing Manual is updated with this criteria, the Office of the
City Auditor will be able to consider this recommendation completed.
Target Date: June 2011.

AUDIT OF PARKS MAINTENANCE (Issued 12/13/05)

Finance Committee

The objective of this audit was to assess the cost-effectiveness of parks maintenance. Of the 22 recommendations, 18 were previously completed,
and 3 were completed this year, and 1 is in process.
#9:
The Parks Division should obtain bids for landscape
maintenance work including mowing at Mitchell, Rinconada, and
Greer Parks and should consider contracting for such work if it
proves more cost beneficial.

CSD

Completed

Original department response: Staff concurs and will conduct a
comparative analysis of contracting vs. in-house crews, but that
analysis must consider the service level provided by current staffing
levels. Given existing contract obligations, implementation would be
expected in July 2007.
Auditor’s update as of Oct-2006: Not started. Invitations for bids
are expected to be issued in November or December. Bids would be
received and reviewed in January or February. Results would be
reported to the City Council in March or April as part of the annual
budget process. Target date: Spring 2007.
Auditor’s update as of Oct-2007: In process. City staff continues
to maintain these parks. CSD advises that bids were solicited in
January and seven firms attended the pre-bid conference. Two
landscape companies submitted bids for four of the six sections of
work. The Community Services Department advises that on July 1,
2007, Loral Landscaping assumed responsibility for maintenance of all
of the areas previously contracted by Gachina and Loral landscaping
(2004-07).
However, Community Services advises that it is still working with ASD
to evaluate bid submittals for Mitchell, Rinconada and Greer. A recent
analysis by ASD based on current bids estimated that by contracting
out Mitchell, Rinconada, and Greer for the next five years, Community
Services could save $641,561.
Community Services further advises that SEIU has asked for an
opportunity to present a proposal to take back in-house some of the
contracted sites while keeping the staffing levels the same as at
present. This proposal is under consideration. A decision on whether
to contract out Mitchell, Rinconada and Greer has been delayed until
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after the SEIU proposal has been reviewed. Target date: TBD.
Auditor’s update as of Nov-2008: In process. Parks staff advises
that they met and conferred with SEIU in August 2007 regarding a
proposal by SEIU to take back in-house some sites that are currently
contracted out. However, after making the initial proposal, SEIU
decided not to pursue it further.
CSD staff further advises that the City is in the process of considering
a requirement that state-mandated prevailing wages be paid for
contracted work. CSD has advised that this would likely increase the
cost of contracting out and negate potential savings. However, the
Office of the City Auditor noted that for certain types of landscape
work, the effect on the cost of contracted work would likely be minimal
as the contractor’s proposed salaries appear to be consistent with the
State’s current prevailing wages. A detailed analysis would be
required, however, to determine which rates apply to Palo Alto.
Additionally, CSD advises that although the bid proposals indicate the
City could obtain savings through contracting out landscaping
maintenance and mowing services, the department believes its level
of service provides additional customer and intrinsic value. CSD has
offered to evaluate its own operations to identify additional efficiencies
and cost savings and will provide a plan to reduce its costs through
the development of the 2009-10 budget. If CSD can complete their
analysis and provide a reasonable cost savings plan that justifies
keeping the services in-house, the Office of the City Auditor will be
able to consider this recommendation completed during the next
follow-up process.
Auditor’s update as of Sept-2009: In process. CSD reports that the
Public Works Department is conducting an evaluation of the impact of
prevailing wage payment on construction and maintenance projects.
This evaluation will occur over the next year with a report back to the
Policy & Services Committee in the spring of 2010.
Additionally,
during the FY 2010 budget process, CSD identified $23,040 in
temporary salary reductions within the Open Space & Parks division
budget. With recent retirements of park staff, CSD reports that it
intends to take advantage of openings to convert regular positions to
contract positions where possible, subject to the meet and confer
process. Staff has identified two maintenance position vacancies that
might allow contract maintenance options at Rinconada Park. If an
additional position is vacated through attrition, CSD might be able to
explore options to contract out turf mowing services at additional sites.
The City Manager’s FY 2010 Operating Budget identified the possible
need to revisit additional reductions as a “Tier 2” list, which included
$123,000 in estimated savings for contracting out park maintenance at
Mitchell and Rinconada Parks, along with mowing at some City
Report on the Status of Audit Recommendations as of 6/30/10
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facilities. Target date: July-2010
Auditor’s update as of July 2010: Completed. According to staff,
during FY 2010 CSD took advantage of two recent retirements of park
maintenance staff and contracted out the maintenance and grass
mowing of Rinconada Park, the Lucie Stern Community Center
landscaping and landscaping around the Junior Museum and Zoo.
With the expiration of the three-year park and facility landscape
maintenance contract with Loral Landscaping in June, 2010, Parks
staff solicited bids for landscaping and park maintenance, including for
Mitchell, Rinconada and Greer regional parks. In addition to accepting
the bid for the existing maintenance of small parks, medians and
facility landscaping, Parks recommended to Council that contract
maintenance be expanded to include Rinconada Park, Mitchell Park
and the Lucie Stern Center. By contracting out these areas four FTE
will be reduced from the permanent staff and will result in a salary
and benefits savings of $251,200 in the first year. The low bid
received for the maintenance of Greer Park in the amount of $35,179
was comparable to current staff costs required for maintaining this
particular park and therefore the contracting of this area was not
recommended at this time.
#10:
The Parks Division should obtain bids for landscape
maintenance work including mowing at Baylands Athletic Center, El
Camino Park, and the Bowling Green, and should consider
contracting for such work.

CSD

Completed

Original department response: Staff will collect and evaluate bid
information as stated in recommendation #9.
Auditor’s update as of Oct-2006: Not started. Invitations for bids
are expected to be issued in November or December. Bids would be
received and reviewed in January or February. Results would be
reported to the City Council in March or April as part of the annual
budget process. Target date: Spring 2007.
Auditor’s update as of Oct-2007: In process. City staff continues to
maintain these parks. The Department advises that bids were solicited
in January. Seven firms attended the pre-bid conference. Bids were
received from two landscape companies for four of the six sections of
work. Bids were received, but have not yet been accepted, for the
maintenance of the Baylands Athletic Center, El Camino Park (and
playing fields), and the Lawn Bowling Green. A recent analysis by
ASD based on current bids estimated that by contracting out El
Camino Park and the Bowling Green for the next five years,
Community Services could save $327,855. Based on current bids,
Baylands Athletic Center was estimated by ASD to lose about $45,000
if contracted out.
SEIU has asked for an opportunity to present a proposal to take back
in-house some of the contracted sites while keeping the staffing levels
the same as at present. This proposal is under consideration. A
decision on whether to contract out Baylands Athletic Center, El
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Camino Park, and the Bowling Green has been delayed until after the
SEIU proposal has been reviewed. Target date: TBD.
Auditor’s update as of Nov-2008: In process. Parks staff advises
that they met and conferred with SEIU in August 2007 regarding a
proposal by SEIU to take back in-house some sites that are currently
contracted out. However, after making the initial proposal, SEIU
decided not to pursue it further.
CSD staff further advises that the City is in the process of considering
a requirement that state-mandated prevailing wages be paid for
contracted work. CSD has advised that this would likely increase the
cost of contracting out and negate potential savings. However, the
Office of the City Auditor noted that for certain types of landscape
work, the effect on the cost of contracted work would likely be minimal
as the contractor’s proposed salaries appear to be consistent with the
State’s current prevailing wages. There may be other types of
contracted park work, though, that would cost more if prevailing wage
is adopted by the City. A detailed analysis would be required,
however, to determine which rates apply to Palo Alto.
Additionally, CSD advises that although the bid proposals indicate the
City could obtain savings through contracting out landscaping
maintenance and mowing services, the department believes its level
of service provides additional customer and intrinsic value. CSD has
offered to evaluate its own operations to identify additional efficiencies
and cost savings and will provide a plan to reduce its costs through
the development of the 2009-10 budget. If CSD can complete their
analysis and provide a reasonable cost savings plan that justifies
keeping the services in-house, the Office of the City Auditor will be
able to consider this recommendation completed during the next
follow-up process.
Auditor’s update as of Sept. 2009: In process. As mentioned under
recommendation #9, CSD plans to take advantage of staff openings
caused by attrition to contract-out some park maintenance functions.
CSD staff advises that maintenance of dedicated athletic facilities,
such as the Baylands Athletic Center, El Camino Park and the Lawn
Bowling Green demand higher levels of maintenance to ensure top
quality play and special mowing schedules to accommodate user
groups that may not be conducive to contracting out maintenance.
Target date: July-2010
Auditor’s update as of July 2010: Completed. With the expiration of
the three-year park and facility landscape maintenance contract with
Loral Landscaping in June, 2010, Parks staff solicited bids for
landscaping and park maintenance, including for the Baylands Athletic
Center, El Camino Park and the Lawn Bowling Center. In addition to
accepting the bid for the existing maintenance of small parks, medians
Report on the Status of Audit Recommendations as of 6/30/10
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and facility landscaping, Parks recommended to Council that contract
maintenance be expanded to include the mowing and maintenance of
the Lawn Bowling Center. By contracting out this sports facility one
FTE will be reduced from the permanent staff and will result in a salary
and benefits savings of $62,800 in the first year. The low bid received
for the maintenance of the Baylands Athletic Center in the amount of
$32,517 was higher than current staff costs required for maintaining
this particular athletic facility ($31,915) and therefore the contracting of
this area was not recommended at this time. Although the low bid for
the first year of mowing and maintenance services at El Camino Park
of $8,049 was significantly lower than the in-house staff cost of
$31,915 staff opted to continue to utilize in-house staff for this facility
for a higher level of service and field maintenance for this heavily used
sports facility.
#18: The Parks Division and Public Works should consider how to
increase the frequency of tree trimming in parks, and consider
contracting for this work.

CSD

In process

Original department response: Staff concurs, and will evaluate
whether including parks in the Public Work’s Area Tree Trimming
program is an effective approach for parks tree maintenance. Public
Works Operations Tree Maintenance Section annually obtains bids for
tree maintenance in parks. The annual Area Tree Trimming contract
provides for trimming of trees in Parks that are within the area
scheduled for street tree trimming. Having the Parks staff obtain bids
for tree trimming would potentially increase cost per tree for trimming,
since the Area Tree Trimming contract involved a larger quantity of
trees which usually means contractors bid lower prices. Staff will
evaluate and implement a solution by December 2006.
Auditor’s update as of Oct-2006: Not started. This will be
addressed by the City Manager’s short term task force that is
expected to convene in Fall 2006. Target date: Winter 2007.
Auditor’s update as of Oct-2007: CSD staff advises that they have
been working closely with the newly-appointed manager of
Street/Trees Operation to inspect and evaluate park trees on an “asneeded” basis. Staff continues to actively participate with the City
Manager’s Office in the development of an updated Urban Tree
Master Plan. This updated plan is intended to include targets for tree
inspections and pruning in park areas as well as along City streets.
Target date: TBD.
Auditor’s update as of Nov-2008: In process. Parks staff advises
that they have worked closely with Public Works Operations (Tree
Maintenance) to coordinate tree work in Parks. Public Works
Operations’ staff advises that they are now using a hazard rating
system that allows them to prioritize work.
However, Public Works Operations advises that they are not able to
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inspect trees around play structures annually (as requested by Parks’
staff) due to insufficient staffing. They advise that they are working on
converting an existing vacant position to a tree inspector position.
Parks’ staff has recommended and the Office of the City Auditor
agrees that the City Manager’s Office should assist in addressing the
staffing shortage and identify ways to provide the appropriate levels of
inspections to ensure public safety.
If Parks and Public Works can provide documentation showing that
the frequency of tree trimming has increased and that the trees near
play structures are inspected at least annually, the Office of the City
Auditor will be able to consider this recommendation completed during
the next follow-up process. Target date: July-2009.
Auditor’s update as of Sept. 2009: In process. The Public Works
Department reports it is conducting on-going and systemic tree
inspection and maintenance of trees in parks and open space
facilities, especially in areas near picnic, playground and recreational
facilities. The Public Works Department will begin tracking tree
inspections near playgrounds to document that trees near play
structures are inspected at least annually.
The City Manager’s FY 2010 Operating Budget identified the possible
need to revisit additional reductions as a “Tier 2” list, which included
estimated savings of $46,000 for contracting out tree trimming and
reduction of 1 FTE.
Auditor’s update as of July 2010: In process. According to staff,
CSD Park staff continues to work closely with Public Works tree staff
to annually inspect and prune all trees in parks over playgrounds or
picnic tables. Public Works reports that trees near play structures are
inspected at least annually and will develop a mechanism to track
these inspections during the upcoming months.
CSD also notes that in addition to routine inspections by City arborists,
park crews have made a concerted effort to report loose branches to
the tree crew after storms or heavy winds. Of special note this year
has been the coordinated response to falling branches from
eucalyptus trees near a children’s playground at the Eleanor Pardee
Park. Since first being noted in March 2010, CSD staff worked with the
City Manager’s Office and Public Work s Department to remove six
trees, systematically prune ten additional trees, and to monitor the
remaining trees for their safety. During the entire three-month period
the health and pruning of the trees was evaluated, the children’s
playground and surrounding walkways were kept closed to the public
for extra safety.
No incidents or injuries related to trees or branches in any parks,
playgrounds or picnic areas were reported during this period. Target
Report on the Status of Audit Recommendations as of 6/30/10
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date: June 2011.
#21: Utilities should update the Landscape Water Efficiency
Standards to:
(1) clearly assign responsibility for required tasks for City sites
(e.g. who is responsible for performing irrigation audits);
(2) clearly explain the purpose of the irrigation audits (e.g., to
compare water usage before and after new system is
installed) with regard to City sites;
(3) clarify that medians are covered; and
(4) make City sites subject to the maximum water allowance, if
deemed appropriate.

Utilities

Completed

Original department response: Utilities will be reviewing and
making appropriate changes to Landscape Standards, once the new
State AB 2717 is approved by the Governor.
(1) Each City project should have a project manager; this would be
the person responsible for ensuring compliance with the
Landscape Standards.
(2) These audits will ensure the irrigation system was installed as
planned by providing information on the systems distribution
uniformity, sprinkler performance, system pressure, and irrigation
scheduling.
(3) As noted in the Auditor’s report, the City is overseeing 26 acres of
medians. Redesigning of individual medians would not trigger the
Landscape Standards. Therefore, Parks staff should ensure
water efficient practices are within the Contractor’s scope of work
or taken on by Parks staff for these small island projects.
These changes will be addressed in the revision process of the
Landscape Standards.
Auditor’s update as of Oct-2006: Not started. AB 2717 passed in
September 2004. It asked for a task force to determine
recommendations on reducing outdoor water use throughout the state.
In December 2005, the task force presented 43 recommendations to
the Governor. AB 1881 is now in the process of updating the model
water efficient landscape ordinance which incorporates the
recommendations produced from AB 2717. The Department of Water
Resources must finalize the updated model ordinance by January 31,
2009 and agencies must adopt the ordinance by January 10, 2010.
Palo Alto’s update would occur by January 2010. Target date: Jan2010.
Auditor’s update as of Oct-2007: Not started. Utilities advises that
DWR is still working on updating model ordinance. Target date: Jan2010.
Auditor’s update as of Nov-2008: In process. Utilities advises that
the DWR continues to work on updating the model ordinance and
expects to adopt it in January or February of 2009. Utilities advises
that as soon as it is adopted, the Palo Alto ordinance will then be
updated. If the Utilities Department can provide documentation
showing that the recommended updates have been incorporated into
the Landscape Water Efficiency Standards, the Office of the City
Auditor will then be able to consider this recommendation completed
during the next follow-up process. Target date: Spring 2009.
Auditor’s update as of Sept. 2009: In process. The Utilities
Department advises that the State Department of Water Resources
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approved the updated Model Water Efficient Landscape Ordinance
(MWELO) on September 10, 2009. This ordinance becomes effective
on January 2010, unless an agency adopts a local model ordinance
that is at least as effective as the State’s efficiency requirements. The
Utilities Department is working with BAWSCA to develop a regional
template model ordinance which can be applied to the City of Palo
Alto. It is anticipated that the local model ordinance will be complete
and ready for adoption by March 2010.
To update the City’s Landscape Water Efficiency Standards, the
Utilities Department plans to use the regional template model
ordinance, and incorporate additional requirements to address the first
and third elements of the audit recommendation (relating to assigning
responsibility for the irrigation audits and clarifying median coverage).
If the Utilities Department can provide documentation showing that the
recommended updates have been incorporated into the City’s
Landscape Water Efficiency Standards, the Office of the City Auditor
will then be able to consider this recommendation completed during
the next follow-up process. Target date: March 2010.
Auditor’s update as of July 2010: Completed. Utilities Staff reports
that the State Department of Water Resources passed a new
CALGreen Green Building Code that included Water Efficiency
Landscape Ordinance (WELO) requirements to address each element
of the audit recommendation. The CALGreen Building Code becomes
effective January 1, 2011 and the Utilities Department will be using
these standards. Utilities Staff also notes that they are working with
the Utilities Advisory Commission, Planning Commission, and Council
on approval of a Palo Alto specific CALGreen Building Code, including
WELO requirements.

AUDIT OF STREET MAINTENANCE (Issued 3/21/06)

Finance Committee

The objective of the audit was to review the criteria for prioritizing street repairs and to determine how well sub-surface work is coordinated.
Of the 21 recommendations, 13 were previously completed, 1 was previously resolved/dropped, and 7 were completed this year.
#1: Public Works and ASD should develop and propose a long-term
resurfacing-reconstruction plan and funding strategy to address the
street maintenance backlog

Report on the Status of Audit Recommendations as of 6/30/10

Public
Works and
ASD

Completed

Original department response: Staff agrees with this
recommendation and has made strides in reducing the backlog by
increasing the lane miles maintained per year. The amount of lane
miles maintained can vary every year depending on the amount of
streets either receiving preventative or resurfacing/reconstruction
pavement treatments. Sometimes the number of maintained lane
miles is reduced when funds go towards improving street drainage by
repairing damaged curb and gutter. The number of maintained lane
miles increase when streets receive preventative maintenance such
as slurry or cape seals, as less funds are then needed to make curb
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and gutter repairs.
Preventative maintenance slows down
deterioration of the streets, allowing staff to stretch dollars and
increase lane miles maintained.
Staff aggressively pursues additional federal, state and local funding
for street maintenance to enhance the street program capital budget
and has been very successful compared to other bay area cities. See
Attachment A. This year alone, staff expects Surface Transportation
(STP) funds for University Avenue, Embarcadero Road and Page Mill
Road totaling an additional $788,000. In addition, staff expects to
receive Bicycle Transportation Account (BTA) program funds for
Hanover Street and Porter Drive totaling an additional $299,000.
Federal, state and gas tax dollars are typically tied to selection criteria
with priority on maintaining structural integrity.
Auditor’s update as of Oct-2006: In process. Public Works will
develop plan to address the backlog and ASD will address the
financial issues related to the plan. This will be part of the discussion
on increased funding for infrastructure during the 2007-09 budget
process. Target date: Jan-2007.
Auditor’s update as of Oct-2007: In process. The current 5-year
capital improvement program includes a total of $1.3 million more in
funding for the Street CIP (PE-86070) than the previous 5-year CIP.
In addition, Public Works has been notified that the City has received
additional grant funding in the amount of $1,959,956 to be expended
by June 2011. Public Works will continue to seek additional funding to
address the street maintenance backlog.

Auditor’s update as of Nov-2008: In process. Public Works staff
reports three improvements to address the backlog of streets in “poor”
condition. First, it has budgeted $2.195M each year in the 5-year CIP
to fund street maintenance. The majority of these funds will be used
to address streets in “poor” condition, with the residual being used to
conduct preventative maintenance to help alleviate future backlogs.
Second, Public Works is aggressively pursuing grant opportunities to
augment the $2.195M in annual funds. Third, Public Works has
modified its contract structure to reduce mark-up costs and anticipates
this new approach will save up to 15% in street resurfacing costs,
thereby allowing the City to resurface more lane miles. Through these
strategies, Public Works estimates it will reduce the backlog from 100
lane miles in 2008 (21.3% of total lane miles), to 68 lane miles in 2011
(14.6% of total lane miles). Additionally, it estimates the condition of
“excellent” streets will increase from 180 lane miles to 208 lane miles.
Overall, Public Works staff advises that the City will not be able to
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completely eliminate the backlog as it is an ever changing figure and
funds are limited.
As Public Works completes its implementation of the new PMMS
system, it will be able to compare the above results with other
jurisdictions to see if this plan adequately addresses the backlog. If
Public Works completes the PMMS conversion and obtains data that
shows the decreased backlog and funding strategy has improved
street conditions to become comparable, if not better, than other
jurisdictions, the Office of the City Auditor will be able to consider this
recommendation completed.
Auditor’s update as of Sep 2009: In process. Public Works reports
that due to anticipated reductions in gas tax revenues, the proposed
appropriations for street maintenance projects were reduced by
almost $0.4 million when compared to prior year levels. Public works
reports it will continue to pursue grants and stimulus funding to
augment the $1.8 million appropriated each year for the projects.
ARRA stimulus funding for FY 2010 increased project funding by an
additional $1.3 million. Target date: TBD.
Auditor’s update as of July 2010: Completed. Public Works reports
that the City budgeted an additional $2 million annually to augment the
$1.8 million appropriated each year in the current 5-year capital
improvement program. Staff states that the increased funding will be
used to take advantage of the lower construction prices and will
address the street maintenance backlog. Public Works reports that
the infrastructure plan will be submitted to the Council appointed
Infrastructure Blue Ribbon Task Force for further consideration.
Public Works reports that staff will also continue to seek grant and
stimulus funding to augment City budget.

#7: The City Manager should require City departments and
contractors (including Utilities) to obtain street work permits and the
approval of the Public Works Director or his or her designee before
cutting any street; require justification of emergency street cuts to
the Public Works Director within 1 business day of the street cut;
and consider imposing street work permit fees on City Utilities to
cover the cost of permitting and inspection (the same as any other
entity).

Report on the Status of Audit Recommendations as of 6/30/10

City
Manager’s
Office

Completed

Original department response: Staff agrees with the overall
objective to improve coordination, which is addressed in responses to
recommendations 6 and 19. Permitting is not the most cost effective
or efficient use of resources as most street cuts that occur after the
repaving of a street are the result of new utility services and required
system repairs to subsurface utilities. The imposition of a permit will
not stop the work from occurring. The issuance of a permit will also
increase costs for the residents by forcing them to pay additional fees
for service and increasing the cost of utilities. Again, the additional
procedural processes will not significantly impact the number of street
cuts nor will they improve the quality of the street surface. In the last
part of the recommendation a proposal is made to charge City Utilities
a fee for permitting and inspection of facilities. Currently, Utilities pays
the cost of Public Works inspections on CIP and in-house Projects
through interdepartmental transfers from the Utility Fund to the
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General Fund. Staff recommends requiring notification of emergency
street cuts on a quarterly basis.
Staff already requires private development contractors to obtain street
work permits. Staff recommends requiring notification of emergency
street cuts by in-house crews and contractors to the Public Works
Director on a quarterly basis instead of within one (1) business day of
the street cut as this would be difficult to administer.
Auditor’s update as of Oct-2006: In process. ASD, Public Works
and Utilities are developing a street work tracking system in GIS.
Auditor’s update as of Oct-2007: In process. As an alternative to the
recommendation, Public Works and the Utilities staff continue to
improve coordination efforts by requiring the Utilities Operations
section to provide a quarterly report on all street cut locations
(including date, location, size of street cut, and reason for the work)
This allows Public Works to monitor reported street cuts retroactively.
In our opinion, the weakness of this approach is that it does not
facilitate proactive coordination, or coordinated data tracking in the
City’s GIS system. We will hold this recommendation “in process”
while staff experiments with this approach.
Auditor’s update as of Nov-2008: In process. Public Works reports
Utilities Operations attends monthly coordination meetings with Public
Works and makes non-emergency repairs before streets are
resurfaced. This meeting also coordinates Utilities Capital projects
with the annual Street Maintenance projects to ensure all planned
Utility CIP work is completed before streets are resurfaced. Utilities
Operations and Utilities Engineering report they provide a quarterly
report to the Public Works Department on all street cut locations. The
report includes locations, dates, sizes of the street cuts and the
reason for the work. Public Works is drafting formal policies and
procedures for coordinating project planning. The Office of the City
Auditor will continue to monitor the adequacy and success of these
efforts.
If the Public Works and Utilities Departments can provide formal,
written policies and procedures for coordinating projects to minimize
and/or prevent street cuts and can provide copies of meeting minutes
for the coordinating committees, the Office of the City Auditor will be
able to consider this recommendation completed during our next
follow-up process. Target date: Dec-2008.
Auditor’s update as of Sep. 2009: In process. Public Works reports
it has drafted a new Street Work Coordination Policy and Procedure
that is being reviewed by affected department heads before routing it
to the City Manager’s Office for adoption and inclusion in the Citywide
Policy and Procedures Manual. If the policy is approved and
Report on the Status of Audit Recommendations as of 6/30/10
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implemented by the next follow-up, the City Auditor’s Office will
consider this completed. Target date: June 2010.
Auditor’s update as of July 2010: Completed. Public Works Staff
completed the Work Coordination Policy and Procedure, which
includes provisions to coordinate street work and minimize damage to
newly surfaced streets and sidewalks. The Policy states that the
Director of Public Works is responsible for entering street resurfacing,
street improvement, storm drain and sidewalk repair plans into the
Project Coordinator System.
#8: The City Manager should consider adopting and enforcing a 5year moratorium on street cuts for newly resurfaced streets (with
appropriate exceptions), and consider requiring streets to be
resurfaced at least one lane width from a cut on a newly resurfaced
street.

City
Manager’s
Office

Completed

Original department response: Staff does not believe that a 5-year
moratorium will significantly improve the quality of the pavement in
Palo Alto but will consider imposing a penalty for cutting into a newly
paved street. Most street cuts that occur after the repaving of a street
are the result of private development requiring new utility services to
customers and required system repairs to subsurface utilities. The
moratorium will not stop these activities from occurring as the city can
not impose a moratorium on private development, telephone
companies, and other regulated entities. The other cities interviewed
do not have comparably sized utility infrastructure work as compared
to Palo Alto.
Staff implements progressively higher fees for cuts into newly
resurfaced streets. Collecting a fee and resurfacing a street when it is
necessary is the easiest and most cost effective way to rectify
pavement damage rather than require each project to resurface at
least one lane width for a cut on a newly resurfaced street. Also,
requiring Utilities to resurface at least one lane width would increase
the cost of utility work which would need to be passed on to the rate
payers in the form of increased utility rates.
Auditor’s update as of Oct-2006: In process. An internal staff
working group including representatives from Public Works and
Utilities has been convened to further define emergency work for City
Utilities and require justification for emergency work; consider
imposing penalties for street cuts on newly paved streets; and
consider increasing street cut fees.
Auditor’s update as of Oct-2007: In process. Public Works and
Utilities are developing “targeted work zones” in neighborhoods that
will encourage all utility work to be completed before the street is
paved. The Public Works staff believes a moratorium will not be
necessary as the coordination efforts improve. We will hold this
recommendation “in process” while staff experiments with this
approach.
Auditor’s update as of Nov-2008:
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Recommendation #7, Public Works is drafting formal policies and
procedures for coordinating project planning. Public Works states, due
to its current coordination efforts, a moratorium is not necessary as in
most cases streets are paved after all the utilities are installed.
Targeted work zones (TWZs) in neighborhoods have also encouraged
utility work to be completed before final paving. The Public Works
Director is waiving street cut fees in the TWZ as an incentive to
coordinate work. According to PWD, with these incentives, cutting a
newly paved street should happen only in emergency work situations.
The City Auditor will continue to monitor the success of this
alternative.
The Utilities Department reports it has adopted trenchless construction
techniques that are greatly reducing the number of street cuts in Palo
Alto. By using trenchless technologies in its CIP projects, Utilities
reports it has reduced the square footage of its street cuts by nearly
60% over the past three years and projects trenchless construction
techniques will significantly reduce future street cuts and help alleviate
the street maintenance backlog. Utilities plans to purchase an
additional directional boring machine for its crews to use on their
maintenance projects. Utilities state that the use of this equipment
should further reduce the size of the street cuts in their operations. If
the Public Works and Utilities Departments can provide formal, written
policies and procedures for coordinating projects to minimize and/or
prevent street cuts and can provide copies of meeting minutes for the
coordinating committees, the Office of the City Auditor will be able to
consider this recommendation completed during our next follow-up
process.
Target date: Dec-2008.
Auditor’s update as of Sep. 2009: In process. Public Works reports
it has drafted a new Street Work Coordination Policy and Procedure
that is being reviewed by affected department heads before routing it
to the City Manager’s office for adoption and inclusion in the Citywide
Policy and Procedures Manual. If the policy is approved and
implemented by the next follow-up, the City Auditor will consider this
completed. Target date: June 2010.
Auditor’s update as of July 2010: Completed. Public Works
completed the Work Coordination Policy and Procedure, which
includes provisions to coordinate street work and minimize damage to
newly surfaced streets and sidewalks. Specifically, the Policy states
that when developing Capital Improvement Projects, each department
is responsible for observing the 5-year street cut moratorium on
overlaid or reconstructed streets. In regards to “Unscheduled Work,”
the Policy states that consideration will be taken by Public Works to
wait for the 1-year warranty period to expire before resurfacing if
Report on the Status of Audit Recommendations as of 6/30/10
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possible, and that street cuts will be logged into the GIS by utilities
operations staff monthly and be available for review in a street based
map.
#10: To facilitate coordination of surface and sub-surface street
work, Public Works should consider dividing the City into at least 7
geographic zones with at least a 7-year planning horizon so that
other divisions and entities also have a longer planning horizon.

Public
Works

Completed

Original department response: This recommendation would be
applicable in a situation where all of the streets were of homogenous
state of age, condition, and type of construction. Unfortunately, that is
not the case in Palo Alto. The streets vary greatly in these criteria,
particularly in type of construction. Palo Alto has a mix of both asphalt
and concrete (some of which have been overlaid with asphalt) streets.
For asphalt streets, a slurry seal is applicable as a preventative
maintenance measure, in order to keep water from penetrating the
pavement. For concrete streets, water is not a primary issue and
slurrysealing will not correct its primary issue of ride quality. Given
limited resources, streets need to be prioritized on a case-by-case
basis to make sure the most appropriate and cost effective type of
maintenance treatment is being utilized for that specific street’s age,
condition and type of construction. This is demonstrated by the
information shown in Attachment “D”. In Palo Alto, street maintenance
activities do not lend themselves to geographic district groupings.
Furthermore, the infrastructure priorities for street paving and utility
rehabilitation do not align into geographic zones. Utility infrastructure
priorities differ in maintenance and lifecycle replacement needs.
Forcing the street maintenance and Utility infrastructure work into
geographic zones would add to the required maintenance and
infrastructure work scheduled.
Auditor’s update as of Oct-2006: In process. In lieu of dividing the
city into 7 or more geographic zones, Public Works and Utilities are
working together to rank, coordinate, and prioritize street maintenance
and utility work in targeted geographical zones. The South of Forest
Area (SOFA) is the first zone; Utility work is in process with Public
Works repaving to follow in summer 2007.
Auditor’s update as of Oct-2007: In process. Public Works and
Utilities are developing “targeted work zones” in neighborhoods that
will encourage all utility work to be completed before the street is
paved. Targeted work zones have been created for two
neighborhoods, College Terrace and SOFA. These zones will require
several years of planning. After Utilities completes its work, the
streets will be resurfaced. We will hold this recommendation “in
process” while staff experiments with this approach.
Auditor’s update as of Nov-2008: In process. Public Works is
drafting formal policies and procedures for coordinating project
planning. Public Works staff recommends using Targeted Work Zones
(TWZs) as an alternative to 7 geographic zones. This has been

Report on the Status of Audit Recommendations as of 6/30/10

Page 26

Audit report and recommendation

Department

Current status

Comments

implemented in three neighborhoods: College Terrace, South of
Forest Avenue (SOFA) and Crescent Park including several streets
such as California Avenue and Arastradero Road. These areas
require several years of planning and implementation where
resurfacing a street is the last step after all utilities requiring
replacement are installed. We will continue to monitor the success of
this initiative. If the Public Works and Utilities Departments can
provide formal, written policies and procedures for coordinating
projects to minimize and/or prevent street cuts and can provide copies
of meeting minutes for the coordinating committees, the Office of the
City Auditor will be able to consider this recommendation completed
during our next follow-up process. Target date: Dec-2008.
Auditor’s update as of Sep. 2009: In process. Public Works reports
it has drafted a new Street Work Coordination Policy and Procedure
that is being reviewed by affected department heads before routing it
to the City Manager’s Office for adoption and inclusion in the Citywide
Policy and Procedures Manual. If the policy is approved and
implemented by the next follow-up, the Office of the City Auditor will
be able to consider this completed. Target date: June 2010.
Auditor’s update as of July 2010: Completed. Public Works
completed the Work Coordination Policy and Procedure, which
includes provisions to coordinate street work and minimize damage to
newly surfaced streets and sidewalks. Specifically, the Policy states
that “Targeted Work Zones” are to be designated by the Public Works
Director and entered onto a City map in the GIS system and made
available for viewing or plotting. The Policy also provides that the
Utilities Department will evaluate infrastructure data in the Targeted
Work Zone to determine if subsurface infrastructure maintenance
repairs are required; a general schedule of the work to be completed
will be developed by the combined group for each Targeted Work
Zone that includes each department’s estimated construction
schedules.
#12:
The City Manager should consider centralizing street
restoration resources, including crews and equipment, in the Public
Works Department.
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Manager’s
Office

Completed

Original department response: Staff agrees to further review the
concept of centralizing street restoration resources though it is
important to note that this has been previously considered and
rejected due to scheduling and efficiency constraints.
Several
discussions will need to occur between Utilities Department and Public
Works Department to resolve many concerns, which were not pointed
out nor discussed in the audit.
Coordination between trench
restoration (backfilling/compaction) and preparation for trench paving
is critical to make sure resources are not wasted. Street restoration is
an important aspect of a utilities project and complications will likely
occur when pieces of a project are assigned to other departments.
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Auditor’s update as of Oct-2006: In process. An internal working
group has been convened to consider the cost/benefit of centralizing
the City’s maintenance crews for trench restoration, tightening trench
restoration specifications, and increasing inspection resources.
Auditor’s update as of Oct-2007: In process. As an alternative to
this recommendation, the Public Works and Utilities staff have issued
new trench restoration specifications and are discussing where to
store input, maintenance, and reference data. The staff is discussing
how to increase inspection resources.
We will hold this
recommendation “in process” while staff experiments with this
approach.
Auditor’s update as of Nov-2008: In process. Public Works reports
that after reviewing this concept as discussed, it determined that
centralizing street restoration would be costly and result in delays in
completing street restoration work. As an alternative, Public Works
implemented the Targeted Work Zone, ensured Utilities staff attended
monthly coordination meetings with Public Works, and is using the
GIS project coordinator module to plan and coordinate CIP projects.
The Utilities Department reports it has adopted trenchless construction
techniques that are greatly reducing the number of street cuts in Palo
Alto. By using trenchless technologies in its CIP projects, Utilities
reports it has reduced the square footage of its street cuts by nearly
60% over the past three years and projects trenchless construction
techniques will significantly reduce future street cuts and help alleviate
the street maintenance backlog. Utilities plans to purchase an
additional directional boring machine for its crews to use on their
maintenance projects. Utilities state the use of this equipment should
further reduce the size of the street cuts in their operations.
In addition, Public Works reports the new trench restoration
specifications and better coordination among Public Works and
Utilities inspectors have improved street restoration.
Public Works is drafting formal policies and procedures for
coordinating the alternative TWZ planning process. We will continue
to monitor the effectiveness of the TWZ initiative. If the Public Works
and Utilities Departments can provide formal, written policies and
procedures for coordinating projects to minimize and/or prevent street
cuts and can provide copies of meeting minutes for the coordinating
committees, the Office of the City Auditor will be able to consider this
recommendation completed during our next follow-up process. Target
date: Dec-2008.
Auditor’s update as of Sep. 2009: In process. Public Works reports
it has drafted a new Street Work Coordination Policy and Procedure
that is being reviewed by affected department heads before routing it
to the City Manager’s Office for adoption and inclusion in the Citywide
Report on the Status of Audit Recommendations as of 6/30/10
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Policy and Procedures Manual. Target date: June 2010.
Auditor’s update as of July 2010: Completed. Public Works Staff
completed the Work Coordination Policy and Procedure, which
includes provisions to coordinate street work and minimize damage to
newly surfaced streets and sidewalks. Specifically, the Policy states
that street work coordination will take place during routine monthly
meeting, and that the Public Works Director is responsible for
scheduling the meeting.
#20:
Public Works should consider switching to the MTC
Streetsaver system so that Palo Alto data will be compatible with the
other cities in the Bay Area. If Public Works decides to keep
PMMS, then it should revise the priority-setting algorithm, add a
budget optimization component, review maintenance tables, review
PCI breakpoints, and establish a process for reviewing future
changes to tables and breakpoints.

Public
Works

Completed

Original department response:
Staff will consider these
recommendations and report back at the end of the year with the
results of the City’s PMMS and MTC’s StreetSaver comparison and
the appropriate application of MTC grant funds.
Auditor’s update as of Oct-2006: In process. The Public Works
staff has applied for a grant to compare the City’s PMMS and MTC’s
StreetSaver systems to determine how the City’s pavement conditions
can be compared with other cities in the Bay Area.
Auditor’s update as of Oct-2007: In process. A consultant was hired
to evaluate the City’s PMMS software and to compare the City’s
PMMS with the MTC Streetsaver software. A draft report is expected
in Fall 2007.
Auditor’s update as of Nov-2008: In process. Public Works reported
a consultant was hired to evaluate the MTC and City pavement
software. The consultant developed a model and the City is in the
process of beta testing it to determine if the City’s pavement
management system modifications correlate with pavement condition
scores in the MTC Streetsaver system. Testing should be completed
by December 2008. The final report will be available in February 2009
and subsequently submitted to MTC for certification.
If Public Works completes the PMMS conversion and can
demonstrate system capabilities that are equal to or better than MTC
Streetsaver qualities, the Office of the City Auditor will be able to
consider this recommendation completed during our next follow-up
process.
Auditor’s update as of Sep. 2009: In process. Public Works reports
it is continuing to work with a consultant to verify the modifications
made to the City’s PMMS to ensure the pavement condition scores
correlate with the MTC Streetsaver system. Public Works reports a
meeting is scheduled with the consultant for Oct. 2009.
Public Works reports it is hopeful the PMMS modifications will be
successful in duplicating MTC streetsaver pavement condition scores
and will demonstrate capabilities that equal or exceed MTC
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Streetsaver qualities by providing a direct link to the City’s GIS
system.
Auditor’s update as of July 2010: Completed. Public Works
Information Technology Staff worked with a consultant to demonstrate
that the City’s PMMS modifications resulted in correlating the City’s
pavement scores with the MTC’s Streetsaver pavement condition
scores. MTC included the City’s pavement index scores in their
annual report for 2009, and the report shows the City scored in the
“Good” range, tying with Saratoga and Los Gatos. According to Public
Works, the City will continue to correlate pavement scores while using
the City’s customized PMMS to take better advantage of the City’s
GIS applications.
#21: Public Works should apply for an MTC grant either to upgrade
its current PMMS system, or to switch to MTC StreetSaver,
integrate StreetSaver into the City’s GIS, and conduct a survey of
street conditions.

Public
Works

Completed

Original department response:
Staff will consider these
recommendations and report back at the end of the year with the
results of the City’s PMMS and MTC’s StreetSaver comparison and
the appropriate application of MTC grant funds.
As in all pavement management and computer systems, the output of
results is only one tool used to determine street selection and does
not describe the entire process. This was evident in discussions with
other cities. The purpose of this response is to educate and clarify the
goals and efforts towards providing the best street quality, minimizing
the use of city funds to accomplish street maintenance and staying
competitive using the latest technology available.
The goal of the annual street maintenance project is to reduce street
deterioration, maintain the structural integrity, and ride quality in the
most cost effective manner while coordinating with the public and
other projects to ensure timely completion.
Auditor’s update as of Oct-2006: In process. Public Works has
applied for a grant to compare the PMMS system and MTC’s Street
Saver, with the goal of making PMMS compatible with MTC’s
StreetSaver while maintaining the PMMS link to the City’s GIS system.
Auditor’s update as of Oct-2007: In process. A consultant was hired
to evaluate the City’s PMMS software and to compare the City’s
PMMS with the MTC Streetsaver software. The consultant is expected
to identify software enhancements needed to make PMMS similar to
MTC’s software. A draft report is expected in late September 2007.
Auditor’s update as of Nov-2008: In process. Public Works reports
a consultant was hired to evaluate the MTC and City pavement
software and developed modifications to the PMMS system that the
City is testing to determine if the modifications correlate with the MTC
Streetsaver system pavement condition scores. Testing should be
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completed by December 2008. The final report will be available in
February 2009 and submitted to MTC for certification.
If Public Works completes the PMMS conversion and can
demonstrate system capabilities that are equal to or better than MTC
Streetsaver qualities, the Office of the City Auditor will be able to
consider this recommendation completed during our next follow-up
process.

Auditor’s update as of Sep. 2009: In process. Public Works reports
it is still working with a consultant to verify that the modifications to the
City’s PMMS are acceptable. Public Works staff report it used the
PMMS modifcations to perform a biannual pavement inspection and
used the PCI scores to quantify the City’s backlog of street projects.
The results will be used to develop a new 5-year strategic plan for
paving the City streets. Target date: July-2010
Auditor’s update as of July 2010: Completed. Public Works
Information Technology Staff worked with a consultant to demonstrate
that the City’s PMMS modifications resulted in correlating the City’s
pavement scores with the MTC’s Streetsaver pavement condition
scores. MTC included the City’s pavement index scores in their
annual report for 2009, and the report shows the City scored in the
“Good” range, tying with Saratoga and Los Gatos. According to Public
Works, the City will continue to correlate pavement scores while using
the City’s customized PMMS to take better advantage of the City’s
GIS applications.

AUDIT OF LIBRARY OPERATIONS (Issued 7/9/07)

Finance Committee

The purpose of our review was to identify potential operating efficiencies. Of the 32 recommendations, 28 were previously completed, 2 were
completed/resolved this year, and 2 are in process.
#3: The City should fund ongoing, routine replacement of outdated
furniture, shelving and minor repairs in Library facilities.

Library

Completed

Original department response: This recommendation is consistent
with one of the recommendations in the Library Advisory
Commission’s LSMAR report. Staff concurs. This recommendation
will be implemented as a request through the 2009-11 budget
process.
Auditor’s update as of Nov-2008: In process. Library staff
advises that the additional cost of routine replacement of furnishings
and equipment for the three library bond measure projects was
included as part of the estimated additional operating expenses for
these facilities. The estimate is $25,000 more than the Library’s FY
2008-09 allocation of $24,000. According to the Library, a funding
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proposal to address this recommendation will be developed as part of
the Library’s FY 2009-11 proposed budget. If the proposal is adopted,
the Office of the City Auditor will be able to consider this
recommendation completed during the next follow-up process. Target
date: Jul-2009.
Auditor’s update as of Sept. 2009: In process. The Library
Department reports that the economic climate and construction on 3
libraries precluded a FY 2010 budget request for this
recommendation. The Library Department may consider submitting a
budget request after construction is completed.
Auditor’s update as of July 2010: Completed. Although faced with
Citywide FY 2011 budget cuts, the Library Department reports
progress in developing alternative funding strategies for shelving,
furniture and equipment. The Library Department’s implementation of
the Measure N Library Bond Measure will expand and renovate three
of the five library branches. Part of the implementation plan includes a
budget for furniture, fixtures and equipment (F,F&E). The F,F&E
budget is not included in the bond proceeds, however, the Library
Foundation is conducting significant fundraising efforts to support
funding in this area. College Terrace Library will reopen in FY 2011,
with some new shelving and furniture that will be funded with grants
from the Friends of the Library. In addition, the Public Works
Department’s development of the City’s Capital Improvement Plan
includes funding for minor repairs at City facilities, and individual
projects are considered each year. Library staff anticipates on-going
annual operating costs estimated at $1 million after the Library Bond
Measure projects are completed; this estimate includes some funding
for furniture and equipment.

#13: One goal of schedule changes should be to reduce or eliminate
overtime pay on Sundays for full-time employees.

Library

Resolved

Original department response: Staff will explore the feasibility of
this recommendation and would be required to meet and confer with
SEIU to make changes in the current practice. It has been the
practice to pay overtime for Sunday work by full-time regular staff
since 1979. The amount spent by the Library for overtime in a recent
twelve-month period was $45,500. This represented 1155 hours, or
approximately 0.55 FTE, with 80% of the total hours worked on
Sundays. Elimination of overtime pay on Sundays would result in a
loss of approximately 0.4 FTE, and will require the establishment of
alternative work schedules. The target completion date is the end of
FY 2007-08 to complete feasibility study and establish need to meet
and confer with SEIU.
Auditor’s update as of Nov-2008: In process. Library staff advises
that the Library and Human Resources are reviewing this
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recommendation. Sundays are staffed with a combination of regular
and hourly staff. It is Library policy to have regular staff assigned to
work whenever a library is open as they are responsible for the safety
of the public, overall operation of the facilities, and ensuring proper
cash handling procedures. When full-time employees work on
Sundays, it is in addition to their regular 40 hours per week schedule.
The Library staff advises that to eliminate overtime pay for full-time
employees would require a reduction in the number of hours that can
be worked the rest of the week – typically 5 less hours for each fulltime employee working on a Sunday. This would make it difficult to
meet the City’s standard work week of forty hours worked within five
consecutive days, and on average, there would be 16 hours less per
week available to staff all libraries Monday-Saturday.
This
recommendation will be evaluated along with Recommendation #14
since both involved scheduling. If the Library can demonstrate that it
has analyzed schedules with serious consideration of how to reduce
or eliminate overtime pay, the Office of the City Auditor will be able to
consider this recommendation completed during the next follow-up
process. Target date: June-09.
Auditor’s update as of Sept. 2009: In process. The Library
Department reports that a team is studying this recommendation. The
Library Department reports that it shifted staff between branches and
beginning in FY 2010, it added 4 hours of weekly service at the
Mitchell Park and Downtown branches. The Library staff decreased
by approximately 3.5 FTE in FY 2010 so the possibilities for
expanding hours at Mitchell Park may not occur.
Target date: TBD
Auditor’s update as of July 2010: Resolved. Library Staff reports
that the City’s need to make budget reductions resulted in a
recommendation to the City Council to reduce library hours in FY
2011. This and other service level reductions for FY 2011 resulted in
a reduction of approximately 3.4 FTE (12 positions) from the Library’s
FY 2011 staffing levels. The elimination of Sunday overtime pay for
full-time regular staff cannot be accommodated without additional hour
reductions or reducing staff coverage on other days to unacceptable
levels. Based on the Council Finance Committee’s review of the
proposal to close all libraries on Monday, it is clear that another
alternative to achieving overtime savings – i.e. close libraries on
Sundays – would not be acceptable. The Library Department
recommends dropping this recommendation given the current staffing
levels and service hour reductions that were implemented in July
2010.
The Auditor’s Office considered the Library Department’s request and
notes that the reduction in hours resulted in a budget savings of
Report on the Status of Audit Recommendations as of 6/30/10
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$110,000 (more than the FY 2011 overtime budget of $57,800).
Although the savings resulted in fewer Library hours rather than a
reduction of overtime expense, the Auditor’s Office agrees the staffing
impact involved in scheduling changes on Sundays would be difficult
for the Library Department to absorb in addition to the recent service
level reductions. If the service hours are restored in future budget,
we would recommend the Library Department revisit this audit
recommendation.
#17: The Library should propose a simplified job title structure and
Human Resources should assist the Library with its implementation.

Library

In process

Original department response: Library and Human Resources staff
agrees to review library job titles towards the goals of simplifying the
structure and having broader band pay ranges for some positions,
while maintaining an adequate career path. As the Auditor points out,
changes in job titles or job description will require the City to meet and
confer with SEIU. The completion date is to be determined.
Auditor’s update as of Nov-2008: In process. Library and Human
Resources staff have met to review the Library’s job title structure. It
was agreed that one library specific classification could be eliminated
and that the job descriptions of two classifications should be reviewed
and updated as needed. The City will meet and confer with SEIU to
submit any proposed changes as part of the 2009-11 budget. If the
Library can demonstrate the issues were addressed with SEIU and
the decisions about simplifying the job title structure were made
accordingly, the Office of the City Auditor will be able to consider this
recommendation completed during the next follow-up process. Target
date: Jan-2009.
Auditor’s update as of Sept. 2009: In process. During the 2009 midyear budget process, the Library Department proposed to simplify its
structure through the consolidation of two job titles (by reclassifying
5.5 Library Assistant positions to Library Specialist positions). This
was not approved since the reclassification would have increased
budgeted costs by $32,340.
The Library Department will try to
propose a simplified structure during the next budget cycle. Target
date: July-2010
Auditor’s update as of July 2010: In process.
The Library
Department did not propose funding this simplified structure for FY
2011 as the cost to make these reclassifications was not aligned with
the City’s need to implement budget reductions. However, the Library
Department intends to pursue this recommendation in the future.
Target date: July 2011.

#18: The Human Resources Department should complete as soon
as possible the 2003 Audit of Overtime Expenditures
Report on the Status of Audit Recommendations as of 6/30/10
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In process

Original department response: The Human Resources Department
is currently conducting the first phase of the review by way of a
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Management Classification/Compensation Study. This study will be
completed by December 2007 and will provide current job descriptions
and a basis for determining the appropriate compensation method.
Following the completion of the study, the HR Department in
collaboration with the City Attorney will commission an FLSA audit
using the data from the study to address and resolve this issue. Staff
agrees to meet and confer with SEIU on this issue by the end of FY
2007-08 and address it through the next round of contract negotiations
in 2009.
Auditor’s update as of Nov-2008: In process. With regard to
overtime audit recommendation #15, Human Resources advises that
management/professional job descriptions are now completed and the
FLSA review will begin in March 2009. With regard to this
recommendation #18, Human Resources advises that a statement
related to management leave and overtime pay will be proposed as an
addition to the next revision of the management compensation plan.
Target date: for recommendation #15, TBD; for recommendation #18,
July-2009.
Auditor’s update as of Sept. 2009:
In process. With regard to
overtime audit recommendation #15, Human Resources reports the
City Attorney’s Office has contracted with outside council to review the
FLSA designation of 63 positions in the management/professional
group. Remaining positions will be reviewed upon completion of the
management classification & compensation study, currently
underway. With regard to recommendation #18, because the FLSA
study is not yet completed, Human Resources deferred implementing
the recommended wording specifying that management leave is
granted in lieu of overtime pay, and has not yet determined how to
address the category of employees who receive both management
leave and overtime pay. If the HR Department is able to complete
both of the audit recommendation requirements, the Office of the City
Auditor will be able to consider this recommendation completed during
the next follow-up process. Target date: Dec. 2010
Auditor’s update as of July 2010: In process. According to HR,
progress has been made on Recommendation #15: 93 positions
within the management/professional group required FLSA review. HR
completed job descriptions and finalized them from June 2009 through
July 2010. HR reports that all 93 job descriptions were submitted to
outside counsel for FLSA review, 78 have been completed and 15 are
in-progress.
For Recommendation #18, once the FLSA study is completed, staff
will be determining how to treat employees that currently receive both
management leave and overtime pay. The recommended wording
specifying that management leave is granted in lieu of overtime pay
has not yet been finalized.
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Target date: Nov. 2010.

AUDIT OF EMPLOYEE ETHICS POLICIES (Issued 1/23/08)

Policy and Services Committee

The objective of this audit was to review the City of Palo Alto’s procedures for ascertaining and handling potential conflicts of interest among City
employees, and to assess the need for an employee ethics policy. Of the 7 recommendations, 3 were previously completed, 1 was completed this
year, and 3 are in process.
#2: Department heads and supervisors of employees in designated
positions should review, and initial, employee Form 700s before the
forms are filed with the City Clerk.

City
Manager’s
Office

Completed

Original department response: The City Attorney’s Office will take
the lead in developing and implementing a training program on
employee form 700s. In conjunction with that training, a procedure
requiring department head review prior to submission to the City Clerk
will be developed and implemented. Development of the program will
be accomplished by June 30, 2008.
Auditor’s update as of Nov-2008: In process. The City Manager
staff agreed to implement a process requiring department head and
supervisor review of an employee’s Form 700 if an employee has a
reportable interest or on receipt of a complaint.
Furthermore, staff has advised us that the City Clerk will include in the
filing notification that employees are responsible for identifying and
avoiding conflicts of interest. It will be the employee’s responsibility to
be aware of potential conflicts and to identify these on their Form 700
documents and to their supervisor as necessary. Supervisors should
ensure that employees are not involved in a decision-making capacity
with respect to any of their reportable interests. The ethics training
incorporated in the Form 700 training will also address these issues.
If the City Clerk’s Office provides sample copies of Form 700s that
show supervisory review and sign-off for those Form 700s with
reportable interests, the Office of the City Auditor will be able to
consider this recommendation completed during our next follow-up
process.
Auditor’s update as of Sep. 2009: In process. The Auditor’s Office
reviewed the Forms 700 on file with the City Clerk’s Office and did not
find evidence of supervisory review and sign-off for those Forms 700
with reportable interests. Based on our follow-up review, there were
71 individuals with reportable interests, and only 2 Form 700s
indicated supervisory review.
To provide better direction to employees and ensure the
recommendation is implemented, we would recommend that the City
Manager’s Office lead the effort to develop a process requiring
supervisory review and sign-off on Form 700s prior to employees filing
with the City Clerk’s Office. During our next follow-up, if the City
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Clerk’s Office provides copies of Form 700s that show supervisory
review and sign-off for those Form 700s with reportable interests, the
Office of the City Auditor will be able to consider this recommendation
completed during our next follow-up process. Target date: June-2010
Auditor’s update as of July 2010: Completed. The City Manager’s
Office sent a memo to department directors requesting they review
and initial employee Form 700s before the forms are filed with the City
Clerk. The Auditor’s Office reviewed the Form 700s on file with the
City Clerk’s Office and found evidence of supervisory review for the
majority of employee forms with reportable interests (55 out of 75).
The Auditor’s Office provided this information to the City Manager’s
Office. The City Manager’s Office reports that it will work with staff to
ensure this practice is consistently implemented.

#4: The City should develop a code of ethics that employees can
use as a guidepost for avoiding conflicts of interest, for ethical
behavior, for deciding what actions are needed when conflicts of
interest occur, and for making decisions. Employees should be
required to read and sign an acknowledgment of the policy.

City
Manager’s
Office

In process

Original department response: Staff will research what other cities
have developed in terms of a comprehensive ethics policy and
develop a policy for the City of Palo Alto by June 30, 2008..
Auditor’s update as of Nov-2008: In process. City Manager
staff reviewed the City Auditor’s sample ethics codes along with codes
of other California cities and recommended a positive, values-based
versus rules-based code that is brief, easily understood, and designed
to build public confidence. Over the next 6 months, the City
Manager’s Office will launch an effort to engage the organization in a
series of conversations about ethical values and the development of a
code of ethics. Further, the City Manager’s Office plans to develop a
code of ethics, a training plan on the code of ethics, and is committed
to work on developing a mechanism for employees to acknowledge
receipt of ethics training.
If the City Manager’s Office approves a formal copy of a code of ethics
and implements a mechanism for employees to acknowledge receipt,
the Office of the City Auditor will be able to consider this
recommendation completed during our next follow-up process.
Auditor’s update as of Sep-2009: Not started. The City Manager’s
Office reports that due to other priorities, implementation of this audit
recommendation was delayed. Target date: TBD
Auditor’s update as of July 2010: In process. According to the City
Manager’s Office, they are in discussions with a consultant who
designs and implements ethics policies and training programs for
private and public agencies. If the consultant is hired, staff anticipates
working over the next year to develop a Citywide code of ethics and
ethics training program. Target date: March 2011.
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#5: The City should formalize its policy on ethics training and
ensure that employees attend periodic training updates.

Department

City
Manager’s
Office

Current status

In process

Comments

Original department response: An ethics training program for all
employees will be developed for the next training season.
Auditor’s update as of Nov-2008: In process. As soon as the code
of ethics is developed through the implementation of
Recommendation #4, the City Manager’s Office and Human
Resources will begin to implement an associated training policy and
program.
If the City Manager’s Office develops and implements an ethics
training program, provides copies of ethics class schedules, and
copies of attendee lists, of the City Auditor will be able to consider this
recommendation completed during our next follow-up process.
Auditor’s update as of Sep. 2009: Not started. The City Manager’s
Office reports that due to other priorities, implementation of this audit
recommendation was delayed. Target date: TBD
Auditor’s update as of July 2010: In process. According to the City
Manager’s Office, they are in discussions with a consultant who
designs and implements ethics policies and training programs for
private and public agencies. If the consultant is hired, staff anticipates
working over the next year to develop a Citywide code of ethics and
ethics training program.
The City Manager’s Office also notes that the Human Resources
Department offers ethics classes and webinars through New
Employee Orientation, the International City/County Management
Association and others. Target date: March 2011.

#7: The City Manager should form a working group to (1) establish
policies and procedures for handling employee complaints of waste,
fraud, and abuse through normal supervisory channels; (2) establish
and monitor a hotline for anonymously reporting fraud, waste and
abuse; (3) develop procedures for reporting, investigating, handling,
and following-up on hotline reports; and (4) develop whistleblower
policies and procedures.

City
Manager’s
Office

In process

Original department response: The City will form a working group
to develop a policy and procedure to ensure that employees have a
way to report fraud, abuse, and waste, and that such complaints will
be appropriately investigated and followed up on. Staff has a number
of reservations about the Auditor’s recommendation to create a hotline
for complaints, and will take the opportunity to talk to other cities and
professional organizations prior to making a final determination as to
how to achieve the very appropriate goals that led to this
recommendation.
Auditor’s update as of Nov-2008: In process. The City Manager’s
Office formed a working group and developed a policy for employees
to report complaints of waste, fraud and abuse.
The City Manager
will also work with the City Auditor and City Attorney to implement a
hotline that would enable community members to register complaints
with the City by Spring 2009. These hotlines may be administered by
third party vendors who review and categorize the complaints. The
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City Auditor has expressed interest in the development of such a
hotline, given recent changes with the State’s passage of AB2001 that
provided City Auditors with the ability to protect confidentiality of
complainants.
The Office of the City Auditor will be able to consider this
recommendation completed during our next follow-up process if the
City Manager works with the City Auditor and City Attorney to
implement a community hotline to receive and review complaints of
waste, fraud and abuse, and to implement the procedures and reports
outlined in this audit recommendation.
Auditor’s update as of Sep. 2009: Not started. The City Manager’s
Office reports that due to other priorities, implementation of this audit
recommendation was delayed. Currently, members of the public can
contact the City Auditor or City Manager directly to report instances of
potential fraud, waste, and abuse. The City Manager reports interest
in evaluating mechanisms for incorporating a fraud, waste and abuse
hotline within a larger customer service/request tracking system. The
City Auditor’s Office continues to express interest in the development
of a dedicated fraud, waste, and abuse hotline and plans to report
back to the Policy and Services Committee on this recommendation.
Target date: TBD
Auditor’s update as of July 2010: In process. At the July 29, 2010
Policy & Services Committee meeting, the Committee recommended
that the City Council establish a fraud, waste, and abuse hotline
organized under the City Auditor’s Office. The Committee also
recommended the hotline be for employees only and that policy and
procedures be established prior to the hotline implementation. The
Policy & Services Committee recommendation will need to be
reviewed with the City Council. The City Manager’s Office is currently
working on the development of the Ethics policy, procedures, and
training program, as noted in Recommendations #4 and #5. Target
date: March 2011.
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INFRASTRUCTURE REPORT CARD FOR PALO ALTO (Issued 3/4/08)

Finance Committee

The purpose of our review was to assess the results of the increased capital spending, and to assess the impact of increased capital spending on
the City’s infrastructure including utilities – is the City making progress, losing ground, or just holding its own? Of the 10 recommendations, 9 are
in process and 1 is not started.
Note from the Office of the City Auditor:
At the time of issuance, management did not provide a recommendation-by-recommendation response to this report as is the case for most audits. Instead, the City Manager’s
Office issued a statement that staff was in general agreement with the recommendations and would be providing a more detailed response at the March 18, 2008 Finance
Committee Meeting. At the March 18 Finance Committee meeting, staff presented an update on the infrastructure backlog, however, no further responses were provided to
address the audit report, presumably because the City Auditor position was vacant during this timeframe.
In November 2008, the City Manager’s Office committed to bring forth a comprehensive plan and status report to the Finance Committee by the end of January 2009. The City
Manager’s Office reports that due to other workload issues, it has not yet brought forth a comprehensive plan or status report to the Finance Committee. However, the City
Manager gathered a team of ICMA government managers to evaluate the infrastructure challenges facing the City. The ICMA team was asked to develop a list of all
infrastructure projects, evaluate funding mechanisms, and develop an engagement strategy. The ICMA team issued their report in September 2009, which confirmed the audit
report’s findings and recommendations. Additionally, the City incorporated $2M in on-going infrastructure funding into the City’s long-range financial plan as a “placeholder”
until a strategic direction is more fully developed.
In March 2010, the Council considered a Colleagues’ Memo requesting that the Council appoint an Infrastructure Blue Ribbon Commission (IBRC). The Policy & Services
Committee ultimately made recommendations to Council about the scope and structure of this Commission and recruitment and selection of the Commission is underway. The
City Manager’s Office anticipates that many of the audit report recommendations will be addressed either directly by the IBRC or simultaneously with the work of the IBRC. The
work of the Commission will continue until spring of 2011.
#1: The City should adopt the Government Finance Officers
Association Recommended Practice “Capital Maintenance and
Replacement” as City policy.

City
Manager’s
Office

In process

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement the audit
recommendation. The City Manager’s Office has committed to bring
forth a comprehensive plan and status report to the Finance
Committee by the end of January 2009.
Auditor’s update as of Sep. 2009: Not started. Due to other
workload issues, the City Manager’s Office has delayed
implementation.
Auditor’s update as of July 2010: In process. With the City
Council’s appointment of an Infrastructure Blue Ribbon Commission
(IBRC), the City Manager’s Office anticipates the IBRC’s work will lead
to a City policy that incorporates the GFOA’s recommended practices
for Capital Maintenance and Replacement.
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#2 (GFOA recommended practice): Develop and maintain a
complete inventory of all capital assets. This inventory should
contain essential information including engineering description,
location, physical dimensions and condition, “as-built” documents,
warranties, maintenance history, book value and replacement cost.
Operating cost information could also be included. Database and
geographic information technologies should be employed to assist
in this task.

Department

City
Manager’s
Office

Current status

In process

Comments

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement the audit
recommendation. The City Manager’s Office has committed to bring
forth a comprehensive plan and status report to the Finance
Committee by the end of January 2009.
Auditor’s update as of Sep-2009: In process. The Public Works
Department formed a Capital Improvement Program Committee to
develop a workplan for enhancing the current inventory system. The
Utilities Department reported that it identified inventories of key
individual assets stored in a variety of databases used to maintain and
track assets.
Auditor’s update as of July 2010: In process.
With the City
Council’s appointment of an Infrastructure Blue Ribbon Commission
(IBRC), the City Manager’s Office plans to convene a working group
from the Public Works Department, Utilities Department, and
Administrative Services Department. The working group will review
the City’s capital asset inventory to ensure it is complete and contains
essential elements noted in the audit recommendation. Target date:
July 2011.

Public
Works,
Utilities,
ASD

#3 (GFOA recommended practice): Develop a policy to require
periodic measurement of the physical condition of all existing capital
assets. Document the established methods of condition
assessment. Periodically evaluate the capital program using data
driven analysis of asset condition as well as past expenditure levels.

City
Manager’s
Office

In process

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement the audit
recommendation. The City Manager’s Office has committed to bring
forth a comprehensive plan and status report to the Finance
Committee by the end of January 2009.
Auditor’s update as of Sep-2009: Not started. Due to other
workload issues, the City Manager’s Office has delayed
implementation. In the meantime, the Public Works and Utilities
Departments have advised us they are using methods to identify the
condition of their departmental inventories.
Auditor’s update as of July 2010: In process. Staff notes that the
City has a capital replacement and maintenance program for capital
inventory including electric, gas, water, and other assets. These
current on-going efforts need to be coordinated and a policy
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developed to encompass all existing capital assets. The City
Manager’s Office advises that either the IBRC or a staff working group
will be developing these efforts in the upcoming year. Target date:
July 2011.
#4: The City should utilize the GIS system as a central coordinating
tool and, to the extent feasible, an ongoing repository of
infrastructure inventory and condition.

City
Manager’s
Office

Not started

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement the audit
recommendation. The City Manager’s Office has committed to bring
forth a comprehensive plan and status report to the Finance
Committee by the end of January 2009.
Auditor’s update as of Sept-2009: In process. Although a plan to
utilize the GIS system as a central coordinating tool for all of the City’s
infrastructure has yet to be developed, the Utilities Department is in
the process of executing a contract to integrate the electric, water,
gas, wastewater, fiber optic, traffic signal and street light utilities data
(currently maintained in different databases or systems) into one
geospatial design platform in the GIS database.
The Utilities
Department reports that this GIS database will serve as the sole
repository of all Utilities infrastructure data and will allow querying and
analysis capabilities.
Auditor’s update as of July 2010: Not started. As the Infrastructure
Blue Ribbon Commission (IBRC), or staff working group implement
Recommendation #3, the City Manager’s advises that IT GIS staff will
be evaluating the GIS system’s current use and inventory. The IT GIS
staff will work with departments to identify opportunities for expansions
and coordination of using the GIS system as a repository for
infrastructure inventory and condition. Target date: July 2011.

#5 (GFOA recommended practice): Establish condition/functional
performance standards to be maintained for each component of
capital assets. Such standards may be dictated by mandated safety
requirements, federal or state funding requirements or applicable
professional standards. Use these standards and a current
condition assessment as a basis for multi-year capital planning and
annual budget funding allocations for capital asset maintenance and
replacement.
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City
Manager’s
Office

In process

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement the audit
recommendation. The City Manager’s Office has committed to bring
forth a comprehensive plan and status report to the Finance
Committee by the end of January 2009.
Auditor’s update as of Sep-2009: Not started. Due to other
workload issues, the City Manager’s Office has delayed
Page 42

Audit report and recommendation

Department

Comments

Current status

implementation.
Auditor’s update as of July 2010: In process. Staff notes that the
City has a variety of standards for different components of the capital
inventory. With the City Council’s appointment of an Infrastructure
Blue Ribbon Commission (IBRC), the City Manager’s Office plans to
convene a working group from the Public Works Department, Utilities
Department, and Administrative Services Department. The working
group will evaluate how standards can be coordinated, expanded and
developed for us in multi-year infrastructure planning and budgeting.
Target date: July 2011.
#6 (GFOA recommended practice): Develop financing policies for
capital maintenance/replacement which encourage a high priority for
those capital programs whose goal is maintaining the quality of
existing assets. Consider earmarking fees or other revenue sources
to help achieve this goal.

City
Manager’s
Office

In process

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement
the audit recommendation. The City Manager’s Office has committed
to bring forth a comprehensive plan and status report to the Finance
Committee by the end of January 2009.
Auditor’s update as of Sep. 2009: In process. During our mid-year
review, the departments reported that Council directed staff to fund
the Infrastructure Reserve annually to ensure Capital expenditures
maintain the quality of existing assets however, these transfers have
been impacted by unprecedented downturns in the economy.
Transfers from the general fund have been reduced and the possibility
exists that further funds may not be transferred in the current and
upcoming facial year. Staff is working on establishing new revenue to
address the significant backlog and will readdress the plan once the
general fund stabilizes from the current recession. Until then, the City
incorporated $2M in on-going infrastructure funding into the City’s
long-range financial plan as a “placeholder”.
Auditor’s update as of July 2010: In process. With the City
Council’s appointment of an Infrastructure Blue Ribbon Commission
(IBRC), staff anticipates the IBRC will provide recommendations to
assist staff efforts related to this audit recommendation. Target date:
July 2011.

#7 (GFOA recommended practice): Allocate sufficient funds in the
multi-year capital plan and annual operations budget for routine
maintenance, repair and replacement of capital assets in order to
extend the useful life of these assets and promote a high level of
performance throughout the target period.
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City
Manager’s
Office

In process

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement the audit
recommendation. The City Manager’s Office has committed to bring
forth a comprehensive plan and status report to the Finance
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Committee by the end of January 2009.
Auditor’s update as of Sep. 2009: In process. On a case-by-case
basis, funds are allocated in the 5-year CIP and in departmental
operating budgets to provide repair and replacement of capital assets
in order to extend the useful life of assets as revenues allow. The
Utilities Department reports that it currently has sufficient funds for the
capital program. Additional funds may be necessary in the future to
meet maintenance and operations functions due to regulatory
requirements.
The allocation of sufficient funds for the City’s Infrastructure inventory
will depend on the development of a long-term infrastructure funding
plan.
Auditor’s update as of July 2010: In process. With the City
Council’s appointment of an Infrastructure Blue Ribbon Commission
(IBRC), staff anticipates the IBRC will provide recommendations to
assist staff efforts related to this audit recommendation. Target date:
July 2011.
#8 (GFOA recommended practice): At least annually, report on
capital infrastructure, including:







Condition ratings jurisdiction-wide
Condition ratings by geographical area, asset class, and other
relevant factors
Indirect condition data (e.g. water main breaks, sewer back-up
complaints)
Replacement life cycle(s) by infrastructure type
Year-to-year changes in net infrastructure asset value
Actual expenditures and performance data on capital
maintenance compared to budgeted expenditures performance
data (e.g. budgeted street miles reconstructed compared to
actual).

City
Manager’s
Office

In process

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement the audit
recommendation. The City Manager’s Office has committed to bring
forth a comprehensive plan and status report to the Finance
Committee by the end of January 2009.
Auditor’s notes: Mid-Year status notes that other Auditor
recommendations as they relate to assets are developed, the Capital
Improvement Program Committee will review and determine the
resource level required to meet this recommendation.
Utilities tracks many of these in required reports to regulating bodies.
Some of the data is tracked on an as needed basis. This could be
done annually if required.
Auditor’s update as of Sep. 2009: Not started. Due to other
workload issues, the City Manager’s Office has delayed
implementation.
Auditor’s update as of July 2010: In process. With the City
Council’s appointment of an Infrastructure Blue Ribbon Commission
(IBRC), staff anticipates the IBRC will provide recommendations to
assist staff efforts related to this audit recommendation. Target date:
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July 2011.
#9 (GFOA recommended practice): Report trends in infrastructure
spending and accomplishments in the jurisdiction’s Capital
Improvements Program including trends in spending, replacement
cycle, and other important factors for each major infrastructure
category.

City
Manager’s
Office

In process

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement the audit
recommendation. The City Manager’s Office has committed to bring
forth a comprehensive plan and status report to the Finance
Committee by the end of January 2009.
Auditor’s update as of Sep. 2009: Not started. Due to other
workload issues, the City Manager’s Office has delayed
implementation.
Auditor’s update as of July 2010: In process. With the City
Council’s appointment of an Infrastructure Blue Ribbon Commission
(IBRC), staff anticipates the IBRC will provide recommendations to
assist staff efforts related to this audit recommendation. Target date:
July 2011.

#10: Staff should propose and the City Council should consider a
sustainable capital budget that:


Provides additional funding for critical needs that have been
identified in the infrastructure condition assessments, including
construction cost inflation.



Lists all other unfunded needs that were identified in those
assessments in the annual capital budget document.

City
Manager’s
Office

In process

Original department response: Staff is in general agreement with
the audit recommendations.
Auditor’s update as of Nov-2008: Not started. Due to subsequent
staff transitions in the City Manager’s Office, staff has not yet
developed a comprehensive approach to implement the audit
recommendation. The City Manager’s Office has committed to bring
forth a comprehensive plan and status report to the Finance
Committee by the end of January 2009.
Auditor’s update as of Sep. 2009:
In process.
The City
incorporated $2M in on-going infrastructure funding into the longrange financial plan as a “placeholder” until a strategic funding plan is
developed. The Infrastructure backlog was discussed during the
development of the City’s 2010 Capital Budget, and the budget
documents identify the amount of infrastructure backlog. The City
Manager’s Office is working on developing a strategy for a sustainable
infrastructure budget.
Auditor’s update as of July 2010: In process. With the City
Council’s appointment of an Infrastructure Blue Ribbon Commission
(IBRC), staff anticipates the IBRC will provide recommendations to
assist staff efforts related to this audit recommendation. Target date:
July 2011.
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AUDIT OF AMBULANCE BILLING AND REVENUE COLLECTION (Issued 02/02/09)

Finance Committee

The objective of the audit was to assess the overall efficiency and cost effectiveness of ambulance billing and collections. We also reviewed the
City’s contract for ambulance billing services and evaluated the contractor’s compliance with key contract terms.
Of the 17 recommendations, 11 were previously completed and 6 were completed this year.
#7: The Fire Department should develop a written process for
conducting spot checks of billed ambulance services to help ensure
consistent billings.

Fire

Completed

Original department response: Staff agrees that a written policy will
be developed and the Fire Department will confer with the Auditor’s
Office to recommend the parameters for conducting the “spot “
checks.
Auditor’s update as of Sep. 2009: In process. The Fire Department
reports that it is conducting joint spot checks and follow-up with the
contractor and ASD. The Fire Department plans to formalize this joint
process through a written policy. Once this policy is completed and
implemented, the Auditor’s Office will be able to consider the
recommendation completed. Target date: June-2010
Auditor’s update as of July 2010: Completed. According to Staff,
ASD and the Fire Department are conducting spot checks of accounts
in different stages of billing. Staff also follows-up with the contractor
during monthly meetings.

#9: Revenue Collections should work with the City Attorney’s Office
to clarify the applicable statute of limitations for billing patients for
ambulance service.

ASD

Completed

Original department response: Staff agrees and has already
initiated the process. Revenue Collections has had conversations
with the Attorney’s Office and a meeting has been scheduled for
follow-up. Revenue Collections will request annual reviews of the
procedures to determine if changes are necessary.
Auditor’s update as of Sep. 2009: In process. ASD reports that it is
in the process of updating written procedures to provide better
clarification of the applicable statue of limitation time periods. ASD will
forward the procedures to the City Attorney’s Office for review and
also plans to review them annually to determine if changes are
necessary. Target date: June-2010.
Auditor’s update as of July 2010: Completed. According to Staff,
ASD met with the City Attorney’s Office to clarify the applicable statute
of limitations for ambulance service, which allows for two years for oral
contracts and three years for written contracts. Due to the operational
difficulty of identifying the type of contract for each ambulance service
transaction, Staff decided to implement the two-year limit for
ambulance services and revised their procedures accordingly.

#10: After completing recommendation #8, Revenue Collections
Report on the Status of Audit Recommendations as of 6/30/10

ASD

Completed

Original department response: Staff agrees and will work to revise
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current procedures to reflect the recommendations and guidelines
provided by the City Attorney’s Office.

should revise write-off procedures for ambulance billing revenue.
The revised procedures should reflect actual practices and should
cite the criteria used in deciding whether to write off accounts.

Auditor’s update as of Sep. 2009: In process. In conjunction with
the written procedures for recommendation #9, ASD’s Revenue
Collections is also revising the written procedures for ambulance
billing write-offs. Target date: June-2010.
Auditor’s update as of July 2010: Completed. ASD Revenue
Collections revised the portion of the write-off procedures pertaining to
ambulance billing and the City Attorney approved the revisions.

#11: The City Manager’s Office should work with the Fire
Department and the Administrative Services Department to identify
key roles related to ambulance billing and to clarify in writing (with a
table or matrix) specifically who is responsible for which roles.

City
Manager’s
Office

Completed

Original department response:
Staff agrees regarding the
importance of this issue. ASD and Fire will work with the City
Manager’s Office to clearly define the necessary roles and
responsibilities to achieve this goal.
Auditor’s update as of Sep. 2009: In process. The Fire Department
and ASD report that they have been working together to identify key
roles and responsibilities related to ambulance billing. Once these
roles are finalized, the departments intend to submit a matrix to the
City Manager’s Office for review and approval. Target date: June2010.
Auditor’s update as of July 2010: Completed. ASD and the Fire
Department worked together to develop a matrix identifying the key
roles and responsibilities related to ambulance billing. In addition,
ASD and the Fire Department meet routinely with each other and the
contractor to coordinate ambulance billing follow-up.

#13: The Fire department should take a lead role in monitoring the
accuracy of invoices from the ambulance billing contractor. This
should include verifying the accuracy of the invoice by reviewing
supporting documentation if necessary, to understand how the
amount was calculated.

Fire

Completed

Original department response:
Staff agrees and the Fire
Department will work to provide the necessary resources to satisfy this
recommendation through reallocation of existing duties or other
means.
Auditor’s update as of Sep. 2009: In process. The Fire Department
reports that it is implementing a new procedure to monitor the
accuracy of ambulance billing invoices and to review supporting data.
Target date: June-2010
Auditor’s update as of July 2010: Completed. The Fire Department
developed a monitoring program to review invoices to identify missing
information and ensure billing accuracy.
The Fire Department
incorporated the monitoring program into its update of General Orders
under “Ambulance Audit Process.”
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#14: The Fire department should work with the Accounting Division
in ASD to ensure the ambulance billing contractor’s commission
adjustment related to refunds, is correct.

Department

Fire/ASD

Comments

Current status

Completed

Original department response: Staff agrees and will work with ASD
to provide a mechanism for adjustments that is accurate.
Auditor’s update as of Sep. 2009: In process. The Fire Department
and ASD report that they are currently monitoring the contractor’s
commissions and have established a process to review each monthly
invoice for accuracy. They are planning to develop a written
procedure to complete the audit recommendation. Target date: June2010.
Auditor’s update as of July 2010: Completed. According to Staff,
ASD Accounting reviews refunds and forwards them to Revenue
Collections for review and approval. During monthly meetings with the
contractor, ASD and Fire review the refunded payments and check for
accuracy of the invoice.

AUDIT OF POLICE INVESTIGATIVE FUND (Issued 07/21/09)

Finance Committee

The purpose of our audit was to verify the accuracy of the reported cash on hand and assess controls over the use of the funds. The audit scope
included a review of transactions since the prior audit in April 2007 through April 2009. Of the 3 recommendations, 2 were completed last year and
1 was completed this year.
#1: In our opinion, the Police Department should continue its update
of the Police Investigative Fund procedures. We recommend that
the Police Department update the PIF procedures to reflect actual
practices including integration of the PIF procedures into the
Department’s approved policies.

City
Manager’s
Office

Completed

Original department
recommendation.

response:

Staff

agrees

with

the

Auditor’s update as of Sept.-2009: In process.
The Police
Department reports that updated procedures have been submitted to
the Human Resources Department and should be included in the
Police Department’s next updated policy manual.
Target date: June 2010.
Auditor’s update as of July 2010: Completed.
The Police
Department reports that the procedures were updated and approved.
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AUDITOR’S OFFICE REVIEW OF CITY TELEPHONE RATES AND CHARGES (issued 09/08/09) Finance Committee
The objective of this review was to assess the overall cost effectiveness of the City’s landline telephone rates and charges. This review does not
include cellular telephone rates and charges. The scope of our review covered local and long distance billing and call accounting data for the
period of January through April 2009. We also reviewed telephone charges for fiscal years 2004-2009 to evaluate historical trends in telephone
charges. We selected a sample of telephone calls from the City’s internal call accounting system and compared those calls to the City’s actual bills
to ensure the call accounting system reports were appropriately generated. Of the 3 recommendations, 2 were completed this year and 1 is in
process.
#1: ASD should obtain a phone service contract with competitive
billing rates.

ASD

Completed

CITY OF PALO ALTO
OFFICE OF THE CITY AUDITOR

Original department
recommendation.

response:

Staff

agrees

with

the

Auditor’s update as of Sept.-2009: In process. Staff expects to
have the CALNET 2 contract on the Council agenda by October 2009.
Auditor’s update as of July 2010: Completed. On November 16,
2009, City Council approved the State of California CALNET 2
contract to order telecommunication services through SBC Global
Services, Inc. dba AT&T Global Services for City-wide
telecommunication services through January 2012.
According to ASD, all of the lines and services were transitioned in 4
months and accounts were retroactive to the date of the signed
contract, resulting in $120,000 in retroactive savings credits. In
addition, under the new CALNET 2 contract, the City has decreased
its monthly charges by approximately 40% and anticipates achieving
the on-going annual savings of approximately $235,000 identified in
the audit report.

#2: ASD should obtain consolidated billing from the selected
provider and develop a process to review bill payments for accuracy
and appropriateness.

ASD

Completed

Original department
recommendation.

response:

Staff

agrees

with

the

Auditor’s update as of Sept.-2009: Staff is working with AT&T to
develop an appropriate billing structure for the municipal services in
the State CALNET 2 contract.
Auditor’s update as of July 2010: Completed. After executing the
CALNET 2 contract, staff coordinated with AT&T to consolidate over
30 accounts into 4 accounts. This consolidation saves staff time and
results in only 4 monthly invoices to process. Staff also reported the
following under the consolidated billing:
·

·
Report on the Status of Audit Recommendations as of 6/30/10

Accounts/invoices are broken down by the following types of
service: circuits, measured business lines, PBX, and Public
Safety lines.
All 4 invoices are now on the same bill cycle.
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·
·

·

#3: ASD should review the current telephone oversight policies and
procedures and ensure that employees are provided with accurate
information when they reimburse the City of personal calls.

City
Manager’s
Office

In process

Invoice processing time has decreased significantly due to
processing only 4 invoices and bill cycles being the same.
Prior to implementation of the audit recommendation, in fiscal
year 2009, over 152 checks were processed for AT&T. With
the audit recommendation implemented, staff expects no
more than 48 checks will be processed annually.
IT Staff now has on-line access to all accounts to review
charges and rates.

Original department
recommendation.

response:

Staff

agrees

with

the

Auditor’s update as of Sept. 2009: Completed.
The Police
Department added a section in the procedures to reflect that Revenue
Collections will complete a random, annual cash count of the PIF.
The PIF will also be subject to random audits from the external
financial auditors and City Auditor’s Office. Revenue Collections
reports that it is aware of this recommendation and will complete the
random cash counts at times of their choosing.
Auditor’s update as of July 2010: In process. IT Staff is currently
revising policies and procedures for processing reimbursements. In
addition, IT Staff is working with a third party vendor to obtain accurate
call detail in the call accounting system. According to Staff, AT&T
cannot provide call details because the City has a PBX system, and
therefore continued use of a call accounting system is required. The
CALNET 2 rates are currently being uploaded and IT staff is in the
process of verifying the uploaded rates are accurate. IT Staff is
prepared to provide call details to departments on a monthly basis.
Target date: Oct. 2010.
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AUDIT OF FLEET UTILIZATION AND REPLACEMENT (Issued 04/14/10)

Finance Committee

Audit of Fleet Utilization and Replacement: Report analyzes the City's fleet utilization and replacement policies and practices; database
completeness and accuracy; adequacy of internal controls; and strategy for promoting climate protection goals. Report identifies about $2.5
million in avoided expenditures for fleet replacements; long term efficiencies totaling $396,000 in potential annual cost avoidances; and $123,000
in alternative fuel revenue recoveries. Report recommends better and stable funding for the fleet and improved internal controls over fuel and
parts inventories. Of the 22 recommendations, 2 were completed this year and13 are in process, and 7 are not started.
#1: Public Works Department fleet management should continue to
freeze replacement of non-urgent vehicles and equipment until it
can reduce the size of the fleet and increase utilization.

Public
Works

In process

Original department response:
Staff agrees with the
recommendation. Typically PWD Equipment Management submits
vehicle and equipment replacement schedules with the Capital
Improvement Program plan. These schedules prescribe purchases
averaging $3M annually. In FY 2010 PWD Equipment Management
did not submit a replacement schedule, and limited fleet purchases to
urgently-needed vehicles and equipment only. This was done as a
proactive step towards implementing the proposed audit
recommendations.
PWD Fleet Management will work collaboratively with the
Administrative Services Department and the City Manager via a newly
created Fleet Review Committee (FRC) to make fleet size and
replacement decisions.
Auditor’s update as of July 2010: In process. The FY 2011
Equipment Management Division Budget does not include a Vehicle
Replacement CIP.
Public Works Staff advises that until this
recommendation is implemented, all vehicle replacements will be
handled on an as-needed basis and any purchases will be made only
after review and approval from the Fleet Review Committee (FRC).
Target Date: May 2011.

#2: PWD Fleet Management should develop an action plan for
increasing fleet utilization and identify an optimal fleet size and
composition that includes eliminating or re-assigning underutilized
vehicles, exploring opportunities to rent specialized equipment or
seasonal use of equipment, not replacing vehicles, utilizing mileage
reimbursement, rotating vehicles, and placing underutilized vehicles
and equipment in a central motor pool.

Public
Works

Not started

Original department response: Staff agrees with the
recommendation. PWD Equipment Management initiated a review of
underutilized vehicles which resulted in four vehicles being voluntarily
returned by the departments. Staff will continue to evaluate transport
vehicles already identified as underutilized, and will follow with an
assessment of metered equipment. The City's vehicle policy will be
revised to detail a more stringent review and approval process.
Due to timing and existing workload in PWD Equipment Management
and the Administrative Services Department, staff plans to seek
outside assistance to compile, analyze and report out on
recommendations relative to vehicle assignment, rotation, and
utilization; the outsourcing of specialized equipment needs; motor pool
options; mileage reimbursement, and pool car alternatives. This goal
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of this effort will be to maximize the utilization of fleet resources, and
to improve the cost-effectiveness of the City Fleet in support of City
programs; while assuring reliable service delivery.
Auditor’s update as of July 2010: Not started. According to Staff,
Public Works plans to develop an action plan to increase fleet
utilization and identify an optimal fleet size and composition by first
evaluating underutilized transport vehicles. Public Works has already
begun to evaluate underutilized vehicles and is beginning to schedule
meetings with the Departments where underutilized vehicles are
assigned. After completion of the underutilized passenger vehicles,
Public Works Staff will evaluate underutilized equipment. The results
of these reviews will help inform the development of an optimal fleet
size and options including eliminating or re-assigning underutilized
vehicles, exploring opportunities to rent specialized equipment or
seasonal use of equipment, not replacing vehicles, utilizing mileage
reimbursement, rotating vehicles, and placing underutilized vehicles
and equipment in a central motor pool. Target date: May 2011.
#3: The Public Works Fleet Management should complete
implementation of a centralized Citywide vehicle and equipment
pool, and make the Citywide pool accessible to all departments.

Public
Works

In process

Original department response: Staff agrees
with the
recommendation. Staff has already commenced the implementation
of a centralized, automated pool vehicle reservation system, beginning
with existing pool vehicles located at located at the Municipal Service
Center. This phase is scheduled for completion by summer 2010. The
next phase will
Involve the addition of existing Civic Center pool vehicles to the
automated system, and is scheduled for completion by June 20 11. In
order to include other City facilities such as Lucie Stem, Elwell Court,
and the libraries in the automated system, additional funding may be
necessary. Staff will discuss the inclusion of additional funding with
the Administrative Services Department as we prepare the FY 2012
budget.
Auditor’s update as of July 2010: In process. According to Public
Works Staff, they are in the process of upgrading the pool located at
the Municipal Services Center (MSC), Building B to provide automated
key releases and vehicle reservations. Staff anticipates the system
upgrades will be implemented by December 2010. Public Works
plans to rollout a similar reservation and pool system Citywide. Target
date: April 2011.

#4:
The City Manager's Office and the Public Works Fleet
Manager staff should review the fleet's minimum utilization
standards and consider increasing the standards to more cost·
effective levels.

Report on the Status of Audit Recommendations as of 6/30/10

Public
Works

In process

Original department response: Staff agrees
with the
recommendation and will review current utilization standards in
conjunction with the Fleet Review Committee (FRC). These standards
include thresholds for mileage, engine hours, and days used
dependent upon the type of equipment. It should be noted that
utilization guidelines, in order to be successful, be driven not only by
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cost comparisons with other agencies and the private sector; but also
with the understanding that the City must own certain types of vehicles
and equipment in order to provide timely services to the public as well
as to fulfill its emergency response obligations.
Auditor’s update as of July 2010: In process. According to Public
Works Staff, they have started to revise the Vehicle/Equipment Policy
and will be reviewing utilization standards to incorporate into the
revisions. Target date: April 2011.
#5: The City Manager's Office should establish a Vehicle Equipment
Review Committee with representatives from Public Works Fleet
Management, Administrative Services Department's budget staff,
and the City Manager's Office to review vehicle and equipment
replacements and exemption requests to the utilization
requirements.

Public
Works

Completed

Original department response: Staff agrees
with the
recommendation.
PWD Equipment Management will work
collaboratively with the Administrative Services Department and the
City Manager via a newly created Fleet Review Committee (FRC) to
make fleet size and replacement decisions. The FRC is comprised of
the Fleet Manager, Budget Manager, and a representative from the
City Manager's Office. The FRC will review utilization, and conduct
programmatic analysis applying the revised guidelines and vehicle
policy to ensure efficiency and cost effectiveness of fleet replacements
and purchases.
Auditor’s update as of July 2010: According to Public Works, the
FRC has been established and meets once a month. Recently, the
Committee has met more frequently to review underutilized vehicles.
Public Works Staff advises that it will include language in the revised
Vehicle/Equipment Policy describing the FRC’s role, process and
criteria used to assess fleet replacements, additions, and requests for
utilization exemptions.

#6: Public Works Fleet Management should develop written
standards, forms, and assessment criteria for the Vehicle
Equipment Review Committee in their evaluations of fleet utilization
such as: number of similar units in the fleet, average annual miles
hours of similar units, consideration and description of special uses,
cost-benefit of retaining the item in terms of program efficiency and
service delivery, and mechanical condition.

Public
Works

In process

Original department response: Staff agrees
with the
recommendation.
PWD Equipment Management and the
Administrative Services Department will seek outside assistance to
compile, analyze, and report out on recommendations relative to
vehicle assignment, rotation, and utilization; the outsourcing of
specialized equipment needs; motor pool options; mileage
reimbursement, and pool car alternatives. The goal of this effort will be
to maximize the utilization of fleet resources, and to improve the cost
effectiveness of the City Fleet in support of City programs; while
assuring reliable service delivery.
Once findings are complete the City's Vehicle Policy will be revised
and will include standards, forms, and assessment criteria to be
utilized by the Fleet Review Committee.

Auditor’s update as of July 2010: In process. Public Works Staff
drafted a comprehensive form that will facilitate the analysis and
assessment of vehicle utilization, replacements, and requests for
Report on the Status of Audit Recommendations as of 6/30/10
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additions to the fleet. Staff advises that standards and criteria will be
incorporated and evaluations conducted in accordance with the
revised Vehicle/Equipment Policy. The Auditor’s Office will be able to
consider the recommendation completed once the form is finalized,
implemented, and the Policy update is completed to include the
written standards and assessment criteria. Target date: April 2011.
#7:
Public Works Fleet Management should conduct routine
annual utilization assessments to identify vehicles and equipment
for retirement, redeployment, or inclusion into a centralized vehicle
and equipment pool. PWD Fleet Management should provide this
information for the Vehicle Equipment Review Committee to review
the appropriateness of vehicle and equipment exemptions based on
established criteria from Recommendation #6 (above).

Public
Works

#8: Public Works Fleet Management should have the authority and
responsibility to manage and operate the City fleet to ensure
optimized use of fleet resources.

Public
Works

In process

Original department response: Staff agrees
with the
recommendation. Fleet utilization and requests for exemption or
additions will be reviewed by the Fleet Review Committee (FRC) as
part of the annual budget process and creation of the five-year CIP
plan.
Auditor’s update as of July 2010: In process. Public Works Staff
advises that they have conducted an annual review of the fleet and
identified underutilized vehicles and equipment, in accordance with
the Vehicle/Equipment Policy. The FRC will first review underutilized
passenger vehicles and anticipates this will be completed in
November 2010. Public Works and the FRC will conduct a similar
assessment for underutilized equipment and anticipate this will be
completed by June 2011. Target date: June 2011.

In process

Original department response: Staff agrees
with the
recommendation.
Per City Municipal Code 2.08.190 (11) the
responsibility of the Equipment Management division of the Public
Works Department, is defined as follows: "To coordinate the needs of
the city departments in their requirements for motorized equipment, to
operate the city garage, actively supervise a preventative
maintenance program, keep the operating records of all motorized
equipment used or operated by the city, monitor the use of pool cars,
and maintain fuel sites at city facilities;". Staff will restate this authority
and responsibility within the revised Vehicle Policy. In addition, the
FRC will lend a Citywide perspective and a greater level of authority to
decisions regarding the management of fleet resources.
Auditor’s update as of July 2010: In process. According to Public
Works Staff, they have started to revise the Vehicle/Equipment Policy
and will incorporate a description of PWD Fleet Management’s
authority and responsibility to manage and operate the City fleet.
Target date: April 2011.

# 9: PWD Fleet Management should improve the replacement
evaluation process through the following: revise the written policies
to clarify replacement criteria, re-instate mechanical evaluations as
part of the evaluation criteria for replacing vehicles (e.g. vehicles
requiring cost prohibitive repairs vs. those in good mechanical
condition); and incorporate utilization requirements as part of the
Report on the Status of Audit Recommendations as of 6/30/10

Public
Works

In process

Original department response: Staff agrees
with the
recommendation. PWD Equipment Management will include/clarify
replacement criteria within the revised Vehicle Policy. This criteria will
include the reinstatement of formal mechanical evaluations as part of
the replacement analysis.
Auditor’s update as of July 2010: In process.

According to Public
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evaluation criteria to help ensure underutilized vehicles are not
replaced.

Comments

Works Staff, revisions to the written policies to clarify replacement
criteria will be completed as part of an overall revision of the
Vehicle/Equipment Policy. Staff advises that PWD is working on how
the mechanical evaluations will be specifically incorporated into the
replacement guidelines contained in the Vechicle/Equipment Policy.
Staff states that mechanical evaluations have been reinstated, and will
be incorporated with the new vehicle analysis/assessment form
(Recommendation #6). In addition, Public Works Staff advises that
utilization is a component of the overall assessment, and utilization
criteria are included in the new vehicle analysis/assessment form
(Recommendation #6). Target date: April 2011.

#10:
PWD Fleet Management should revise the policy and
procedures to clarify the take-home policy and conduct routine
follow-ups with departments to document adherence to the policy.

Public
Works

In process

Original department response: Staff agrees
with the
recommendation. PWD Equipment Management did revise the
Vehicle Policy to include new take-home guidelines in January 2008.
The draft was submitted to the City Manager's office for review and
approval. Due to staffing changes, staffing shortages and higher
priorities the review of the revised policy has been placed on hold.
PWD Fleet Management will withdraw this submittal and incorporate
this revision in the overall revision of the Vehicle Policy. The new takehome policy will include a form for departments to use to document
their compliance with the policy.
Auditor’s update as of July 2010: In process. According to Public
Works Staff, they have started to revise the Vehicle/Equipment Policy
and will incorporate clarifications to the take-home policy and require
take-home vehicle users to provide documentation to insure their
adherence to the policy. Target date: April 2011.

#11:
PWD Fleet Management should establish a process to
approve and evaluate requests to add to the City fleet. These
requests should identify the budget impact of the addition and
funding for on-going maintenance and replacement costs, the need
for the addition including utilization of similar units, and the feasibility
of other alternatives such as mileage reimbursement, rental,
pooling, or sharing of similar units.

Public
Works

In process

Original department response: Staff agrees
with the
recommendation. The newly created Fleet Review Committee (FRC)
will make fleet size and replacement decisions, review utilization, and
conduct programmatic analysis applying the revised guidelines and
vehicle policy to ensure efficiency and cost effectiveness of fleet
replacements and purchases. Newly created forms used in this review
process will include budgetary impact information.
Auditor’s update as of July 2010: In process. According to Public
Works Staff, the vehicle analysis/assessment form (Recommendation
#6) includes this criteria, and will be the primary tool utilized by the
FRC during the approval process. Staff has started to revise the
Vehicle/Equipment Policy that will include a process and criteria to
approve and evaluate requests to add to the City fleet, per the audit
recommendation. Target date: April 2011.

#12: Public Works Fleet Management should maximize use of
Police Department patrol sedans and motorcycles, and Fire
Report on the Status of Audit Recommendations as of 6/30/10

Public
Works

Not started

Original department response: Staff agrees
with the
recommendation. PWD Equipment Management will continue to
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Department fire engines, by rotating vehicle assignments between
lower and higher use areas.

Comments

provide usage data to the Police and Fire Departments to enable staff
to analyze vehicle assignments within their departments and develop
rotation plans.
Auditor’s update as of July 2010: Not started. Public Works Staff
states that PWD Equipment Management will provide vehicle mileage
reports to the Police and Fire Departments on a quarterly basis, and
will work with department staff to insure vehicle rotation is conducted
in accordance with this recommendation. Staff advises that PWD will
discuss this with the Police and Fire Departments and request that
they provide supporting documentation that periodic review and
rotation of vehicles is occurring.

# 13: Public Works Fleet Management should develop written
criteria for assessing the need of non-rolling stock equipment.

Public
Works

Not started

Original department response: Staff agrees
with the
recommendation. PWD Equipment Management will include/clarify
non-rolling stock guidelines within the revised Vehicle Policy. This
criteria will include the reinstatement of formal mechanical evaluations
as part of the replacement analysis.
Auditor’s update as of July 2010: Not started. According to Public
Works Staff, revisions to the Vehicle/Equipment Policy will incorporate
standards and criteria for assessing the need of non-rolling stock
equipment. Target date: April 2011.

#14: Public Works Fleet Management should routinely review the
database inventory for completeness and accuracy and develop
necessary processes for departments to provide accurate and
timely utilization data.

Public
Works

Not started

Original department response: Staff agrees
with the
recommendation. For the last two years, staffing shortages have
prevented timely update and review of some types of fleet data. Now
that Equipment Management is nearing full staff, our usual update and
review process will be reinstituted.
Auditor’s update as of July 2010: Not started. Public Works Staff
advises that the implementation of the new fuel management system
will provide a degree of automation that will greatly improve the
accuracy and timeliness of utilization data.
In addition, Fleet
Management plans to develop internal policies to ensure ongoing
review and accuracy of the database information. Target date: April
2011.

#15: PWD Fleet Management and ASD Budget should revise the
methodology for charging user departments to include the total cost
of operating the City fleet, and project CIP budget needs over the
five-year CIP cycle.

Report on the Status of Audit Recommendations as of 6/30/10

ASD/Public
Works

In process

Original department response: Staff agrees
with the
recommendation. PWD Equipment Management and ASD staff have
been working collaboratively on restructuring Fleet's SAP cost center
structure so that it more accurately reflects the way cost categories
are organized within the fleet database. Division activities such as inhouse maintenance, contract maintenance, parts operations, fueling
and motor pool operations have been segregated in SAP to facilitate
the ready and accurate capture of expenditure information. The new
methodology has been applied to the departmental allocations
submitted to ASD Budget for the FY 2011 budget. In addition PWD
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Equipment Management developed a five-year projection which is
included in the FY 2011 CIP.
Auditor’s update as of July 2010: In process. Staff advises that a
new five-year vehicle replacement CIP was developed for inclusion in
the 2010-12 budget; however, this CIP was held back in order to
comply with Recommendation #1. According to PWD and ASD Staff,
the budget structure for the Equipment Management Division was
revised in SAP to more accurately reflect the organization of activities
within the division.
Discrete activities (administration, in-house
maintenance, contract maintenance, parts operations, fueling
operations and motor pool operations) are now associated with
individual cost centers so that all costs related to those activities
(including internal and external overhead) can be captured. Staff
states that the cost data generated by the restructuring process was
used to develop a new shop labor rate, and surcharges for parts, fuel,
and contract maintenance. In addition, an overhead charge for
vehicle replacement projects will be included the calculation of
ongoing replacement charges. Staff states that these new rates and
surcharges were made effective as of July 1, 2010.
The City Auditor’s Office will be able to consider this recommendation
completed once the new rates and surcharges have been
implemented and reviewed to ensure the new methodology is
capturing the total cost of operating the City fleet. Target date: Jan.
2011.
#16: ASD Budget Division and PWD Fleet Management should
revise the budget process to show fleet costs within each
department's line item budget.

Report on the Status of Audit Recommendations as of 6/30/10

ASD/Public
Works

Not started

Original department response: Staff agrees
with the
recommendation. The ASD Budget Division currently budgets for
fleet costs in each department's line item budget as allocated charges
from the Vehicle Replacement and Maintenance fund, which is an
Internal Service Fund. As with other allocated charges in the City's
budget, fleet costs are distributed to each department based on an
allocation formula. This formula takes into account the cost of
replacing and maintaining the vehicles assigned to each department.
This is similar to the distribution of allocated charges for computer
replacement and maintenance and printing and mailing costs.
Allocated charges currently appear in SAP financial reports and will
continue to appear in the budget detail within individual department
budgets. During the development of the annual budget, a committee
of ASD and PW staff will review department fleet requests in relation
to other options including mileage reimbursement. During the budget
process departmental requests for additions to the fleet will be
evaluated with other department requests to ensure that the
department has considered the budget tradeoffs. The goal of this step
will be to limit the overall increase in departmental budgets due to
vehicle requests.
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Auditor’s update as of July 2010: Not started. ASD Budget staff will
be evaluating systems to reformat portions of the City’s budget to
provide more details. As part of this overall effort, ASD will also
evaluate options to show allocated fleet costs within departmental
budgets. Target date: June 2011

#17: Requests for fleet purchases should identify and budget an
amount for on-going maintenance, operation, and replacement
costs.

Public
Works

Completed

Original department response: Staff agrees
with the
recommendation. It is staff's general rule, with some minimal
exceptions, to budget for on-going maintenance, operation, and
replacement costs. An example of an exception is in the case of
unique equipment like the Police Mobile Command Vehicle, which
was acquired with grant funding, however there is no replacement
charge budgeted. In addition, in past years where the General Fund
could not sustain increases the allocation were not fully charge.
Auditor’s update as of July 2010: Completed. According to Public
Works Staff, the vehicle analysis/assessment form (Recommendation
#6) includes ongoing cost and resource impact information. Staff
advises that the analysis/assessment form will be the primary tool
utilized by the FRC during the purchase approval process. This
process has already been used in one instance for the FRC’s review
of a CSD Van. We reviewed the usage of the form for the CSD Van
evaluation and con clued that it appears adequately implemented for
the purposes of this recommendation.

#18:
PWD Fleet Management and the City Manager's Office
should develop a strategy to align future fleet replacements with the
City's other strategies that promote CPP goals.

Public
Works

Not started

Original department response: Staff agrees
with the
recommendation. As the City further refines its Climate Protection
goals and strategies, staff will review this recommendation and
determine opportunities for incorporating a recommended strategy.
Auditor’s update as of July 2010: Not started. Although a strategy
has not yet been developed,
staff advises that the vehicle
analysis/assessment form (#6) includes information regarding
available alternatively-fueled and hybrid vehicles, so an evaluation of
the alignment with CPP goals can be performed during the purchase
review and approval process. Staff will work to develop a strategy to
align fleet purchases with the CPP goals. Target date: June 2011.

#19: PWD Fleet Management should work with the Administrative
Services Department and Utilities Department (for CNG) to develop
a system to reconcile fuel purchases, balances, and consumption
reports.

Public
Works

In process

Original department response: Staff agrees
with the
recommendation. PWD Equipment Management will develop a
process for reconciliation of fuel purchases, balances and
consumption for submittal to ASD. Staff has begun working with
Utilities to develop commodity cost methodologies for CNG sales to
City and externally.
Auditor’s update as of July 2010: In process. Public Works reports
that after the new fuel management system is fully implemented
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(December 2010), daily reconciliation reports will be prepared,
reviewed and compiled into an annual summary that will be provided
to ASD at the end of each fiscal year. Target date: June 2011.

#20: PWD Fleet Management should complete implementation of
the fueling system at all city pumps and evaluate its effectiveness at
providing internal controls over fuel Pump transactions.

Public
Works

In process

Original department response: Staff agrees
with the
recommendation. PWD Equipment Management is currently installing
an electronic fueling transaction management system (FueIFocus)
which will be fully implemented by December 2010. The FuelFocus
system will replace an existing system that has become increasingly
inaccurate and unreliable.
Auditor’s update as of July 2010: In process. According to Staff,
PWD Equipment Management recently completed the implementation
of the new fuel management system on the Landfill’s fuel tanker. Staff
advises that the next phase of the implementation (installations at
MSC and Fire Station One) is scheduled for completion by December
2010. Final implementation at the remaining pumps is planned,
subject to available funding. Until such a time that funding is available
for the final phase weekly manual reconciliations are being conducted.
Target date: Dec. 2011.

#21: PWD Fleet Management should include requirements for
securing vehicles and equipment within the fleet policies and
procedures.

Public
Works

Not started

Original department response: Staff agrees
with the
recommendation. The revised Vehicle Policy will include clear
guidelines regarding securing of vehicles and equipment.
Auditor’s update as of July 2010: Not started. According to Public
Works Staff, revisions to the Vehicle/Equipment Policy will incorporate
requirements for securing vehicles and equipment. Target date: April
2011.

#22: PWD Fleet Management should conduct regular inventories
of auto parts, develop a system to ensure the parts database is
accurate and complete, and secure access to the auto parts
inventory.

Public
Works

In process

Original department response: Staff agrees
with the
recommendation. In 2006, the existing parts storeroom was moved to
a temporary location so that the mezzanine storage areas in the
existing parts room could be replaced with structures that met seismic
code requirements. The new mezzanines were completed in 2007;
ho9wever, due to earlier mentioned staffing shortages, PWD
equipment Management has only recently been able to commence
moving the inventory into the new secure, dedicated parts storeroom.
All parts and supplies will be surveyed,, inventoried and moved to their
new location by December 2010.
After the initial inventory
reconciliation is complete, PWD Equipment Management will
reinstitute quarterly inventory counts in accordance with Division
policy.
Auditor’s update as of July 2010: In process. According to Staff,
Public Works is in the process of surveying all parts and supplies,
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which will be inventoried and moved to a newly constructed parts
storeroom by December 2010. Staff advises that after the initial
inventory reconciliation is complete, PWD Equipment Management
will reinstitute quarterly inventory counts in accordance with Division
policy. Target date: April 2011.
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